



including the acquisition of radios, consoles, transmitters and data systems, and will include radio site design, acquisition and construction, and

WHEREAS, PSERN is expected to be completed five years after implementation begins, and

WHEREAS, the council will need to ensure proper oversight of all of the elements of the procurement over the multiyear period of implementation, and

WHEREAS, the executive transmitted a report to council, as required by Motion 14369, that describes the anticipated PSERN implementation milestones over the life of the project and proposes a quarterly reporting schedule to the council;

NOW, THEREFORE, BE IT MOVED by the Council of King County:

A. The receipt of 2015-RPT0134, a report identifying milestones for oversight of the implementation of the Puget Sound Emergency Radio Network (PSERN), responding to Motion 14369, is hereby acknowledged.

B. Beginning January 2016, the executive shall brief the law, justice and emergency management committee, or its successor, quarterly on the status of the PSERN project in relation to the milestones outlined in 2015-RPT0134.