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Notes: 

1. Briefings and consultation with Executive, 
County Council, Regional Advisory Council 
will be ongoing.

2. Phase 1B scope will be negotiated at 
completion of Phase 1A (2015), and 
incorporated into contract by amendment.

3. Phase 1 consultant will be eligible to 
compete for Phase 2 Design contract.

4. Phase 3 Final Design may be segmented 
with Phase 4 construction.
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