[bookmark: _GoBack]Mandatory Phased Appropriation (MPA) Preliminary Design Request
This request is submitted in accordance with the requirements of King County Code section 4A.130.030(B) along with an appropriation request to support siting and planning activities for the Solid Waste Division’s Northeast Recycling and Transfer Station in the 2017-2018 biennia.

	[bookmark: RANGE!A3:D25]No.
	Phase When Required
	Description
	Information

	1
	Each Request
	Date of Appropriation Request
	June 30, 2017

	2
	Each Request
	Project Number
	1033498

	3
	Each Request
	Project Title
	SW Northeast Recycling & TS

	4
	Each Request
	Program
	Standalone

	5
	Each Request
	Fund
	000003901 Solid Waste Construction

	6
	Each Request
	Department/Division
	DNRP / SWD

	7
	Each Request
	Council District
	Six

	8
	Each Request
	MPA Project Effective Date (if applicable)
	2010

	9
	Each Request
	Current Phase of Project, Phase Status
	This appropriation would restart the planning phase of the project, which is currently on hold.

	10
	Each Request
	Year of First Appropriation
	2008

	11
	Each Request
	LTD Appropriation Amount
	$1,023,376

	12
	Each Request
	LTD Appropriation as of Date
	April 1, 2017

	13
	Each Request
	LTD Expenditure Amount
	$874,333 

	14
	Each Request
	LTD Expenditure as of Date
	April 1, 2017 

	15
	Each Request
	Appropriation Request Amount
	$2,035,241 

	16
	Each Request
	Affirmation that the implementing agency maintains a risk register (updated quarterly) and employ earned value management (updated monthly)
	The Solid Waste Division (SWD) routinely creates and updates risk registers from project initiation through substantial completion, and employs Earned Value Management for Mandatory Phased Appropriation projects from initiation of design through substantial completion as required by KCC 4A.130.040. 
For this project, the risk register will be updated once this appropriation has been approved, resuming work on the project that is currently on hold. Earned value management will commence once a siting and project procurement method identification has been completed and design has begun in accordance with the requirements of Ordinance 17437.

	17
	Each Request
	For mandatory phase appropriation project where one or more phases run concurrently or the appropriation request encompasses multiple phases, such as projects with alternative delivery methods, projects requiring staged construction due to site constraints or operations needs or projects performed under a declaration of emergency, when the appropriation request encompassed work performed in more than one phase, not including the closeout phase, submit an explanation of the reasons necessitating appropriation for more than one phase, including, but not limited to, cost and schedule factors.
	SWD is not requesting the ability to conduct phases in parallel with this appropriation.

	18
	Preliminary Design
	Identify design criteria.
	The 2006 Solid Waste Transfer and Waste Export System Plan establishes level-of-service criteria and siting criteria for any new recycling and transfer station project by the Solid Waste Division.
Other design criteria requirements would be specific to the host jurisdiction of the selected project site but most commonly would include the International Building Code (IBC), and mechanical, electrical and fire codes.
Requirements for utilities such as water, gas and sewer would be set by the appropriate jurisdiction.
Stormwater system design would be guided by the King County Surface Water Design Manual or local equivalent. 

	19
	Preliminary Design
	Provide an estimate of preliminary design costs, start and end dates for the preliminary design phase, and a rough order of magnitude cost estimate, which may be expressed as a range, for design and construction phases.
	Preliminary Design as defined for MPA purposes by Ordinance 16764 encompasses both the “Planning” and “Preliminary Design” phases on the attached Capital Appropriation Proposal form and is estimated to cost $11,398,315. This activity began on January 3, 2012 and is expected to conclude June 30, 2022.

	20
	Preliminary Design
	Provide a planned schedule that shows the anticipated start and finish dates for each major task for the preliminary design phase, and for the design and construction phases, provide the anticipated start and finish dates for major work through completion.
	Planning: Nov 2010 – Dec 2020
Prelim. Design: Jan 2021 – June 2022
Final Design: July 2022 – Dec 2023
Implementation: Jan 2024 – Mar 2026
Acquisition: Jan 2018 - Dec 2021
Closeout: Apr 2026 – Dec 2027 


	21
	Preliminary Design
	Identify stakeholders.
	 Stakeholders for this project include:
· Metropolitan King County Council
· Labor, specifically Teamsters Local 174
· Washington State Department of Ecology
· Public Health – Seattle and King County
· Commercial Haulers
· Solid Waste advisory committees (SWAC and MSWMAC)
· Cities in the region to be served by the new transfer station (particularly Woodinville, Redmond, and Kirkland)
· Neighbors of the new station

	22
	Preliminary Design
	Identify regulatory requirements and highlight any regulatory requirements that increase project risk.
	The project will begin with a siting process, environmental review and land use permitting. Essential public facilities, such as recycling and transfer stations, are typically challenging to site.
Solid waste handling facilities are subject to review and permitting by the Washington State Department of Ecology and Public Health – Seattle and King County. Other regulatory requirements will be largely dependent on the characteristics of the site, when selected, and on its location. 
Generally, the following regulatory requirements would apply to the project.
Federal
Depending of site characteristics the project may be subject to the jurisdiction of various federal agencies under regulations such as the Clean Water Act, the Endangered Species Act, the National Historic Preservation Act, and the Clean Air Act.
State
State Environmental Policy Act –the project will have to undergo environmental review and comply with SEPA. 
Depending on the presence of sensitive areas permits may be required from the Department of Fish and Wildlife. 
Host Jurisdiction
Generally, the host jurisdiction will require the following permits:
Land Use Permitting (Recycling and Transfer stations are usually not a specifically allowed land use and a Conditional Use Permit or equivalent will be required). 
Grading and Filling Permit
Building Permits



