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Introduction

The 2017-2018 Biennial Budget Ordinance, Ordinance 18409, Section 132, Proviso P1 requires the King County Executive to transmit three reports to the Council on East Lake Sammamish Trail progress, the third of which is due June 1, 2018.

Specifically, the Ordinance requires the report to:

· Describe the progress on budgeted work on South Sammamish Segments A and B;
· Share the status of coordination with the City of Sammamish; and
· Provide the status of money spent, quarterly and cumulatively during the 2017-2018 biennium, on work completed on South Sammamish Segments A and B.

Executive Summary

The East Lake Sammamish Trail (ELST) is an 11-mile trail and the missing link of the larger 44-mile “Locks to Lakes Corridor,” providing a trail from Seattle to the Cascade Mountains. The ELST trail follows an off-road corridor along Lake Sammamish and through the lakeside communities of Redmond, Sammamish and Issaquah. This report summarizes progress on South Sammamish segments A and B, and includes the status of funds spent on the project through the first quarter of 2018.
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Project Summary

The East Lake Sammamish Trail follows a historic railroad route along the eastern shore of Lake Sammamish through the Cities of Redmond, Sammamish and Issaquah. The ELST 11-mile segment is the missing link of the larger 44-mile “Locks to Lakes Corridor,” providing a trail from Seattle to the Cascade Mountains.

A trail 45 years in the making – For over 100 years, the East Lake Sammamish corridor existed as a railroad, used to move goods through the area. The King County Urban Trails Plan first identified the stretch of rail bed between Redmond and Issaquah as a critical future link in the Regional Trails System in 1971. The Burlington Northern Santa Fe Railway ceased operations on the track in 1996. The Cascade Land Conservancy acquired the corridor in April 1997 and King County purchased the property in September 1998. The following year, King County began a region-wide community engagement effort to guide development of the Trail Master Plan.

A trail for the community – At the end of an eight year planning and outreach process, a preferred alternative for the Trail Master Plan was identified and approved. King County began finalizing plans on the use, location, alignment, and width of the trail and by 2008, design of the 11-mile trail had begun. Trail design and construction have continued to adhere to the agreements made in the early planning phase to provide a safe, multi-use regional trail for bicyclists, pedestrians, joggers, skaters, strollers, wheelchairs, and users of all ages and abilities.

Progress on Budgeted Work on South Sammamish Segment A

Completed:
a) Paving of driveway approaches
b) Installation of trail signage
c) Installation of bollards
d) Installation of guardrail
e) Installation of split rail fence
f) Planting at landscape areas
g) Planting at mitigation sites
h) Striping at intersections
i) Final Punch List
j) Construction of 33rd Street Plaza
k) Trail opened to the public in December 2017

Progress on Budgeted Work on South Sammamish Segment B

Completed:
a) Reviewed, prepared, and posted responses to city and public comments received on the Shoreline Substantial Development Permit (SSDP) on the project website.
b) Notified stakeholders that the comment responses for the SSDP are available. 
c) Identified encroachments that impact trail construction.
d) Completed an SSDP Hearing with City of Sammamish.

In process: 
a) The City of Sammamish and King County will partner on a project to construct the Zaccuse Creek fish culverts this summer to meet the expected 2018 Kokanee fish run. 
b) Continue trail design and drainage analysis.
c) Prepare for an SSDP hearing with the Washington State Shorelines Hearing Board.
d) Continue public outreach efforts.

Progress on Budgeted Work on Inglewood Hill Parking Lot and Restroom Facility

Completed:
a) Reviewed, prepared, and posted responses to city and public comments received on the SSDP on the project website.
b) Notified stakeholders that the comment responses for the SSDP are available. 
c) Completed an SSDP Hearing with City of Sammamish.
d) Received an SSDP permit with conditions.

In process: 
a) Continue parking lot design and drainage analysis.
b) Prepare to submit a clearing and grading permit application to Sammamish.
c) Continue public outreach efforts.

Status of Coordination with the City of Sammamish 
on South Sammamish Segment A

City receives:
a) GovDelivery– general notifications and/or updates.
b) Updated communications log once a month.
c) Notice of homeowners issues via email or phone, whichever is appropriate.

Status of Coordination with the City of Sammamish
on South Sammamish Segment B

City receives:
a) Project newsletters.
b) Updated communications log once a month.
c) Notice of homeowners issues via email or phone, whichever is appropriate.



King County Parks:
a) Holds a weekly conference call with the city to discuss the Zaccuse Creek project.
b) Has frequent discussions regarding permits, permit comments, and design issues with the city.

Status of Money Spent, Quarterly and Cumulatively during the Biennium, on Work Completed on South Sammamish Segment A 

	ELST South A
	Cumulative Expense for 2017
	Expense only for 2018 Q1
	Total

	Planning
	192,151
	25,062
	217,214

	Preliminary Design 
	0
	0
	0

	Final Design 
	7,599
	359
	7,958

	Construction/Implementation
	6,170,325
	138,288
	6,308,612

	Closeout
	0
	13,820
	13,820

	Acquisition
	0
	0
	0

	 
	$6,370,075 
	$177,529 
	$6,547,604 



Status of Money Spent, Quarterly and Cumulatively during the Biennium, on Work Completed on South Sammamish Segment B 

	ELST South B
	Cumulative Expense for 2017
	Expense only for 2018 Q1
	Total

	Planning
	583,833
	40,089
	623,922

	Preliminary Design
	100,310
	0
	100,310

	Final Design
	849,780
	179
	849,959

	Construction/Implementation
	115,349
	8,709
	124,058

	
	$1,649,272
	$48,977
	$1,698,249



Designing or constructing 14 regional trail connections is a key component of the 2014-19 Parks, Trails and Open Space Replacement Levy. King County Parks looks forward to completing these last two segments of the East Lake Sammamish Trail and providing an important regional benefit. 
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