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Draft Trail and Joint Use Process Timeline (01-27-2009)
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Regional Process
Phase 1 - Public Input

Data Review and Analysis for 
Trail Planning

Regional Process
Phase 2 - Recommendation

Port Begins Decision Process
(Initial Focus -North)

Port Continues Decision Process
(Incorportation Phase 2 
Recommendations)

Business Decisions, and Initial 
Master Planning

Trail Master Planning Incoporates 
Recommendations and Joint 
Determination

Port and County
Joint Determination (Southern Section)

Trail Developement
Environmental, Design and Initial Permitting

King County Begins Construction of a 
Trail in the Joint Use Corridor


