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Summary: This document provides an update on the development of the Executive’s response to a Proviso in the 2019-2020 Adopted Budget. The Proviso directs the Executive to transmit a report by September 13, 2019 on options to increase broadband Internet access in unserved and underserved areas of the county. As part of the budget supplemental omnibus transmitted to the Council in September, the Executive requested a change to the submittal date to January 31, 2020. Extending the due date allows for: additional community outreach; data analysis, and development of potential broadband options available to King County to meet the needs of residents.  

Broadband Project Status to Date


	
	Date
	Project Milestones

	
Proviso: Submission of a report on options to increase broadband access to the internet for residents in King County.

	Q4 2018
	Project Formation Activities
· Identified King County IT Regional Services to manage the Proviso response process
· Formed a Proviso steering committee to guide the work was created, with representatives from:
· KCIT - Tanya Hannah, Chief Information Officer and Director 
· Department of Local Services – John Taylor, Director Local Services 
· Seattle - David Keyes, Digital Equity Manager
· Renton School District - Ellen Dorr, Chief Technology Officer
· Developed ongoing collaboration with King County GIS Center, Department of Local Services, and Department of Executive Services Real Estate Services section  

	Q1 2019
	Project Scoping 
· Project scope determined to include all areas of King County as unserved and underserved areas exist throughout King County
· Leveraging City of Seattle 2018 Broadband Study
· Entering into data sharing agreement with City to include its data in the King County analysis  

	Q2 2019
	RFP and Vendor Selection  
· Pacific Market Research (PMR) was selected to perform the resident survey on technology access and adoption
· Columbia Telecommunications Company (CTC) was selected to perform the overall analysis, inform solution engineering, and develop written products 

	Q3 2019
	[bookmark: _Hlk22117363]Broadband Survey  
· Survey sent to 44,742 households in King County, excluding Seattle
· Received 3,868 responses representing an average 8.64% response rate

	Q4 2019
(December)
	Data Analysis and Report Development: 
· Synthesize cost and impact data 
· Identify and develop potential options to address broadband needs of unserved/underserved residents of King County
· Final report will address all Proviso requirements along with solution options and associated costs
· December-January report review will include the project Steering Committee and Executive staff

	January 31, 2020
	Executive transmits final report to King County Council 
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