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A RESOLUTION authorizing the chair to enter into an 1 

amendment to the agreement for professional services to 2 

prepare a programmatic environmental impact statement 3 

on the Lower Green River Corridor Plan. 4 

 WHEREAS, King County Flood Control Zone District ("the District") Resolution 5 

2016-05.2 expressed the District’s desire to move forward with a Lower Green River 6 

Corridor Plan and State Environmental Policy Act programmatic environmental impact 7 

statement, and 8 

 WHEREAS, the District has contracted with Parametrix, Inc. for professional 9 

environmental impact statement preparation services, and 10 

WHEREAS, the District desires to amend the agreement as set forth in 11 

Attachment A to this resolution; 12 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 13 

SUPERVISORS OF THE KING COUNTY FLOOD CONTROL ZONE DISTRICT: 14 

 SECTION 1. The chair of the King County Flood Control District is authorized to 15 

enter into the Amendment to Contract for Consultation Services with Parametrix, Inc. for   16 
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FCD Resolution   

 

 

2 

 

professional environmental impact statement preparation services to the District, 17 

Attachment A to this resolution.  18 

 19 

 

FCD Resolution was introduced on and passed by the King County Flood Control 

District on 3/9/2021, by the following vote: 

 

 Yes: 9 - Ms. Balducci, Mr. Dembowski, Mr. Dunn, Ms. Kohl-Welles, 

Ms. Lambert, Mr. McDermott, Mr. Upthegrove, Mr. von Reichbauer 

and Mr. Zahilay 

 

 

 

KING COUNTY FLOOD CONTROL ZONE 

DISTRICT 

KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Dave Upthegrove, Chair 

ATTEST:  

________________________________________  

Melani Pedroza, Clerk of the Board  

  

  

Attachments: A. Amendment to Parametrix Consultant Contract 
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AMENDMENT TO CONTRACT FOR CONSULTANT SERVICES 

KING COUNTY FLOOD CONTROL ZONE DISTRICT 

This Contract is entered into by and between the King County Flood Control 

Zone District, a municipal corporation (“District”) and Parametrix, Inc., whose principal 

office is located at 719 2nd Avenue, Suite 200, Seattle, WA 98104 (“Consultant”).  

WHEREAS, the District desires to have certain services performed for its 

citizens; and  

WHEREAS, the District has selected the Consultant to perform such services 

pursuant to certain terms and conditions;  

NOW, THEREFORE, in consideration of the mutual benefits and conditions set 

forth below, the parties agree as follows:  

1. Scope of Services to be Performed by Consultant. The Consultant shall

perform the services described in Exhibit “A” of this Amendment. In performing the 

services, the Consultant shall comply with all federal, state and local laws and regulations 

applicable to the services. The Consultant shall perform the services diligently and 

completely and in accordance with professional standards of conduct and performance.  

2. Compensation and Method of Payment.  The Consultant shall request

payment for work performed in Exhibit A using the billing invoice form at Exhibit “C.” 

The District shall pay the Consultant: 

[Check applicable method of payment] 

  X   According to the rates set forth in Exhibit “B.” 

 X    A sum not to exceed $2,363,486.36. 

__ Other (describe): ________________________________________________ 

________________________________________________ 

The Consultant shall complete and return to the District Exhibit “D,” Tax Identification 

Number, prior to or along with the first billing invoice. The District shall pay the 

Consultant for services rendered within ten (10) days after Board voucher approval.  

3. Duration of Contract. This Contract shall be in full force and effect for a

period commencing on February 27, 2019 and ending September 30, 2022, unless sooner 

terminated or extended under the provisions of this Contract. Time is of the essence of 

this Contract in each and all of its provisions in which performance is required.  
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4. Ownership and Use of Documents. Any records, files, documents,

drawings, specifications, data or information, regardless of form or format, and all other 

materials produced by the Consultant in connection with the services provided to the 

District, shall be the property of the District whether the project for which they were 

created is executed or not.  

5. Independent Contractor. The Consultant and the District agree that the

Consultant is an independent contractor with respect to the services provided pursuant to 

this Contract. The Consultant will be solely responsible for its acts and for the acts of its 

officers, officials, employees, sub-consultants and agents during the performance of this 

Contract. Nothing in this Contract shall be considered to create the relationship of 

employer and employee between the parties.  

6.  Indemnification.  Subject to the limitations in RCW 4.24.115, the 

Consultant shall defend, indemnify, and hold harmless the District, its officers, officials, 

employees, and agents from any and all damages, claims, demands, suits, actions, costs, 

fines, penalties and liability of any kind, including attorneys’ fees (collectively referred to 

as “Damages”), arising in whole or in part from any negligent acts, errors or omissions of 

the Consultant, its officers, officials, employees, sub-consultants, and agents in the 

performance of this Contract.  However, if any Damages are caused by or result from the 

concurrent negligence of the Consultant, its officers, officials, employees, sub-

consultants and agents, and the District, its officers, officials, employees, or agents, the 

Consultant’s liability shall be only to the extent of the Consultant’s negligence.  The 

foregoing indemnity is specifically and expressly intended to constitute the Consultant’s 

waiver of immunity under Industrial Insurance, Title 51 RCW, solely for the purposes of 

this indemnification.  This waiver has been mutually negotiated.  The provisions of this 

Section shall survive the expiration or termination of this Contract. 

7. Insurance. The Consultant shall procure and maintain for the duration of

this Contract, insurance against claims for injuries to persons or damage to property 

which may arise from or in connection with the performance of the work hereunder by 

the Consultant, its officers, officials, employees, and agents.  

A. Minimum Scope of Insurance.  The Consultant shall obtain insurance of

the types described below: 

1. Automobile Liability insurance covering all owned, non-owned,

hired, and leased vehicles.  Coverage shall be written on Insurance Services Office (ISO) 

form CA 00 01 or a substitute form providing equivalent liability coverage.  If necessary, 

the policy shall be endorsed to provide contractual liability coverage. 

2. Commercial General Liability insurance shall be written on ISO

occurrence form CG 00 01 and shall cover liability arising from premises, operations, 

independent contractors, and personal injury and advertising injury.  The District shall be 

named as an insured under the Consultant’s Commercial General Liability insurance 

policy with respect to the work performed for the District. 

2
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3. Workers’ Compensation coverage as required by the Industrial

Insurance laws of the State of Washington. 

4. Professional Liability insurance appropriate to the Consultant’s

profession. 

B. Minimum Amounts of Insurance.  The Consultant shall maintain the

following insurance limits: 

1. Automobile Liability insurance with a minimum combined single

limit for bodily injury and property damage of $1,000,000 per accident. 

2. Commercial General Liability insurance shall be written with

limits no less than $1,000,000 each occurrence, $2,000,000 general aggregate. 

3. Professional Liability insurance shall be written with limits no less

than $1,000,000 per claim and $1,000,000 policy aggregate limit. 

C. Other Insurance Provisions.  The insurance policies are to contain, or be

endorsed to contain, the following provisions for Automobile Liability, Professional 

Liability, and Commercial General Liability insurance: 

1. The Consultant’s insurance coverage shall be primary insurance as

respects the District.  Any insurance, self-insurance or insurance pool coverage 

maintained by the District shall be in excess of the Consultant’s insurance and shall not 

contribute with it. 

2. The Consultant’s insurance shall be endorsed to state that coverage

shall not be canceled by either party except after thirty (30) days prior written notice by 

certified mail, return receipt requested, has been given to the District. 

D. Verification of Coverage.  The Consultant shall furnish the District with

original certificates and a copy of the amendatory endorsements, including but not 

necessarily limited to the additional insured endorsement, evidencing the insurance 

requirements of the Consultant before commencement of the work.  

8. Record Keeping and Reporting.

A. The Consultant shall maintain accounts and records, including personnel,

property, financial, and programmatic records, which sufficiently and properly reflect all 

direct and indirect costs of any nature expended and services performed pursuant to this 

Contract. The Consultant shall also maintain such other records as may be deemed 

necessary by the District to ensure proper accounting of all funds contributed by the 

District to the performance of this Contract.  
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B. The foregoing records shall be maintained for a period of seven (7) years

after termination of this Contract, unless permission to destroy them is granted by the 

Office of the Archivist in accordance with Chapter 40.14 RCW and by the District.  

9. Audits and Inspections. The records and documents with respect to all

matters covered by this Contract shall be subject at all times to inspection, review or audit 

by the District during the performance of this Contract.  

10. Termination.

A. The District reserves the right to terminate or suspend this Contract at any

time, with or without cause, upon ten (10) business days prior written notice. In the event 

of termination or suspension, all finished or unfinished documents, data, studies, 

worksheets, models, reports or other materials prepared by the Consultant pursuant to this 

Contract shall promptly be submitted to the District.  

B. In the event this Contract is terminated or suspended, the Consultant shall

be entitled to payment for all services performed and reimbursable expenses incurred to 

the date of termination.  

C. This Contract may be canceled immediately if the Consultant’s insurance

coverage is canceled for any reason, or if the Consultant is unable to perform the services 

called for by this Contract.  

D. The Consultant reserves the right to terminate this Contract with not less

than ten (10) business days written notice, or in the event that outstanding invoices are 

not paid within sixty (60) days.  

E. This provision shall not prevent the District from seeking any legal

remedies it may otherwise have for the violation or nonperformance of any provisions of 

this Contract.  

11. Discrimination Prohibited. The Consultant shall not discriminate against

any employee, applicant for employment, or any person seeking the services of the 

Consultant under this Contract, on the basis of race, color, religion, creed, sex, sexual 

orientation, age, national origin, marital status, or presence of any sensory, mental or 

physical disability.  

12. Assignment and Subcontract. The Consultant shall not assign or

subcontract any portion of the services contemplated by this Contract without the prior 

written consent of the District.  

13. Conflict of Interest. The Consultant represents to the District that it has no

conflict of interest in performing any of the services set forth in Exhibit “A.” In the event 

that the Consultant is asked to perform services for a project with which it may have a 

conflict, Consultant will immediately disclose such conflict to the District.  
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14. Confidentiality. All information regarding the District obtained by the

Consultant in performance of this Contract shall be considered confidential. Breach of 

confidentiality by the Consultant shall be grounds for immediate termination.  

15. Non-appropriation of Funds. If sufficient funds are not appropriated or

allocated for payment under this Contract for any future fiscal period, the District will so 

notify the Consultant and shall not be obligated to make payments for services or 

amounts incurred after the end of the current fiscal period. This Contract will terminate 

upon the completion of all remaining services for which funds are allocated. No penalty 

or expense shall accrue to the District in the event that the terms of the provision are 

effectuated.  

16. Entire Contract. This Contract contains the entire agreement between the

parties, and no other agreements, oral or otherwise, regarding the subject matter of this 

Contract shall be deemed to exist or bind either of the parties. Either party may request 

changes to the Contract. Changes which are mutually agreed upon shall be incorporated 

by written amendments to this Contract.  

17. Notices. Notices to the District shall be sent to the following address:

Michelle Clark, Executive Director 

516 Third Avenue, Room 1200, W-1201 

Seattle, WA 98104  

206-477-2985

Michelle.Clark@kingcounty.gov

Notices to the Consultant shall be sent to the following address: 

Jeff Peacock, President and CEO 

719 2nd Avenue, Suite 200 

Seattle, WA 98104 

206-394-3700

JPeacock@parametrix.com

18. Applicable Law; Venue; Attorneys’ Fees. This Contract shall be governed

by and construed in accordance with the laws of the State of Washington. In the event 

any suit, arbitration or other proceeding is instituted to enforce any term of this Contract, 

the parties specifically understand and agree that venue shall be exclusively in King 

County, Washington. The prevailing party in any such action shall be entitled to its 

attorneys’ fees and costs of suit, which shall be fixed by the judge hearing the case and 

such fee shall be included in the judgment.  

5

DocuSign Envelope ID: 6DA0998F-F4C6-4131-B6F4-40B40564AA7C

mailto:JPeacock@parametrix.com


19. Severability. Any provision or part of this Contract held to be void or

unenforceable under any law or regulation shall be deemed stricken and all remaining 

provisions shall continue to be valid and binding upon the District and the Consultant, 

who agree that the Contract shall be reformed to replace such stricken provision or part 

with a valid and enforceable provision that comes as close as reasonably possible to 

expressing the intent of the stricken provision.  

KING COUNTY FLOOD CONSULTANT 

CONTROL ZONE DISTRICT 

_______________________________ ______________________________ 

Dave Upthegrove, Chair Jeff Peacock, President & CEO 

King County Flood Control Zone District Parametrix, Inc. 
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King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 1 February 2021
Programmatic Environmental Impact Statement  

SCOPE OF WORK 

King County Flood District 
Lower Green River Corridor Flood Hazard Management Plan 

Programmatic Environmental Impact Statement 

PROJECT UNDERSTANDING 

The King County Flood Control District (District) is preparing a SEPA Programmatic Environmental Impact 
Statement (PEIS) for the Lower Green River Corridor Flood Hazard Management Plan. The intent of the services 
described below is to complete those services necessary to issue the Draft PEIS based on the work completed to 
date and assumes that two additional alternatives are identified in the coming months. The services described 
here would begin April 1, 2021, when the current scope of services expires. This scope of services refers to the 
attached outline of the PEIS and appendices, as previously approved by the District. The scope also refers the 
draft methodology and affected environment reports that have been submitted to the District. Work under this 
scope of services would be completed within 18 months. A general schedule guiding development of this scope 
and budget is as follows: 

 2021 Q2/Q3: Finalize new alternatives

 2021 Q4: Begin impacts evaluation, mitigation development, and technical appendices to the PEIS

 2022 Q1: Complete and issue the Draft PEIS and begin comment period

 2022 Q2: Complete comment period, review comments, and begin strategizing preferred alternative

 2022 Q3: Wrap up

This scope and budget assume the underlying purpose of the flood hazard management plan as established by 
King County Flood Control District Motion FCD18-01.1 does not change. If the purpose is changed, an amendment 
could be necessary. This scope and budget assume that the multibenefit objectives further identified in King 
County Flood Control District Motion FCD20-07.1 will be an overlay to the underlying mission of managing flood 
risk in the Lower Green study area. A summary of additional key assumptions is provided as an attachment to this 
scope of work. 

Task 2 – Alternatives, Methodologies & Affected Environment 

Most of the additional work commencing April 1, 2021 will be completed under Task 3 – Draft PEIS. However, 
some additional refinement of alternatives is necessary to reflect the multibenefit objectives identified in King 
County Flood Control District Motion FCD20-07.1. 

Task 2.5 - Alternatives 

This task is amended to add consideration of the multibenefit objectives. The Consultant will recommend to the 
District how the ideas advanced through the Executive Steering Committee could be reflected in the three 
alternatives advanced through scoping and in up to two new alternatives.  

EXHIBIT A

7
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 2 February 2021
Programmatic Environmental Impact Statement  

Assumptions: 

 The three alternatives identified during scoping as modeled late 2020/early 2021 may be modified with
some additional “layers” and “repackaging” to better reflect the multi-benefit approach. In other words,
the descriptions of these alternatives may be substantially different to emphasize the policy basis of each
and to de-emphasize the lines on the map; however, the hydraulic modeling work underway will still be
the foundation of these alternatives with only minor revisions.

 Recommendations for alternative revisions and additions will be submitted to the SEPA Official for
approval and direction prior to finalizing the descriptions of the alternatives. The recommendations will
be presented in a technical memorandum as previously authorized under this task.

Deliverables 

 As previously authorized under this task: meeting notes and draft, revised draft, and final technical
memorandum on alternatives

Task 3 – Draft PEIS 

The purpose of this task is to provide services to complete the draft PEIS, including associated stakeholder 
engagement and public outreach through the comment period. All deliverables identified for this task will be 
submitted electronically, unless otherwise specified. 

Task 3.1 – Project Management 

The Consultant will: 

 Update the project management plan for this phase of services.

 Prepare a schedule and update the schedule once during this phase of services.

 Manage delivery of services, including subconsultant work, within approved budget and schedule.

 Prepare monthly invoices that include a progress letter summarizing completed and upcoming work and
status to budget and schedule.

 Participate in 90 strategy meetings or conference calls through this phase with the District project
manager.

 Participate in 60 strategy meetings or conference calls through this phase with the District Executive.

 Maintain project records.

Assumptions 

 Milestone schedule will be prepared using Microsoft Project.

 Strategy meetings will be 30 to 60 minutes in duration with 30 minutes follow up for notes (average 2
hours total per week per staff).

Deliverables 

 Draft and final milestone schedule

8
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 3 February 2021
Programmatic Environmental Impact Statement  

 Draft and final PMP update

 Monthly invoice packages in a format as specified by the District

 Written notes from weekly strategy meetings or calls distributed to the project team for concurrence

Task 3.2 – SEPA Re-Scoping 

The Consultant will update the SEPA Notice of Determination to re-initiate scoping to describe the alternatives to 
be evaluated in the Draft PEIS. After finalizing and with approval by the District, the Consultant will coordinate for 
the publication of the scoping notice per SEPA requirements, including direct expense for publishing in the Seattle 
Times, Daily Journal of Commerce, and three additional publications such as La Raza del Noroeste, NW Asian 
Weekly and Seattle Medium. Additional outreach will be completed, as described in Task 3.10.  After the closing 
of the scoping period, the Consultant shall prepare another SEPA Scoping Summary Report to supplement the 
report prepared in 2019. 

Assumptions: 

 The organization of the scoping report will be the same as that of the report finalized in June 2019.

 The number of comments and comment items will not exceed that received during initial scoping.
Comments will continue to be captured in excel (versus a comment-response software).

Deliverables 

 Draft, revised draft, and final SEPA Notice of Determination

 Updated Excel spreadsheet recording scoping comments

 Draft, revised draft, and final SEPA Scoping Summary Report

Task 3.3 - Impact Evaluations 

The purpose of this task is to provide subject-specific evaluations of the direct, indirect, and cumulative effects of 
plan alternatives that will be provided in Appendices B, C, and D. The evaluations will be based on the 
methodologies and build on the affected environment sections previously submitted to the District. The 
evaluations will address potential impacts resulting from five alternatives: the three originally described in scoping 
with minor revisions as approved in July 2020 and two new alternatives that are yet to be defined. The subjects to 
be included are as follows: 

 Built environment

 BERK: built environment, excluding the subjects specified for Globalwise, HRA, and Parametrix below

 Globalwise: agricultural economics

 HRA, cultural and historic resources

 Parametrix: transportation, stormwater, sewage, and solid waste, as well as the compilation of all the
subject work into the consolidated built environment report, including final technical editing and
word processing.

9
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 4 February 2021
Programmatic Environmental Impact Statement  

 Natural environment:

 WEST: Hydraulics/hydrology based on the modeling reports prepared by Northwest Hydraulic
Consultants

 Confluence: Aquatic biology and riparian habitat

 Parametrix: Water quality and climate change, as well as the compilation of all subject work into the
consolidated natural environment report, including final technical editing and word processing.

 Equity and social justice (ESJ)

 BERK: All content, consistent with proposed methodology, including strategy input to the public
involvement plan developed under Task 3.9 and use of resulting information in evaluating impacts. As
part of this task, the affected environment demographics relating to population by race, ethnicity,
and age will be updated based on newly released data from the decennial census.

 Parametrix: Final technical editing and word processing for consistency

As part of impact evaluations and to ensure consistency among these subjects, six (6) coordination meetings will 
occur during this task with participation from each subject lead.  

The ESJ Methodology section D.4.2.1 calls for direct community engagement to collect information and local 
insights about community and social resources that may be at risk. To provide an additional and flexible option to 
engage directly with community residents, BERK will develop a simple online application for mapping community 
assets that can be used in community engagement identified under Task 3.9. The application will show the Study 
Area and map community assets identified during the Affected Environment phase. It will invite community 
members to provide their own comments about mapped assets, affirm others’ comments, or add assets to the 
map. The app will provide simple prompts to elicit local knowledge about assets and potential implications of 
direct or indirect impacts to those assets. BERK will review and summarize all community input provided through 
this tool for consideration in the ESJ impact analysis as well as identification of mitigation and enhancement. 

Assumptions 

 Five alternatives will be evaluated. The two new alternatives will continue to focus on multi-benefit
projects that can potentially reduce flooding in the Lower Green study area, as defined in previous
scoping. Any expansion beyond that study area will be limited and likely addressing additional mitigation
needs and enhancements.

 The evaluations will be based on previously approved methodologies. Any revisions to these
methodologies through impact evaluation will be minor.

 The impact evaluations will be combined with the previously prepared methodologies and affected
environment sections in updated, expanded versions of Appendix B: Built Environment; Appendix C:
Natural Environment; and Appendix D: Equity and Social Justice.

 Each subject lead will provide quality control for content. Parametrix will provide overall quality control
for the completed appendices.

 As part of impact evaluations and to ensure consistency among subjects, four (4) coordination meetings
will occur during this task with participation from each subject lead.

10
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 5 February 2021
Programmatic Environmental Impact Statement  

 The Consultant will review all comments before they are posted live on the mapping application. This
review will occur at least once a week. The District will provide guidance for the kinds of comments to
remove (e.g., offensive or off topic).

Deliverables 

 Draft and final versions of the Appendices B, C, and D. The final versions will be ready for publication in
electronic and printed format.

 Draft and final online community asset mapping application

Task 3.4 Mitigation and Enhancements 

The purpose of this task is to identify subject-specific mitigation and enhancements that will be the final sections 
in Appendices B, C, and D. The subject leads will recommend mitigation measures based on the results of the 
impact evaluations completed in Task 3.2. The subject leads will also identify opportunities for enhancements that 
could be incorporated into the alternatives that go above and beyond the measures needed for mitigation but 
provide benefits consistent with the District’s multi-benefit approach. The subject work (identified by firm) is as 
follows: 

 Built environment

 BERK: built environment, excluding the subjects specified for Globalwise, HRA, and Parametrix below

 Globalwise: agricultural economics

 HRA, cultural and historic resources

 Parametrix: transportation, stormwater, sewage, and solid waste, as well as the compilation of all the
subject work into the consolidated built environment report, including final technical editing and
word processing.

 Natural environment:

 WEST: Hydraulics/hydrology based on the modeling reports prepared by Northwest Hydraulic
Consultants

 Confluence: Aquatic biology and riparian habitat

 Parametrix: Water quality and climate change, as well as the compilation of all subject work into the
consolidated natural environment report, including final technical editing and word processing.

 Equity and social justice

 BERK: All content

 Parametrix: Final technical editing and word processing for consistency

Assumptions 

 As part of mitigation development, planning-level cost estimates will be developed that enable these
costs to be compared and contrasted between alternatives. These estimates will be combined with other
costs in Appendix A and summarized in the main body of the PEIS.

 The full appendices will go through two rounds of review by the District.
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 6 February 2021
Programmatic Environmental Impact Statement  

 The District will not make substantial changes to previously reviewed sections of the appendices.

 The final version of these appendices is intended to be the version included in the publication of the Draft
PEIS in electronic and printed form.

Deliverables 

 Draft, revised draft, and final Appendices

Task 3.5 – Draft PEIS Chapters 1-4 and Executive Summary 

The purpose of this task is to write the Executive Summary and first four chapters of the Draft PEIS, as described 
in the outline previously approved by the District. These chapters make up the main body of the PEIS. The intent 
of these chapters is to take the information presented in the appendices that is written at a college graduate level 
and intended for a knowledgeable reader and explain that information at a high-school level intended for the 
general public. 

Assumptions 

 Although the scope and budget assume the Draft PEIS will follow the outline previously approved by the
District, the additional consideration of the multibenefit objectives could result in some changes to the
outline. Re-ordering of general content can be accommodated within the proposed budget. Substantial
additional content cannot.

 The first four chapters of the Draft PEIS will receive up to three rounds of review by the District.

 The Executive Summary will not be started until the first four chapters are finalized. The Executive
Summary will receive two rounds of review by the District.

 The main body of the PEIS will include visual materials (photos, figures) that aid reader understanding.
Some of these materials may be new (i.e., not developed as part of the appendices).

 The relative costs of the five PEIS alternatives will be incorporated at a summary level for comparison in
the implementation section of the PEIS. The costs will be developed under Task 3.5 below.

Deliverables 

 Draft, revised draft, preliminary final, and final Chapters 1 through 4

 Draft, revised draft, and final Executive Summary

Task 3.6 – Draft PEIS Remaining Appendices 

The purpose of this task is to write all remaining content for the Draft PEIS, including finalization of content in 
Appendices A, as well as the following appendices: 

 E: Public Engagement (Lund-Faucett)

 F: Correspondence

 G: References

 H: List of Contributors
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SCOPE OF WORK (continued) 

King County Flood District 553-7543-802
Lower Green River Corridor Flood Hazard Management Plan 7 February 2021
Programmatic Environmental Impact Statement  

Appendix A will include planning-level cost estimates prepared for up to ten (10) scenarios. For example, a 
scenario could be improvements to an existing PL84-99 levee to provide 18,800 cubic feet per second protection. 
Another scenario could be construction of a setback levee. Three (3) meetings with the District will help inform 
this process. These unit costs for the scenarios will undergo two (2) rounds of review by the District before 
incorporation in the appendix. 

Assumptions 

 Parametrix will finalize Appendix A using information provided to date by King County staff. New material
will be reviewed by King County staff.

 The District will provide cost information to help inform development of the planning-level cost estimates.

 Other than the planning-level cost estimates, new material in Appendix A will be based on available
literature provided by the District and King County staff. No site visits or analyses will be required.

 Up to three (3) additional illustrative sections are included that depict opportunities within the different
facility types.

Deliverables 

 Draft, revised draft, and final appendices A, and E through H.

Task 3.7 – Final Production of Draft PEIS 

The purpose of this task is to complete those services necessary to allow the public access to the Draft PEIS, 
including the executive summary, main body, and appendices. These documents will be prepared for both 
electronic and printed distribution. The content will be identical. The electronic version will be designed for 
posting to the Districts’ website as an ebook that can be read online, with web links between sections and 
volumes. The printed version will have section and volume references. An initial run of printed volumes will be 
produced for distribution to agencies, libraries, community centers, and others designated by the District. 
Additional printed copies of the draft EIS and/or appendices will be made available for on-demand printing and 
distribution through an order form on the project’s existing website (www.lowergreenriversepa.org). The District 
may charge for the printed copies provided the charge is less than the cost of production and distribution. 

The Consultant will assist the District by: 

 Preparing files for both electronic and printed distribution.

 Preparing the website pages for the draft EIS, including the order form.

 Coordinating arrangements between the printer and the District for on-demand printing and distribution,
including payment and order fulfillment.

Assumptions 

 The District will contract directly with the printer for order processing, printing, and mailing. For the
District’s budgeting purposes, the printing costs that the District may incur are estimated at another
$15,000.

 The District will maintain the current project website on Squarespace
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Deliverables 

 Files for electronic distribution and on-demand printing.

Task 3.8 – Notice of Availability 

The Consultant will draft a Notice of Availability (NOA), and cover letter for the Draft PEIS meeting SEPA 
requirements. The District will review and provide comments. After finalizing and with approval by the District, 
the Consultant will coordinate for the publication of the NOA per SEPA requirements, including direct expense for 
publishing in the Seattle Times, Daily Journal of Commerce, and three additional publications such as La Raza del 
Noroeste, NW Asian Weekly and Seattle Medium. 

Assumptions 

 The District will finalize and publish the NOA and produce the signed cover letter on District letterhead.

Deliverables 

 Draft NOA and cover letter, submitted electronically as Word documents, for finalization by the District

 Final copy to the various publications

Task 3.9 – Modeling Coordination 

The Consultant will peer review the hydraulic modeling results for Lower Green River PEIS Alternatives 4 and 5 to 
be performed by the District and its consultant, Northwest Hydraulic Consultants (NHC). The peer reviews include 
the following tasks: 

 Review hydraulic models for alternative modeling and a technical memorandum on the hydraulic
modeling and analysis of alternatives, and check responses to peer review comments

 Review a technical memorandum on the economics evaluation of alternatives, and check responses to
peer review comments

 Four (4) 1-hour conference calls to discuss peer review comments after each peer review

As part of this task, the Consultant will also recommend revisions to the alternatives to meet the District’s 
objectives. The recommended revisions will be based on an understanding of the hydraulic model and model 
results combined with field verification to confirm, provided by WEST and Parametrix. 

Assumptions 

 Dr. Henry Hu of WEST Consultants, Inc. will provide the peer review.

 Up to sixty (60) hours of field verification are included.

 Recommendations will be documented in up to three (3) technical memoranda.

Deliverables 

 Draft and final technical memoranda, submitted electronically
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Task 3.10 – Public Engagement and Communications 

The purpose of this task is to engage with the public in preparation for and after issuance of the Draft PEIS. This 
work will be led by Kris Faucett (LuFa) will include the development of a public involvement plan (PIP) for this 
phase of the project, using the plan developed during the SEPA scoping phase as a starting point and with input 
from BERK regarding equity and social justice and input from Cascadia Policy Solutions regarding tribal 
coordination. The plan will advise on stakeholders to be engaged and specific activities. The activities identified 
below are assumed for the purpose of budgeting. Any changes will be coordinated with the District and 
documented in writing. Services are organized below according to project milestones. 

Stakeholder engagement services relating to SEPA re-scoping: 

 Preparing, printing, and mailing a postcard notice regarding the scoping meeting and comment period
(30,000 postcards)

 Preparing an advertisement similar to that used during original scoping and submitting to up to four (4)
reporter newspapers (Auburn, Kent, Renton, Tukwila) as well as La Raza del Noroeste, NW Asian Weekly
and Seattle Medium so that the ad can be run 1 to 2 weeks in advance of the public meeting/open house

 Following up with up to thirty (30) phone call to entities/individuals engaged in initial scoping.

 Coordinating, publicizing, and implementing one online scoping meeting/open house. Content will rely
heavily on materials and figures being developed for the Draft PEIS. However, some mapping and
graphics services will be needed to refine these materials. Parametrix will provide a virtual open house
platform called Engage. This tool enables people from their computers to enter a virtual open house and
move around up to ten (10) stations

 Updating the project fact sheet and translating into up to five (5) languages likely to include Spanish,
Russian, Chinese, Korean, and Vietnamese

Stakeholder engagement services to inform impact evaluations in the Draft PEIS: 

 Identifying/engaging community leaders who can serve as liaisons to priority communities

 Conducting “meetings in a box” with community leaders: enabling leaders to directly engage their
communities

 Create facilitator’s packet (agenda, PPT, FAQ, handout(s)

 Facilitate/staff meeting

 Follow-up support time to answer questions, etc.

 Conducting up to twenty (20) one-on-one interviews with key leaders, guided by interviews conducted by
Cascadia Policy Solutions in April/May 2020.

 Compensate leaders for their time/expertise (by products/tasks vs. by hour)

 $200 for hosting a community meeting for up to 10 meetings (estimated 5 hours of work – 2 hours of
prep, 2 hours of facilitation, and 1 hour of wrap-up)

 $75 for working with the project team to strategize engagement efforts (per 1-hour conversation) for
up to 50 conversations

 $50 for conducting an interview with a community member (estimated 45-minutes of work)
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 $30 gift card (up to 15) provided to community member for their time

Services prior to completion of the Draft PEIS: 

 Drafting a press release at the District’s discretion (e.g., potentially announcing the new alternatives) and
identifying relevant news outlets

 Updating the project fact sheet and translating into up to five (5) languages likely to include Spanish,
Russian, Chinese, Korean, and Vietnamese.

 Preparing/scheduling a District representative to attend up to four (4) local jurisdiction meetings prior to
draft PEIS public hearing/comment period

Services announcing the Draft PEIS: 

 Preparing, printing, and mailing a postcard notice regarding the PEIS hearing and comment period (30,000
postcards).

 Preparing a press release regarding the PEIS hearing and comment period and identifying relevant news
outlets.

Outreach during the comment period: 

 Preparing an advertisement similar to that used during scoping and submitting to up to four (4) reporter
newspapers (Auburn, Kent, Renton, Tukwila) as well as La Raza del Noroeste, NW Asian Weekly and
Seattle Medium so that the ad can be run 1 to 2 weeks in advance of the public meeting/open house

 Preparing/scheduling up to four (4) meetings with tribal staff to engage around draft PEIS/gain input

 Coordinating, publicizing, and implementing two meetings/open houses—one in-person and one online
(virtual). Content for the two meetings will be the same and rely heavily on materials and figures
developed for the Draft PEIS. However, some mapping and graphics services will be needed to refine
these materials. For the meetings themselves:

 The in-person public meeting/open house includes coordinating court reporter and Spanish interpreter.

 Parametrix will provide a virtual open house platform called Engage. This tool enables people from
their computers to enter a virtual open house and move around up to ten (10) stations. The visitor
can choose between five languages.

 Developing a comment form, using the comment form from the scoping period as a starting point

 Following the comment period, preparing a report that documents participation and summarizes the
comments made during the comment period

Ongoing services: 

 Updating content for the District’s website (LowerGreenSEPA.org) on four (4) occasions

 Preparing up to four (4) email communications to be shared or distributed by the District at appropriate
project milestones

 Identifying and attending up to twenty (20) existing meetings relating to various constituencies (e.g., ESJ,
recreation, agriculture, residential)
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 Coordinating and staffing up to fifteen (15) meetings with affected stakeholder groups to educate and
gain input

 Developing and implementing traditional and social media plan for ensuring Project information and ways
to comment is disseminated

 Q2 2021: Preview alternatives via media, utilize Chair Upthegrove

 Q4 2021-Q1 2022: Release of draft PEIS, public hearing/online open house and comment period

 Develop and submit one (1) op-ed (authored by Chair Upthegrove) and up to two (2) news media
releases

 Create social media content for Facebook, Twitter and Instagram (including core/evergreen and
new/timely messages, graphics (up to 6)) to be used by @KCFloodDistrict and @CMUpthegrove

 Develop an editorial calendar and post regularly (1/week)

 Engage partners (King County, Lower Green jurisdictions, community leaders, etc.) to follow, share,
comment, etc.

 Use appropriate and popular hashtags to improve reach

 Provide summary report

To support the process of gathering community insights relevant to ESJ, BERK will develop a simple online 
mapping application as described in Task 3.2. 

Cascadia Policy Solutions will provide support for stakeholder relations by maintaining engagement with agencies, 
individuals, and tribes who participated in preliminary interviews in Spring 2020, and others as directed by Lund 
Faucett and approved by the District. 

Assumptions 

 Final PEIS outreach and reporting will be addressed in a subsequent scope.

 The District will manage the website and make edits and design revisions.

 Except for the postcard notice, the District will distribute mailings, emails. These materials will be
provided in a format ready for transmittal.

 The District will distribute press releases electronically to relevant news outlets

 Budget for translations is included with material costs

 This scope assumes that there may be an in-person public meeting but that will depend on COVID/public
health protocols

 Existing communications and social media channels will be utilized (King County Flood Control District,
King County Council, partners, etc.)

 Lund Faucett will provide strategy and recommendations re: media and draft content

 District will distribute traditional and social media materials and posts

 District (Chair, Executive Director) will be spokesperson(s)
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Deliverables 

 Draft, revised draft, and final public involvement plan

 Draft, revised draft, and final materials, submitted electronically for review

 Draft, revised draft, and final report summarizing comment received on the Draft PEIS

 Draft, revised draft, and final community mapping application

 Draft, revised draft, and final virtual open house platform

 Draft and final meeting notes

Task 3.11 – Additional Translation and Interpretation Services 

The Lower Green River study area includes a diverse population. About six (6) percent of all residents in the study 
area that are age five or older do not speak English or speak English “not well.” As part of engaging the public 
(Task 3.9 above), the Consultant will be inquiring about the best tactics for engaging and communicating with the 
community. To ensure the information in the draft PEIS is readily available, additional translation and 
interpretation services are anticipated, above and beyond those already described in Task 3.9 above. Subject to 
confirmation through outreach, these services could include: 

 Translation of up to 200 pages of PEIS materials (specifics TBD) into up to five languages

 Establishment of a phone line where additional interpretation services can be provided as needed

 Additional meetings/communications with the community to ensure translation/interpretation activities
are appropriate

Based on an initial assessment of these scenarios, a placeholder budget of $150,000 is assumed for the purpose 
of this contract authorization. A detailed scope and budget must be submitted to and approved by the District’s 
SEPA Official before any work commences under this task. 

Task 3.12 – Comment Catalog and Preliminary Review 

The Consultant will use a software called SmartComment to log comments received during the comment period 
for the Draft PEIS. 

Assumptions 

 Up to 1,000 individual comments will be received (note – a single submission such as an email, letter, or
comment form, can have multiple comments)

 Although comments will be cataloged and reviewed, responses will be deferred to a future authorization.

 Up to six (6) two hour meets with two (2) consultant staff with additional time for comment review to
provide strategic input to the formulation of a preliminary preferred alternative.

Deliverables 

 Comments logged into SmartComment

 Summary of themes in comments received that will be included in the report identified in Task 3.9.
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 Notes for strategy meetings

Task 3.13 – Executive Steering Committee 

The Consultant will provide strategic advice and guidance to District leadership and staff regarding ongoing 
engagement with the Executive Steering Committee. This includes providing guidance to strengthen collaboration 
with Executive Steering Committee members in order refine a suitable framework recommendation for an 
additional PEIS alternative(s) for the District’s consideration. 

The Consultant will provide facilitation services for approximately five (5) additional meetings of the Executive 
Steering Committee. The Consultant will support the Executive Steering Committee’s refinement of a framework 
recommendation to be considered by the District for development of a PEIS alternative(s). Committee support is 
intended to foster development of collective values, performance metrics, outcomes, and implementation 
processes for the District’s consideration. The Consultant will also provide ongoing engagement and outreach 
with Executive Steering Committee members in advance of and after meetings to support meeting success as well 
as facilitate information sharing with District leadership. 

Assumptions 

 Up to two (2) hours per week of client coordination

 Up to ten (10) hours of preparation and debriefing in conjunction with the five (5) Executive Steering
Committee meetings

 Up to two (3) hours per week of side meetings and outreach to Executive Steering Committee members
and other key stakeholders and governmental entities

Deliverables 

 Five (5) draft and final agendas for Executive Steering Committee meetings

 Five (5) annotated agendas for District Leadership use during Executive Steering Committee meetings

 Five (5) draft and final Executive Steering Committee meeting summaries

Task 3.14 – Visualization Tool 

The purpose of this task is to enable the development of a tool that helps the public visualize the project area and 
the potential for inundation under the various alternatives. This task replaces work previously authorized in Task 
2.7, providing opportunity for different options given advances in technology available. As shown in the attached 
budget crosswalk and described under Management Reserves below, Task 2.7 is closed out and the budget used 
to replenish management reserves. A placeholder budget of $100,000 has been assumed for the purpose of this 
current authorization. A detailed scope and budget must be submitted to and approved by the District’s SEPA 
Official before any work commences under this task. 

Task 3.15 Intergovernmental Communication Strategy 

The purpose of this task is to provide strategy input to intergovernmental communications if needed. A 
placeholder budget of $20,000 has been assumed for the purpose of this current authorization. A detailed scope 
and budget must be submitted to and approved by the District’s SEPA Official before any work commences under 
this task. 
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Task 99 – Unanticipated Services 

The budget in the Unanticipated Services task is replenished to account for project uncertainty. Work under this 
task shall be in response to written direction given by the District with a clear scope and deliverables. Effort will 
be tracked and invoiced on a time and material basis, using approved rates and personnel. The sum of all efforts 
under this task shall not exceed the amount approved in the budget.  

MANAGEMENT RESERVE 

As previously authorized, the purpose of this task is to provide a means by which the District can authorize 
additional analyses to better meet the District’s objectives and communications support if needed to keep the 
public and stakeholders informed. The District has directed a substantial portion of the previously authorized 
budget toward stakeholder engagement and the convening of an Executive Steering Committee. In this 
amendment, the budget is partially replenished by the closeout of previously authorized Tasks 2.7 and 2.9, which 
are not needed or replaced, and the transfer of the budget to management reserves. Please see attached 
crosswalk spreadsheet for details. Then some additional budget is requested in this amendment to fully replenish 
the management reserves budget. 

With this replenished budget, the District has the flexibility to authorize some combination of the following tasks: 

 Extension of the study area into the middle Green River for the purpose of:

 Mitigation of impacts resulting from flood facilities in the lower Green; and

 Consideration of additional enhancements in the middle Green River that meet the District’s
objectives for a balanced, multi-benefit approach.

 Provision of additional hydrologic modeling of existing conditions and up to two alternatives to determine
the flood benefit of actions in the middle Green River and peer review.

 Additional strategy around Motion FCD20.07 and commitment to integrated floodplain management and
multi-benefit projects and how those ideas are reflected in the plan/PEIS.

 Additional SEPA scoping to accept comments on actions or improvements in the middle Green River.

 Additional meetings of the Executive Steering Committee.

This work does not include considerations of actions beyond the authority of the District such as modifications to 
the Howard Hanson Dam. This work further assumes the purpose of the flood hazard management plan as 
established by King County Flood Control District Motions FCD18-01.1 does not change. 

Work under management reserves will require the preparation a detailed scope and budget and approval by the 
SEPA Official. The sum of all efforts under this task shall not exceed the amount approved in the budget.  
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802

Parametrix BERK Consulting

Historical Research 
Associates Globalwise Confluence West Consulting

Task/
Subtask Description Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours Labor Dollars Labor Hours

02 Alternatives, Methodologies & Affected Environment
2.5 Alternatives  $73,627.08 342 $73,627.08 342

03 Draft PEIS
3.1 Project Management $242,759.19 966 $242,759.19 966
3.2 SEPA Re-Scoping $44,766.41 240 $44,766.41 240
3.3 Impact Evaluations $455,979.50 2,815 $161,716.36 840 $96,804.60 681 $19,761.56 170 $31,132.00 172 $93,302.26 650 $46,962.72 284 $6,300.00 18 $0.00 0

Impact Evaluations - Parametrix - Subject Matter Experts $82,958.33 450 $82,958.33 450
Impact Evaluations - Parametrix - Compilation $19,214.78 130 $19,214.78 130
Impact Evaluations - Parametrix - Oversight $59,543.25 260 $59,543.25 260
Impact Evaluations - Berk $96,804.60 681 $96,804.60 681
Impact Evaluations - HRA $19,761.56 170 $19,761.56 170
Impact Evaluations - Globalwise $31,132.00 172 $31,132.00 172
Impact Evaluations - Confluence $93,302.26 650 $93,302.26 650
Impact Evaluations - West $46,962.72 284 $46,962.72 284
Impact Evaluations - Cascadia $6,300.00 18 $6,300.00 18

3.4 Mitigations and Enhancements $238,873.61 1,368 $119,977.65 586 $40,225.40 260 $13,867.70 118 $14,842.00 82 $34,888.26 242 $15,072.60 80 $0.00 0 $0.00 0
Mitigations and Enhancements - Parametrix - Subject Matter Experts $51,296.44 274 $51,296.44 274
Mitigations and Enhancements - Parametrix - Compilation $12,566.58 84 $12,566.58 84
Mitigations and Enhancements - Parametrix - Oversight $56,114.63 228 $56,114.63 228
Mitigations and Enhancements - Berk $40,225.40 260 $40,225.40 260
Mitigations and Enhancements - HRA $13,867.70 118 $13,867.70 118
Mitigations and Enhancements - Globalwise $14,842.00 82 $14,842.00 82
Mitigations and Enhancements - Confluence $34,888.26 242 $34,888.26 242
Mitigations and Enhancements - West $15,072.60 80 $15,072.60 80

3.5 Draft PEIS Chapter 1-4 and Executive Summary $81,772.60 472 $81,772.60 472
3.6 Draft PEIS Remaining Appendices $132,631.16 746 $120,268.72 642 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $12,362.44 104 $0.00 0

 DEIS Remaining Back Matter - Parametrix $120,268.72 642 $120,268.72 642
DEIS Remaining Back Matter - West $12,362.44 104 $12,362.44 104

3.7 Final Production of Draft PEIS $19,242.21 108 $19,242.21 108 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0
Final Production of Draft - Parametrix $19,242.21 108 $19,242.21 108
Final Production of Draft - Lund Faucett $0.00 0 $0.00 0

3.8 Notice of Availability $8,286.20 34 $8,286.20 34
3.9 Modeling Coordination $39,924.61 188 $29,049.61 134 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $10,875.00 54 $0.00 0

Modeling Coordination/Peer review of Alts 4 & 5 - Parametrix $29,049.61 134 $29,049.61 134
Modeling Coordination/Peer review of Alts 4 & 5 - West $10,875.00 54 $10,875.00 54

3.10 Public Engagement and Communications $201,364.79 969 $30,274.79 140 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $25,750.00 80 $145,340.00 749
Public Engagement and Communications - Parametrix $30,274.79 140 $30,274.79 140
Public Engagement and Communications - Cascadia $25,750.00 80 $25,750.00 80
Public Engagement and Communications - Lund Faucett $145,340.00 749 $145,340.00 749

3.11 Comment Catalog and Preliminary Review $31,974.15 140 $31,974.15 140
3.12 Additional Translation and Interpretation Services $150,000.00
3.13 Executive Steering Committee $156,920.90 517 $31,970.90 160 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $124,950.00 357 $0.00 0

Executive Steering Committee  - Parametrix $31,970.90 160 $31,970.90 160
Executive Steering Committee  - Cascadia $124,950.00 357 $124,950.00 357

3.14 Visualization Tool $100,000.00
3.15 Intergovernmental Communication Strategy $20,000.00

99 Unanticpated Services $20,000.00

Labor Totals $2,018,122.41 8,323 $877,292.38 4,222 $137,030.00 941 $33,629.26 288 $45,974.00 254 $128,190.52 892 $85,272.76 522 $157,000.00 455 $145,340.00 749

Direct Expenses $145,363.95 $59,325.45 $0.00 $0.00 $188.50 $85,850.00

Consultant Totals $2,163,486.36 $936,617.83 4,222 $137,030.00 941 $33,629.26 288 $46,162.50 254 $128,190.52 892 $85,272.76 522 $157,000.00 455 $231,190.00 749

Project Subtotal $2,163,486.36

Management Reserve $200,000.00

Project Total: $2,363,486.36

Budget Summary Lund FaucettCascadia

2/7/2021

  EXHIBIT B
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$250.00 $288.96 $274.98 $170.20 $244.99 $317.14 $200.72 $281.29 $130.75 $100.33 $156.94 $121.16 $164.48 $248.76 $128.99 $128.12 $160.62 $178.75 $171.86 $214.66 $131.33 $225.29 $143.49 $127.47 $162.50 $113.13 $107.32
Task/

Subtask Description Labor Dollars Labor Hours
02 Alternatives, Methodologies & Affected Environment $73,627.08 342 2 60 60 24 36 0 36 0 0 0 0 60 0 24 0 8 0 0 0 0 0 0 16 0 16 0 0

2.5 Alternatives  $73,627.08 342 2 60 60 24 36 0 36 0 0 0 0 60 0 24 0 8 0 0 0 0 0 0 16 0 16 0 0
  - Overlay multibenefit objectives $73,627.08 342 2 60 60 24 36 36 60 24 8 16 16

03 Impacts, Mitigations, Draft EIS $845,321.48 4062 18 674 736 180 118 28 172 28 0 72 180 252 48 310 300 0 0 200 90 28 0 0 72 144 232 36 144
3.1 Project Management $242,759.19 966 18 540 228 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 36 144

- Meetings $87,974.64 312 156 156
- Other (internal coord., PMP, sched, subs, invoices, EV) $154,784.55 654 18 384 72 36 144

3.2 SEPA Re-Scoping $44,766.41 240 0 14 46 40 0 0 0 0 0 0 80 16 0 0 0 0 0 0 0 0 0 0 20 0 24 0 0
- Scoping Notice $9,685.91 52 2 6 40 4
- Scoping Summary Report $35,080.50 188 12 40 80 16 20 20

3.3 Impact Evaluations $161,716.36 840 0 20 120 80 66 12 100 16 0 40 80 80 24 0 0 0 0 40 60 16 0 0 16 0 70 0 0
 - Water Quality - Subject Matter Experts $23,795.46 140 60 16 40 16 8
 - Climate Change $12,899.25 54 50 4
 - Public Services and Utilities $31,177.12 176 16 40 80 16 16 8
 - Transportation $15,086.50 80 12 8 60
 - Technical Editing / Word Processing - COMPILATION $19,214.78 130 40 24 16 50
 - Oversight and summary of cumulative effects $59,543.25 260 20 120 80 40

3.4 Mitigation and Enhancement $119,977.65 586 0 20 120 24 52 16 72 12 0 32 40 36 24 0 0 0 0 40 30 12 0 0 16 0 40 0 0
 - Water Quality $16,234.01 96 40 12 32 8 4
 - Climate Change $8,489.52 36 32 4
 - Public Services and Utilities $18,880.03 104 12 24 40 8 12 8
 - Transportation $7,692.88 38 8 30
 - Technical Editing / Word Processing $12,566.58 84 20 24 16 24
 - Oversight and mitigation cost $56,114.63 228 20 120 24 8 8 8 40

3.5 Draft PEIS Chapter 1-4 and Executive Summary $81,772.60 472 80 60 80 120 12 80 40
3.6 Draft PEIS Remaining Appendices $120,268.72 642 16 40 230 260 16 40 40
3.7 Final Production of Draft PEIS $19,242.21 108 24 8 12 24 40
3.8 Notice of Availability $8,286.20 34 24 8 2
3.9 Modeling Coordination $29,049.61 134 10 4 80 40

3.10 Public Engagement and Communications $30,274.79 140 0 28 56 0 0 0 0 0 0 0 0 56 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
 - PMX Virtual Meeting Platform $5,555.55 20 4 16
 - PMX Comment-Response Set up $4,250.22 24 8 16
 - PMX General Oversight and meeting materials $20,469.02 96 16 40 40

3.11 Additional Translation and Interpretation $0.00 0
3.12 Comment Catalog and Preliminary Review $31,974.15 140 40 40 60
3.13 Executive Steering Committee $31,970.90 160 20 60 80
3.14 Visualization Tool $0.00 0
3.15 Intergovernmental Communication Strategy $0.00 0

Labor Totals: $877,292.38 4,222 18 694 796 180 118 28 172 28 0 72 180 332 48 310 300 0 0 200 90 28 0 0 72 144 232 36 144
Totals: $877,292.38 4,222 $4,500.00 $200,536.51 $218,886.07 $30,636.45 $28,908.23 $8,879.78 $34,523.84 $7,876.05 $0.00 $7,223.58 $28,249.65 $40,225.12 $7,895.16 $77,114.05 $38,697.75 $0.00 $0.00 $35,750.00 $15,467.40 $6,010.55 $0.00 $0.00 $10,331.10 $18,354.96 $37,700.00 $4,072.77 $15,453.36

Direct Expenses QTY Rate
Mileage 598 $0.575
SmartComment (comment-response software) 1 $7,500
Engage (virtual meeting platform) 2 $25,000
Ferry 2 $18.00
Scoping Notice and Notice of Availabilty 

NW Asian Weekly (per line; 40 lines per notice) 80 $5.00
Seattle Medium (per occasion; 2 occasions) 2 $18.00
Seattle Times (per line; 40 lines per notice) 80 $10.52
Daily Journal of Commerce (per line; 40 lines per notice) 80 $2.10

Direct Expenses Total: $59,325.45

Project Total:

Burdened Rates:

$936,617.83

Parametrix
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$180.06 $244.86 $119.93 $118.11 $112.35 $103.75 $75.26
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $96,804.60 681 122 89 88 120 132 130 0
Built Environment report preparation $41,052.34 284 24 50 80 50 80
Impact Analysis Coordination Meetings (6) $8,728.92 42 24 18
Cumulative Impacts Coordination Meetings (3) $4,364.46 21 12 9
Support ESJ outreach strategy $5,488.82 42 10 2 10 20
ESJ community asset mapping tool $13,161.66 110 10 2 8 40 50
ESJ draft report preparation $21,061.38 158 40 8 10 40 60
Update Affected Environment with 2020 Census Data $2,947.02 24 2 20 2

3.4 Mitigation and Enhancement $40,225.40 260 76 44 20 40 40 40 0
Built Environment $18,847.84 124 20 24 20 40 20
ESJ $15,558.28 108 40 8 20 40
Mitigation coordination meetings (4) $5,819.28 28 16 12

Labor Totals: $137,030.00 941 198 133 108 160 172 170 0
Totals: $137,030.00 941 $35,651.88 $32,566.38 $12,952.44 $18,897.60 $19,324.20 $17,637.50 $0.00

Direct Expenses QTY Rate
Mileage $0.580
Fares $1.00

Direct Expenses Total: $0.00

Project Total:

Berk Consulting

Burdened Rates:

$137,030.00
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$108.33 $174.32 $117.03 $90.90 $79.83 $84.66 $103.03 $89.66 $66.24
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $19,761.56 170 67 26 35 4 4 6 20 4 4
Attend Meetings $3,391.80 24 12 12
Analyze alternatives $5,940.41 55 25 2 10 4 4 10
Drafting alternatives analysis sections $7,661.55 66 20 10 20 4 5 4 3
Finalizing alternatives analysis sections $2,767.80 25 10 2 5 2 5 1

3.4 Mitigation and Enhancement $13,867.70 118 53 16 39 0 0 6 0 0 4
Attend Meetings $2,261.20 16 8 8
Developing recommendations $2,602.24 22 10 2 10
Drafting mitigations and enhancements recommendations $6,685.37 59 25 4 24 4 2
Second Draft and Final mitigation and enhancements sections $2,318.89 21 10 2 5 2 2

Labor Totals: $33,629.26 288 120 42 74 4 4 12 20 4 8
Totals: $33,629.26 288 $12,999.60 $7,321.44 $8,660.22 $363.60 $319.32 $1,015.92 $2,060.60 $358.64 $529.92

Direct Expenses QTY Rate
Mileage $0.580
Fares $1.00

Direct Expenses Total: $0.00

Project Total:

Historical Research Association, Inc.

Burdened Rates:

$33,629.26
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$181.00
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $31,132.00 172
Review output of hydrological modelling for crop and livestock 
impacts - 5 alternatives compared with no change $4,525.00 25
Review climate change induced impacts on agriculture $905.00 5
Estimate qualitative and quantitative impacts for no action and five 
alternatives $9,050.00 50
Analyze cumulative impacts (PMX adding 8 here) $4,163.00 23
Address food supply chain impacts within agricultural production 
areas $2,715.00 15
Draft impacts evaluation report section $5,430.00 30
Review 2 sets of review comments and revise reports $2,896.00 16
Prepare and particiapte in 6 coordination meetings $1,448.00 8

3.4 Mitigation and Enhancement $14,842.00 82
Review and analyze prospective mitigation measures $4,344.00 24
Analyze expected benefits of mitigation and enhancement 
measures $3,258.00 18
Draft mitigation and enhancements report section $3,620.00 20
Address 2 sets of review comments and revise reports $2,534.00 14
Prepare and participate in 4 coordination meetings $1,086.00 6

Labor Totals: $45,974.00 254 0
Totals: $45,974.00 254 $0.00

Direct Expenses QTY Rate
Mileage 325 $0.580
Fares $1.00

Direct Expenses Total: $188.50

Project Total:

Globalwise Inc.

Burdened Rates:

$46,162.50
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$289.55 $169.77 $169.77 $138.66 $116.44 $88.88 $127.28 $169.77 $88.88 $187.82 $101.08
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $93,302.26 650 54 148 116 4 100 218 10 0 0 0 0
Information review $22,400.48 184 8 16 16 4 60 80
Meetings (6) $7,411.62 48 6 12 12 18
Draft, rev draft, and final impact evaluation (5 alts) $62,132.00 410 40 120 80 40 120 10
Cumulative effects workshops (added by PMX) $1,358.16 8 8

3.4 Mitigation and Enhancement $34,888.26 242 18 76 40 0 0 98 10 0 0 0 0
Information review $11,983.32 84 8 24 12 40
Meetings (6) $7,411.62 48 6 12 12 18
Draft, rev draft, and final mitigation opportunities memo $15,493.32 110 4 40 16 40 10

Labor Totals: $128,190.52 892 72 224 156 4 100 316 20 0 0 0 0
Totals: $128,190.52 892 $20,847.60 $38,028.48 $26,484.12 $554.64 $11,644.00 $28,086.08 $2,545.60 $0.00 $0.00 $0.00 $0.00

Direct Expenses QTY Rate
Mileage $0.580
Fares $1.00

Direct Expenses Total: $0.00

Project Total:

Confluence Environmental Company

Burdened Rates:

$128,190.52
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$240.06 $165.48 $102.32 $279.90 $108.01
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $46,962.72 284 128 0 108 0 48
Gather information $3,148.32 20 8 12
Description of Alt. 2-5(1) $43,814.40 264 120 96 48

3.4 Mitigation and Enhancement $15,072.60 80 50 0 30 0 0
Help identify potential mitigation options(2) $15,072.60 80 50 30

3.6 Remaining Back Matter $12,362.44 104 12 0 80 0 12
Sections of 2.1, 2.2, and 2.3 of PEIS Appendix A $12,362.44 104 12 80 12

3.9 Modeling Coordination $10,875.00 54 26 28 0 0 0
Review hydraulic modeling and analysis for Alt. 5 and 6 $5,164.80 24 16 8
Review economics evaluation for Alt. 5 and 6 $4,088.04 22 6 16
Attend conference calls $1,622.16 8 4 4

Labor Totals: $85,272.76 522 216 28 218 0 60
Totals: $85,272.76 522 $51,852.96 $4,633.44 $22,305.76 $0.00 $6,480.60

Direct Expenses QTY Rate
Mileage $0.580
Fares $1.00

Direct Expenses Total: $0.00

Project Total:
Note:
(1) Some analysis using NHC's results may be required.
(2) Use NHC's model results.

WEST Consultants, Inc.

Burdened Rates:

$85,272.76
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$350.00 $350.00 $125.00 $250.00
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.3 Impact Evaluations $6,300.00 18 9 9 0 0
Prepare for (3) workshops $2,100.00 6 3 3
Participate in (3) workshops $4,200.00 12 6 6

3.10 Public Engagement and Communications $25,750.00 80 0 70 10 0
3.12 Executive Steering Committee $124,950.00 357 87 270

Labor Totals: $157,000.00 455 96 349 10 0
Totals: $157,000.00 455 $33,600.00 $122,150.00 $1,250.00 $0.00

Direct Expenses QTY Rate
Mileage $0.580
Fares $1.00

Direct Expenses Total: $0.00

Project Total:

Cascadia Policy Solutions

Burdened Rates:

$157,000.00
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Client: King County Flood Control District
Project: Lower Green River
Project No: 553-7543-802
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$245.00 $200.00 $130.00
Task/

Subtask Description Labor Dollars Labor Hours
03 Impacts, Mitigations, Draft EIS

3.7 Final Production of Draft

3.10
Public Engagement (Timeframe: April (Q2) 2021 through March (Q1) 2022 
(12 months)) $145,340.00 749 282 222 245

Develop Public Involvement Plan (PIP)(LuFa to prepare, including 
coordinating with BERK re: ESJ outreach strategy) and oversee outreach $7,115.00 35 15 12 8

Update Project Website-LowerGreenSEPA.org (LuFa provides 3 content 
updates; Flood District implements changes and makes design revisions) $3,235.00 16 7 5 4

Maintain Project Database (LuFa advises on stakeholders, Parametrix 
maintains database and Flood District distributes mailings/emails) $6,650.00 38 10 8 20
Develop Project Materials: LuFa updates existing project fact sheet (1 
update); develops key messages and FAQ; updates scoping public hearing 
notice; updates scoping comment form; develops ESJ Mapping Tool 
(BERK) flyer;  and drafts project emails (up to 4) which Flood District 
distributes to project database $10,370.00 54 20 15 19
Develop/place advertising: update scoping ad, submit to appropriate 
news outlets $3,080.00 18 4 4 10
Conduct Media Relations: LuFa drafts traditional and social media plan 
and develops 2 news releases, media contact list and 1 op-ed; Flood 
District distributes releases, utilizes and manages existing social media 
channels and serves as project spokesperson(s) $7,590.00 42 10 14 18

Conduct Stakeholder Interviews to gain outreach insights and build 
project allies: LuFa conducts up to 15, including identifying participants, 
develop guide, conduct interviews, and prepare summary report $18,670.00 94 36 33 25

Lead Community Leaders collaboration: LuFa to conduct "meetings in a 
box" (up to 5) including developing agenda, facilitating meeting and 
conducting follow-up to engage leaders in community outreach $11,220.00 57 24 15 18

Coordinate public meetings: LuFa to manage scheduling, location (and 
online), logistics, participants, talking points, materials, staffing meeting 
and wrap up, etc. $17,560.00 96 32 20 44

Conduct telephone calls (up to 30) with entities/individuals engaged in 
initial scoping $6,400.00 35 10 10 15
Participate in existing stakeholder meetings (up to 15): LuFa will 
identify/attend existing meetings and coordinate/staff meetings with 
impacted stakeholders; Flood District to attend $10,765.00 54 21 19 14
Identifying and stafing up to meetings (up to 12) with affected 
stakeholders to educate and gain input $7,245.00 36 15 12 9
Lead Government/Tribal engagement: LuFa will develop strategy and 
prepare Flood District representatives to attend local jurisdiction 
meetings (up to 4) and conduct engagement with Muckelshoot Tribal 
Staff (assumes Cascadia/Maia Bellon to provide support/SME) $6,960.00 34 16 10 8
Identify/lead ESJ engagement including print/mobile friendly options (in 
collaboration with BERK): TBD with more information $12,395.00 63 25 19 19
Project management: including project team meetings, communications, 
reporting $7,935.00 36 21 12 3

Contingency: to allow for flexibility in additional community/ESJ outreach If needed$8,150.00 41 16 14 11

Labor Totals: $145,340.00 749 282 222 245
Totals: $145,340.00 749 $69,090.00 $44,400.00 $31,850.00

Direct Expenses QTY Rate Cost
Translation needs (assumptions; up to 4 for open house boards, fact 
sheet in 4 languages) $14,500
Interpreter (Spanish) for public open house (4 hours / 2 interpreters may 
be needed depending on meeting format) $1,000
Court reporter (4 hours + transcription fees) $2,500
Advertisements (design, placement) $3,000
Postcard mailing re: public hearing (design, printing, postage approx. 
27,300 pieces) 1 $27,000

Designs costs  for 10 boards, ESJ mapping tool flyer and 1-2 other pieces 1 $12,750
Flyer distribution / and/or additional targeted mailing(s) $8,000
Public hearing (materials design, technology, interpreter, etc.) $10,000
Community leaders compensation (assumptions: $200 for hosting a 
community meeting x 10 meetings) $2,000
Community leaders compensation (assumptions: $75/hour for advising 
project team X 50 hours) $3,750
Community leaders compensation (assumptions $50 per interview (45-
minutes), up to 15 interviews) $750
$30 gift cards provided to community member being interviewed 
(assumptions: 15 interviews) $600
Mileage $0.580
Fares $1.00

Direct Expenses Total: $85,850

Project (LABOR) Total:

Lund-Faucett

Cost Rates:
Burdened Rates:

$145,340.00 29
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EXHIBIT C 
KING COUNTY FLOOD CONTROL ZONE DISTRICT BILLING INVOICE 

 To: King County Flood Control Zone District 
Michelle Clark, Executive Director 
516 Third Avenue, Room 1200, W-1201 
Seattle, WA 98104  
Phone: (206) 477-2985 
michelle.clark@kingcounty.gov 

Invoice Number:  _____________ Date of Invoice: _________________ 

Consultant:  

Mailing Address:  

Telephone: (     ). ______________ 

Contract Period:.  ________________ Reporting Period: ______________ 

Amount requested this invoice: $ ____________ 

Attach itemized description of services provided.  

Specific Program: _______________________________ 

_________________________________ 
Authorized signature  

For District Use Only 

--------------------------------------------------------- 
BUDGET SUMMARY  

Total contract amount $ 
Previous payments  $ 
Current request  $ 
Balance remaining  $. 

 Approved for Payment by: Date: 
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EXHIBIT D 

KING COUNTY FLOOD CONTROL ZONE DISTRICT 

Michelle Clark, Executive Director 

516 Third Avenue, Room 1200, W-1201 

Seattle, WA 98104 

Phone: (206) 477-2985 

michelle.clark@kingcounty.gov  

TAX IDENTIFICATION NUMBER 

In order for you to receive payment from the King County Flood Control Zone District 

(“District”), the consultant must have either a Tax Identification Number or a Social 

Security Number. The Internal Revenue Service Code requires a Form 1099 for payments 

to every person or organization other than a corporation for services performed in the 

course of trade or business. Further, the law requires the District to withhold 20% on 

reportable amounts paid to unincorporated persons who have not supplied us with their 

correct Tax Identification Number or Social Security Number.  

Please complete the following information request form and return it to the District prior 

to or along with the submittal of the first billing invoice. 

Please complete the following information request form and return it to the District prior 

to or along with the submittal of the first billing invoice. 

Please check the appropriate category: 

______Corporation   Partnership   Government Consultant 

Individual/Proprietor Other (explain) 

TIN No.:   

Social Security No.: 

Print Name:  

Title:  

Business Name: 

Business Address: 

Business Phone: 

Date:  
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