

HMIS Timeline

December

**HMIS Security Plan
CE Development
Contract in place
with Bitfocus**

**Bitfocus Demo
Dec 14th and 15th**

January

**HMIS / CEA Project
Plan**

Bitfocus Training

**CEA Program Rules
Established**

February

**HMIS / CEA Test
Site Up**

Bitfocus Training

March

**HMIS Data
migration**

Bitfocus Training

April

**HMIS GO LIVE!
April 1**

**City of Seattle Safe
Harbors support
ends April 5**

For more information about the HMIS transition, please visit the new
King County HMIS FAQ page at www.kingcountyhmis.weebly.com

Coordinated Entry for All