

Department of Information Technology CNK-EX-0600 401 Fifth Avenue, Suite 600 Seattle, WA 98104 206-263-7887 Fax 206.296.7608 TTY Relay: 711

Date: June 8, 2017

To: King County Council

From: Bill Kehoe, County Chief Information Officer

Dwight Dively, Director of the Office of Performance Strategy and Budget

Subject: Assurance Letter – Council Proviso Response

The following letter of assurance is to address Council Proviso Section 21 - P1 and P2. After reviewing the various project document and the QA Consultant's review of the project, we approve the project plan and project documents for the one-year pilot of Mark43.

The Steering Committee will continue to meet monthly to monitor the progress of the project and provide direction and assist on any issues/risks that come up. The QA Consultants will continue to monitor the project's progress against the plan and will provide regular reports to the project team and the Project Review Board. The Project Review Board will continue to monitor the project's progress and will schedule risk meetings as needed.