

# One Center City: Service Change Outreach and Potential Implementation

## 2017

March-April

May-June

July-Aug

Sept-Oct

## 2018

January

March

September

SR-520 Routes

### Outreach Begins

Phase 1: Rider Input, Sounding Board, Interagency Team

### Outreach on Draft Service Concepts

Phase 2: Feedback on potential concepts

### Outreach Concludes

Phase 3: Feedback on draft service proposal

Burien/Vashon/  
West Seattle  
Routes

### Public Engagement.

Online and face-to-face open houses and stakeholder briefings. Feedback on interest in First Hill service and approaches to minimize transfer impacts

Route 41

### Public Engagement.

Online and face-to-face open houses and stakeholder briefings. Feedback on improving service connections to minimize transfer impacts

### Ordinance Submitted

Ordinance begins routing through Metro to Executive

### Council Approval Needed (early April)

King County Council considers Ordinance

### Implementation (earliest possible)

September 2018 service change