Estimated Schedules to be Refined Following Project Initiation

	1	6 Year CIP									Medium Term										Long Term 1						
	PROJECT NAME	201	2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030			2031	
		202	20		021		.022		023	2	024	20)25 	2	U26	╁	<u> </u>	+	202 	8	20.	29 	7	30		U31	
Efforts Underway	A. Residential Flood Mitigation													H	++	H			\vdash	+H	+			Æ	F	$oxplus_{}$	
	B. Channel Monitoring and Sediment Management Program																			\parallel						\parallel	
	C. Property Acquisition															Ħ				\parallel				Ħ		\parallel	
	D. US Army Corps of Engineers Public Law 84-99						С		С															\vdash		+	
		-																									
		6 Year CIP										Medium Term									Long Term						
Proposed Near Term Actions (2021 to 2026 6-Year CIP)	E. SE Mount Si Road Isolation Risk Reduction ²														С			1		\prod				\prod	\prod		
	F. Floodplain Conveyance Improvements (Phase 1) ³								С		С		С			##,	•				+			\vdash	\vdash	\dagger	
								-								•		=		-							
		6 Year CIP										Medium Term							Long Term 1								
Proposed Medium Term Actions	G. Floodplain Conveyance Improvements (Phase 2) ³														С		С		C	;		С		\prod			
	H. Mason Thorson Extension Risk Reduction																							С			
	I. Mason Thorson Ells Risk Reduction						\pm																			С	
		6 Year CIP											Medium Term									Long Term ¹					
Proposed Long Term Actions	J. 428th Ave SE Road Isolation Risk Reduction																							T			
	K. Increased Flood Storage and Conveyance			H	+		++		+			\vdash				$\dagger \dagger$											

Note: This table represents planning and construction phases of work. Each Capital Improvement Program (CIP) project will have an obligation for site establishment, maintenance, and up to 10-years of permit required monitoring.

¹ - Projects may continue past the timeframe represented.

 $^{^{2}\,}$ - Assumes implementation in coordination with project partner King County Roads Services Division.

³ - Assumes implementation in coordination with project partner City of North Bend.

C - Indicates anticipated construction.