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AGREEMENT FOR REMOVAL AND REPLACEMENT OF 
COMMUNICATIONS  

AND LOW-VOLTAGE EQUIPMENT AND RELATED WORK  

IN THE DOWNTOWN SEATTLE TRANSIT TUNNEL 

 

This AGREEMENT FOR REMOVAL AND REPLACEMENT OF 
COMMUNICATIONS AND LOW-VOLTAGE EQUIPMENT AND RELATED 
WORK IN THE DOWNTOWN SEATTLE TRANSIT TUNNEL (“Agreement”) is 
executed by and between CENTRAL PUGET SOUND REGIONAL TRANSIT 
AUTHORITY, a regional transit authority organized under Chapter 81.112 RCW 
(“Sound Transit”) and KING COUNTY, a home rule charter county and political 
subdivision of the State of Washington (“King County” or “the County”), each a 
“Party” and collectively the “Parties”. 
 

RECITALS 

A. King County owns the Downtown Seattle Transit Tunnel (“DSTT”) located in the 
city of Seattle under downtown Seattle streets  and the Convention Place Station 
property (the “CPS Property”) located at 906 Pine Street, Seattle, Washington.  
 

B. Sound Transit and the County are parties to that certain Agreement regarding the 
Design, Construction, Operation, and Maintenance of the Downtown Seattle 
Transit Tunnel and Related Facilities dated June 24, 2002 (“Tunnel Agreement”).  
Pursuant to the Tunnel Agreement and that certain Downtown Seattle Transit 
Tunnel Closure Period Construction, Operations and Maintenance Agreement 
dated June 13, 2003, between September 2005 and September 2007 (the “closure 
period”), Sound Transit retrofitted the DSTT for joint operations of light rail and 
buses.  Both Sound Transit and the County currently run transit service through 
the DSTT.   
 

C. During the closure period, Sound Transit and King County Metro (“Metro”) 
design engineers concluded that effective joint operations would be served by co-
locating and, in some instances, integrating communications equipment and fiber 
optic lines, and Supervisory Control and Data Acquisition (“SCADA”), fire/life 
safety, and CCTV equipment for bus and rail.  As a result, the parties agreed that 
Sound Transit would install or upgrade equipment on the CPS Property in the 
same location as existing County equipment (collectively “Communications and 
Low-Voltage Equipment”), to support joint bus and rail operations within the 
DSTT.   
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D. King County, as seller, has entered into that certain Purchase and Sale Agreement 

(“PSA”) with the Washington State Convention Center Public Facilities District 
(“WSCC”), as buyer, dated July 25, 2017, for the sale of the CPS Property. Under 
the PSA, the County plans to cease bus operations in the DSTT in March 2019 or 
September 2019.  For the cessation of bus operations, Sound Transit’s 
Communications and Low-Voltage Equipment for rail operations will need to be 
removed or revised and relocated to support continued rail operations in the 
DSTT.  The County’s Communications and Low-Voltage Equipment will also 
need to be removed or revised and relocated to support Metro operations, 
including a County-owned traction power facility (the “Traction Power 
Substation,” or “TPSS”), following the end of joint use.  The County has 
committed in the PSA to complete these activities as they are necessary to allow 
for demolition of Convention Place Station and construction by WSCC of a 
planned expansion of WSCC facilities on the CPS Property.  
  

E. Sound Transit and the County have identified an area within the DSTT (the “Cut 
and Cover”) to be an appropriate new site for most of their Communications and 
Low-Voltage Equipment (“Communications and Low-Voltage Work”).  The 
Parties have also identified an area near the Cut and Cover, the Pine Street Stub 
Tunnel (PSST) Electrical Room, in which the remaining portion of the 
Communications and Low-Voltage Equipment, including electrical infrastructure, 
will be installed (“PSST Electrical Room Work”).      Finally, additional related 
construction work, consisting of installation of a separation wall between the Cut 
and Cover and Sound Transit’s active rail line in the DSTT (the “DSTT Merge 
Point”) and related work will be needed (the “Separation Wall Work”).    The Cut 
and Cover, PSST Electrical Room, and DSTT Merge Point are depicted in 
Attachment A.  The Communication and Low Voltage Work, PSST Electrical 
Room Work and the Separation Wall Work are referred to herein collectively as 
the “Work”.  With exception of costs expressly allocated to Sound Transit, it is 
the Parties’ intention that the County pay for the costs of the Work. 
 

F. The Parties have existing standard operating procedures (“SOPs”) and Standard 
Maintenance Procedures (SMP’s) for joint operations and maintenance in the 
DSTT and agree that they shall continue to apply during and after the 
implementation of this Agreement, unless modified by written agreement of the 
Parties.  With the exception of costs expressly allocated to Sound Transit, it is the 
parties’ intention that County pay for the costs of the Work. 
 

G. The Parties intend by this Agreement to establish their respective rights, roles and 
responsibility related to the Work. 
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AGREEMENT 

1. [Reserved] 
 

2. SCOPE OF COMMUNICATION AND LOW-VOLTAGE WORK, PSST 
ELECTRICAL ROOM WORK AND SEPARATION WALL WORK 

2.1. General.  The Parties shall undertake design and construction of the Work 
in accordance with the respective responsibilities and cost-sharing obligations set 
forth in this Agreement.  As further developed during the design process, the 
“Scope of Work” shall consist of the following: 

  2.1.1.   Communication and Low-Voltage Work.  Consists of:  (a) removal 
and decommissioning of existing tunnel communication infrastructure, including 
Public Address/Variable Message Signs (PA/VMS), Building Management 
System (BMS) interfaces, Emergency Ventilation System (EVS),  and telephones 
at CPS; (b) removal of existing radio systems at CPS and installation a new 
700/800 MHz Radio Bidirectional Amplifier (BDA) at the DSST Westlake 
Station, and revision of the radio coverage in the CPS area; (c) re-routing and 
splicing of communications fiber within the tunnel to bypass CPS (144F and 
24F); and (d) installation of a new Metro-only Fire Alarm Control Panel (FACP) 
to serve the CPS area and Metro I-Net within CPS for Metro use at CPS.   

 
2.1.2.   PSST Electrical Room Work Consists of:  (a) modifications to an 

existing Distribution Control Automation Monitoring (DCAM) system and power 
configuration as back-up power, including connection and activation of DCAM 
system in existing 26kV switchgear; (b) required 480V electrical power 
improvements (as an emergency power source) by late 2017; (c) installation of a 
new 26kV circuit breaker in existing Pine Street 26kV switchgear, including 
connections from termination block points to circuit breakers; (d) two 26 kV 
feeders between the County’s replacement TPSS and the PSST Electrical Room, 
terminating at the new 26kV circuit breakers and termination block in the PSST 
Electrical Room. This work shall be completed in accordance with a schedule 
agreeable to the parties. 

 2.1.3.   Separation Wall Work.  Consists of: (a) erection of separation wall 
at the DSST Merge Point; (b) installation of operable door/gate providing access 
between the DSTT and the Cut and Cover structures for the County performing 
maintenance on the Traction Power Substation; and (c) provision of SCADA to 
both Parties, reconfiguration of the fire standpipe/deluge system in affected fire 
zones, CCTV coverage, fire alarm, access control, signage and associated 
agreements.   The separation wall shall be completed by a date to be agreed upon 
by the Parties after joint use of the DSTT ends, and before WSCC commences 
any construction work that would block access to the border between the PSA 
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Property and the Cut and Cover or that would create an unsafe condition in the 
DSTT.     

2.2. Mutual Cooperation; Diligent Efforts.  The Parties shall fully and in good 
faith cooperate with each other to accomplish each of the activities provided in 
this Agreement.  The Parties shall use diligent efforts and shall furnish their best 
skill and judgment consistent with industry standards and shall coordinate, 
manage, direct and oversee their respective design consultants, contractors, 
employees and other persons retained or assigned in connection with the design 
and construction of the activities described in this Agreement so as to cause 
substantial completion of each activity in an expeditious and economical manner. 

2.3. Access to DSTT Facilities and Equipment.  Each Party will provide the 
other Party necessary permission to enter into areas controlled by the other to 
carry out the Work.  To the extent a Party requires access to property controlled 
by a third party, Sound Transit will obtain such access as needed to perform 
Communication and Low-Voltage Work and PSST Electrical Room Work.  The 
County shall obtain such third party access as needed to perform the Separation 
Wall Work and coordinate with Sound Transit so that the Separation Wall Work 
does not interfere with either Party’s transit operations. 

3. DESIGN OF COMMUNICATION AND LOW-VOLTAGE WORK, PSST 
ELECTRICAL ROOM WORK AND SEPARATION WALL WORK 

3.1. Design.  The Parties shall cause design services for the Work to be 
performed as described below.  The design process shall result in delivery of 
completed construction drawings and detailed specifications for each project 
separately or in combination with another project.    

3.1.1.  Separation Wall Work.  The County shall cause design services for 
the Separation Wall Work to be performed by a design consultant (“County’s 
Design Consultant”) retained by the County in accordance with state law.  The 
County shall be responsible for the cost of design services, except for:  (a) costs 
attributable to design work requested by Sound Transit that exceeds the basis for 
design criteria in Section 3.1.1.2  

3.1.1.1.  Design Process.  In consultation with the County’s Design 
Consultant, the County and Sound Transit will develop a schedule for preparation, 
submittal and review of the preliminary reports, plans and outline specification 
and the completed construction drawings and detailed specifications.   Sound 
Transit may participate in all Separation Wall Work design meetings with the 
County, the County’s Design Consultant, and other design professionals, as 
appropriate, in the course of the development and approval of all plans and 
specifications.   
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3.1.1.2.  Project Requirements.  The Parties shall develop an 
agreed project budget and project design requirements for the separation wall, the 
operable door/gate and all systems to support its operation and monitoring to 
provide access between the DSTT and the Cut and Cover structures, and other 
elements of the Separation Wall Work, as applicable (“Separation Wall Work 
Project Requirements”).  The basis for the separation wall design criteria shall be 
in accordance with: (1) the Requirements of any Authority Having Jurisdiction 
(AHJ), and (2) with those parts of Sound Transit’s Design Criteria Manual 
(DCM) and Sound Transit’s Standard Operating Procedures (SOP) that pertain to 
an operable door/gate in the separation wall and systems to support its operation 
and monitoring and require the separation wall to be fully grouted with rebar and 
dowled into the existing tunnel structure.  The Parties also anticipate the design to 
include reuse of an existing roll-up door provided by Sound Transit.  Costs for 
any portions of the Separation Wall Work resulting from a Party’s design 
requirements above and beyond those required by AHJ shall be the cost 
responsibility of that Party.  For purposes of this Agreement: 

  a.  “Requirements” means any authorizations, consents, 
approvals, licenses, rulings, judgments, orders, decrees, directives, guidance 
documents or requirements, or any interpretation or administration of any of the 
foregoing by, any Authority Having Jurisdiction. 

  b.  “Authority Having Jurisdiction” means any federal, state 
or local government, or any governmental, quasi-governmental, judicial, public or 
statutory instrumentality, administrative regulatory agency, authority, body or 
other entity having jurisdiction over the Parties, or performance of the Work, or 
any of the Separation Wall Work, Low-Voltage and Communications Work and 
the PSST Electrical Room Work. 

3.1.1.3.   Construction Drawings and Detailed Specifications.  The 
County shall provide Sound Transit a copy of all submittals requiring the 
County’s review and approval, as and when such submittals are provided to the 
County.  Sound Transit shall give the County written notice within fifteen (15) 
business days following its receipt of a proposed Separation Wall Work project 
budget or construction drawings and detailed specifications of its approval or 
disapproval thereof, specifying in the case of its disapproval, its reason therefor.  
Sound Transit shall have the right to disapprove such project budget, project 
schedule and construction drawings and detailed specifications which (i) do not 
meet the Separation Wall Work Project Requirements, (ii) do not comply with 
requirements of any applicable federal, state or local law, rule or regulation, and 
(iii) do not comply with previous construction drawings and detailed 
specifications in all material respects.  If no objections or comments are received 
within such fifteen (15) business day period, then the submittals shall be deemed 
approved.  
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3.1.1.4.   Resubmittals.  If objections or comments are submitted in 
writing within the time frame and in accordance with the requirements set forth in 
Section 3.1.1.3, the County shall cause the County’s Design Consultant to make 
changes in the project budget, project schedule and construction drawings and 
detailed specifications consistent with reasonable objections or comments made 
by the Sound Transit and shall resubmit the same to Sound Transit for further 
review and response under the process described in Section 3.1.1.3.  The process 
of resubmittal and review shall continue until the submittals have been approved 
by all the parties.  The final Construction Drawings and Detailed Specifications 
setting forth in detail the requirements for the construction of the project which 
have been approved by the County and Sound Transit shall be the Separation 
Wall Work Construction Documents.    

3.1.2.   Communications and Low-Voltage Equipment Work.  The County 
shall cause design services for the Communications and Low-Voltage Equipment 
Work to be performed by WSCC’s design consultant, LMN Architects, 
(“WSCC’s Design Consultant”).  The County shall be responsible for the cost of 
design services, except for Sound Transit’s reimbursement obligations under 
Section 8. 

3.1.2.1.   Design Process.  In consultation with WSCC’s Design 
Consultant, the County and Sound Transit will develop a schedule for preparation, 
submittal and review of the preliminary plans and outline specification and the 
completed construction drawings and detailed specifications.   Sound Transit and 
the County may participate in all Communications and Low-Voltage Equipment 
Work design meetings with WSCC’s Design Consultant and other design 
professionals, as appropriate, in the course of the development and approval of all 
plans and specifications.   

3.1.2.2.   Project Requirements.  The Parties shall develop an 
agreed project budget, project schedule and design requirements for the 
Communications and Low-Voltage Equipment Work (“Communications, Low-
Voltage Equipment”).   

3.1.2.3.   Construction Drawings and Detailed Specifications.  The 
County shall provide Sound Transit a copy of all submittals requiring the 
County’s review and approval on the Communications and Low-Voltage 
Equipment, as and when such submittals are provided to the County.  Sound 
Transit  shall give written notice within fifteen (15) business days following its 
receipt of a proposed Communications and Low-Voltage Equipment Work project 
budget, and construction drawings and detailed specifications of its approval or 
disapproval thereof, specifying in the case of its disapproval, its reason therefor.  
Sound Transit shall have the right to disapprove such budgets and construction 
drawings and detailed specifications which (i) do not meet the Communications 
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and Low-Voltage Equipment Project Requirements, (ii) do not comply with 
requirements of any applicable federal, state or local law, rule or regulation, and 
(iii) do not comply with previous construction drawings and detailed 
specifications in all material respects.  If no objections or comments are received 
within such fifteen (15) business day period, then the submittals shall be deemed 
approved.  

3.1.2.4.  Resubmittals.  If objections or comments are submitted in 
writing within the time frame and in accordance with the requirements set forth in 
Section 3.1.2.3, the County shall cause the WSCC’s Design Consultant to make 
changes in the project budget, project schedule and construction drawings and 
detailed specifications consistent with reasonable objections or comments made 
by  Sound Transit and shall resubmit the same to Sound Transit for further review 
and response under the process described in Section 3.1.2.3.  The process of 
resubmittal and review shall continue until the submittals have been approved by 
all the parties.  The final construction drawings and detailed specifications setting 
forth in detail the requirements for the construction of the project which have 
been approved by the County and Sound Transit shall be the Communications and 
Low-Voltage Equipment Work Construction Documents. 

3.1.3.  PSST Electrical Room Work.  Sound Transit shall cause design 
services for the PSST Electrical Room Work to be performed by Sound Transit’s 
design consultant (“Sound Transit’s Design Consultant”).  Sound Transit shall be 
responsible for the cost of design services, except for the County’s payment 
obligations under Section 8. 

3.1.3.1.  Design Process.  In consultation with Sound Transit’s 
Design Consultant, the County and Sound Transit will develop a schedule for 
preparation, submittal and review of the preliminary plans and outline 
specification and the completed construction drawings and detailed specifications.   
The County may participate in all PSST Electrical Room Work design meetings 
with Sound Transit’s Design Consultant and other design professionals, as 
appropriate, in the course of the development and approval of all plans and 
specifications.   

3.1.3.2.  Project Requirements.  The Parties shall develop an 
agreed project budget, project schedule and design requirements for the PSST 
Electrical Room Work (the PSST Electrical Room Work Project Requirements”).   

3.1.3.3.   Construction Drawings and Detailed Specifications.  
Sound Transit shall provide the County with a copy of all submittals requiring the 
Sound Transit’s review and approval on the PSST Electrical Room Work, as and 
when such submittals are provided to Sound Transit.  The County  shall give 
written notice within fifteen (15) business days following its receipt of a proposed 
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Communications and Low-Voltage Equipment Work project budget, project 
schedule, and construction drawings and detailed specifications of its approval or 
disapproval thereof, specifying in the case of its disapproval, its reason therefor.  
The County shall have the right to disapprove such budgets, schedules and 
construction drawings and detailed specifications which (i) do not meet the PSST 
Electrical Room Work Project Requirements, (ii) do not comply with 
requirements of any applicable federal, state or local law, rule or regulation, and 
(iii) do not comply with previous construction drawings and detailed 
specifications in all material respects.  If no objections or comments are received 
within such fifteen (15) business day period, then the submittals shall be deemed 
approved.  

3.1.3.4.  Resubmittals.  If objections or comments are submitted in 
writing within the time frame and in accordance with the requirements set forth in 
Section 3.1.3.3, Sound Transit shall cause Sound Transit’s Design Consultant to 
make changes in the project budget, project schedule and construction drawings 
and detailed specifications consistent with reasonable objections or comments 
made by the County and shall resubmit the same to Sound Transit for further 
review and response under the process described in Section 3.1.3.3.  The process 
of resubmittal and review shall continue until the submittals have been approved 
by all the parties.  The final construction drawings and detailed specifications 
setting forth in detail the requirements for the construction of the project which 
have been approved by the County and Sound Transit shall be the PSST Electrical 
Room Work Construction Documents.  

3.1.3.4.  Design Completion.  The Parties acknowledge that the 
PSST Electrical Room Work Construction Documents have been completed. 

4. PERMITS 

4.1. Permits.  The County shall secure or cause its general contractor (“County 
Contractor”) for the Separation Wall Work and WSCC’s general 
contractor/construction manager for the Communications and Low-Voltage Work 
to secure all permits required to be obtained from governmental agencies or third 
parties in connection with the Separation Wall Work and the Communications 
and Low-Voltage Work.  Sound Transit shall secure, or cause its general 
contractor (“Contractor”) to secure all permits required to be obtained from 
governmental agencies or third parties in connection with the PSST Electrical 
Room Work.   King County shall be responsible for costs associated with issuance 
of permits for the Separation Wall Work and the Communications and Low-
Voltage Work. Sound Transit shall be responsible for costs associated with 
issuance of permits for the PSST Electrical Room Work.   
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5. CONSTRUCTION OF SEPARATION WALL WORK AND 
COMMUNICATIONS AND LOW-VOLTAGE EQUIPMENT WORK 

5.1. The County will contract with WSCC to have its general contractor 
construction manager perform the Communications and Low-Voltage Equipment 
Work per that certain TPSS MOU Amendment dated _____, 2018, a copy of 
which has been provided to Sound Transit.  The County shall be responsible for 
construction of the Separation Wall Work, including procurement of the general 
contractor for the Separation Wall Work, and shall provide the necessary 
administrative, inspection, clerical and other services. 

5.2. The County shall advertise the contract for the Separation Wall Work in 
the official legal publication for the County and if necessary other publications, 
consistent with applicable laws and regulations. 

5.3.   The County shall open the bids and shall notify Sound Transit of the time 
and date of the bid opening.  Sound Transit may attend the opening of bids. 

5.4. The County shall award the contract(s) to the lowest responsive 
responsible bidder, subject to applicable laws and regulations. 

5.5. The County shall require that Sound Transit be included as an additional 
insured on all of the general contractor’s insurance policies or Owner Controlled 
Insurance Program, if one is established by WSCC, and that Sound Transit is 
included as a party indemnified by the general contractor in the contract’s 
indemnification provisions and receives the same indemnification protection as 
the County. 

5.6. The County will provide to Sound Transit regular construction schedule 
updates for review and comment in order to assure that Sound Transit can support 
the construction schedules and the schedules are consistent with Sound Transit 
safety and operations requirements. 

6. CONSTRUCTION OF PSST ELECTRICAL ROOM WORK 

6.1. Sound Transit has by change order, added the PSST Electrical Room 
Work to the scope of work of its contract with Mass Electric, Contract E750.     

7. MATTERS COMMON TO CONSTRUCTION OF THE WORK 

7.1. General.  The County, as the Party contracting for the Separation Wall 
Work and the Communications and Low-Voltage Equipment Work, and Sound 
Transit, as the Party contracting for the PSST Electrical Room Work, agree to 
abide by the provisions in this Section 7 on their respective projects.   
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7.2. Change Orders.  For purposes of this Section 7.2, a change order may 
consist of a “County-Initiated Change Order”, a “Sound Transit-Initiated Change 
Order”, a “WSCC-Initiated Change Order” or a “Contractor-Initiated Change 
Order”.  A Change Order may increase or decrease the costs to construct the 
Separation Wall Work, Communications and Low-Voltage Equipment Work, or 
the PSST Electrical Room Work, or extend or reduce the time for achieving 
substantial completion or completion of each.  All change orders must be in 
writing.  Except as provided herein, all change orders shall require the mutual 
approval of Sound Transit and the County. 

 
7.2.1. County-Initiated and Sound Transit-Initiated Change Orders.  

Sound Transit and King County shall not unreasonably withhold or delay their 
consent to change orders initiated by the other Party, provided:  (i) the consent of 
the general contractor and WSCC (for the Communications and Low-Voltage 
Equipment Work), is obtained; (ii) the Parties agree on the increase or decrease in 
cost, if any, to perform the Work; and (iii) the Parties agree to any additional 
working days to be added to the construction contract. 

7.2.2   WSCC-Initiated or Contractor-Initiated Change Orders.  The 
County and Sound Transit shall unreasonably withhold or delay its consent to a 
WSCC-Initiated or Contractor-Initiated Change Order, provided that :  (i) the 
Parties agree on the increase or decrease in  cost, if any, to construct the 
Separation Wall Work, the Communications and Low-Voltage Equipment Work 
or the PSST Electrical Room Work, as applicable; (ii) the proposed change order 
is minor in nature and does not affect overall performance of fire and life safety, 
electrical or mechanical systems or the continuity of bus and rail operations in the 
DSST; and (iii) the County and Sound Transit agree to any working days to be 
added to or deducted from the construction contract. 

7.2.3  Timing and Procedures.  For all change orders, Sound Transit shall 
review and approve or object to a proposed change order within ten (10) business 
days of receiving the proposed change order for review.   

7.2.4   Field Orders.  Sound Transit and the County anticipate that there 
will be field orders that will result in alterations to the Work.  Each Party shall use 
its reasonable efforts to apprise the other Party of such proposed alterations the 
Work and its recommendations regarding them prior to any action being taken.  
Sound Transit and the County anticipate that it may not always be possible to 
receive the other Party’s prior approval of such field orders for alterations in a 
timely manner.  Therefore, such field orders may be approved by the County on 
the Separation Contract Work and on the Communications and Low-Voltage 
Equipment Work and by Sound Transit on the PSST Electrical Room Work, 
without prior approval by the other Party, but only if the alterations authorized by 
these field orders  do not materially increase the cost to construct the Work or 
result in a material modification of the Work, or reduce the safety or continuity of 
buses and the light rail system operating in the DSST.  As soon as practical, the 
County and Sound Transit shall provide each other with all field orders approved 
by them.   
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7.2.4.1.  A “material modification” means an alteration that (a) 
materially alters the design of the Separation Contract Work, the Communications 
and Low-Voltage Equipment Work or the PSST Electrical Room Work; (b) a 
reasonable person would know at the time the alteration decision was made would 
certainly result in an increase of the County or Sound Transit’s operational costs 
over time; or (c) reduces of safety or continuity of buses and the light rail system 
operating in the DSTT.  

7.2.5    Costs and Expenses.  All costs and expenses of County-Initiated 
Change Orders and Sound Transit-Initiated Changes shall initially be paid by the 
initiating Party.  The costs are to be shared per the funding responsibility per 
section 8.  Accordingly, the financially responsible party will reimburse the other 
Party for the agreed upon change order amount in accordance with section 8.  
Costs and expenses of County-Initiated and Sound Transit-Initiated Change 
Orders shall include, but are not limited to:  (i) any costs and expenses of that 
Party’s Design Consultant and other consultants to prepare and review the change 
order; (ii) the costs and expenses incurred by the other Party to obtain, revise or 
amend permits for the change order; (iii) the costs and expenses to construct the 
change order work; (iv) any other costs or expenses chargeable by the contractor 
under the contract with the initiating Party in connection with the change order; 
and (v) if the change order results in an extension of the time period for 
construction, any additional resulting costs incurred by the other Party.   

7.3. Progress Reports; Record Documents.  If not otherwise included in the 
contractor’s monthly request for payment, Sound Transit or the County, as 
applicable, shall cause its contractor to submit, with a copy delivered to the other 
Party, written monthly progress reports on the contractor’s work showing 
percentages of completion and any actual or potential changes to the construction 
schedule.  Each Party shall also require the contractor to maintain at the project 
site one record copy of all construction documents, all drawings, specifications, 
addenda, change orders and other modifications, in good order and marked 
currently to record changes and selections made during construction together with 
approved shop drawings, product data, samples and similar required submittals.  
All such records shall be made available to Sound Transit and the County, and 
any consultant(s) retained by them, upon request. 

7.4.   Inspections.  The County shall have the right to inspect the on-going 
construction of the PSST Electrical Room Work upon reasonable prior notice to 
Sound Transit.  Sound Transit shall have the right to observe and inspect the on-
going construction of the Communications and Low Voltage Equipment Work 
and Separation Wall Work upon reasonable prior notice to King County.  In 
addition, each Party shall have the right to have an independent consulting 
architect, engineer or other appropriate consultant to observe and inspect the 
construction work.  Each Party’s agents and employees shall comply with the 
contractor’s work site safety requirements when present on the site. 
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7.5. Required Construction Contract Provisions.  The Parties shall ensure that 
the construction contracts with the County’s contractor’s performing the 
Communications and Low-Voltage Equipment work and Separation Wall Work 
and Sound Transit’s Contractor on the PSST Electrical Room Work and all other 
construction contracts, including subcontracts, include provisions requiring the 
following: 

7.5.1.   The Contractor shall comply with all prevailing wages laws as set 
forth in Chapter 39.12 RCW. 

7.5.2.    The Contractor shall promptly pay its subcontractors perform work 
in accordance with all requirements of law. 

7.5.3.   The Contractor shall provide a performance and payment bond for 
the full contracted value of the work, in accordance with chapter 39.08 RCW. 

7.5.4.   The Contractor shall initiate, maintain and provide supervision of 
safety precautions and programs in accordance with all applicable requirements of 
law. 

7.5.5.   The Contractor shall take all action necessary to ensure the 
continuity of bus and rail operations in the DSST. 

7.5.6.   The Contractor shall immediately remedy, remove, replace, or 
dispose of unauthorized or defective work or materials. 

7.5.7.  The Contractors shall secure for the benefit of the County and 
Sound Transit all warranties of the work provided by subcontractors, suppliers 
and manufacturers of products materials, systems and components of the 
Separation Wall,  Communications and Low-Voltage, and PSST Electrical Room 
Work.  Each Party shall provide the other with copies of all warranties. 

7.6.   Completion of Work. 

7.6.1.  Substantial Completion.  Each Party will give notice in writing to 
the other when the contractor performing Work for that Party anticipates that the 
Low-Voltage and Communications Work, Separation Wall Work, PSST Electrical 
Room Work, as applicable, shall have achieved substantially complete. Within 15 
days of the notice, the other Party may inspect and review that part of the Work, 
as applicable, to determine whether it is substantially complete. The inspecting 
Party will prepare a punch list to be completed prior to acceptance of the Low-
Voltage and Communications Work, Separation Wall Work, and PSST Electrical 
Room Work. King County or Sound Transit may recommend reasonable punch 
list items to, subject to approval by the other Party, such approval not to be 
unreasonably withheld. The completion of the punch list shall not be required in 
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order for the Low-Voltage and Communications Work, Separation Wall Work, 
PSST Electrical Room Work, as applicable to be substantially complete. 

7.6.2.  Completion of Punch List Items.  Following substantial completion, 
Sound Transit or King County, as applicable, shall cause the contractor to 
complete all punch list items in accordance with the contract documents for the 
Low-Voltage and Communications Work, Separation Wall Work, and PSST 
Electrical Room Work. 

7.6.3.  Acceptance and Final Completion.  Sound Transit or King County, 
as applicable, shall give notice in writing when it receives notice from the 
contractor that the Low-Voltage and Communications Work, Separation Wall 
Work, and PSST Electrical Room Work has achieved acceptance. To the extent 
reasonably practical, the responsible Party shall give notice in writing at least 
thirty (30) days prior to the date upon which the  Low-Voltage and 
Communications Work, Separation Wall Work, and PSST Electrical Room Work 
shall have achieved Final Completion. Final Completion of the Work or either of 
the Low-Voltage and Communications Work, Separation Wall Work, and PSST 
Electrical Room Work  shall have occurred when all of the events set forth in this 
Section 7.6 have occurred and Sound Transit or the County, as applicable, has 
delivered the items described in Sections 7.7 and 7.7.1 through 7.7.5 of this 
Agreement. 

7.6.4  Turnover of the Project.  Upon acceptance of the Low-Voltage and 
Communications Work and Separation Wall Work by the County, and acceptance 
of the PSST Electrical Room Work by Sound Transit: 1) King County shall own 
and control each element of the Work used for Metro bus operations, including 
those elements located on Sound Transit-owned property, and shall be 
responsible, without limitation, for all operations, maintenance, security, and all 
in accordance with Section 12; 2) Sound Transit shall own and control each 
element of the Work used for Sound Transit rail operations, including those 
elements located on King County-owned property, and shall be responsible, 
without limitation , for all operations, maintenance, security, and all in accordance 
with Section 12; and 3) Items shared by King County and Sound Transit shall be 
accessible to either party, subject to specific maintenance and access procedures 
in accordance with section 12.  Examples of items in 7.6.4-3) above include but 
are not limited to , fiber backbone communication systems, certain security 
systems, fire alarm systems, and CCTV systems necessary at the boundaries 
between the properties and required for safe operation of the tunnel, rail, and bus 
operations.. 

7.7  Close-Out Obligations.  Within 30 days of acceptance of the Low-Voltage 
and Communications Work, Separation Wall Work and PSST Electrical Room 
Work, Sound Transit for the PSST Electrical Room Work and King County for 
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the Low-Voltage and Communications Work and Separation Wall Work, for shall 
obtain and submit to the other Party, the following: 

 7.7.1  As-built Plans.  PDFs of contractor markups to the as-built plans.  
Thereafter, final as-built plans will be provided in electronic form in CAD format 
to the other Party within 12 months of acceptance. 

 7.7.2  Manuals.  All technical and service, instruction, procedure, or other 
manuals relating to the operation and maintenance of a systems and other 
mechanical devices and equipment installed, except insofar as relating to the 
responsible Party’s own personal property or fixtures. 

 7.7.3  Warranties.  The responsible Party shall cause the general contractor 
to secure for the benefit of the other Party all warranties, guarantees, maintenance 
contracts, and machinery and equipment warranties of the work provided by 
contractors, suppliers, materialmen, and manufacturers of components of the 
Low-Voltage and Communications Work, Separation Wall Work and PSST 
Electrical Room Work.  Upon acceptance of the Low-Voltage and 
Communications Work, Separation Wall Work and PSST Electrical Room Work, 
Sound Transit or King County, as applicable, shall cause the general contractor to 
assign such warranties for each element of the Work owned by the other Party to 
that Party.  After acceptance of the Low-Voltage and Communications Work, 
Separation Wall Work and PSST Electrical Room Work and during the warranty 
period, each Party  shall assist the other to enforce any warranties or guarantees 
with respect to the Low-Voltage and Communications Work, Separation Wall 
Work and PSST Electrical Room Work  upon request.  Sound Transit and King 
County make no other warranties, express or implied, with respect to the 
Work. The only warranties available to each Party are those provided by 
consultants, contractors and the WSCC in their respective contracts with the 
Parties. 

 7.7.4   Permits and Licenses.  The originals (if not posted at the Work site) 
of all Permits, licenses, and other approvals necessary for the occupation, use, and 
operation of the Low-Voltage and Communications Work, Separation Wall Work 
and PSST Electrical Room Work. 

 7.7.5   As-Built Survey.  Each Party shall cause the contractor to provide 
the other Party with any land engineering work it performs or as-built plans 
prepared under the contract documents for the Low-Voltage and Communications 
Work, Separation Wall Work and PSST Electrical Room Work. 

8. FUNDING RESPONSIBILITY FOR DESIGN AND CONSTRUCTION; 
PAYMENT PROCESS 



17  

8.1. Funding Obligations.  At the date of signing of this agreement for all work 
going forward, the County and Sound Transit shall provide funding for design and 
construction and ongoing operations and maintenance of the Work as follows: 

8.1.1.  PSST Electrical Room Work.  Sound Transit shall pay all costs at 
its expense for the PSST Electrical Room Work, including but not limited to 
design, construction, testing and commissioning in accordance with agreed Sound 
Transit and King County design and performance requirements. 

 8.1.2. Low-Voltage and Communication Work and Separation Wall 
Work.  King County shall pay all costs for design, construction, testing and 
commissioning of the Communication and Low-Voltage Equipment Work and 
Separation Wall Work in accordance with agreed King County and Sound Transit 
design and performance requirements.  However, Sound Transit shall pay all costs 
for all agreed design, construction, testing and commissioning performed at its 
request that exceeds the requirements for a safe and operational roll up door in the 
separation wall per Section 3.1.1.2.  Each Party shall be responsible for payment 
of their own internal staff and project management costs.  King County Rail staff 
shall be considered internal King County staff. 

8.2. Payment/Reimbursement Process.  The Parties will provide each other 
with detailed invoices for Work in a mutually acceptable format and manner.   
Each Party will pay the other party, as applicable, in the full amount of the 
invoice or provide the other Party with a written request for further information or 
explaining denial of reimbursement within thirty (30) calendar days after receipt 
of the invoice.  The Parties will meet in person to review and respond to requests 
for further information or basis for denial of reimbursement within ten (10 
business days after the delivery of written notice from one Party to the other 
Party, with the goal to reach resolution on amounts owing.  In the event the 
Parties are unable to resolve disagreements related to costs and reimbursements, 
they will use the dispute resolution process in Section 13. 

9. INSURANCE REQUIREMENTS 
 

9.1.   Sound Transit and King County.  Sound Transit and King County each 
acknowledge, agree, and understand that the other Party is self-funded for all of 
its liability exposures.  Each Party agrees to maintain through its fully funded self-
insurance program coverage for all of its liability exposures under this 
Agreement.  Each Party will provide the other Party with at least thirty (30) 
calendar days prior written notice of any material change in its self-funded 
insurance program.  Upon written request from one Party, the other Party will 
provide a blanket letter of self-insurance as adequate proof of coverage.  Each 
Party further agrees and understands that the other Party does not purchase 
Commercial General Liability insurance and is a self-insured governmental entity; 
therefore, neither Party has the ability to name the other as an additional insured 
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for such risks.  Each Party shall maintain “All Risk” property insurance in an 
amount equal to the full replacement value of its improvements and personal 
property located on the premises or shall self-insure improvements and personal 
property on the premises.  Such property insurance shall name the other Party as 
an additional insured. 
 
9.2.  Consultant and Contractor Insurance.  Sound Transit and King County shall 
require their respective Design Consultants, other consultants, if any, and 
contractors to procure and maintain, at a minimum, insurance against claims for 
injuries to persons or damages to property which may arise from, or in connection 
with the performance of work thereunder by the Design Consultant, consultant, 
contractor, and their agents, representatives, employees and/or subcontractors.  
The Parties shall separately consult and agree on the scope of coverage and 
acceptable limits for each project under this Agreement. 
  

10. WAIVER OF SUBROGATION 

10.1. Waiver of Subrogation.  Sound Transit and the County agree that neither 
shall make a claim against or seek recovery from the other Party for any loss, 
injury or damage resulting from risks for which insurance coverage is provided, 
or required to be provided hereunder (or would have been provided had the 
County and Sound Transit not elected to self- insure) and each hereby releases the 
other from any such claim or liability regardless of the cause of such loss or 
damage.  Such waiver is conditioned upon the Parties’ ability to enter into such a 
waiver and is valid only to the extent subrogation is waived by their respective 
insurers.   

11. INDEMNITY; HOLD HARMLESS 

11.1. Sound Transit Indemnity.  Sound Transit shall protect, defend, indemnify, 
and save harmless the County and its officers, officials, employees and agents, 
from any and all claims, demands, suits, penalties, losses, damages, judgments, or 
costs of any kind whatsoever (“Claims”), arising out of or in any way resulting 
from any negligent acts or omissions of Sound Transit’s officers, employees, 
agents, contractors and/or subcontractors of all tiers in the performance of this 
Agreement, to the maximum extent permitted by law, including RCW 4.24.115, 
as now enacted or as hereinafter amended. In the event any such liability arises 
from the concurrent negligence of the indemnifying Party and the other Party, the 
indemnity obligation of this Section shall apply only to the extent of the 
negligence of the indemnifying Party’s officers, employees, agents, contractors 
and/or subcontractors of all tiers.   

 11.1.1.  Sound Transit’s obligations under this Agreement shall 
include, but not be limited to:   

11.1.1.1.   The duty to promptly accept tender of defense and 
provide defense to the County at Sound Transit’s own expense.   
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11.1.1.2. The duty to indemnify and defend the County from 
any such claim, demand, and/or cause of action brought by or on behalf of any of 
Sound Transit’s employees or agents.  The foregoing duty is specifically and 
expressly intended to constitute a waiver of Sound Transit’s immunity under the 
Washington Industrial Insurance Act, RCW Title 51, as respects the County only, 
with a full and complete indemnity and defense of claims made by Sound 
Transit’s employees.  The Parties acknowledge that these provisions were 
mutually negotiated and agreed upon by them.   

11.2. King County Indemnification.   The County shall protect, defend, 
indemnify, and save harmless Sound Transit and its officers, officials, employees, 
and agents, from any and all claims, demands, suits, penalties, losses, damages, 
judgments, or costs of any kind whatsoever (hereinafter “claims”), arising out of 
or in any way resulting from any negligent acts or omissions of the County’s 
officers, employees, agents, contractors and/or subcontractors of all tiers in the 
performance of this Agreement, to the maximum extent permitted by law, 
including RCW 4.24.115, as now enacted or as hereinafter amended. In the event 
any such liability arises from the concurrent negligence of the indemnifying Party 
and the other Party, the indemnity obligation of this Section shall apply only to 
the extent of the negligence of the indemnifying Party’s officers, employees, 
agents, contractors and/or subcontractors of all tiers.   

11.2.1. The County’s obligations under this Agreement shall include, but 
not be limited to:   

11.2.1.1. The duty to promptly accept tender of defense and 
provide defense to Sound Transit at the County’s own expense.   

11.2.1.2. The duty to indemnify and defend Sound Transit 
from any such claim, demand, and/or cause of action brought by or on behalf of 
any of the County’s employees, or agents.  The foregoing duty is specifically and 
expressly intended to constitute a waiver of the County’s immunity under the 
Washington Industrial Insurance Act, RCW Title 51, as respects Sound Transit 
only, with a full and complete indemnity and defense of claims made by the 
County’s employees.  The Parties acknowledge that these provisions were 
mutually negotiated and agreed upon by them.   

11.3. Contractors’ and Consultants’ Indemnification.  Except for the design and 
construction contract related to the PSST Electrical Room Work, each Party shall 
include, and cause their respective Design Consultants, other consultants, and 
contractors to include, a provision all design and construction contracts requiring 
the consultant/contractors to indemnify the other Party, its officers, employees 
and agents on terms substantially equivalent to the Parties indemnification 
obligations to each other under this Agreement, including a provision for the 
waiver by mutual negotiation, as respects the other Party, any immunity that 
would otherwise be available against claims brought by or on behalf of the 
consultants’ and contractors’ employees under the Washington Industrial 
Insurance Act, Title 51 RCW.  
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11.4. Notice of Claim.  Any Party making a claim for indemnification pursuant 
to this Section (an “Indemnified Party”) must give the Party from whom 
indemnification is sought (an “Indemnifying Party”) written notice of such claim 
(an “Indemnification Claim Notice”) promptly after the Indemnified Party 
receives any written notice of any action, lawsuit, proceeding, investigation or 
other claim (a “proceeding”) against or involving the Indemnified Party by a 
government entity or other third party, or otherwise discovers the liability, 
obligation or facts giving rise to such claim for indemnification; provided that the 
failure to notify or delay in notifying an Indemnifying Party will not relieve the 
Indemnifying Party of its obligations pursuant to this Section except to the extent 
that the Indemnifying Party’s ability to defend against such claim is actually 
prejudiced thereby.  Such notice shall contain a description of the claim and the 
nature and amount of such loss (to the extent that the nature and amount of such 
loss is known at such time). 

11.5. Survival of Indemnity Obligations. The Parties’ mutual indemnity and 
hold harmless obligations will survive the termination of this Agreement.  

12. OPERATIONS & MAINTENANCE PROTOCOLS AND 
RESPONSIBILITIES DURING AND AFTER THE END OF JOINT 
OPERATIONS 

12.1. Existing Standard Operating Procedures (SOPs) and Standard 
Maintenance Procedures (SMP’s).  The Parties will follow existing joint Sound 
Transit and King County SOPs and SMP’s throughout the period of joint 
operations in the DSTT.   

12.2. Post-Joint Operations SOPs and SMP’s.  The Parties will develop SOPs 
and SMP’s to address access to the Cut and Cover for the period after joint 
operations has ceased. Until any new SOPs or SMP’s are developed the existing 
will be followed.   

12.3. PSST Electrical Room SOPs.  The Parties will develop a new SOP for the 
PSST Electrical Room access to address the period of time after joint operations 
have ceased; with the intent that such new SOP would govern for as long as King 
County maintains interest in any tunnel facilities or equipment and operating 
agreements between the parties.  Prior to joint operations ceasing and a new 
SOP(s) for the PSST Electrical Room as been jointly established and agreed upon, 
the existing SOP(s) pertaining to access to and from the PSST Electrical Room 
shall remain in full force and effect. 

12.4. Other SOPs.  The Parties will identify and develop any additional SOPs 
that are required for safe implementation of this Agreement or operations after 
this Agreement is implemented. 

13. DISPUTE RESOLUTION 



21  

13.1. Dispute Escalation. The Parties agree to use their best efforts to resolve 
any disputes arising under this Agreement using good-faith negotiations between 
Sound Transit's Project Manager and King County Metro’s Project Manager.  The 
Parties further agree to communicate regularly to discuss matters arising under 
this Agreement and to prevent disputes from arising.  Except as otherwise 
provided in this Agreement, the Parties agree to use the following dispute 
escalation process: 

13.1.1. Step One.  Sound Transit's Executive Director, Design, 
Engineering, and Construction Management and King County’s Metro Transit 
Manager of Design and Construction or their designees shall confer and attempt 
to resolve the dispute within five (5) business days of written notification by 
either Party. 

13.1.2.  Step Two.  In the event Sound Transit's Executive Director, 
Design, Engineering, and Construction Management and King County Metro 
Transit Manager of Design and Constructionor their designees are unable to 
resolve the dispute within five (5) business days as provided in step one, either 
party may refer the dispute to Sound Transit’s Deputy Chief Executive Officer 
and King County Metro’s Deputy General Manager or their designees. They shall 
confer and attempt to resolve the dispute within five (5) business days of 
receiving the referral. 

13.1.3.  Step Three.  In the event Sound Transit’s Deputy Chief Executive 
Officer and King County Metro Transit’s Deputy General Manager or their 
designees are unable to resolve the dispute within five (5) business days as 
provided in step two, either party may refer the dispute to the Chief Executive 
Officer of Sound Transit and King County Metro Transit’s General Manager. 
They shall confer and attempt to resolve the dispute within five (5) business days 
after receiving the referral. 

13.2.  Mediation.  If the Parties are unable to resolve the dispute utilizing the 
process set forth in Section 13.1.1 to 13.1.3, the Parties may, by agreement, 
choose to submit the matter to a non-binding mediator. The Parties shall share 
equally in the cost of the mediator. 

13.3.  Prerequisite Litigation.  Neither Party shall have the right to seek relief in a 
court of law until and unless the procedural steps in this section 13 are exhausted. 

14. MISCELLANEOUS 

14.1 Severability.  Should any of the provisions of this Agreement be found 
to be invalid, illegal, or unenforceable by any court of competent jurisdiction, 
such provision shall be stricken and the remainder of this Agreement shall 
nonetheless remain in full force and effect unless striking such provision shall 
materially alter the intention of the Parties. 

14.2 Notices.  All notices or requests required or permitted under this 
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Agreement shall be in writing, and shall be personally delivered, or sent by 
certified mail, return receipt requested, postage prepaid, or sent by nationally 
recognized overnight courier, or by facsimile transmission, and notice shall 
be deemed given when so delivered, received, or faxed (provided the fax 
machine has issued a printed confirmation of receipt).  All notices or requests 
to any Party shall be sent to all other Parties as follows: 

 

If to Sound Transit: John Sleavin, P.E.Deputy Executive 
Director 

Union Station  

401 South Jackson Street  

Seattle, WA 98104-2826 

401 S h J k  S  

 

 

 

 

 

 

   

 

 
With copies to: 

                 

Jennifer Belk, Deputy General Counsel 

Union Station 

401 South Jackson Street 

Seattle, WA 98104 

If to King County:  
 

King County Metro Transit 

Attn. Ron Moattar 

201 South Jackson Street 

Seattle WA 98104 

201 Jackson Street 

   

 

 

 

    

     

 

Any Party may change the address to which notices shall be sent by notice to the other 
Party. 

14.3. Binding Effect. This Agreement shall be binding upon, and inure to the 
benefit of, the Parties hereto and their respective successors, as well as such 
assigns as may be permitted. 
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14.4. Authority.  Sound Transit is a regional transit authority, duly organized 
under Chapter 81.112 RCW, validly existing and in good standing under the 
laws of the State of Washington.  King County is a home rule charter county 
and political subdivision of the State of Washington.  By execution of this 
Agreement, Sound Transit and King County each represent to the other that it 
has authority to enter into this Agreement and perform its obligations 
hereunder. 

14.5 Relationship of the Parties. The Parties execute and implement this 
Agreement as separate entities.  No partnership, joint venture or joint 
undertaking shall be construed from this Agreement.   

14.6. No Third Party Rights.  The provisions of this Agreement are intended 
solely for the benefit of, and may only be enforced by, the Parties hereto, and 
their respective successors and permitted assigns. Nothing in this Agreement is 
intended to, nor shall be construed to give any rights or benefits in the 
Agreement to anyone other than Sound Transit and the County, and all duties 
and responsibilities undertaken pursuant to this Agreement will be for the sole 
and exclusive benefit of Sound Transit and the County and not for the benefit 
of any other Party. 

14.7 Accounting, Inspection, and Audit. The Parties shall keep such full and 
detailed accounts and records as may be necessary for proper financial 
management under this Agreement.  Until six (6) years after completion of all 
Work, any of either Party’s records related to any matters covered by this 
Agreement not 

otherwise privileged shall be subject to inspection, review, or audit by either 
Party at the requesting Party’s sole expense.  Such records shall be made 
available for inspection during regular business hours within a reasonable time of 
the request.   

14.8. Waiver.  Waiver of any breach of any term or condition of this 
Agreement shall not be deemed a waiver of any prior or subsequent breach.  No 
term or condition shall be waived, modified or deleted except by an instrument, 
in writing, signed by the Parties hereto. 

14.9. Counterparts. This Agreement may be executed in counterparts, each of 
which shall constitute an original and all of which constitute but one original. 

14.10. Joint Drafting Effort.  This Agreement shall be considered for all 
purposes as prepared by the joint efforts of the Parties and shall not be construed 
against one Party or the other as a result of the preparation, substitution, 
submission or other event of negotiation, drafting or execution hereof.   

14.11. Governing Law/Venue.  This Agreement shall be governed and construed 
in accordance with the laws of the state of Washington.  In the event any action is 
brought to enforce any of the provisions of this Agreement, the Parties agree that 
venue shall lie exclusively in King County Superior Court. 
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14.12. Effective Date.  This Agreement shall become effective upon signature by 
both Parties. The provisions of this Agreement apply only to events and actions 
that occur after the Effective Date. 

15. ATTACHMENTS 

ATTACHMENT A 

 

SIGNATURES APPEAR ON FOLLOWING PAGE 
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the 
date and year set forth below. 

SOUND TRANSIT: 

 

 

By:     

Name:     

Title:    

 

Date , 2018 

 

KING COUNTY: 

 

KING COUNTY, a political subdivision of the 
State of Washington 

 

 

By:     

Name:     

Title:    

 

Date:___________________, 2018 
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