February 20, 2006
TO:
Ken Guy, Division Director, Finance and Business Operations Division,


Department of Executive Services

VIA:
David Leach, Manager, Procurement and Contract Services Section

VIA:
Pam Bissonnette, Director, Department of Natural Resources and Parks (DNRP)
FM:
Don Theiler, Division Director, Wastewater Treatment Division (WTD), DNRP
RE:
Waiver from Standard Procurement Procedures and Equal Benefits Ordinance, 


Beach Interceptor Repair 1 at Lincoln Park




        
The Department of Natural Resources and Parks (DNRP), Wastewater Treatment Division (WTD), seeks an emergency waiver from standard procurement procedures in order to repair a broken section of the Beach Interceptor located along the beach in Lincoln Park in Seattle.  Repairs need to be made immediately to prevent on-going sewage overflows and protect public health and safety.  Approximately 70 lineal feet of 30-inch reinforced concrete cylinder force main pipe failed on January 17, 2006, leaking large volumes of sewage onto the beach and causing a large sinkhole. 

Pursuant to King County Code 4.16.040 and Equal Benefits (EB) Ordinance 14823, we request that the above requirement be contracted on an emergency basisbasis.  Immediate repair is vital to the preservation of public health and safety.  Delay in repairing the break would place the community at risk and close down the Lincoln Park beach and swimming area due to health risks.  Immediate repair is vital to the preservation of public health and safety.  Delay in repairing the break would place the community at risk and close down the Lincoln Park beach and swimming area due to health risks.
When the first break occurred, WTD Operations shut down Barton Pump Station, which pumps sewage to Murray Pump Station through the Beach Interceptor force main, and started tankering sewage between the Barton and Murray pump stations to prevent further spillage on the beach.  Given the weather conditions and high flows, the tankering operation was unable to prevent combined sewer overflows at the Barton Pump Station outfall, so quick repair of the first section of damaged force main was required.

Stouder Construction was called to the site to effect repairs under Civil/Structural Work Order Contract C53006C.  Stouder Construction is a small firm without large reserves of either labor or equipment.  They were able to respond with only two crew members and a small rental backhoe.  After several hours of trying to locate the line, it was determined that the repair of the line would require a larger contractor with bigger equipment, more available laborers, and appropriate trench safety systems.
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Frank Coluccio Construction Company (FCCC) was requested to mobilize a crew with the necessary equipment and materials to quickly make repairs.  FCCC is qualified to perform such services and has the necessary resources (labor and equipment) readily availablequalified to perform such services and has the necessary resources (labor and equipment) readily avail to locate 30-inch pipe iron pipe, which is not a standard pipe size, and complete repair of the force main.  Using multiple crews and shifts, the first repair was finished by Saturday January 21st  and Barton Pump Station resumed operation.  They restored City of Seattle Parks property by Tuesday, January 24th. 

A second break occurred in the Beach Interceptor on February 4th.  Video inspection of this portion of the pipeline indicates multiple areas where the pipe has failed.  The line is in immediate danger of failure and WTD will seek an emergency declaration to make permanent repairs to the line.  FCCC has been mobilized to the site to mitigate further overflows.

The contract will be a standard time and materials format.  A very rough estimate of the cost of repair is in the range of $200,000 to $250,000.

If you need additional information, please contact Christy Sanders-Meena, Wastewater Treatment Division, at (206) 684-1825, MS ESC-NR-0100.

Certification:

I hereby certify that the facts and statements concerning this request for a waiver from standard procurement procedures are accurate to the best of my knowledge.
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	David Leach, Manager, 
Procurement and Contract Services Section, Finance and Business Operations Division, Department of Executive Services (DES)
	Approve
(
	Disapprove
(
	Date

	
	
	
	

	
	
	
	

	Ken Guy, Division Director, Finance and Business Operations Division, DES


	Approve
(
	Disapprove
(
	Date


cc:
Dale Sirek, Equal Benefits Coordinator, Department of Executive Services


Jack Irby, Asset Management Section Manager, Wastewater Treatment Division (WTD), Department of Natural Resources and Parks (DNRP)

Christy Sanders-Meena, Construction Manager East Satellite Construction, Wastewater Treatment Division, Department of Natural Resources and Parks


Joe Fernandes, Project Manager, WTD, DNRP
