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May 30, 2018


The Honorable Joe McDermott
Chair, King County Council
Room 1200
C O U R T H O U S E

Dear Councilmember McDermott:

This letter transmits a proviso response required by Ordinance 18409, Section 132, Proviso P1. This report outlines the progress made on the South Sammamish Segments A and B of the East Lake Sammamish Trail (ELST).

Specifically, the report: 

· Describes the progress on budgeted work on South Sammamish Segments A and B of the ELST;
· Shares the status of coordination with the City of Sammamish; and
· Provides the status of money spent, quarterly and cumulatively during the 2017-2018 biennium, on work completed on the South Sammamish Segments A and B of the ELST, through Quarter 1 of 2018.

Progress on budgeted work on the South Sammamish Segments A and B of the ELST includes:

· Construction of South Sammamish Segment A is completed and opened to the public in December 2017;
· Design of the South Sammamish Segment B trail continues;
· A hearing on the Segment B Shoreline Substantial Development permit was held in November 2017; an appeal hearing is scheduled before the Washington State Shorelines Hearings Board in late June; 
· Public outreach and coordination with the City of Sammamish continues, including project newsletters and mailings; and
· Money spent on work completed for South Sammamish Segment A through Quarter 1 of 2018 is $6,547,604 and money spent on work completed for South Sammamish Segment B through Quarter 1 of 2018 is $1,698,249.
The report also furthers the goals of key County plans and initiatives as follows:

· The report furthers the King County Strategic Plan goal of financial stewardship and public engagement by reporting the progress of budgeted work done on specific segments of the ELST, including the status of how this money has been spent, and by providing details on the coordination with the City of Sammamish during this work.
· The report furthers the Strategic Climate Action Plan goal of reducing greenhouse gas emissions by sharing the status of work accomplished on the Regional Trails System which provides alternative public transportation options.

It is estimated that the report required 10 staff hours to produce, costing $500. The estimated printing cost for this report is minimal.

Thank you for your consideration of this report. These important recommendations will help King County residents be informed on progress made on a “missing link” in King County’s regional trails system.

If you have any questions, please feel free to contact Kevin Brown, Division Director of the Parks and Recreation Division of the Department of Natural Resources and Parks, at 206-477-4525.

Sincerely,




Dow Constantine
King County Executive
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