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A MOTION relating to the Skyway-West Hill Community 1 

Center project; acknowledging receipt of the parks 2 

community center plan relating to the Skyway-West Hill 3 

Community Center project as required by the 2023-2024 4 

Biennial Budget Ordinance, Ordinance 19546, Section 101, 5 

Proviso P1, as amended by Ordinance 19633, Section 75. 6 

 WHEREAS, by the 2023-2024 Biennial Budget Ordinance, Ordinance 19546, 7 

Section 101, Proviso P1, as amended by Ordinance 19633, Section 75, the King County 8 

council adopted and the executive approved a proviso encumbering a total of one 9 

hundred and five thousand dollars from the parks and recreation division of the 10 

department of natural resources and parks fund and requiring a parks community center 11 

plan relating to a proposed Skyway Community Center, and a motion acknowledging 12 

receipt of the report to be filed by May 31, 2024, and 13 

 WHEREAS, the parks and recreation division of the department of natural 14 

resources and parks has submitted the parks community center plan including an analysis 15 

of the role the parks and recreation division would play in operating community centers 16 

in unincorporated King County, an analysis of the number of full-time equivalent staff 17 

("FTEs") and additional funding needed to develop a Skyway Community Center, an 18 

analysis of the number of FTEs and moneys needed for annual operation of the Skyway 19 

Docusign Envelope ID: 4DED09D4-2711-4D00-906A-BA362905FBE4



Motion 16823 

 

 

2 

 

Community Center, and an analysis of all possible funding sources that could be used for 20 

development, operation, and maintenance of the Skyway Community Center; 21 

 NOW, THEREFORE, BE IT MOVED by the Council of King County: 22 

 The King County council hereby acknowledges receipt of the community center 23 

Docusign Envelope ID: 4DED09D4-2711-4D00-906A-BA362905FBE4



Motion 16823 

 

 

3 

 

plan, Attachment A to this motion, as required by Ordinance 19546, Section 101, Proviso 24 

P1, as amended by Ordinance 19633, Section 75. 25 

 

Motion 16823 was introduced on 4/8/2025 and passed by the Metropolitan King 

County Council on 6/3/2025, by the following vote: 

 

 Yes: 8 -  Balducci,  Barón,  Dembowski,  Dunn,  Mosqueda,  Quinn,  

von Reichbauer and  Zahilay 

Excused: 1 -  Perry 

 

 

 

KING COUNTY COUNCIL 

KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Girmay Zahilay, Chair 

ATTEST:  

________________________________________  

Melani Hay, Clerk of the Council  

  

 

  

  

  

  

Attachments: A. Skyway-West Hill Community Center Project Plan 
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I. Proviso Text 
 
P1 PRROVIDED THAT: 
 
Of this appropriation, $105,000 shall not be expended or encumbered until the Department of Natural 
Resources and Parks transmits a parks community center plan and a motion that should acknowledge 
receipt of the plan and a motion acknowledging receipt of the plan is passed by the Council. The motion 
should reference the subject matter, the proviso's ordinance number, ordinance section, and proviso 
number in both the title and body of the motion.  
 
The plan shall be developed in collaboration with the Department of Local Services and include, but not 
be limited to, the following:  
 

A. An analysis of the role the Parks Division of the Department of Natural Resources and Parks 
would play in operating community centers in unincorporated King County, including a survey of 
how other parks departments in King County operate community centers in their own 
jurisdictions;  

 
B. The number of FTEs that would be needed to complete design, community engagement, land 

acquisition, and construction of the Skyway Community Center, in partnership with the 
Department of Local Services;  

 
C. Whether additional funding would be needed to complete the work identified in subsection A.2. 

of this proviso and, if so, how much would be needed and potential sources for that funding;  
 

D. An analysis of the moneys and number of FTEs needed for:  
 

1. Annual operation and maintenance of the Skyway Community Center, once constructed; 
and  

2. Annual operation and maintenance of other community centers if the Department of 
Natural Resources and Parks, in collaboration with the Department of Local Services, were 
to expand the community center program to operate community centers throughout 
unincorporated King County; and  
 

E. An analysis of all possible funding sources that could be used for the purposes identified in 
subsection D of this proviso, including, but not limited to, moneys from the current parks levy 
and any future parks levy, if approved by voters, and bond funding. 

 
The Executive should electronically file the plan and motion required by this proviso no later than July 6, 
2023, with the clerk of the council, who shall retain an electronic copy and provide an electronic copy to 
all councilmembers, the council chief of staff, and the lead staff for the local services and land use 
committee, or its successor.  
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Ordinance 19546, Section 101, Department of Natural Resources and Parks, Pg 93 1 

II. Executive Summary 
 
The Parks and Recreation Division (Parks) of the King County Department of Natural Resources and 
Parks (DNRP) is currently in the process of completing the planning and design stages of a community 
center to be constructed in Skyway Park in Skyway-West Hill. This initiative is supported by a dedicated 
allocation of approximately $7.8 million in the 2025 adopted King County budget.. 
 
Parks has engaged the services of the consultant firm ARC Architects (ARC). ARC is working closely with 
King County staff members to ensure that the proposed plan will align with the vision and objectives of 
the Skyway neighborhood. ARC is contracted to complete schematic design of a site-specific building by 
the summer of 2025. 
 
When confronted with the 2002 General Fund crisis, the County transferred ownership , operations, and 
maintenance of facilities (i.e. community centers) within cities to the cities or nonprofit groups that 
would operate a facility and provide programming (such as the Boys and Girls Club). This new way of 
doing business helped the County  navigate economically challenging times while protecting and 
investing in the legacy of the Parks system for future generations of King County residents. Parks 
currently oversees the operation and programming of one community center in unincorporated King 
County – the White Center Teen Program at Steve Cox Memorial Park. 

 
1 Ordinance 19546 
[https://mkcclegisearch.kingcounty.gov/LegislationDetail.aspx?ID=5853313&GUID=F6192C85-2562-
418F-8276-C64CEFB14DEF&Options=ID|Text|&Search=19546] 
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Parks estimates that one to-3.8 full-time equivalent (FTE) positions would be needed each year for five 
years to design and construct the Skyway Community Center, for an estimated range of five to 13.7 FTE 
years over five years.2 This estimate was developed by Parks staff, including Parks Capital Improvement 
Project staff with expertise in project managing facilities construction projects.  Based on analysis from 
the consultant, at least $28 million in additional funds will be needed to develop the Skyway Community 
Center. King County could consider financing the development of the Skyway Community Center with a 
combination of grants, cash, an interfund loan by the County, parks levy monies, non-voted Limited Tax 
General Obligation Bonds, and voter approved Unlimited Tax General Obligation Bonds. 
 
Based on preliminary information, operation and maintenance of a Skyway Community Center would 
likely require six FTEs and an annual operating budget close to $1.4 million. If additional community 
centers of similar size and with similar programming are developed in other areas in unincorporated 
King County, they will most likely each have similar annual operation and maintenance costs to what is 
anticipated for the Skyway Community Center. Financing for the operation and maintenance of the 
Skyway Community Center could be with grants, partnerships, County funding, or some combination of 
those.  
 
Most consultant deliverables are not yet complete as it will be impacted by the selected design 
alternative. Much of the information included in this report is preliminary, based on high level planning 
estimates the consultants provided Parks verbally before the building and site design are complete. 
Parks and the design team are currently awaiting for a consultant to provide geotechnical information to 
be incorporated into the design of structural elements of the building. Parks and the design team are 
currently incorporating information from a round of community input in January and February. There 
will be one more round of community input before schematic design is complete. More complete and 
accurate information will be available by September 2025, when ARC will complete its contracted scope 
of work, including schematic design of the community center. At that time, Parks will offer briefings to 
interested Council offices. 
 
Barriers have impacted the project timeline. Early on, the project was transferred to Parks from the 
Department of Local Services. After Parks became lead, the procurement process took six months. 
Negotiations to get notice to proceed with the contract took another six months. When Skyway Park 
was identified as the preferred site, Parks initiated a contract amendment to allow another contractor 
to gather technical information to inform site feasibility, which took four months. This project is very 
important to the Skyway community and Parks has been intentional about the community engagement 
process to ensure King County understands what site works best and is feasible. The planning and design 
process includes three rigorous rounds of public input to inform site selection and design. Such an 
involved community engagement process has been time consuming but will lead to a more successful 
project. 

III. Background 
 
Department Overview: The King County Department of Natural Resources and Parks (DNRP) works to 
support sustainable and livable communities and a clean and healthy natural environment. Its mission is 
to foster environmental stewardship and strengthen communities by providing regional parks, 
protecting the region’s water, air, land, and natural habitats, and reducing, safely disposing of, and 
creating resources from wastewater and solid waste.  

 
2 ‘FTE year’ is the number of hours one FTE would work in a single year. 
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The Parks and Recreation Division (Parks) of DNRP operates and maintains a vast parks and recreation  
system with more than 205 local parks, 175 miles of regional trails, 215 miles of backcountry trails, and  
close to 32,000 acres of open space, including such regional treasures as Marymoor Park, Cougar  
Mountain Regional Wildland Park, and the world-class Weyerhaeuser King County Aquatic Center.  
 
Parks provides recreational opportunities for King County residents and protects our region's public 
lands, leaving a legacy for future generations, with most funding coming from voter-approved  
property tax measures. 
 
Key Historical Conditions: Confronted with a $52 million General Fund crisis in 2002, King County faced 
the possibility of closing its large system of parks, pools, and recreational programs. Informed by 
extensive outreach, the Parks Business Transition Plan was adopted by the King County Council and 
became the blueprint for restoring stability to the County’s parks system.3, 4 This stability was achieved 
through new business practices that emphasize community and corporate partnerships and by greatly 
reducing the division's dependence on King County's general fund. Parks reoriented its mission to focus 
on providing regional trails, regional recreational facilities, regional natural-area parks, and local rural 
parks. 
 
The County divested of facilities (i.e. community centers) within cities by transferring the ownership, 
operations, and maintenance of them to the cities or nonprofit groups would operate a facility and 
provide programming (such as the Boys and Girls Club). This new way of doing business helped Parks 
navigate economically challenging times while protecting and investing in the legacy of the Parks system 
for future generations of King County residents. 
 
Residents of the Skyway-West Hill community have long expressed interest in a community center to 
serve youth as well as the broader community. King County and local community-based organizations in 
Skyway-West Hill have collaborated on various engagement initiatives to ascertain the community’s 
priorities regarding the establishment of a community center.  
 
After a community center was identified as a priority in the West Hill Community Plan in 1993, the West 
Hill Community Recreation Center was designed in partnership with the community, based on planning 
sessions conducted in 1996. The 5,200-square-foot West Hill Community Center was opened in April 
1998 on the grounds of Dimmitt Middle School, providing a space for youth programming. An innovative 
partnership between King County and the Renton School District (RSD) made it possible for this project 
to be completed in less than one year. Through the partnership, the school district supplied the land and 
the County funded construction of the building. Parks operated a teen program out of the community 
center until 2002, when the West Hill Community Recreation Center lease was assigned to the Boys and 
Girls Club. The Boys and Girls Club utilized the West Hill Community Recreation Center to offer 
programming for Skyway’s youth through spring of 2024.  
 

 
3 Business Transition Plan Phase II Report 
[https://www.kingcounty.gov/~/media/recreation/parks/documents/about/2002_Parks_Bus_Plan_Final
_PhaseII.ashx?la=en] 
4 Ordinance 14509 
[https://aqua.kingcounty.gov/council/clerk/OldOrdsMotions/Ordinance%2014509.pdf] 
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The existing West Hill Community Recreation Center, however, is no longer able to meet the 
communities' expressed needs. The building will be transferred to RSD in 2028 in accordance with the 
original agreement. RSD is interested in utilizing the building to support youth programming. Given 
changes in school safety considerations since the center was constructed, RSD is not comfortable with 
opening its grounds for consistent use by nonstudents. The building is also of insufficient size to support 
the broad range of community center programming now desired by the Skyway community. 
 
In 2008, King County’s Enhancement Initiation enabled Pomegranate Center to work with Skyway 
residents through a series of workshops to develop a Community Vision for Revitalization plan.5 One 
action identified in this plan was to “create momentum to build a Community Center to serve as the 
glue to hold the community together and become a home away from home for many young people,” to 
support a goal to “foster youth development and engage young people in community life.” 
 
In 2013, Skyway Solutions (a community-based organization) hired Schemata Workshop to develop a 
conceptual design and construction cost estimate to inform the next steps towards funding the design 
and construction of a community center to serve as a social hub for the community.6 Community 
members were invited to engage in three workshops. Based on community input, a non-site-specific 
building plan was developed, representing a wish list of spaces. No site in the Skyway-West Hill 
community was readily identifiable as an appropriate and available location for a community center, 
although several ideas were contributed by the community. 

In 2019, King County completed a community center feasibility study in compliance with the 2019-2020 
Biennial Budget Ordinance 18835, Section 84, Proviso P5 B. The study report was prepared by the King 
County Department of Local Services (DLS) and Parks and addressed (1) potential sites for a community 
center, (2) cost estimates for a community center, and (3) barriers to development of a community 
center and methods to overcome those barriers. 

The study relied on information from previous community engagement and design efforts, particularly 
the work done by Skyway Solutions and its consultant in 2013-2014. King County evaluated six potential 
sites, but, as in 2013-2014, no site in the Skyway-West Hill community was readily identifiable as an 
appropriate and available location for a community center. The study estimated that the 2019 cost to 
develop a Skyway-West Hill community center would, at minimum, be in the range of $35 million to $50 
million in total project costs. The report also included a section identifying several barriers and potential 
methods to overcome them in the context of the economic climate at that time. 

King County has explored many potential community center sites in Skyway over the years and has 
unsuccessfully attempted to purchase multiple sites to host a new Skyway Community Center. 
 
Key Current Conditions: Parks is currently in the process of completing the planning and design stages 
of a community center to be constructed in Skyway Park in Skyway-West Hill. 
 

 
5 Skyway Solutions: A Community Agenda for Revitalization 
[https://www.kingcounty.gov/~/media/depts/local-services/permits/community-service-areas/skyway-
solutions-vision-action-plan-2009.ashx?la=en] 
6 Skyway Community Vision [https://www.schemataworkshop.com/blog/2013/12/skyway-community-
vision] 
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This is supported by a dedicated allocation of $10 million from the King County Council budget, 
spearheaded by Councilmember Girmay Zahilay. This allocation underscores King County’s significant 
financial commitment to the project’s success. Approximately $2.2 million of those funds were utilized 
for the renovation of a former US Bank building, located across from the Skyway Library, to serve as a 
resource hub. The resource center’s primary objective is to facilitate access to essential services, such as 
healthcare, housing assistance, education on home buying, employment resources, parenting support 
networks, and assistance for small businesses. 
 
Establishing a Skyway-West Hill community center aligns with King County’s strategic plan health and 
human services goal to improve the health and well-being of all people in each community. Establishing 
a community center also aligns with the King County Strategic Plan’s efficient, accountable regional and 
local government goal to (1) align funding, policy, and operational goals of King County government with 
community priorities, and (2) deliver consistent, responsible, equitable, high-quality services to 
residents, cities, and districts. 
 
King County’s 2016-2022 Equity and Social Justice (ESJ) Strategic Plan established a strategy of investing 
upstream and where needs are greatest. Skyway is part of the Sunset Parks Maintenance District, which 
the Parks Division 2024 ESJ Action Plan identifies as containing higher numbers of underserved priority 
ESJ populations than other districts. In the Sunset District, 60 percent of residents are Black, Indigenous, 
or people of color and 30 percent of residents have a household income below 200 percent of the 
federal poverty level. Eight percent of residents reside in limited English-speaking households and 38 
percent speak a language other than English at home.  
 
Organizations like the Skyway Coalition have advocated for increased funding to the area, resulting in 
the current project funding. Making progress on this project aligns with Executive’s True North values, 
particularly (1) we are racially just, (2) we solve problems, (3) we drive for results, (4) we lead the way, 
and (5) we respect all people. 
 
King County requires new construction to be built to LEED Platinum or a similar certification.7 New 
construction will also be required to meet ADA requirements.8 Skyway Park is adjacent to dense 
apartment buildings that house residents who could easily walk to a community center there. Parks will 
explore improving pedestrian trail connections to Skyway Park and improving or changing outdoor 
recreational infrastructure to complement development of a community center. 
 
Report Methodology: This report was assembled by Parks division staff. 
Parks has engaged the services of the consultant firm ARC Architects (ARC). ARC served as the subject 
matter expert and provided necessary information to Parks. ARC is working closely with King County to 
ensure that the proposed plan will align with the vision and objectives of the Skyway neighborhood. ARC 
is contracted to complete schematic design of a site-specific building by the summer of 2025. By 
leveraging the collective expertise and input from these subject matter experts, Parks aims to plan for a 

 
7 Green Building Ordinance and resources [https://kingcounty.gov/so-so/dept/dnrp/buildings-
property/green-sustainable-building/green-building/green-building-ordinance-resources] 
8 ADA Standards for Accessible Design [https://www.ada.gov/law-and-regs/design-standards/] 
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facility to meet the immediate needs of the community and to serve as a catalyst for positive social and 
recreational outcomes for years to come. 
 
ARC’s work includes preparing several deliverables, which informed this Proviso. A technical memo 
summarizing existing information from previous community engagement, planning, and design efforts 
has already been completed by ARC. The following deliverables called for in the Proviso that are 
currently in progress include:  

• A recreation demand and program plan for the Skyway community center, 
• A concept development report,  
• Schematic design documents, 
• An operation and management model technical memorandum,  
• A sustainable infrastructure scorecard, and 
• A finance analysis memorandum.  

 
The concept development report will serve as a record of the alternatives analysis conducted by ARC in 
2023-2024. Building on past efforts, ARC identified and reviewed 10 different locations, looking at 
availability, size, access to parks and transit, location in the community, and site characteristics. Skyway 
Park came out on top in this assessment. King County is currently gathering more information on the 
site to confirm it as a feasible location for a community center. The site has some complicating factors, 
but there appears to be a viable path forward. King County does not have a clear pathway to acquiring 
any other suitable locations. 
 
Parks and ARC reviewed outcomes of previous community engagement efforts. Parks and ARC are 
conducting additional community engagement activities to involve the public in parts of the decision-
making process. Parks has regularly met with Skyway Coalition. There will be three distinct opportunities 
for public input during the contracted planning and design work, two of which have already taken place. 
Each opportunity for public input involves a public meeting and an online survey. 

• July 10, 2024: Parks and ARC presented information on the alternatives analysis. In a survey 
open to the public from July to August 2024, 86 percent of 202 respondents were supportive of 
siting the community center at Skyway Park. 

• January 27, 2025: Parks and ARC presented information on conceptual building and site designs. 
• June 2025: Parks and ARC plan on holding a final public meeting to solicit community input on 

the schematic design. 

IV. Report Requirements 
 
The following section is organized to align with the Proviso, which identified the five requirements 
outlined below:  

1) An analysis of the role the parks division of the department of natural resources and parks 
would play in operating community centers in unincorporated King County, including a survey of 
how other parks departments in King County operate community centers in their own 
jurisdictions;  

2) The number of FTEs that would be needed to complete design, community engagement, land 
acquisition and construction of the Skyway community center, in partnership with DLS; 
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3) Determine whether additional funding would be needed to complete the work identified in 
subsection A.2. of the Proviso and, if so, how much would be needed and potential sources for 
that funding; 

4)  
A. An analysis of the cost and number of FTEs needed for annual operation and 

maintenance of the Skyway Community Center, once constructed;  
B. Annual operation and maintenance of other community centers if DNRP, in 

collaboration with DLS, were to expand the community center program to operate 
community centers throughout unincorporated King County; 

5) An analysis of all possible funding sources that could be used for the purposes identified in 
subsection A.4. of this Proviso, including, but not limited to, moneys from the current parks levy 
and any future parks levy, if approved by voters, and bond funding. 

 
1. Parks Division Role in Operating Community Centers in Unincorporated King County 
A “Community center” can mean many things. There are simple community centers that provide a single 
room for community events, and more complex community centers with spaces accommodating varied 
specialized recreational programs and which provide different spaces for community and private events. 
Such community centers serve as essential hubs for recreational, social, and cultural activities. 
Organizations or agencies may also offer free or fee-based programming at these community centers for 
the benefit of community members.  
 
Parks mission is to steward, enhance, and acquire parks to inspire healthy communities. The 2002 Parks 
Business Transition Plan Phase II Report recommended that Parks limit its future role with respect to 
active recreation facilities to that of facilitating acquisition and development through convening 
potential partners and providing capital funding when appropriate, rather than assuming ongoing 
operation and maintenance obligations of old or new facilities.9   
 
The Parks Community Partnerships and Grants (CPG) Program was developed in 2004 to work with 
community organizations to develop a wide range of projects on Parks property. Many such 
partnerships have been facilitated through this program. For CPG projects, King County contributes the 
use of land and, as available, may provide a small grant or funding for the project. Community partners 
contribute the other necessary resources. Partners often take on an element of maintenance and 
programming of the facility through a long-term agreement with Parks. Parks has developed several 
other buildings or spaces supporting community recreation on park sites in partnership with various 
community-based organizations. Examples of such projects include the Sammamish Rowing Association 
Boathouse, the Technology Access Foundation Bethaday Community Learning Center, and the Kirkland 
Lacrosse Center.  
  
Parks’ existing community centers have typically been oriented primarily towards recreation rather than 
social services or resources. Parks has several indoor spaces available for community members and 
organizations to rent (the Jim Ellis Preston Community Center and the Banquet Hall at the 
Weyerhaeuser KC Aquatic Center) but only offers extensive community-centered programming at one—
the White Center Teen Program at Steve Cox Memorial Park. As described in more detail in the 

 
9 Ordinance 14509 
[https://aqua.kingcounty.gov/council/clerk/OldOrdsMotions/Ordinance%2014509.pdf] 
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Background section, Parks assigned its lease for the Skyway-West Hill Community Center (developed in 
1998) at Dimmit Middle School to the Boys and Girls Club in 2002.  
 
For comparison purposes, the consultants completed a survey of how other municipal parks 
departments in King County operate community centers in their own jurisdictions, shown below in Table 
1. 
 
Table 1: Survey of how other park departments in King County operate community centers 

Municipality  Indoor Facility  Operator  Amenities  Classification  
Algona Algona Community 

Center (located on the 
1st floor of City Hall 
building) 

Municipal Rooms that can be rented: Community Room, Kitchen 
(access only), Meeting Rooms 

Community 
Center 

Auburn Auburn Community & 
Event Center 

Municipal Three community rooms; classroom & lobby Community 
Center  

Auburn Gymnasium at Les 
Gove Park 

Municipal Gymnasium, Climbing Wall Gymnasium 

Auburn Senior Activity Center Municipal Kitchen, Community Room Senior Center 
Beaux Arts 
Village 

NA NA NA NA 

Bellevue Crossroads 
Community Center 

Municipal Conference Room, Mirror Room, Theatre, Community 
Room, Gymnasium, Art Room 

Community 
Center  

Bellevue Highland Community 
Center 

Municipal Multi-Purpose Room, Fireside Room, Art Room, 
Resource Room, Kitchen, Gymnasium, Fitness Center 

Community 
Center  

Bellevue North Bellevue 
Community Center 

Municipal Banquet Room, Multipurpose Room, Craft Room, 
Meeting Room A, Meeting Room B, Meeting Room C, 
Meeting Room D, Fitness Center 

Community 
Center  

Bellevue South Bellevue 
Community Center 

Municipal Community Room, Bellevue Climbing Wall, 
Gymnasium, Fitness Center 

Community 
Center  

Black Diamond NA NA NA NA 
Bothell NA NA NA NA 
Burien Burien Community 

Center 
Municipal Seahurst Banquet Hall, Meeting Rooms Community 

Center  
Carnation NA NA NA NA 
Clyde Hill NA NA NA NA 
Covington Covington City Hall and 

Community Room  
Municipal Community Room  Community 

Room  
Des Moines Rental Spaces Municipal Auditorium, Dining Hall  NA 
Duvall NA NA NA NA 
Enumclaw Proposed Community 

Center 
NA NA Community 

Center  
Federal Way Federal Way 

Community Center 
Municipal Largest public recreational pool, Six-lane lap pool, 

Leisure pool with a two-story water slide, 110-foot 
current channel, Fitness center, 27-foot climbing 
pinnacle, Indoor track, Gymnasium, The Banquet Hall, 
Forest Lounge, Maple room,  

Community 
Center  

Hunts Point NA NA NA NA 
Issaquah The Community Center Municipal Fitness Room, Indoor Track Community 

Center  
Issaquah The Issaquah Senior 

Center 
Municipal Kitchen, Community Room Senior Center 

Kenmore NA NA NA NA 
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Municipality  Indoor Facility  Operator  Amenities  Classification  
Kent Kent Senior Activity 

Center 
Municipal Dining hall, four meeting rooms, Social Area/Meeting 

Rooms  
Senior Center 

Kirkland North Kirkland 
Community Center 

Municipal Multi-Purpose Room, Classroom Community 
Center  

Kirkland Peter Kirk Community 
Center 

Municipal Multi-Purpose Room and Kitchen, Meeting Rooms Community 
Center  

Lake Forest 
Park 

NA NA NA NA 

Maple Valley NA NA NA NA 

Medina NA NA NA NA 
Mercer Island NA NA NA NA 
Milton NA NA NA NA 
Newcastle NA NA NA NA 
Normandy Park NA NA NA NA 
North Bend NA NA NA NA 
Pacific Pacific Senior 

Community Center 
Municipal Kitchen, Community Room  Senior Center 

Pacific Pacific Youth 
Community Center 

Municipal Gymnasium and East Room Youth Center 

Redmond Old Fire House Teen 
Center 

Municipal Gymnasium, Clay studio, and two flexible spaces Teen Center 

Redmond Redmond Community 
Center at Marymoor 
Village 

 
Over 20,000 square feet facility, Meeting rooms, two 
multi-purpose rooms, A tiered lecture classroom for 
groups up to 83, 1,700 square-foot drop-in fitness 
studio with cardio and strength equipment, Open 
atrium with comfortable seating and Wi-Fi, Outdoor 
patio 

Community 
Center  

Redmond Redmond Pool Municipal Indoor Pool Pool 
Renton  Family First 

Community Center 
Private  Gymnasium, three rooms  Community 

Center  
Renton  Highlands Park and 

Neighborhood Center 
Municipal Gymnasium with spectator seating, Dividable 

Multipurpose Room with Kitchenette (no oven) 
Rec Center 

Renton  Renton Community 
Center 

Municipal Banquet room with a full kitchen (3,000 sq. ft.), 
Classrooms/Meeting rooms, Two Full-sized 
Gymnasiums, Dance/Yoga Studio 

Community 
Center  

Renton  Renton Senior Activity 
Center 

Municipal Kitchen, Community Room, Fitness Room, Stage  Senior Center 

Sammamish See YMCA Below NA NA NA 
SeaTac SeaTac Community 

Center 
Municipal Banquet Room (maximum occupancy 200), Arts & 

Craft Room (maximum occupancy 29), Multi-purpose 
Room (maximum occupancy 20), Gymnasium 
(available for sports events only)  

Community 
Center  

Seattle Alki Community Center 
(Closed) 

Municipal Multipurpose room, a childcare room, a kitchen, 
office space, and a lobby with a pool table and seating 
area. 

Community 
Center  

Seattle Ballard Community 
Center 

Municipal Meeting Rooms, Basketball Court, Art Studio, 
Playground, Gym, Kitchen 

Community 
Center  

Seattle Bitter Lake Community 
Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Playground, Game Room 

Community 
Center  
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Municipality  Indoor Facility  Operator  Amenities  Classification  
Seattle Delridge Community 

Center 
Municipal Gym, Kitchen, Basketball Court, Playground, Game 

Room, Meeting Rooms 
Community 
Center  

Seattle Garfield Community 
Center 

Municipal Kitchen, Gym, Playground, Game Room, Meeting 
Rooms, Basketball Court, Fitness Facilities 

Community 
Center  

Seattle Green Lake Community 
Center 

Municipal Gym, Meeting Rooms, Art Studio, Basketball Court Community 
Center  

Seattle Hiawatha Community 
Center (Closed) 

Municipal Gym, Kitchen, Meeting Rooms, Auditorium, 
Playground 

Community 
Center  

Seattle High Point Community 
Center 

Municipal Gym, Kitchen, Meeting Rooms, Playground Community 
Center  

Seattle International 
District/Chinatown 
Community Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms Community 
Center  

Seattle Jefferson Community 
Center 

Municipal Kitchen, Gym, Basketball Court, Art Studio, Meeting 
Rooms 

Community 
Center  

Seattle Lake City Community 
Center (Closed) 

Municipal Kitchen, Meeting Rooms Community 
Center  

Seattle Laurelhurst 
Community Center 
(Newly reopened after 
ADA Renovations) 

Municipal Kitchen, Community Room, Pottery Room and Kiln Community 
Center  

Seattle Loyal Heights 
Community Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Fitness Facilities 

Community 
Center  

Seattle Magnolia Community 
Center (Closed) 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Playground, Art Studio 

Community 
Center  

Seattle Magnuson Community 
Center 

Municipal Basketball Court, Meeting Rooms Community 
Center  

Seattle Meadowbrook 
Community Center 

Municipal Kitchen, Gym, Basketball Court, Meeting Rooms, 
Playground 

Community 
Center  

Seattle Miller Community 
Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Playground 

Community 
Center  

Seattle Montlake Community 
Center (closed for an 
ADA improvement 
project) 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, Art 
Studio, Playground 

Community 
Center  

Seattle Northgate Community 
Center 

Municipal Basketball Court, Playground, Kitchen, Gym, Meeting 
Rooms, Game Room, Fitness Facilities 

Community 
Center  

Seattle Queen Anne 
Community Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Playground, Game Room 

Community 
Center  

Seattle Rainier Community 
Center 

Municipal Gym, Kitchen, Meeting Rooms, Basketball Court, 
Game Room, Fitness Facilities, Playground 

Community 
Center  

Seattle Ravenna-Eckstein 
Community Center 

Municipal Kitchen, Gym, Basketball Court, Meeting Rooms, 
Playground 

Community 
Center  

Seattle South Park Community 
Center (Closed) 

Municipal Meeting Rooms, Game Room, Playground, Kitchen, 
Gym, Basketball Court 

Community 
Center  

Seattle Van Asselt Community 
Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms,  
Playground, Game Room 

Community 
Center  

Seattle Yesler Community 
Center 

Municipal Gym, Kitchen, Basketball Court, Meeting Rooms, 
Playground 

Community 
Center  

Seattle  Rainier Beach 
Community Center 

Municipal Gym, Kitchen, Meeting Rooms, Playground, Game 
Room 

Community 
Center  

Shoreline Richmond Highlands 
Recreation Center 

Municipal Small gym with stage, Game room with billiard table, 
Meeting room with kitchen and tables for 48 

Rec Center 
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Municipality  Indoor Facility  Operator  Amenities  Classification  
Shoreline Spartan Recreation 

Center 
Municipal Competition-size gym, Gymnastics/fitness room, 

Aerobics/dance room, Two multi-purpose rooms 
Rec Center 

Skykomish NA NA NA NA 
Snoqualmie NA NA NA NA 
Tukwila Tukwila Community 

Center 
Municipal Gymnasium (non-athletic), Banquet Hall, Social 

Hall/Fireside Lounge, Meeting Rooms/Classrooms, 
Executive Conference Room, Full Gym (athletic use), 
Dance Studio 

Community 
Center  

Woodinville NA NA NA NA 
Yarrow Point NA NA NA NA 
YMCA Auburn Valley YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 

Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Bellevue Family YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Coal Creek Family 
YMCA 

Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Dale Turner Family 
YMCA 

Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Downtown Seattle 
YMCA 

Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Gordon Family YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Kent YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Matt Griffin YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Northshore YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA Sammamish 
Community YMCA 

Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 
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Municipality  Indoor Facility  Operator  Amenities  Classification  
YMCA Snoqualmie Valley 

YMCA 
Nonprofit State-of-the-art cardio and strength equipment, Kids 

Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA University Family YMCA Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

YMCA West Seattle & 
Fauntleroy YMCA 

Nonprofit State-of-the-art cardio and strength equipment, Kids 
Zone activity centers, Group exercise and cycling 
studios, Full-size gymnasiums, Indoor running tracks, 
and World-class aquatics centers 

Rec Center 

 
2. FTEs Needed to Develop the Skyway Community Center 
Parks estimates that 1.0-3.8 FTEs would be needed each year for five years to design and construct the 
Skyway Community Center.10 This estimate: 

• Assumes that King County would continue to contract skilled consultants to handle project 
design and construction work (architects, landscape architects, engineers, construction 
professionals, etc.), not hire FTEs to handle those elements directly. 

• Does not include staff time for land acquisition since Parks already owns Skyway Park. Project 
managers would secure various easement and deed approvals necessary due to existing land 
use restrictions on land Parks already owns. 

• Does not include staff time for King County DLS staff involvement, as it would likely be minimal. 
• Was developed by Parks staff, including Parks Capital Improvement Project staff with expertise 

in project managing facilities construction projects. 

Table 2: FTE years needed, by categories identified in Proviso 

 Design Community 
Engagement 

Land 
Acquisition 

Construction TOTAL FTE YEARS 
NEEDED 

FTE Year 
Needs 

5.4 FTE Years 0.4 FTE Years -- 7.9 FTE Years 13.7 FTE Years 

 
Developing a community center is a capital project that would have several distinct phases of work 
(procurement, design, construction). Some form of community engagement would occur during each 
phase. Each phase would require different types and quantities of FTE support. Table 2 (above) 
illustrates anticipated staffing needs over the full project in a simplified way, as was requested in the 
Proviso. Table 3 (below) provides additional details about the FTE support needed for various phases of 
work. 
 

 
10 ‘FTE year’ is the number of hours one FTE would work in a single year. 
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Table 3: FTEs needed for each Skyway community center development phase  

  Procurement  Design  Procurement  Construction  
  30-60%  60-100%  

Permitting,  
Bid document 
preparation  

    Operation 
Preparation  

Phase Duration 
(Years)  

.5  1  1  .5  1  1  

Project Manager  .25 FTE  .5 FTE  2 FTE  .25 FTE  2 FTE  2 FTE  
Contract 
Administrator  

.25 FTE  .5 FTE  .5 FTE  .25 FTE  .5 FTE  .5 FTE  

Architect 
Reviewer  

--  --  1 FTE  --  1 FTE  1 FTE  

Communication 
& Community 
Engagement  

--  .1 FTE  .1 FTE  --  .1 FTE  .1 FTE  

Finance Staff  --  .1 FTE  .1 FTE  --  .1 FTE  .1 FTE  
Operations Staff    .1 FTE  .1 FTE  --  .1 FTE  .1 FTE  
FTE / Phase  .5 FTE  1.3 FTE  3.8 FTE  .5 FTE  3.8 FTE  3.8 FTE  
 
If Parks operates the community center, an additional 1.5 FTEs would be needed in the last year of 
construction to prepare for operation before the center opens. Preparation for programming, staffing, 
facility operations, and facility maintenance would initiate approximately one year prior to facility 
completion. 
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Table 4: Additional FTEs needed to prepare if Parks operates community center  

  Procurement  Design  Procurement  Construction   
  30-60%  60-100%  

Permitting,  
Bid document 
preparation  

    Operation 
Preparation  

Phase Duration 
(Years)  

.5  1  1  .5  1  1  

Community 
Center 
Coordinator  

  --  --  --  --  1 FTE  

Communication 
& Community 
Engagement  

  --  --  --  --  .5 FTE  

FTE / Phase            1.5 FTE  
 
3. Additional Funding Needs to Develop Skyway Community Center 
Significant additional funds are needed to develop a Skyway Community Center. Preliminary estimates 
suggest that at least $28 million in additional funds will be needed to develop the Skyway Community 
Center. The following estimates include anticipated hard and soft costs, including King County staff time. 
Estimates could be significantly influenced by several factors that could impact permitting and site 
preparation costs. 
 
Planning through 30 percent design costs (in progress) 
Parks anticipates that planning through 30 percent design will cost roughly $1.2 million. Approximately 
$700,000 have been committed to consultant contracts to complete planning, site scoping (surveys and 
geotechnical work), and schematic design to 30 percent. Park staff time and other miscellaneous project 
costs will be approximately $500,000. Parks anticipates that $6.6 million will remain of the $7.8 million 
already allocated to the Skyway Community Center project after 30 percent design is complete. 
 
Design through 100 percent costs 
Parks anticipates that design procurement and design to 100 percent (including permitting and the 
preparation of construction bid documents) will cost $4.3 million in current dollars. A design contract 
may cost approximately $2.5 million. Additional construction and utility contracts during design may 
cost $300,000. Park staff time may cost approximately $1.5 million. Parks anticipates that design to 100 
percent costs can be fully covered with funds remaining from the $7.8 million already allocated to this 
project. Parks anticipates that roughly $2.3 million will remain of the $7.8 million already allocated to 
the Skyway Community Center project after design is complete. 
 
Construction costs 
Parks anticipates that construction procurement and construction will cost $30 million in current dollars.  
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Preliminary cost estimates indicate that construction of a 25,000 sq ft community center will cost 
approximately $650/sq. ft., or $16 million.11 Parks believes site preparation and improvements may cost 
approximately $6M, for a total construction estimate of $22 million. During construction, costs for 
design and construction management consultants will add an additional approximately $2.5 million. 
Parks staff and other administrative costs will add an additional approximately $2.5 million during this 
phase. Construction and consultant costs could be significantly influenced by several site conditions with 
currently unknown cost impacts, including numerous major utility lines located in the vicinity of the 
project area, poor soil conditions, potential wetland mitigation, new driveway connection to existing 
roads, and development of associated site amenities to meet community needs (some of which may be 
funded via other sources). A contingency of about 10 percent adds another $3 million. This creates a 
total estimated cost of $30 million for the construction phase.  
 
The anticipated remaining $2.3 million of the $7.8 million already allocated to the Skyway Community 
Center project would cover a small portion of anticipated construction costs. 
 
Given the time needed to achieve final project design and to secure funding, it is unlikely that 
construction would commence prior to 2028. Inflation and other market conditions, such as tariffs, 
could significantly increase project costs over the next several years.  
 
A more complete and accurate construction cost estimate will be available by September 2025, when 
ARC will complete its contract scope of work and schematic design of the community center. 
 

 
11 Conversation with ARC Architects about preliminary estimate, November 18, 2024 
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4. Potential Funding Sources to Develop Skyway Community Center 
Based on preliminary information, King County could consider the following financing options to develop 
the Skyway community center: 

1. Grants; 
2. Parks levy funds;12 
3. County funding such as real estate Excise tax;13 
4. Limited tax general obligation bonds secured by the County’s General Fund;14 or, 
5. Combination of the financing options listed above. 

 
If the project moves forward, the Office of Performance, Management, and Budget along with the King 
County Finance and Business Operations Division would need to provide input on financing options. to 
be considered for the $28 million in additional funding still needed for the Skyway Community Center 
project.  
 
On February 12, 2025, the Executive transmitted to the Council a proposal to renew the Parks Levy 
property tax lid lift for 2026-2031. This proposal includes funding for Skyway Park planning and the 
planning, design and construction of a Skyway-West Hill community center. 
 
A consultant is in the process of completing a community center design and construction finance 
analysis. This analysis will be available by September 2025, when ARC will complete its contract scope of 
work. 
 
5. Cost and Number of FTEs Needed for Operation and Maintenance of Community Centers 

A. Operations and Maintenance Needs of Skyway Community Center 

Based on preliminary information, operation and maintenance of a Skyway Community Center would 
likely require six FTEs and an annual operating budget close to $1.4 million in current dollars.15 ARC 
believes Parks could plan on 30 percent cost recovery of the operating budget.16 
 
Consultants are in the process of completing an Operations and Management Model Technical 
Memorandum. This memorandum will include two scenarios to help with decision making around 
operation and maintenance of a Skyway Community Center — one scenario in which King County 
operates the community center and one scenario in which a community-based organization operates 
the community center. Parks anticipates receiving that memorandum from consultants by April. 
 

 
12 Parks Levy – King County webpage [https://kingcounty.gov/en/dept/dnrp/nature-recreation/parks-
recreation/king-county-parks/about-us/parks-levy] 
13 Real Estate Excise Tax (REET) webpage [https://kingcounty.gov/en/dept/executive-
services/certificates-permits-licenses/records-licensing/recorders-office/real-estate-excise-tax] 
14 Bonds, Documents, Resources King County, Washington Bondlink 
[https://www.kingcountybonds.com/king-county-wa-investor-relations-wa/i2489] 
15 Conversation with ARC Architects about preliminary estimates from Ballard*King & Associates, 
January 30, 2025 
16 Conversation with ARC Architects about preliminary estimates from Ballard*King & Associates, 
January 31, 2025 
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A more complete and accurate operation finance analysis will be available by September 2025, when 
ARC will complete its contract scope of work, including preparing tables indicating the range of annual 
costs under various funding scenarios. 
 

B. Operation and Maintenance Needs if Additional Community Centers Are Developed 

Many other unincorporated areas within King County are a similar size and density to Skyway-West Hill. 
Parks anticipates a similar or slightly smaller size community center may be of interest to those 
communities. If additional community centers of similar size and with similar programming are 
developed in those areas in unincorporated King County, they will most likely each have similar annual 
operation and maintenance costs to what is anticipated for Skyway Community Center.  
 
6. Analysis of All Possible Funding for Operation and Maintenance 
Based on preliminary information, King County could consider the following financing options to operate 
and maintain the Skyway community center: 

1. Grants; 
2. Parks levy funds;17 
3. County funding such as real estate excise tax;18 or 
4. Some combination of the financing options listed above. 

 
Consultants outlined a draft strategic framework to secure institutional funding, establish fundraising 
priorities, and identify actionable next steps to fund operations, maintenance, and administrative costs 
of the preferred alternative for the Skyway Community Center. Consultants recommend that King 
County or a nonprofit partner pursue a robust and diverse pipeline of institutional funding opportunities 
and establish a structured and sustainable grants program. They have identified several potential 
sources for institutional funding, including public funding sources, private foundation funding sources, 
and corporate giving sources. Some of these funding sources may only provide funds directly to 
nonprofit partners. 
 
The Executive proposed 2026-2031 Parks Levy renewal transmittal includes funding for operation and 
maintenance of a Skyway-West Hill community center. 
 
A more complete and accurate community center operation and maintenance finance analysis will be 
available by September 2025, when ARC will complete its contract scope of work. 

V. Conclusion/Next Steps 

Most consultant deliverables are not yet complete as they will be impacted by the selected design 
alternative. Parks is currently working with the consultant to gather both technical information and 
community input to inform design. More complete and accurate information will be available by 
September 2025, when ARC will complete its contracted scope of work, including schematic design of 
the community center.  

 
17 Parks Levy – King County webpage [https://kingcounty.gov/en/dept/dnrp/nature-recreation/parks-
recreation/king-county-parks/about-us/parks-levy] 
18 Real Estate Excise Tax (REET) webpage [https://kingcounty.gov/en/dept/executive-
services/certificates-permits-licenses/records-licensing/recorders-office/real-estate-excise-tax] 
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VI. Appendices 
Appendix A: Skyway-West Hill Community Center Existing Conditions Technical Memo 

 
Appendix B: Ostara Draft Strategic Fundraising Memo January 2025 
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Background and Purpose    

King County is gathering input for the design & construction of a community center in Skyway-West Hill, 

an unincorporated King County community. The project is funded by a dedicated resource of $10M from 

King County Council budget, sponsored by King County Council member Girmay Zahilay. A portion of the 

funds (approx. $2M) are being used to fund the renovation of the local US Bank building, across the 

street from the library, for use as a resource center. The primary focus of the resource center will be 

connecting community with supportive services such as healthcare resources, housing assistance and 

home buyer education, career connections and job skills programming, parent support groups, and small 

business support.   

Since 2009, King County and Skyway-West Hill community organizations have led several engagement 

efforts to understand priorities for a community center. This memorandum is a high-level analysis of 

previous findings aimed at guiding programming for the new center, as well as future engagement and 

decision-making.  

The Skyway-West Hill community has experienced demographic and economic shifts over the past 25 

years, prompting a consistent desire among residents for a community center. The 2014 Skyway 

Conceptual Design Report emphasized the residents' vision of the center as a welcoming space for all 

ages. While the report's cost estimates were accurate for the economic conditions at the time, they were 

provided during a recession and didn't encompass the full scope of expenses for this intricate project.  

 

The 2019 feasibility study explored the potential for a community center in Skyway-West Hill, 

considering alternative sites and addressing potential obstacles. Factors such as building and property 

size, site characteristics, and zoning designations were considered. 

 

The economic success of the community center relies on accessibility, community presence, and 

attractiveness. Integrating site concept planning and analysis with existing community survey data will 

ensure an inclusive approach to programming needs. 

West Hill Community Recreation Center 

After a community center was identified as a priority in the West Hill Community Plan in 1993, the West 

Hill Community Recreation Center was designed in partnership with the community based on planning 

sessions conducted in 1996. The 5,200-square-foot Westhill Community Center was opened in April 1998 

on the grounds of Dimmitt Middle School. An innovative partnership between King County and the 

Renton School District made it possible for this project to be completed in less than one year. Through 

the partnership, the school district supplied the land, and the county funded construction of the 

building. King County Parks operated a Teen Program out of the Community Center until 2002, when the 

lease was assigned to the Boys and Girls Club due to unprecedented KC budget shortfalls and associated 

Appendix A
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changes in Parks policy regarding programming.  As of fall 2024, the Boys and Girls Club is no longer 

providing programs at the Dimmitt Middle School location.  

Previous Community Planning Efforts and Reports 

This summary considered comments shared by community members between 2009 and 2022 in 

community planning and engagement efforts, listed in the table below, adapted from Skyway’s 2022 

Community Service Area Subarea Plan. A decade of engagement has underscored the Skyway-West Hill 

community’s need for a community center and identified desired programming, design elements, and 

activities for the space.  

Plan/Author Description 
West Hill Community Plan (1994) / King County, 

adopted via Ordinance 11166 

• Cited in economic development, human services, 

and implementation sections 

• Suggested programming: counseling, job 

assistance, childcare, elderly/handicapped 
services, arts and cultural events, and community 
outreach 

Community Vision for Revitalization (2009)/ Skyway 
Solutions 

• Community center listed in overall community 

vision 
• Identified youth development as a priority 

Skyway Community Center: Conceptual Design Report 
(2014) / Skyway Solutions 

• Gathered community feedback on design, size, 

priorities, and costs for a community center  
• Included site visits to several other community 

center with community feedback 

Skyway- West Hill Action Plan (2016, not adopted)/ 

Skyway Solutions and the community 

• Cited as actions in the “Healthy, Connected 

Neighborhoods” and “Thriving, Educated Youth 

and Community” goal areas 
Skyway’s 2022 Community Service Area Subarea Plan 

and 2022 Skyway-West Hill Priorities Survey / King 
County, An Element of the King County Comprehensive 
Plan, Attachment B to Ordinance 19555  

• Reiterated the community center as a priority, as 

well as parks and recreation space 

• Identified top 14 prioritized actions/services for 

the community center 
• Residents expressed concern about limited 

recreation and open space and need to improve 
access to Skyway Park from Renton Ave South. 

2022 Subarea Plan –Appendix C Community Center 

Feasibility / King County, Department of Local Services 
and the Parks and Recreation Divion of the 
Department of Natural Resources and Parks 

• Reviewed previous documents and outreach  

• Considered 5 potential sites 

• Provided potential budget and size for planning 
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Community Vision for Revitalization (2009)/ Skyway Solutions: 

In 2008, King County’s Enhancement Initiation enabled Pomegranate Center to work with Skyway 
residents to conduct a series of workshops to develop a community-driven revitalization plan. In their 

final report, Goal #5 was identified as “Foster youth development and engage young people in 

community life.”  As a specific action of this goal, the community wanted to “create momentum to build 

a Community Center to serve as the glue to hold the community together and become a home away 

from home for many young people.” 

Skyway Community Center: Conceptual Design Report (2014):  

Skyway Solutions, a non-profit community development organization, hired Schemata Workshop to 
develop a conceptual design and construction cost estimate so that Skyway Solutions could determine 

the next steps towards funding the design and construction of a Community Center to serve as a social 

hub of the community. 

Members of the community were invited to participate in three community workshops conducted in the 

fall of 2013. The workshops were highly interactive and allowed participants to express their hopes and 

desires. The focus of the first workshop, and simultaneous online survey, was to learn what kinds of 

activities the community envisioned taking place in a community center, to prioritize those activities, and 

then to group activities into general categories. At the second workshop survey results were reviewed 

and participates asked to visualize how spaces should be arranged. The third workshop reviewed floor 

plan options and discussed positive and critical comments on the plans. Some of the more common and 

recurring themes for the community center were: welcoming, inclusive, family-oriented, diverse, 

hopeful, and skyward. 

Based on community input a non-site-specific one-story 32,000 SF building plan (including 7,000 SF for 

space for a pool) was developed. The plan represents a wish list of spaces - the intent was to aim high 

and reduce spaces as needed based on available funding. In 2014, the construction cost of a 32,000 SF 

building with a pool was estimated to be $10M, at about $300-$350/sf. Soft costs were not included, 

which add 40% to the cost of a project. Including soft costs, Schemata’s construction estimate for the 

25,000 SF building without a pool translates to $22M in 2024 dollars. Including a pool raises the 2024 

adjusted estimate to $36M. 

The following spaces were included in the conceptual building plan in 2014: 

• play (including children’s area): 1,000 sf  

• small groups: 210 sf 
• learning space: 2,250 sf 

• large gatherings: 6,000 sf 

• administrative offices: 4 at 120 sf = 480 sf 
• kitchen area: 800 sf 

• basketball/ gymnasium: 5,040 sf 
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• swimming pool: 7,200 sf – lap pool  
• gathering areas: roughly 5% of overall square footage 

• circulation and support: 15% of overall square footage 
 

 

Concept rendering from 2014 Study by Schemata Architects. 
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Concept plan from 2014 Study by Schemata Architects. 
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Skyway’s 2022 Community Service Area Subarea Plan:  

From the Executive Summary: 

“The goal of the Skyway-West Hill Subarea Plan is to make real, equitable improvements to the 

quality of life for everyone who lives, works, and plays in Skyway-West Hill. The Subarea Plan is a 

20-year plan that establishes a community vision and policies to help achieve that vision. 

Implementation of the Subarea Plan happens through the County’s land use and zoning maps 

and application of development regulations, budget decisions, and a Community Needs List.  

The Subarea Plan was developed by King County over several years with a robust community 
engagement effort. That engagement focused on building capacity, creating opportunities for 

meaningful input, and facilitating participation in the planning process by  Skyway-West Hill 

residents and businesses, especially those that have not participated in community planning 

processes.” 

The report chapters include chapter 1 with a community generated vision statement, chapter 2 with a 

description of the Skyway-West Hill existing conditions (geography, population, demographics, 

government agencies, and existing services), and chapters 3-8 which are organized by topics that address 

specific conditions and needs of the community.  

Vision Statement: “Skyway-West Hill will grow into a vibrant, walkable neighborhood where 
housing is affordable and local, community-based businesses are thriving. Skyway-West Hill will 

be an ethnically diverse and civically engaged community where the collective voice, wisdom, 

and expertise of its residents and business owners are vital in ongoing civic decision-making.” 

Subarea Plan chapters include: 

• Land Use 

• Housing and Human Services 

• Parks, Open Space and Cultural Resources 

• Transportation 

• Services and Utilities 

• Economic Development 

Subarea Plan implementation measures and actions can be found in chapter 9 including a community 
center section. 

The Subarea Plan includes three appendices: 

• Appendix A is a collection of supporting maps and tables that cover a variety of technical topics 

in the Subarea Plan.   
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• Appendix B is an equity impact review of the Subarea Plan. This equity impact review identifies, 

evaluates, and communicates potential impacts associated with the development and 

implementation of the Subarea Plan.  

• Appendix C is a summary of the community outreach efforts completed during the development 

of the Subarea Plan. This summary describes the major themes and priorities expressed by the 

community. 

Skyway’s 2022 Community Service Area Subarea Plan Appendix C: 

Beginning in the summer of 2018, during the first phase of the Skyway-West Hill Community Service 

Area Subarea Plan process, King County engaged with the public, including residents and key 

stakeholders such as business owners and non-profits, to identify land use issues in the community and 

update the Community Plan to reflect current needs and the current planning framework.  

Then, in August of 2020, following adoption of the 2020 Skyway-West Hill Land Use Strategy: Phase 1 of 
the Skyway-West Hill Community Service Area Subarea Plan, an updated community engagement plan 

was drafted. 

The second phase of the subarea planning included several engagement efforts: 

• Starting during the COVID-19 pandemic, virtual community meetings, attendance at existing 

community-based organization meetings, phone interviews, and online engagement to 

distribute the subarea plan information and encourage community participation. 

• Department of Local Services cooperated with the Department of Community and Human 

Services on an Anti-displacement Strategy Report and recommendations for the communities of 

Skyway-West Hill and North Highline. This project involved a series of 8 community workshops. 

• April 2021, the Skyway Community Voices contract was signed with Urban Family, a local 

community-based organization to assist further with community engagement on the Subarea 

Plan and Community Needs List. 

From the stakeholder interviews, the following key themes emerged which influenced how the 

Department of Local Services staff structured the focus groups and ongoing outreach with the 

community. One of the themes was a community center. 

• Gentrification and Displacement 

• Pros and Cons of New Development 

• Affordable Housing 

• Community Investments 

• Sidewalks and Walkability 

• Community Center: “A community center for Skyway-West Hill has been a long-articulated need 

by the community and groups representing residents. A feasibility study of a Skyway-West Hill 

community center was attached to the Land Use Strategy as Appendix C.”  
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• Open Space and Recreation 

• Community Outreach / Focus Group Suggestions 

Skyway-West Hill Land Use Strategy Appendix C: 

A feasibility analysis was completed in 2019 (Skyway-West Hill Land Use Strategy Appendix C, 

Attachment G to Ordinance 19146). This study was developed in compliance with the 2019-2020 

Biennial Budget Ordinance 18835, Section 84, Proviso P5 B. The report was prepared by the Department 

of Local Services and the Parks and Recreation Division of the Department of Natural Resources and 

Parks.  

The study looked at the previous report and engagement from the Skyway Community Center: 
Conceptual Design Report completed in 2014, reviewed inventory of current public and non-profit 

community centers located within a 3 mile radius, and studied the current economic climate and 

construction costs.   

Site selection process for surrounding jurisdictions was reviewed to shape the site selection process for 
the feasibility study. In 2013, when the Skyway Solutions planning effort was in progress, no site in the 

Skyway-West Hill community was readily identifiable as an appropriate and available location for a 

community center, although several ideas were contributed by the community.   

The study estimated that the 2019 cost to develop a Skyway-West Hill community Center would cost in 

the range of $35-$50 million in total project costs, including soft costs. The report also included a section 

identifying barriers and potential methods to overcome them in the context of the economic climate at 

that time.
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Potentially suitable sites from 2019 feasibility analysis. 
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2022 Skyway-West Hill Priorities Survey: 

The poll was completed by 65 residents and included both structured and open ended questions. The 
following were ranked in importance from 1 to 13 with 1 being most important to 13 least important.  
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Previously Identified Community Priorities 

The top priority areas are identified from prior engagement efforts summarized in the table 

above. Efforts included community interviews, meetings, workshops, and surveys. The most 

recent effort was the 2022 Skyway-West Hill Priorities Survey, which was summarized above. 

Community Building 
• Kitchen/dining space 

• Gathering spaces for small and large groups 

• Emphasis on supporting youth 
• Cultural programming and events 

Health/Fitness 
• Gymnasium 

• Swimming pool (indoor) 

• Active recreation classes 
• Weightlifting/fitness space 

• Showers and locker rooms for fitness space 

• Health resources, esp. for teens/families 

Learning 
• Tutoring space for students 
• Opportunities for adult learning/ continuing 

education 

• Access to technology 

Connection to Resources 
• Job training/employment supports 

• Linkage to community services 

• Resource center for teens and young adults 
• Intra-community skill share 

Play 
• Kid-friendly activities and spaces 

• Playground 

• Basketball court/gymnasium 
• Music, arts, and culture for all ages 

• Childcare 

 

Community Center Trends 

Based on the public input that was received over time primary spaces were identified for a Community 

Center Program. The following identifies trends that existed with those components at the time of data 

collection. 

• Play: The need for these spaces has been a constant in recreation center planning. Children’s 

areas have fluctuated in terms of the definitions. Since the time of the public input the demand 

for licensed childcare has increased dramatically. Short-term (2-4 hour) child watch and/or care 

is a constant in recreation facility planning. In terms of revenue generation B*K typically refers to 

these areas as lost leaders. These areas provide a service that facilitates participation in other 

activities. 

• Small Groups: These spaces fluctuate based on the location. As locations have identified 

themselves as small conference areas, they are prevalent. For those that are driven more by 

revenue generation these spaces are less desirable because they become difficult to monetize.  

In many instances they lend themselves to one v. one or small group instruction.  

• Learning Spaces: Like the small group spaces these fluctuate based on the revenue generating 

goals of the facility. The learning space can support a great deal of what B*K would refer to as 
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enrichment programming. At the time of this data gathering the National Endowment for the 

Arts was reporting significant increases in participation across a wide variety of activities.  

Learning spaces like this can support enrichment programs, but also group exercise for a wide 

variety of age ranges and skill levels. The demand for group exercise was and continues to be 

strong. 

• Large Gathering: These spaces are typically dividable into 2 or 3 independent spaces and are 

typically associated with a kitchen or catering kitchen. These have and continue to support 

community gatherings. Community gatherings have been supported by school district and other 

non-profits with facilities. Community Centers at this time continued to be a focus of community 

gathering opportunities. 

• Kitchen: At the time of data gathering the focus of kitchens was to support the large gathering 

spaces adjacent to them. Since that time there has been an increased focus in community 

centers of healthy eating programs and teaching kitchen opportunities. There are also 

opportunities to monetize these spaces with private individuals or groups renting them out for 

personal use. Another area of focus are meal programs and their support.  

• Gymnasium: There was an continues to be an accurate shortage of gymnasium space in most 

communities, King County included. The advantages of the large gymnasium space are that they 

can be programmed in conjunction with the large gathering space or independently. A 

gymnasium can support basketball, volleyball, pickleball, handball, badminton, etc. They support 

birthday parties and private rentals. The demand for these spaces has increased dramatically 

post-pandemic as access to school facilities has continued to decrease. 

• Swimming/Pools: The demand for pools in King County is very high. Swimming participation has 

been steady over the past 10-15 years and is typically one of the top 5 activities as reported by 

the National Sporting Goods Association. 

Additional Considerations 
 

For some residents, the lack of a community center is an example of how Skyway-West Hill has been 

underprioritized by King County (The Seattle Times, 2022). Organizations like the Skyway Coalition have 

advocated for increased funding to the area, resulting in the current project funding for site selection 

and design for the new community center.  

Future engagement should recognize the past efforts and input from the community and acknowledge 

the advocacy efforts of the Skyway-West Hill community and communicate how they aim to overcome 

identified barriers.  

The majority of community members living in the Skyway-West Hill are BIPOC and 36% speak a language 

other than English. The median household income was $87,298, compared to $116,340 in greater King 

County (U.S. Census, 2020). Over 30% of the population has a household income less than $50,000.  As 

housing prices increase across Seattle and King County, community members and businesses in Skyway-

West Hill face an increasing potential for displacement and gentrification (The Seattle Times, 2022).  As 
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an unincorporated area of King County, Skyway-West Hill has less access to funding and social services 

than cities or towns. Given this information, future engagement should center equity and social justice 

with an awareness of Skyway-West Hill’s demographics and needs. 

Beekman, D. (2022, Aug. 13). Skyway fights for housing, parks and community at ‘critical moment’.  
The Seattle Times. seattletimes.com 

U.S. Census Bureau. (2020) Quick Facts: Bryn- Mawr Skyway CDP. U.S. Department of Commerce. 
Retrieved December 2023 from data.census.gov. 
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To: King County re: Skyway-West Hill Community Center 
c/o Emily Wheeler, Principal 
Lauren Powers, Project Manager 
ARC Architects  
 
 
From: The Ostara Group 
Date: January 21, 2025 
Subject: Skyway-West Hill Community Center Institutional Fundraising Strategy  

 
 
Project Overview 
The Skyway-West Hill Community Center presents a transformative opportunity to 
address critical community needs in the historically underserved Skyway-West Hill area. 
This memo outlines a strategic framework to secure institutional funding, establish 
fundraising priorities, and identify actionable next steps to ensure the project’s $28 
million campaign goal is successfully achieved. With a focus on public funding, private 
foundations, and corporate giving, our approach emphasizes long-term sustainability 
and alignment with community priorities. Ostara’s scope of work for this project did not 
include a strategy for individual giving, which Ostara recommends as part of any 
organizational fundraising portfolio. 
 
At this juncture, the Skyway-West Hill Community Center is determining the types of 
programs and services it will provide to the community. Once the programs and services 
are finalized, The Ostara Group, as needed, can build out a robust and tailored pipeline 
of qualified prospects to support this project pre- and post-construction. The following 
strategic framework is based on The Ostara Group’s extensive experience and success 
raising capital, operational, and program support funding for similar projects across the 
Puget Sound region. The funders identified present opportunity but need to be further 
qualified by project leadership to determine if they can and should be pursued.  
 
Strategic Framework 
I. Pursue a robust and diverse pipeline of institutional funding opportunities. 

Public Funding 

Public funding will provide a major source of revenue for capital and operational support 
for this project. Key public funding opportunities for consideration include: 

• Department of Commerce Grant Opportunities: Building Communities Fund 
Program, Building for the Arts Program, Early Learning Facility Program, Youth 
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Recreational Facilities Program, Community Development Block Grants, Community 
Services Block Grants, and Clean Building Performance Grants.  

Programs, Groups and Resources – Washington State Department of Commerce - 
https://www.commerce.wa.gov/programs/ 

• Local and Community Project Funding Grant Opportunities: Reach out to elected 
officials from Washington State’s 37th District and seek a sponsored funding request 
for the project.  

Private Foundation Funding 

Private foundations will provide opportunities to secure a broad range of grants to 
support pre- and post-construction expenses, including capital and ongoing operational, 
program support, and capacity-building needs. Key private foundations with a history of 
awarding major grants ($100K - $1M+) to support similar projects include:  

• Bill & Melinda Gates Foundation 

• MJ Murdock Charitable Trust 

• Norcliffe Foundation 

• Joshua Green Foundation 

• Seattle Foundation 

• Sunderland Foundation 

• Neukom Family Foundation 

• TEW Foundation 

• Ellison Foundation 

• Medina Foundation 

Corporate Giving 

Corporate giving will present an additional funding stream to support this project via 
traditional grant processes and/or Corporate Social Responsibility (CSR) initiatives. These 
opportunities can include a mix of national corporations with regional footprints, 
Washington-based corporations, and community businesses – with the largest funding 
opportunities being national and Washington-based corporations, including:  

• Amazon 

• Microsoft 

• Boeing 

• Costco (Operational Support only) 

• Starbucks 

• Bank of America 

• Paccar 

• Premera 

• Safeco 

• Safeway 

• Symetra 

• First Federal Bank 

II. Establish a structured and sustainable grants program. 

A structured and sustainable grants program is essential to securing and managing 
public funding, private foundation, and corporate giving opportunities for this project. It 
is important to note that the success of this project will also require additional, non-
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capital investments to build up the Skyway-West Hill Community Center’s fundraising 
capacity to effectively raise philanthropic revenue. Key elements include: 
 
• Dedicated staffing: Assign a grants manager to oversee funder cultivations, grant 

applications, tracking, and reporting. 

• Funding pipeline development: Leverage board and staff connections to identify 
and cultivate a prioritized list of major institutional funders.  

• Case for support: Develop a compelling narrative emphasizing the Skyway-West Hill 
Community Center’s vision, mission, impact, and sustainability. 

• Long-term relationship management: Demonstrate transparency and build trust 
with funders to increase the likelihood of securing multi-year commitments that have 
the potential to increase over time. 

III. Priorities and next steps 

Develop a compelling case for support. 

• Leverage insights and feedback from community and project stakeholders to identify 
critical service gaps and needs to inform the types of programs the Skyway-West Hill 
Community Center will provide (e.g., health and wellness, youth development and 
education, early childhood and family support, senior services, arts and culture). 

• Develop a narrative centered on how the Skyway-West Hill Community Center will 
address the needs of individuals and families in the community that inspires ongoing 
support and engagement pre- and post-construction. 

Identify and cultivate potential funders. 

• Identify key internal and external connectors who can provide introductions to key 
funders.  

• Develop tailored cultivation strategies and grant requests based on funder interests 
and grantmaking priorities that are aligned with the project’s case for support.  

Prioritize and tailor grant applications. 

• Review grant eligibility requirements and prioritize based on cultivation and 
submission timelines.  

• Ensure each application is tailored to the specific priorities for each funder.  

Plan for long-term funding sustainability. 

• Develop a cohesive plan to transition from capital funding requests to operational, 
program support, and capacity-building funding requests post-construction. 

• Facilitate events and other engagement opportunities to inspire support from 
funders, stakeholders, and beneficiaries pre- and post-construction.  
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