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KING COUNTY 1200 King County Courthouse

516 Third Avenue
Seattle, WA 98104

Signature Report

April 4, 2006

Ordinance 15401

Proposed No. 2006-0160.2 Sponsors Ferguson

AN ORDINANCE making a disappropriation and
reappropriation of $15,000,00Q to the HMC/MEI 2000
projects fund to provide sufficient flexibility in the
construction of the inpatient expansion project at
Harborview Medical Center, and a reconfiguration of the
9th and Jefferson project; and.amending the 2006 Budget
Ordinance, Ordinance 15333, Section 114, as amended, and

Attachment B, as amended.

. BEIT ORDAINED BY THE COUNCIL OF KING COUNTY:
SECTION 1. Ordinance 15333, Section 114, as amended, is hereby amended by
adding thereto and inserting therein the followiﬁg:
From several capital improvement project funds there is hereby appropriated and
authorized to be disbursed the following amounts for the specific projects identified in
Attachment A to this ordinance.

Fund Capital Fund Name Amount
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Ordinance 15401

3791 HMC/MEI 2000 Projects 80
PROVIDED THAT: | |
No funds of the $15,000,000.00 transferred by this ordinance in Fund 3791 from
Project 379006 to Project 379004 may be expended or encumbered until the executive
and the University of Washington file with the clerk of the council a certification that:
1. A settlement agreement has been signed by Turner Construcﬁon Company,
Harborview Hospital, the University of Washington and King County resolving cost
claims from the contractor's requests for equitable adjustment on the Inpatient Expansion
Building ("JEB"); |
2. The settlement is in substantially the form set forth in the agreement draft’
dated March 30, 2006 and sent that-date by the Attorney General's Office on behalf of the
University of Washington to the prosecuting attorney and the council's legal counsel; and
3. The settlement agreement contains a provision in substantially the following
form: "If Owner terminates any portion of the Work for convenience, the Parties shall
mutually determine how to adjust the Contract Time. In addition, if a portion of the NJB
is términated for convenience, Owner agrees (subject to approval by the County Council)
to merge the remaining NJB work with the IEB thereby creating one project. The
Contract will then be amendéd to reflect a revised single MACC for the IEB and NJB
(including a negotiated amount for the MACC contingency), and a revised GCC cost and
Fee. As stated above, the Fee will be adjusted to an amount that will cover only the

actual cost of B&O tax and bonds."
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SECTION 2. Attachment A to this ordinance hereby amends Attachment B to
Ordinance 15333, as amended, by adding thereto and inserting therein the projects listed

in Attachment A to this ordinance.

Ordinance 15401 was introduced on 3/27/2006 and passed as amended by the
Metropolitan King County Council on 4/3/2006, by the following vote:

Yes: 9 - Mr. Phillips, Mr. von Reichbauer, Ms. Lambert, Mr. Dunn, Mr.
Ferguson, Mr. Gossett, Ms. Hague, Ms. Patterson and Mr. Constantine
No: 0

Excused: 0

KING COUNTY COUNCIL
KING COUNTY, WASHINGTON

ATTEST:

ioren

Anne Noris, Clerk of the Council

APPROVED this /X day oé‘)%&é, 2006.

Attachments A. General Government Improvement Program
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