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February 24, 2006

e e
TO: Ron Sims,klging unty Executive )
VIA: Pam Bissonnette \Rirector, Department of Natural Resources and Parks (DNRP).ﬁ7
FM: Don Theiler, Division Director, Wastewater Treatment Division (WTD), DNRP

RE:  Emergency Declaration of Force Main Failure at Barton Pump Station in Lincoln
Park in Seattle

On January 17, 2006, the 30-inch reinforced concrete force main pipe failed, leaking large
volumes of sewage onto the beach at Lincoln Park. We need to make immediate repairs to
prevent on-going sewage overflows and to protect public health and safety.

On February 4, 2006, a second failure of the Beach Interceptor occurred, again leaking large
volumes of sewage onto the beach. A by-pass pipeline was installed and connected to temporary
diesel pumps. A subsequent video inspection of the Beach Interceptor revealed four other
sections of the Interceptor in imminent risk of failure.

A decision was made to replace the 30-inch diameter concrete pipe with two parallel 24-inch
diameter high density polyethylene pipes. Replacement pipe work is presently on-going with
expected completion in approximately four months.

Frank Coluccio Construction Company (familiar with the site as they made the repair to the first
failure of the Beach Interceptor in January 2006), is qualified to replace the Interceptor pipe, and
presently has the necessary equipment, labor, and materials. Estimated cost of this work is
$4,000,000.

We respectfully request that you sign the attached Executive Determination of Emergency and
Waiver from Competitive Procurement Requirements for the Beach Interceptor Pipe
Replacement at Lincoln Park.

ce: Thomas Kuffel, Prosecuting Attorney, Civil Division, PAO
Nora Huey, Supervisor, Professional and Construction Services
Tina Phipps, Contract Specialist, Professional and Construction Services
Jack Irby, Asset Management Section Manager, Wastewater Treatment Division, (WTD)
Department of Natural Resources and Parks (DNRP)
Christy Sanders-Meena, Construction Manager East Satellite Construction, WTD, DNRP
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EXECUTIVE DETERMINATION OF EMERGENCY AND WAIVER FROM COMPETITIVE
PROCUREMENT REQUIREMENTS FOR THE BEACH INTERCEPTOR PIPE
REPLACMENT AT LINCOLN PARK IN SEATTLE

WHEREAS, on February 4, 2006, a section of the Beach Interceptor at Lincoln Park in Seattle
failed causing sewage to leak onto the Lincoln Park beach and into Puget Sound; and

WHEREAS, immediately after the February 4 failure, the Department of Natural Resources and
Parks, Wastewater Treatment Division (WTD), instituted tanker trucking operations to move
sewage from the Barton pump station to the Murray pump station in order to reduce overflow
sewage from entering Puget Sound; and

WHEREAS, since the tanker trucking operations were only partially effective in that there was

still an overflow of approximately 1,000,000 gallons of sewage per day, 600 feet out into Puget
Sound, a temporary pump station was installed and a temporary line was laid along the beach to
control sewage overflows; and

WHEREAS, the February 4 failure of the Beach Interceptor was the second failure in less than
one month, the first having occurred on January 17, 2006, and having been repaired on January
21, 2006; and

WHEREAS, video inspection of the Beach Interceptor after the February 4 failure revealed four
other sections of the Interceptor that are at imminent risk of failure; and

WHEREAS, WTD has determined that further repair and use of the Beach Interceptor pipe at
Lincoln Park beach is not feasible and that the 30-inch concrete cylinder force main should be
replaced with two parallel 24-inch diameter high density polyethylene pipes, one being inserted
into the failed pipe and one being laid parallel to it; and

WHEREAS, Frank Coluccio Construction Company is familiar with the site having made the
repair to the first failure of the Beach Interceptor in January 2006, is qualified to replace the
Interceptor pipe, and presently has the necessary equipment, labor, and materials; and

WHEREAS, the measures instituted to reduce sewage overflow due to the second failure of the
Beach Interceptor are temporary, costly, and have a negative effect on Lincoln Park and the
surrounding community; and

WHEREAS, the second failure of the Beach Interceptor and the imminent risk of failure of four
additional sections of the Interceptor and the resulting possibility of the release of overflow
sewage onto Lincoln Park beach and into Puget Sound, constitute an emergency that presents a
real and immediate threat to public health, safety, and welfare; and

WHEREAS, an emergency waiver of competitive bidding and formal solicitation requirements
of state and county law is necessary to assure the timely replacement of the Beach Interceptor
pipe; and



WHEREAS, the contract to replace the Beach Interceptor pipe will be a standard time and
materials contract to cover the cost of the replacement pipes, installation, and other related
measures, and will be in excess of $250,000.

NOW THEREFORE THE KING COUNTY EXECUTIVE, RON SIMS, HEREBY
DETERMINES AND DECLARES AS FOLLOWS:

SECTION 1: There is an emergency due to the second failure of the Beach Interceptor at
Lincoln Park in Seattle and due to the imminent risk of new failures in four additional sections of
the Interceptor pipe and the resulting possibility of the release of overflow sewage onto Lincoln
Park beach and into Puget Sound, and as a result, immediate steps must be take to preserve the
health, safety, and welfare of the public.

SECTION 2: The requirements for competitive bidding and formal solicitation of time,
materials, and other related services under Chapter 36.32 RCW, Chapter 39.80, Chapter 39.10
RCW, and KCC Chapters 4.04, 4.16, 4.18, 12.16, 12.18 and 12.19, and all applicable King
County executive policies and procedures are hereby waived with reference to any such contracts
relating to the response to the second failure of the Beach Interceptor at Lincoln Park in Seattle,
including tanker trucking operations, the temporary pumping, and temporary line, and to the
replacement of the Beach Interceptor pipe, including the cost of the replacement pipes,
installation, and other related measures. This waiver shall continue in full force and effect until
terminated by subsequent order of the Executive, action by the Metropolitan King County
Council by ordinance, or as otherwise may be required by law.

DATED this dj 5 day of February, 2006.

RON SI
King County Executive



