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A RESOLUTION declaring the regional water quality 1 

committee's support of the wastewater treatment division's 2 

scoping document for updating the regional wastewater 3 

services plan update. 4 

 WHEREAS, the regional water quality committee recognizes the critical 5 

importance of maintaining and enhancing its wastewater utility services to ensure public 6 

health, environmental protection, and operational efficiency, and 7 

 WHEREAS, a comprehensive long-range plan for wastewater services is essential 8 

to effectively address current and future needs, including infrastructure improvements, 9 

regulatory compliance, affordability of long-term rates and sustainable practices, and 10 

 WHEREAS, the council adopted the Regional Wastewater Services Plan ("the 11 

RWSP") in November 1999 through Ordinance 13680, subsequently codified as part of 12 

K.C.C. chapter 28.86, and 13 

 WHEREAS, the RWSP identifies projects and programs needed to provide 14 

wastewater treatment capacity for homes and businesses in the wastewater treatment 15 

division service area through 2030, and 16 

 WHEREAS, the RWSP provides policy direction for the operation and continued 17 

development of the wastewater system, the wastewater treatment division capital 18 

improvement program, financial policies to guide forecasting, budgeting, and debt 19 

financing, and revenue to support the implementation of the RWSP, and 20 
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 WHEREAS, the RWSP, a supplement to the King County Comprehensive Water 21 

Pollution Abatement Plan originally adopted by the Municipality of Metropolitan Seattle, 22 

serves as the primary framework for guiding the future of the county's wastewater utility 23 

and regional infrastructure, and 24 

 WHEREAS, the RWSP should be updated and the associated policies in K.C.C. 25 

chapter 28.84, Water Pollution Abatement, and K.C.C. chapter 28.86, Wastewater 26 

Treatment, should be examined to ensure investments in the wastewater system continue 27 

to improve water quality, ensure system performance, and to mitigate the impact of 28 

increasing sewer rates over the long term, and 29 

 WHEREAS, the wastewater treatment division has initiated the process to update 30 

the RWSP and review associated policies, and 31 

 WHEREAS, the regional water quality committee has a strong interest in ensuring 32 

the steps taken to update the RWSP are well coordinated and effective, and 33 

 WHEREAS, the plan update will benefit from a scope of work to describe the 34 

overall approach that will be used, and some of the major policy issues that will be 35 

analyzed, and 36 

 WHEREAS, the wastewater treatment division has developed a scoping document 37 

informed by comments and input received from the metropolitan water pollution 38 

abatement advisory committee, members of the regional water quality committee, and 39 

interested parties, and 40 

 WHEREAS, the scoping document prepared by the wastewater treatment division 41 

will support engagement with interested and affected parties by ensuring that diverse 42 

perspectives are considered in the planning process, and 43 
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 WHEREAS, the regional water quality committee has reviewed and concurs with 44 

the approach proposed in the scoping document, Attachment A to this resolution, that 45 

will be used by the division to guide the development and content of the long-range 46 

regional wastewater services plan update; 47 

 NOW, THEREFORE, BE IT RESOLVED by the King County Regional Water 48 

Quality Committee: 49 

 A.  The regional water quality committee declares its support of the wastewater 50 

treatment division's Scoping Document for Updating the Regional Wastewater Services 51 

Plan, Attachment A to this resolution, which the division shall use to guide the 52 

development and content of the long-range Regional Wastewater Services Plan update. 53 

 B.  The regional water quality committee requests the wastewater treatment 54 
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division brief the regional water quality committee before proposing any substantive 55 

changes to the scoping document. 56 

 
  
 
   

 

 
KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

  

 ________________________________________ 

   
ATTEST:  

________________________________________  

   
  

APPROVED this _____ day of _______________, ______. 
  

 ________________________________________ 

   

  
Attachments: A. Scoping Document for Updating the Regional Wastewater Services Plan Revised 1-
16-2025 
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Revised January 16, 2025 

 
Scoping Document for Updating the Regional Wastewater 
Services Plan 
 
 Prepared by the Wastewater Treatment Division – January 2025 
 
Introduction 
 
This scoping document describes the overall approach that will be used, and some of the major policy 
issues that will be analyzed, to update King County’s Regional Wastewater Services Plan (RWSP). The 
document was produced to solicit input and feedback on the scope of the RWSP Update from members 
of the Regional Water Quality Committee (RWQC) and the Metropolitan Water Pollution Abatement 
Advisory Committee (MWPAAC).  
 
The King County Wastewater Treatment Division (WTD) drafted this scoping document based on initial 
verbal and written input from RWQC and MWPAAC members and staff as well as feedback obtained 
during and after the Clean Water Plan process. The scoping document was discussed at the August 28 
MWPAAC general meeting, the September 4 RWQC workshop, the September 5 MWPAAC Engineering 
and Planning (E&P) subcommittee meeting,  the October 2 RWQC meeting, and the November 7 joint 
meeting of the MWPAAC E&P and Rates and Finance subcommittees. WTD revised the document based 
on feedback from MWPAAC and RWQC and an updated version was then discussed at the December 4 
RWQC meeting. Additional edits were received and incorporated into this final version.  More detailed 
scopes of work for specific tasks under the RWSP Update will be developed as needed. 
 
Key Terms 
 
The following key terms are used throughout the scoping document. Because these terms can have 
different meanings depending on the context, the following definitions apply for purposes of the RWSP 
and associated materials unless otherwise noted. 
 

Term Definition 
Equity and Social Justice Equity is defined as full and equal access to opportunities, power, and 

resources so that all people achieve their full potential and thrive.  
Social justice refers to all aspects of justice – including legal, political, 
economic, and environmental – and requires the fair distribution of 
and access to public goods, institutional resources, and life 
opportunities for all people (source: King County Equity and Social 
Justice Strategic Plan 2016-2022). 
 

Rate Equity and Fairness “Rates should be designed to distribute the cost of service equitably 
among each type and class of service. Non-cost of service rates that 
achieve certain other objectives such as affordability and water 
conservation may be considered in some situations.” (source: Revised: 
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AWWA Policy Statement: Financing, Accounting, and Rates – American 
Water Works Association, November 5, 2024). The AWWA Principles of 
Water Rates, Fees, and Charges Manual states “Rate-making endeavors 
to assign costs to classes of customers in a nondiscriminatory, cost-
responsive manner so that rates can be designed to closely meet the 
cost of providing service to such customer classes.”  

Customer Affordability “The National Coalition for Legislation on Water Affordability defined 
water affordability as the cost of provision that does not impede 
people from meeting other basic needs or human rights. There is, 
however, currently no one generally accepted definition of water 
affordability. It varies depending on the purpose of the water 
affordability assessment… Affordability researchers generally agree 
that no one single metric can or should be used in measuring water 
affordability, rather, a variety of quantitative and qualitative data 
should be considered.” (source: Schneemann, M., 2019, Defining & 
Measuring Water Affordability: A Literature Review; Illinois-Indiana Sea 
Grant). The measure of customer affordability will need to be further 
quantified and defined during the RSWP update process. 

 
Background 
 
The RWSP, a supplement to the King County Comprehensive Water Pollution Abatement Plan, was 
adopted by the King County Council in November 1999 by Ordinance 13680, and the RWSP policies were 
subsequently codified in King County Code (KCC), Chapter 28.86. The RWSP identifies projects and 
programs needed to provide wastewater capacity for homes and businesses in King County’s wastewater 
service area through 2030 and provides policy direction for the operation and continued development of 
the wastewater system. The RWSP has largely been implemented, and it is now time to update the plan 
to guide future investments and actions. Changed conditions, including population growth, climate 
change, aging assets, regulatory requirements, and customer affordability, also justify another major 
update to the RWSP.  
 
The updated plan, along with the analytical work (e.g., review of the capacity charge) performed as part 
of the RWSP Update planning process, will support the extension of local agency sewage disposal 
contracts, many of which expire in 2036, and continue to strengthen WTD’s relationship with local 
agencies. An update to the RWSP will also help make the case for additional state and federal funding 
and meet the requirements for a General Sewer Plan update for approval by the Washington State 
Department of Ecology (Ecology). 
 
The planning process to update the RWSP started in 2019 as the Clean Water Plan; it was paused at the 
end of 2021 to fully consider and address feedback received during the planning process. The pause in 
the Clean Water Plan process also provided an opportunity for more regulatory certainty regarding 
combined sewer overflow (CSO) obligations and nutrient reduction obligations. The planning process 
restarted in 2024 as the RWSP Update planning effort. The renewed process includes important 
adjustments intended to address feedback received during the Clean Water Plan process. The current 
RWSP Update planning process is generally similar to the process used to develop the 1999 RWSP. 
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Project Objectives 
 
The overall project objectives are to develop an update to the RWSP, and to update the policies in King 
County Code 28.86. The project will also define a future 75-year vision (“Vision for Clean Water”), 
beyond the scope of the RWSP, for the utility that is consistent with WTD’s mission – “We protect public 
health and the environment by collecting and cleaning wastewater while recovering valuable resources 
for a healthy and resilient Puget Sound.”  
 
The Vision for Clean Water will inform but not constrain policies and investments that are included in the 
final RWSP Update. The planning process will produce an RWSP Update that will guide future 
investments; support  the core mission to protect water quality; seek to achieve affordable wastewater 
utility rates into the future; meet regulatory and legal obligations; and reflect County initiatives including 
equity and social justice, strategic climate action planning, and Clean Water Healthy Habitat.  
 
The resulting RWSP Update document will include the 75-year Vision for Clean Water, a capital 
investment plan, and policy updates to King County Code for King County Council review and approval. 
The RWSP Update will reflect the County’s and WTD’s commitment to transparency and accountability in 
implementing the RWSP. Once adopted by the Council, the document will be transmitted to Ecology for 
review and approval. 
 
Scope for the Effort 
 
Figure 1 shows the planning process for the RWSP Update. The tasks are also described below with the 
associated deliverables.  
 
Figure 1. Overall Draft Schedule for Completing the Update to King County’s Wastewater Plan 
 
 

 
 
 
Tasks/Deliverables 
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Early Project Tasks – The early project tasks are designed to inform the RWQC and MWPAAC of the scope 
and objectives of the project and the major policy issues to be addressed as part of the update to the 
RWSP.  

Scoping – Scoping will identify the major issues that will be addressed and the process to 
address those issues. The work will include the following: 
• Developing a draft scoping document. 
• Soliciting feedback on the draft scoping document. 
• Finalizing the scoping document. 

Timeline: Final completed in 1st quarter 2025. 

 
RWSP Working Group – The Working Group will serve as a forum for MWPAAC and RWQC 
member staff to collaborate with WTD’s RWSP project team through development and 
successful adoption of the RWSP update. The Working Group will help guide, shape and 
influence RWSP work products; it will serve as one channel for clear communication across key 
groups and will report out and receive feedback from MWPAAC and RWQC. The work will 
include the following:  
 
• Convening a RWSP Working group with members from MWPAAC, RWQC staff, and Sound 

Cities Association (SCA) and WTD’s RWSP planning staff 

Timeline: Formation of Working Group in 4th quarter 2024. 

Charter – The charter will serve as a framework for collaboration, partnership, and process 
between WTD, MWPAAC, and RWQC to update the RWSP. The process will include identifying 
how WTD will ensure transparency and accountability during the RWSP update to the partners. 
The work will include the following:  
• Developing the draft sections of the charter in partnership with the RWSP Working Group 
• MWPAAC and RWQC review and input to the charter language  
• Finalizing the charter  
• Chairs of RWQC and MWPAAC, and WTD Director approve the charter as a commitment to 

collaboration and process to guide the RWSP update effort.  

Timeline: Final completed in 1st quarter 2025. 

Vision for Clean Water for Wastewater Services – The Vision for Clean Water for Wastewater Services will 
articulate the 75-year future of WTD and will inform but not constrain policies and investments that are 
included in the final RWSP Update. A document describing the challenges and opportunities facing the 
wastewater industry will be used to shape the vision. RWQC and MWPAAC members will have multiple 
opportunities to comment on challenges, opportunities, and provide feedback on the proposed final 
Vision components.  

Challenges and Opportunities – This document will summarize the status of major challenges affecting 
the future of WTD’s wastewater system, projected trends for those challenges in the coming decades, 
emerging trends and potential opportunities for the future of water-sector utilities, and key questions to 
be explored in future regional discussions. Challenges and opportunities will inform but not constrain the 
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scope of work, policy analysis, investment plans, and financial strategies. The work will include the 
following: 

• Reviewing relevant materials developed during the previous Clean Water Plan process. 
• Reviewing industry research on drivers and trends. 
• Updating information on the regional wastewater system. 
• Interviewing national water utility experts and thought leaders. 
• Listening sessions with interested and potentially affected parties.  
• Developing a draft challenges and opportunities document. 
• Soliciting feedback on the draft challenges and opportunities document. 
• Finalizing the challenges and opportunities document. 

Timeline: Final completed in 1st quarter 2025. 

Vision – The Vision for Clean Water will articulate the future of WTD over the next 75 years. The 
work will occur in the first stages of the RWSP update process and will include the following: 

• Reviewing existing documentation of regional priorities and feedback. 
• Conducting interviews and listening sessions to confirm and refresh feedback as well as hear 

new ideas. 
• Drafting several initial vision concepts. 
• Conducting broad outreach and engagement to gather feedback on the initial vision 

concepts and the accompanying challenges and opportunities document. 
• Finalizing the vision to be adopted with the RWSP Update. 

Timeline: Final completed in 3rd quarter 2025. 

Financial Policies – Technical analysis will be performed to provide information to support proposed 
changes to the financial policies in King County Code 28.86.160. The analysis will consider cost structure 
and rate equity and fairness (including the capacity charge), capital financing and debt management, and 
financial planning and revenue sufficiency. The work will include the following: 

• Studying peer utility agency financial policy structures and evaluating them within a WTD 
specific context. 

• Developing draft policy revisions and seeking review from the RWSP Working Group with 
members from MWPAAC, RWQC staff, and SCA.  

• Finalizing financial policy revisions and developing a proposed ordinance for Council review 
and approval. 

Timeline: Final completed in 4th quarter 2026. 

Capital Program Plan, Environmental Impact Statement (EIS), and Policies – Technical analysis will 
provide the information to support proposed policy changes and WTD’s future capital program. The 
information will be used to develop a draft and final RWSP Update, draft and final EIS, and draft and final 
policy revisions. The work will include the following: 

Technical analysis 
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• Identifying current/existing conditions in our service area in terms of demographics, the 
economy, water quality, and wastewater infrastructure. 

• Gathering background information on current policies. 
• Developing a range of options/strategies for policy questions. All options/strategies will meet 

legal obligations. Note that the approaches below should not be construed to mean least 
costly, more costly, and most costly, and that the recommended option may be a 
combination of the 3 below. 

o Stay the Course: Under this strategy, WTD would largely maintain current policies 
while investing, as needed, to meet current and future regulatory obligations with as 
little disruption as possible.  

o Strategic Enhancement: Under this strategy, WTD would largely maintain current 
policies but look to enhance or proactively invest in key areas that may include asset 
management, resource recovery (biosolids, recycled water), and additional 
treatment capacity.  

o Pioneering Utility: Under this strategy, WTD would shift to an even more innovative, 
future-focused utility, including, but not limited to, investing earlier in upgraded 
treatment levels to meet all future legal obligations, eliminating Puget Sound 
discharges, maximizing resource recovery, proactively managing assets, and actively 
managing infiltration/inflow (I/I) to the system. 

• Evaluating possible policy revisions. 
• Identifying the capital projects, including timelines, costs, and rate impacts, associated with 

the options/strategies. 
 

Draft Plan and EIS 
• Conducting State Environmental Policy Act scoping. 
• Writing a draft RWSP Update that includes draft projects and policies, along with a draft EIS 

that describes the environmental impacts associated with the draft RWSP Update. 
• Conducting broad outreach and engagement to gather feedback on the draft RWSP Update 

and draft EIS. 
 

Final Plan and EIS 
• Responding to comments and feedback on the draft RWSP Update and draft EIS. 
• Selecting among the options/strategies to create a proposed strategy that includes a list of 

capital projects, timelines, and policy revisions. 
• Identifying outcome measures to evaluate progress and measure success. 
• Identifying future update schedules and/or triggers. 
• Preparing a proposed RWSP Update and final EIS. 
• Developing and transmitting to Council an ordinance to adopt the proposed RWSP Update. 
• Developing and submitting to Ecology the adopted RWSP Update as a proposed amendment 

to King County’s General Sewer Plan. 
 

Approvals 
• Council adopting the RWSP Update.  
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• Ecology approving the RWSP Update, satisfying WTD’s regulatory obligation for an amended 
general sewer plan. 

Timeline: Final completed in 3rd quarter 2029. 

Regional Engagement – Regional engagement throughout the planning process ensures that interested 
and affected parties are informed and involved with the project. In addition to RWQC and MWPAAC, the 
following categories of interested and potentially affected parties may be engaged in the process (note: 
more detailed audience lists will be developed along with work plans and supporting outreach or event 
plans during each phase):  

• Local Jurisdictions and Local Sewer Utilities 
• Sound Cities Association 
• Wastewater Professionals and industry peers 
• Community-Based Organizations (Equity and Social Justice, Immigrant and Refugee, 

Environmental Justice) 
• Communities that have/are experiencing the greatest environmental and health burdens 
• Environmental Organizations /Nongovernmental Organizations 
• Regulators and Resource Managers  
• Neighborhood Groups 
• Public Health Community-Based Organizations 
• Water Resource Organizations 
• Ratepayers 
• Youth and Students 
• Business community 
• Agricultural community 
• Faith-Based Organizations 
• Homeowner Associations 
• Labor Unions 
• Thought leaders and experts from inside and outside the region 

Timeline: Final completed in 3rd quarter 2029. 

A specific plan and approach will be developed to engage with Tribal Governments. Figure 2 shows 
RWQC engagement during the RWSP Update planning effort. RWQC will have an opportunity to provide 
input before drafts are produced and feedback once drafts are available; WTD will provide status 
briefings along the way before RWQC is asked to take action. 
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Figure 2. Draft Summary of RWQC Engagement During Effort to Update King County’s Wastewater Plan 
 
 

 
 
 
Major Policy Issues and Questions 
 
King County has identified several major decisions regarding the future of our regional wastewater 
system that will need to be made in this process. To build and operate the large regional system, WTD 
has a long and growing list of capital projects in the coming decades, with significant forecasted costs. In 
making these investments, King County needs to consider many issues like our aging wastewater system, 
capacity drivers like population growth and infiltration and inflow, future regulations, water quality goals, 
energy and resource conservation and recovery, customer affordability, and climate change.  
 
The update to the RWSP will not include stormwater planning for the region but will instead include how 
to address stormwater entering the wastewater system. Similarly, the update to the RWSP will not 
include water supply planning, but will include water reuse, which has a nexus between wastewater and 
water. 
 
The policy questions in the table below have been grouped into major topics/themes that WTD has 
identified as known challenges and opportunities for the wastewater sector. Though a question is 
identified under one topic, it may also intersect with other topics in the table.  
 

Challenges and Opportunities – 
Topics/Themes 

Major Policy Questions to be Analyzed in RWSP Update  

Regulatory Landscape 
 
CSO, nutrients, per- and polyfluoroalkyl 
substances (PFAS) and other contaminants of 
emerging concern (CECs), current and existing 
requirements, new and anticipated 

Should the County evaluate costs and plan for levels of treatment 
beyond current legal requirements? 
 
How should the County anticipate, engage with, and plan for future 
nutrient permit requirements, regulations related to CECs such as 
PFAS, or other future regulatory changes? 
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Challenges and Opportunities – 
Topics/Themes 

Major Policy Questions to be Analyzed in RWSP Update  

requirements, opportunities for larger regional 
partnerships to address water concerns, 
requirement to comply with future total 
maximum daily loads  

 
What upstream or source control actions should the region 
undertake to prevent contaminants and reduce costs?  
 
How should WTD efforts support the water quality of Puget Sound 
and applicable inland waterways? 
 

Capacity Demands 
 
I/I, population growth, conveyance and 
treatment capacity demand, including on-site 
septic systems in urban areas 

Given the uncertainties in future growth rates reported by 
Washington State and the Puget Sound Regional Council, how 
aggressively beyond legal requirements should WTD expand capacity 
to account for future population growth? 
 
To what extent should WTD prioritize use of existing facility sites vs. 
acquiring new property to accommodate future treatment needs 
(including capacity)? 
 
Should the region continue to provide a centralized approach for 
regional wastewater treatment, or should the region move towards a 
more decentralized approach?  
 
How should I/I be managed and how can costs be fairly apportioned? 
Should system capacity be expanded to account for increases in I/I? 
Should I/I policies change to support reducing the capacity needed 
for I/I? 
 
How should the conversion of on-site septic systems to sewers in the 
service area be managed and should WTD implement programs to 
encourage conversion within the service area?  
 

Infrastructure Resiliency 
 
Asset management, maintenance, 
improvements, renewal, replacement, labor 
and supply chain disruptions, natural hazard 
resiliency 

How proactive vs. reactive should WTD be when deciding to 
refurbish or replace aging infrastructure? 
 
What level of resiliency should WTD plan for regarding seismic and 
other natural hazards to avoid or minimize risks? What level of risk 
tolerance should WTD accept? How can these considerations be best 
informed by the long-term capital motion work in progress? 
 
What level of redundancy of critical systems should WTD have? 
 

Equity and Social Justice 
 
Distributional equity, WTD role in safeguarding 
public health 

What actions should WTD take to increase equity and social justice 
for the regional wastewater system?  
 
How will equity and social justice be interwoven in the update: 
community engagement, rate structure analysis, etc.? 
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Challenges and Opportunities – 
Topics/Themes 

Major Policy Questions to be Analyzed in RWSP Update  

How should the regional wastewater system address environmental 
justice concerns as described in the 2021 Healthy Environment for 
All Act1, such as addressing the disproportionate environmental 
health impacts of vulnerable populations and overburdened 
communities?  

 
Climate Change 
 
Mitigation – green building, 
eliminating/reducing fossil fuel use, energy and 
water efficiency, renewable energy, materials 
management, tree planting, etc. 
Adaptation – sea level rise, more extreme heat, 
increased storm intensities, wildfire smoke, 
increased river flooding, etc.  

Should existing wastewater policy language (KCC 28.86) be revised to 
specifically call out planning for future climate conditions in addition 
to population growth and other environmental factors? 
 
How much should WTD reduce energy use and reduce greenhouse 
gas emissions? 
 
How should WTD prepare and adapt to climate impacts (e.g., 
precipitation/storm intensities, sea level rise, river flooding, etc.) in 
line with the Strategic Climate Action Plan? What level of climate 
impact risk tolerance should WTD plan for to avoid or minimize risks 
to the system? 
 

Resource Recovery 
 
Recycled water, biosolids, energy capture 

Energy production and heat recovery – Should WTD be expanding its 
efforts to capture energy and heat? If so, at what level of effort? 
 
Biosolids – Should WTD further expand its efforts to develop Class A 
biosolids? What changes are needed to biosolid recovery policies to 
get to Class A? 
 
Recycled water – Under what circumstances should the region 
expand the use of reclaimed water? Which uses (e.g., environmental 
benefits, groundwater recharge, industrial uses, irrigation) are most 
appropriate? 
 
How can WTD best support environmental benefits while instituting 
safeguards to protect against environmental risks of contamination? 
How should cost considerations be weighed? 
 

Finance / Customer Affordability 
 
Rate equity, fairness, and structure, capital 
financing and debt management, financial 
planning and revenue sufficiency 

How will WTD measure customer affordability for contract agencies 
and ratepayers? 
 
Is there a better rate structure for the sewer rate? (Note: WTD has 
identified a work plan to further evaluate the residential customer 
equivalent conversion factor of 750 cubic feet per month.) 
 

 
1 RCW 70.A.02 
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Challenges and Opportunities – 
Topics/Themes 

Major Policy Questions to be Analyzed in RWSP Update  

Will WTD maintain a single uniform sewer rate per residential 
customer equivalent (Robinswood “one for all, all for one”), or 
consider alternative cost recovery rate structures to reflect other 
system impacts? 
 
Should WTD update the rate structure for the capacity charge to 
align with current industry standards? (Note: The capacity charge 
rate structure was updated in 2021. A capacity charge methodology 
study is in progress.) 
 
What other rate relief approaches should WTD implement to 
improve customer affordability for those who may struggle to pay 
their sewer bill?  
 

Relationship to Contracts and 
Functional Plans 

How will policies embedded in the current component agency 
contracts and WTD Functional Plans be evaluated for consideration 
of a) inclusion in the RWSP as currently implemented, b) inclusion in 
the RWSP but modified from current implementation, or c) not 
included in the RWSP at this time but recommended for further 
study and analysis?  
 
How will WTD implement the RWSP Update consistent with direction 
and requirements expected of contract agencies? 
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