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EXECUTIVE SUMMARY 
King County’s Solid Waste Division (“KCSWD”) provides comprehensive municipal solid waste (“MSW”) 
transfer, disposal, recycling, and waste prevention services for approximately 1.3 million residents and 
660,000 employees in King County, Washington (the “County”).  The solid waste system serves 
unincorporated King County and 37 of the 39 cities - all of the cities in the County except Seattle and 
Milton.  KCSWD provides waste disposal through landfilling at Cedar Hills Regional Landfill (“Cedar Hills”), 
which it owns and operates. KCSWD’s interlocal agreements (“ILAs”) with its partner cities obligate the 
division to provide waste disposal through 2040. Cedar Hills is estimated to reach capacity before 2040. 
Prior to reaching capacity, the County will need to identify an alternative waste disposal strategy. 

The County Council has directed the Executive to lead a study that evaluates the feasibility of using either 
Waste-to-Energy (“WTE”) or Waste Export by Rail (“WEBR”) as the County’s next disposal method. The 
Office of Performance, Strategy and Budget (“PSB”) is the lead for the study. Previously, the County had 
contracted with Normandeau Associates, Inc. to perform an analysis in 2017 related to this topic, which 
recommended a deeper dive into the potential of WTE and comparison against WEBR. The purpose of 
this WTE and WEBR Feasibility Study (“Study”) is to further enhance the County’s understanding of the 
WTE disposal method, how that compares to WEBR, and evaluate these alternatives over an approximate 
20 to 50-year time horizon (2025 to 2075) to assist in the County’s decision-making process. This 
document presents the results of the Study conducted by Arcadis U.S., Inc. (“Arcadis”) and partners BHC 
Consultants, LLC (“BHC”), B-Town Consulting (“B-Town”), and WIH Resource Group (“WRG”), 
(collectively the “Arcadis Team”) on behalf of the County.  

Waste Tonnage Forecast 
The Arcadis Team developed two distinct waste tonnage forecasting scenarios over 20-year (2025-2045) 
and 50-year (2025-2075) terms for the purpose of understanding system sizing impacts on potential WTE 
facility or WEBR systems. The Arcadis Team obtained KCSWD’s most recent tonnage forecast (February 
2019 forecast) which included three different projections: high bound, baseline, and low bound. 

KCSWD developed their forecast through 2028 using variables such as per capita employment, MSW 
tipping fee and retail sales. For 2028 to 2040, each of the tonnage forecasts in the model was extended 
using a set growth rate trend based on previous years. As these forecasts were not intended to be 
extended to 2075, they are stopped at 2040. 

The Arcadis Team analyzed two additional tonnage forecast curves based on population projections from 
the Puget Sound Regional Council (“PSRC”): Land Use Baseline and Land Use Vision1. The Arcadis 
Team also analyzed several model variables that affect the tonnage forecasts. These variables include 
trends in waste generated and disposed per capita and recycling rate. Based on the tonnage forecasts 

 
1 PSRC creates two growth projections to model the outcomes of different policy choices in small geographies. Land Use Baseline is one of 
them; Land Use Vision is the other. Land Use Baseline is a representation of future development based on how the market responds to 
development capacities established in local jurisdictions’ pre-VISION 2040comprehensive plans. Land Use Vision is a growth projection 
based on local and regional policies, as well as each county’s adopted growth targets. PSRC uses Land Use Vision for planning and modeling 
work. 
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and model variables, the Arcadis Team proposed two MSW disposal forecast curves for this Study: a low 
bound tonnage forecast and a high bound tonnage forecast, presented in the following figure. 

 

Figure ES-1. WTE Study Proposed High and Low Bound Tonnage Disposal Forecast 

Waste-to-Energy Methodology 
Based on the forecast curves, the Arcadis Team identified a WTE facility size that would meet the initial 
2045 projected tonnages, and a facility size that would meet the 2075 tonnage forecasts under each 
forecast condition. The facility tonnage forecast, and facility sizes, are presented in Table ES-1 below. 

Table ES-1. Waste Tonnage Forecast and Associated WTE Facility Sizes 

Option Tonnage Forecast 
(tons disposed annually) WTE Facility Size 

Low Bound 
Forecast 

1,006,379 tons (2045) 
1,226,639 tons (2075) 

3,000 tpd (1,000,000 tpy) Mass Burn Facility with a 
footprint expansion capacity of 4,000 tpd (1,333,333 
tpy) 

High Bound 
Forecast 

1,454,250 tons (2045)  
1,774,331 tons (2075) 

4,000 tpd (1,333,333 tpy) Mass burn Facility with a 
footprint expansion capacity of 5,000 tpd (1,666,666 
tpy) 

Note:  The tonnage forecasts presented above assume a 52 percent recycling rate. 
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The Arcadis Team created two Conceptual Layout Options (“Layout Options”) for a proposed mass burn 
WTE Facility based on the applicable sizes feasible for the low bound and high bound forecasts as 
summarized in Table ES-1 above. Layout Option 1 incorporates three (3) 1,000 tpd mass burn WTE 
combustion lines and 90 – 100-Megawatt (“MW”) turbine-generator (“T-G”) into a compact layout, while 
still providing enough area for expansion capacity. The layout is designed for a fourth 1,000 tpd 
combustion line to be installed for future expansion between the Boiler Building and the Ash Management 
Facility. Layout Option 2 incorporates four (4) 1,000 tpd mass burn WTE combustion lines and a 120 – 
130 MW T-G into a larger, more traditional layout which provides enough area for operations and 
maintenance and includes additional expansion capacity. The layout is designed for a fifth 1,000 tpd 
combustion line to be installed for future expansion between the Boiler Building and the Ash Management 
Facility. For an expansion of each layout option, additional air pollution control, tipping floor and pit, and T-
G capacity would also need to be installed. 

Waste Export by Rail Methodology 
The Arcadis Team also evaluated WEBR as a potential alternative disposal method for the County’s 
MSW. WEBR programs are being used to dispose of MSW from similar regional entities such as the City 
of Seattle, Snohomish County, and Skagit County. 

The Arcadis Team interviewed the Union Pacific Railroad (“UPRR”) and the BNSF Railway (“BNSF”), the 
Class 1 railroads that serve the major privately-owned landfills in Washington and Oregon. UPRR and 
BNSF provided information about the companies; their ideas and preferences about transporting and 
disposing of the County’s MSW; and, their perception of the opportunities and constraints that the County 
faces in preparing for a potential WEBR program. . The Arcadis Team also interviewed Republic Services 
(“RS”) and Waste Management (“WM”), owners of the two largest private landfills in Washington and 
Oregon. 

Potential candidates to receive the County’s MSW forecast quantity are required to collect and beneficially 
reuse their landfill gas (methane). The following three privately-owned Northwest regional landfills have 
adequate capacity for the County’s MSW, are actively served by rail, and meet the gas collection 
requirement: 

• Roosevelt Regional Landfill (owned by RS) – Roosevelt, Washington. 

• Columbia Ridge Landfill (owned by WM) - Arlington, Oregon. 

• Finley Buttes Landfill (owned by Waste Connections) – Boardman, Oregon. Because this landfill is 
located farther east along the same UPRR track that serves Columbia Ridge, its transportation costs 
would be higher than Waste Management’s. Based on available capacity at the Roosevelt and 
Columbia Ridge Landfills, and the increased transportation costs, it was not researched further for this 
Study.   

Because of each major landfill’s geographic location and the ownership of nearby railroad tracks, these 
landfills have historically teamed with a particular railroad. Waste Management’s Columbia Ridge Landfill 
teams with the UPRR and Republic Services’ Roosevelt Regional Landfill teams with the BNSF. These 
relationships would probably remain intact for a County WEBR program. 
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A hypothetical model of a WEBR intermodal facility (“IMF”)_ was developed to provide the basis for 
evaluation and cost estimating, as well as comparison with the conceptual WTE facility. The model was 
used to project the costs, schedule, design and construction considerations, and impacts to regional 
transportation and the environment under a WEBR program with a newly constructed IMF, and with an 
existing IMF. 

Comparison of WTE to WEBR 
The following section provides a comparison of using WTE versus WEBR as the County’s next MSW 
disposal method. 

Implementation Schedule 
The project implementation schedule for a new WTE facility is estimated to take approximately eight to ten 
years, as compared to an estimated two to six years for an IMF facility. The most significant difference in 
the project implementation schedules are for the planning / siting / permitting and the design / build to 
Commercial Operation Date (“COD”). The critical path in the permitting process for a WTE facility contains 
preparation of the Prevention of Significant Deterioration (“PSD”) permit for air quality control. This is a 
permit not required for the IMF Facility. As a more complex facility, the design / build to COD phase for a 
WTE facility is estimated to take approximately four years; whereas the IMF facility may take less than a 
year if using an existing facility or two years to build a new facility. 

Permitting and Regulatory 
The construction of either a new WTE facility or IMF facility will require many of the same licenses, permits 
and / or approvals related to a new construction project. Such permits are listed in Table 3-10 in Section 
3.6 and in Appendix B. However, due to the handling and combustion of solid waste, the permitting 
requirements for a new WTE facility are more robust than for an IMF facility. Permits required for a WTE 
facility that are not required for an IMF facility include a PSD air construction permit and visibility impact 
analysis prior to construction, and a Title V operating permit and solid waste handling permit once the 
facility is operational. Both types of facilities will still be subject to other environmental regulations such as 
stormwater control and other Federal, State, and local regulations for their respective facility types. As 
discussed above, the addition of the PSD permit can add time to the siting, planning, and permitting phase 
of the schedule. Procuring the Title V operating permit and solid waste handling will take place during the 
construction phase, and should not affect the critical path of the schedule. 

Financial Impact Comparison 
The financial comparison between WTE facility disposal and WEBR is highly dependent on the different 
variables and assumptions made in the financial models. The top five risks or assumptions impacting the 
WTE and WEBR financial models are identified in Section 5, Table 5-10. For comparison purposes, land 
acquisition and capital cost or fee charged by rail operator for a new IMF facility or existing IMF expansion 
is included for WEBR since land acquisition and capital cost for WTE facility are included in the WTE 
financial model. If a new IMF is not required, expansion of existing IMFs would likely be required and 
therefore require similar capital costs included in the WEBR fee. Hauling costs from the County transfer 



WASTE-TO-ENERGY AND WASTE EXPORT BY RAIL FEASIBILITY STUDY  

arcadis.com 
 v 

stations to either the WTE facility or WEBR IMF are also included, assuming similar distances to WTE or 
IMF as it is to Cedar Hills. 

The WTE and WEBR total and costs per ton for the identified term using the low bound tonnage forecast 
for the 10-year term, 20-year term, and 50-year term are summarized in Table ES-1. The costs include 
capital and operating costs for each option, but do not include Departmental costs, which are assumed to 
be the same for both options. In addition, there are revenues associated with the WTE facility, and so all 
costs used for comparison with WEBR are net costs, which take into account the revenues received to 
offset the total cost. Note that negative values in the Difference rows indicate savings if WTE is utilized 
rather than WEBR. 

Table ES-1. Cost Comparison between WTE and WEBR – 3,000 Expanded to 4,000 tpd 

Total Cost and Average 
Cost per Ton 10-year Term 20-year Term 50-Year Term 

Waste-to-Energy (WTE) – 3,000 expanded to 4,000 tpd 

 Total Cost $1,066,537,361  $2,368,418,483  $6,963,437,423 

Cost Per Ton $106.65  $118.42  $116.06  

WEBR Low Bound    

 Total Cost $1,026,526,133  $2,424,490,647  $11,251,567,071  

Cost Per Ton $109.94  $126.35  $215.15  

Difference (WTE-WEBR)  

 Total Cost $40,011,228  ($56,072,165) ($4,288,129,649) 

Cost Per Ton ($3.29) ($7.93) ($99.09) 

 

The WTE and WEBR total and costs per ton for the identified term using the high bound tonnage forecast 
for the 10-year term, 20-year term, and 50-year term are summarized in the following table. Note that 
negative values in the Difference row indicate savings if WTE is utilized rather than WEBR. 

Table ES-2. Cost Comparison between WTE and WEBR – 4,000 Expanded to 5,000 tpd 

Total Cost and Average 
Cost per Ton 10-year Term 20-year Term 50-Year Term 

Waste-to-Energy (WTE) – 4,000 expanded to 5,000 tpd 

 Total Cost $1,298,013,297  $2,922,300,885  $8,899,802,758  

Cost Per Ton $97.35  $99.62  $112.18  

WEBR High Bound    

 Total Cost $1,362,187,218  $3,376,330,508  $16,140,955,031  

Cost Per Ton $110.25  $127.19  $216.90  
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Total Cost and Average 
Cost per Ton 10-year Term 20-year Term 50-Year Term 

Difference (WTE-WEBR)  

 Total Cost ($64,173,921) ($454,029,622) ($7,241,152,273) 

Cost Per Ton ($12.90) ($27.57) ($104.72) 

 

Both options cost over $1 billion in the near term (10-years) and over $6 billion in the long term (50-years) 
but the WTE facility disposal option could cost up to $104.72 per ton less than WEBR over the long term 
(50-years). For the low bound tonnage estimates and 10-year term, the WEBR total cost is $40 million 
less than WTE facility disposal, but actually costs $3.29 more per ton because the WTE facility disposal 
option assumes acceptance of more waste to reach facility design capacity than disposed of by WEBR. In 
addition, past the first 10-year term, the WEBR cost, capacity, and availability could be drastically 
different, with even higher prices than projected due to low supply and high demand. For the 20-year term 
and beyond, WTE facility disposal is lower than projected WEBR costs for both total cost and cost per ton. 

Based on the financial models developed, WTE facility disposal costs less per ton of waste and provides 
the County more financial control of long-term waste disposal costs than WEBR and could result in 
approximately $4.3 to $7.2 billion in savings over the 50-year term. In addition, the costs for WTE facility 
disposal are likely lower and more reliable than the potentially volatile WEBR market. 

Transportation Needs and Traffic Impacts 
Both WTE and WEBR require centralized facilities for reception of waste from the transfer stations (the 
WTE facility or the IMF). Transportation impacts from trucking to these locations are therefore expected to 
be comparable to those seen at regional landfills. WTE facility impacts are strongly dependent on the 
siting of the facility and disposal location for ash, non-processable, and bypass wastes.  WEBR impacts 
will be more regional, resulting in increased rail congestion rather than localized around the IMF, but the 
degree of congestion and possible mitigation depend on siting and future rail use. 

The following tables provides a direct comparison between a WTE facility and WEBR vehicle and rail “ton-
miles”, or the transport of one ton of MSW for one mile. A WTE facility would have similar or slightly higher 
vehicle traffic as WEBR, but considerably less rail traffic. 
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Table ES-3. Transportation Needs of WTE vs. WEBR in 2025 

Transportation 
Metric 

WTE 

Onsite Ash/Bypass 
Disposal 

WTE 

Out of County 
Ash/Bypass Disposal 

WEBR 

 Low 
Estimate 

High 
Estimate 

Low 
Estimate 

High 
Estimate 

Low 
Estimate 

High 
Estimate 

Total Vehicle Ton-
Miles 18,560,920 21,585,360 23,757,960 27,629,260 18,560,920 21,585,360 

Total Rail Ton-Miles -- -- 83,152,640 96,702,400 296,974,720 345,365,760 

Greenhouse Gas Impacts 
The amount of net greenhouse gas (“GHG”) emissions in metric tons of carbon dioxide equivalents per 
short ton (“MTCO2E/ton”) of waste disposed by landfilling at an out of county landfill using WEBR and by 
combustion in a WTE facility were evaluated using the latest version (v15) of the U.S. Environmental 
Protection Agency (“USEPA”) Waste Reduction Model (“WARM”). As requested by the County, net GHG 
emissions were evaluated for WEBR and WTE using the default Microsoft Excel version of the WARM 
model “Method 1”.     

Additionally, because the default Microsoft Excel version of the WARM model does not allow the user to 
make certain refinements to the emission factors and emission credits based on County-specific 
considerations, the Arcadis Team explicitly identified the emission factors and emission credits in the 
WARM model documentation. In some cases, the Arcadis Team refined the WARM model emission 
factors and emission credits based on professional judgement to provide a more specific estimate based 
on the County’s WEBR and WTE disposal strategies (“Method 2”).  Adjustments to the WARM model 
emission factors and emission credits included: 

• Decreased the emission factor for rail transportation relative to truck transportation on a per mile 
basis. 

• Increased the WTE offset credit for recycling to account for advanced metals processing (“AMP”), 
including recycling of non-ferrous metals. 

• Added a new emission credit for WTE to account for an assumed ash reuse rate equivalent to 0.075 
tons of ash reused for every ton of MSW disposed. 

• Increased landfill gas (“LFG”) capture efficiency to 80 percent capture to account for efficient landfill 
gas recovery in dry climate. 

Consistent with the Intergovernmental Panel on Climate Change (“IPCC”) guidance, carbon sequestration 
credits for the landfill disposal of biogenic wastes that are not readily anaerobically degraded under 
landfill conditions (e.g., wood, yard wastes, and paper) are identified and reported separately for 
informational purposes. The GHG evaluations for WTE and WEBR disposal strategies, including factors 
that influence the WARM model results, are discussed in Sections 3.12 and 4.6, respectively.  

Table ES-5 summarizes net GHG emissions using WARM Method 1. 
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Table ES-5. Comparison of Net GHG Emissions for WTE and WEBR, WARM Method 1 

Description WTE (MTCO2E/ton) 
WEBR 

(MTCO2E/ton)(1) 

Net GHG Emissions, excluding ash recycling (2)  0.13 0.12 to 0.33 

Emission Credit for AMP (3) -0.11 0.00 

Emission Credit for Ash Recycling (4) -0.07 0.00 

Total Net Emissions  -0.05 0.12 to 0.33 

(1) The WARM model Excel spreadsheet does not explicitly show or allow changes to carbon sequestration credits for landfilling.  
The lower emission estimate assumes a carbon sequestration credit of 0.21 MTCO2E/ton based on emission credits in the 
WARM model documentation (see Appendix D).  

(2) Net GHG emissions assume short haul trucking of 20 miles to WTE facility.  Mileage to landfill was assumed to be 20 miles for 
trucking to IMF and 320 miles of rail mileage to out of county landfill.  The rail mileage was reduced by 80 percent to account 
for assumed 20-percent lower emission factor for rail versus truck transport.  The adjusted WEBR mileage used in this analysis 
was 84 miles (20 miles + 320/5 miles = 84 miles). 

(3) Emission credit assumes additional 0.003 tons of ferrous metals and 0.011 tons of non-ferrous metals can be recovered with 
AMP compared to WARM model default estimates.   

(4) The emission credit for ash recycling was calculated using WARM Method 1.  Inputs: 0.075 tons of ash per ton of MSW; 
composition: fly ash. 

Table ES-6 summarizes the WARM model results using the emission factors and emission credits in the 
WARM model documentation, with refinements to the emission factors to account for lower rail emissions 
compared to truck transportation on a per mile basis, increased emission credits for Advanced Metals 
Processing (“AMP”) and ash reuse, and increased LFG recovery. 

Table ES-6. Comparison of Net GHG Emissions for WTE and WEBR, WARM Method 2 

Description WTE (MTCO2E/ton) WEBR (MTCO2E/ton) 

Facility Sources 0.42 0.34 

Transportation Sources 0.01 0.03 

Utility Credits -0.26 -0.08 

Other Credits (1) -0.22 -0.21 

Total Net GHG Emissions (2) -0.05 0.08 to 0.29 

(1) Other credits for WTE are associated with increased offsets for AMP and ash reuse.  Other credits for WEBR are 
associated with carbon sequestration of non-anaerobically biodegradable biogenic wastes.   

(2) The higher emission value does not include the carbon sequestration credit. 

As indicated in Tables ES-5, WARM Method 1 indicates that a net difference of 0.17 MTCO2E/ton of 
GHGs can be avoided by WTE compared to waste disposal at an out of county landfill using WEBR. If 
carbon sequestration emission credits are not applied to the landfill, then a net difference of 0.38 
MTCO2E/ton of GHG can be avoided by WTE compared to WEBR, assuming a carbon sequestration 
credit of 0.21 MTCO2E/ton. 

As indicated in Tables ES-6, a net difference of 0.13 MTCO2E/ton of GHGs can be avoided by WTE 
compared to waste disposal at an out of county landfill using WEBR if emission credits for AMP and ash 
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reuse are factored into the analysis. If carbon sequestration emission credits are not applied to the landfill, 
then a net difference of 0.34 MTCO2E/ton of GHG can be avoided by WTE compared to WEBR, 
assuming a landfill carbon sequestration credit of 0.21 MTCO2E/ton. 

Waste composition can significantly affect the WARM model results. For this analysis, the Arcadis Team 
used national average MSW waste compositions. Waste compositions with higher amounts of petroleum-
based plastics, synthetic rubbers, and synthetic textiles compared to national averages would tend to 
favor WEBR compared to WTE with respect to comparative net GHG emissions. The potential increased 
used of biogenic plastics over time would strongly favor WTE compared to WEBR with respect to net GHG 
emissions. 

Waste compositions with higher methane producing wastes such as highly organic food wastes compared 
to national averages would tend to favor WTE compared to WEBR with respect to net GHG emissions. 
Waste compositions with higher amounts of biogenic materials that do not biodegrade under anerobic 
landfill conditions, such as wood waste with high levels of lignin, would increase the carbon sequestration 
credits in the WARM model for landfilling. The magnitude of impact favoring WEBR would depend on 
whether the County decides to assign carbon sequestration credits to the landfill.  

Summary and Conclusions 
The Arcadis Team has performed a review of the relevant information and developed comprehensive 
financial models and GHG analyses for both WTE and WEBR scenarios. As these evaluations and the 
limitations of our scope heavily impact the proposed conclusions, the conclusions should be directly 
reviewed in conjunction with the Arcadis Team’s scope of services, direction received from the County 
during the Study development, and the complete text of this Study for a clear understanding of the 
limitations of review and the comprehensive summaries, assumptions, and comparisons for each topic. 

WTE Conclusions 

After review of the appropriate data and models, it is apparent that due to the stability of operational costs 
and revenue streams, WTE will provide a gross savings of approximately $4.3 to $7.2 billion (low bound to 
high bound tonnage forecast) when compared to WEBR over the 50-year planning period and WTE has a 
significant advantage on improving recycling rates and energy recovery when compared to WEBR. While 
the short-term, 10-year, cost-per-ton differential between WTE and WEBR is nearly even due to the large 
construction cost for WTE, WTE’s multiple revenue streams significantly lower escalation and inflation 
impacts and protect against future price increases as the County moves further into the planning period. 

Modelling lifecycle GHG emissions for a WTE facility is complex and depends heavily on the assumptions 
utilized for offsets due to recovered materials and energy generation. However, with or without offsets, 
WTE has known anthropogenic (fossil fuel-based) GHG emissions for every ton of MSW combusted. Even 
with offsets for recovered materials, WTE will likely require carbon capture and sequestration technology 
installed in order to remain viable past deadlines in 2030 and 2045 for carbon neutral and non-emitting 
utility sources mandated by the Washington State legislature. These GHG capture systems are on the 
cusp of commercial viability, but would be the first of its kind installed in a commercial fashion on a WTE 
facility in the US. If complications arise with installation or operation of the system, it could have 
associated long-term risk of non-compliance with State law, if the law remains unchanged. Those risks are 
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complex and are discussed further in Section 3.9 and 3.11. However, if carbon capture was completely 
non-functional, the County would be required to purchase off-set credits off the open market (this market 
does not yet exist in a sophisticated manner), lobby Washington regulators to provide a carve-out similar 
to the one that exists for the Spokane facility, or show that the facility’s offset credits (as shown in the 
WARM model analysis section) make the facility GHG neutral in order to continue selling electricity in the 
Washington market after 2030. After 2045, all utility retail electricity is mandated to be from non-emitting 
and renewable resources. It is possible that this could be ameliorated by lobbying to include MSW as a 
renewable source and the commercial market perfecting flue gas capture prior to 2045, and as the 
legislation currently only applies to regulated utilities, it is possible that the County could self-wheel power 
to its own facilities and/or buildings in the future and save enterprise costs rather than sell on the open 
market. 

WEBR Conclusions 

The railroads strongly prefer short-term (e.g. 5-10 year) contracts and fuel escalation adjustment, 
exposing the County to higher risk of price increases over the planning period.  However, the landfills are 
amenable to longer term contracts and have substantial available capacity, which limits future risk of 
unavailable disposal.  WEBR costs have a high potential for future escalation due to the limitations in 
existing rail capacity and the potential monopoly effect if an IMF served by both rail lines cannot be found, 
reducing competition during future re-negotiation of the initial contract. These risks are not built-in to the 
current pricing comparison and represent a large unknown for future disposal cost and solid waste rate 
impacts. 

GHG estimates of WEBR depend on the waste composition used in the analysis and whether or not 
carbon sequestration credits for landfilling non-degradable biogenic wastes are included in the analysis. 
Carbon sequestration credits applied to a landfill is a controversial topic and there is no clear consensus 
on this issue, which is why the GHG emissions are reported with and without this credit. Based on national 
average waste composition, WARM modelling using Method 1 and Method 2 suggest that net GHG 
emissions are 0.13 to 0.17 MTCO2E higher on a per ton basis for WEBR compared to WTE with landfill 
carbon sequestration credits. Without carbon sequestration credits, net GHG emissions for WEBR are 
0.34 to 0.38 MTCO2E per ton higher than WTE. Additionally, WEBR provides no additional ability to 
recover or re-use certain materials such as metal and aggregate, which will lower the volume of total 
recyclables collected when compared to WTE. 

Summary 

Based on these conclusions and the broader discussion throughout this Study, the Arcadis Team 
recommends that the County consider pursuing additional preliminary evaluation, permitting and siting 
considerations, and other steps necessary to move forward with WTE facility disposal over WEBR. Due to 
the long-term cost savings, improved recycling rates, and potential for net negative GHG emissions with 
the inclusion of carbon capture technology, WTE facility disposal will provide a significant financial and 
environmental benefit to the County over WEBR. Additionally, even with the potential for hurdles during 
the permitting and siting process, WTE represents a much more stable long-term financial profile over 
WEBR to protect the County’s solid waste rate structure against future inflation and escalation. 
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Because of the long timeframe expected to update the County’s Comprehensive Plan for Solid Waste 
Management for any future change to disposal options, the Arcadis Team recommends the County 
evaluate the opportunity to perform simultaneous siting and planning studies for WTE in parallel with 
updates to the Comprehensive Plan, recognizing that stakeholder engagement and preliminary agreement 
from the partner cities would be part of this first siting phase. This would improve the critical path schedule 
to allow for the WTE facility to enter commercial operation at an earlier date and to maximize available 
landfill airspace for future risk aversion. 

Finally, concurrently with the existing County activities to expand the Cedar Hills landfill, the Arcadis Team 
recommends that the County evaluate opportunities at Cedar Hills for future ash monofill development 
and long-term disposal, as well as opportunity to either purchase additional adjacent property or use the 
buffer space as a potential siting location for the WTE facility. The WTE financial model evaluated within 
this Study utilized assumptions that were site neutral in an effort to provide the best comparison case, and 
add conservatism, when comparing against WEBR. If the County utilizes the existing Cedar Hills site for 
development of the WTE facility and maintains air space for future ash disposal, the County could save an 
additional $100 million in avoidance of land purchase and $350 million in ash disposal and hauling costs 
over the 50-year planning period. These combined savings would reduce the total cost per ton for the 50-
year period by approximately $6/ton. If the County wishes to maximize future landfill airspace at Cedar 
Hills or waste forecast tonnages are significantly higher in the short term than expected, the Arcadis Team 
recommends that the County consider short-term, partial WEBR of a portion of available MSW during the 
long planning process. Smaller tonnage amounts should be easily implemented with existing IMFs. This 
would allow for the County to maximize future airspace available or perform long-term expansions or 
additions of the Cedar Hills landfill for future use as an ash monofill. 
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1 INTRODUCTION 
This document presents the results of a Waste-to-Energy (“WTE”) and Waste Export by Rail (“WEBR”) 
Feasibility Study (“Study”) conducted by Arcadis U.S., Inc. (“Arcadis”) and partners BHC Consultants, 
LLC (“BHC”), B-Town Consulting (“B-Town”), and WIH Resource Group (“WRG”), collectively the 
(“Arcadis Team”) on behalf of King County, Washington (the “County”). This Study has been prepared in 
accordance with the terms of Services Contract #6082912 (“Contract”) between the County and Arcadis, 
which should be read in its entirety for its content in connection with this Study. 

The County contracted with Normandeau Associates, Inc. (Normandeau Report) to perform previous 
analysis in 2017 related to this topic. The Normandeau Report recommended a more detailed review into 
the potential of WTE and comparison against WEBR. This Study provides additional detail and 
comparison between WTE and WEBR to assist in the County’s decision-making process. 

1.1 Background 
King County’s Solid Waste Division (“KCSWD”) currently provides municipal solid waste (“MSW”) disposal 
for 37 partner cities, as well as the unincorporated County. KCSWD provides waste disposal through 
landfilling. The County owns and operates Cedar Hills Regional Landfill (“Cedar Hills”). 

KCSWD’s interlocal agreements (“ILAs”) with its partner cities obligate the division to provide waste 
disposal through 2040. Waste from the unincorporated County is also disposed at Cedar Hills, which is 
estimated to reach capacity before 2040. Prior to reaching capacity, the County will need to identify an 
alternative waste disposal strategy. 

The County Council has directed the Executive to lead a Study that evaluates the feasibility of using 
either WTE or WEBR as the County’s next disposal method. The Office of Performance, Strategy and 
Budget (“PSB”) is the lead for the Study. 

Over the last two years, KCSWD has been working with partner cities and other stakeholders to develop 
an update to the 2001 Comprehensive Solid Waste Management Plan, known as the 2019 
Comprehensive Solid Waste Management Plan (“2019 Comp Plan”), that will set strategic direction for the 
next six to twenty years. The 2019 Comp Plan does not make a recommendation on long-term disposal 
strategies beyond recommending maximization of landfill capacity as the next disposal option to serve the 
regional system through 2040 in accordance with the existing ILAs. However, the plan did include an 
analysis of two alternative disposal strategies: WEBR and WTE. 

1.2 Purpose 
The purpose of this feasibility Study is to further enhance the County’s understanding of the WTE 
disposal method, how that compares to WEBR, and evaluate these alternatives over an approximate 20 
to 50-year time horizon (2025 to 2075). The general scope of work includes: 

• Comparison of the WTE disposal method to the WEBR disposal method. 

• Expand on previous studies performed for the County to develop one WTE and one intermodal 
scenario on which to base a comparison (allowing for variations and options). 
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• Provide a realistic assessment of the barriers and risks to successfully implementing each scenario 
(e.g. political acceptance and future regulations are two difficult-to-quantify risks). 

• Develop a detailed comparison of the scenarios, which have different risks and barriers to success. 

• Show site plans of conceptual layouts for the WTE facility options, showing such features as traffic 
flow, road configuration, scale house location, and truck queuing. 

• Prepare appendices detailing the modeling that accompanies the analysis and provide the models in 
their native format. 

Additional scope items related to individual tasks are also included and will be addressed in each 
respective section.
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2 WASTE TONNAGE FORECAST  

2.1 Background 
KCSWD currently disposes MSW at Cedar Hills which has limited remaining capacity. The County is 
considering options for future management of MSW in the County System. As such a Study to review the 
options of WTE and WEBR has been undertaken by the Arcadis Team. The first step in this Study is 
waste tonnage forecasting, under the following tasks: 

• Review factors that may affect the County’s waste tonnage forecast  

• Analyze how different assumptions could affect the forecast, with a range of estimates 

The main goal of this task is to develop two distinct scenarios over approximately 20-year (2025-2045) 
and 50-year (2025-2075) terms for the purpose of understanding system sizing impacts on potential WTE 
facility or WEBR systems. 

To achieve this goal the Arcadis Team obtained KCSWD’s most recent tonnage forecast (“February 2019 
Forecast”), analyzed the factors it used, and assessed whether the methodology should be used through 
the 2075 planning horizon. The Arcadis Team then developed two tonnage disposal forecasts for this 
Study. 

A comparison of the various tonnage forecasts considered for this Study is presented below followed by a 
discussion of the Arcadis Team’s forecasts. 

2.2 Comparison of Tonnage Forecast Models 
Figure 2-1 presents a comparison of the various MSW tonnage disposal forecasts discussed in this 
section through 2075. The KCSWD February 2019 Forecast included three different projections: high 
bound, baseline, and low bound. KCSWD developed their forecast through 2028 using variables such as 
per capita employment, MSW tipping fee and retail sales. For 2028 to 2040, each of the tonnage 
forecasts in the model was extended using a set growth rate trend based on previous years. Those 
growth rates in percent per year are 2.91 (high bound), 1.70 (baseline), and 0.57 (low bound). All three of 
these scenarios are shown on Figure 2-1 as KCSWD High Bound, KCSWD Baseline, and KCSWD Low 
Bound. As these forecasts were not intended to be extended to 2075, they are stopped at 2040.  

Table 2-1 presents the summary of forecasted annual waste disposal for the different forecasts at specific 
milestone years and notes to accompany Figure 2-1. 
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Figure 2-1. Comparison of Tonnage Forecast Models1 

 

Table 2-1. Annual Waste Disposal Forecast and Notes to Figure 2-1 (Total tons disposed annually) 

 2025 2040 2045 2075 

KCSWD High Bound1 1,204,685 1,878,554 NA NA 

KCSWD Baseline1 1,079,268 1,454,250 NA NA 

KCSWD Baseline adj. 2040  1,454,250 1,496,171 1,774,331 

KCSWD Low Bound1 1,008,710 1,175,875 NA NA 

Feasibility Study Forecast 2 
(PSRC Land Use Vision) 928,046 1,006,379 1,035,239 1,226,639 

Feasibility Study Forecast 1 
(PSRC Land Use Baseline) 

938,796 1,090,361 1,140,879 1,497,114 

1KCSWD Baseline, High Bound and Low Bound are based on the KCSWD February 2019 Solid Waste Forecast. These are not 
intended for long term tonnage projections. These curves were not extended to 2075. 

Two additional tonnage forecast curves are shown on Figure 2-1 based on population projections from 
the Puget Sound Regional Council (“PSRC”): Land Use Baseline and Land Use Vision. PSRC creates 
two growth projections to model the outcomes of different policy choices in small geographies: Land Use 
Baseline and Land Use Vision. Land Use Vision is a growth projection based on local and regional 
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policies, as well as each county’s adopted growth targets. PSRC uses Land Use Vision for planning and 
modeling work. The difference between the two population model approaches is as follows: 

• Land Use Baseline is a market-based growth projection of current growth patterns, i.e., the future 
growth pattern if the region made no further efforts to implement VISION 2040 beyond the plans, 
policies and development regulations currently in place.  

• Land Use Vision is a policy-based growth projection developed to align with the VISION 2040 
Regional Growth Strategy, local growth targets and the regional macroeconomic forecast, i.e., the 
future growth pattern the region is planning for.  

It should be noted that Land Use Vision is currently being updated along with VISION 2050 to provide 
population projections to 2050; however, the updated Land Use Vision projection will not be available until 
Spring of 2020. 

For the purposes of this Study, each of the population projections were extended through 2075 using the 
average projected growth rate from 2020 through 2040. Those population growth rates in percent per 
year are 0.91 for the Land Use Baseline and 0.57 for the Land Use Vision. The difference between Land 
Use Baseline and Land Use Vision is that the Land Use Baseline is directly from the PSRC economic 
model; whereas, the Land Use Vision projection is adjusted to account for County land use policies. 
Therefore, the PSRC indicated that the Land Use Vision projection is more consistent with the Vision 
2040 Plan and is the most appropriate projection for planning purposes.  

Disposal tonnage for the Land Use Baseline and Land Use Vision were based on 3.34 pounds of MSW 
disposed per capita per day. This disposal tonnage is the disposal rate in 2018, which is considered most 
likely to be representative of future disposal rates because 2018 was the first full year that the County 
banned construction and demolition (“C&D”) debris from disposal at its transfer stations. A discussion of 
historical per capita MSW generation, recycling, and disposal rates is presented in a later section. 

One other curve is shown on Figure 2-1, KCSWD Baseline Adjusted. This is a modification of the KCSWD 
Baseline that changes the disposal growth rate to 0.57 percent per year after 2040, which is based on the 
Land Use Vision population forecasted population growth rate from 2020 to 2040. 

Table 2-2 presents a summary of the tonnage forecasts characteristics as discussed in this section as 
well as references the Proposed Low and High Bound forecasts used for this Study. 
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Table 2-2. Summary of Individual Model Characteristics 

Model Line 
Population 
Data 

Waste 
Disposed 
Data 

Waste 
Disposed Per 
Capita 

Recycling 
Rate 

Average 
Annual 
Growth 
Rate 
(2040-
2075) 

Comments 

KCSWD High 
Bound 

County 
Model 

County 
Model County Model Set at 52% N/A 

Model not 
intended to be 
extended past 
2040. 

KCSWD Baseline 
County 
Model 

County 
Model 

County Model Set at 52% N/A 

Model not 
intended to be 
extended past 
2040. 

KCSWD Baseline 
Adjusted 

County 
Model 

County 
Model 

County Model 
Adjusted 

Set at 52% 0.57 

This line shows 
the KCSWD 
project baseline 
but is adjusted at 
2040 to show a 
slowed growth 
rate. WTE Study 
Proposed High 
Bound. 

KCSWD Low 
Bound 

County 
Model 

County 
Model 

County Model Set at 52% N/A 

Model not 
intended to be 
extended past 
2040. 

Feasibility Study 
Forecast 1 
(PSRC Land Use 
Baseline 

PSRC 

Starting from 
actual tons 
disposed at 
Cedar Hills in 
2018 

3.34 lbs. (2018 
actual figure) Set at 52% 0.91  

Feasibility Study 
Forecast 2 
(PSRC Land Use 
Vision) 

PSRC 

Starting from 
actual tons 
disposed at 
Cedar Hills in 
2018 

3.34 lbs. (2018 
actual figure) 

Set at 52% 0.57 
WTE Study 
Proposed Low 
Bound 

2.3 Model Variables 
Several model variables affect the tonnage forecasts. A discussion of how changes in these variables 
could impact the forecasts is presented below. 
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 Waste Disposed per Capita 
The waste disposed per capita depends on several factors including economic factors (e.g., the amount 
of waste generated per capita typically decreases during recessions); technological factors (e.g. 
packaging, recycling infrastructure); social factors (e.g. a person’s attitude toward waste minimization and 
recycling); and administrative/governmental factors (government policy’s on recycling and how easy or 
difficult it is to recycle).  

Figure 2-2 shows historical waste disposed per capita and population in the County over a 22-year 
period. These values are based on recorded tonnage disposed at Cedar Hills and the population for the 
County (less Seattle, less Milton) from the Office of Financial Management (“OFM”).   

This figure shows a relatively stable period from 1997 through 2007 of between 4.3 and 4.5 pounds 
disposed per capita per day. The per capita disposal began a steady decrease in 2008 that reached a low 
of about 3.3 pounds disposed per capita per day in both 2012 and 2013. This decrease is attributed to the 
recession (2007 through 2014). Per capita disposal increased from 2013 through 2017 to over 3.5 pounds 
disposed per capita per day. In 2018, the per capita disposal rate decreased to 3.34 pounds per capita 
per day. This 2018 decrease is attributed to: the implementation of a C&D waste ban; the recycling rate 
holding steady (2014 onwards); and, changes in packaging (i.e. less plastic, glass etc.). 

 
Figure 2-2. County Waste Disposed per Capita per Day Versus Population Growth 1997-2018 
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Based on this waste disposal trend in Figure 2-2, the 2018 figure of 3.34 pounds per capita per day is 
used in the Arcadis Team’s tonnage forecast model with no variance through 2075.  

 Recycling Rate 
Figure 2-3 shows MSW per capita disposal and recycling rates in the County for 2000, 2007, 2010, and 
2015. Recycling rates have steadily increased through this period with a 58 percent rate in 2015. It should 
be noted that the County has limited control of recycling practices because MSW collection for most of 
the system is managed by the 37 partner cities.  

 
Figure 2-3. County Waste Generation and Recycling Rates 

Figure 2-4 shows waste generation and recycling data compiled by the USEPA for 1990, 1995, 2000, 
2007, 2010, and 2015. The figure also shows an increasing trend for the period; although, the rate of 
increase was very low between 2010 and 2015 with a recycling rate of 35% in 2015. Figure 2-4 also 
shows a steadily decreasing per capita disposal rate.  

For the purpose of this Study, the recycling rate was kept at 52 percent for both high bound and low 
bound forecasts. The basis for this includes the levelling off in the recycling rate in recent years and the 
observation that the County does not have any regulatory means to enforce recycling rate improvements 
in the partner municipalities. 



WASTE-TO-ENERGY AND WASTE EXPORT BY RAIL FEASIBILITY STUDY 

arcadis.com 
 2-7 

 

 
Figure 2-4. USEPA National Average Waste Generation and Recycling Rates 

 Waste Generation 
Figure 2-3 shows a total waste generation for the County at just over 8 pounds per person per day in 
2015.  As a comparison, the US Annual MSW Generation data reported by the USEPA shows per capita 
MSW generation increased by 22 percent from 1980 through to 2015, from 3.7 pounds to 4.5 pounds per 
person each day, although per capita generation has decreased slightly since 19902. In Europe, MSW 
generation rates (in lbs./person/day) are 2.8 in Sweden, 3.7 in Germany, and 2.9 in the United Kingdom3. 

This comparison shows the County levels of waste generated and therefore disposed are higher than the 
national average which is expected because the County is a largely urban and affluent area.  

 
2 U.S. Environmental Protection Agency (EPA) (2018) Advancing Sustainable Materials Management: 2015 Fact Sheet. 
3 Organization for Economic Cooperation and Development (OECD) (2015) Environment at a Glance 2015. 
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2.4 Proposed Tonnage Forecasts 
Two MSW disposal forecast curves are developed for this Study which are shown in Figure 2-5. For the 
purposes of identifying WTE facility sizing, the 2045 projected tonnages will be used initially with the 
ability to expand to meet the 2075 tonnage forecasts.  

 
Figure 2-5. WTE Study Proposed High and Low Bound Tonnage Disposal Forecast 

The WTE Study proposed High Bound forecast is based on the KCSWD baseline model to 2040 (with an 
average annual growth rate of 1.7) and then adjusted from 2040 to 2075 (with a lower average annual 
growth rate of 0.57). The WTE Study proposed Low Bound forecast is based on Feasibility Study 
Forecast 2 (PSRC Land Use Vision) with an average annual growth rate of 0.57 for the entire study 
period. 

Using the high and low bound forecasts proposed there are a number of benefits, such as, two differing 
model approaches are incorporated, one more conservative than the other in terms of growth due to a 
consistent waste disposal value use throughout. Using a range of figures for MSW disposal such as 
these, allows for flexibility, as modelling so far into the future is difficult with so many variables and 
unknowns.
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3 WASTE-TO-ENERGY 
This section summarizes the key assumptions related to the development of a mass burn WTE Facility for 
the County’s planning and management of its MSW. The Arcadis Team reviewed various scenarios; 
however, the primary focus of the evaluation was to accommodate the following WTE facility scenarios 
based on the tonnage projections. 

Table 3-1. Summary of Waste-to-Energy Facility Scenarios 

Forecast 
MSW Capacity 
in 2045 (tons) 

MSW 
Capacity 
in 2075 
(tons) 

Initial 
Facility 
Size (tpy) 

Initial 
Facility 
Size 
(tpd) 

Expansion 
Year 

Expansion 
Size (tpy) 

Expansion 
tpd 

Low Bound 1,034,239 1,226,639 1,000,000 3,000 2048 333,333 1,000 

High Bound 1,496,171 1,774,331 1,333,333 4,000 2040 333,333 1,000 

Facility processing estimates on a ton per day (“tpd”) basis are based on an estimated rated design with 
waste averaging 5,000 British Thermal Units (“BTU”) per pound on a Higher Heating Value (“HHV”) basis. 
Typically, a facility is expected to be able to process up to 10% more than the tpy size. A more detailed 
and comprehensive conceptual design will be provided during the permitting phase if the County decides 
to move forward with development of the WTE option. 

3.1 Facility General Description 
A mass burn WTE facility requires minimal front-end processing other than to separate and remove large 
objects that may impair the feed system or the ash handling system. Examples of large objects that are 
removed from the front end include large appliances, bed springs, and automobile parts. MSW is 
delivered to the facility in transfer trailers or standard collection vehicles. These vehicles then discharge 
their loads into the refuse storage pit. An overhead bridge crane located above the refuse storage pit is 
used to mix, stack, and convey the MSW to charging hoppers used to feed the boiler stokers. Combustion 
occurs in a controlled furnace combustion system that automatically adjusts the refuse feed rate and the 
combustion air to provide the optimum conditions for achieving desired steam flows from the boilers. Heat 
from combustion is recovered in a heat recovery boiler designed to protect boiler tubes and heating 
surfaces from the corrosive gasses produced when combusting the MSW. 

The steam generated from the boilers is typically used to drive a steam turbine connected to a generator 
to provide both the internal electricity required to operate the facility as well as produce excess electricity 
that is sold to local utilities. Steam generated is also used within the facility for other processes such as 
soot blowing or sold to users of steam external to the facility where such steam heating grids or steam 
customers are available. 

Flue gas exiting the boiler is scrubbed of acid gasses, heavy metals, and particulate matter in the air 
pollution control system. The ashes remaining from combustion are categorized as bottom ash and fly-
ash. Both ferrous and non-ferrous metals are removed from the bottom ash and sold to local recycling 
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companies. After metals removal, the two (2) ash streams are typically combined and in Washington 
State are transported to an ash monofill; however, there may be opportunities to further separate ash 
components and / or reuse the ash for beneficial purposes such as alternative daily landfill cover or as 
construction materials as done in other states. 

A mass burn fired system will typically reduce the incoming volume of waste by 85 to 90 percent and 75 
percent or more by weight. A sample profile equipment configuration of a mass burn WTE facility is 
provided in Figure 3-1. 

 
Figure 3-1. Profile Configuration of a Mass Burn WTE Facility 

Note: Image used with permission from the Solid Waste Authority of Palm Beach County 

3.2 Methodology 
The Arcadis Team developed two WTE Conceptual Layout Options (“Layout Options”) for a proposed 
mass burn WTE Facility based on the applicable sizes feasible for the Low Bound Forecast and High 
Bound Forecast as summarized in Table 3-2 below: 

Table 3-2. Layout Option Descriptions 

Option Task 

Layout Option 1 3,000 tpd Mass Burn Facility with a footprint capacity of 4,000 tpd 

Layout Option 2 4,000 tpd Mass burn Facility with a footprint capacity of 5,000 tpd 

The location of the equipment in each proposed facility layout was strategically located to achieve enough 
room for waste receiving and storage, maintenance access, delivery of materials, ash removal, and 
employee access. Each Layout Option was designed with adequate spacing to enable proper operation 
and maintenance activities throughout the life of the proposed WTE Facility. The Layout Options also 
include a roadway structure that allows truck traffic to access the tipping floor and other structures. All 
Layout Options also were designed to include an expansion capability for one unit of 1,000 tpd nominal 
capacity. The potential expansion areas are labeled “future expansion” in the Layout Options provided as 
Figure 3-2 and Figure 3-3. 

The Layout Options presented are intended to be preliminary and subject to refinement during conceptual 
design. They are presented to illustrate the potential alternative footprint impacts and layouts which may 
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be achieved during the actual design process. Actual site layouts will be dependent on many factors 
including site constraints, access to major roadways, utilities, etc. 

 Mass Burn Layout Option 1: Low Bound Forecast 
Layout Option 1 incorporates three (3) 1,000 tpd mass burn WTE combustion lines and a 90 to 100-
Megawatt (“MW”) turbine-generator (“T-G”) into a compact layout, while still providing enough area for 
expansion capacity. The layout is designed for a fourth 1,000 tpd combustion line to be installed for future 
expansion between the Boiler Building and the Ash Management Facility. Additional air pollution control, 
tipping floor and pit, and T-G capacity would also need to be installed. 

 Mass Burn Layout Option 2: High Bound Forecast 
Layout Option 2 incorporates four (4) 1,000 tpd mass burn WTE combustion lines and a 120 to 130 MW 
T-G into a larger, more traditional layout which provides enough area for operations and maintenance and 
includes additional expansion capacity. The layout is designed for a fifth 1,000 tpd combustion line to be 
installed for future expansion between the Boiler Building and the Ash Management Facility. Additional air 
pollution control, tipping floor and pit, and T-G capacity would also need to be installed. 

3.3 Facility Site Plan 
The Arcadis Team created a potential site plan for each of the two Layout Options to show prospective 
layout of the buildings and determine the total site acreage. The following section provides the 
assumptions, buildings and structures, and area requirements associated with each Layout Option. 

 Assumptions 
The following assumptions were considered when developing the Layout Options for the prospective 
WTE Facility: 

• Existing MSW transport travel patterns would be maintained.  

• The total site acreage would require a range of between approximately 43 to 55 acres based on the 
layouts shown, depending on the design and future processing capacity of the facility (1.5 M tpy to 
2.0 M tpy). However, the footprint could potentially be reduced during further detailed design. 

• The facility would at a minimum consist of the following buildings and structures: 

o Scale House 

o Tipping Floor Building 

o Refuse Storage Pit 

o Boiler Building 

o Air Pollution Control (“APC”) Building with equipment achieving best available control technology 
(“BACT”), including spray dryer absorber (“SDA”) or equivalent dry system, fabric filter house 
(“FFH”), selective catalytic reduction (“SCR”), and carbon injection. 
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o Ash Management Building with advance metals recycling and aggregate processing 

o Turbine-Generator Building, Switchyard and Switch Gear Room 

o Air cooled condenser (“ACC”) rather than a cooling tower to minimize water usage 

o Water Treatment Building 

o Maintenance and Administrative Buildings 

• The Layout Options provide room for future expansion of one additional boiler unit, necessary 
auxiliary equipment, and stack. 

• Ash would either be disposed of at Cedar Hills in a separately-lined area for ash disposal only or 
using WEBR in the future. Ash disposal has been financially modelled using WEBR for the purpose of 
this Study. 

• The Facility will utilize the following utilities: potable water, sanitary sewer, reclaimed and/or industrial 
water, natural and/or treated landfill gas, and electric power. 

• Rainwater harvesting will also be incorporated into the layout. 

Carbon capture and sequestration has been anticipated to be included in the cost due to current 
Washington State regulatory environment, but is not specifically shown in the Layout Options. Additional 
potential alternative technologies could be incorporated by the County to help increase diversion and 
recycling rates in addition to WTE in the future, but have not been included in the evaluation at this time. 
Such technologies include, but are not limited to, mixed waste processing and anaerobic digestion. 

3.3.1.1 WTE Facility Prototype Site Requirements 

A hypothetical WTE Facility model was considered to provide the basis for evaluation and cost 
estimating, as well as comparison with the conceptual WEBR option. Some of these assumptions are 
made to allow construction or other costs to be estimated. It should be noted that a fully designed facility 
sited in an actual location would probably differ from the model in several material aspects. For this 
Study, the WTE Facility is assumed to conform to the following requirements: 

• The WTE facility is located in proximity to an IMF for out of County disposal of process residuals 
using WEBR. 

• Land use zoning is consistent with medium or heavy industry.  

• The WTE facility is located away from sensitive receptors to minimize noise impact and to protect 
against other nuisances.  

• The WTE facility should be located in close proximity to existing or planned major thorough fares that 
will be in place prior to construction of the facility to provide sufficient access to the site. 

• The WTE facility should be located in close proximity to the waste generation centroid to minimize 
idle time on the road to the extent possible. 
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• Sufficient capacity for public utilities (i.e., water, power, and sewer) should be available to operate 
and maintain the facility to meet the performance guarantees and within close proximity to the site to 
avoid high construction and operating costs.  

• The WTE facility should be in close proximity to the connection point for a surplus energy distribution 
network to avoid high construction and operating costs. 

• The site access / perimeter road should be a permanent roadway meeting appropriate truck loading 
standards and allow for a sufficient number of collection and transfer vehicles to be queued on-site 
without detriment to the surrounding communities’ traffic flow.  

• The WTE Facility should be sited within the borders of the County. 

• Parcel shape roughly rectangular and suitable for required facility components. 

• Reasonable topography: ground slopes are compatible with vehicle traffic, and buildings and 
structures. 

• Sufficient space for equipment laydown and storage during construction. 

Additional information regarding the building layouts and discussions are noted in the following sections. 

 Buildings and Structures 
The Arcadis Team established the appropriate sizing of all associated buildings and structures for each 
Layout Option based upon review of existing facilities of similar size, specifications provided by individual 
vendors, and industry standards. The Layout Options are illustrated in Figure 3-2 and Figure 3-3, 
respectively. 
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Figure 3-2. Conceptual Layout for Layout Option 1 (Low Bound Forecast) 
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Figure 3-3. Conceptual Layout for Layout Option 2 (High Bound Forecast) 
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3.3.2.1 Scale House 

The Scale House will provide traffic lanes and separate scale facilities for inbound and outbound MSW 
disposal trucks. The Scale House will be appropriately sized to accommodate the projected volume of 
MSW for the proposed WTE Facility. The Scale House area would include an automatic scale to facilitate 
processing of County transfer trailers and reduce queue wait times. Bypass lanes will be available for 
vehicles not requiring to be weighed on the inbound or outbound directions. 

3.3.2.2 Tipping Building 

The Tipping Building will provide adequate spacing for transfer trailers to enter the tipping floor and have 
room to maneuver towards the refuse storage pit while allowing traffic to pass through the building 
concurrently. The building is sized to allow greater than 30 trucks to tip simultaneously. The entry and exit 
doors will be 20 feet wide and will be offset 10 feet from the corners of the building. The foundation for the 
tipping floor will need to be brought to an appropriate elevation above the base elevation of the Facility to 
allow for sufficient Refuse Storage Pit sizing. The current sizing in the Layout Options assumes that the 
Tipping Building will be built during initial construction large enough for the expanded facility. 

3.3.2.3 Refuse Storage Pit 
The Refuse Storage Pit Building will have the required refuse pit capacity to store refuse below the level 
of the tipping floor. Back stacking of MSW up to the top of the refuse storage pit parapet walls will provide 
additional storage. The refuse pit dimensions will be calculated assuming a maximum storage capacity of 
greater than 7 days of material, not accounting for refuse stacked above the tipping floor. The design also 
includes enough area for each Layout Option for future expansion of the proposed WTE Facility by 1,000 
tpd. The current sizing in the Layout Options assumes that the Refuse Storage Pit will be built during 
initial construction large enough for the expanded facility. Note that cost savings for initial facility 
construction could be achieved by not building the additional storage capacity, but would need to be 
recaptured in future expansion costs. 

3.3.2.4 Boiler Building  
The Boiler Building will house three or four 1,000 tpd boiler units for Layout Options 1 and 2, respectively. 
The size of each boiler unit is estimated to be 100-feet L x 65-feet W (this size includes the auxiliary 
equipment directly connected to the side of the boilers such as the sootblowers and auxiliary fuel 
systems). The area denoted as ‘future’ is allocated for a fourth or fifth 1,000 tpd boiler unit for Layout 
Options 1 and 2, respectively. 

3.3.2.5 Air Pollution Control Building 
The APC Building will be located adjacent of the boiler building and will include a continuous emissions 
monitoring (“CEM”) system enclosure. The size of the APC building is based on vendor information and 
comparison to the reference facilities in the industry. The APC Building will include the area for the SDA, 
FFH, SCR, carbon feed, and other miscellaneous equipment. Carbon capture and sequestration is 
currently assumed to be direct air-capture of CO2, rather than flue-gas capture of CO2, so it would be 
housed in a separate structure. 
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3.3.2.6 Stack 
The Stack will have an approximate 50-foot diameter with an octagonal concrete support pad 
approximately 5 feet off the stack on all sides. The height of the stack is anticipated to be at least 200 feet 
based upon 1.5 times the height of the roof of the tallest structure (Boiler Building) of the proposed WTE 
Facility. The actual stack height will be determined based on detailed design and air emissions modelling 
in accordance with the Title V air permit requirements. The stack will include flues for the base and 
expanded facility conditions, so that no stack modifications are required for future expansion. 

3.3.2.7 Ash Management Building 
The Ash Management Building will be based on the total ash and metal storage requirements with 
enough room to house an inclined conveyor, ferrous, and non-ferrous metals removal processing 
systems. Typically, fly ash and bottom ash are combined and managed in this building. The Ash 
Management Building will be designed to store greater than seven days of combined ash and recovered 
materials and will recover metals through the ferrous and non-ferrous recovery systems. The Ash 
Management Building has been sized much larger than typically seen in the industry to account for 
additional storage and equipment space for advanced metals processing and aggregate separation. 
Doors are provided on each end to allow drive through truck access. 

3.3.2.8 Ash Conveyor Enclosure  
The Ash Conveyor Enclosure is a covered enclosure that extends from the Boiler Building to the Ash 
Management Building and has adequate capacity for an additional boiler unit if installed. Two (2) vibrating 
pan or slip-stick conveyors will fit into this area to move the boiler bottom ash into the Ash Management 
Building. 

3.3.2.9 Turbine-Generator Building 
The T-G Building will be located adjacent to the Boiler Building. The size of the T-G Building will be based 
upon manufacturer information for turbine-generators as well as the size of the reference facilities in the 
industry. The proposed site of the T-G Building allows for a T-G unit that can generate up to 100 MW of 
electric capacity for the Low Bound Case. Additional area in the T-G Building is allocated for the possible 
expansion of the T-G building and installation of an additional T-G when the additional 1,000 tpd unit is 
constructed in the future for approximately an additional 30 MW T-G. Sizing for the High Bound Case 
would include a T-G that could generate up to 130 MW, with room for the installation of approximately an 
additional 30 MW T-G for the future expansion. In all cases, enough clear space and access is provided 
around the T-G equipment, inside the building, to allow for layout of materials, tools, and equipment for 
use in future outages. 

3.3.2.10 Air Cooled Condenser 
The ACC cools the steam exhaust from the turbine and supplies the condensate water to the boiler feed 
water pumps and does not require a water source to operate. The ACC will be located adjacent to both 
the T-G Building and the Boiler Building. While slightly more expensive, an ACC will be utilized rather 
than a traditional cooling tower to conserve site water usage. 
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3.3.2.11 Switchyard and Switchgear Room 
The Switchyard and Switchgear Room will contain the equipment that connects the facility to the power 
purchaser and provider. The Switchyard consists of a gravel bed surrounded by barbed wire fence. The 
location of the Switchyard should be selected to align with connection to the electric grid. The Switchgear 
Room will be located along the boundary of the Switchyard and will be designed to meet the needs of a 
100 MW T-G unit for the Low Bound Case or 130 MW T-G for the High Bound Case with additional 
capacity for the future power expansion. 

3.3.2.12 Water Treatment Building 
The Water Treatment Building will be designed to house the demineralizer system, reverse osmosis 
(“RO”) system, and chemical feeding equipment for creating demineralized water for use in the boilers. 
The dimensions will be based on projected water makeup and water treatment requirements. A 105-foot 
diameter Water Storage tank will be located adjacent to the Water Treatment Building to store rainwater 
runoff from the Facility rooftops to limit the requirements for purchased potable or supply well water. 

3.3.2.13 Maintenance and Administration Building 
The Maintenance Building and Administration Building are shown co-located in the same structure; 
however, these buildings could be easily separated based on the site requirements and/or convenience. 
The Maintenance Building will house the maintenance shop, area for large equipment repair, warehouse 
and spare parts storage area, and shower and change rooms for maintenance staff. An outage 
maintenance area may also be incorporated into the Layout Options to serve as a staging area when 
boiler outages occur. 

3.3.2.14 Additional Buildings and Structures.  
In addition to the buildings and structures shown on Layout Options 1 and 2, the site will also include the 
following buildings and structures: 

• Fire Pump House and Fire Water Storage Tank 

• Wastewater Tank(s) 

• Cooling Water Tower and Heat Exchangers 

• Settling Basin 

• Chemical Storage Area 

• Fuel Station 

• Guard Shack, if required 

• Inbound/Outbound Scale House 

• Miscellaneous Pumps and Equipment 

• Carbon Capture and Sequestration Equipment 
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While not shown on the Layout Options, there is ample additional space in the acreage estimates to place 
these additional buildings throughout each potential Layout Option. As most of these buildings and 
structures are relatively small and low cost, it is assumed that they would be sized to account for the 
additional expansion at the time of the initial construction. 

 Area Requirements 
When developing an area estimate for a WTE site, the area can change considerably depending on the 
site conditions, access to utilities and existing infrastructure, and the overall design of the equipment. 
Therefore, a general proportional rule of thumb is not necessarily the best path forward for developing 
reasonable site requirement estimates. It is also often possible to condense the buildings and equipment 
into a slightly smaller footprint (at additional cost). Bearing this in mind, the Arcadis Team has estimated a 
slightly larger site requirement than may be needed. However, as land cost in the County is at a premium, 
the additional cost to engineer and construct the structure and footprint into a smaller area will be offset 
by the reduced cost for land. 

To develop the estimates, the Arcadis Team initially took a survey of several 3,000 tpd WTE facilities in 
the US and Europe to determine the area of those sites. The acreage for a typical 3,000 tpd WTE facility 
ranges from approximately 25 acres to 35 acres, depending on the site conditions, with the larger 
acreages showing larger clear spaces around the facilities themselves. As the site could vary 
considerably, we ruled out using a proportional rule of thumb approach for upsizing the acreages to the 
necessary requirements for the Low Bound and High Bound Forecasts. 

Instead, the Arcadis Team took the building sizes from the most recent greenfield (which refers to 
construction on a new, previously unused site that is not being modified/retrofitted for use) WTE facility 
construction of a 3,000 tpd WTE facility in West Palm Beach, Florida and proportionally upsized the 
buildings on an individual basis to include additional room for advanced metals processing, additional 
capacity for future expansion, and additional Refuse Pit storage. These revised buildings were developed 
using AUTOCAD as shown in Section 3.3.2. These Layout Options 1 and 2 also provide proposed 
roadway and traffic configurations, truck turning radiuses, and follow general industry standard design 
principles. The designs of both Layout Options utilize grass and gravel wherever possible to reduce the 
area of impervious surfaces and assume requirements for stormwater outlay. 

The total area of the site with the revised building sizes and included roadways was then condensed and 
measured. Table 3-3 summarizes the enlarged building sizes and the resultant total project areas for 
each Layout Option. 

Table 3-3. WTE Facility Dimension Assumptions 

Building 
Layout Option 1 (Low Bound) Layout Option 2 (High Bound) 

Length Width Length Width 

Switch Yard 115’ 115’ 115’ 115’ 

Turbine Generator Building 140’ 95’ 140’ 95’ 

Air Cooled Condenser 140’ 300’ 140’ 350’ 
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Building 
Layout Option 1 (Low Bound) Layout Option 2 (High Bound) 

Length Width Length Width 

Air Pollution Control Building 295’ 200’ 400’ 200’ 

Boiler Building 295’ 75’ 400’ 75’ 

Refuse Pit 590’ 130’ 710’ 130’ 

Tipping Building 590’ 150’ 710’ 150’ 

Ash Management Building 200’ 450’ 240’ 535’ 

Water Treatment 70’ 70’ 70’ 70’ 

Water Storage 105’ Diameter 105’ Diameter 

Administration Building 80’ 80’ 80’ 80’ 

Maintenance Building 240’ 80’ 240’ 80’ 

Total Site Acreage:  43 Acres 55 Acres 

3.4 Implementation Schedule 
A preliminary Project Implementation Schedule (“Schedule”) has been developed based upon long-term 
implementation plan activities that generally include planning, permitting, procurement and construction-
related activities. The Schedule identifies the major tasks, overall start date, duration, and estimated 
completion date, which are required for the duration of the proposed WTE Facility project. 

 Long-Term Implementation Plan 
Several long-term implementation planning activities have been identified that should be on an 
accelerated schedule or early start track to take place concurrently with the planning activities. These 
accelerated activities are outlined in Table 3-4 below. 

Table 3-4. Accelerated Schedule Activities 

Task 

Bond Financing Support 

Waste Quantification and Characterization 

Site Identification and Land Acquisition (as applicable) 

Preliminary Site Preparation 

Interlocal Agreement Negotiation/Extension with Partner Cities 

Update to Comprehensive Plan 
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Task 

Siting Study and Environmental Impact Statement (“EIS”) (including Human Health and Ecological Risk 
Assessment (“HHERA”)) 

Power Purchase Agreement Negotiations 

Washington Utilities and Transportation Commission (“UTC”) Need Determination Process 

Notice of Construction (“NOC”) Permit (per PSCAA Regulation I, Section 6.03) 

Prevention of Significant Deterioration (“PSD”) Air Construction Permit Process 

Land Use Determination Confirmation 

Procurement Strategy Development and Vendor Procurement 

 Regulatory Approval 
The Permitting Requirements section of this Study (Section 3.6) describes the types of permit approvals 
required for the construction of the proposed WTE Facility. The schedule reflects the permitting processes 
including the preparation, submission, clarification, and issuance of required permits and approvals. The 
critical path commences with the update to the Comprehensive Plan, followed by preparation of the Siting 
Study and EIS, PSD air construction permit, and followed by construction activities. A Human Health and 
Ecological Risk Assessment (“HHERA”) will be completed as part of the EIS and concurrently with other 
permitting activities to maintain the overall schedule. It is anticipated that the overall permitting duration is 
approximately three to five years from preliminary application development through issuance of all 
required permits.  

It should be noted that the fast track schedule presented in Section 3.6.2 below assumes that there are 
no significant regulatory hurdles or public opposition to the project. The extended schedule allows for up 
to two years of delay for potential appeals to land use permits or air permits. Should the regulatory 
agencies present significant objections to or unanticipated requirements for the proposed WTE Facility, 
there may be one or more constraints created by the additional capital cost, additional regulatory review 
timeframe, and the potential impacts to the site layout and facility footprint. Public opposition to the project 
could increase the regulatory review and approval timeframes and thus create one or more constraints to 
the development of the proposed WTE Facility. 

 Anticipated Time Required for Air Permit Approval 
Puget Sound Clean Air Agency (“PSCAA”) has jurisdiction for regulating sources of air pollution in the 
County. PSCAA Regulation I, Section 6.03 requires a Notice of Construction (“NOC”) application be 
submitted for all new or modified air pollution sources prior to construction. The proposed WTE Facility 
will be considered a new major source under the New Source Review (“NSR”) permitting program based 
on potential emission levels, and as such will be required to complete complex air quality analyses and 
secure a Prevention of Significant Deterioration (“PSD”) construction permit. In accordance with PSCAA 
regulations, the Washington Department of Ecology (“WDOE”) is the permitting agency for the PSD 
program. The PSD permitting process is extensive and includes public participation, USEPA review, and 
review by Federal Land Managers (“FLM”) responsible for federally protected Class I areas. 
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The preparation of a PSD permit application to submit to PSCAA and the WDOE will require 
approximately 18 - 24 months. This estimated time frame includes the completion of required dispersion 
modeling analyses, control technology review and supporting documentation. After submittal of the permit 
application, the permitting authority will review the permit application and determine whether the 
application is complete or if additional information is required. Detailed technical review of the permit 
application by the permitting agencies and a public review process will follow until final permit issuance. 
For complex PSD permits, an estimated 12 – 24 months is required for permitting agency review and final 
permit issuance.  

A reasonable time estimate for the entire permit application process, from the development of the air 
permit application to final permit approval, is approximately 30 – 48 months. Additional time may be 
required if a permitting authority disagrees with a proposed control technology selection, or if an air 
quality modeling analysis or challenging public issue needs to be addressed. The extended Siting and 
Permitting timeline presented in Section 3.4.6 includes a potential delay of 2-years to account for possible 
appeals to a land use permit or air quality permit or other delays associated with obtaining WTE or WEBR 
approvals.   

 Procurement  
The procurement process currently outlined in the Schedule consists of the following main tasks: 

• Procurement strategy development; 

• Request for Expressions of Interest (“RFEI”) development, response, and response evaluation 
(depending on procurement strategy this task may not be required); 

• Request for Qualifications (“RFQ”) development, response, and response evaluation; and 

• Request for Proposals (“RFP”) development, response, and response evaluation. 

It is currently envisioned that the procurement process will consist of issuing two draft RFPs in order to 
thoroughly incorporate all qualified vendor input into the procurement documents. Award of Contract to 
the successful vendor is estimated to take approximately one to two years.  

The proposed procurement approach will be further refined in the procurement strategy development 
phase and specific activities may be accelerated or eliminated depending upon the ultimately selected 
procurement approach. The approach presented herein is based upon the design-build-operate 
procurement which is typical in this industry; however, there are a variety of alternative delivery methods 
that could be considered. Procurement is estimated to take approximately one to two years and will be 
concurrent with the planning, permitting, and siting activities. Thus, it should not affect the critical path of 
the Schedule. 

 Construction-Related Activities 
The construction period outlined in the Schedule is a general overview of the construction process. As the 
Project moves forward, detailed construction schedules will be developed as part of the planning and 
procurement process by County consultants and/or the successful vendor. The construction-related 
activities include: 
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• Procurement of major equipment; 

• Procurement of long lead time items; 

• Preliminary site and utilities work; 

• Design; 

• Construction; 

• Commissioning and start-up;  

• Acceptance testing and 

• Final inspection. 

It is currently anticipated that the construction duration is approximately four years from the Notice to 
Proceed through acceptance testing and commercial operations date (“COD”). The critical path involves 
design, construction, and procurement of long lead time items. It is estimated that the T-G will need to be 
purchased at least one year prior to the start of construction. This estimated lead time allows for the T-G 
to be installed in year 2 of construction for the successful vendor to build around the T-G.  

Other activities to consider for the Schedule include Bond Financing and the different approaches 
available to the County. Financing options are briefly discussed in Section 3.8 Financing Options, but 
bond financing is the most likely method.  

After the equipment procurement and Bond Financing are completed, the next critical path is actual 
construction activities. It was assumed that the successful vendor will require approximately four years for 
design, equipment procurement, fabrication, construction and testing to complete the Proposed WTE 
Facility. Acceptance testing is anticipated to occur in approximately November and December 2027 
based upon the Fast-Track preliminary Schedule. This Schedule assumes that there are no issues with 
market conditions and availability of long-lead time materials and equipment. The Schedule may extend 
through January 2028 if the permitting and/or siting process is extended beyond the initial four year Fast-
Track estimate.  

 Project Implementation Schedule Summary 
The preliminary schedule based on long-term implementation plan activities generally includes siting, 
planning, permitting, procurement and construction-related activities. The schedule represents an eight 
(8) to eleven (11) year period from the planning stage to the end of acceptance testing, which is longer 
than similar projects implemented in the past due to siting and permitting requirements in King County. 
The schedule will be used as a tool to maintain a record of all required activities and will be updated to 
reflect results of subsequent investigations over the course of the Project implementation period. A 
summary of the WTE Facility project implementation schedule is provided in Table 3-5 below. 
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Table 3-5. WTE Facility – Project Implementation Schedule 

Task Activity Fast-Track Schedule Extended Siting and/or 
Permitting Schedule 

1 

Extend/Negotiate Interlocal 
Agreements and Update 
Comprehensive Solid Waste 
Management Plan 

1 to 2 years 2 years 

2 Siting / Planning / Permitting 3 years 5 years 

3 
Procurement (RFQ / draft RFP / 
Final RFP through selection and 
Notice of Award) 

1 – 2 years  

(concurrent with Task 2) 

2 years  

(concurrent with Task 2) 

4 
Design / Build to Commercial 
Operations Date (COD) 4 years 4 years 

Total  8-9 years 11 years 

COD Date if 
Start 1/1/2020 

 1/1/2028 – 1/1/2029 1/1/2031 

 

Table 3-6 summarizes major activities in the project implementation schedule. 

Table 3-6. Major Activities Summary 

Task 

Interlocal Agreement Negotiation/Extension with Partner Cities 

Update to Comprehensive Plan 

Site Identification and Land Acquisition (as applicable) 

Preliminary Site Preparation 

Power Purchase Agreement Negotiations 

UTC Process Accelerated Activities 

PPSA Process Accelerated Activities 

Land Use Determination 

Environmental Resource Permitting 

PSD Air Construction Permit 

Health Risk Assessment 

NPDES Stormwater Construction Permit 
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Task 

Procurement 

Financing 

Design 

Construction 

Acceptance Testing 

Title V Operation Permit 

NPDES Stormwater Discharge 

Record Drawing Review / Project Closeout 

3.5 Cedar Hills Landfill Capacity Impacts 
Based on both the high and low bound waste forecast capacity requirement, models were developed to 
evaluate the disposal capacity required for both excess MSW and residue / ash from 2025 through 2075. 

For MSW, disposal options include Cedar Hills and / or WEBR. KCSWD is considering several site 
development options for Cedar Hills and a preferred option has not been identified. For residue / ash, 
disposal options include an ash monofill and / or reuse via a cement kiln or similar approved recovery 
option. This section describes how the disposal forecast would be impacted. At the direction of the 
County, this Study assumes that Cedar Hills will not be available for ash disposal. In addition, the site 
development options for the remaining lifetime of Cedar Hills are still under review within the County. 
Therefore, the effect of different alternatives for MSW disposal was investigated, but not the effect on the 
landfill remaining useful life. 

Variables considered for disposal / reuse capacity requirement were as follows: 

• High bound waste forecast. 

• Low bound waste forecast. 

• Timeline for the WTE facility coming online. 

• Timeline for the WTE facility expansion. 

• Residue reuse options: 

o Worst Case (No aggregate re-use application) – Residue amount that would need to be landfilled 
is estimated to be 23% by weight of incoming tonnage. This is a typical residual amount for new 
WTE technology. 

o Reasonable Case (75% of bottom ash aggregate is re-used in an outside application) – Residue 
amount that would need to be landfilled is estimated to be 7.5% by weight of incoming tonnage. 
This assumes bottom and fly ash separation, with the majority of bottom ash re-used in road 
aggregate application. Many European facilities utilize 100% of bottom ash residual for roads and 
other applications. 
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o Best Case (Combined ash re-use application, with only over-sized or larger aggregate pieces 
remaining) – Residue amount that would need to be landfilled is estimated to be about 2% by 
weight of incoming tonnage. This assumes combined ash re-use in a cement or asphalt mix 
scenario and would require WDOE’s approval. It is important to note that approval for ash re-use 
will be subject to regulatory review and constraints and the products will have to comply with 
provisions in the Washington Administrative Code. This is a manageable process, is utilized 
widespread in Europe, and has been successfully navigated with regulatory agencies in Florida to 
allow more widespread re-use over the past 5-10 years. 

The following conversion factors were used to convert MSW and residue/ash to cubic yards (“CY”) in 
order to assess landfill capacity requirement, also in CY. 

• MSW 1,600 lbs. = 1 cy 

• Residue/ash 2,500 lbs. = 1 cy 

Tables 3-7 through 3-10 show the effect on total tons of waste to be managed over a 20 and 50-year 
horizon depending on the waste forecast used and residue reuse options. Ash reuse of 7.5% is a 
reasonable assumption for this facility and that percentage is used in the primary GHG and financial 
analysis. However, this is subject to markets being available and willing to take the residue material. 

Negative numbers represent overcapacity at the WTE facility (i.e. there is not sufficient waste in the given 
forecast to meet the treatment capacity of the WTE). This is an opportunity to attract extra external refuse 
with an associated gate fee. 

In addition to advanced metals recycling and ash (aggregate) reuse, another methodology to extend the 
landfill capacity that the County inquired about was landfill mining. Landfill mining has been performed in 
few WTE facilities as a fuel in the United States and Europe and only for recently staged waste within 0.5 
to 1 year of waste generation in order to maximize waste fuel during period of low waste generation or for 
increased revenue generation (i.e., heating in winter for WTE facilities connected to heating districts for 
steam sales). This is primarily because of the low heating content of old MSW which may be further 
complicated by alternating layers of daily cover and waste that further reduce the quality of waste as a 
fuel source. This low-quality waste can cause operation and maintenance issues. If the County chooses 
the WTE option and requires landfill mining, then there should be considerations for only mining waste 
that is less than one year old and reserved to specific areas of the landfill where waste is placed with 
intent for recovery (not standard waste storage compared to typical landfill practice).  The financial model 
developed for this study does not include landfill mining. 

Complete detailed tables are provided in Appendix A. 
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Table 3-7. Fast Track WTE Online 2028 – Low Bound Waste Forecast 

WTE Online 2028 – 1 million tons. Expansion in 2048 to 1,333,333 tons.  

Year 
Total tons of 
waste to be 
managed 

Worst case: No aggregate re-use application. Residue @ 23% by 
weight of incoming tonnage to be landfilled 

Reasonable Case: 75% of bottom ash is re-used. Residue @ 7.5% by 
weight of incoming tonnage to be landfilled 

Best Case: Combined ash re-use. Residue @ 2% by weight of 
incoming tonnage to be landfilled. 

  Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

20-year horizon 
(2025 - 2045) 

20,597,350 2,597,350 3,246,687 4,064,410 5,080,512 8,327,199 2,597,350 3,246,687 1,325,351 1,656,689 4,903,376 2,597,350 3,246,687 353,427 441,784 3,688,471 

50-year horizon 
(2025 -2075) 

54,540,180 (2,793,144) (3,491,430) 11,850,992 14,813,740 11,322,311 (2,793,144) (3,491,430) 3,864,454 4,830,567 1,339,138) (2,793,144) (3,491,430) 1,030,521 1,288,151 (2,203,278) 
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Table 3-8. Best Case WTE Online 2030 – Low Bound Waste Forecast 

WTE Online 2030 – 1 million tons. Expansion in 2048 to 1,333,333 tons.  

Year 
Total tons of 
waste to be 
managed 

Worst case: No aggregate re-use application. Residue @ 23% by 
weight of incoming tonnage to be landfilled 

Reasonable Case: 75% of bottom ash is re-used. Residue @ 7.5% by 
weight of incoming tonnage to be landfilled 

Best Case: Combined ash re-use. Residue @ 2% by weight of 
incoming tonnage to be landfilled. 

  Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

20-year horizon 
(2025 - 2045) 

20,597,350 4,597,350 5,746,687 3,628,809 4,536,011 10,282,698 4,597,350 5,746,687 1,183,307 1,479,134 7,225,821 4,597,350 5,746,687 315,549 394,436 6,141,123 

50-year horizon 
(2025 -2075) 

54,540,180 (793,144) (991,430) 11,415,392 14,269,239 13,277,810 (793,144) (991,430) 3,722,410 4,653,013 3,661,583 (793,144) (991,430) 992,643 1,240,803 249,374 
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Table 3-9. Fast Track WTE Online 2028 – High Bound Waste Forecast 

WTE Online 2028 – 1,333,333 million tons. Expansion in 2040 to 1,666,666 tons.  

Year 
Total tons of 
waste to be 
managed 

Worst case: No aggregate re-use application. Residue @ 23% by weight of 
incoming tonnage to be landfilled 

Reasonable Case: 75% of bottom ash is re-used. Residue @ 7.5% by 
weight of incoming tonnage to be landfilled 

Best Case: Combined ash re-use. Residue @ 2% by weight of incoming 
tonnage to be landfilled. 

  Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

20-year horizon 
(2025 - 2045) 

27,830,588 1,830,596 2,288,245 5,576,840 6,971,050 9,259,295 1,830,596 2,288,245 1,818,535 2,273,169 4,561,413 1,830,596 2,288,245 484,943 606,178 2,894,423 

50-year horizon 
(2025 -2075) 

76,908,817 908,845 1,136,057 16,717,485 20,896,856 22,032,913 908,845 1,136,057 5,451,354 6,814,192 7,950,249 908,845 1,136,057 1,453,694 1,817,118 2,953,175 
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Table 3-10. Best Case WTE Online 2030 – High Bound Waste Forecast 

WTE Online 2030 – 1,333,333 million tons. Expansion in 2040 to 1,666,666 tons.  

Year 
Total tons of 
waste to be 
managed 

Worst case: No aggregate re-use application. Residue @ 23% by weight of 
incoming tonnage to be landfilled 

Reasonable Case: 75% of bottom ash is re-used. Residue @ 7.5% by 
weight of incoming tonnage to be landfilled 

Best Case: Combined ash re-use. Residue @ 2% by weight of incoming 
tonnage to be landfilled. 

  Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

Garbage 
(T) 

Garbage 
(cy) 

Residue/(Ash) 
(T) 

Residue/(Ash) 
(cy) 

Total 
disposal 
capacity 
required 

(cy) 

20-year horizon 
(2025 - 2045) 

27,830,588 4,497,262 5,621,577 5,027,540 6,284,425 11,906,003 4,497,262 5,621,577 1,639,415 2,049,269 7,670,847 4,497,262 5,621,577 437,177 546,472 6,168,049 

50-year horizon 
(2025 -2075) 

76,908,817 3,575,511 4,469,389 16,168,185 20,210,231 24,679,620 3,575,511 4,469,389 5,272,234 6,590,293 11,059,682 3,575,511 4,469,389 1,405,929 1,757,411 6,226,801 
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3.6 Permitting Requirements 
A preliminary assessment was conducted of the regulatory requirements applicable to the construction 
and operation of the proposed WTE Facility at an unknown site. Significant permits and approvals that 
are likely to be required for a WTE Facility were also identified. Information considered in conjunction with 
this preliminary assessment was obtained from the PSCAA and Washington Administrative Code 
(“WAC”). 

Table 3-11 provides a list of potential permit requirements and the associated permitting agency. The list 
aims to capture all permits that will be or may be required for the construction and operation of a WTE 
Facility. However, this list may not be exhaustive. The list assumes that the WTE Facility will be located 
within the County. If the Facility is located outside of County jurisdiction, the local jurisdiction permitting 
agencies are subject to change. The list of potential permit requirements, with estimated agency permit 
review periods, coordinating agencies, and supporting documentation required is provided as Appendix 
B. 

Table 3-11. WTE Development Potential Permit Requirements 

License, Permit, or Approval Name Permitting Agency 

Planning and State Environmental Policy Act (SEPA) Approvals 

Project-level SEPA Environmental Review and Threshold 
Determination 

KCSWD 

Preapplication / Site Plan Review Permitting Division of King County 
Department of Local Services 

Environmental Impact Statement (“EIS”) KCSWD plus others 

Land Use and Related Early Permit Submittals 

Special Use (Land Use) Permit Modification Permitting Division of King County 
Department of Local Services  

Notice of Intent to Construct a Geotechnical Soil Boring Washington Department of Ecology 
(“WDOE”) 

Notice of Intent for Installing, Modifying, or Removing Piezometers WDOE 

Notice of Intent for Installing, Modifying, or Decommissioning Wells WDOE 

Traffic Control Plan (Traffic Plan / Haul Route) Roads Services Division of King County 
Department of Local Services  

Stormwater, Grading, and Drainage Control Approval Permitting Division of King County 
Department of Local Services (Permitting)  

NPDES Construction Stormwater General Permit WDOE 

Street Use Permit(s) Roads Services Division of King County 
Department of Local Services  
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License, Permit, or Approval Name Permitting Agency 

Clean Water Act (CWA) Section 404 permit (Nationwide or 
Individual) 

USACE Seattle District 

Environmental Critical Areas Review Permitting Division of King County 
Department of Local Services 

Endangered Species Act Compliance US Fish and Wildlife Services (“USFWS”) 
and NOAA Fisheries (jointly, the “Services”) 

Clean Water Act (“CWA”) Section 401 Water Quality Certification WDOE 

Hydraulic Project Approval (“HPA”) Washington Department of Fish and Wildlife 
(“WDFW”) 

Air Quality Notice of Construction (“NOC”) / Prevention of 
Significant Deterioration (“PSD”) Construction Permit 

PSCAA and Washington Department of 
Ecology 

Notice of Construction or Alteration Federal Aviation Administration (“FAA”) 

Building and Construction Permits 

Clearing and Grading  Permitting Division of King County 
Department of Local Services or City 

Side Sewer Permit for Temporary Dewatering of Construction 
Sites, if required 

Permitting Division of King County 
Department of Local Services or City 

King County Industrial Wastewater Construction Dewatering 
Discharge Permit 

King County Wastewater Treatment 
Division, coupled with SPU approval 

Building / Construction Permitting Division of King County 
Department of Local Services or City 

Shoring Permitting Division of King County 
Department of Local Services or City  

Structural  Permitting Division of King County 
Department of Local Services or City 

Electrical Washington State Department of Labor and 
Industries (“L&I”) 

Mechanical Permitting Division of King County 
Department of Local Services or City 

Plumbing Permitting Division of King County 
Department of Local Services or City 

Energy Code Permitting Division of King County 
Department of Local Services or City 

Water / Sewer / Fire Flow Certificate Permitting Division of King County 
Department of Local Services or City 
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License, Permit, or Approval Name Permitting Agency 

Drainage Permitting Division of King County 
Department of Local Services or City 

Geotechnical Report Permitting Division of King County 
Department of Local Services or City 

Utility  Permitting Division of King County 
Department of Local Services or City 

Side Sewer Permit Permitting Division of King County 
Department of Local Services or City 

Post-Permit Submittals  Permitting Division of King County 
Department of Local Services or City 

On Site Fueling Permit WDOE 

Operating Permits and Approvals 

Solid Waste Permit Washington Department of Ecology via 
Public Health Seattle-King County (PHSKC) 

Title V Air Operating Permit PSCAA 

Elevator Operating Permit Permitting Division of King County 
Department of Local Services and L&I 

King County Industrial Wastewater Discharge Permit King County Wastewater Treatment Division 

NPDES Stormwater General Permit Coverage WDOE 

Weighing and Measuring Devices License Washington Department of Licensing / 
Department of Agriculture 

Fire Department Permits: 
Motor Vehicle Fueling Station [Above-ground Tanks]; Combustible 
Liquids/Flammable Liquids; Fuel Dispensing [open use] into 
Equipment from Above-Ground Tank; Fleet Fueling Site; and 
Waste Handling) 

Permitting Division of King County 
Department of Local Services 

Building Commissioning Permitting Division of King County 
Department of Local Services  

Certificate of Occupancy Permitting Division of King County 
Department of Local Services  

On Site Fueling Permit WDOE 

 Planning and SEPA Approvals 
This is step one of the permitting process. A number of these items can be conducted in parallel once a 
site has been identified. 
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 Land Use and Related Early Permit Submittals 
Several permits must be obtained in relation to land use prior to commencing construction. This is also 
the stage an ash monofill permit will be applied for, if necessary.  

 Building and Construction Permits 
These permits will be required for the construction period for the WTE facility.  

 Operating Permits and Approvals 
In addition to the permits and regulations above, other permits and approvals may be required for the 
operation of the proposed WTE Facility, including, but not limited to a NPDES permit if discharging to 
surface or ground water. An industrial wastewater discharge permit maybe required if the water is going 
to the County metro system. 

 Air Construction Permit 
One of the critical permits required for the proposed WTE Facility is the air construction permit. The 
proposed WTE Facility would be considered a new major source of air pollutant emissions and be 
required to obtain a PSD permit under the NSR permitting program. PSCAA regulations specify that the 
WDOE is the permitting agency for the PSD program. The PSD permitting process is complex, includes 
public participation, and requires completion of various air quality analyses. These analyses include 
BACT analyses for the air pollutants associated with the planned emission units, dispersion modeling 
analyses to determine air quality impacts at nearby receptors and at receptor locations within federally 
protected Class I areas, visibility analyses to determine impacts at the Class I areas, and a toxic air 
contaminant impact analysis. Prior to issuance of a final air construction permit, multiple iterations of 
these analyses will likely be required to address any adverse impacts and to satisfy concerns of the 
permitting authorities, FLMs responsible for the Class I areas, and the public.  

All sources at the Facility must also comply with applicable federal New Source Performance Standard 
(“NSPS”) established in 40 CFR 60 and National Emission Standards for Hazardous Pollutants 
(“NESHAP”) in 40 CFR 61 and 63. In particular, the municipal waste combustors to be installed at the 
Facility will be subject to 40 CFR 60, Subpart Eb. This regulation prescribes emission standards, requires 
monitoring and performance testing, and includes siting requirements. The siting requirements specify 
that a detailed Materials Separation Plan be completed (preliminary and final draft versions) with a 
defined public review process.  

As a major source, the Facility will also be required to obtain a Title V operating permit. A Title V permit 
application can be submitted after the PSD construction permit is issued or concurrently with the PSD 
construction permit application. Considering the complexities associated with the Facility and anticipated 
construction schedule, it is recommended to prepare and submit the Title V permit application after the 
PSD construction permit is issued.   

https://nam02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.pscleanair.org%2FDocumentCenter%2FView%2F354&data=02%7C01%7CDaniel.Stepner%40arcadis.com%7Cd0ac68d799984675db6808d707068be3%7C7f90057d3ea046feb07ce0568627081b%7C1%7C0%7C636985597003640180&sdata=jyMWTHUhxkvAZYHxOGWWVblw%2BAzmy%2FDm7GRGZAo4aJU%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.pscleanair.org%2FDocumentCenter%2FView%2F354&data=02%7C01%7CDaniel.Stepner%40arcadis.com%7Cd0ac68d799984675db6808d707068be3%7C7f90057d3ea046feb07ce0568627081b%7C1%7C0%7C636985597003640180&sdata=jyMWTHUhxkvAZYHxOGWWVblw%2BAzmy%2FDm7GRGZAo4aJU%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ecfr.gov%2Fcgi-bin%2Ftext-idx%3Ftpl%3D%2Fecfrbrowse%2FTitle40%2F40cfr60_main_02.tpl&data=02%7C01%7CDaniel.Stepner%40arcadis.com%7Cd0ac68d799984675db6808d707068be3%7C7f90057d3ea046feb07ce0568627081b%7C1%7C0%7C636985597003660172&sdata=kTZ5NI4Yne2UlXDOZ6phxL0cdXj0NGCp%2F7ouqWcBnes%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ecfr.gov%2Fcgi-bin%2Ftext-idx%3Ftpl%3D%2Fecfrbrowse%2FTitle40%2F40cfr61_main_02.tpl&data=02%7C01%7CDaniel.Stepner%40arcadis.com%7Cd0ac68d799984675db6808d707068be3%7C7f90057d3ea046feb07ce0568627081b%7C1%7C0%7C636985597003660172&sdata=FDlKIfq%2FCMVQAmtIj9zDGoZ43BKmy4mABcGuUm%2B8RPg%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ecfr.gov%2Fcgi-bin%2Ftext-idx%3Ftpl%3D%2Fecfrbrowse%2FTitle40%2F40cfr63_main_02.tpl&data=02%7C01%7CDaniel.Stepner%40arcadis.com%7Cd0ac68d799984675db6808d707068be3%7C7f90057d3ea046feb07ce0568627081b%7C1%7C0%7C636985597003670163&sdata=rjpJZLQP6xT3EDdaECJ3TjRKIi8I5bkMcRs8fW%2FfGHI%3D&reserved=0
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3.7 Financial Analysis  
The Arcadis Team developed a financial model to estimate the costs for development, construction, 
operation, and expansion of a WTE facility over the 50-year planning period. This model can be used to 
compare the costs of a 3,000 tpd facility and a 4,000 tpd facility as well as comparing the estimated WTE 
costs with the anticipated cost for WEBR. 

 Development of Cost Estimates 
The most recent greenfield WTE facility constructed in the United States was in West Palm Beach, 
Florida and reached commercial operations in 2015. The West Palm Beach Facility has a 3,000 ton per 
day capacity, with an annual processing capacity of 1 million tons. A design-build-operate contract 
method was used, so the contracted entity was responsible for design, construction, and operation of the 
municipally-owned facility. The size and technology of the West Palm Beach Facility will be similar to a 
facility developed for the County, and therefore the construction and operations cost for the West Palm 
Beach Facility was used as a basis for the cost estimates for a County facility. Cost information from other 
facility refurbishment projects were also used as well as resources with national WTE facility information.  

3.7.1.1 Capital Cost 

The West Palm Beach Facility construction cost was escalated from 2015 dollars to 2019 dollars. In 
addition, portions of the West Palm Beach construction cost were adjusted for location. Labor was 
assumed to be 15% of the construction cost based on known project labor breakdown with adjustments 
for a greenfield site, which was then adjusted to account for higher labor costs in Seattle compared to 
Miami based on US Bureau of Labor Statistics location factors. Equipment cost was estimated to be 19% 
of construction cost based on known project equipment breakdown, which was then adjusted to account 
for higher sales tax rate in King County (10%) compared to West Palm Beach during construction (6%). 
Any difference in costs for salaried wages, materials, and subcontractors is considered minimal and likely 
covered in the project contingency. Additional costs were added for carbon sequestration in anticipation 
of upcoming greenhouse gas regulations as discussed in Sections 3.9 and 3.11, land acquisition costs 
estimated at approximately $900,000 per acre, and advanced metal recovery equipment and processing 
based on the anticipated quantity of ash produced.  

A project contingency of 3% of the construction cost was included, as the reference case base 
construction cost had significant contingency already included, such as $22M in allowances and all 
change orders included, which represents greater than 2% of the total construction cost. An additional 
three percent of the construction cost was included for consulting fees, which includes legal fees for 
contract development and negotiations, engineering fees for owner’s agent services, and other consulting 
fees that may be needed. It is assumed that bonds will be issued for the contractor design and 
construction cost. Bond issuance costs are typically 0.6% of the amount needed / principal. We are also 
including an additional 6.7% for additional bond issuance costs assumed to cover cash flow requirements 
for a total issuance cost of 7.3%. The bond interest rate is assumed to be 4.0% for a 30-year term.  

The modeled 3,000 tpd facility defers to the low-bound tonnage forecast with anticipated 1,000 tpd 
expansion to be completed in 2048 for total expanded capacity of 4,000 tpd. 
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The modeled 4,000 tpd facility defers to the high-bound tonnage forecast with anticipated 1,000 tpd 
expansion to be completed in 2040 for a total expanded capacity of 5,000 tpd. Construction cost 
estimates for a facility above 3,000 tpd were added as 75% of the base 3,000 tpd facility per tpd above 
3,000. 

Expansion capital cost estimates are based on 40% of the per tpd construction cost for a 3,000 tpd 
facility, escalated to the year of the start of design and construction of the expansion. The 40% of per tpd 
is based on 30% of the original three unit (3,000 tpd) costs because the expansion would be adding one 
unit to the three existing units for the base case, plus an additional 10% of the original construction cost 
for general equipment refurbishment due to equipment age and use. It is assumed that design and 
construction will begin two years before the expanded capacity is required. The cost for additional carbon 
sequestration equipment for the 1,000 in additional tpd is also included. The estimate assumes land and 
site work required for expansion was included in initial construction and assumes Advanced Metals 
Processing (AMP) expansion is not required.  

3.7.1.2 Operations and Maintenance Cost 

The contract operator Operations and Maintenance (“O&M”) fee cost estimate was based on the West 
Palm Beach Facility 2019 base annual operating fee of $23.06M, but rounded up to $25M for 2019 
because of the additional cost for operation and maintenance of the anticipated additional equipment for 
carbon sequestration and advanced metal recovery not included in the West Palm Beach Facility. This 
O&M Fee is based on a 3,000 tpd facility and the cost is 50% of the per tpd cost for a facility with capacity 
above 3,000 tpd and escalated from 2019 dollars to future year dollars.  

Consumables costs for air pollution control reagents including lime, urea (ammonium hydroxide), and 
carbon are based on the West Palm Beach facility 12-month average usage rate and the third quarter 
2018 cost for the reagents. Reagents may escalate more quickly than other costs. The cost model 
currently uses the common model CPI factor. Additional costs for utilities such as natural gas, water, and 
wastewater, which are usually pass-through costs from the facility Operator to Owner are also included. 
Quantities of utilities were estimated based on the usage per tpd capacity of a similar sized facility. Utility 
costs were based on published information for the Washington area: natural gas price is based on May 
2019 US Energy Information Administration (EIA) industrial natural gas price, potable water price is based 
on Seattle Utility wholesale water customer rates, and wastewater price is based on Seattle Public 
Utilities commercial sewer rates. Cost for purchased electricity required is not included as it is typically 
paid for by the Operator. 

Ash disposal costs included in the base model assume WEBR using an existing IMF that would have 
available capacity for the estimated amount of ash. The ash disposal costs also assume higher 
compaction rate of 30 tons per container, as ash is more dense than MSW without compaction. The 
WEBR estimated disposal costs including hauling cost to the IMF but excluding capital cost for a new IMF 
are used. This is due to the smaller total volume of waste being used for WEBR and assumes that an 
existing IMFs should have capacity to handle this capacity without capital improvements. An additional 
scenario of ash disposal at Cedar Hills could also be used and would provide reduced disposal costs. 

Haul costs for waste transport from existing transfer stations to the WTE Facility were estimated in the 
WEBR analysis and assume current waste compaction rate and a similar distance from the transfer 
stations to the current landfill. An additional scenario could assume negligible change in hauling 
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compared to current hauling for both WTE or WEBR disposal, but this cost is highly dependent on the 
location of the WTE facility or IMF, which are unknown at this time.  

Previous analysis by others included significant amounts of bypass waste. Bypass waste is typically 
defined as waste that can be processed at the WTE facility but is bypassed due to waste storage 
restrictions. The WTE model includes an input for bypass waste tonnage which is only included as a 
disposal expense and does not reduce the facility throughput or operational costs. Realistically, there 
should be limited bypass waste as the facility and expansion timing assume there is more capacity than 
estimated tonnage with the ability to turn off supplemental waste during high volume periods. Outages 
can be managed to minimize significant facility capacity reduction, and waste received during facility 
outages can be stored in the pit for use once the units are operational.  

Nonprocessable waste refers to oversized materials that cannot be processed at the WTE facility, such as 
large appliances, construction and demolition debris, furniture, mattresses, and oversized carpet. Based 
on the 2015 Waste Characterization and Customer Survey Report, these wastes made up approximately 
3.5% of the waste stream, after removing C&D which is no longer accepted after 2018. In the financial 
model, the estimated quantity of nonprocessable waste was deducted from the waste projections to 
account for the reduction in facility throughput, operational costs, and added disposal costs as well as 
allowing for out of County waste disposal up to the WTE facility design capacity. 

3.7.1.3 Other Costs and Assumptions 

Capital cost escalation rate and annual operating fee escalation are currently modeled at 3.0% based on 
historic contractual escalation seen at other facilities and review of national CPI information. This 
escalation rate is also used for other costs and revenues, except for electrical energy revenues, and for 
WEBR cost escalation. Actual cost escalation can be highly variable based on economic conditions and 
may also be different for the different facility costs and revenues. 

Facility availability is assumed to be approximately 91%, which is low compared with the standard for the 
industry. This lower availability provides an additional layer of conservatism to ensure all County capacity 
can be processed. Processable waste processed is assumed to be constant over the term of the model, 
but facilities can experience fluctuations based on unanticipated outages, major equipment failure, or 
force majeure events. The model also assumes the annual throughput guarantee (typically an O&M 
contract value) is equal to the processible waste processed (facility performance), as there are usually 
additional fees, at a reduced price, paid to the operator for waste processed above the annual throughput 
guarantee. Because of the reduced price on O&M fees and associated revenues with processing above 
the facility capacity, additional costs are considered negligible. 

HHV of a fuel is the heat released from the complete combustion of the material calculated by returning 
all the products to pre-combustion temperature and is dependent on the composition of the material being 
combusted. Because waste composition varies with region and season, the HHV of waste can fluctuate. 
The Operator can manage the waste in the pit to help homogenize the HHV by mixing and fluffing the 
waste fed into the boilers. For modelling purposes, the Facility is assumed to have a design HHV of 5,000 
BTU per pound and an Annual Average HHV of 5,200 BTU per pound. The HHV values of the waste 
impact electrical generation rates and therefore electrical energy revenues. Actual HHV variability may 
impact actual facility capacity which impacts available capacity for outside waste, electrical generation, 
cost per ton calculations, and facility performance. 
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Ferrous and non-ferrous estimates are based on the County waste composition numbers indicating 4.7% 
unrecovered metals in the waste to the landfill. Assuming 28.3% ash generation from the waste, it is 
estimated that there are approximately 16.6% metals in the ash stream. This is separated into 
approximately 15% ferrous and 1.5% non-ferrous. The metals recovery rate is estimated at 98% recovery 
based on West Palm Beach reference facility and experienced increases in recovery with AMP facilities. 

The metals market prices used are based on national average pricing, current pricing from other similar 
facilities, and assume higher price for cleaner metals usually collected from AMP. The current estimated 
pricing is not escalated to the start year, but used as the input value for the start year to provide some 
conservatism. The model assumes the County receives all metals revenues with no revenue share to the 
operator. If an Operator revenue share is included, it would often result in a lower base O&M fee and can 
incentivize the operator to more efficiently operate the metals recovery system. Aggregate recovery from 
the ash stream is estimated to be 57% of the total ash residue, which is consistent with the reasonable 
best-case scenario from the landfill capacity model. The model currently assumes no revenue for the 
aggregate recovered but does assume that that recipient will pay the costs to haul the aggregate off site, 
which reduces the quantity of ash requiring disposal at the facility. As aggregate users are identified, 
revenue from aggregate sales could be realized but is not currently included in the financial model.  

The following tables show WTE project costs for an initial 3,000 tpd facility, with 1,000 tpd expansion in 
2048 and an initial 4,000 tpd facility, with a 1,000 tpd expansion in 2040. Green cells identify initial costs 
and purple cells identify expansion costs. Costs shown are less revenues. Revenues are identified and 
discussed in Section 3.10 Facility Revenue Analysis. 
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Table 3-12. Initial 3,000 tpd Facility Project Costs Summary  

Engineering Procurement Construction (EPC) Contractor Initial Capital Price $1,053,375,847 
Consulting Fees $31,601,275 
Bond Issuance Cost / Interim Financing $76,896,437 
Other Costs - Contingency $31,601,275 
Total Initial Construction Costs $1,193,474,835 

  
EPC Contractor Expansion Capital Price $255,525,791 
Consulting Fees $7,665,774 
Bond Issuance Cost / Interim Financing $18,653,383 
Other Costs - Contingency $7,665,774 
Total Expansion Construction Costs $289,510,721 

  
Total O&M Costs (over 20-Yr O&M Term) $1,686,825,351 

O&M Electrical Sales Revenues $485,597,009 
O&M Metals Recovery Sales Revenues $212,388,545 
O&M Non-County Waste Revenues $34,281,541 

Total O&M Revenues (over 20-Yr O&M Term) $732,267,096 
Total O&M Net Costs (over 20-Yr O&M Term) $954,558,255 
  
Total O&M Costs (over remaining 30-Yr O&M Term) $6,408,079,190 

O&M Electrical Sales Revenues $1,415,656,506 
O&M Metals Recovery Sales Revenues $905,572,434 
O&M Non-County Waste Revenues $650,807,134 

Total O&M Revenues (over remaining 30-Yr O&M Term) $2,972,036,074 
Total O&M Costs (over remaining 30-Yr O&M Term) $3,436,043,116 

  
Total Initial Construction and O&M Costs $2,148,033,090 
Total Cost Per Ton (over 20-Yr O&M Term) $107.40 

  
Total Expansion Construction and O&M Costs $3,725,553,837 
Total Expansion Cost Per Ton (over remaining 30-Yr O&M Term) $372.56 
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Table 3-13. Initial 4,000 tpd Facility Project Costs Summary 

EPC Contractor Initial Capital Price $1,317,627,588 
Consulting Fees $39,528,828 
Bond Issuance Cost / Interim Financing $96,186,814 
Other Costs - Contingency $39,528,828 
Total Initial Construction Costs $1,492,872,058 

  
EPC Contractor Expansion Capital Price $203,848,579 
Consulting Fees $6,115,457 
Bond Issuance Cost / Interim Financing $14,880,946 
Other Costs - Contingency $6,115,457 
Total Expansion Construction Costs $230,960,441 

  
Total O&M Costs (over 20-Yr O&M Term) $2,237,584,299 

O&M Electrical Sales Revenues $718,039,869 
O&M Metals Recovery Sales Revenues $316,588,743 
O&M Non-County Waste Revenues $140,878,236 

Total O&M Revenues (over 20-Yr O&M Term) $1,175,506,847 
Total O&M Net Costs (over 20-Yr O&M Term) $1,062,077,452 
  
Total O&M Costs (over remaining 30-Yr O&M Term) $7,934,599,769 

O&M Electrical Sales Revenues $1,769,570,633 
O&M Metals Recovery Sales Revenues $1,131,965,542 
O&M Non-County Waste Revenues $186,020,416 

Total O&M Revenues (over remaining 30-Yr O&M Term) $3,087,556,591 
Total O&M Net Costs (over remaining 30-Yr O&M Term) $4,847,043,178 

  
Total Initial Construction and O&M Costs $2,554,949,509 
Total Cost Per Ton (over 20-Yr O&M Term) $95.81 

  
Total Expansion Construction and O&M Costs $5,078,003,619 
Total Expansion Cost Per Ton (over remaining 30-Yr O&M Term) $507.80 

 Financial Analysis 
Financial analysis of the WTE financial model includes evaluation of costs at approximate 10-year (end of 
2037), 20-year (end of 2047) and 50-year (end of 2077) terms assuming construction is completed by the 
end of 2027. If construction schedule varies, estimates may change due to change in estimated inflation, 
but should not impact comparison with WEBR on total financials. The WTE financial model was 
developed to compare costs for WTE facilities of different capacities and for comparison with WEBR 
estimated costs. Comparison with WEBR is included in Section 5. For comparison purposes, the model 
assumes WEBR would begin at the same time as Facility commercial operation.  

Base model data is provided in this Study and includes several analysis parameters with different 
modeling options. Base model parameters were often selected to provide a more conservative financial 
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analysis to ensure this study does not over-promise the benefits of the Facility. While all model input 
values can be modified or adjusted, certain significant scenario parameters and options, the base model 
option used, and the most realistic option are identified in Table 3-14. When the base model option used 
in the following analysis differs from an alternate achievable option, that parameter is identified in red font 
in the Alternate Achievable Option column. 

Table 3-14. Financial Analysis Parameters 

Scenario Parameters Options Base Model Alternate Achievable 
Option 

Facility Initial Capacity 

3,000 tpd with low bound 
tonnage projection, 4,000 
tpd with high bound 
tonnage projection 

Both 3,000 tpd (low bound 
tonnage projection) 

Hauling cost to WTE or 
WEBR 

Include or Exclude for both 
WTE and WEBR 

Include 
Exclude (likely same as 
current hauling cost) 

Non-County Waste 
Processing 

Include, Exclude, or Partial Include 
Include (more efficient 
operation and cost per ton, 
realistic revenue source) 

Land Acquisition Cost 
Include or Exclude for both 
WTE and WEBR 

Include 
Exclude (highly variable; 
assumes County property 
used) 

Ash Disposal Cost WEBR or Existing Landfill WEBR 
Existing Landfill (lower cost 
and available capacity) 

Bypass Waste Annual Tonnage Bypassed 5,000 tons 
0 tons (available storage at 
facility) 

Nonprocessable Waste 

Percent of County waste 
produced but not 
processible at the WTE 
facility 

3.5% 

5% or less (Other analysis 
assumed 5%, but likely 
lower based on waste 
composition data) 

Contingency Percentage of Construction 
Cost 

3% 
5% or less, West Palm 
price already included 
$22M in allowances (1.9%) 

*red font indicates alternate achievable option different from Base Model 

Financial model metrics reviewed include the following: 

• Total Construction Cost 

• Total O&M Costs 

• Total O&M Revenues 

• Total Net O&M Costs 

• Total Costs 
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• Total Cost Per Ton 

• Net Present Value (“NPV”) of Construction  

• NPV of Net O&M Costs  

Facility revenues are identified and discussed further in Section 3.10, Facility Revenue Analysis.  

The modeled 3,000 tpd facility uses the low-bound tonnage forecast with anticipated 1,000 tpd expansion 
to be completed in 2048 for total expanded capacity of 4,000 tpd. The modeled 4,000 tpd facility uses the 
high-bound tonnage forecast with anticipated 1,000 tpd expansion to be completed in 2040 for a total 
expanded capacity of 5,000 tpd. Therefore, the facility capacity selection is dependent on the anticipated 
waste tonnage. 

Table 3-15. Overall Financial Analysis Summary 

Term End Year 2028 2037 2047 2077 

Term (years) Initial Constr. Cost 
and O&M Term 10 20 50 

3,000 tpd – Low Bound Tonnage Case 

Total Construction 
Cost 

$1,193,474,835  $690,187,680  $1,413,860,228  $2,572,836,051  

Total O&M Costs $1,686,825,351  $717,846,837  $1,686,825,351  $8,094,904,540.78  

Total O&M 
Revenues 

$732,267,096  $341,497,157  $732,267,096  $3,704,303,169  

Total Net O&M Cost $954,558,254.92  $376,349,680.65  $954,558,254.92  $4,390,601,371.35  

Total Net Costs $2,148,033,090  $1,066,537,361  $2,368,418,483  $6,963,437,423  

Total Net Cost Per 
Ton $107.40  $106.65  $118.42  $116.06  

4,000 tpd – High Bound Tonnage Case 

Total Construction 
Cost 

$1,492,872,058  $863,329,391  $1,860,223,433  $2,990,682,128  

Total O&M Costs $2,237,584,299  $892,336,917  $2,237,584,299  $10,172,184,068  

Total O&M 
Revenues 

$1,175,506,847  $457,653,011  $1,175,506,847  $4,263,063,438  

Total Net O&M Cost $1,062,077,452  $434,683,906  $1,062,077,452  $5,909,120,630  

Total Net Costs $2,554,949,509  $1,298,013,297  $2,922,300,885  $8,899,802,758  

Total Net Cost Per 
Ton 

$95.81  $97.35  $99.62  $112.18  

The model includes a proforma to show estimated annual costs and escalation which is used to provide 
the total term costs in the above table. This proforma includes capital cost as amortized annual costs over 
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the term of the bond financing. The proformas for the base 3,000 tpd initial capacity and 4,000 tpd initial 
capacity scenarios over the 50-year term are provided in Appendix C as the O&M Worksheet. 

The financial analysis also includes NPV costs. The NPV analysis uses a 4.5% discount factor as dictated 
by County policy. It is assumed that the construction costs are fixed from the bid acceptance to the end of 
construction, so estimated 2023 values equal 2028 values. Then the operations costs are discounted to 
2028 values. The NPV cost per ton values are calculated using the total cost NPV divided by the total 
tons processed during that NPV period. A summary of the NPV analysis is provided in Table 3-16 and 
Table 3-17. 

Table 3-16. Net Present Value 3,000 tpd Facility Project Costs 

Net Present Value of Initial EPC Contractor Price and Bond Issuance $1,014,798,073 
Consulting Fees and Contingency $63,202,551 
Total Initial Construction Costs NPV $1,078,000,624 
Net Present Value of Initial Operation & Maintenance (20-year term) $584,014,891 
TOTAL Initial Net Present Value $1,662,015,514 

 
 

Net Present Value of Expansion EPC Contractor Price and Bond 
Issuance $261,600,029 
Consulting Fees and Contingency $7,665,774 
Total Expansion Constriction Costs NPV $269,265,803 
Net Present Value of Expansion Operation & Maintenance (30-year) $1,614,889,836 
TOTAL Expansion Net Present Value $1,884,155,639 

  
Total Capital Cost NPV (over 50 Years) $1,247,724,761 
Total O&M Cost NPV (over 50 Years) $1,253,617,431 
Total Cost NPV (over 50 Years) $2,501,342,191 
Total Capital Cost Per Ton NPV (over 50 Years) $20.80 
Total O&M Cost Per Ton NPV (over 50 Years) $20.89 

Total Cost Per Ton (NPV over 50 Years) $41.69 
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Table 3-17. Net Present Value 4,000 tpd Facility Project Costs 

Net Present Value of Initial EPC Contractor Price and Bond Issuance $1,269,372,125 
Consulting Fees and Contingency $79,057,655 
Total Initial Construction Costs NPV $1,348,429,780 
Net Present Value of Initial Operation & Maintenance (20-year term) $652,979,062 
TOTAL Initial Net Present Value $2,001,408,842 

 
 

Net Present Value of Expansion EPC Contractor Price and Bond 
Issuance $208,694,372 
Consulting Fees and Contingency $6,115,457 
Total Expansion Constriction Costs NPV $214,809,829 
Net Present Value of Expansion Operation & Maintenance (30-year) $2,291,145,439 
TOTAL Expansion Net Present Value $2,505,955,268 

  
Total Capital Cost NPV (over 50 Years) $1,546,361,799 
Total O&M Cost NPV (over 50 Years) $1,602,986,159 
Total Cost NPV (over 50 Years) $3,149,347,958 
Total Capital Cost Per Ton NPV (over 50 Years) $19.49 
Total O&M Cost Per Ton NPV (over 50 Years) $20.21 

Total Cost Per Ton (NPV over 50 Years) $39.70 

The Financial Analysis Model has several worksheets used to perform the analysis. Model worksheets for 
the base 3,000 tpd initial capacity and 4,000 tpd initial capacity scenarios are included in Appendix C.  

3.8 Financing Options 
Construction of a large capital project, such as a WTE facility, is most often financed, as most entities do 
not have the available funds to pay for the capital costs when constructed. There are a limited number of 
financing options for large capital projects, with the most common being municipal bond financing. 
Because the KCSWD is an enterprise fund which receives fees for the service provided, the County 
would likely use a form of long-term revenue bond financing. The bond financing interest rate is 
dependent on the applicant’s credit rating and is estimated for the purpose of this Study to be 4% based 
on other recent County financings. It is likely that issuance of General Obligation bonds or revenue bonds 
with a general obligation guarantee would result in a lower interest rate. Bond financing terms can vary 
and are determined during agreement development. For the purposes of this Study, a 30-year bond term 
is being utilized.  

Another financing option is for a third-party financing as part of a contract to design, build, and operate a 
facility. This option typically costs more than the long-term revenue bond financing option as the 
contracting entity is taking on more risk for the project and the County would not have the advantages of 
facility ownership. This option was not considered in the financial analysis of this project. Other options 
are also available but are also likely more costly than the traditional long-term revenue bond financing or 
are not available to the County. These include commercial paper, bank loans, and inter-fund borrowing. 
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3.9 Regional Electric Market and Regulatory Structure  
Based on the Washington State Energy Profile provided by the U.S. Energy Information Administration, 
eight of the ten largest power plants in Washington are hydroelectric facilities, making Washington the top 
U.S. producer of hydroelectric power – routinely contributing more than one-fourth of the nation's total net 
hydroelectric generation. Hydroelectric power typically accounts for about two-thirds of Washington's 
electricity generation, and provides lower-cost electricity to the region, compared to power prices in other 
states. Natural gas-fired power plants, the state's one nuclear power plant, wind turbines, one coal-fired 
power plant, and biomass-fired power facilities, account for almost all of Washington's remaining net 
electricity generation. Overall energy consumption in Washington is slightly below the national average on 
a per capita basis. Because of its significant hydroelectric generating capacity, Washington produces 
more electricity than it needs to satisfy in-State demand and is an exporter of electricity to the Canadian 
power grid and supplies power to 14 other western states. 

The Grand Coulee Dam on Washington's Columbia River is the sixth largest hydroelectric plant in the 
world and is the nation's largest electricity generating plant of any kind when measured by capacity. The 
two largest nonhydroelectric power plants in the State are the Centralia coal-fired power plant and the 
Columbia nuclear power plant. Centralia produced less than 5% of Washington's net generation in 2017, 
and both plant’s coal-fired units are scheduled to retire, one in 2020 and the other in 2025. Natural gas or 
renewable-generated electricity is expected to replace the lost power. The Columbia nuclear power plant 
has been in operation since 1984 and is the state's third largest generating facility. It is located near the 
Columbia River in the south-central part of the state on the U. S. Department of Energy's Hanford Site. 
Wind is the fourth largest source and the state's largest source of non-hydroelectric renewable electricity. 

On average, about 80% of the state's net electricity generation originates from renewable energy, making 
it second in the nation after California. Hydroelectric power represents about nine-tenths of the State's 
renewable power generation. Wind and biomass account for most of the remaining renewable generation. 
The State's first utility-scale wind project came online in 2001. Wind resource continues to be developed, 
particularly along the Columbia Gorge. More than 1,700 turbines with about 3,100 MW of capacity make 
wind power the second-largest contributor to the State's renewable generation. Solar energy represents a 
small fraction of the renewable energy generation, with almost all of it coming from rooftop and other 
small-scale solar power installations. However, the State's largest solar energy project (180 MW) is being 
constructed at a former coal mine and scheduled to come online in 2020. 

In 2006, Washington adopted a renewable portfolio standard (“RPS”) and an energy efficiency resource 
standard requiring large utility companies to obtain 15% of their electricity from eligible renewable sources 
by 2020, as well as to undertake cost-effective energy conservation. A wide range of renewables were 
eligible, including wind, solar, geothermal, landfill gas, wave, ocean or tidal power, methane gas derived 
from wastewater treatment, and biomass/biodiesel. Hydropower is included if efficiency improvements 
were met. Waste to Energy is currently not included as a renewable source. 

In 2019, Washington passed the Washington Clean Energy Transformation Act (“CETA”), mandating 
utilities reduce greenhouse gas emissions through several stages, beginning with the elimination of coal 
power state-wide. Furthermore, CETA dictates that all retail electricity sales in Washington must be 
carbon neutral by 2030. This goal can be reached through various pathways, including the utilization of 
renewable resources, non-emitting technologies, or by offsetting emissions through renewable energy 
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credits. By 2045, all utilities in the state are mandated to obtain electricity from sources classified as 
renewable or non-emitting. Failure to comply with the carbon neutral goals and subsequent renewable or 
non-emitting goals will require utilities to pay administrative penalties based on the magnitude of the 
compliance shortfall (i.e., $/non-compliant megawatt-hour).   

The single, existing WTE facility within Washington has received specific exemptions and exclusions 
within the rule but will still need to meet a series of escalating requirements to continue to sell generated 
electricity. To meet the carbon neutral requirements, new WTE facilities would likely require inclusion of 
carbon sequestration or carbon capture to offset emissions or require a utility to also purchase renewable 
energy credits to offset the carbon emissions of the facility. Absent modification of the rule, which can 
certainly occur over the 25-year compliance period, after 2045 the sale of electricity within Washington 
from a new WTE facility, even with carbon sequestration or capture, will be difficult.  Municipal solid 
waste, as currently defined in the rule, is not considered biomass and therefore it is our interpretation that, 
under the current rule, electricity recovered from a WTE facility would not be considered renewable 
energy. Similarly, as currently defined, "Nonemitting electric generation" means electricity from a 
generating facility or a resource that provides electric energy, capacity, or ancillary services to an electric 
utility and that does not emit greenhouse gases as a by-product of energy generation.” This non-emitting 
language could affect all WTE and landfill gas power generation unless revised in the future or the 
definitions are interpreted by regulators or legislators to allow for flue gas carbon capture that would 
completely remove all carbon from the stack flue gases. 

These factors all affect the potential facility revenue from electrical generation sales as well as the design 
of the facility. Adoption of the RPS requires large utility companies to obtain an increasing proportion of 
their energy from renewable sources, which may encourage the local utility to purchase power from the 
WTE facility or may discourage WTE depending on the evolution of the RPS/CETA and whether or not 
electricity generated by a WTE facility is redefined to be renewable. The way existing hydropower is 
considered relative to a utility’s compliance with the RPS will also have a significant effect on the overall 
viability of the sale of electricity that is produced by the WTE facility. Even so, because hydroelectric 
generated power, which is the source of most of the electric generation in Washington, is one of the 
lowest price generating types, electricity pricing will likely remain relatively lower and stable over time. 
Also, because Washington is mandating carbon-neutral electrical sales (and ultimately carbon-free), the 
capital cost of the facility includes additional estimated costs for carbon sequestration. This and other 
greenhouse gas impacts are discussed further in Section 3.12 Greenhouse Gas Impacts. 

3.10 Facility Revenue Analysis  
There are several opportunities for revenue from a WTE facility including electricity sales, materials 
recovery and tipping fees. Dependent upon the electricity market, revenues from electricity sales can be 
one of the more significant revenue sources. Additional revenues are often realized through recovery of 
metals from the waste stream, usually post combustion. More recently with the development of ash reuse 
methodologies and advanced metals processing equipment, focus has been placed on possible re-use of 
aggregate materials from the post combustion ash. Recovered WTE aggregate is a developing market 
with revenues dependent on area market and demand. Another revenue source is from tipping fees for 
disposal of waste at the facility, and is dependent on the owner of the facility, facility customers, and 
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facility capacity. These revenue sources and applicability to the potential County WTE facility will be 
discussed in this section. 

The revenue estimates use current estimates as Facility Operation Year 1 prices in the WTE financial 
model, and therefore are conservative estimates for potential facility revenues. Actual revenue experience 
during the first year of operation, potentially eight years after starting the planning process, may be higher 
than estimated due to economic inflation. 

 Energy Revenues 

Power Pricing and Escalation 

Washington is a net electrical energy exporter and is already about 80% renewable electricity generated if 
existing hydroelectric is considered. Hydroelectric is one of the lowest price generating types, particularly 
if debt service has been retired, which will keep electricity pricing relatively lower and stable over time. 
Many of the largest hydropower facilities are owned / operated by the Federal Government. The plants 
are as old as 60 years. So, dependent upon reinvestment needs, pricing could be pushed up a bit over 
time to maintain operability / functionality. The greatest risk over 20 years would be if any of the facilities 
needed to be decommissioned or if weather changes dramatically enough to have a significant effect on 
flows and consequently operation and output of the hydropower facilities. A coal plant that provides 
roughly five percent of the State’s power is being retired. However, excess hydroelectric generation is 
available. Because the Mid-Columbia Zone serves 14 Western States and ties into the Canadian grid, 
electricity sales and market conditions are driven by more than just Washington’s in-State energy use / 
dynamics.  

Power prices do not necessarily correlate precisely with inflation. The escalation rate for electricity is 
influenced by several variables including source makeup within a region, regulatory changes, and market 
conditions. Electricity pricing for the various sectors in Washington for May 2018 and May 2019 are 
shown in Table 3-18 below (pricing is in cents/kWh). 
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Table 3-18. Washington Sector Electricity Pricing 

Residential Commercial Industrial Transportation All Sectors 

May 18 May 19 May 18 May 19 May 18 May 19 May 18 May 19 May 18 May 19 

9.81 9.70 8.74 8.62 4.44 4.37 9.32 9.00 7.82 7.69 

 

Based on an evaluation of historic day ahead market (“DAM”) pricing since 2008, it appears that pricing is 
nearly flat with some variability over time, both upward and downward as shown in Figure 3-4 below.  

 
Figure 3-4. Weighted Average Day Ahead Market Pricing for 2008 - 2018 

The weighted-average day ahead market pricing for each year during the period is shown below in Table 
3-19. 

Table 3-19. Weighted Average Day Ahead Market Pricing by Year 

Year Weighted Average 
$/MWH 

2008 61.18 

2009 35.85 

2010 35.97 

2011 29.42 

2012 23.03 

2013 37.39 
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Year Weighted Average 
$/MWH 

2014 38.82 

2015 26.05 

2016 22.96 

2017 26.19 

2018 37.40 

Since the beginning of 2019, the average weighted day ahead market pricing is $41.71/MWh, but is 
heavily biased by a price of $890.56 on March 1st. Excluding this data point, the average for the year to 
date is $35.34/MWh. Recognizing that most of the electricity within Washington is produced by 
hydroelectric generation, which is not subject to fuel pricing variability, lesser price escalation would be 
expected over time when compared against regions with greater reliance on natural gas-fired generators. 
For the purposes of future revenue simulation from electricity sales, a current day ahead market price of 
$35.00/MWh, escalated at 1.5% annually seems appropriate and is included in the WTE financial model. 

The 2019 high price, excluding the March 1st outlier, was $38.68/MWh, which is 10.5 percent higher than 
the average. The 2019 low price, excluding the March 1st outlier, was $31.67/MWh, which is 9.5% lower 
than the average. These were also used in the WTE financial model to perform a type of sensitivity 
analysis of the electrical market price. Over the first ten-year term, the electrical revenues for a 3,000 tpd 
facility could be $23.6M more or $21.4M less than revenues at the average rate. The electrical revenues 
for a 4,000 tpd facility could be $31.5M more or $28.5M less than revenues at the average rate. This 
results in either a decrease in cost per ton of $2.27 if the high rate is realized, or an increase in cost per 
ton of $2.23 if the low rate is realized. The results are summarized in Table 3-20 below.  

Connection Costs and Charges  

There are typically connection / tie-in costs with utilities and, dependent upon the approach used for sale 
of electricity (i.e., Power Purchase Agreement, participation in wholesale market, etc.) wheeling / 
transmission costs could also be incurred. Unlike smaller, behind the meter distributed electrical 
generation, relative to the overall costs of a WTE facility, interconnection costs are typically relatively 
insignificant and are adequately accounted for in the capital costs for substation design. Similarly, while 
wheeling / transmission costs could be incurred if direct Power Purchase Agreements (“PPA”) are 
entered, using a value of $35.00/MWh should conservatively reflect any such charges. Retail electricity 
rates in Washington across all sectors is approximately $78.00/MWh. So, the assumption is that a Power 
Purchase Agreement would only be entered into if the net value of the electricity sale, reflective of 
wheeling / transmission costs is greater than the wholesale day ahead market pricing described above. 

Other Model Estimates 

Other WTE facilities often receive a capacity payment for providing a reliable, baseload electrical supply / 
capacity to the local electrical system. This capacity payment can be paid up front, monthly, or at the end 
of the PPA term, depending on negotiations and terms of the agreement. Capacity payments at other 
facilities vary and are dependent on the PPA negotiation and local utility regulatory requirements. For this 
WTE financial model, no capacity payment or guarantee has been included. As opposed to other 
renewable sources like wind and solar, hydroelectric generation provides a stable generation output. This 
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fact, coupled with the low cost of the local hydro-electric power supply and the fact that Washington is a 
net exporter of electricity, makes it unlikely that the facility will benefit from additional capacity guarantees. 
If the market changes and a capacity guarantee can be negotiated, it could have a favorable impact on 
the project financial analysis.  

Other WTE facilities also sometimes receive revenues from the sale of green energy credits. This is 
dependent on the market for green energy credits and development of sales agreements for these 
credits. As there is no current Federal green energy credit for WTE and no Washington market for sale of 
these credits, it is unlikely that these credits could be achieved unless legislative changes occur. For this 
WTE financial model, no green energy credit revenue is included, but as with inclusion of a capacity 
guarantee, if green energy credits could be sold, it could have a favorable impact on the project financial 
analysis. With successful carbon capture and sequestration technology, it is likely that carbon credits 
could be sold for a revenue stream outside of Washington State. 

Table 3-20 provides the 10-year total energy revenues for the base 3,000 tpd and 4,000 tpd scenarios. 

Table 3-20. Estimated Energy Revenues 

10 -year totals 3,000 tpd 4,000 tpd 

Average = $35.00 / MWh   

Electrical Capacity Revenues $0 $0 

Average Electrical Energy 
Revenues 

$224,757,000 $299,676,000 

Green Energy Credit Revenues $0 $0 

Percent of Revenues 65.8% 65.5% 

WTE Facility Total Cost per ton $106.65 $97.35 

High = $38.68 / MWh   

Average Electrical Energy 
Revenues 

$248,389,000 $331,185,000 

Percent of Revenues 68.0% 67.7% 

WTE Facility Total Cost per ton $104.29 $94.99 

Low = $31.67 / MWh   

Average Electrical Energy 
Revenues 

$203,373,000 $271,164,000 

Percent of Revenues 63.5% 63.2% 

WTE Facility Total Cost per ton $108.79 $99.49 

 Metals and Ash By-products 
WTE facilities often recover recyclable metals from the waste stream, often post-combustion, to sell as a 
revenue source. Many older facilities have added metals recovery systems to their facilities, realizing a 



WASTE-TO-ENERGY AND WASTE EXPORT BY RAIL FEASIBILITY STUDY 

arcadis.com 
 3-43 

return on their capital investment typically within 3-5 years. New facilities include design and construction 
of metals recovery equipment to realize these revenues immediately. Recently, there is also 
advancement in metals recovery, where equipment is now able to separate more precious metals with 
less unwanted residue in the product metals, therefore receiving a premium price for the metals recycled. 
Inclusion of AMP is included in the capital cost estimate for the County facility and therefore the 
recovered metal estimates. 

Ferrous and non-ferrous estimates are based on the County waste composition numbers indicating 4.7% 
unrecovered metals in the waste to the landfill. Assuming 28.3% ash generation from the waste, it is 
estimated that there are approximately 16.6% metals in the ash stream. This is separated into 
approximately 15% ferrous and 1.5% non-ferrous. The metals recovery rate is estimated at 98% recovery 
based on West Palm Beach reference facility and experienced increases in recovery with AMP facilities.  

Metal market prices can fluctuate monthly. The national index is the direct wholesale price for metals, 
which is not usually directly achievable from WTE facility recovered metals because the metals are 
usually sold to a third party for transport and wholesale marketing. Considering ferrous direct wholesale 
prices of about $300 per ton, national average actual scrap metal prices, and cleaner metals from AMP 
equipment, the estimated price used for the County to realize as revenues is $120 per ton for ferrous at 
Year 1 of operations, escalated using the operations CPI. Direct wholesale prices for non-ferrous metals 
is about $900 per ton, and considering cleaner metals from AMP equipment, the estimated price used for 
non-ferrous is $700 per ton at Year 1 of operations, escalated using the operations CPI. These revenues 
are slightly higher than the revenues that are being seen at comparable facilities that do not have AMP. 

The WTE financial model assumes no revenue share for metals, but if metals revenue share is 
negotiated, it would typically result in a lower O&M fee to the operator and incentivizes the operator to 
operate the AMP to increase recovery and quality. 

Aggregate reuse from WTE facility ash is in development at several WTE facilities. Based on the Arcadis 
Team project knowledge and consistent with reasonable best-case scenario for landfill capacity model, it 
is assumed that 57% of ash residue is recoverable aggregate. The WTE financial model assumes no 
revenue for the aggregate recovered, but that recipient will pay hauling costs off site. The recovery of 
aggregate for reuse also reduces the cost of ash disposal by removing that portion from the ash stream. 
Therefore, with metals recovery through an AMP and aggregate recovery, it is currently estimated that 
74% of the ash residue is reusable.  

Table 3-21 provides the 10-year total recovered materials revenues for the base 3,000 tpd and 4,000 tpd 
scenarios. 
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Table 3-21. Estimated Recovered Materials Revenues 

10-year Totals 3,000 tpd 4,000 tpd 

Ferrous Revenues $57,229,000 $76,305,000 

Non-Ferrous Revenues $33,384,000 $44,511,000 

Aggregate Revenues $0 $0 

Total Recovered Materials 
Revenues 

$90,613,000 $120,817,000 

Percent of Revenues 27.6% 27.3% 

 Additional Waste Disposal Capacity Revenues  
Privately-owned WTE facilities receive significant revenues from the tipping fees received for the waste 
delivered and processed. Publicly owned facilities receive revenues from the rates charged to residents 
and customers for waste disposal, which are usually monthly or annual charges rather than per ton 
charges. Some publicly owned facilities also accept additional waste or out of area waste for a fee per ton 
(tipping fee). The West Palm Beach reference facility currently has excess waste disposal capacity, and 
so marketed that capacity and receives revenues for the out-of-County waste through a fee paid by these 
customers. The ability to receive other waste is dependent on the capacity of facility constructed and 
actual tonnage received from the base market or rate payers, which is used to determine the remaining 
capacity. The revenues will be dependent of the amount of other waste and the tip fee charged for 
disposal of that waste. There also needs to be a supply or source of additional waste that can be 
economically delivered to the Facility. In addition, WTE facilities operate more efficiently when they 
process the design or maximum capacity of waste and therefore, additional benefits in efficiency can also 
be realized by processing waste at the capacity of the facility. 

The WTE financial model currently includes acceptance of non-County waste for remaining facility 
capacity above the anticipated tonnage forecast and the County receiving revenue for disposal of the out-
of-County tonnage. Non-County waste considered here is waste not provided by the partner cities 
(currently 37 cities) in the current ILA with King County or currently within King County’s control, but could 
be from other municipalities, private haulers, or outside the County. The non-County waste tip fee is 
competitively estimated at $35 per ton based on approximate $11 per ton cost to transport to facility and 
current tip fee for disposal by Snohomish County of $50 per ton. The model includes escalation of the tip 
fee annually based on the operations CPI. The available capacity and the revenue projected depends on 
the initial facility capacity and the projected waste tonnage. It is important to note that due to the lower 
fee, these are typically negotiated as on-demand style disposal that can be turned off or cut back by the 
County at any time. This allows for flexibility in managing waste flows to the facility during outages and 
limits the amount of bypass waste during scheduled or unscheduled outage events. Table 3-22 provides 
a summary of non-County waste capacity available and estimated revenues for the 3,000 tpd and 4,000 
tpd facility sizes and the corresponding percent that this revenue stream is of the total revenues for the 
facility. 
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Table 3-22. Estimated Additional Waste Disposal Capacity Revenues 

10-year Totals 3,000 tpd* 4,000 tpd* 

Available Non-County Waste 663,171 977,720 

Non-County Waste Revenues $26,127,000 $37,160,000 

Percent of Revenues 7.7% 8.1% 
*3,000 tpd facility assumes low bound waste tonnage, and 4,000 tpd facility assumes high bound waste tonnage 

 Facility Revenue and Expense Summary 
Figure 3-5 and Figure 3-6 display the estimated facility revenues compared with the subtotal of facility 
expenses, not including annual amortized capital costs. The net O&M cost would be the total of facility 
O&M expenses less the facility revenues, and is indicated by the grey space between the top of the 
stacked revenue bars and the top of the expenses shaded area. The costs per ton presented in this 
report use the net costs, which deducts the estimated facility revenues.  

 
Figure 3-5. Facility Revenue and Expenses – Initial 3,000 tpd Capacity 
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Figure 3-6. Facility Revenue and Expenses – Initial 4,000 tpd Capacity 

  

3.11 Regulatory Environment 
The siting, construction, and operation of a WTE facility in the County will involve many regulations, 
numerous agencies, and extensive public involvement.  Table 3-23 identifies the major regulations that 
are applicable to WTE. 
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Table 3-23. Major WTE Applicable Regulations 

 Citation Overview  Source 

Federal    

The Clean Air Act 
(CAA) 

42 U.S.C. 
Ch. 85 

Describes the comprehensive federal 
responsibilities for protecting air quality. 

https://www.epa.gov/clean-air-act-
overview 

Resource 
Conservation and 
Recovery Act 
(RCRA) 

42 U.S.C. 
Ch. 82 

Dictates the federal requirements for 
management of hazardous and non-
hazardous solid waste, including MSW. 

https://www.epa.gov/rcra 

Clean Water Act 
(CWA) 

33 U.S.C. 
Ch. 26 

Covers federal responsibilities to regulate 
water pollution. 

https://www.epa.gov/laws-
regulations/summary-clean-water-act 

State    

State 
Environmental 
Policy Act (SEPA) 

WAC 197-
11 

Defines a process to ensure that 
environmental impacts are considered in 
state proposals.  

https://ecology.wa.gov/regulations-
permits/SEPA-environmental-review 

Washington Clean 
Air Act  

70.94 
R.C.W. 

Enforces the federal CAA and further 
defines air pollution protection standards in 
WA. 

https://app.leg.wa.gov/RCW/default.as
px?cite=70.94 

Solid Waste 
Management Act 

70.95 
R.C.W. 

Outlines solid waste management, 
specifically reduction and recycling. 

https://app.leg.wa.gov/rcw/default.aspx
?cite=70.95 

Minimal Functional 
Standards for 
Solid Waste 
Handling 

WAC 173-
304 

Describes requirements under 70.95 
applicable to waste management, including 
landfilling and incineration practices. 

https://apps.leg.wa.gov/WAC/default.a
spx?cite=173-304 

Special Incinerator 
Ash Management 
Standards 

WAC 173-
306 Specifies requirements for disposal of ash. https://apps.leg.wa.gov/WAC/default.a

spx?cite=173-306 

Water Pollution 
Control 

90.48 
R.C.W. 

Outlines requirements relevant to the 
protection of water quality in Washington, 
including stormwater and wastewater 
discharge. 

https://app.leg.wa.gov/rcw/default.aspx
?cite=90.48 

Dangerous Waste 
Regulations 

WAC 173-
303 

Determines requirements for dangerous 
waste, including residues from WTE 
facilities. 

https://app.leg.wa.gov/wac/default.asp
x?cite=173-303 

On May 7, 2019, the governor signed into law CETA. As described in Section 3.9, this law requires the 
following: 

• All electric utilities must eliminate from electric rates all costs associated with delivering electricity 
generated from coal-fired power plants by December 31, 2025. 

• All retail sales of electricity must be GHG neutral by January 1, 2030. 

• Electric utilities must meet 100 percent of its retail electrical load using non-emitting and renewable 
resources by January 1, 2045. 

https://www.epa.gov/clean-air-act-overview
https://www.epa.gov/clean-air-act-overview
https://www.epa.gov/rcra
https://www.epa.gov/laws-regulations/summary-clean-water-act
https://www.epa.gov/laws-regulations/summary-clean-water-act
https://ecology.wa.gov/regulations-permits/SEPA-environmental-review
https://ecology.wa.gov/regulations-permits/SEPA-environmental-review
https://app.leg.wa.gov/RCW/default.aspx?cite=70.94
https://app.leg.wa.gov/RCW/default.aspx?cite=70.94
https://app.leg.wa.gov/rcw/default.aspx?cite=70.95
https://app.leg.wa.gov/rcw/default.aspx?cite=70.95
https://apps.leg.wa.gov/WAC/default.aspx?cite=173-304
https://apps.leg.wa.gov/WAC/default.aspx?cite=173-304
https://apps.leg.wa.gov/WAC/default.aspx?cite=173-306
https://apps.leg.wa.gov/WAC/default.aspx?cite=173-306
https://app.leg.wa.gov/rcw/default.aspx?cite=90.48
https://app.leg.wa.gov/rcw/default.aspx?cite=90.48
https://app.leg.wa.gov/wac/default.aspx?cite=173-303
https://app.leg.wa.gov/wac/default.aspx?cite=173-303
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New WTE facilities are not exempt under this law and MSW is not included in the definition of “biomass 
energy”. Therefore, CETA requires that a new WTE facility must be carbon neutral by January 1, 2030 in 
order to sell the electricity generated from the combustion of MSW on the retail market. 

It is currently unclear if emission credits for enhanced recycling of ash using AMP and/or other offsets 
from improvements in waste collection or recycling can be applied to WTE to demonstrate GHG neutrality 
for the January 1, 2030 CETA deadline. If recycling or process improvement emission credits are not 
allowed, then the County may need to employ carbon sequestration technologies to reduce CO2 by 2030. 
If recycling credits are allowed and utility credits remain in effect, then the GHG evaluation presented in 
this Study shows that WTE is at least carbon neutral. 

Considering the uncertainties in the operational effectiveness of flue gas carbon sequestration at the 
scale of a 3,000 tpd to 5,000 tpd WTE facility, Direct Air Capture (“DAC”) technology is considered a more 
viable option to reduce CO2 levels at this time. DAC is a technology that captures CO2 from atmospheric 
air and provides it in a purified form for sale or storage. 

3.12 Greenhouse Gas Impacts 
This section discusses GHGs associated with a WTE facility. It identifies the types and sources of GHG 
emissions; describes the methods, assumptions, and limitations of the GHG evaluation used in this 
Study; summarizes the results of the GHG evaluation; and discusses factors that may influence GHG 
estimates. A similar GHG evaluation for landfilling at an out-of-County landfill using WEBR is provided in 
Section 4.6, and a comparison of GHG evaluation results for WTE and WEBR is included in Section 5.5. 
Other air quality environmental impacts associated with WTE are discussed in Section 3.13. 

 Types and Sources of GHG Emissions for WTE 
Combustion of MSW in a WTE facility results in the emissions of carbon dioxide (“CO2”) and nitrous oxide 
(“N2O”). Carbon dioxide is the most significant GHG emitted by WTE.  Nitrous oxide is produced at much 
lower concentrations in a WTE facility compared to CO2, but is a more potent GHG with a global warming 
potential (“GWP”) 298 times that of CO2. Carbon dioxide from WTE is primarily emitted as a product of 
combustion and from transporting the residual waste ash to a landfill. Furthermore, GHG emissions 
(primarily CO2) would be generated from WTE facility construction activities (e.g., worker transportation, 
truck delivery of supplies, raw materials, etc.) and from operations of the WTE facility (e.g., truck 
deliveries of supplies, worker transportation, etc.).  

Construction and miscellaneous operational-GHG emissions (e.g., raw materials, delivery of supplies, 
worker commute) from a WTE facility are currently difficult to estimate. However, GHG emissions 
associated with these activities should be a relatively small component of the overall lifetime GHG 
emissions considering the long-term duration of the WTE facility (e.g. 2075). Likewise, GHG emissions 
from construction and operation of an IMF associated with the WEBR waste disposal strategy is a minor 
component compared to the lifetime of WEBR. GHG emissions from construction and operation of a WTE 
or IMF facility are therefore not quantified in this Study and are not anticipated to be a major factor in the 
County’s decision regarding the potential selection of WTE or WEBR as the County’s next waste disposal 
strategy. 
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 Methods and Limitations 
GHG emissions were estimated using the default Microsoft Excel version of the WARM model (“Method 
1”). Additionally, the emission factors and emission credits in the WARM model documentation were used 
to provide a more refined GHG estimate (“Method 2”). The WARM model was created by USEPA’s Office 
of Resource Conservation and Recovery to assist municipal waste planners in making better decisions 
with respect to GHG emission mitigation from waste and uses a life cycle analysis (“LCA”) approach. The 
WARM model was selected for this Study because of its popularity with U.S. regulators and its 
widespread use in the U.S. solid waste industry. The WARM model was first developed in 1998 and has 
undergone 15 revisions since this time to keep abreast with current practice and emissions data. The 
current version of the WARM model was made available to the public in May 2019.  

The WARM model uses a streamlined, inventory-focused LCA approach. WARM looks at GHG emissions 
from a “waste generation reference point” which solely considers GHG emissions that occur once the 
material has been discarded.  This contrasts with many other LCA approaches, which include the full life 
of a material’s emissions, including the extraction of raw materials and the phase in which the materials 
are in active use.  This streamlined approach was determined by the USEPA to be the most appropriate 
LCA method for comparing alternative waste management strategies in terms of net GHG emissions from 
non-biogenic carbon.  It considers the following GHG emissions and offsets for WTE: 

• Gross emissions of CO2 and N2O from combustion of MSW 

• Gross CO2 emissions from transportation of ash residuals to a landfill 

• Offset for avoided CO2 emissions from electric generation, and  

• Offset for avoided CO2 emissions from metals recycling of the ash.   

Total GHG emissions for a WTE facility such as emissions reported using USEPA’s electronic 
greenhouse gas reporting tool (“eGGRT”) are not evaluated in this Study as an LCA approach is 
considered more appropriate to compare alternative waste management strategies. Due to its 
streamlined LCA approach, the USEPA WARM model does not quantify annual emissions from a WTE 
facility, because it does not explicitly model the timing of GHG emissions. Thus, the GHG emissions 
presented in this Study should only be used to compare the benefits of alternative waste management 
strategies, not to compare with actual annual GHG emissions reported in traditional GHG inventory tools 
like eGGRT. As a general note and comparison, the Arcadis Team has seen eGGRT reporting for WTE 
facilities which breaks down to roughly 0.39 metric tons of anthropogenic CO2 equivalents per ton of 
MSW processed. These GHG emissions would need to be directly offset with carbon capture and 
sequestration technology in order to meet the CETA requirement for 100% renewable or non-emitting 
electricity by 2045, with no provisions for offsets.  Off-sets for avoided emissions for landfilling or for AMP 
and ash recycling may be sufficient to demonstrate GHG neutrality by 2030 of approved by the 
Washington State Department of Commerce and the Utilities and Transportation Commission.  

The WARM Model compares GHG emissions between alternative waste management strategies using 
only a few input parameters. These input parameters define the emission factors the model uses to 
estimate net GHG emissions. For the WTE analysis, the waste composition and the State where the WTE 
facility is located are important input parameters. 
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Several emission factors in the Microsoft Excel version of the WARM model cannot be adjusted within the 
model. For example, the user cannot adjust emission factors to account for rail versus truck transport or 
increase emission factors to account for advanced recycling of metals (including non-ferrous metals, 
which are not included in the WARM model) or allow for higher recycling of ash due to advanced metals 
processing or ash reuse. Due to these limitations, both the Microsoft Excel version of the WARM model 
(“Method 1”) and a County-specific WARM model analysis (“Method 2”) were used to estimate GHG 
emissions. In the later analysis, emission factors in the WARM model documentation were used and 
sometimes modified to reflect more refined assumptions based on professional judgment. Further 
information related to the WARM Model emission factors and assumptions underlying these emission 
factors is provided in Appendix D. 

Method 2 refinements to the WARM model emission factors and emission credits included: 

• Reduced the emission factor for short haul trucking by 20 percent to account for lower emissions from 
rail compared to trucks. 

• Adjusted transportation emission factor for ash disposal compared to disposal of MSW by WEBR to 
account for smaller quantities of ash compared to MSW, thus allowing an apples-to-apples 
comparison of WTE and WEBR. 

• Increased the emission factor credit for ash recycling the same amount as Method 1 to account for 
advanced metals processing and expected future ash reuse. 

 Assumptions 
Key assumptions for the Method 1 GHG emission estimates were as follows: 

• GHG emissions from MSW combustion were estimated based on the “Mixed MSW” category in the 
WARM Model. This composition is based on national MSW characterization studies.  

• Washington (Pacific Region) was selected for calculating avoided electricity-related emissions. 

• LFG recovery is used for energy recovery. 

• Typical operation (Default) of LFG recovery system. 

• Dry (MSW decay rate, k= 0.02). 

• Travel distance of 20 miles to WTE facility. 

The following additional assumptions were made to determine GHG emissions avoided for increased 
recycling of metals due to AMP: 

• An additional 0.014 tons of metals would be recycled per ton of MSW due to AMP. This includes an 
additional 0.003 tons of ferrous metals and 0.011 tons of non-ferrous metals.   

• The 0.014 tons of additional metals recovery was calculated assuming: 
o Metals make up 4.7 percent of the MSW (0.047 tons of metals per ton of MSW) 
o 76% of metals are ferrous (0.036 tons per ton) and 24% of metals are non-ferrous (0.011 

tons per ton) 
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o AMP will increase the amount of ferrous metals recovery from 90% to 98% (increase from 
0.032 tons per ton to 0.035 tons per ton for a net difference of 0.003 tons of ferrous metals 
per ton of MSW) 

o AMP will increase the amount of non-ferrous metal recovery from 0% to 98% (net increase of 
0.011 tons of non-ferrous metals per ton of MSW) 

• Non-ferrous metals were modelled using the WARM model aluminum can category (0.011 tons). 
Ferrous metals were modelled using the WARM model steel can category (0.003 tons). 

The following additional assumptions were made to determine GHG emissions avoided due to ash 
recycling: 

• Ash is 7.5% of MSW (0.075 tons of ash per ton of MSW). 

• Ash was modelled using fly ash category. 

• Compared landfill 0.075 tons of fly ash versus recycling 0.075 tons of fly ash. 

Key assumptions for the GHG analysis using Method 2 for WTE are as follows: 

• GHG emissions from MSW combustion were estimated based on the “Mixed MSW” category in the 
WARM Model.  

• GHG emissions for truck transportation of MSW from the point of collection to WTE facility or IMF 
were assumed to be the same and are therefore not included in the Study.  

• Trucking distance from WTE facility to IMF facility is 20 miles (if required for ash disposal). 

• Rail distance from IMF to out-of-County landfill is 320 miles. 

• 0.075 tons of ash will be recycled per ton of incoming MSW. 

• To allow apples-to-apples comparison with WEBR transportation GHG emissions, the emission factor 
for truck and rail transportation used for WEBR was multiplied by 0.075 for WTE to account for lower 
tonnage of ash compared to MSW. 

• The emission factor used for truck transportation of ash from the WTE facility to the IMF is 0.008 
metric tons of CO2 equivalent per short ton of MSW (MTCO2E/ton). This is 7.5% of the emission 
factor for trucking all the MSW to an IMF. 

• The emission factor per mile used for rail transportation is 0.002 MTCO2E. This assumes that the rail 
emission factor is 20 percent of the truck emission factor per ton-mile and 7.5% of the MSW in ash 
requires landfill disposal. 

• Utility CO2 emissions avoided are based on the WARM model emission factor for the mixed MSW 
category in the Pacific Region (California, Oregon, and Washington). The WARM model uses “non-
baseload” emission factors from USEPA’s Emissions and Generation Resource Integrated Database 
(eGRID). The national average WARM model credit for utility offsets nationally is 0.038 MTCO2E/ton. 
In contrast, the credit for utility offsets in the Pacific Region is 0.026 MTCO2E per ton of MSW. 

• To account for AMP of ferrous and non-ferrous metals and beneficial reuse of the ash, an additional 
off-set of 0.018 MTCO2E per ton of MSW was credited.  The 0.018 MTCO2E per ton credit was 
determined using Method 1 using the assumptions described above. 
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 Results 
The net GHG emissions for WTE per ton of MSW combusted is -0.05 MTCO2E based on the Method 1 
calculation method.  Results of Method 1 analysis are summarized in Table 3-24. 

Table 3-24. GHG Results for WTE using Method 1 

Description WTE (MTCO2E/ton) 
WARM V15 

Documentation (2) 

Net GHG Emissions, excluding ash recycling (2)  0.13 Appendix D, Table D-1 

Emission Credit for AMP (3) -0.11 Appendix D, Table D-2 

Emission Credit for Ash Recycling (3) -0.07 Appendix D, Table D-3 

Total Net Emissions  -0.05  

(1) Net GHG emissions assume short haul trucking of 20 miles to WTE facility.  Mileage to WTE facility was assumed to be 20-
miles. 

(2) Emission credit for AMP assumes additional 0.003 tons of ferrous metals and 0.011 tons of non-ferrous metals can be 
recovered with AMP.  This assumes: 4.7% of MSW is metals, 76% of metals is ferrous and 24% is non-ferrous; AMP recovery 
is 98% ferrous and non-ferrous; non-AMP metals recovery is 90% ferrous and 0% non-ferrous.  Non-ferrous metals were 
assigned to aluminum can WARM category. 

(3) The emission credit for ash recycling was calculated using the WARM model Method 1.  Inputs: 0.075 tons of ash per ton of 
MSW; composition: fly ash. 

A copy of the WARM Method 1 results and applicable WARM documentation is included in Appendix D. 

Following guidance in the WARM model documentation, Method 2 utilized emission factors and emission 
credits for the following gross emissions and avoided emissions to determine net GHG emissions for 
WTE.  Emission factors and emission credits for the following were obtained from the WARM model 
documentation. 

• Gross CO2 emissions from non-biogenic components of MSW. 

• Gross N2O emissions from biogenic and non-biogenic components of MSW. 

• Emissions of CO2 from truck and rail transportation of waste ash to an out-of-County landfill.  

• Emissions avoided from utility generation in Pacific Region. 

• Emissions avoided from increased recycling of metals from AMP. 

• Emissions avoided from recycling of ash.  

Table 3-25 summarizes the results of the GHG evaluation for WTE. Sources for the GHG emission 
factors in the USEPA WARM Model are also presented. 
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Table 3-25. GHG Results for WTE using Method 2 

Description MTCO2E/ton (1) WARM V15 Documentation (2) 

CO2 and N2O from MSW Combustion (3) 0.42 Table 5-1(e) minus Table 5-1(d) 

Truck transport of ash from WTE to IMF 0.008 7.5% of 0.01 (Table 5-1(d)) 

Rail transport of ash from IMF to landfill 0.002 7.5% of 0.032 (Table 5-1(d) / 20 x 0.2 x 320) 

Avoided Utilities - Washington -0.26 Table 5-5 (national value is -0.38) 

Avoided emissions – steel recovery -0.04 Table 5-7 

Avoided emissions – AMP -0.11 Appendix D, Table D-2 

Avoided emissions – ash recycling -0.07 Appendix D, Table D-3 

Total -0.05  

Notes: 
(1) MTCO2E/ton = metric tons of carbon dioxide equivalent per short ton of MSW 
(2) See Appendix D for WARM documentation 
(3) The gross GHG emissions from MSW Combustion are based on national average values which 

include older WTE technologies. The GHG emissions from a new WTE facility would presumably 
be less due to advances in combustion technology. Additionally, the percentage of plastics in 
MSW is reportedly higher nationally than in King County (e.g., 18.3% versus 12.2%, suggesting 
that the WTE GHG emissions for the King County waste composition may be less than national 
averages). 

 Factors that Affect Results 
Factors that affect the GHG estimates for WTE include: 

• Waste composition 

• Utility off-set credits 

• Ash reuse credits and provision of local ash disposal 

• Carbon sequestration credits 

Each of these factors are discussed below. 

 Waste composition  
The waste composition primarily affects the GHG calculations for WTE in three ways. First, it defines the 
emission factors for gross CO2 and N2O emissions (e.g., waste compositions with higher amounts of 
plastics and other non-biogenic carbon, such as synthetic rubber and certain types of textiles, will have 
higher emission factors). Second, it affects the emission factors for utility off-sets (e.g., wastes with higher 
heating values such as dimensional lumber, tires, and carpet generate more electricity per ton combusted 
and therefore have higher utility off-sets). Third, it affects the avoided GHG emissions from recycling of 
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metals in the residual ash. Waste streams with higher amounts of steel cans and metal-containing 
electronic devices will have higher off-sets for metals recycling of the ash. 

As noted above, the amount of petroleum-based plastics in the MSW strongly affects GHG emissions for 
WTE. The increasing trend on the use of biodegradable plastics could have a dramatic effect on GHG 
emissions for WTE. If biodegradable plastic were to significantly replace petroleum-based plastics, then 
GHG emissions for WTE would decrease significantly.  

 Utility Off-Set Credits 
As noted above, the credits for emissions avoided from utility generation are expected to decrease over 
time as Washington State increases its use of “clean” energy sources.  Decreased utility credits may be 
off-set by increased recycling of ash and metals, or potentially from increased recycling in the solid waste 
system. 

 Ash Recycling Off-Set Credits and Local Ash Disposal 
The WARM model provides a GHG emission credit for recycling of metals in residual ash. The current 
credit is 0.04 MTCO2E/ton, which is based on national averages. The USEPA WARM model only 
provides credits for the recovery of ferrous metals such as steel, and not non-ferrous metals such as 
copper, bronze, aluminium, and stainless steel or precious metals such as gold and silver. Policies and 
actions that would increase recycling and reuse of ash could reduce net GHG emissions for WTE by 
increasing recycling credits. 

In the event that the County is able to use a local ash disposal alternative, the GHG emissions for this 
option will be less by approximately 0.01 MTCO2E/ton.  

 Carbon Sequestration 
Two strategies for achieving GHG neutrality for WTE include CO2 removal and sequestration and 
increased off-sets from enhanced recycling of the MSW prior to or after combustion. 

The first strategy involves removing and sequestering atmospheric or flue gas CO2 at the WTE facility to 
achieve GHG neutrality. There are currently no large-scale proven, commercially available technologies 
to remove and sequester CO2 from the flue gas for the size of a WTE facility required by the County. 
However, these technologies do exist and have been proven on a small scale. Cost have already been 
included in the WTE financial model based on demonstration technology in Vancouver, Canada for CO2 
removal from air. The cost assumes that the air-cleaning technology would be housed and powered 
directly onsite and used to directly offset flue gas GHG emissions in lieu of direct flue gas cleaning, which 
is considerably more complicated. The calcium carbonate tablets removed could either be sold as a 
revenue stream or directly sequestered if needed to comply with State rules. 

The second strategy to achieve GHG neutrality is to increase off-sets by increasing MSW recycling rates. 
It is unknown whether off-sets of this type would be allowed by the State and County. The USEPA GHG 
equivalency calculator (https://www.epa.gov/energy/greenhouse-gas-equivalencies-calculator) was used 
to estimate an incremental amount of MSW needed to be recycled to off-set the emissions of a WTE 
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facility. The amount of CO2 reductions required by sequestration and recycling to achieve GHG neutrality 
based on the analysis conducted in this Study are presented in Table 3-22. 

3.13 Transportation Impacts and Needs  
Transportation impacts for a WTE facility are anticipated to be similar to those associated with the current 
landfill practice at Cedar Hills, although the impacts would be shifted from Cedar Hills to the WTE facility 
location if the WTE facility is not sited at Cedar Hills. As with landfills, MSW is routed from transfer 
stations to the WTE facility using similar garbage trucks. This Study assumes that the transfer stations 
would be 20 miles from the WTE facility.  A summary of these vehicle trips and mileage is presented 
inTable 3-26. Additional traffic impacts may arise from ash and bypass waste disposal depending on the 
ability of the facility to accommodate these wastes. WTE facilities with onsite disposal capabilities will not 
have additional transportation or traffic impacts from these wastes. If out-of-County disposal of the ash is 
required; however, the materials would have to be trucked to an IMF before being shipped by rail. For 
planning purposes, the out-of-County landfill is estimated to be 320 miles from the WTE facility. Ash 
disposal estimates assume that ash is 23% of total MSW in 2025, decreasing to 7.5% in 2040 and 2075 
to account for improvements in recovery and reuse. Bypass waste was set as 5% of annual MSW, which 
is higher than anticipated by the Arcadis Team. Estimates for anticipated transport requirements between 
2025 and 2075 are presented in Appendix E – Transport and Rail-haul Costs. 

Other transportation considerations for a WTE facility include the route transport of reagents and metals 
recycling. Initial facility construction would also account for some traffic impacts in the form of several 
hundred construction staff vehicles and truck transport for equipment and supplies.  

Table 3-26. 2025 WTE Transportation Impacts  

Transportation Metric Out-of-County Ash/Bypass Disposal Onsite Ash/Bypass Disposal 

 Low Estimate High Estimate Low Estimate High Estimate 

Total Vehicle Trips 49,117 57,121 42,002 48,847 

Total Vehicle Miles 982,340 1,142,420 840,040 976,940 

Note: Assumes 20 miles per trip, 23.2 tons per trip for MSW and bypass waste, and 30 tons per trip for ash disposal. 

3.14 Other Environmental Impacts – Air Quality  
In addition to GHG emissions and transportation related impacts, a WTE facility will have environmental 
impacts associated with non-GHG air emissions from the combustion of MSW.  The WTE facility will be 
subject to stringent emission standards and Best Available Control Technology (“BACT”) requirements for 
certain air pollutants.  Similar to the Title V Air Operations Permit for the Palm Beach WTE facility, 
emission criteria will be established for the following air pollutants based on Federal Regulations: 
• Ammonia slip (NH3) 



WASTE-TO-ENERGY AND WASTE EXPORT BY RAIL FEASIBILITY STUDY 

arcadis.com 
 3-56 

• Cadmium (Cd) 

• Carbon monoxide (CO) 

• Dioxins/furans 

• Hydrogen chloride (HCl) 

• Lead (Pb) 

• Mercury (Hg) 

• Nitrogen oxides (NOx) 

• Particulate matter (PM, filterable) 

• Sulfur dioxide (SO2) 

• Visible emissions and opacity 

• Volatile organic compounds (VOCs) 

The following air pollution control methods are typically used to meet BACT requirements and minimize 
air emissions: 

• Activated Carbon Absorption (Mercury, Dioxin/Furan Control) 

• Advanced combustion technologies (VOCs and Other Pollutant Control) 

• Fabric Filter Baghouses (Particulate Matter Control) 

• Spray Dryer Absorber or equivalent (HCl and Other Pollutant Control) 

• Selective Catalytic Reduction (NOx and Dioxin Control) 

Table 3-27 identifies air permit limits and emission compliance test results for the Palm Beach County, 
Florida WTE facility that began operation in 2015. The Palm Beach County, Florida WTE facility is similar 
in size and pollution controls that would likely be implemented for a County WTE facility and is therefore a 
good indication of the emissions that could be reasonably anticipated for a WTE facility in the County. 
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Table 3-27. Example Permit Limits and Emissions from Palm Beach County, Florida WTE Facility 

Sample Type Limit Units (1) 
Test Result 

Unit #3 Unit #4 Unit #5 

Ammonia Slip (NH3) 
10 ppmvd (3) 2.59 5.01 2.40 

2.76 lb / hr 0.78 1.58 0.77 

Particulate Matter 
(PM) (filterable) 

12 mg / dscm (2) 1.93 3.04 2.59 

4.7 lb / hr 0.82 1.32 1.16 

Hydrogen Chloride 
(HCl) 

20 ppmvd (3) 6.18 6.78 4.19 

11.9 lb / hr 3.99 4.43 2.85 

Volatile Organic 
Compounds (VOC) 

(as propane) 

7 ppmvd (3) 0.96 0.26 0.18 

5.0 lb / hr 0.74 0.21 0.15 

Lead (Pb) 
125 µg / dscm (2) 1.20 8.32 1.29 

4.9 E-02 lb / hr 5.14E-04 3.55E-03 5.64E-04 

Cadmium (Cd) 
10 µg / dscm (2) <0.50 1.86 0.43 

3.91 E-03 lb / hr <2.10E-04 7.97E-04 1.88E-04 

Mercury (Hg) 
25 µg / dscm (2) <0.67 0.72 1.10 

9.8 E-03 lb / hr <2.89E-04 3.08E-04 4.81E-04 

Outlet Dioxins / 
Furans (5) 4.2 ng / dscm (4) 0.67 0.21 0.44 

Visible Emissions 10 %  0.0 0.0 0.00 

Carbon Monoxide 
100 ppmvd (3) 31.9 15.5 13.6 

45.5 lb / hr 8.74 6.51 5.64 

Nitrogen Oxides 
50 ppmvd (3) 36.7 39.9 37.6 

37.4 lb / hr 30.1 26.2 26.3 

Sulfur Dioxide 
24 ppmvd (3) 20.3 20.7 21.4 

25.0 lb / hr 19.4 20.3 19.9 

Opacity 10 % 0.9 2.1 0.8 
1. All concentrations are corrected to 7% O2. 
2. Micrograms per cubic meter on a dry basis at standard conditions. 
3. Parts per million on a dry volume basis. 
4. Nanograms per cubic meter on a dry basis at standard conditions. 
5. Based on stack testing performed over the first two full years of commercial operation, the 

dioxin/furan emission limit was set to 4.2 ng/dscm @ 7% O2, which is equivalent to 1.7 x 10-6 
lb/hr. 

It is anticipated that air permit will be require a CEMS for CO, NOx, SO2, and Hg and stack testing for the 
other pollutants. Additionally, it is anticipated that the air permit will require the operation of a Continuous 
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Opacity Monitoring System for monitoring opacity as well as continuous monitoring of stream flow, oxygen 
and CO2 concentration, flue gas moisture percentage, and flue gas temperature. Due to the small size of 
the facility, the air modeling required to meet Title V and PSD requirements, and the sophisticated air 
pollution control systems included, the emissions will not have a measurable effect on local air quality. 
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4 WASTE EXPORT BY RAIL 
This section includes trucking and railroad transport considerations specific to the Pacific Northwest and 
to the County’s planning for management of its MSW. 

During the past 30 years, more stringent landfill regulations, public opposition to new landfills (NIMBY), 
and economic factors have led many communities in the U.S. to ship waste long distances to remote 
disposal facilities in sparsely populated areas. The Pacific Northwest was an early adopter of long-
distance MSW transportation and disposal. Today, numerous large and small communities in Washington 
and Oregon ship their waste 100-300 miles primarily to three privately-operated landfills along the 
Columbia River via truck, rail, and barge. 

Trucking is a common transport mode for communities that transport waste relatively shorter distances. 
Trucks have the advantage of being able to travel on the road network which is far more wide ranging 
than the railroad or barge network. Per mile, trucks burn more fuel and release more GHG emissions than 
other modes. Challenges related to truck transport of MSW in the Pacific Northwest include traffic 
congestion in urban areas and along Interstate 5 (I-5) and Interstate 84 (I-84) in the Portland area. 
Occasionally, service has been negatively affected by weather-related road closures of I-84 and within 
the urban areas. Trucking companies have also had to deal with an ongoing shortage of drivers4.  

Many communities export and transport their waste by rail, which is more economical for long distance 
transportation compared to trucking. Per mile, railroad locomotives burn less fuel than trucks. However, 
the locomotive engines used to power unit trains are large and expensive, and many are older engines 
that emit more air pollutants such as particulate matter (“PM”) and nitrous oxide (NOx) than truck engines.  

Challenges related to rail transport of MSW in the Pacific Northwest include service delays resulting from 
track congestion, intermodal container shortages, (rare) weather-related outages along the I-5 and I-84 
corridors, and a lack of flexibility if a shipper wants to change the origin or destination of its cargo.  

WEBR programs require more handling of intermodal shipping containers than trucking, since full and 
empty containers must be loaded or unloaded at both the origin and destination IMFs (see Section 4.3 for 
more detail). Rail haul typically requires a truck haul (drayage) of intermodal containers from the MSW 
transfer station to the exporting IMF, as well as from the receiving IMF to the landfill. 

Potential candidates to receive the County’s MSW are the three Northwest regional landfills that are 
actively served by rail, either directly (with an IMF at the receiving end), or indirectly (via a truck haul from 
an IMF). All three collect and beneficially reuse their landfill gas (methane): 

• Roosevelt Regional Landfill (owned by Republic Services) – Roosevelt, Washington. 

• Columbia Ridge Landfill (owned by Waste Management) - Arlington, Oregon. 

• Finley Buttes Landfill (owned by Waste Connections) – Boardman, Oregon. Because this landfill is 
located farther east along the same Union Pacific Railroad (“UPRR”) track that serves Columbia 

 
4 Seattle Times. 2018. Shortage of Truckers Causing Prices to Rise. https://www.seattletimes.com/business/shortage-of-truckers-
starting-to-cause-prices-to-rise/. Accessed June 14, 2019. 
 

https://www.seattletimes.com/business/shortage-of-truckers-starting-to-cause-prices-to-rise/
https://www.seattletimes.com/business/shortage-of-truckers-starting-to-cause-prices-to-rise/
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Ridge, its transportation costs would be higher than Waste Management’s. Hence, it was not 
researched further for this Study. 

The Arcadis Team also evaluated several other landfills. However, at this time they either are not served 
by rail, or they lack landfill gas collection and beneficial reuse systems. Because they would not satisfy 
the County’s anticipated gas collection and beneficial reuse requirements for disposal landfills, they have 
been excluded from this Study. 

4.1 Railroad Company Interviews 
The Arcadis Team interviewed the UPRR and the BNSF Railway (“BNSF”), the two Class 1 railroads that 
serve the major privately-owned landfills in Washington and Oregon. The purpose of these interviews was 
to obtain information about the companies; to understand their ideas and preferences about transporting 
and disposing of the County’s solid waste; and to discuss their perception of the opportunities and 
constraints that the County faces in preparing for a potential WEBR program. Prior to the interviews, each 
company was provided with a list of key questions and operating issues (see Appendix F.) In addition, 
each railroad was informed that some of the issues discussed might involve their proprietary information, 
and their information might be included in this Study. This Study contains only summaries of the interview 
responses. 

The following summarizes the feedback of the railroads: 

• Both railroads expressed an interest in the County’s waste tonnage. Before deciding, each company 
would require more detailed information and would evaluate the overall economics and operational 
impacts of adding that tonnage. 

• The railroads expect both freight and passenger traffic in the Seattle / Portland corridor to grow. Rail 
capacity is defined not only by the line haul capacity on the mainline, but the capacity at the railroad’s 
terminal. The ability to get on and off the mainline and in and out of their terminal (IMF) efficiently is 
critical to their decision.  

• Rates are determined largely on supply and demand for the railroad’s track capacity, both locally at 
their terminals and on the mainline. Each railroad has experienced the financial difficulty of being 
locked into long-term rates and contracts for hauling solid waste. Understandably, they will want to 
structure their rates to protect their economic interests in the face of rising costs such as fuel and 
labor. Therefore, they may require shorter contract periods (i.e. five to ten years or less) and/or 
greater flexibility in adjusting rates to match their costs. They would likely favor an annual rate 
escalator based on actual rail economics rather than a regional CPI escalator. The annual escalator 
could in turn influence how long an agreement they would be willing to sign. In addition, they probably 
would also require a fuel surcharge index that is independent of the annual rate escalator. 

• The railroads would like to be involved in the County’s choice of an existing IMF, or presumably, in 
the selection of a new IMF site. Access to an IMF by either / both railroads is a critical consideration 
for the County. 

• Both railroads suggested that the County consider early waste export of a percentage of the annual 
waste volume, phasing in / ramping up the volume every year thereafter until 100% of the County’s 
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waste is being exported. This phase-in allows the landfill / railroad entity to spread its investment in 
equipment and over several years. 

4.2 Landfill Company Interviews 
The Arcadis Team interviewed Republic Services (“RS”) and Waste Management (“WM”), owners of the 
two largest private landfills in Washington and Oregon. Prior to the interviews, each company was 
provided with a list of key questions and operating issues (see Appendix F). In addition, each company 
was informed that some of the issues discussed might involve their proprietary information, and their 
information might be included in this Study. This Study contains only summaries of the interview 
responses. 

The following summarizes the feedback of the landfill companies: 

• RS and BNSF would evaluate adding tonnage to the existing BNSF IMF and would have to research 
other available rail-served real estate if a new site were necessary. 

• RS’s planning level cost estimate for WEBR from the County to their Roosevelt landfill is 
approximately $800-$1,300 per container. 

• Depending on chassis configuration, RS expects a 32-ton MSW payload per closed top container. 

• RS’s transport and disposal (T&D) pricing will include supplying MSW intermodal containers. 

• For budgetary / exploratory T&D pricing, RS suggested using $23-$30 per ton. 

• For comparison, RS’s current rate with Snohomish County is $50.56 per ton in total for transport and 
disposal from RS’s private IMF in Everett served by the BNSF Railway.  

• WM has identified multiple rail sites in the County that could serve as a viable IMF. The condition of 
these sites ranges from greenfield (currently undeveloped) to turnkey. 

• WM commented that if the County wanted to establish its own IMF, it would need to identify a 
desirable parcel, then work directly with a rail engineering firm and the respective railroad to go 
through the processes needed to establish rail service. 

• WM has strong partnerships with both UPRR and BNSF and would vet all service options to provide 
the County with a solution that fits their needs. 

• WM is open to offering pricing per load or per ton, whichever method is preferred by the County. 

• WM indicated that a 30-ton payload should be attainable and road legal, with the appropriate tractor, 
chassis, and container configuration. 

• Typically, WM’s T&D pricing includes supplying intermodal containers. Chassis, tractors, and drayage 
services can vary by contract, but WM has experience under all scenarios and would tailor the 
services offered based on the County’s preference.  

• For budgetary / exploratory T&D pricing, WM referenced the responses to RFPs that it submitted to 
Snohomish County and (Portland) Metro Regional Government in recent years. Both proposals 
included comprehensive WasteByRail® solutions, including the development and operation of new 
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intermodal receiving facilities, with an average T&D price ranging from approximately $45 to $55 per 
ton. 

4.3 WEBR Intermodal Facility 

 Prototype WEBR Facility 
WEBR requires an IMF where shipping containers carrying compacted solid waste are lifted off semi-
trucks and placed on a rail car. This is typically accomplished by a “top pick” mobile (wheeled) crane or in 
some cases, a gantry crane. The container is either placed immediately into a well-type rail car or stored 
temporarily on the ground for subsequent loading onto a rail car as the train is “built”. The primary 
infrastructure at an IMF is pavement and tracks. 

A hypothetical WEBR IMF model was considered to provide the basis for evaluation and cost estimating, 
as well as comparison with the conceptual WTE facility. Some of these assumptions are made to allow 
construction or other costs to be estimated. It should be noted that a fully designed facility sited in an 
actual location would probably differ from the model in several material aspects. For this Study, the model 
IMF is assumed to conform to the following: 

General IMF Characteristics and Assumptions 

• The IMF is sited within the borders of the County. 

• The site is intended to receive compacted solid waste that is truck-hauled in closed intermodal 
shipping containers on chassis. The IMF would accept no waste delivered in KCSWD’s current 
transfer trailers as they are unsuitable for rail haul. 

• Demolition debris would arrive in tarped, open-top intermodal containers since this waste type is 
typically bulky and cannot be compacted easily. 

• 15-25-acre parcel size. 

• Parcel shape roughly rectangular and suitable for required facility components. 

• Reasonable topography: ground slopes are compatible with vehicle traffic, shipping container storage 
and potential buildings and structures. Grading and excavation would be minimal. 

• Necessary utilities already exist on-site or could be extended from public rights-of-way at a 
reasonable cost. 

• No fatal flaws (such as wetlands), or a few flaws that could be mitigated at a reasonable cost. 

• Site has few or no buildings that would require extensive demolition efforts. 

• Site avoids extensive or expensive displacement of existing structures, businesses or services. 

Land Use/Zoning 

• Industrial zoning or zoning as compatible with the intended facility use. 

• Preferably in unincorporated part of the County rather than in an incorporated area (city). 
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Rail and Vehicular Access 

• Proximity to either or both BNSF and UPRR mainline tracks, with less than one mile of rail spur 
needed. 

• Must have nearby highway and arterial roadway access. 

• Proximity to existing rail support yard infrastructure. 

Permitting 

• To a certain extent, finding a site in unincorporated County could reduce jurisdictional conflicts during 
permitting. 

• We will assume a cost for public involvement and permitting, e.g. $1 million for WEBR vs. $2-3 million 
for WTE. Historically, permitting of the former has been less controversial than the latter. 

On-site Waste Handling 

• Paved roadways for queuing of incoming vehicles carrying intermodal shipping containers of waste. 

• Paved areas for temporary staging of containers on the ground and for maneuvering of “top pick” lift 
trucks that place full containers on outbound railcars and remove empty containers from incoming 
railcars. Temporary storage of “spare” empty containers for use if the train is delayed. 

• Tracks for inbound railcars carrying empties and tracks for loading full containers onto railcars to 
“build” the outbound train. 

Other 

• Support building (office, restroom, and break room). 

• Assume a cost allowance for demolition of existing site structures (e.g. $250,000 for WEBR). 

• Assume a cost allowance for providing / upgrading utilities. 

 County-Provided Intermodal Facility 
Because of each major landfill’s geographic location and the ownership of nearby railroad tracks, the two 
biggest privately-owned landfills have historically teamed with a particular railroad: Waste Management’s 
Columbia Ridge Landfill with the UPRR, and Republic Services’ Roosevelt Regional Landfill with the 
BNSF. These have proven to be successful partnerships in executing WEBR programs for the City of 
Seattle and Snohomish County, respectively. These relationships would probably remain intact for a 
County WEBR program. 

If the County could secure access to an IMF that is served by both BNSF and UPRR tracks, this could 
potentially increase competition between the likely WEBR teams. In the future, when it came time to re-
bid the contract, neither railroad / landfill team would have an a priori advantage with respect to the IMF.  

However, similar to WTE, the siting, permitting, designing, and constructing of an IMF would be a risky, 
costly, and time-consuming venture. Few suitable rail-accessible sites remain in the County. Furthermore, 
since the County has not historically been in the rail business, it would need to contract out almost all 
siting, permitting, and engineering services necessary to develop its own IMF. While it would be 
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advantageous for the County to control a rail-neutral (accessible by both railroads) IMF, unless the 
County can lease such a site from a third party, it would be risky for the County to embark on developing 
its own IMF. However, failing to do so will substantially increase the risks associated with future 
negotiations for WEBR, particularly with the rail companies’ preference for 5-10 year agreements. 

4.4 WEBR Capital and Operating Costs 
Besides the cost of an IMF, a waste export program has three major cost components: 

• Transport of waste from the transfer stations to the IMF. 

• Transport of waste by rail to the landfill. 

• Disposal fee at the landfill. 

The County currently incurs costs to transport waste from its eight transfer stations to Cedar Hills. 
However, upgrades to the current system such as installation of compactors and operational 
improvements could increase payloads and reduce the number of truck trips, thereby reducing operating 
costs. While transport and disposal are provided by separate companies, regional customers such as the 
City of Seattle and Snohomish County pay a bundled (transport plus disposal) cost-per-ton rate to WM 
and RS, respectively. 

 Transfer Station to IMF Costs 
The cost of transporting waste from the transfer stations to a WEBR IMF are an important component of 
the overall WEBR costs. Transportation costs are roughly proportional to distance and travel time, among 
other factors. While this Study is not a facility siting study, a theoretical location for the WEBR IMF is 
needed so that the distance from each transfer station to the WEBR facility can be estimated. Historical 
transportation costs from each transfer station to Cedar Hills are already known. Therefore, as a starting 
point for cost calculations, the distances and costs for transporting waste to an IMF were assumed to be 
the same as those for historical waste transfer to Cedar Hills. This does not imply that the IMF would be 
located at Cedar Hills, because there is no rail access nearby. 

A Transportation Cost Analysis was performed to compare the expected transportation cost components 
of WTE vs. WEBR disposal alternatives. For simplicity, the analysis assumed that both the WTE Facility 
and the WEBR IMF would be located the same distance from the transfer stations as Cedar Hills. While 
the total tonnage from the transfer stations is the same, the transport equipment and resulting payloads 
for WTE and WEBR are different (see Section 4.4.4). Hence, their transportation costs are different.  
Based on labor and material estimates developed for this Study, for WTE it would be $9.66 with average 
payloads of 35 tons; and for WEBR it would be $10.83 with average payloads of 30 tons. Details of this 
analysis are found in Appendix E – Transport and Rail-haul Costs. 

Rail-haul costs for WEBR consist of two components: 1) truck drayage of full / empty containers to / from 
the receiving landfill’s IMF and the working face of the landfill; and 2) the actual railroad transportation 
costs from the origin IMF to the destination landfill’s IMF.  

When the train arrives at the landfill IMF, the full containers are removed, placed on trucks, and driven to 
the landfill’s working face. There they are unloaded using a hydraulic tipper. The empty containers are 
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then trucked back to the IMF and placed on the train for the trip back to the customer (in this case, the 
County). 

As stated in Section 4.1, railroad rates are largely determined by the supply and demand for the railroad’s 
track capacity, both locally at their terminals and on the mainline. In their survey responses, both railroads 
noted the financial difficulty of being locked into long-term rates by waste-disposal contracts. In the future, 
they will structure their rates to protect their economic interests in the face of rising costs such as fuel, 
labor, and environmental regulation. For example, they may require shorter contract periods (i.e. five to 
ten years or less) and / or greater flexibility in adjusting rates to match their costs. They would likely favor 
an annual rate escalator based on actual rail economics rather than a generic regional CPI escalator. The 
annual escalator could in turn influence how long an agreement they would be willing to sign with the 
County. In addition, they will likely require a fuel surcharge index that is independent of the annual rate 
escalator. During the interviews, the railroads noted that their pricing model involves maximizing the rate 
at the time of contract negotiation based on then-current market pricing and the traffic volumes on their 
system. As a result, they were reluctant to provide much assurance about rate levels and related annual 
rate increases, based on the unpredictability of future key cost drivers to the railroads.  

 Landfill Disposal Costs 
In 2018, WM and RS submitted to Portland Metro their proposed rates for disposal services at their 
respective rail-served landfills near the Columbia River. The rates ranged from $17.00 to $17.50 per ton. 
While it may be argued that these rates were set artificially low to win the business, both WM and RS 
have existing contracts that require a rate match (“Most Favored Nations” clauses) whenever lower rates 
are contracted. This means that WM and RS are not providing “one-time” exclusive rates just to win new 
business.  

Snohomish County’s current rail transport and disposal rate with RS is $53.95 per ton, based on a 
minimum weight of 26 tons per container. If Snohomish County averages 30 tons per container, the 
amount invoiced by RS is $1,618.63. The rail transport component is $925 per container regardless of 
weight. The remaining $693.63, divided by 30 tons, yields a disposal cost of $23.12 per ton. 

 Waste Equipment and Payload Assumptions 
This Study assumes that a preload compactor will be located at each transfer station. Trailers would be 
driven onto a stand-alone trailer tipper and unloaded at the WTE plant. Walsh Trucking, the subcontractor 
to Portland’s Metro Regional Government, currently averages 35-ton payloads from Metro’s two transfer 
stations to WM’s CRLF in Arlington, Oregon. Increased capacity of trucks may require re-routing if bridges 
reduce weight bearing capacities. This could affect both WTE and WEBR payloads. 

Intermodal Container Payloads (WEBR) 

The WEBR alternative requires a preload compactor to fully utilize the limited volume capacity in standard 
40-48-foot intermodal containers. A light weight, extended wheelbase, quad axle semi-tractor and 
extended length, quad-axle, intermodal super-chassis combined with the 40- to 48-foot steel intermodal 
container can accommodate a 28 to 32-ton payloads of compacted waste.  
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The two railroads anticipate a payload capacity range between 30 and 32 tons, based on their industry 
experience and the local and state highway restrictions for containers-on-chassis and the use of “Husky 
Stack” well cars with 40 to 48’ long intermodal containers stacked two high. 

 Assumptions for Total Cost of WEBR 
Table 4-1 summarizes the estimated cost of WEBR, based on the following factors: 

• Costs (2019 $) from current contracts, interviews with UPRR and BNSF railroads, and WM and RS 
landfill companies. 

• Initial cost assumes an additional fee associated with contractor construction of new IMF. Because of 
the amount of waste for disposal and approach to not phase in WEBR, it is unlikely that use of current 
IMF (UPRR Argo Yard and BNSF Interbay Yard) is feasible.  Additional add-ons for land acquisition 
and IMF construction have been added into the WEBR financial model to compare equivalent WEBR 
and WTE facility scenarios, assuming that the current IMFs are not sized large enough for the volume 
of waste the County will have available. A capital cost of $5M for IMF construction, $18M for a 20-
acre site, with 4% interest rate over a 10-year loan term results in a $2.8M annual loan cost, which is 
approximately $3.35 per ton. Based on the interviews, a 10-year WEBR contract term seems like the 
longest term most contractors would allow. 

• Rail-haul cost ranges from $900 to $940 per container 

o City of Seattle’s cost is $912.09 per container or $30.40 per ton, based on a 30-ton payload. 

o Landfill disposal cost is $17.00 to $17.15 per ton, including intermodal shipping containers 
provided by landfill company. 

Table 4-1. WEBR Transport and Disposal Total Cost Summary  

Component Cost per Container (30 tons/container) Per Ton 

Transfer to Rail Yard (IMF) $325.03 $10.83 

Rail Transport to Landfill $912.09 $30.40 

Landfill Disposal $510.00 $17.00 

IMF Capital Cost / Fee $100.47 $3.35 

Total Cost  $1,847.69 $61.59 

4.5 Environmental Impacts 

 Permitting and Regulations 
The Arcadis Team researched environmental regulations related to a new IMF within the County and 
concluded the following: 
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1. Siting a new IMF or using an existing IMF in the unincorporated County could reduce jurisdictional 
conflicts during the permitting process since the County would be the Lead Agency, but it may be 
more difficult or impossible to site a new IMF in the unincorporated County.  

2. WDOE does not require an IMF to have a solid waste handling permit to perform WEBR operations. 
However, the facility would still be subject to other state environmental regulations such as 
stormwater control and spill prevention control and countermeasures.  The IMF would also be subject 
to Federal regulations for intermodal and rail facilities. 

3. The waste export IMF would likely be subject to Washington state regulation WAC 173-350-300 on-
site storage, collection, and transportation standards. These standards apply to the temporary 
storage of solid waste in a container at an industrial site and the collecting and transporting of solid 
waste. Because the waste will be totally enclosed in rigid intermodal shipping containers, spillage or 
leakage of waste is highly unlikely under normal operating conditions. This regulation also has some 
record-keeping requirements for tracking the "vehicles" (in this case, intermodal containers). 
Presumably, all containers are already tracked by the railroad and the landfill disposal company. 

4. If the County chose to site a new IMF, the process would be subject to State Environmental 
Protection Act (“SEPA”) requirements, including an EIS. 

 Construction or Expansion and Operations Impacts 
The Arcadis Team evaluated the construction and operations impacts of utilizing IMFs for WEBR of the 
County’s MSW under the two most likely scenarios. 

In one scenario, a WEBR program for the County would utilize an existing IMF operated by either the 
BNSF or UPRR railroad, though it is likely that the existing IMFs could not accommodate the total volume 
of County waste without additional expansion or improvements. In general, the environmental impact 
resulting from the increased number of containers handled at the site would be similar to that caused by 
economic growth. WEBR could cause the increase in containers handled to occur more quickly than 
under “normal” economic growth. In addition, tractor-trailer traffic in the vicinity of the IMF would increase, 
as it would under normal economic growth. 

In the other scenario where the County decided to site and develop a new IMF, there would be 
construction-related environmental impacts. Environmental impacts from operating the IMF would also be 
experienced at the new location. However, the total environmental impact should be approximately the 
same, just spread over an additional number of locations. 

4.6 Greenhouse Gas Impacts 
This section discusses GHGs associated with disposal of MSW at an out of County landfill using WEBR.  
It identifies the types and sources of GHG emissions; describes the methods, assumptions, and 
limitations of the GHG evaluation used in this Study; summarizes the results of the GHG evaluation; and 
discusses factors that may influence these estimates.  A similar GHG evaluation for WTE is provided in 
Section 3.12, and a comparison of GHG evaluation results for WTE and WEBR is included in Section 5.5. 
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 Types and Sources of GHG Emissions for WEBR 
The primary GHGs emitted from at a landfill are methane and CO2.  Methane and CO2 are present in 
landfill gas at approximately equal concentrations and are produced from the anaerobic decomposition of 
organic components in the waste.   Methane is the most significant GHG emission source at a landfill 
since it has a GWP of 25 compared to CO2. 

This Study considers the following GHG emissions and avoided GHG emissions for MSW landfills: 

1. Methane emissions from anaerobic decomposition of biogenic carbon that are not captured by a 
landfill gas recovery system. 

2. Transportation CO2 emissions from landfill equipment. 

3. Rail transportation CO2 emissions for transport of MSW using WEBR.  

4. Biogenic carbon stored in the landfill (see Section 4.6.2 below). 

5. CO2 emissions avoided through landfill gas-to-energy. 

As noted above, the uncaptured methane produced from anaerobic decomposition of MSW is counted in 
the USEPA WARM model as an anthropogenic GHG because degradation would not result in methane 
emissions if not for deposition in the landfill. The methane that is captured by the landfill gas recovery 
system and converted to CO2 is not counted since the CO2 is of biogenic origin. Methane and CO2 
generation from the decomposition of non-biogenic carbon (e.g., plastics) is not considered a significant 
GHG source by the WARM model in a landfill and is therefore not counted. The recent trend of increasing 
compostable plastics in the waste stream are not currently addressed by the WARM model and represent 
potential additional methane emissions. 

 Methods and Limitations 
Similar to the WTE GHG analysis, GHG emissions for WEBR were evaluated using the WARM model in 
two ways. First, GHG emissions were evaluated by Method 1, which used default WARM model Microsoft 
Excel spreadsheet.  Second, the emission factors and emission credits in the WARM model 
documentation were used in Method 2. In some cases, the emission factors were refined using 
professional judgment to account for lower emission rates for rail transportation compared to truck 
transportation, and high LFG recovery efficiency. 

The methods and limitations of the WARM model were described previously in Section 3.12.2.  An 
important consideration in the GHG analysis for WEBR is the issue of off-set credits for carbon 
sequestration in a landfill.  Under landfill conditions, biogenic carbon in wastes such as wood, yard waste, 
paper and certain other wastes derived from biomass will not significantly anaerobically degrade 
compared to the aerobic degradation that would otherwise occur if these wastes were not landfilled.  

While CO2 emissions from biodegradation of biogenic carbon are not counted, the WARM model 
subtracts the amount of CO2 that would have been generated if these wastes were allowed to naturally 
biodegrade under aerobic conditions.  Considering utility offsets and carbon sequestration credits, the 
WARM model may show negative net GHG emissions for certain waste compositions at landfills (e.g., 
wastes with high percentages of dimensional lumber, yard waste, and paper if landfill gas recovery is 
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implemented). The IPCC guidance recommends that landfill carbon sequestration credits be identified for 
information purposes.    

Consistent with IPCC guidance, the carbon sequestration credit is identified so that the user can decide 
whether this credit should be applied to the landfill or not. This Study does not include GHG emissions 
from potential landfill fires which are difficult to predict and quantify.  Presumably, a landfill fire would emit 
CO2 from the combustion of the carbon that is sequestered in the landfill (as well as potentially non-
biogenic sources of carbon) and would therefore erode the value of the carbon sequestration credit 
proportional to the percentage of the biogenic waste material that is burned.    

Given that the landfill must sequester carbon indefinitely to maintain sequestration credits, it is plausible 
that the waste may be disturbed in the future (albeit long-term) by natural disaster (e.g., fires, geological 
disturbance) or for anthropogenic reasons (e.g., future landfill mining to recover land).  If disturbed in this 
manner, the sequestered carbon in the landfill could be oxidized and released as CO2. 

 Assumptions 
The assumptions used for the GHG evaluation of WEBR included the following: 

• The WARM model mixed MSW composition was used to estimate GHG emissions for WTE and 
WEBR. National average waste composition is considered appropriate given the single-year of waste 
composition data available for the County.    

• CO2 emissions for transporting MSW from the point of collection to the IMF were assumed to be the 
same as transporting MSW from the point of collection to the WTE facility and were therefore not 
included. 

• Rail distance from IMF to out-of-County landfill is 320 miles. 

• Rail emission factor is 20 percent of the trucking emission factor on a per mile basis. 

• Initial biogenic carbon content of MSW is 42%. 

• Adjusted yield of methane as a proportion of initial carbon is 16%. 

• Methane generation of waste is 1.62 MTCO2E/ton. 

• The LFG recovery system will capture 80 percent of the methane generated by the landfill. 

• The landfill will be sited in a dry climate with MSW decay rate of 0.02/year corresponding to landfills 
receiving fewer than 20 inches of annual precipitation. 

• Amount of carbon stored is 0.21 MTCO2E/ton based on mixed MSW. 

• Utility off-sets for avoided CO2 emissions for landfill gas electricity is 0.08MTCO2E/ton. 

• GHG estimates do not include landfill fires or potential future oxidation of buried waste.  

 Results 
Results of the GHG evaluation for disposal of MSW at an out-of-county landfill using WEBR are 
summarized in Table 4-2 and Table 4-3, for the WARM model Method 1 and Method 2, respectively. 
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Inputs and outputs of the Method 1 analysis and the emission factors used in the Method 2 analysis are 
included in Appendix D. 

Table 4-2. GHG Evaluation for Disposal of MSW at Out-Of-County Landfill Using WEBR WARM Method 1 

Description 
WEBR 

(MTCO2E/ton)(1) 
Comment 

Net GHG 
Emissions, 
excluding ash 
recycling (2)  

0.12 to 0.33 See Table D.2 in Appendix D 

The WARM model spreadsheet does not allow explicitly show carbon sequestration credits for landfilling.  The lower emission 
estimate assumes a carbon sequestration credit of 0.21 MTCO2E/ton based on emission credits in the WARM model 
documentation (see Appendix D). 

 

Table 4-3. GHG Evaluation for Disposal of MSW at Out-Of-County Landfill Using WEBR WARM Method 2 

Description MTCO2E/ton (1) WARM V15 Documentation                     (2) 

Methane not captured by LFG recovery (3) 0.32 Assumed 80% methane captured.  

Landfill equipment operation 0.02 Table 6-16, Appendix D 

Rail transport of ash from IMF to landfill 0.03 320 miles x 0.0001 MTCO2E/ton-mile 

Avoided Utilities - Washington -0.08 Table 6-15 equation, Appendix D 

Avoided emissions – carbon sequestration -0.21 Table 6-16, Appendix D 

Total 0.08 – 0.29  

Notes: 
(1) Methane not captured by LFG recovery system assumes methane generation from anaerobic 

generation is 1.62MTCO2E per ton of MSW (see Table 6-6 of WARM Model documentation in 
Appendix D) and 80% LFG recovery. The 80% is based on professional judgment and EPA 
efficiency testing performed in 2012 and assumes aggressive landfill gas capture. 

(2) MTCO2E/ton = metric tons of carbon dioxide equivalent per short ton of MSW 
(3) See Appendix D for WARM documentation 

 Factors that Affect Results 
Factors that affect the GHG estimates for WEBR include: 

• Waste composition 

• Distance to out of county landfill and emission efficiency 

• Landfill gas recovery system efficiency  

• Carbon sequestration credits 

Each of these factors are discussed below. 
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4.6.5.1 Waste Composition 

Waste composition affects the amount of degradable carbon in a landfill, which in turn impacts the 
amount of methane that is produced from anaerobic decomposition of the waste. Wastes that contain 
relatively large amounts of organics such as food waste produce a relatively large amount of methane 
compared to other wastes. To a lesser extent than food, other organic wastes such as paper and yard 
waste can decompose anaerobically and produce methane, although the methane generated from these 
wastes may be off-set by carbon sequestration of the fraction of carbon in these wastes that do not 
anaerobically decompose. As an example, the USEPA WARM model may show that newspaper and 
wood are net GHG sinks (e.g. negative net GHG emissions) when placed in a landfill with a gas recovery 
(e.g., the amount of CO2 avoided by carbon sequestration outweighs the amount of methane that is 
generated from the anaerobic degradation and is not captured by the landfill gas recovery system).     

4.6.5.2 Distance to Landfill and Transportation Energy Source 

The distance to the landfill and the fuel source of the trains will affect GHG emissions for WEBR. Landfills 
that are closer to the County will have lower GHG emissions compared to more distant landfills for the 
same fuel supply. The increased use of electric trains supplied from GHG neutral energy or non-fossil fuel 
such as biodiesel will lower GHG emissions for WEBR. 

4.6.5.3 Landfill Gas Recovery 

The largest factor that will affect GHG emissions at a landfill is the efficiency of the landfill gas recovery 
system. Greater landfill gas recovery efficiency will reduce GHG emissions. The County may want to 
consider landfill gas recovery efficiency (based on empirical emissions data) as a factor in selecting a 
future potential landfill. As indicated above, an efficient landfill gas recovery system can make the 
difference if a waste in a net GHG source or sink (e.g., paper). The Arcadis Team has performed 
research at other landfill sites showing methane capture percentages between 32% and 86% in mature, 
capped cells with gas collection. In Method 1, the WARM model defaults for landfill gas recovery were 
used. In Method 2, we assumed an overall 80% landfill gas recovery, which is considered aggressive. 

4.6.5.4 Carbon Sequestration 

This Study includes the landfill carbon sequestration credit based on USEPA WARM model guidance.  As 
noted above, IPCC guidance for landfill emissions does not provide this credit. The applicability of the 
landfill carbon sequestration credit should be carefully considered when comparing WEBR with WTE, 
recognizing that comparative landfill emissions would be significantly higher if IPCC guidance was used 
to estimate landfill GHG emissions rather than the USEPA WARM model guidance. If the carbon 
sequestration emission factor were eliminated, the data used in this Study indicate that net GHG 
emissions from landfilling using WEBR would increase from approximately 0.08 MTCO2E/ton to 0.29 
MTCO2E/ton. 

4.7 Railroad and Truck Fuel Use and Emissions 
This section describes the railroad and truck fuel use and emissions expected for the WEBR option. Data 
was obtained from the EPA website data (https://www.epa.gov/regulations-emissions-vehicles-and-

https://www.epa.gov/regulations-emissions-vehicles-and-engines/regulations-emissions-locomotives
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engines/regulations-emissions-locomotives) regarding the three-part program that dramatically reduced 
emissions from diesel locomotives of all types -- line-haul, switch, and passenger rail. Based on 
interviews with the railroad companies, at present, some locomotives (nine in the UPRR’s entire system) 
are being “tested” with alternative engine technology and diesel particulate devices; however, the 
railroads cannot guarantee or offer dedicated “green” locomotives to the County if a waste train were to 
be developed. Additionally, the USEPA does not currently mandate or require specific reduced emissions 
or alternative fuel engine for the railroads and their locomotives. The emissions estimates used in this 
Study for the mode for various time periods follow in Table 4-4. 

Table 4-4. Emissions Estimates for Mode of Operation 

Mode of Operation NOx (grams/mile) PM (grams/mile) 

2010-2012 (Low Sulfur Diesel) 916  23  

2013-2019 (Ultra Low Sulfur Diesel) 847  22  
 

The USEPA has adopted more stringent standards for marine diesel engines and locomotives that 
changed the standards for locomotive engines but the timeline for implementation by each railroad is 
uncertain. 

 Rail Fuel Use and Emissions 
Based on input from industry representatives, rail fuel use was assumed to be 6,000 gallons total for 
three locomotives per round trip for a 6,000-foot train. Fuel use was adjusted so that every 1 percent 
reduction in tonnage results in a 0.33 percent reduction in fuel use.  

NOx and particulate matter emissions from the use of locomotives were calculated using the methodology 
from USEPA’s Technical Highlights, Emission Factors for Locomotives, USEPA420-F-97-051, December 
1997. Emission factors vary according to the age of the locomotive with Tier 0 standards applying to 
locomotives originally manufactured between 1973 and 2001, Tier 1 standards applying to locomotives 
manufactured from 2002 through 2004 and Tier 2 standards applying to locomotives manufactured in 
2005 and later.  

The average age of the locomotives was assumed to be 10 years each year of the project. Therefore, 
Tier 0 standards were used for the first year of the project; Tier 1 standards were used for the latter years 
and Tier 2 standards were used for the remaining years. 

Equation 3 presents the calculation of NOx and particulate matter emissions in grams per mile: 
Emissions (NOx and PM) = F x EF / M      (3) 

Where 

F = annual fuel consumption, gallons 

EF = Emission factor (gram per gallon, g/gal) 

M = annual miles traveled 

Emission factors are presented below in Table 4-5. 

https://www.epa.gov/regulations-emissions-vehicles-and-engines/regulations-emissions-locomotives
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Table 4-5. Locomotive Emission Factors – Grams per Gallon 

Tier NOx Particulate 
Matter 

0 155.8 6.0 

1 121.6 6.0 

2 83.4 3.1 

 Truck Fuel Use and Emissions 
The following fuel economy was assumed for different types of trucks: 

• Long-haul with new engines: 5.5 mpg 

• Local drayage with new engines: 4.5 mpg 

NOx, particulate matter and CO2 emissions from the use of trucks were calculated using the Freight 
Logistics Environmental and Energy Tracking Performance Model (FLEET). The model is available at 
http://www.epa.gov/smartway/smartway_fleets_software.htm. Inputs included number of trucks, payload, 
vehicle class, fuel consumption and idling hours. 

The FLEET model accounts for the mandated changes in truck technology and for the use of ultra-low 
sulfur diesel in 2007. Additional inputs include truck model year and the year emissions are to be 
calculated. The model does not account for upgrades to engines in 2010. These upgrades affect NOx 
emissions. NOx emissions were reduced by 80 percent consistent with USEPA estimates. 

 Fuel Use and Emissions Considerations 

4.7.3.1 Emissions in the Columbia River Gorge Scenic Area 

As discussed in a variety of publications including the Columbia River Gorge Visibility Project, 2006 
Annual Report, Oregon Department of Environmental Quality, Southwest Clean Air Agency, September 
12, 2006, there is heightened sensitivity about air pollution that is causing visibility and other concerns in 
the Columbia River Gorge Scenic Area along I-84 in Oregon. Because of a lack of available emissions 
data, diesel fuel use was used as a proxy for SOx emissions. 

 

4.7.3.2 Uncertainty Associated with Emissions Estimates 

There is considerable uncertainty surrounding the emissions estimates shown in this Study. Considerably 
more research has been done to model emissions from trucks than has been done for rail. In addition, 
emissions are inherently difficult to estimate because they depend on many factors such as fuel sulfur 
content, engine loading, wind, currents, tare weights, and aerodynamic drag. Thus, conclusions made 
based on the estimates provided in this Study should be viewed with caution. 

http://www.epa.gov/smartway/smartway_fleets_software.htm
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4.8 Cost Comparisons to Other Regional WEBR Programs 
A review of the existing waste-by-rail transport and disposal agreements for both the City of Seattle and 
Snohomish County is summarized in Table 4-6. Details of the two programs are found in Appendix G. 

Table 4-6. Comparable Pacific Northwest WEBR  

Jurisdiction IMF Contractor Serving 
Railroad 

Containers 
Provided by 
Disposal 
Contractor? 

Average 
Payload (in 
tons) 

Current Rate 
/ Ton (T&D) 

Snohomish 
County 

County-owned 
Republic 
operated 

Republic 
Services 

BNSF Yes – 48’ long 28.5 $53.95 

City of Seattle UPRR ARGO Waste 
Management UPRR Yes – 40’ long 25.7 $41.49 

Data Sources: Snohomish County / Republic Services & City of Seattle 

 

Using Seattle’s current cost for rail transport and expected transport cost increases, Table 4-7 shows the 
estimated cost for the County to dispose of waste by rail for a 40-foot intermodal container with a 30-ton 
payload and at the County’s average of 23.2 tons per haul. 

Table 4-7. Waste-by-Rail Disposal Cost 

Component Total Cost per container Cost per Ton @ 30 tons 
per container 

Cost per Ton @ the 
County’s 23.2 tons per 
haul 

Transfer to Rail Yard $325.03 $10.83 $14.17 

Rail Haul Cost $912.09 $30.40 $39.32 

Disposal Cost $510.00 $17.00 $17.00 

IMF Capital Cost/Fee $100.47 $3.35 $3.35 

Total Cost $1,847.59 $61.59 $73.84 

4.9 Regional Transportation Impacts 
Implementation of a WEBR project will impact traffic on regional transportation networks – i.e. roads and 
railroads. Current MSW-related truck traffic flows to / from County transfer stations to Cedar Hills. Under 
WEBR, those trucks would be re-directed to the IMF. Because the County has not selected one of the 
existing IMFs nor sited a new IMF, detailed, localized analysis of traffic impacts at the IMF are not 
feasible. Traffic impacts will be shifted from the vicinity of Cedar Hills to the vicinity of the IMF. Because 
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trucking operations from the transfer stations to the IMF are like those at the landfill, traffic impacts at the 
IMF are expected to be similar to those seen at Cedar Hills. 

Increased rail congestion will increase traffic delays at grade crossings. Railroads are often able to 
minimize negative impacts from increased rail traffic by scheduling trains overnight, but this mitigation 
strategy is dependent on sufficiently low rail demand, and therefore cannot be guaranteed for the coming 
decades. In the past decade, and largely driven by railroad safety mandates, the railroads are attempting 
to minimize and eliminate highway-railroad at grade crossings.  This could further affect both regional 
traffic impacts and the ability to site an IMF. 

Table 4-8 provides information on the anticipated rail and truck traffic and truck and rail transport 
mileages for WEBR.  The table is based on the low and high tonnage forecasts discussed in Section 2.4 
and assumes an average driving distance of 20 miles from the transfer stations to an IMF and 320 miles 
rail distance from the IMF to the out of county landfill. 

Table 4-8. 2025 Waste-by-Rail Transportation Impacts 

 Low Estimate High Estimate 

Total Vehicle Trips(1) 40,002 46,521 

Total Vehicle Miles(2) 800,040 930,420 

Total Vehicle Ton-Miles(3) 18,560,920 21,585,360 

Total Rail Ton-Miles 296,974,720 345,365,760 
(1)Assume 23.2 tons per trip 
(2)Assume 20 miles per trip 
(3)See tonnage forecast in Section 2.4 
(4)Assume 320 miles for rail haul distance 

 Future Railroad Capacity  

4.9.1.1 Railroad Capacity Research 

WEBR from Washington municipalities is well-established, having performed successfully since the 
1990s. Most rail-hauled solid waste travels south from metropolitan areas over the Seattle Subdivision, 
the track spanning Seattle to Portland that roughly parallels Interstate-5 (I-5). Some of the waste quantity 
splits off in Vancouver, Washington, traveling east along the Columbia River on BNSF tracks to the 
Republic Services Roosevelt Regional Landfill. The remaining waste quantity continues south to Portland 
and then east on UPRR tracks to Waste Management’s Columbia Ridge Landfill. 

Since the mid-2000’s, numerous studies of the capacity of Washington’s railroads have been performed, 
many on behalf of the Washington State Department of Transportation (“WSDOT”). These studies have 
looked at factors such as the inherent physical capacity of the track system; the location of bottlenecks; 
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growth in demand for shipment by rail as well as by truck or barge; the effects of climate change5; 
proposed capital improvement projects; and related public and private investment. 

The Statewide Rail Capacity and System Needs Study (Cambridge Systematics, 2006)6 was prepared for 
the Washington State Transportation Commission. The cover letter to the report states “The study 
concludes that the economic vitality of Washington State requires a robust rail system capable of 
providing its businesses, ports, and farms with competitive access to North American and overseas 
international markets. However, it also concludes that the rail system is nearing capacity. Service quality 
is strained, and rail rates are going up for many Washington State businesses. The pressure on the rail 
system will increase as the Washington State economy grows. The total freight tonnage moved over the 
Washington State rail system is expected to increase by about 60 percent between 2005 and 2025. The 
State’s role is necessarily shaped by the fact that nearly all freight railroads are privately-owned for-profit 
companies. The major freight railroads are investing to add capacity and improve service in Washington 
State, but their business practices and investment priorities are understandably driven primarily by the 
railroads’ national-level needs and competition. 

The needs of Washington State businesses and communities are just one part of the railroads’ 
considerations. Additional investment and incentives for investment are needed to ensure a robust rail 
system that meets Washington State’s economic needs, as well as the railroads’ business needs.” 

Selected findings of the Cambridge Systematics 2006 report include: 

• In 2004, Washington shipped more coal via rail than “waste or scrap”, but by 2025 the latter was 
projected to exceed the former. (Waste or scrap may include recyclable materials as well as solid 
waste). 

• The track between Seattle and Portland is subject to frequent stoppages, with trains tying up the 
mainline to enter and exit the many ports, terminals, and industrial yards along the corridor. While 
most of the track is owned by the BNSF, it shares operating rights with UPRR, Amtrak, and Sounder 
commuter trains. The line operates at between 40 and 60 percent of practical capacity, which is itself 
about 60 percent of theoretical capacity. 

• Major choke points / bottlenecks include Seattle, Tacoma, Centralia, Kalama, and Vancouver.  

• While the railroads are adjusting their operations to increase the volume of freight moved through the 
system over the existing rail lines, the operational changes may not be enough to satisfy the future 
needs of Washington shippers. 

Technical Memo 3 (HDR 2006) to Statewide Rail Capacity Needs and Constraints (Cambridge 
Systematics, 2006)7 provides a comprehensive analysis of how rail capacity is affected by many factors 

 
5 WSDOT. 2011. Climate Impacts Vulnerability Assessment. Prepared for Federal Highway Administration. November. 

6 Cambridge Systematics et al. 2006. Statewide Rail Capacity and System Needs Study, Final Report. Prepared for Washington 
State Transportation Commission. December. 
 
7 HDR et al. 2006. Statewide Rail Capacity Needs and Constraints, Technical Memorandum Task-3 Rail Capacity Needs and 
Constraints. Prepared for Washington State Transportation Commission. July. 
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including physical bottlenecks, capacity of rail yards, and speed constraints on bridges and various 
sections of track. Findings of relevance to WEBR included: 

• BNSF yards and terminals considered to be operating at or over capacity (in 2006) include Interbay 
(in Seattle), Seattle, Centralia, Vancouver, and Wishram. Wishram is located just west of Roosevelt, 
the final rail destination for solid waste headed to Republic Services’ landfill. 

• UPRR’s Argo Yard (Seattle) is over capacity (in 2006) because it is used for both domestic and 
international intermodal traffic, solid waste, and general merchandise.  

• TM-3 identified almost 100 capital projects (40 funded, 58 unfunded) to improve rail capacity in 
Washington state. Some of these improve passenger train capacity, while others improve freight train 
capacity. 

The 2014 Washington State Rail Plan -- Integrated Freight and Passenger Rail Plan 2013-2035 (WSDOT 
Rail Division, 2014)8 describes the state’s interest in the rail system and identified potential public actions 
to improve the rail system consistent with transportation policy goals of economic vitality, preservation, 
safety, mobility, environment and stewardship. Significant observations include: 

• Rapid growth in volume due to coal (or any commodity) would mean demand would exceed capacity 
sooner than 2035. 

• Rail volume trends will also be addressed in the Freight Mobility Plan and reassessed in the next rail 
plan update (anticipated 2018). 

• It is anticipated the Class I railroads (BNSF and UPRR) and other infrastructure owners will likely 
address key capacity issues as they emerge. 

• Washington’s rail system is expected to handle more than 260 million tons of cargo by 2035 — more 
than double the volume carried on the system in 2010. This represents a compound annual growth 
rate of 3.4 percent for all commodities carried on the rail system. 

• Seattle-Portland is projected to be near the 100 percent utilization mark, which would make it difficult 
to handle variations or additional traffic without adding excessive delays. 

• Factors that could significantly affect future rail volumes include: 

o New bulk exports such as coal. 

o Volatility in global sourcing. 

o Use of larger container ships, reducing the number of ports on-call. 

o Shifting modal economics between rail and truck. 

o Fluctuating fuel costs and potential conversion to alternative sources of energy. 

 
8 WSDOT Rail Division. 2014a. Washington State Rail Plan -- Integrated Freight and Passenger Rail Plan 2013-2035. Prepared by 
and for Washington State Dept. of Transportation. March. 
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• It is important to understand that rail capacity is not static. The volume of traffic that can be 
accommodated depends not only on infrastructure, but also on the railroad’s operating strategies, 
traffic mix, use of technology and many other business decisions. 

• Railroads typically respond to growth in freight demand with concurrent impacts on their infrastructure 
through a mix of operational strategies and capital improvements including: 

o Operation of longer trains. 

o Schedule and train speed adjustments. 

o Segregation of traffic by direction and / or type (e.g. separate bulk from intermodal, etc.), where 
multiple routes are available. 

o Application of advanced traffic management systems that improve meet/pass planning, 
management of train speeds and a reduction in headways. 

o Construction of additional main track, new and/or lengthened passing sidings. 

o Expansion of industry, yard and terminal facilities. 

o Installation of signals and / or improvements to existing signal systems. 

• As private businesses, railroads seek a return on investment on their capital investments that 
exceeds a threshold, which varies based on the cost and availability of capital at the time the 
investment is being considered. Often, the risks associated with a new investment exceed the likely 
benefits, and the railroads will choose to make business adjustments instead. These include selective 
price and service level changes, which directly impact capacity needs. Most commonly, these take 
the form of pricing actions, service frequency and provisioning of cars for loading, if they are supplied 
by the railroad. The impact of these decisions can negatively affect shippers and short-line 
connections by increasing their direct and indirect costs. 

The 2014 Washington State Freight Mobility Plan (WSDOT 2014b)9 reiterated many of the points covered 
by the State Rail Plan. Additional observations include: 

• Several rail segments are expected to require operational changes and / or capital improvements to 
manage anticipated freight rail volume by 2035. Seattle-to-Portland is projected to be near the 100 
percent utilization mark, which would make it difficult to handle variations or additional traffic without 
adding excessive delays [Freight Analysis Framework Version 3 (FAF3) forecast]. 

• Multimodal (e.g. combined truck and rail) shipping of waste / scrap is predicted to grow by 217 
percent from 2011 to 2030. 

• The next update to the Freight Mobility Plan is due out in 2019. 

 
9 WSDOT. 2014b. Washington State Freight Mobility Plan. Prepared by and for Washington State Dept. of Transportation. October.  
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The 2017 State Freight Plan (WSDOT 2017) was a Technical Update to the 2014 Freight Mobility Plan10.  

Interesting findings include: 

• The Freight Analysis Framework Version 4 (FAF4) forecast projects that the freight tonnage moved 
by multiple modes (e.g. truck and rail) and mail will increase from 21.7 million tons in 2015 to 32.6 
million tons in 2035. This translates into a total increase of 50 percent over a 20-year period, and an 
annual growth rate at 2.1 percent. The multiple modes and mail category also include small 
shipments sent via postal and courier services and is not limited to containerized or trailer-on-flat car 
shipments. The total ton-miles moved by multiple modes and mail is anticipated to increase from 25.2 
billion in 2015 to 42.9 billion in 2035 (a total increase of 70 percent) at an annual growth rate of 2.7 
percent.  

• Outbound freight tonnage is projected to grow faster than intrastate tonnage during the 2015 to 2035 
period. The County waste headed to the Columbia Ridge Landfill (Waste Management) or Finley 
Butte Landfill (Waste Connections) would be outbound freight, while waste going to the Roosevelt 
Regional Landfill (Republic Services) would be intrastate.  

• To enhance the capacity of the rail system, railroads typically implement operational changes before 
pursuing major capital investments. Operational changes include operation of longer trains, schedule 
and train speed adjustments, and application of advanced operational management systems and 
signaling systems. Typical capital improvements include construction of additional main track, and 
new and/or lengthened passing sidings, or expansion of yard and terminal facilities. 

In addition to the State studies noted above, The County performed its own an analysis of WEBR: Solid 
Waste Transfer and Waste Management Plan (KCSWD 2006)11. Notable points include: 

• The County should decide about WEBR no more than 5 years before waste export is implemented. 

• KCSWD evaluated a phased approach to WEBR, anticipated shipping 20% of its waste stream to 
start. WEBR would include 4 trains / week; require 480 containers / week without spares; and cause a 
“negligible increase in overall rail traffic”. 

• The benefits of a privately owned and operated IMF include: 

o The County would avoid up-front capital costs of developing the IMF. Those costs, however, 
would still be reflected in the cost of service to ratepayers. 

o The County would not be responsible for siting of the IMF. 

o The County would expect the cost-competitive bundling of services between the IMF operation 
and long-haul and disposal to drive down costs to the lowest possible level. 

 
10 WSDOT. 2017. Washington State Freight System Plan, Technical Update to the 2014 Freight Mobility Plan. Prepared by and for 
Washington State Dept. of Transportation. 
 
11 King County Solid Waste Division (KCSWD). 2006. Solid Waste Transfer and Waste Management Plan (formerly Solid Waste 
Transfer and Waste Export System Plan). September. 
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o If operation of the IMF is bundled with long-haul responsibility, the County could require the 
operating contractor to provide backup transportation and reserve containers in the event of a rail 
system disruption. 

o The contractor would have the responsibility for facility maintenance. 

o The contractor would work directly with the serving railroad. 

• The drawbacks include: 

o The County would lack the guaranteed intermodal capacity under its exclusive control and could 
find itself without such service or access to the rail system in the future. 

o The County would have much less flexibility to coordinate all elements of the solid waste system 
and would need to rely on contract terms to ensure that its interests and waste export needs are 
addressed. 

o The County could likely enable a single, vertically integrated company to handle all aspects of 
waste export and disposal, which could discourage future competition in the region. 

• KCSWD also evaluated a publicly owned and operated IMF as well as publicly owned but privately 
operated IMF. 

4.9.1.2 Rail Capacity Analysis 

The studies summarized above recognized the need to maintain and upgrade the rail system in 
Washington State through coordinated public and private sector efforts. The major railroads (BNSF and 
UPRR), the State, and the Federal government are all making investments in infrastructure. However, the 
success and timing of these efforts in providing adequate rail capacity is difficult to predict, especially 
almost two decades in the future (2035). Four major types of change can affect the amount of available 
rail capacity in 2035: 

• Global economic changes: e.g. tariffs can decrease the amount of American agricultural products 
being exported and foreign goods being imported. 

• Political change: e.g. recently cancellation of a major planned coal export terminal, and widespread 
opposition to a proposed liquefied natural gas (LNG) terminal. 

• Climate change: e.g. the type and quantity of crops grown; flooding and washouts of track; wildfires 
and extreme heat. 

• Regulatory change: e.g. more (or less) stringent emissions limits from diesel locomotives; other 
greenhouse gas measures. 

Even at a million tpy, the County’s solid waste would represent a small fraction of the 260 million tons of 
cargo anticipated to be rail-hauled in Washington in 2045.  

As of summer 2019, there appears to be enough rail capacity to ship an additional 1.2 million tpy to either 
of the two private landfills that currently serve city and county governments in Washington and Oregon. 
We can reasonably conclude that absent a major catastrophe such as a landslide or earthquake that 
destroys a significant portion of the Seattle-Portland track, there will continue to be some rail capacity. 
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If in 2035 there is not enough capacity to carry an additional 1.2 million tpy, then the question becomes 
who gets to use the available capacity. The answer depends on how much each entity is willing to pay to 
move its products. It seems likely that each railroad will select and prioritize what commodities it will haul 
based on its own economic self-interest: that is, which combination of total tons and rate / ton provides 
the highest economic benefit for the railroad. Other considerations could be length of contract, stability 
and / or growth in tonnage of a commodity being shipped, other factors from outside the region, etc. If the 
County solicits bids for WEBR, its Request for Proposals should ask for a $/ton or $/railcar pricing for 
MSW delivered to the landfill with a minimum payload guarantee per intermodal container. This would 
allow a comparison with other modes of transportation and with rates paid by other rail customers 
shipping other products. 

An important takeaway from the interviews with the railroads and landfill companies is their suggestion 
that the County consider phasing-in waste export rather than starting shipment of the full County waste 
stream at once. The County already considered this over a decade ago (KCSWD 2006). An updated 
potential scenario is described below: 

• The County would begin by exporting 100,000-200,000 tons/year (approximately 10 to 20% of 
tonnage going to Cedar Hills), increasing the amount yearly. 

o This would allow the railroads and landfill companies to phase-in their investment and delivery of 
rolling stock (locomotives and rail cars, top picks, shipping containers, etc.). 

o It would use the existing UPRR Argo or BNSF Magnolia IMF. No additional permitting should be 
required, since each IMF has already been shipping MSW for many years. 

o This export would save approximately 10-20% of the annual airspace, thereby extending the life 
of Cedar Hills slightly. 

o Independently and concurrently with the phase-in, there may be improvements in physical rail 
capacity due to state and private investment in rail infrastructure. However, the gains may be 
offset somewhat by increases in shipping demand or changes in cargo destinations and/or 
commodities being shipped. 

• The primary drawback of phasing-in waste export is that the County’s fixed costs of operating Cedar 
Hills, plus the cost of partial waste export, would likely exceed the value of nominally increasing the 
life of Cedar Hills. 

4.10 Project Implementation Schedule 
The most critical component for rail haul is locating an IMF within the County for loading and unloading 
the intermodal containers onto rail cars. At present, the UPRR is the only railroad that can directly serve 
the Columbia Ridge and Finley Buttes landfills and the BNSF is the only railroad that directly can serve 
Republic Service’s Roosevelt Regional landfill. Therefore, it is preferable that the County find a 
“reciprocally served” (i.e. dual access) site within the  County. 
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 Intermodal Facility Implementation Schedule 
Total implementation time for a WEBR program is likely to range from as low as 24 months to as high as 
72 months, based on the tasks and activities outlined in Table 4-9. 

Table 4-9. IMF Facility – Project Implementation Schedule 

Task Activity 
Preliminary 
Schedule 
 (new IMF) 

Preliminary 
Schedule 
 (existing IMF) 

1 

Extend/Negotiate 
Interlocal Agreements 
and Update 
Comprehensive Solid 
Waste Management 
Plan 

1 to 2 years 2 years 

2 Siting / Planning / 
Permitting 2 years 1-2 years 

3 

Procurement (RFQ / 
draft RFP / Final RFP) 
through selection and 
Notice of Award 

1-2 years (concurrent 
with Task 2)  

1-2 years (concurrent 
with Task 2) 

4 
Design / Build to 
Commercial Operations 
Date (COD) 

1 - 2 years 0 years 

Total   4 - 6 years 3 – 4 years 

COD Date if Start 1/1/2020   1/1/2020 – 1/1/2026 1/1/2020 – 1/1/2024 

 WEBR Equipment Implementation Schedule 
A wide range of equipment is necessary for a successful WEBR program and Table 4-10 summarizes the 
minimum needed equipment, their respective manufacturing lead times, and the impacts to the WEBR 
implementation schedule. 
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Table 4-10. WEBR Equipment Availability and Manufacturing Lead Times 

Equipment Type Lead Time 
(in months) Comments 

Class 8 Tractors 3 to 6 Lead times vary slightly by manufacturer. 

Chassis Trailers 6 to 9 Lead times vary slightly by manufacturer. 

Intermodal Containers 4 to 6 Lead times vary slightly by manufacturer. 

Railroad Locomotives 18+ 
If new engines meeting latest USEPA emission 
standards (Tier 4) are required. 

Railroad Railcars 9-12+ Assumes Husky double stack well cars.  

Container- lifting Equipment (Top Picks) 6+ 
Also known as “Top Picks”; lead times vary slightly 
by manufacturer. 

Yard Goats / Hostlers 4 to 6 
Also known as “trailer hostlers”; lead times vary by 
manufacturer. 

Trailer Tippers 9 to 12 Lead times vary slightly by manufacturer. 
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5 WASTE-TO-ENERGY AND WASTE EXPORT BY RAIL 
COMPARISON 

The purpose of this section is to provide a comparison of using WTE versus WEBR as the County’s next 
MSW disposal method. The elements to be compared between the two options include the following: 

• Timeline to fully adopt either disposal method 

• Financial impact to the disposal cost per ton of either method 

• Required permitting, and from which agencies, to fully adopt either method 

• Regulatory environment required to fully adopt either method 

• Environmental impact to fully adopt either method 

• Transportation needs and traffic impacts required to fully adopt either method 

5.1 Project Implementation Schedule 
The project implementation schedule for a new WTE facility is estimated to take approximately eight to 11 
years, as compared to an estimated three to six years for an IMF facility. The most significant difference 
in the project implementation schedules are for the siting / permitting and the design / build to commercial 
operation phases.  

As shown in Table 5-1 below, for the IMF facility, the siting / planning / permitting phase and the 
procurement phase are estimated to take one to two years each. For the WTE facility, the siting / planning 
/ permitting phase may take three to five years; and the procurement phase is estimated to take one to 
two years. The critical path in the permitting process for a WTE facility contains preparation of the PSD 
permit for air quality control. As discussed in Section 3.6.5, the PSD permitting process is complex, 
requires various air quality analyses, and will require rounds of public participation. Detailed review of the 
air pollution control technology will be performed to ensure that it meets BACT, and concern over the 
technology used for air pollution control may require additional modeling or equipment design, extending 
the scheduled further. It is for this reason that the permitting phase is substantially longer than that for an 
IMF Facility. However, the procurement phase for the WTE facility can occur simultaneously during the 
siting / planning / permitting phase, which may mitigate, in part, this longer implementation schedule.  

The most significant difference in schedule comes from the design / build to commercial operation phase 
estimates. As a more complex facility, this phase for the WTE facility is estimated to take approximately 
four years; whereas the IMF facility may take less than a year if using an existing facility to two years to 
build a new facility. Refer to Table 5-1 for a comparison of the project implementation schedules.  
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Table 5-1. Project Implementation Schedule Comparison 

Task Activity 
Preliminary 
Schedule WTE 
Facility 

Preliminary Schedule 
IMF Facility 

1 

Extend/Negotiate Interlocal 
Agreements and Update 
Comprehensive Solid Waste 
Management Plan 

1 - 2 years 1 - 2 years 

2 Siting / Planning / Permitting 3 - 5 years 1 – 2 years 

3 
Procurement (RFQ / draft RFP / 
Final RFP through selection and 
Notice of Award) 

1 – 2 years  

(concurrent with Task 2) 

1 – 2 years 

(concurrent with Task 2) 

4 
Design / Build to Commercial 
Operations Date (COD) 4 years 0 – 2 years 

Total  8 – 11 years 3 – 6 years 

COD Date if Start 
1/1/2020 

 1/1/2028 – 1/1/2031 1/1/2023 – 1/1/2026 

5.2 Financial Comparison 
The financial comparison between WTE facility disposal and WEBR is highly dependent on the different 
variables and assumptions made in the financial models. These assumptions are discussed in the WTE 
(Section 3.0) and WEBR (Section 4.0) sections of this Study. For comparison purposes, land acquisition 
and capital cost or fee charged by rail operator for a new IMF facility is included for WEBR since land 
acquisition and capital cost for WTE facility are included in the WTE financial model. A new IMF will likely 
be required because of the large anticipated tonnage of waste projected for disposal. The WEBR IMF 
capital cost / fee is included as a per ton cost over the first 10 years of the projections. The WTE capital 
costs are included as annual amortized costs over 30 years of each bond issuance. Phasing of the 
WEBR waste tonnage was not considered for this comparison. Estimates developed in past or current 
dollar values for both WEBR and WTE facility disposal were escalated to the anticipated first year of WTE 
facility operations, estimated to be 2028. Also, hauling costs from the County transfer stations to either 
the WTE facility or WEBR IMF are also included, assuming similar distances to WTE or IMF as it is to 
Cedar Hills. The hauling cost comparison is further discussed in previous Section 4.4.1 Transfer Station 
to IMF Costs. 

The WTE and WEBR total and costs per ton for the identified term using the low bound tonnage forecast 
for the 10-year term, 20-year term, and 50-year term are summarized in Table 5-2. Note that negative 
values in the Difference column indicate savings if WTE is utilized rather than WEBR. 
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Table 5-2. Cost Comparison between WTE and WEBR – 3,000 Expanded to 4,000 tpd 

Total Cost and Average 
Cost per Ton 10-year Term 20-year Term 50-Year Term 

Waste-to-Energy (WTE) – 3,000 expanded to 4,000 tpd 

 Total Cost $1,066,537,361  $2,368,418,483  $6,963,437,423 

Cost Per Ton $106.65  $118.42  $116.06  

WEBR Low Bound    

 Total Cost $1,026,526,133  $2,424,490,647  $11,251,567,071  

Cost Per Ton $109.94  $126.35  $215.15  

Difference (WTE-WEBR)  

 Total Cost $40,011,228  ($56,072,165) ($4,288,129,649) 

Cost Per Ton ($3.29) ($7.93) ($99.09) 

 

The WTE and WEBR total and costs per ton for the identified term using the high bound tonnage forecast 
for the 10-year term, 20-year term, and 50-year term are summarized in Table 5-3. Note that negative 
values in the Difference column indicate savings if WTE is utilized rather than WEBR. 

Table 5-3. Cost Comparison between WTE and WEBR – 4,000 Expanded to 5,000 tpd 

Total Cost and Average 
Cost per Ton 10-year Term 20-year Term 50-Year Term 

Waste-to-Energy (WTE) – 4,000 expanded to 5,000 tpd 

 Total Cost $1,298,013,297  $2,922,300,885  $8,899,802,758  

Cost Per Ton $97.35  $99.62  $112.18  

WEBR High Bound    

 Total Cost $1,362,187,218  $3,376,330,508  $16,140,955,031  

Cost Per Ton $110.25  $127.19  $216.90  

Difference (WTE-WEBR)  

 Total Cost ($64,173,921) ($454,029,622) ($7,241,152,273) 

Cost Per Ton ($12.90) ($27.57) ($104.72) 

In some cases, the difference in cost per ton and total costs do not match, such as the low bound 
scenario difference in WTE to WEBR for the 10-year term, because WEBR is truly a cost per ton of waste 
where WTE has an annual cost regardless of total processed. The WEBR total cost is only for the 
quantity of waste projected. The WTE total cost and cost per ton assumes a fixed quantity of waste 
processed (up to the facility capacity). The WTE analysis includes tonnage and revenues from tipping 
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fees for outside-County waste to meet the facility capacity and does not include cost for disposal of 
County waste above the facility design capacity. WTE cost per ton would be 9% higher if excess waste 
capacity is not successfully sold; however, is still less than the WEBR cost per ton over the 50-year term. 
In some scenarios, the total projected tonnage exceeds the facility design capacity, but it is assumed that 
the WTE facility can operate up to 10% above the design capacity, based on historic experience and 
industry standard. The planned facility expansion occurs before the projected waste tonnage exceeds the 
110% design capacity.  

Both options cost over $1 billion in the near term (10-years) and over $6 billion in the long term (50-years) 
but the WTE facility disposal option could cost up to $104.72 per ton less than WEBR over the long term 
(50-years). For the low bound tonnage estimates and 10-year term, the WEBR total cost is $40M less 
than WTE facility disposal, but actually costs $3.29 more per ton because the WTE facility disposal option 
assumes acceptance of more waste to reach facility design capacity than disposed of by WEBR. In 
additional, past the first 10-year term, the WEBR cost, capacity, and availability could be drastically 
different, with even higher prices than projected due to low supply and high demand. For the 20-year term 
and beyond, WTE facility disposal is lower than projected WEBR costs for both total cost and cost per 
ton. 

In addition, the WTE and WEBR cost per ton at years 1, 10, 20, and 50 are summarized in Table 5-4 and 
provide a snapshot of the cost per ton at those years: 

Table 5-4. Cost Per Ton Comparison between WTE and WEBR 

Cost per Ton* Year 1 Year 10 Year 20 Year 50 

Waste-to-Energy (WTE) - 

3,000 expanded to 4,000 tpd  
$102.19 $109.85 $154.81 $148.08 

Waste-to-Energy (WTE) - 

4,000 expanded to 5000 tpd 
$90.67 $107.46 $104.83 $161.54 

Waste Export by Rail (WEBR) $96.34 $124.38 $161.28 $391.46 

Difference (WTE-WEBR)  

Low Bound 
$5.85 ($8.84) ($6.47) ($243.37) 

Difference (WTE-WEBR) 

High Bound 
($5.67) ($16.92) ($56.44) ($229.92) 

*costs are net cost and deduct revenues received 

For the low bound tonnage forecast assuming a 3,000 tpd WTE facility, the Year 1 cost per ton for WEBR 
is lower than WTE facility disposal, but in Year 5, the cost per ton for WEBR exceeds the cost per ton for 
WTE facility disposal, and so continues for the 50-year term. For all the high bound tonnage forecasts 
terms, the WTE facility disposal costs less per ton after accounting for expected WTE energy revenues.  

Figure 5-1 and Figure 5-2 show the various cost per ton over the 50-year term for both low bound (initial 
3,000 tpd WTE facility) and high bound (initial 4,000 tpd WTE facility) scenarios. WTE revenues, 
expenses not including annual amortized capital cost, and net facility cost which includes expenses, 
annual amortized capital cost, less revenues are included to compare with WEBR cost per ton. The 
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WEBR cost per ton drops slightly after year 10 because the additional capital cost for the IMF facility or 
additional IMF capacity is assumed to be completed year 10. The WTE net facility cost per ton changes 
significantly various years, with timing depending on which scenario, high bound or low bound, is shown. 
For the low bound scenario (initial 3,000 tpd facility): the increase in Years 18, 19, and 20 are due to cost 
for facility expansion before the facility can accept the additional waste; the drop after Year 30 is due to 
the completion of the annual amortized initial capital payment at the end of the 30 year term; and the drop 
in Year 49 is due to the completion of the annual amortized expansion capital payment at the end of the 
30 year term.  

 
Figure 5-1. Cost Per Ton Comparison between WTE and WEBR – Initial 3000 tpd Facility 

For the high bound scenario (initial 4,000 tpd facility): the increase in Years 11, 12, and 12 are due to cost 
for facility expansion before the facility can accept the additional waste; the drop after Year 30 is due to 
the completion of the annual amortized initial capital payment at the end of the 30 year term; and the drop 
in Year 41 is due to the completion of the annual amortized expansion capital payment at the end of the 
30 year term. 
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Figure 5-2. Cost Per Ton Comparison between WTE and WEBR – Initial 4000 tpd Facility 

 

As mentioned previously, there are several risks or assumptions included in both the WTE and WEBR 
financial models which, if different, can significantly impact the projected cost in the short term and long 
term. The top 5 risks or assumptions impacting the financial models for both the WTE and WEBR are 
identified in Table 5-5: 
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Table 5-5. Top 5 Risks or Assumptions Impacting WTE and WEBR Financial Models 

Waste-to-Energy Waste Export by Rail 

Facility capacity and tonnage projections. If the larger 
facility capacity option is selected and the actual waste 
processed is significantly lower, the cost per ton of 
waste will significantly increase. This could occur either 
because King County tonnage is below forecast, or 
because excess capacity is not successfully sold. 

Short term contracts, which may result in large 
fluctuations in fees long term. 

Electrical sales revenues. Current estimates are 
conservative with conservative escalation (1.5% 
annually). If revenues are higher, the cost per ton for 
WTE facility disposal will further decrease creating a 
larger difference from WEBR. 

Rail capacity limited presently and likely in the future, 
which can result in increased costs as demand 
increases. 

Carbon sequestration (carbon neutral and carbon free). 
Carbon neutral requirements can likely be met by 
carbon sequestration equipment, but if carbon free 
requirements are enacted, exceptions would have to be 
made for WTE facilities. 

Congestion or service interruption (i.e., snowstorm, 
earthquake) of rail system may result in lower reliability 
and additional costs for expansion or improvements or 
need to road-haul waste to landfill.. 

Escalation Rate. Current CPI estimate is 3%. All costs 
except electrical revenues use this CPI, but actual CPI 
can vary over time and expense type. This risk is also 
true for WEBR, but was not identified as one of its top 
five. 

Compaction of waste per container. Current estimate is 
conservatively based on current County waste 
compaction. Variances will impact hauling and disposal 
costs per ton. 

Materials Recovery. Quantity of metals and aggregate 
recovery, revenues, and reduction of ash for disposal all 
impact costs and revenues for the facility. 

Captive shipper landfills make it more difficult to switch 
landfills and rail hauler at end of initial contract. 
Therefore, they have the power to increase rates 
without competition. 

Based on the financial models developed, WTE facility disposal costs less per ton of waste and provides 
the County more financial control of long-term waste disposal costs than WEBR and could result in 
approximately $4.3 to $7.2 billion in savings over the 50-year term. When compared to WEBR, the risks 
or assumptions for the WTE facility disposal option can be mitigated earlier in the life of the project, such 
as with development of a PPA to control electrical revenues for a longer period of time, or carbon 
sequestration requirements and permitting which should be determined at the time of facility 
development. Therefore, the costs for WTE facility disposal are likely lower and more reliable than the 
potentially volatile WEBR market. 

5.3 Permitting 
The construction of either a new WTE facility or IMF facility will require many of the same licenses, 
permits and / or approvals related to a new construction project. Such permits are listed in Table 3-10 in 
Section 3.6 and in Appendix B. However, due to the handling and combustion of solid waste, the 
permitting requirements for a new WTE facility are significantly more robust than for an IMF facility. 
Permits required for a WTE facility that are not required for an IMF facility include a PSD air construction 
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permit and visibility impact analysis prior to construction, and a Title V operating permit and solid waste 
handling permit once the facility is operational. Both types of facilities will still be subject to other 
environmental regulations such as stormwater control and other Federal regulations for their respective 
facility types. Refer to Table 5-6 for a comparison of permitting requirements. Procuring the Title V 
operating permit and solid waste handling will take place during the construction phase, and will not affect 
the critical path of the schedule. 

Table 5-6. Permitting Comparison 

Permit WTE Facility IMF Facility 

Planning and SEPA Approvals, including EIS   

Land Use and Related Early Permit Submittals   

Building and Construction Permits   

Operating Permits and Approvals   

PSD Air Construction Permit  - 

Title V Operating Permit (or additional requirements of RCW 
80.50 if >350 MW)  - 

Visibility Impact Analysis  
 

- 
Solid Waste Handling Permit  - 

5.4 Regulatory Environment 
WTE and WEBR waste management strategies will involve many of the same regulatory agencies and 
involve many of the same regulatory processes. For example, both alternatives will require an extensive 
public participation and approval process under the State Environmental Policy Act (“SEPA”). The SEPA 
process will require that a comprehensive Environmental Impact Statement (“EIS”) be prepared to 
evaluate environmental impacts associated with the County’s preferred strategy. A site for an IMF or WTE 
facility will need to be selected by the County such that site-specific environmental impacts and mitigation 
measures can be evaluated in the EIS. The EIS will also need to discuss GHG emissions.  

Regulatory considerations for WTE and WEBR are summarized below: 

• WTE may be less familiar to regulators than WEBR, requiring additional time and effort to address 
agency questions or concerns. However, as Spokane City does have a WTE permitted in 
Washington, it should be manageable with some education of the local regulators. 
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• WTE may be less familiar to the public than WEBR and may require higher public participation efforts 
compared to WTE. This could be managed with a proactive public campaign early in the planning 
process. 

• Siting a WTE facility may be more challenging than siting an IMF in the County due to familiarity and 
possibly adverse public perceptions. This is a true challenge that will take time and public education 
to understand the limited impact. However, siting either an IMF or a WTE within the County limits will 
require early public interaction to help avoid the “Not in my backyard” affect. 

• WTE permitting may be more difficult and time consuming compared to WEBR due to complexities in 
air permitting. This is complex and somewhat time consuming, but from a regulatory standpoint is 
easily achievable. WEBR permitting will be significantly more streamlined. 

Public acceptance of the County’s proposed disposal strategy may strongly affect the timing and difficulty 
of the SEPA / EIS approvals as well as the ability for the County to site a WTE facility or IMF. WEBR is 
currently being implemented by the City of Seattle and other communities in Washington and is therefore 
likely to be familiar and less challenged. Washington has some familiarity with WTE from the Spokane 
City WTE facility; however, the Spokane City facility is much older than a new WTE facility and emissions 
and safety technology has improved since Spokane City’s facility was built. 

5.5 Environmental Impacts 
The following sections summarize environmental impacts of the WTE and WEBR disposal methods, 
which are compared based on the greenhouse gas impacts. 

 Greenhouse Gas Impacts 
The GHG evaluations for WTE and WEBR disposal strategies are discussed in Sections 3.12 and 4.6, 
respectively.  Table 5-7 compares net GHG emissions for WTE and WEBR using the EPA WARM Model 
Microsoft Excel spreadsheet method.    

Table 5-7. Comparison of Net GHG Emissions for WTE and WEBR, WARM Method 1 

Description WTE (MTCO2E/ton) WEBR (MTCO2E/ton) (1) 

Net GHG Emissions, 
excluding ash recycling (2)  

0.13 0.12 to 0.33 

Emission Credit for AMP (3) -0.11 0.00 

Emission Credit for Ash 
Recycling (4) 

-0.07 0.00 

Total Net Emissions  -0.05 0.12 to 0.33 

(1) The WARM model Excel spreadsheet does not explicitly show or allow changes to carbon sequestration credits for landfilling.  
The lower emission estimate assumes a carbon sequestration credit of 0.21 MTCO2E/ton based on emission credits in the 
WARM model documentation (see Appendix D). 

(2) Net GHG emissions assume short haul trucking of 20 miles to WTE facility.  Mileage to landfill was assumed to be 20 miles for 
trucking to IMF and 320 miles of rail mileage to out of county landfill.  The rail mileage was reduced by 80 percent to account 
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for assumed 20-percent lower emission factor for rail versus truck transport.  The adjusted WEBR mileage used in this 
analysis was 84 miles (20 miles + 320/5 miles = 84 miles). 

(3) Emission credit assumes additional 0.003 tons of ferrous metals and 0.011 tons of non-ferrous metals can be recovered with 
AMP compared to WARM model default estimates.   

(4) The emission credit for ash recycling was calculated using WARM Method 1.  Inputs: 0.075 tons of ash per ton of MSW; 
composition: fly ash. 

Table 5-8 summarizes the WARM model results using the emission factors and emission credits in the 
WARM model documentation, with refinements to the emission factors to account for lower rail emissions 
compared to truck transportation on a per mile basis, increased emission credits for AMP and ash reuse, 
and increased LFG recovery. 

Table 5-8. Comparison of Net GHG Emissions for WTE and WEBR, WARM Method 2 

Description WTE (MTCO2E/ton) WEBR (MTCO2E/ton) 

Facility Sources 0.42 0.34 

Transportation Sources 0.01 0.03 

Utility Credits -0.26 -0.08 

Other Credits (1) -0.22 -0.21 

Total Net GHG Emissions (2) -0.05 0.08 to 0.29 

(1) Other credits for WTE are associated with increased offsets for AMP and ash reuse.  Other credits for WEBR are 
associated with carbon sequestration of non-anaerobically biodegradable biogenic wastes.   

(2) The higher emission value does not include the carbon sequestration credit. 

As indicated in Table 5-7, WARM Method 1 indicates that a net difference of 0.17  MTCO2E/ton of GHGs 
can be avoided by WTE compared to waste disposal at an out of county landfill using WEBR. If carbon 
sequestration emission credits are not applied to the landfill, then a net difference of 0.38 MTCO2E/ton of 
GHG can be avoided by WTE compared to WEBR, assuming a carbon sequestration credit of 0.21 
MTCO2E/ton. 

As indicated in Table 5-8, a net difference of 0.13 MTCO2E/ton of GHGs can be avoided by WTE 
compared to waste disposal at an out of county landfill using WEBR if emission credits for AMP and ash 
reuse are factored into the analysis. If carbon sequestration emission credits are not applied to the 
landfill, then a net difference of 0.34 MTCO2E/ton of GHG can be avoided by WTE compared to WEBR, 
assuming a landfill carbon sequestration credit of 0.21 MTCO2E/ton. 

In 2008, the City of Vancouver, BC conducted a similar study that compared GHG emissions between 
WTE and a landfill. The Vancouver, BC study evaluated GHG emissions using IPCC guidance rather than 
the USEPA WARM model. The Vancouver, BC study did not include transportation GHG emissions or 
GHG emission off-set credits for electric generation, ash recycling, or carbon sequestration.   

The Vancouver, BC study calculated net GHG emissions for two waste composition scenarios. The first 
scenario was based on 2008 waste composition data (52 percent recycling rate) and the second scenario 
was based on predicted 2016 waste composition. The second scenario assumed that the city achieved its 
recycling goal of 70% in 2016. 
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The waste compositions used in the Vancouver, BC study are summarized in the Table 5-9.  U.S. 
National waste composition and 2015 County waste composition data are also included for comparison.  
Professional judgement was used to cross-reference national and the County composition into the 
categories used in the 2008 Vancouver, BC study. 

Table 5-9. Waste Compositions Comparison 

Composition 
Vancouver 

2008 
Vancouver 

2016 
National              

2015 
King County             

2015 

Wood 22.9 13.3 8 13 

Paper and Paperboard 14.6 10.0 13 12 

Food 12.5 10.0 22 19 

Yard and Garden 4.2 0.0 8 5 

Plastics 8.3 10.0 19 18 

Non-Compostable Organics 8.3 13.3 0 2 

Inorganics 6.3 10 14 6 

Other 22.9 33.4 16 25 

Totals 100 100 100 100 

As indicated in Table 5-10 the results from the Vancouver, BC study and the County Study were similar 
for GHG generated from waste combustion and landfilling. Emission credits were not evaluated in the 
Vancouver study, so no comparison can be made regarding off set credits for avoided CO2 emissions.  

Table 5-10. Comparison of Vancouver and County GHG Emission Estimates 

Vancouver GHG Study Results County GHG Study Results 

2008 2016 2019 

WTE Landfill WTE Landfill WTE Landfill 

0.30 0.35 0.42 0.22 0.42 0.32 

The relatively high emissions for WTE in the County compared to Vancouver may be explained by the 
relatively high percentage of plastic in the waste stream used in this Study. The percentage of plastics in 
the national waste composition is similar to the plastics composition in the County waste stream, 
suggesting that the GHG emissions for the County should be similar to national averages.   

The percentage of food waste in the national and the County waste composition data is higher than the 
Vancouver composition data. Since food waste produces relatively large amounts of methane compared 
to other waste categories, this suggests that landfill GHG emissions for this Study should be higher than 
emissions from a Vancouver landfill. This could be partially offset by higher moisture conditions in 
Vancouver compared to an out of county landfill considered in this Study. Higher moisture conditions 
promote faster and more complete anaerobic decomposition of the waste. Overall, the comparison of the 
Vancouver study and this Study suggest similar results.     
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5.6 Transportation Needs and Traffic Impacts  
Both WTE and WEBR require centralized facilities for reception of waste from the transfer stations (the 
WTE facility or the IMF). Transportation impacts from trucking at these locations are therefore expected to 
be comparable to those seen at regional landfills. Additional transportation requirements and traffic 
impacts at the WTE facility are strongly dependent on the siting of the plant, specifically as it relates to the 
disposal of ash and bypass wastes.  In contrast, additional impacts of WEBR caused by increased rail 
congestion will be regional rather than localized around the IMF, but the degree of congestion and 
possible mitigation are depending on siting and future rail use. 

Quantitatively, the most direct comparison between a WTE facility and WEBR solution is through 
examination of vehicle and rail “ton-miles”, or the transport of one ton of MSW for one mile. Thus, in 2025 
a WTE facility would have similar or slightly higher vehicle traffic as WEBR, but considerably less rail 
traffic. As discussed above, a key factor in determining transportation requirements for WTE is the 
disposal of ash and bypass waste, which is reliant on facility siting. As MSW tonnage and transport 
requirements increase in future decades, this trend is projected to remain constant.  A full accounting of 
transportation projects through 2075 is provided in Appendix H. 

Table 5-11. Transportation Needs of WTE vs. WEBR in 2025 

Transportation Metric 

WTE 

Onsite Ash/Bypass 
Disposal 

WTE 

Out of County Ash/Bypass 
Disposal 

WEBR 

 
Low 

Estimate 
High 

Estimate 
Low 

Estimate 
High 

Estimate 
Low 

Estimate 
High 

Estimate 

Total Vehicle Ton-
Miles 

18,560,920 21,585,360  23,757,960 27,629,260 18,560,920 21,585,360 

Total Rail Ton-Miles -- --  83,152,640 96,702,400 296,974,720 345,365,760 

5.7 Summary Comparison 
The following subsections provide the advantages and disadvantages identified within this Study for using 
either WTE or WEBR as the County’s next MSW disposal method. 

 WTE Advantages and Disadvantages 
Advantages and disadvantages associated with constructing a WTE facility to dispose of MSW within the 
County are as follows: 

Advantages 

• Lower long-term net cost for waste transportation and disposal per ton than WEBR. 

• Control of waste disposal is independent of available landfill and rail capacity (not at the discretion of 
contracted haulers and disposal facilities that have control of the fees charged). 

• Long term waste disposal (at least 20-year contract term with options for extension and expansion). 
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• More environmentally responsible than landfilling 

 Less potential for groundwater and surface water impacts. 

 Less impact for total land usage and species disruption 

 Lower net GHG emissions 

 Higher recycling rates and power generation 

 Listed as a higher priority on the waste hierarchy for USEPA and as listed in 
WAC 173-303-140 

• Resource recovery including electricity generation, metals recovery, and potential aggregate reuse. 

Disadvantages 

• Significant capital investment and ongoing costs for maintenance. 

• Regulatory – carbon neutral to zero carbon requirements. If zero carbon electrical generation is 
mandated, an exception for WTE facilities would have to included or sophisticated carbon flue gas 
capture would be required. 

• Lower electricity sales revenues in region compared to other national waste-to-energy facilities due to 
large use of hydroelectricity. 

• Set capacity based on facility size resulting in fixed costs regardless of actual waste tonnage 
available. This is pertinent as the County may not know if actual waste tonnages match the low or 
high bound projections or if excess capacity can be sold until well into the planning / design process. 

• Facility will likely face significant opposition for siting and establishing a location due to public “not in 
my backyard” concerns. 

 WEBR Advantages and Disadvantages 
Advantages and disadvantages associated with implementing WEBR as an MSW disposal system within 
the County are as follows: 

Advantages 

• Lower fuel consumption and emissions than the County’s current truck transportation system, 
although truck drayage of intermodal containers to the IMF is anticipated to be roughly equal to the 
County’s current trucking from transfer stations to Cedar Hills. 

• Less interfacing with the motoring public at an IMF than at or near Cedar Hills. 

• In the event of a rail line outage or blockage, containerized waste could be transported by truck / 
chassis over alternate routes to the landfill. In an emergency, the waste companies could also make 
alternative disposal landfills available such as the Greater Wenatchee Landfill (WM) and Coffin Butte 
(RS) in Oregon. 

• Some possibility of improving regional freight mobility and spurring economic development if an IMF 
can be developed for materials that would move better by rail rather than by truck.  
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Disadvantages 

• Although the railroads, the State, and the Federal government continue to invest in upgrading rail 
infrastructure, present and future capacity is limited. Unless a major catastrophe such as a landslide 
or earthquake wipes out a significant portion of the Seattle-Portland track, there will continue to be 
some rail capacity. The question becomes one of affordability, i.e., how much is each customer willing 
to pay the railroad to move its products. It seems likely that each railroad will select and prioritize 
what commodities it will haul based on its own economic self-interest: that is, which combination of 
total tons and rate/ton provides the highest economic benefit for the railroad. Other considerations 
could be length of contract; stability and/or change in tonnage of certain commodities (e.g. coal); 
other factors from outside the region, etc. 

• Siting a new IMF (if required) requires a large piece of land with or adjacent to existing tracks. 

• To minimize their risk, in the interviews, railroads indicated that they typically want contracts of five 
years or less. This will affect future pricing projections and expose the County to much higher 
disposal risk. 

• Rarely, if ever, do the railroads offer liquidated damages or agree to service performance criteria. 

• WEBR option is at risk of a potential derailment that scatters several rail cars and loaded or empty 
containers (depending on the direction of the train: Loaded=south and east; empty=west and north) 
and spillage of waste could occur. This differs from a truck spillage incident where typically only one 
truck is involved, spilling significantly less waste than a train carrying 80 to 100 intermodal containers 

• A new IMF may be required to accommodate the additional capacity for the County’s waste. At 
present, railroad traffic is highly congested in and around the greater Seattle and Portland areas and 
the railroads are limited in what they can offer the County for dedicated intermodal service and yard 
space for building trains. Thus, it is possible that an independent terminal operator, or the County, 
would need to provide the railroad a facility with rail access to connect and transport loaded railroad 
cars to the landfill. 

• “Captive shipper” landfills are served by one railroad each: Republic Services’ Roosevelt landfill is 
served only by the BNSF; WM’s CRLF and Waste Connections’ Finley Buttes are served only by the 
UPRR. If the County wants to keep using the same landfill when the initial contract expires, then there 
is no choice of railroads because only one railroad serves that landfill. Conversely, if the County 
wants to change landfills, then it has to change railroads. 
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6 CONCLUSIONS  
The Arcadis Team has performed a review of the relevant information and developed comprehensive 
financial models and GHG analyses for both WTE and WEBR scenarios. As these evaluations and the 
limitations of our scope heavily impact the proposed conclusions, the conclusions should be directly 
reviewed in conjunction with the Arcadis Team’s scope of services, direction received from the County 
during the Study development, and the complete text of this Study for a clear understanding of the 
limitations of review and the comprehensive summaries, assumptions, and comparisons for each topic. 

6.1 Tonnage Forecast and Landfill Capacity Conclusions 
Review of the various tonnage estimates, developed in conjunction with the County, settled on a low and 
a high bound tonnage forecast that ranges a large span of MSW volume for disposal, from 1,035,239 tons 
in 2045 on the low bound, to 1,496,171 in 2045 on the high bound. This large swing of over 450,000 tons 
between the scenarios greatly impacts not only the future costs borne by the County, but what design 
decisions must occur, primarily for initial WTE construction capacity and expansion dates. As the County 
may not know which forecast will be more accurate in the upcoming years until several years have 
passed, it is important that the County move forward in a manner to allow for the greatest flexibility in 
changing future decisions to accommodate waste conditions. For WEBR options, the impact is limited to 
ensuring sufficient IMF capacity is available for all future options. However, for WTE, it is critical that the 
County look for site options that would allow for larger facility sizes when performing initial siting and 
location evaluation so that the opportunity to increase the size of the facility during the proposal stage is 
possible. 

Additionally, the large range of forecasting will significantly impact remaining landfill air space at Cedar 
Hills. Based on current available airspace and proposed future permitted capacity, the Arcadis Team has 
estimated that even with WTE ash disposal (assuming a reasonable ash re-use case), Cedar Hills would 
have remaining air space well into the WTE facility commercial operation period, assuming a COD date of 
2028. If the County is able to permit an additional lined cell for use as an ash monofill, the County could 
save significant costs for hauling and disposal of the remaining WTE ash during the operating period. If 
the County maintained sufficient airspace to provide for ash disposal at Cedar Hills for the entire 50-year 
term with a cost of disposal at Cedar Hills of half the cost of WEBR, the Arcadis Team estimates a 50-
year savings to the County of over $350 million or a total sum cost per ton reduction of $6/ton for the 
entire 50-year period. If the actual landfill operation cost for small volumes of ash disposal is less than 
half of the predicted WEBR price, which is likely, the cost savings to the County would increase. 

6.2 WTE Conclusions 
After review of the appropriate data and models, it is apparent that due to the stability of operational costs 
and revenue streams, WTE will provide a gross savings of approximately $4.3 to $7.2 billion (low bound 
to high bound tonnage forecast) when compared to WEBR over the 50-year planning period and WTE 
has a significant advantage on improving recycling rates and energy recovery when compared to WEBR. 
While the short-term, 10-year, cost-per-ton differential between WTE and WEBR is nearly even due to the 
large construction cost for WTE, WTE’s multiple revenue streams significantly lower escalation and 
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inflation impacts and protect against future price increases as the County moves further into the planning 
period. 

WTE has a long development period and is estimated to take eight (8) to ten (10) years before the County 
could begin commercial operations, with significant concern for the timeliness of the public comment 
period and submission and review of the PSD air permitting documents with the regulatory agencies, as 
well as the potential lengthy timeframe associated with identifying and acquiring a new site, in a worst 
case scenario. Analysis of the remaining air space in the current and proposed future landfill cells show 
that the County has sufficient time and disposal capacity to use the landfill during the long-lead time 
required for project development. 

Modelling lifecycle GHG emissions for a WTE facility is complex and depends heavily on the assumptions 
utilized for offsets due to recovered materials and energy generation. However, without offsets, WTE has 
known anthropogenic GHG emissions for every ton of MSW combusted. Even with offsets for recovered 
materials, WTE will likely require carbon capture and sequestration technology installed in order to remain 
viable past deadlines in 2030 and 2045 for carbon neutral and non-emitting utility sources mandated by 
the Washington State legislature. These GHG capture systems are on the cusp of commercial viability, 
but would be the first of its kind installed in a commercial fashion on a WTE facility in the US. If 
complications arise with installation or operation of the system, or if regulators do not approve use of such 
a system to be compliant, it could have associated long-term risk of non-compliance with State law, if the 
law remains unchanged. 

Prior to completion of this Report, the Arcadis Team requested Ramboll to conduct a peer review of the 
Report related to the waste-to-energy content with a particular emphasis on European best practices. 
Appendix I contains their review with our response to their comments embedded in their document in 
bold italicized orange font text.  

6.3 WEBR Conclusions 
After review of the appropriate data and models, it is apparent that because of the short-term nature of a 
negotiated WEBR contract (5-10 years before renegotiations) and the difficulty in sourcing an IMF 
accessible by both rail carriers, the County would have a higher risk of price increases over the life of the 
planning period. WEBR costs have a high potential for future escalation due to the limitations in existing 
rail capacity and the potential monopoly effect if there is no IMF served by both rail lines to spur 
competition during future negotiations. These risks are not built-in to the current pricing comparison and 
represent a large unknown that the County will be at risk for in future disposal cost and solid waste rate 
impacts. 

It is unlikely that any existing IMF could handle the addition of all of the County’s currently available 
waste, but expansions or additions to existing IMFs or construction of a new IMF is a relatively easier task 
than the permitting, review, and construction process for a WTE facility. If necessary, the County could 
begin using WEBR for future disposal in two (2) to six (6) years, depending on what siting and 
construction is ultimately required. If the County moves forward with WEBR for the total volume of waste, 
it is likely that the current rail haulers will require or request that the waste be implemented in a phased 
approach over time. 
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GHG estimates of WEBR show that due to the propensity for a landfill to be a carbon sink for certain 
anthropogenic plastics, landfill gas energy recovery, and the lowered GHG emissions due to rail haul; 
WEBR would be a negative GHG source if landfill gas collection efficiency is as high as assumed in the 
WARM model. However, because actual landfill gas collection efficiency is lower than WARM model 
estimates, GHG emissions for WEBR is closer to net-neutral or slightly positive due to the high global 
warming potential of methane emissions. Additionally, WEBR provides no additional ability to recover or 
re-use certain materials such as metal and aggregate, which will lower the volume of total recyclables 
collected in the County when compared to WTE. 

6.4 Summary 
Based on these conclusions and the broader discussion throughout this Study, the Arcadis Team 
recommends that the County consider pursuing additional preliminary evaluation, permitting and siting 
considerations, and other steps necessary to move forward with WTE facility disposal over WEBR. Due to 
the long-term cost savings, improved recycling rates, and potential for net negative GHG emissions with 
the inclusion of carbon capture technology, WTE facility disposal will provide a significant financial and 
environmental benefit to the County over WEBR. Additionally, even with the potential for hurdles during 
the permitting and siting process, WTE represents a much more stable long-term financial profile over 
WEBR to protect the County’s solid waste rate structure against future inflation and escalation. 

Because of the timeframe expected to update the County’s Comprehensive Plan for Solid Waste 
Management for any future change to disposal options, the Arcadis Team recommends the County 
evaluate the opportunity to perform simultaneous siting and planning studies for WTE in parallel with 
updates to the Comprehensive Plan. This would improve the critical path schedule to allow for the WTE 
facility to enter commercial operation at an earlier date and to maximize available landfill airspace for 
future risk aversion. 

Finally, concurrently with the existing County activities to maximize capacity at the Cedar Hills landfill, the 
Arcadis Team recommends that the County evaluate opportunities at Cedar Hills for future ash monofill 
development and long-term disposal, as well as opportunity to either purchase additional adjacent 
property or use the buffer space as a potential siting location for the WTE facility. The WTE financial 
model evaluated within this Study utilized assumptions that were site neutral in an effort to provide the 
best comparison case, and added conservatism, when comparing against WEBR. If the County utilizes a 
current County-owned property for development of the WTE facility and maintains air space at Cedar Hills 
for future ash disposal, the County could save an additional $100 million in avoidance of land purchase 
and $350 million in ash disposal and hauling costs over the 50-year planning period. These combined 
savings would reduce the total cost per ton for the 50-year period by approximately $6/ton. If the County 
wishes to maximize future landfill airspace at Cedar Hills or waste forecast tonnages are significantly 
higher in the short term than expected, the Arcadis Team recommends that the County consider short-
term, partial WEBR of a portion of available MSW during the long planning process. Smaller tonnage 
amounts should be easily implemented with existing IMFs. This would allow for the County to maximize 
future airspace available or perform long-term expansions or additions of the Cedar Hills landfill for future 
use as an ash monofill. 
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Cedar Hills Landfill Capacity Impacts 
  



Year

 Total tons of 
waste to be 
managed 

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity required 

(cy)
2025 928,046                  928,046           1,160,058          1,160,058              928,046                 928,046                1160057.728 1,160,058          928,046            928046.1821 1160057.728
2026 933,450                  933,450           1,166,812          1,166,812              933,450                 933,450                1,166,812                   1,166,812          933,450            933,450                      1,166,812             
2027 938,853                  938,853           1,173,566          1,173,566              938,853                 938,853                1,173,566                   1,173,566          938,853            938,853                      1,173,566             
2028 944,256                  (55,744)            (69,680)              217,179                      271,474                       201,794                  (55,744)                  (69,680)                 70,819                        88,524                      18,844                       (55,744)              (69,680)             18,885                        23,606                    (46,073)                   
2029 949,660                  (50,340)            (62,925)              218,422                      273,027                       210,102                  (50,340)                  (62,925)                 71,224                        89,031                      26,105                       (50,340)              (62,925)             18,993                        23,741                    (39,184)                   
2030 955,063                  (44,937)            (56,171)              219,665                      274,581                       218,410                  (44,937)                  (56,171)                 71,630                        89,537                      33,366                       (44,937)              (56,171)             19,101                        23,877                    (32,294)                   
2031 960,075                  (39,925)            (49,906)              220,817                      276,022                       226,115                  (39,925)                  (49,906)                 72,006                        90,007                      40,101                       (39,925)              (49,906)             19,201                        24,002                    (25,904)                   
2032 965,087                  (34,913)            (43,642)              221,970                      277,462                       233,821                  (34,913)                  (43,642)                 72,382                        90,477                      46,835                       (34,913)              (43,642)             19,302                        24,127                    (19,514)                   
2033 970,099                  (29,901)            (37,377)              223,123                      278,903                       241,527                  (29,901)                  (37,377)                 72,757                        90,947                      53,570                       (29,901)              (37,377)             19,402                        24,252                    (13,124)                   
2034 975,110                  (24,890)            (31,112)              224,275                      280,344                       249,232                  (24,890)                  (31,112)                 73,133                        91,417                      60,305                       (24,890)              (31,112)             19,502                        24,378                    (6,734)                     
2035 980,122                  (19,878)            (24,847)              225,428                      281,785                       256,938                  (19,878)                  (24,847)                 73,509                        91,886                      67,039                       (19,878)              (24,847)             19,602                        24,503                    (344)                         
2036 985,373                  (14,627)            (18,283)              226,636                      283,295                       265,012                  (14,627)                  (18,283)                 73,903                        92,379                      74,096                       (14,627)              (18,283)             19,707                        24,634                    6,351                       
2037 990,625                  (9,375)              (11,719)              227,844                      284,805                       273,086                  (9,375)                    (11,719)                 74,297                        92,871                      81,152                       (9,375)                (11,719)             19,812                        24,766                    13,047                    
2038 995,876                  (4,124)              (5,155)                229,051                      286,314                       281,159                  (4,124)                    (5,155)                   74,691                        93,363                      88,208                       (4,124)                (5,155)               19,918                        24,897                    19,742                    
2039 1,001,127              1,127                1,409                  230,000                      287,500                       288,909                  1,127                      1,409                     75,000                        93,750                      95,159                       1,127                  1,409                20,000                        25,000                    26,409                    
2040 1,006,379              6,379                7,973                  230,000                      287,500                       295,473                  6,379                      7,973                     75,000                        93,750                      101,723                    6,379                  7,973                20,000                        25,000                    32,973                    
2041 1,012,086              12,086              15,107                230,000                      287,500                       302,607                  12,086                    15,107                   75,000                        93,750                      108,857                    12,086                15,107              20,000                        25,000                    40,107                    
2042 1,017,825              17,825              22,281                230,000                      287,500                       309,781                  17,825                    22,281                   75,000                        93,750                      116,031                    17,825                22,281              20,000                        25,000                    47,281                    
2043 1,023,597              23,597              29,496                230,000                      287,500                       316,996                  23,597                    29,496                   75,000                        93,750                      123,246                    23,597                29,496              20,000                        25,000                    54,496                    
2044 1,029,402              29,402              36,752                230,000                      287,500                       324,252                  29,402                    36,752                   75,000                        93,750                      130,502                    29,402                36,752              20,000                        25,000                    61,752                    
2045 1,035,239              35,239              44,049                230,000                      287,500                       331,549                  35,239                    44,049                   75,000                        93,750                      137,799                    35,239                44,049              20,000                        25,000                    69,049                    
2046 1,041,110              41,110              51,387                230,000                      287,500                       338,887                  41,110                    51,387                   75,000                        93,750                      145,137                    41,110                51,387              20,000                        25,000                    76,387                    
2047 1,047,014              47,014              58,767                230,000                      287,500                       346,267                  47,014                    58,767                   75,000                        93,750                      152,517                    47,014                58,767              20,000                        25,000                    83,767                    
2048 1,052,951              (280,382)          (350,477)            242,179                      302,724                       (47,753)                   (280,382)                (350,477)               78,971                        98,714                      (251,763)                   (280,382)            (350,477)          21,059                        26,324                    (324,153)                 
2049 1,058,923              (274,410)          (343,013)            243,552                      304,440                       (38,573)                   (274,410)                (343,013)               79,419                        99,274                      (243,739)                   (274,410)            (343,013)          21,178                        26,473                    (316,540)                 
2050 1,064,928              (268,405)          (335,507)            244,933                      306,167                       (29,340)                   (268,405)                (335,507)               79,870                        99,837                      (235,670)                   (268,405)            (335,507)          21,299                        26,623                    (308,884)                 
2051 1,070,967              (262,366)          (327,958)            246,322                      307,903                       (20,055)                   (262,366)                (327,958)               80,323                        100,403                    (227,555)                   (262,366)            (327,958)          21,419                        26,774                    (301,184)                 
2052 1,077,040              (256,293)          (320,366)            247,719                      309,649                       (10,717)                   (256,293)                (320,366)               80,778                        100,972                    (219,394)                   (256,293)            (320,366)          21,541                        26,926                    (293,440)                 
2053 1,083,148              (250,185)          (312,732)            249,124                      311,405                       (1,327)                     (250,185)                (312,732)               81,236                        101,545                    (211,186)                   (250,185)            (312,732)          21,663                        27,079                    (285,653)                 
2054 1,089,290              (244,043)          (305,054)            250,537                      313,171                       8,117                      (244,043)                (305,054)               81,697                        102,121                    (202,933)                   (244,043)            (305,054)          21,786                        27,232                    (277,821)                 
2055 1,095,467              (237,866)          (297,332)            251,957                      314,947                       17,615                    (237,866)                (297,332)               82,160                        102,700                    (194,632)                   (237,866)            (297,332)          21,909                        27,387                    (269,945)                 
2056 1,101,680              (231,653)          (289,567)            253,386                      316,733                       27,166                    (231,653)                (289,567)               82,626                        103,282                    (186,284)                   (231,653)            (289,567)          22,034                        27,542                    (262,025)                 
2057 1,107,927              (225,406)          (281,757)            254,823                      318,529                       36,772                    (225,406)                (281,757)               83,095                        103,868                    (177,889)                   (225,406)            (281,757)          22,159                        27,698                    (254,059)                 
2058 1,114,210              (219,123)          (273,904)            256,268                      320,335                       46,432                    (219,123)                (273,904)               83,566                        104,457                    (169,447)                   (219,123)            (273,904)          22,284                        27,855                    (246,049)                 
2059 1,120,529              (212,804)          (266,006)            257,722                      322,152                       56,146                    (212,804)                (266,006)               84,040                        105,050                    (160,956)                   (212,804)            (266,006)          22,411                        28,013                    (237,992)                 
2060 1,126,883              (206,450)          (258,063)            259,183                      323,979                       65,916                    (206,450)                (258,063)               84,516                        105,645                    (152,417)                   (206,450)            (258,063)          22,538                        28,172                    (229,891)                 
2061 1,133,273              (200,060)          (250,075)            260,653                      325,816                       75,741                    (200,060)                (250,075)               84,995                        106,244                    (143,830)                   (200,060)            (250,075)          22,665                        28,332                    (221,743)                 
2062 1,139,700              (193,633)          (242,041)            262,131                      327,664                       85,622                    (193,633)                (242,041)               85,477                        106,847                    (135,194)                   (193,633)            (242,041)          22,794                        28,492                    (213,549)                 
2063 1,146,163              (187,170)          (233,962)            263,617                      329,522                       95,559                    (187,170)                (233,962)               85,962                        107,453                    (126,510)                   (187,170)            (233,962)          22,923                        28,654                    (205,308)                 
2064 1,152,663              (180,670)          (225,838)            265,112                      331,391                       105,553                  (180,670)                (225,838)               86,450                        108,062                    (117,776)                   (180,670)            (225,838)          23,053                        28,817                    (197,021)                 
2065 1,159,199              (174,134)          (217,667)            266,616                      333,270                       115,603                  (174,134)                (217,667)               86,940                        108,675                    (108,992)                   (174,134)            (217,667)          23,184                        28,980                    (188,687)                 
2066 1,165,773              (167,560)          (209,450)            268,128                      335,160                       125,710                  (167,560)                (209,450)               87,433                        109,291                    (100,159)                   (167,560)            (209,450)          23,315                        29,144                    (180,306)                 
2067 1,172,384              (160,949)          (201,186)            269,648                      337,060                       135,874                  (160,949)                (201,186)               87,929                        109,911                    (91,275)                     (160,949)            (201,186)          23,448                        29,310                    (171,877)                 
2068 1,179,032              (154,301)          (192,876)            271,177                      338,972                       146,096                  (154,301)                (192,876)               88,427                        110,534                    (82,341)                     (154,301)            (192,876)          23,581                        29,476                    (163,400)                 
2069 1,185,719              (147,614)          (184,518)            272,715                      340,894                       156,376                  (147,614)                (184,518)               88,929                        111,161                    (73,357)                     (147,614)            (184,518)          23,714                        29,643                    (154,875)                 
2070 1,192,443              (140,890)          (176,113)            274,262                      342,827                       166,714                  (140,890)                (176,113)               89,433                        111,791                    (64,321)                     (140,890)            (176,113)          23,849                        29,811                    (146,302)                 
2071 1,199,205              (134,128)          (167,660)            275,817                      344,771                       177,111                  (134,128)                (167,660)               89,940                        112,425                    (55,235)                     (134,128)            (167,660)          23,984                        29,980                    (137,680)                 
2072 1,206,005              (127,328)          (159,160)            277,381                      346,727                       187,567                  (127,328)                (159,160)               90,450                        113,063                    (46,097)                     (127,328)            (159,160)          24,120                        30,150                    (129,009)                 
2073 1,212,844              (120,489)          (150,611)            278,954                      348,693                       198,082                  (120,489)                (150,611)               90,963                        113,704                    (36,907)                     (120,489)            (150,611)          24,257                        30,321                    (120,290)                 
2074 1,219,722              (113,611)          (142,013)            280,536                      350,670                       208,657                  (113,611)                (142,013)               91,479                        114,349                    (27,664)                     (113,611)            (142,013)          24,394                        30,493                    (111,520)                 
2075 1,226,639              (106,694)          (133,367)            282,127                      352,659                       219,292                  (106,694)                (133,367)               91,998                        114,997                    (18,370)                     (106,694)            (133,367)          24,533                        30,666                    (102,701)                 

Fast Track ‐ Low Bound Waste Forecast
WTE online 2028 ‐ 1 million tonnes. Expansion in 2048 to 1,333,333 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming tonnage 
to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming tonnage to 
be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.



Year

 Total tons of 
waste to be 
managed 

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity required 

(cy)

Fast Track ‐ Low Bound Waste Forecast
WTE online 2028 ‐ 1 million tonnes. Expansion in 2048 to 1,333,333 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming tonnage 
to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming tonnage to 
be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.

20 year horizon 
(2025 ‐ 2045) 20,597,350            2,597,350        3,246,687          4,064,410                   5,080,512                   8,327,199              2,597,350              2,546,600             4,825,787                   1,656,689                1,402,940                 3,297,437          2,546,600        3,153,776                   3,942,220              188,035                  

50 year horizon 
(2025 ‐2075) 54,540,180            (2,793,144)      (3,491,430)        11,850,992                 14,813,740                 11,322,311            (2,793,144)            (4,191,517)           7,364,890                   4,830,567                (2,161,298)                (2,093,057)        (4,191,517)       3,830,870                   4,788,587              (5,703,714)             



Year

Total tons of 
waste to be 
managed

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy)
2025 928,046                 928,046          1,160,058             1,160,058                  928,046              1,160,058          1,160,058              928,046          1,160,058        1,160,058            
2026 933,450                 933,450          1,166,812             1,166,812                  933,450              1,166,812          1,166,812              933,450          1,166,812        1,166,812            
2027 938,853                 938,853          1,173,566             1,173,566                  938,853              1,173,566          1,173,566              938,853          1,173,566        1,173,566            
2028 944,256                 944,256          1,180,320             1,180,320                  944,256              1,180,320          1,180,320              944,256          1,180,320        1,180,320            
2029 949,660                 949,660          1,187,075             1,187,075                  949,660              1,187,075          1,187,075              949,660          1,187,075        1,187,075            
2030 955,063                 (44,937)           (56,171)                 219,665                     274,581                  218,410                      (44,937)               (56,171)              71,630                   89,537                    33,366                    (44,937)           (56,171)            19,101                     23,877                        (32,294)                
2031 960,075                 (39,925)           (49,906)                 220,817                     276,022                  226,115                      (39,925)               (49,906)              72,006                   90,007                    40,101                    (39,925)           (49,906)            19,201                     24,002                        (25,904)                
2032 965,087                 (34,913)           (43,642)                 221,970                     277,462                  233,821                      (34,913)               (43,642)              72,382                   90,477                    46,835                    (34,913)           (43,642)            19,302                     24,127                        (19,514)                
2033 970,099                 (29,901)           (37,377)                 223,123                     278,903                  241,527                      (29,901)               (37,377)              72,757                   90,947                    53,570                    (29,901)           (37,377)            19,402                     24,252                        (13,124)                
2034 975,110                 (24,890)           (31,112)                 224,275                     280,344                  249,232                      (24,890)               (31,112)              73,133                   91,417                    60,305                    (24,890)           (31,112)            19,502                     24,378                        (6,734)                   
2035 980,122                 (19,878)           (24,847)                 225,428                     281,785                  256,938                      (19,878)               (24,847)              73,509                   91,886                    67,039                    (19,878)           (24,847)            19,602                     24,503                        (344)                      
2036 985,373                 (14,627)           (18,283)                 226,636                     283,295                  265,012                      (14,627)               (18,283)              73,903                   92,379                    74,096                    (14,627)           (18,283)            19,707                     24,634                        6,351                    
2037 990,625                 (9,375)             (11,719)                 227,844                     284,805                  273,086                      (9,375)                 (11,719)              74,297                   92,871                    81,152                    (9,375)              (11,719)            19,812                     24,766                        13,047                  
2038 995,876                 (4,124)             (5,155)                   229,051                     286,314                  281,159                      (4,124)                 (5,155)                 74,691                   93,363                    88,208                    (4,124)              (5,155)              19,918                     24,897                        19,742                  
2039 1,001,127              1,127               1,409                     230,000                     287,500                  288,909                      1,127                   1,409                  75,000                   93,750                    95,159                    1,127               1,409                20,000                     25,000                        26,409                  
2040 1,006,379              6,379               7,973                     230,000                     287,500                  295,473                      6,379                   7,973                  75,000                   93,750                    101,723                  6,379               7,973                20,000                     25,000                        32,973                  
2041 1,012,086              12,086            15,107                   230,000                     287,500                  302,607                      12,086                15,107                75,000                   93,750                    108,857                  12,086             15,107              20,000                     25,000                        40,107                  
2042 1,017,825              17,825            22,281                   230,000                     287,500                  309,781                      17,825                22,281                75,000                   93,750                    116,031                  17,825             22,281              20,000                     25,000                        47,281                  
2043 1,023,597              23,597            29,496                   230,000                     287,500                  316,996                      23,597                29,496                75,000                   93,750                    123,246                  23,597             29,496              20,000                     25,000                        54,496                  
2044 1,029,402              29,402            36,752                   230,000                     287,500                  324,252                      29,402                36,752                75,000                   93,750                    130,502                  29,402             36,752              20,000                     25,000                        61,752                  
2045 1,035,239              35,239            44,049                   230,000                     287,500                  331,549                      35,239                44,049                75,000                   93,750                    137,799                  35,239             44,049              20,000                     25,000                        69,049                  
2046 1,041,110              41,110            51,387                   230,000                     287,500                  338,887                      41,110                51,387                75,000                   93,750                    145,137                  41,110             51,387              20,000                     25,000                        76,387                  
2047 1,047,014              47,014            58,767                   230,000                     287,500                  346,267                      47,014                58,767                75,000                   93,750                    152,517                  47,014             58,767              20,000                     25,000                        83,767                  
2048 1,052,951              (280,382)         (350,477)               242,179                     302,724                  (47,753)                       (280,382)             (350,477)            78,971                   98,714                    (251,763)                (280,382)         (350,477)          21,059                     26,324                        (324,153)              
2049 1,058,923              (274,410)         (343,013)               243,552                     304,440                  (38,573)                       (274,410)             (343,013)            79,419                   99,274                    (243,739)                (274,410)         (343,013)          21,178                     26,473                        (316,540)              
2050 1,064,928              (268,405)         (335,507)               244,933                     306,167                  (29,340)                       (268,405)             (335,507)            79,870                   99,837                    (235,670)                (268,405)         (335,507)          21,299                     26,623                        (308,884)              
2051 1,070,967              (262,366)         (327,958)               246,322                     307,903                  (20,055)                       (262,366)             (327,958)            80,323                   100,403                  (227,555)                (262,366)         (327,958)          21,419                     26,774                        (301,184)              
2052 1,077,040              (256,293)         (320,366)               247,719                     309,649                  (10,717)                       (256,293)             (320,366)            80,778                   100,972                  (219,394)                (256,293)         (320,366)          21,541                     26,926                        (293,440)              
2053 1,083,148              (250,185)         (312,732)               249,124                     311,405                  (1,327)                         (250,185)             (312,732)            81,236                   101,545                  (211,186)                (250,185)         (312,732)          21,663                     27,079                        (285,653)              
2054 1,089,290              (244,043)         (305,054)               250,537                     313,171                  8,117                          (244,043)             (305,054)            81,697                   102,121                  (202,933)                (244,043)         (305,054)          21,786                     27,232                        (277,821)              
2055 1,095,467              (237,866)         (297,332)               251,957                     314,947                  17,615                        (237,866)             (297,332)            82,160                   102,700                  (194,632)                (237,866)         (297,332)          21,909                     27,387                        (269,945)              
2056 1,101,680              (231,653)         (289,567)               253,386                     316,733                  27,166                        (231,653)             (289,567)            82,626                   103,282                  (186,284)                (231,653)         (289,567)          22,034                     27,542                        (262,025)              
2057 1,107,927              (225,406)         (281,757)               254,823                     318,529                  36,772                        (225,406)             (281,757)            83,095                   103,868                  (177,889)                (225,406)         (281,757)          22,159                     27,698                        (254,059)              
2058 1,114,210              (219,123)         (273,904)               256,268                     320,335                  46,432                        (219,123)             (273,904)            83,566                   104,457                  (169,447)                (219,123)         (273,904)          22,284                     27,855                        (246,049)              
2059 1,120,529              (212,804)         (266,006)               257,722                     322,152                  56,146                        (212,804)             (266,006)            84,040                   105,050                  (160,956)                (212,804)         (266,006)          22,411                     28,013                        (237,992)              
2060 1,126,883              (206,450)         (258,063)               259,183                     323,979                  65,916                        (206,450)             (258,063)            84,516                   105,645                  (152,417)                (206,450)         (258,063)          22,538                     28,172                        (229,891)              
2061 1,133,273              (200,060)         (250,075)               260,653                     325,816                  75,741                        (200,060)             (250,075)            84,995                   106,244                  (143,830)                (200,060)         (250,075)          22,665                     28,332                        (221,743)              
2062 1,139,700              (193,633)         (242,041)               262,131                     327,664                  85,622                        (193,633)             (242,041)            85,477                   106,847                  (135,194)                (193,633)         (242,041)          22,794                     28,492                        (213,549)              
2063 1,146,163              (187,170)         (233,962)               263,617                     329,522                  95,559                        (187,170)             (233,962)            85,962                   107,453                  (126,510)                (187,170)         (233,962)          22,923                     28,654                        (205,308)              
2064 1,152,663              (180,670)         (225,838)               265,112                     331,391                  105,553                      (180,670)             (225,838)            86,450                   108,062                  (117,776)                (180,670)         (225,838)          23,053                     28,817                        (197,021)              
2065 1,159,199              (174,134)         (217,667)               266,616                     333,270                  115,603                      (174,134)             (217,667)            86,940                   108,675                  (108,992)                (174,134)         (217,667)          23,184                     28,980                        (188,687)              
2066 1,165,773              (167,560)         (209,450)               268,128                     335,160                  125,710                      (167,560)             (209,450)            87,433                   109,291                  (100,159)                (167,560)         (209,450)          23,315                     29,144                        (180,306)              
2067 1,172,384              (160,949)         (201,186)               269,648                     337,060                  135,874                      (160,949)             (201,186)            87,929                   109,911                  (91,275)                  (160,949)         (201,186)          23,448                     29,310                        (171,877)              
2068 1,179,032              (154,301)         (192,876)               271,177                     338,972                  146,096                      (154,301)             (192,876)            88,427                   110,534                  (82,341)                  (154,301)         (192,876)          23,581                     29,476                        (163,400)              
2069 1,185,719              (147,614)         (184,518)               272,715                     340,894                  156,376                      (147,614)             (184,518)            88,929                   111,161                  (73,357)                  (147,614)         (184,518)          23,714                     29,643                        (154,875)              
2070 1,192,443              (140,890)         (176,113)               274,262                     342,827                  166,714                      (140,890)             (176,113)            89,433                   111,791                  (64,321)                  (140,890)         (176,113)          23,849                     29,811                        (146,302)              
2071 1,199,205              (134,128)         (167,660)               275,817                     344,771                  177,111                      (134,128)             (167,660)            89,940                   112,425                  (55,235)                  (134,128)         (167,660)          23,984                     29,980                        (137,680)              
2072 1,206,005              (127,328)         (159,160)               277,381                     346,727                  187,567                      (127,328)             (159,160)            90,450                   113,063                  (46,097)                  (127,328)         (159,160)          24,120                     30,150                        (129,009)              
2073 1,212,844              (120,489)         (150,611)               278,954                     348,693                  198,082                      (120,489)             (150,611)            90,963                   113,704                  (36,907)                  (120,489)         (150,611)          24,257                     30,321                        (120,290)              
2074 1,219,722              (113,611)         (142,013)               280,536                     350,670                  208,657                      (113,611)             (142,013)            91,479                   114,349                  (27,664)                  (113,611)         (142,013)          24,394                     30,493                        (111,520)              
2075 1,226,639              (106,694)         (133,367)               282,127                     352,659                  219,292                      (106,694)             (133,367)            91,998                   114,997                  (18,370)                  (106,694)         (133,367)          24,533                     30,666                        (102,701)              

Best Case ‐ Low Bound Waste Forecast

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming tonnage 
to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming 
tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.

WTE online 2030 ‐ 1 million tonnes. Expansion in 2048 to 1,333,333 tonnes. 



Year

Total tons of 
waste to be 
managed

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy)

Best Case ‐ Low Bound Waste Forecast

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming tonnage 
to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming 
tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.

WTE online 2030 ‐ 1 million tonnes. Expansion in 2048 to 1,333,333 tonnes. 

20 year horizon 
(2025 ‐ 2045) 20,597,350            4,597,350       5,746,687             3,628,809                  4,536,011              10,282,698                4,597,350           5,746,687          1,183,307             1,479,134               7,225,821              4,597,350       5,746,687        315,549                   394,436                      6,141,123            

50 year horizon 
(2025 ‐2075) 54,540,180            (793,144)         (991,430)               11,415,392               14,269,239            13,277,810                (793,144)             (991,430)            3,722,410             4,653,013               3,661,583              (793,144)         (991,430)          992,643                   1,240,803                   249,374                



Year

 Total tons of 
waste to be 
managed 

Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T)
Residue/(Ash) 

(cy)
Total disposal capacity 

required (cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T)
Residue/(Ash) 

(cy)
Total disposal capacity 

required (cy)
2025 1,079,268         1,079,268       1,349,085      1,349,085              1,079,268       1,349,085       1,349,085                         1,079,268       1,349,085       1,349,085                         
2026 1,117,042         1,117,042       1,396,303      1,396,303              1,117,042       1,396,303       1,396,303                         1,117,042       1,396,303       1,396,303                         
2027 1,144,968         1,144,968       1,431,210      1,431,210              1,144,968       1,431,210       1,431,210                         1,144,968       1,431,210       1,431,210                         
2028 1,183,897         (149,436)         (186,795)        272,296                 340,370               153,576                 (149,436)         (186,795)         88,792                110,990               (75,805)                             (149,436)         (186,795)         23,678               29,597                 (157,197)                           
2029 1,204,364         (128,969)         (161,211)        277,004                 346,255               185,043                 (128,969)         (161,211)         90,327                112,909               (48,302)                             (128,969)         (161,211)         24,087               30,109                 (131,102)                           
2030 1,225,184         (108,149)         (135,186)        281,792                 352,241               217,055                 (108,149)         (135,186)         91,889                114,861               (20,325)                             (108,149)         (135,186)         24,504               30,630                 (104,556)                           
2031 1,246,365         (86,968)           (108,710)        286,664                 358,330               249,620                 (86,968)            (108,710)         93,477                116,847               8,137                                 (86,968)           (108,710)         24,927               31,159                 (77,551)                              
2032 1,267,912         (65,421)           (81,777)          291,620                 364,525               282,748                 (65,421)            (81,777)            95,093                118,867               37,090                               (65,421)           (81,777)           25,358               31,698                 (50,079)                              
2033 1,289,831         (43,502)           (54,378)          296,661                 370,826               316,448                 (43,502)            (54,378)            96,737                120,922               66,544                               (43,502)           (54,378)           25,797               32,246                 (22,132)                              
2034 1,312,129         (21,204)           (26,505)          301,790                 377,237               350,732                 (21,204)            (26,505)            98,410                123,012               96,507                               (21,204)           (26,505)           26,243               32,803                 6,298                                 
2035 1,334,812         1,479               1,849              306,667                 383,333               385,182                 1,479               1,849               100,000             125,000               126,849                             1,479               1,849               26,667               33,333                 35,183                               
2036 1,357,888         24,555            30,694           306,667                 383,333               414,027                 24,555             30,694             100,000             125,000               155,694                             24,555            30,694            26,667               33,333                 64,027                               
2037 1,381,363         48,030            60,037           306,667                 383,333               443,370                 48,030             60,037             100,000             125,000               185,037                             48,030            60,037            26,667               33,333                 93,370                               
2038 1,405,243         71,910            89,888           306,667                 383,333               473,221                 71,910             89,888             100,000             125,000               214,888                             71,910            89,888            26,667               33,333                 123,221                             
2039          1,429,536  96,203            120,254         306,667                 383,333               503,588                 96,203             120,254           100,000             125,000               245,254                             96,203            120,254          26,667               33,333                 153,588                             
2040 1,454,250         (212,416)         (265,520)        334,477                 418,097               152,576                 (212,416)         (265,520)         109,069             136,336               (129,184)                           (212,416)         (265,520)         29,085               36,356                 (229,164)                           
2041 1,462,539         (204,127)         (255,159)        336,384                 420,480               165,321                 (204,127)         (255,159)         109,690             137,113               (118,046)                           (204,127)         (255,159)         29,251               36,563                 (218,595)                           
2042 1,470,875         (195,791)         (244,738)        338,301                 422,877               178,138                 (195,791)         (244,738)         110,316             137,895               (106,844)                           (195,791)         (244,738)         29,418               36,772                 (207,966)                           
2043 1,479,259         (187,407)         (234,258)        340,230                 425,287               191,029                 (187,407)         (234,258)         110,944             138,681               (95,578)                             (187,407)         (234,258)         29,585               36,981                 (197,277)                           
2044 1,487,691         (178,975)         (223,719)        342,169                 427,711               203,993                 (178,975)         (223,719)         111,577             139,471               (84,247)                             (178,975)         (223,719)         29,754               37,192                 (186,526)                           
2045 1,496,171         (170,495)         (213,119)        344,119                 430,149               217,030                 (170,495)         (213,119)         112,213             140,266               (72,853)                             (170,495)         (213,119)         29,923               37,404                 (175,714)                           
2046 1,504,699         (161,967)         (202,459)        346,081                 432,601               230,142                 (161,967)         (202,459)         112,852             141,066               (61,393)                             (161,967)         (202,459)         30,094               37,617                 (164,841)                           
2047 1,513,276         (153,390)         (191,738)        348,053                 435,067               243,329                 (153,390)         (191,738)         113,496             141,870               (49,868)                             (153,390)         (191,738)         30,266               37,832                 (153,906)                           
2048 1,521,902         (144,764)         (180,955)        350,037                 437,547               256,591                 (144,764)         (180,955)         114,143             142,678               (38,277)                             (144,764)         (180,955)         30,438               38,048                 (142,908)                           
2049 1,530,576         (136,090)         (170,112)        352,033                 440,041               269,929                 (136,090)         (170,112)         114,793             143,492               (26,620)                             (136,090)         (170,112)         30,612               38,264                 (131,847)                           
2050 1,539,301         (127,365)         (159,207)        354,039                 442,549               283,342                 (127,365)         (159,207)         115,448             144,309               (14,897)                             (127,365)         (159,207)         30,786               38,483                 (120,724)                           
2051 1,548,075         (118,591)         (148,239)        356,057                 445,071               296,832                 (118,591)         (148,239)         116,106             145,132               (3,107)                                (118,591)         (148,239)         30,961               38,702                 (109,537)                           
2052 1,556,899         (109,767)         (137,209)        358,087                 447,608               310,399                 (109,767)         (137,209)         116,767             145,959               8,750                                 (109,767)         (137,209)         31,138               38,922                 (98,287)                              
2053 1,565,773         (100,893)         (126,116)        360,128                 450,160               324,044                 (100,893)         (126,116)         117,433             146,791               20,675                               (100,893)         (126,116)         31,315               39,144                 (86,972)                              
2054 1,574,698         (91,968)           (114,960)        362,181                 452,726               337,766                 (91,968)            (114,960)         118,102             147,628               32,668                               (91,968)           (114,960)         31,494               39,367                 (75,593)                              
2055 1,583,674         (82,992)           (103,740)        364,245                 455,306               351,566                 (82,992)            (103,740)         118,776             148,469               44,729                               (82,992)           (103,740)         31,673               39,592                 (64,148)                              
2056 1,592,701         (73,965)           (92,457)          366,321                 457,901               365,445                 (73,965)            (92,457)            119,453             149,316               56,859                               (73,965)           (92,457)           31,854               39,818                 (52,639)                              
2057 1,601,779         (64,887)           (81,109)          368,409                 460,512               379,403                 (64,887)            (81,109)            120,133             150,167               69,058                               (64,887)           (81,109)           32,036               40,044                 (41,064)                              
2058 1,610,909         (55,757)           (69,696)          370,509                 463,136               393,441                 (55,757)            (69,696)            120,818             151,023               81,327                               (55,757)           (69,696)           32,218               40,273                 (29,423)                              
2059 1,620,091         (46,575)           (58,218)          372,621                 465,776               407,558                 (46,575)            (58,218)            121,507             151,884               93,665                               (46,575)           (58,218)           32,402               40,502                 (17,716)                              
2060 1,629,326         (37,340)           (46,675)          374,745                 468,431               421,756                 (37,340)            (46,675)            122,199             152,749               106,074                             (37,340)           (46,675)           32,587               40,733                 (5,942)                                
2061 1,638,613         (28,053)           (35,066)          376,881                 471,101               436,035                 (28,053)            (35,066)            122,896             153,620               118,554                             (28,053)           (35,066)           32,772               40,965                 5,899                                 
2062 1,647,953         (18,713)           (23,391)          379,029                 473,787               450,396                 (18,713)            (23,391)            123,596             154,496               131,105                             (18,713)           (23,391)           32,959               41,199                 17,808                               
2063 1,657,347         (9,319)             (11,649)          381,190                 476,487               464,838                 (9,319)              (11,649)            124,301             155,376               143,727                             (9,319)             (11,649)           33,147               41,434                 29,784                               
2064 1,666,793         127                  159                 383,333                 479,166               479,326                 127                  159                  125,000             156,250               156,409                             127                  159                  33,333               41,667                 41,826                               
2065 1,676,294         9,628               12,035           383,333                 479,166               491,202                 9,628               12,035             125,000             156,250               168,285                             9,628               12,035            33,333               41,667                 53,702                               
2066 1,685,849         19,183            23,979           383,333                 479,166               503,145                 19,183             23,979             125,000             156,250               180,229                             19,183            23,979            33,333               41,667                 65,645                               
2067 1,695,458         28,792            35,990           383,333                 479,166               515,157                 28,792             35,990             125,000             156,250               192,240                             28,792            35,990            33,333               41,667                 77,657                               
2068 1,705,123         38,457            48,071           383,333                 479,166               527,237                 38,457             48,071             125,000             156,250               204,321                             38,457            48,071            33,333               41,667                 89,737                               
2069 1,714,842         48,176            60,220           383,333                 479,166               539,386                 48,176             60,220             125,000             156,250               216,470                             48,176            60,220            33,333               41,667                 101,886                             
2070 1,724,616         57,950            72,438           383,333                 479,166               551,604                 57,950             72,438             125,000             156,250               228,688                             57,950            72,438            33,333               41,667                 114,105                             

Fast Track ‐ High Bound Waste Forecast

WTE online 2028 ‐ 1,333,333 million tonnes. Expansion in 2040 to 1,666,666 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming 
tonnage to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming 
tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.



Year

 Total tons of 
waste to be 
managed 

Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity required 

(cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T)
Residue/(Ash) 

(cy)
Total disposal capacity 

required (cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T)
Residue/(Ash) 

(cy)
Total disposal capacity 

required (cy)

Fast Track ‐ High Bound Waste Forecast

WTE online 2028 ‐ 1,333,333 million tonnes. Expansion in 2040 to 1,666,666 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming 
tonnage to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of incoming 
tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.

2071 1,734,447         67,781            84,726           383,333                 479,166               563,892                 67,781             84,726             125,000             156,250               240,976                             67,781            84,726            33,333               41,667                 126,392                             
2072 1,744,333         77,667            97,084           383,333                 479,166               576,250                 77,667             97,084             125,000             156,250               253,334                             77,667            97,084            33,333               41,667                 138,750                             
2073 1,754,276         87,610            109,512         383,333                 479,166               588,679                 87,610             109,512           125,000             156,250               265,762                             87,610            109,512          33,333               41,667                 151,179                             
2074 1,764,275         97,609            122,011         383,333                 479,166               601,178                 97,609             122,011           125,000             156,250               278,261                             97,609            122,011          33,333               41,667                 163,678                             
2075 1,774,331         107,665          134,582         383,333                 479,166               613,748                 107,665           134,582           125,000             156,250               290,832                             107,665          134,582          33,333               41,667                 176,248                             

20 year horizon 
(2025 ‐ 2045) 27,830,588       1,830,596       2,288,245      5,576,840              6,971,050            9,259,295              1,830,596       2,288,245       1,818,535          2,273,169            4,561,413                         1,830,596       2,288,245       484,943             606,178              2,894,423                         
50 year horizon 
(2025 ‐2075) 76,908,817       908,845          1,136,057      16,717,485            20,896,856          22,032,913            908,845           1,136,057       5,451,354          6,814,192            7,950,249                         908,845          1,136,057       1,453,694          1,817,118           2,953,175                         



Year

Total tons of 
waste to be 
managed

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity 

required (cy) Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity 

required (cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy)
2025 1,079,268          1,079,268        1,349,085        1,349,085          1,079,268         1,349,085         1,349,085          1,079,268          1,349,085         1,349,085           
2026 1,117,042          1,117,042        1,396,303        1,396,303          1,117,042         1,396,303         1,396,303          1,117,042          1,396,303         1,396,303           
2027 1,144,968          1,144,968        1,431,210        1,431,210          1,144,968         1,431,210         1,431,210          1,144,968          1,431,210         1,431,210           
2028 1,183,897          1,183,897        1,479,871        1,479,871          1,183,897         1,479,871         1,479,871          1,183,897          1,479,871         1,479,871           
2029 1,204,364          1,204,364        1,505,455        1,505,455          1,204,364         1,505,455         1,505,455          1,204,364          1,505,455         1,505,455           
2030 1,225,184          (108,149)          (135,186)          281,792                  352,241                   217,055             (108,149)           (135,186)           91,889                   114,861              (20,325)              (108,149)            (135,186)           24,504                 30,630                    (104,556)             
2031 1,246,365          (86,968)            (108,710)          286,664                  358,330                   249,620             (86,968)             (108,710)           93,477                   116,847              8,137                 (86,968)              (108,710)           24,927                 31,159                    (77,551)                
2032 1,267,912          (398,754)          (498,443)          291,620                  364,525                   (133,918)            (65,421)             (81,777)             95,093                   118,867              37,090               (65,421)              (81,777)             25,358                 31,698                    (50,079)                
2033 1,289,831          1,289,831        1,612,288        296,661                  370,826                   1,983,115          (43,502)             (54,378)             96,737                   120,922              66,544               (43,502)              (54,378)             25,797                 32,246                    (22,132)                
2034 1,312,129          1,312,129        1,640,161        301,790                  377,237                   2,017,398          (21,204)             (26,505)             98,410                   123,012              96,507               (21,204)              (26,505)             26,243                 32,803                    6,298                   
2035 1,334,812          1,334,812        1,668,515        306,667                  383,333                   2,051,849          1,479                1,849                 100,000                125,000              126,849             1,479                  1,849                 26,667                 33,333                    35,183                 
2036 1,357,888          1,357,888        1,697,360        306,667                  383,333                   2,080,693          24,555              30,694               100,000                125,000              155,694             24,555               30,694              26,667                 33,333                    64,027                 
2037 1,381,363          1,381,363        1,726,703        306,667                  383,333                   2,110,037          48,030              60,037               100,000                125,000              185,037             48,030               60,037              26,667                 33,333                    93,370                 
2038 1,405,243          1,405,243        1,756,554        306,667                  383,333                   2,139,887          71,910              89,888               100,000                125,000              214,888             71,910               89,888              26,667                 33,333                    123,221               
2039           1,429,536  1,429,536        1,786,921        306,667                  383,333                   2,170,254          96,203              120,254            100,000                125,000              245,254             96,203               120,254            26,667                 33,333                    153,588               
2040 1,454,250          (212,416)          (265,520)          334,477                  418,097                   152,576             (212,416)           (265,520)           109,069                136,336              (129,184)            (212,416)            (265,520)           29,085                 36,356                    (229,164)             
2041 1,462,539          (204,127)          (255,159)          336,384                  420,480                   165,321             (204,127)           (255,159)           109,690                137,113              (118,046)            (204,127)            (255,159)           29,251                 36,563                    (218,595)             
2042 1,470,875          (195,791)          (244,738)          338,301                  422,877                   178,138             (195,791)           (244,738)           110,316                137,895              (106,844)            (195,791)            (244,738)           29,418                 36,772                    (207,966)             
2043 1,479,259          (187,407)          (234,258)          340,230                  425,287                   191,029             (187,407)           (234,258)           110,944                138,681              (95,578)              (187,407)            (234,258)           29,585                 36,981                    (197,277)             
2044 1,487,691          (178,975)          (223,719)          342,169                  427,711                   203,993             (178,975)           (223,719)           111,577                139,471              (84,247)              (178,975)            (223,719)           29,754                 37,192                    (186,526)             
2045 1,496,171          (170,495)          (213,119)          344,119                  430,149                   217,030             (170,495)           (213,119)           112,213                140,266              (72,853)              (170,495)            (213,119)           29,923                 37,404                    (175,714)             
2046 1,504,699          (161,967)          (202,459)          346,081                  432,601                   230,142             (161,967)           (202,459)           112,852                141,066              (61,393)              (161,967)            (202,459)           30,094                 37,617                    (164,841)             
2047 1,513,276          (153,390)          (191,738)          348,053                  435,067                   243,329             (153,390)           (191,738)           113,496                141,870              (49,868)              (153,390)            (191,738)           30,266                 37,832                    (153,906)             
2048 1,521,902          (144,764)          (180,955)          350,037                  437,547                   256,591             (144,764)           (180,955)           114,143                142,678              (38,277)              (144,764)            (180,955)           30,438                 38,048                    (142,908)             
2049 1,530,576          (136,090)          (170,112)          352,033                  440,041                   269,929             (136,090)           (170,112)           114,793                143,492              (26,620)              (136,090)            (170,112)           30,612                 38,264                    (131,847)             
2050 1,539,301          (127,365)          (159,207)          354,039                  442,549                   283,342             (127,365)           (159,207)           115,448                144,309              (14,897)              (127,365)            (159,207)           30,786                 38,483                    (120,724)             
2051 1,548,075          (118,591)          (148,239)          356,057                  445,071                   296,832             (118,591)           (148,239)           116,106                145,132              (3,107)                (118,591)            (148,239)           30,961                 38,702                    (109,537)             
2052 1,556,899          (109,767)          (137,209)          358,087                  447,608                   310,399             (109,767)           (137,209)           116,767                145,959              8,750                 (109,767)            (137,209)           31,138                 38,922                    (98,287)                
2053 1,565,773          (100,893)          (126,116)          360,128                  450,160                   324,044             (100,893)           (126,116)           117,433                146,791              20,675               (100,893)            (126,116)           31,315                 39,144                    (86,972)                
2054 1,574,698          (91,968)            (114,960)          362,181                  452,726                   337,766             (91,968)             (114,960)           118,102                147,628              32,668               (91,968)              (114,960)           31,494                 39,367                    (75,593)                
2055 1,583,674          (82,992)            (103,740)          364,245                  455,306                   351,566             (82,992)             (103,740)           118,776                148,469              44,729               (82,992)              (103,740)           31,673                 39,592                    (64,148)                
2056 1,592,701          (73,965)            (92,457)            366,321                  457,901                   365,445             (73,965)             (92,457)             119,453                149,316              56,859               (73,965)              (92,457)             31,854                 39,818                    (52,639)                
2057 1,601,779          (64,887)            (81,109)            368,409                  460,512                   379,403             (64,887)             (81,109)             120,133                150,167              69,058               (64,887)              (81,109)             32,036                 40,044                    (41,064)                
2058 1,610,909          (55,757)            (69,696)            370,509                  463,136                   393,441             (55,757)             (69,696)             120,818                151,023              81,327               (55,757)              (69,696)             32,218                 40,273                    (29,423)                
2059 1,620,091          (46,575)            (58,218)            372,621                  465,776                   407,558             (46,575)             (58,218)             121,507                151,884              93,665               (46,575)              (58,218)             32,402                 40,502                    (17,716)                
2060 1,629,326          (37,340)            (46,675)            374,745                  468,431                   421,756             (37,340)             (46,675)             122,199                152,749              106,074             (37,340)              (46,675)             32,587                 40,733                    (5,942)                  
2061 1,638,613          (28,053)            (35,066)            376,881                  471,101                   436,035             (28,053)             (35,066)             122,896                153,620              118,554             (28,053)              (35,066)             32,772                 40,965                    5,899                   
2062 1,647,953          (18,713)            (23,391)            379,029                  473,787                   450,396             (18,713)             (23,391)             123,596                154,496              131,105             (18,713)              (23,391)             32,959                 41,199                    17,808                 
2063 1,657,347          (9,319)              (11,649)            381,190                  476,487                   464,838             (9,319)               (11,649)             124,301                155,376              143,727             (9,319)                (11,649)             33,147                 41,434                    29,784                 
2064 1,666,793          127                   159                   383,333                  479,166                   479,326             127                    159                    125,000                156,250              156,409             127                      159                    33,333                 41,667                    41,826                 
2065 1,676,294          9,628                12,035             383,333                  479,166                   491,202             9,628                12,035               125,000                156,250              168,285             9,628                  12,035              33,333                 41,667                    53,702                 
2066 1,685,849          19,183             23,979             383,333                  479,166                   503,145             19,183              23,979               125,000                156,250              180,229             19,183               23,979              33,333                 41,667                    65,645                 
2067 1,695,458          28,792             35,990             383,333                  479,166                   515,157             28,792              35,990               125,000                156,250              192,240             28,792               35,990              33,333                 41,667                    77,657                 
2068 1,705,123          38,457             48,071             383,333                  479,166                   527,237             38,457              48,071               125,000                156,250              204,321             38,457               48,071              33,333                 41,667                    89,737                 
2069 1,714,842          48,176             60,220             383,333                  479,166                   539,386             48,176              60,220               125,000                156,250              216,470             48,176               60,220              33,333                 41,667                    101,886               
2070 1,724,616          57,950             72,438             383,333                  479,166                   551,604             57,950              72,438               125,000                156,250              228,688             57,950               72,438              33,333                 41,667                    114,105               

Best Case ‐ High Bound Waste Forecast

WTE online 2030 ‐ 1,333,333 million tonnes. Expansion in 2040 to 1,666,666 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming 
tonnage to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of 
incoming tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.



Year

Total tons of 
waste to be 
managed

Garbage (T) Garbage (cy) Residue/(Ash) (T) Residue/(Ash) (cy)

Total disposal 
capacity 

required (cy) Garbage (T) Garbage (cy) Residue/(Ash) (T)
Residue/(Ash) 

(cy)

Total disposal 
capacity 

required (cy) Garbage (T) Garbage (cy)
Residue/(Ash) 

(T) Residue/(Ash) (cy)

Total disposal 
capacity required 

(cy)

Best Case ‐ High Bound Waste Forecast

WTE online 2030 ‐ 1,333,333 million tonnes. Expansion in 2040 to 1,666,666 tonnes. 

Worst case: No aggregate re‐use application. Residue @ 23% by weight of incoming 
tonnage to be landfilled

Resonable Case: 75% of bottom ash is re‐used. Residue @ 7.5% by weight of 
incoming tonnage to be landfilled

Best Case: Combined ash re‐use. Residue @ 2% by weight of incoming tonnage to be 
landfilled.

2071 1,734,447          67,781             84,726             383,333                  479,166                   563,892             67,781              84,726               125,000                156,250              240,976             67,781               84,726              33,333                 41,667                    126,392               
2072 1,744,333          77,667             97,084             383,333                  479,166                   576,250             77,667              97,084               125,000                156,250              253,334             77,667               97,084              33,333                 41,667                    138,750               
2073 1,754,276          87,610             109,512           383,333                  479,166                   588,679             87,610              109,512            125,000                156,250              265,762             87,610               109,512            33,333                 41,667                    151,179               
2074 1,764,275          97,609             122,011           383,333                  479,166                   601,178             97,609              122,011            125,000                156,250              278,261             97,609               122,011            33,333                 41,667                    163,678               
2075 1,774,331          107,665           134,582           383,333                  479,166                   613,748             107,665            134,582            125,000                156,250              290,832             107,665             134,582            33,333                 41,667                    176,248               

20 year horizon (2025 ‐
2045) 27,830,588        13,497,260      16,871,575      5,027,540              6,284,425                23,156,000       4,497,262         5,621,577         1,639,415             2,049,269           7,670,847          4,497,262          5,621,577         437,177              546,472                 6,168,049           

50 year horizon (2025 ‐
2075) 76,908,817        12,575,509      15,719,387      16,168,185            20,210,231             35,929,618       3,575,511         4,469,389         5,272,234             6,590,293           11,059,682       3,575,511          4,469,389         1,405,929           1,757,411              6,226,801           
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Appendix B
KC WTE Development Permit Matrix
Potential Permit Requirements*

License, Permit, or Approval Name Permitting Agency Low Medium High Coordinating 
Agencies

Supporting Documents Required Comments

Planning and SEPA Approvals 
Comp. Plan Update King County Solid Waste Division 

(KCSWD)
12 20 24 WDOE, Partner 

Cities
Updates to EIS/Public Review

Siting Study and Preferred Site Selection KCSWD + others 6 12 24 or more Site plans; preliminary traffic plans

Project-level SEPA Environmental Review and Threshold Determination KCSWD + Others 2 3 4 Puget Sound 
Clean Air 
Agency 

(PSCAA)

Greenhouse gas emissions worksheet
Air Quality / Odor Emissions Evaluation

Preapplication / Site Plan Review Permitting Division of King County 
Department of Local Services or City

1 1 2 KCSWD Pre-Application Meeting Request Form
Preliminary Site Plan
Project Description

EIS KCSWD plus others 12 24 or more PSCAA, WDOE, 
PHSKC

Environmental Impact Statement and SEPA Checklist

Land Use and Related Early Permit Submittals
Special Use (land use) Permit Modification Permitting Division of King County 

Department of Local Services or City
18 24 SEPA Checklist - Land use

Zoning data sheet
Additional plot plan information
Site cross section
Notes and calculations
Tree and vegetation plan
Geotechnical report
DPD Geotechnical Inspections
Certified survey
Site elevations
Landscape Plan

Landfill Ash Monofill (for CHRL or other non-permitted facility) Washington Department of Ecology 
(WDOE)

12 24 >24 KCSWD, 
PHSKC, PSCAA

Monofill cell preliminary design

Notice Of Intent To Construct A Geotechnical Soil Boring WDOE 1 Boring locations, size (diamter), use

Notice of Intent for installing, modifying, or removing piezometers WDOE 1 Groundwater monitoring locations

Notice of Intent for installing, modifying, or decommissioning wells WDOE 1 Boring locations, size (diamter), use

Traffic Control Plan (Traffic Plan/Haul Route)  Roads Services Division of King County 
Department of Local Services or City

2

Stormwater, Grading, and Drainage Control Approval Permitting Division of King County 
Department of Local Services or City

1 2 3 TESC

Agency Permit Review Period
Months
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Appendix B
KC WTE Development Permit Matrix
Potential Permit Requirements*

License, Permit, or Approval Name Permitting Agency Low Medium High Coordinating 
Agencies

Supporting Documents Required Comments
Agency Permit Review Period

Months

NPDES Construction Stormwater General Permit WDOE 8 12 Water storage plans
TESC
SWPP
SPCC
Monitoring Plan
Soil and Groundwater Management Plan. 

The application must include certification that the public notice and 
SEPA requirements ahave been met.  The SWPPP needs to be 
prepared prior to construction, but is not neccessary for the permit 
application.  

Street Use Permit(s) Roads Services Division of King County 
Department of Local Services or City

2 4 6 Permitting 
Division of King 
County 
Department of 
Local Services 
or City

Project Scope and Details Form
Base Map Checklist (Required for 30% + plan
submittal)
Two (2) paper copies of plans
One (1) electronic copy of plan in PDF format
CADD file (if available)
% completeness of plans

Clean Water Act (CWA) Section 404 permit (Nationwide or Individual) US Army Corps of Engineers (USACE) 
Seattle District

4 WDOE Joint Aquatic Resources Permit Application (JARPA) Form
Design drawings (to USACE standards)
Cultural Resources documentation
Endangered Species Act compliance documentation
Wetland and Stream Delineation Report/Critical Areas Report
Wetland/Stream Mitigation Plan

May not be required

Environmental Critical Areas Review Permitting Division of King County 
Department of Local Services or City

2 3 Critical Areas Report (wetlands, streams, and habitat; 
geotechnical)

Endangered Species Act Compliance US Fish and Wildlife Service (USFWS) and 
NOAA Fisheries (jointly, the Services)

4 6 No Effect Letter (NEL) or Biological Evaluation (BE) May not be required

Clean Water Act (CWA) Section 401 Water Quality Certification WDOE 4 JARPA Form
Critical Areas Report (wetlands and streams)
Wetland/Stream Mitigation Plan

May not be required

Hydraulic Project Approval (HPA) Washington Department of Fish and 
Wildlife (WDFW)

2 Online application via Aquatic Protection Permitting System 
(APPS)
Critical Areas Report (wetlands and streams)
SEPA Determination
Design drawings

Most likely not required

Air Quality Notice of Construction (NOC) Puget Sound Clean Air Agency (PSCAA) WDOE
Notice of Construction or Alteration Federal Aviation Administration (FAA) 1 4 6 Permitting 

Division of King 
County 
Department of 
Local Services 
or City

Depends on airport 
proximity
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Appendix B
KC WTE Development Permit Matrix
Potential Permit Requirements*

License, Permit, or Approval Name Permitting Agency Low Medium High Coordinating 
Agencies

Supporting Documents Required Comments
Agency Permit Review Period

Months

Building and Construction Permits
Clearing and Grading Permitting Division of King County 

Department of Local Services or City
1 30% plans (submit updated signed/dated plans later for final 

review and approval)
Affidavit of Application Form
Certification of Applicant Status Form
Clearing and Grading Permit Application Worksheet
Clearing and Grading Application Fee Worksheet
Site plan including temporary and permanent erosion control plans
Geotechnical/Soils Report
SEPA Determination

Side Sewer Permit for Temporary Dewatering of Construction Sites, if required Permitting Division of King County 
Department of Local Services or City

1  King County 
Metro

Geotechnical Report
Analysis of influence of temporary dewatering activities adjacent to 
street ROW
Point of discharge and proposed rate of discharge for temporary 
dewatering flows
Temporary Dewatering Plan
Phase I or Phase II Environmental Site Assessment (if available)
Proof of Construction Stormwater Permit was obtained from DOE.

King County Industrial Wastewater Construction Dewatering Discharge Permit King County Wastewater Treatment 
Division, coupled with Seattle Public 
Utilities approval

2 4 6 Construction Dewatering Plan
Schematic flow diagram
Site layout
Planned changes in pretreatment or waste disposal practices
Analytical or historical data
SPCC
Tank capacities and concentrations
Hydrogeologic reports for groundwater remediation
Engineering report of wastewater treatment systems
Documentation of water balance calculations
Description of contamination sources and chemical characteristics 
of soil and water
Engineering justification that permit effluent limitations will be met
TESC plan to minimize solids in dewatering effluent
Activities leading to unavoidable contamination of stormwater
Methods to reduce stormwater volume and contamination

Building/Construction Permitting Division of King County 
Department of Local Services or City

5 7 10 Site plan; building plans, elevations, and details; erosion control 
plans; structural, drainage, and energy calculations.  Components 
of the building permit include electrical permit, mechanical permits, 
fire approvals, energy code, etc.  

Shoring Permitting Division of King County 
Department of Local Services or City

4 Various applications

Structural Permitting Division of King County 
Department of Local Services or City

2 Various applications
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Appendix B
KC WTE Development Permit Matrix
Potential Permit Requirements*

License, Permit, or Approval Name Permitting Agency Low Medium High Coordinating 
Agencies

Supporting Documents Required Comments
Agency Permit Review Period

Months

Electrical Washington State Department of Labor 
and Industries (L&I)

2 Various applications

Mechanical Permitting Division of King County 
Department of Local Services or City

2 Various applications

Plumbing Permitting Division of King County 
Department of Local Services or City

2

Energy Code Permitting Division of King County 
Department of Local Services or City

2 Puget Sound 
Energy (PSE)

Various applications

Water/Sewer/Fire Flow Certificate Permitting Division of King County 
Department of Local Services or City

2 Various applications

Drainage Permitting Division of King County 
Department of Local Services or City

8 12 Various applications

Geotechnical Report Permitting Division of King County 
Department of Local Services or City

2 Various applications

Utility  Permitting Division of King County 
Department of Local Services or City

2 Various applications

Side Sewer Permit Permitting Division of King County 
Department of Local Services or City

1 1 2

Post-Permit Submittals Permitting Division of King County 
Department of Local Services or City

On site fuelling permit WDOE
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Appendix B
KC WTE Development Permit Matrix
Potential Permit Requirements*

License, Permit, or Approval Name Permitting Agency Low Medium High Coordinating 
Agencies

Supporting Documents Required Comments
Agency Permit Review Period

Months

Operating Permits and Approvals 
Solid Waste Permit Washington Department of Ecology via 

Public Health Seattle-King County 
(PHSKC)

4 12 PHSKC

Air operating Permit (AOP) Puget Sound Clean Air Agency (PSCAA) 36 48 60
Elevator Operating Permit L&I

King County Industrial Wastewater Discharge Permit King County Wastewater Treatment 
Division

2 4 6 Schematic flow diagram
Site layout
Planned changes in pretreatment or waste disposal practices
Analytical or historical data
SPCC
Tank capacities and concentrations
Hydrogeologic reports for groundwater remediation
Engineering report of wastewater treatment systems
Documentation of water balance calculations
Description of contamination sources and chemical characteristics 
of soil and water
Engineering justification that permit effluent limitations will be met
TESC plan to minimize solids in dewatering effluent
Activities leading to unavoidable contamination of stormwater
Methods to reduce stormwater volume and contamination

NPDES Stormwater General Permit Coverage WDOE 2 3 4 Discharge information
Sampling points
SIC Code
Receiving water information and location

Weighing and Measuring Devices License Washington Department of Licensing / 
Department of Agriculture

1 4 L&I

Fire Department Permits

Motor Vehicle Fueling Station [Above-ground Tanks]; Combustible 
Liquids/Flammable Liquids; Fuel Dispensing [open use] into Equipment from 
Above-Ground Tank; Fleet Fueling Site; and Waste Handling)

Permitting Division of King County 
Department of Local Services or City

1 4

Building Commissioning Permitting Division of King County 
Department of Local Services or City

1 4

Certificate of Occupancy Permitting Division of King County 
Department of Local Services or City

1 4

On site fuelling permit WDOE 1 4

*This list aims to capture all those permits that will be or maybe required for the construction and operation of a Waste to Energy Facility, but may not be exhaustive.   All times are estimates and may vary outside what is documented here. 
This list assumes King County is the permitting authority. If the Waste to Energy facility is located outside of King County juristiction, the local juristiction permitting agencies will be the permitting agency in charge.
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King County Solid Waste Division

Waste to Energy Feasibility Study

Overall Financial Summary

Overall Financial Summary Scenarios

Term End Year 2028 2037 2047 2077

Term (years) 10 20 50

Initial Constr. and O&M 

Term

Low Tonnage Bound Case - 3000 TPD Low Tonnage Bound Case - 3000 TPD

Total Construction Cost $1,193,474,835 $690,187,680 $1,413,860,228 $2,572,836,051 Initial Capacity TPD, TPY 3000 1,000,000   

Total O&M Costs $1,686,825,351 $717,846,837 $1,686,825,351 $8,094,904,540.78 Expansion 2048

Total O&M Revenues $732,267,096 $341,497,157 $732,267,096 $3,704,303,169 Expanded Size TPD, TPY 4000 1,333,333   

Total Net O&M Cost $954,558,254.92 $376,349,680.65 $954,558,254.92 $4,390,601,371.35 Hauling Cost to WTE Facility ($/ton) $14.17

Total Costs $2,148,033,090 $1,066,537,361 $2,368,418,483 $6,963,437,423 Out of County Waste Accepted (Year 1, TPY) 88,793           

Total Cost Per Ton $107.40 $106.65 $118.42 $116.06 Land Acquisition Costs ($/TPD) $12,563

Bypass Waste Annual Tonnage (tons) 5000

Waste-by-Rail Export Low Tonnage Bound Case - 3000 TPD

Costs $1,026,526,133 $2,424,490,647 $11,251,567,071 Hauling Cost to IMF Included

Revenues $0 $0 $0 Construction Cost of New IMF Included

Total Net Costs $1,026,526,133 $2,424,490,647 $11,251,567,071

Total Net Cost Per Ton $109.94 $126.35 $215.15

Difference between WTE and WEBR (Total Net Cost) $40,011,228 ($56,072,165) ($4,288,129,649)

Difference between WTE and WEBR (Total Cost Per Ton) ($3.29) ($7.93) ($99.09)

High Tonnage Bound Case - 4000 TPD High Tonnage Bound Case - 4000 TPD

Total Construction Cost $1,492,872,058 $863,329,391 $1,860,223,433 $2,990,682,128 Initial Capacity TPD, TPY 4000 1,333,333   

Total O&M Costs $2,237,584,299 $892,336,917 $2,237,584,299 $10,172,184,068 Expansion 2040

Total O&M Revenues $1,175,506,847 $457,653,011 $1,175,506,847 $4,263,063,438 Expanded Size TPD, TPY 5000 1,666,667   

Total Net O&M Cost $1,062,077,452 $434,683,906 $1,062,077,452 $5,909,120,630 Hauling Cost to WTE Facility ($/ton) $14.17

Total Costs $2,554,949,509 $1,298,013,297 $2,922,300,885 $8,899,802,758 Out of County Waste Accepted (Year 1, TPY) 190,873         

Total Cost Per Ton $95.81 $97.35 $99.62 $112.18 Land Acquisition Costs ($/TPD) $12,563

Bypass Waste Annual Tonnage (tons) 5000

Waste-by-Rail Export High Tonnage Bound Case - 4000 TPD

Costs $1,362,187,218 $3,376,330,508 $16,140,955,031 Hauling Cost to IMF Included

Revenues $0 $0 $0 Construction Cost of New IMF Included

Total Net Costs $1,362,187,218 $3,376,330,508 $16,140,955,031

Total Net Cost Per Ton $110.25 $127.19 $216.90

Difference between WTE and WEBR (Total Net Cost) ($64,173,921) ($454,029,622) ($7,241,152,273)

Difference between WTE and WEBR (Total Cost Per Ton) ($12.90) ($27.57) ($104.72)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary
Waste to Energy Option - Assumptions / Inputs

Blue font indicates an input value

Schedule Start Date/Duration (Years)

Planning / Permitting / Siting 3 Years

Develop Bid Package 1 Years

Procurement to Notice of Award 1 Years

D/B to COD 5 Years

Cost Estimate Date 6/1/2019 Date

Permitting/Planning/Siting Start Date 1/1/2020 Date

Development of Design Criteria and Bid Package 1/1/2020 Date

Procurement of EPC Contractor 1/1/2022 Date

Contractor Notice to Proceed Date 1/1/2023 Date

Contractor NTP Check (Permitting/Siting complete) 1/1/2023 Date

Commercial Operation Date 1/1/2028 Date

1,000 TPD Future Expansion Completion 2048 Year

Future Expansion Design and Construction Duration 2 Years

Costs and Escalation Factors

Initial Design and Construction Price $1,053,375,847 $

Initial Consulting Fees $31,601,275 $

Initial Annual Operation Fee (2019) $25,000,000 $/yr

Annual Initial Construction Cost (Payments over 30 year bond term) $69,018,768 $/yr

Expansion Design and Construction Price $255,525,791 $

Expansion Consulting Fees $7,665,774 $

Expansion Annual Operation Fee (Expansion Year) $67,626,217 $/yr

Annual Expansion Construction Cost (Payments over 30 year bond term) $16,742,434 $/yr

Consulting Fees Percentage of Construction Cost 3.0%  Percent (%)

Bond Financing Cost as Percentage of Construction Cost 0.6%  Percent (%)

Additional Bond Issuance Cost as a Percentage of Construction Cost 6.7%  Percent (%)

Bond Financing Rate 4.0%  Percent (%)

Bond Financing Term 30 Years

Capital Cost Escalation Rate 3.0% % per year

Annual Operating Fee Escalation / CPI 3.0% % per year

Net Present Value (NPV) Discount Factor - Construction 4.5% % per year

NPV Discount Factor for O&M 4.5% % per year

Term of Initial Operation and Maintenance Agreement 20                           Years

Term of Interim Operation and Maintenance Agreement 5                             Years

Term of 2nd Operation and Maintenance Agreement 25                           Years

Land Acquisition Cost $12,563 $/TPD

Waste Processing

Initial Facility Throughput 3,000                     tpd

Initial Annual Throughput Guarantee 1,000,000              tpy

Facility Availability (Daily to Annual Throughput Factor) 91%  Percent (%)

Initial Processible Waste Processed 1,000,000              tpy

Expansion Additional Capacity 1,000                     tpd

Expansion Additional Throughput 333,333.33            tpy

Expanded Facility Throughput 4,000                     tpd

Expanded Facility Throughput Guarantee 1,333,333              tpy

Processible Waste Delivered Escalation Rate 0.00% % per year

Residue Generation Rate 28.3% % of processed tons

Ash Disposal Cost (Year 1) $58.23 $/ton

Annual Average Higher Heating Value of Waste Processed 5,200                     Btu per Pound

Design HHV Waste Assumption 5,000                     Btu per Pound

Out of County Waste Accepted (Year 1) 88,793                   tpy

Out of County Waste Tip Fee (Year 1) $35.00 $/ton

Percentage of Remaining Capacity use for Out of County Waste 100%  Percent (%)

Bypass Waste Tonnage 5,000                     tpy

Nonprocessible Waste Percentage 3.5%  Percent (%)

Transport Cost to WTE Facility $14.17 $/ton
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary

Electrical Generation

Gross Electric Generation Rate 675 kWh/ton

Electric Generation Guarantee 600 kWh/ton

Electric Capacity Guarantee 0 MW Month

Electric Capacity Factor 90%  Percent (%)

Electric Capacity Payment (Year 1) $0 $/MW month

Electric Capacity Payment Escalation Rate 1.90% % per year

Electric Energy Escalation Rate 3.00%  Percent (%)

Average Electrical Energy Revenue $0.0350 $/kWh

Green Energy Credit $0.0000 $/kWh

Operator Energy Rev Share Above Net kWh/T 60%  Percent (%)

Operator kWh/Ton Achieved 600 kWh/Ton

Metals Recovery

Ferrous Metal Recovery Guarantee 98.0%  Percent Recovered

Non-Ferrous Metal Recovery Guarantee 98.0%  Percent Recovered

Recovered Ferrous Market Price (Year 1) $120.00 $/ton

Recovered Non-Ferrous Market Price (Year 1) $700.00 $/ton

Ferrous Metal In Ash 15.0% % in Ash Residue

Non-Ferrous Metal In Ash 1.5% % in Ash Residue

Operator Material Revenue Share 0%  Percent (%)

Aggregate Production 57% % in Ash Residue

Aggregate Price (Year 1) $0.00 $/ton

Air Pollution Control Reagents

Pebble Lime Usage Rate 21.00 Lbs/ton of waste

Ammonium Hydroxide Usage Rate 3.50 Lbs/ton of waste

Carbon Usage Rate 0.40 Lbs/ton of waste

Pebble Lime Unit Cost 0.147 $/lb

Pebble Lime Cost per Ton of Waste 3.08 $/ton

Ammonium Hydroxide Unit Cost 0.076 $/lb

Ammonium Hydroxide Cost per Ton of Waste 0.27 $/ton

Carbon Unit Price 0.70 $/lb

Carbon Price per Ton Waste 0.28 $/ton
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary
Project Costs Summary

EPC Contractor Initial Capital Price $1,053,375,847

Consulting Fees $31,601,275

Bond Issuance Cost / Interim Financing $76,896,437

Other Costs - Contingency $31,601,275 3%

Total Initial Construction Costs $1,193,474,835

EPC Contractor Expansion Capital Price $255,525,791

Consulting Fees $7,665,774

Bond Issuance Cost / Interim Financing $18,653,383

Other Costs - Contingency $7,665,774 3%

Total Expansion Construction Costs $289,510,721

Total O&M Costs (over 20-Yr O&M Term) $1,686,825,351

O&M Electrical Sales Revenues $485,597,009

O&M Metals Recovery Sales Revenues $212,388,545

O&M Non-County Waste Revenues $34,281,541

Total O&M Revenues (over 20-Yr O&M Term) $732,267,096

Total O&M Net Costs (over 20-Yr O&M Term) $954,558,255

Total O&M Costs (over remaining 30-Yr O&M Term) $6,408,079,190

O&M Electrical Sales Revenues $1,415,656,506

O&M Metals Recovery Sales Revenues $905,572,434

O&M Non-County Waste Revenues $650,807,134

Total O&M Revenues (over remaining 30-Yr O&M Term) $2,972,036,074

Total O&M Net Costs (over remaining 30-Yr O&M Term) $3,436,043,116

Total Initial Construction and O&M Costs $2,148,033,090

Total Cost Per Ton (over 20-Yr O&M Term) $107.40

Total Expansion Construction and O&M Costs $3,725,553,837

Total Expansion Cost Per Ton (over remaining 30-Yr O&M Term) $372.56

Net Present Value of Initial EPC Contractor Price and Bond Issuance $1,014,798,073

Consulting Fees and Contingency $63,202,551

Total Initial Construction Costs NPV $1,078,000,624

Net Present Value of Initial Operation & Maintenance (20-year term) $584,014,891

TOTAL Initial Net Present Value $1,662,015,514

Net Present Value of Expansion EPC Contractor Price and Bond Issuance $261,600,029

Consulting Fees and Contingency $7,665,774

Total Expansion Constriction Costs NPV $269,265,803

Net Present Value of Expansion Operation & Maintenance (30-year) $1,614,889,836

TOTAL Expansion Net Present Value $1,884,155,639

Total Capital Cost NPV (over 50 Years) $1,247,724,761

Total O&M Cost NPV (over 50 Years) $1,253,617,431

Total Cost NPV (over 50 Years) $2,501,342,191

Total Capital Cost Per Ton NPV (over 50 Years) $20.80

Total O&M Cost Per Ton NPV (over 50 Years) $20.89

Total Cost Per Ton (NPV over 50 Years) $41.69

Total Cost Per Ton (O&M Year 1) $102.19

Total Cost Per Ton (Year 20) $154.81

Total Cost Per Ton (Year 50) $148.08

Average Cost Per Ton over initial period (20 years) $118.42

Average Cost Per Ton over planning period (50 years) $116.29
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary

Waste Export By Rail (WEBR)

Total Cost (First Year) $87,789,776

Total Cost (20 Year Term) $2,424,490,647

Total Cost (50 Year Term) $11,251,567,071

Total Cost Per Ton (O&M Year 1) $96.34

Total Cost Per Ton (Year 20) $161.28

Total Cost Per Ton (Year 50) $391.46

Color Code:

Initial Term

Expansion Term

WEBR

Metals Recovery Estimates

47,000                                                                                                                Metals in waste stream (4.7% from Waste Comp Study)

42,450                                                                                                                Ferrous Metals in Ash Residue

4,245                                                                                                                  Non-Ferrous Metals in Ash Residue

46,695                                                                                                                Total Metals in Ash Residue
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00 Could consider this as included in PBREF 2 optional costs (aesthetics, spare parts, etc)

Land Acquisition Costs $12,563 $14,139.20 $0.00 Currently assumed land neede for expansion purchased with initial construction. \

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A assumed no expansion required

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date
1/31/2023 3/3/2023 4/2/2023 5/3/2023 6/2/2023 7/3/2023 8/2/2023 9/2/2023 10/2/2023 11/2/2023 12/2/2023

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

Drawdown 

Schedule (months 

from NTP)

1 2 3 4 5 6 7 8 9 10 11

1. Construction Price $1,053,375,847 60 $76,896,436.86 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264

2. Expansion Price $255,525,791 24 $18,653,382.73 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908

Expansion Estimated 

Date
1/1/2046 2/1/2046 3/3/2046 4/3/2046 5/3/2046 6/3/2046 7/3/2046 8/3/2046 9/2/2046 10/3/2046 11/2/2046

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,053,375,847 60 $76,896,436.86

2. Expansion Price $255,525,791 24 $18,653,382.73

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description

1/2/2024 2/1/2024 3/3/2024 4/2/2024 5/3/2024 6/2/2024 7/3/2024 8/2/2024 9/2/2024 10/2/2024 11/2/2024 12/2/2024

12 13 14 15 16 17 18 19 20 21 22 23

$17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264

$10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908 $10,646,908

12/3/2046 1/2/2047 2/2/2047 3/4/2047 4/4/2047 5/4/2047 6/4/2047 7/4/2047 8/4/2047 9/3/2047 10/4/2047 11/3/2047
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,053,375,847 60 $76,896,436.86

2. Expansion Price $255,525,791 24 $18,653,382.73

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description

1/2/2025 2/1/2025 3/4/2025 4/3/2025 5/4/2025 6/3/2025 7/4/2025 8/3/2025 9/3/2025 10/3/2025 11/3/2025 12/3/2025

24 25 26 27 28 29 30 31 32 33 34 35

$17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264

$10,646,908 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/4/2047 1/3/2048 2/3/2048 3/4/2048 4/4/2048 5/4/2048 6/4/2048 7/4/2048 8/4/2048 9/3/2048 10/4/2048 11/3/2048
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,053,375,847 60 $76,896,436.86

2. Expansion Price $255,525,791 24 $18,653,382.73

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description

1/3/2026 2/2/2026 3/5/2026 4/4/2026 5/5/2026 6/4/2026 7/5/2026 8/4/2026 9/4/2026 10/4/2026 11/4/2026 12/4/2026

36 37 38 39 40 41 42 43 44 45 46 47

$17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/4/2048 1/3/2049 2/3/2049 3/5/2049 4/5/2049 5/5/2049 6/5/2049 7/5/2049 8/5/2049 9/4/2049 10/5/2049 11/4/2049
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,053,375,847 60 $76,896,436.86

2. Expansion Price $255,525,791 24 $18,653,382.73

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description

1/4/2027 2/3/2027 3/6/2027 4/5/2027 5/6/2027 6/5/2027 7/6/2027 8/5/2027 9/5/2027 10/5/2027 11/5/2027 12/5/2027

48 49 50 51 52 53 54 55 56 57 58 59

$17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264 $17,556,264

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/5/2049 1/4/2050 2/4/2050 3/6/2050 4/6/2050 5/6/2050 6/6/2050 7/6/2050 8/6/2050 9/5/2050 10/6/2050 11/5/2050
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2046

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $245,392

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $255,526

Facility Capacity (TPD) 3000 3000 1000

$926,232,197 $1,042,482,498 $255,525,791

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 849 849 N/A

Estimated Construction Price of AMR $9,678,600 $10,893,350

Total Estimated Construction Price (EPC) $935,910,797 $1,053,375,847 $255,525,791

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,053,375,847 60 $76,896,436.86

2. Expansion Price $255,525,791 24 $18,653,382.73

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,014,798,073

Net Present Value of Expansion Costs 0.38% $261,600,029

Construction PriceComponent Description

1/5/2028

Total

60

$17,556,264 $1,053,375,847

$0 $255,525,791

12/6/2050
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate Year Based on COD 2028 2029 2030 2031 2032 2033

ECONOMIC EVALUATION

Escalation Rates or 

Values 1 2 3 4 5 6

Waste Processing  

1. Processible Waste Delivered 0.00% 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

2. Processible Waste Processed (tons) 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

3. Bypass Waste (tons)  5,000 5,000 5,000 5,000 5,000 5,000

4. Nonprocessible Waste (tons) 33,049 33,238 33,427 33,603 33,778 33,953

5. Ash Generation (tons) 28.30% 283,000 283,000 283,000 283,000 283,000 283,000

6. Ferrous Recovered (tons) 41,601 41,601 41,601 41,601 41,601 41,601

7. Non-Ferrous Recovered (tons) 4,160 4,160 4,160 4,160 4,160 4,160

8. Aggregate Recovered (tons) 57.00% 161,310 161,310 161,310 161,310 161,310 161,310

9. Ash Disposal (tons)  75,929 75,929 75,929 75,929 75,929 75,929

10. Ash Disposal as a percentage of Waste Processed  7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

Energy Revenues  

11. Gross Electrical Rate (kWh/ton) 675 675 675 675 675 675 675

12. Net Electrical  Rate (kWh/ton) 600 600 600 600 600 600 600

13. Net Electrical Generation (mwh/yr)  600,000 600,000 600,000 600,000 600,000 600,000

14. Capacity Factor Achieved N/A N/A N/A N/A N/A N/A

15. Electrical Capacity Fee ($/MW/mo.) 1.90% $0 $0 $0 $0 $0 $0

16. Electrical Capacity Revenues ($000's) 90% $0 $0 $0 $0 $0 $0

17. Average Electrical Energy ($/kWh) 1.50% $0.0350 $0.0355 $0.0361 $0.0366 $0.0371 $0.0377

18. Electrical Energy Revenues ($000s)  $21,000 $21,315 $21,635 $21,959 $22,289 $22,623

19. Green Energy Credits ($/kWh) 3.00% $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

20. Green Energy Revenues ($000s) $0 $0 $0 $0 $0 $0

21. Total Energy Revenues ($000s)  $21,000 $21,315 $21,635 $21,959 $22,289 $22,623

22. Operator Energy Revenue Share ($000s) 60% $0 $0 $0 $0 $0 $0

Other Material Revenues  

23. Recovered Ferrous Market Price ($/ton) 3.00% $120.00 $123.60 $127.31 $131.13 $135.06 $139.11

24. Recovered Ferrous Revenues ($000's)  $4,992 $5,142 $5,296 $5,455 $5,619 $5,787

25. Recovered Non-Ferrous Market Price ($/ton) 3.00% $700 $721 $743 $765 $788 $811

25. Recovered Non-Ferrous Revenues ($000's)  $2,912 $2,999 $3,089 $3,182 $3,278 $3,376

26. Recovered Aggregate Market Price ($/ton) 3.00% $0 $0 $0 $0 $0 $0

27. Recovered Aggregate Revenues ($000's)  $0 $0 $0 $0 $0 $0

28. Total Other Material Revenues ($000's)  $7,904 $8,141 $8,386 $8,637 $8,896 $9,163

29. Operator Material Revenue Share ($000s) 0% N/A N/A N/A N/A N/A N/A

Other Revenues  

30. Non-County Waste Accepted (tons) 100% 88,793 83,578 78,364 73,528 68,691 63,855

31. Non-County Waste Tip Fee ($/ton) 3.00% $35.00 $36.05 $37.13 $38.25 $39.39 $40.57

32. Non-County Waste Revenues ($000's) $3,108 $3,013 $2,910 $2,812 $2,706 $2,591

33. Subtotal County Revenues $32,012 $32,469 $32,930 $33,408 $33,891 $34,377

Revenues per ton ($/ton) $32.01 $32.47 $32.93 $33.41 $33.89 $34.38

County Expenses  

34. Base O&M Fee  ($000s/yr) 3.00% $32,228 $33,195 $34,191 $35,217 $36,273 $37,361

35. Excess O&M Fee  ($/ton) N/A N/A N/A N/A N/A N/A

36. Excess O&M Cost ($000's)  N/A N/A N/A N/A N/A N/A

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste) 3.00% $3.97 $4.09 $4.21 $4.34 $4.47 $4.60

39. Pebble Lime Usage Cost ($000s) $3,972 $4,091 $4,214 $4,340 $4,471 $4,605

40. Ammonium Hydroxide Unit Cost ($/ton waste) 3.00% $0.34 $0.35 $0.36 $0.38 $0.39 $0.40

41. Ammonium Hydroxide Usage Cost ($000) $344 $354 $365 $376 $387 $399

42. Carbon Unit Price ($/ton) 3.00% $0.36 $0.37 $0.38 $0.39 $0.41 $0.42

43. Carbon Usage Costs ($000s) $361 $372 $383 $395 $406 $419

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's) $611 $633 $656 $679 $703 $728

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton) $70.49 $91.97 $94.73 $97.57 $100.50 $103.52 $106.62

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's) $3,040 $3,149 $3,262 $3,377 $3,497 $3,620

48. Ash Disposal Fee ($/ton) 3.00% $75.98 78.26 80.60 83.02 85.51 88.08

49. Ash Disposal Expenses ($000's)  $5,769 $5,942 $6,120 $6,304 $6,493 $6,688

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton) $1.25 $1.63 $1.68 $1.73 $1.78 $1.84 $1.89

52. Utilities Pass Through ($000's) $1,631 $1,680 $1,731 $1,782 $1,836 $1,891

53. Haul Cost to WTE Facility ($/ton) $14.17 $18.49 $19.04 $19.61 $20.20 $20.81 $21.43

54. Haul Cost to WTE Facility ($000's) $16,847 $17,452 $18,078 $18,718 $19,380 $20,065

55. Bypass Waste Disposal ($000's) $380 $391 $403 $415 $428 $440

56. Subtotal Expenses ($000's)  $65,183 $67,259 $65,484 $67,546 $69,673 $71,867

Expenses per ton ($/ton) $65.18 $67.26 $65.48 $67.55 $69.67 $71.87

 

FACILITY EXPENSES LESS REVENUES ($000's)  $33,171 $34,790 $32,554 $34,138 $35,782 $37,490

NET O&M COST PER TON OF WASTE  $33.17 $34.79 $32.55 $34.14 $35.78 $37.49

Amortized Annual Initial Capital Cost ($000's) $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

Amortized Initial Capital Cost Per Ton of Waste $69.02 $69.02 $69.02 $69.02 $69.02 $69.02

Amortized Annual Expansion Cost ($000's) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Amortized Expansion Cost Per Ton of Waste $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Total Amortized Capital Cost ($000's) $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

Net Facility Cost ($000's) $102,190 $103,808 $101,573 $103,156 $104,801 $106,509

Net Facility Cost Per Ton of Waste ($/ton) $102.19 $103.81 $101.57 $103.16 $104.80 $106.51

WEBR Year 2019 2028

Disposal by Rail Capital Cost IMF ($/ton) $3.35 $4.37 $4.37 $4.37 $4.37 $4.37 $4.37

Disposal by Rail Haul to IMF Cost ($/ton) $14.17 $18.49 $19.04 $19.61 $20.20 $20.81 $21.43

Disposal By Rail less Capital and Hauling to IMF ($/ton) $56.32 $73.48 $75.69 $77.96 $80.30 $82.71 $85.19

Disposal By Rail less Hauling to IMF ($/ton) $59.67 $77.86 $80.06 $82.33 $84.67 $87.08 $89.56

Disposal By Rail ($/ton) $73.84 $96.34 $99.10 $101.95 $104.87 $107.89 $110.99

Disposal Tonnage Required 911,207 916,422 921,636 926,472 931,309 936,145

Disposal By Rail ($000's) $87,790 $90,821 $93,957 $97,162 $100,477 $103,906

Difference between WTE and Rail Disposal (cost per ton) $5.85 $4.70 ($0.37) ($1.72) ($3.09) ($4.48)

Difference between WTE and Rail Disposal ($000's) $14,400 $12,988 $7,616 $5,995 $4,324 $2,603
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2034 2035 2036 2037 2038 2039 2040

7 8 9 10 11 12 13

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

5,000 5,000 5,000 5,000 5,000 5,000 5,000

34,129 34,304 34,488 34,672 34,856 35,039 35,223

283,000 283,000 283,000 283,000 283,000 283,000 283,000

41,601 41,601 41,601 41,601 41,601 41,601 41,601

4,160 4,160 4,160 4,160 4,160 4,160 4,160

161,310 161,310 161,310 161,310 161,310 161,310 161,310

75,929 75,929 75,929 75,929 75,929 75,929 75,929

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

600,000 600,000 600,000 600,000 600,000 600,000 600,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0383 $0.0388 $0.0394 $0.0400 $0.0406 $0.0412 $0.0418

$22,962 $23,307 $23,656 $24,011 $24,371 $24,737 $25,108

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$22,962 $23,307 $23,656 $24,011 $24,371 $24,737 $25,108

$0 $0 $0 $0 $0 $0 $0

$143.29 $147.58 $152.01 $156.57 $161.27 $166.11 $171.09

$5,961 $6,140 $6,324 $6,514 $6,709 $6,910 $7,118

$836 $861 $887 $913 $941 $969 $998

$3,477 $3,581 $3,689 $3,800 $3,914 $4,031 $4,152

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$9,438 $9,721 $10,013 $10,313 $10,623 $10,941 $11,269

N/A N/A N/A N/A N/A N/A N/A

59,018 54,182 49,115 44,047 38,980 33,912 28,845

$41.79 $43.05 $44.34 $45.67 $47.04 $48.45 $49.90

$2,466 $2,332 $2,178 $2,012 $1,833 $1,643 $1,439

$34,867 $35,360 $35,847 $36,336 $36,827 $37,321 $37,817

$34.87 $35.36 $35.85 $36.34 $36.83 $37.32 $37.82

$38,482 $39,636 $40,826 $42,050 $43,312 $44,611 $45,950

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$4.74 $4.89 $5.03 $5.18 $5.34 $5.50 $5.66

$4,743 $4,885 $5,032 $5,183 $5,338 $5,498 $5,663

$0.41 $0.42 $0.44 $0.45 $0.46 $0.48 $0.49

$411 $423 $436 $449 $462 $476 $490

$0.43 $0.44 $0.46 $0.47 $0.49 $0.50 $0.51

$431 $444 $458 $471 $485 $500 $515

$753 $780 $808 $836 $866 $897 $928

$109.82 $113.12 $116.51 $120.00 $123.60 $127.31 $131.13

$3,748 $3,880 $4,018 $4,161 $4,308 $4,461 $4,619

90.72 93.44 96.25 99.13 102.11 105.17 108.32

$6,888 $7,095 $7,308 $7,527 $7,753 $7,985 $8,225

$1.95 $2.01 $2.07 $2.13 $2.19 $2.26 $2.33

$1,948 $2,006 $2,066 $2,128 $2,192 $2,258 $2,326

$22.08 $22.74 $23.42 $24.12 $24.85 $25.59 $26.36

$20,773 $21,507 $22,271 $23,061 $23,879 $24,725 $25,600

$454 $467 $481 $496 $511 $526 $542

$74,130 $76,464 $78,876 $81,365 $83,932 $86,579 $89,310

$74.13 $76.46 $78.88 $81.36 $83.93 $86.58 $89.31

$39,263 $41,104 $43,030 $45,029 $47,104 $49,258 $51,493

$39.26 $41.10 $43.03 $45.03 $47.10 $49.26 $51.49

$69,019 $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

$69.02 $69.02 $69.02 $69.02 $69.02 $69.02 $69.02

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$69,019 $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

$108,282 $110,122 $112,048 $114,048 $116,123 $118,277 $120,512

$108.28 $110.12 $112.05 $114.05 $116.12 $118.28 $120.51

$4.37 $4.37 $4.37 $4.37 $0.00 $0.00 $0.00

$22.08 $22.74 $23.42 $24.12 $24.85 $25.59 $26.36

$87.74 $90.38 $93.09 $95.88 $98.76 $101.72 $104.77

$92.12 $94.75 $97.46 $100.25 $98.76 $101.72 $104.77

$114.19 $117.49 $120.88 $124.38 $123.60 $127.31 $131.13

940,982 945,818 950,885 955,953 961,020 966,088 971,155

$107,453 $111,121 $114,943 $118,897 $118,787 $122,995 $127,350

($5.91) ($7.36) ($8.83) ($10.33) ($7.48) ($9.04) ($10.62)

$829 ($999) ($2,895) ($4,849) ($2,664) ($4,718) ($6,838)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2041 2042 2043 2044 2045 2046 2047

14 15 16 17 18 19 20

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

5,000 5,000 5,000 5,000 5,000 5,000 5,000

35,423 35,624 35,826 36,029 36,233 36,439 36,645

283,000 283,000 283,000 283,000 283,000 283,000 283,000

41,601 41,601 41,601 41,601 41,601 41,601 41,601

4,160 4,160 4,160 4,160 4,160 4,160 4,160

161,310 161,310 161,310 161,310 161,310 161,310 161,310

75,929 75,929 75,929 75,929 75,929 75,929 75,929

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

600,000 600,000 600,000 600,000 600,000 600,000 600,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0425 $0.0431 $0.0438 $0.0444 $0.0451 $0.0458 $0.0464

$25,485 $25,867 $26,255 $26,649 $27,048 $27,454 $27,866

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$25,485 $25,867 $26,255 $26,649 $27,048 $27,454 $27,866

$0 $0 $0 $0 $0 $0 $0

$176.22 $181.51 $186.96 $192.56 $198.34 $204.29 $210.42

$7,331 $7,551 $7,778 $8,011 $8,251 $8,499 $8,754

$1,028 $1,059 $1,091 $1,123 $1,157 $1,192 $1,227

$4,276 $4,405 $4,537 $4,673 $4,813 $4,958 $5,106

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$11,608 $11,956 $12,314 $12,684 $13,064 $13,456 $13,860

N/A N/A N/A N/A N/A N/A N/A

23,337 17,799 12,229 6,627 994 0 0

$51.40 $52.94 $54.53 $56.16 $57.85 $59.59 $61.37

$1,200 $942 $667 $372 $58 $0 $0

$38,292 $38,765 $39,236 $39,705 $40,170 $40,911 $41,726

$38.29 $38.76 $39.24 $39.70 $40.17 $40.91 $41.73

$47,328 $48,748 $50,210 $51,717 $53,268 $54,866 $56,512

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$5.83 $6.01 $6.19 $6.37 $6.57 $6.76 $6.96

$5,833 $6,008 $6,188 $6,374 $6,565 $6,762 $6,965

$0.51 $0.52 $0.54 $0.55 $0.57 $0.59 $0.60

$505 $520 $536 $552 $568 $585 $603

$0.53 $0.55 $0.56 $0.58 $0.60 $0.61 $0.63

$530 $546 $563 $580 $597 $615 $633

$962 $996 $1,032 $1,069 $1,107 $1,147 $1,188

$135.07 $139.12 $143.29 $147.59 $152.02 $156.58 $161.28

$4,784 $4,956 $5,134 $5,318 $5,508 $5,706 $5,910

111.57 114.92 118.37 121.92 125.58 129.35 133.23

$8,472 $8,726 $8,988 $9,257 $9,535 $9,821 $10,116

$2.40 $2.47 $2.54 $2.62 $2.70 $2.78 $2.86

$2,395 $2,467 $2,541 $2,618 $2,696 $2,777 $2,860

$27.15 $27.97 $28.80 $29.67 $30.56 $31.48 $32.42

$26,518 $27,468 $28,452 $29,472 $30,529 $31,476 $32,420

$558 $575 $592 $610 $628 $647 $666

$92,139 $95,058 $98,070 $101,179 $104,386 $107,549 $110,776

$92.14 $95.06 $98.07 $101.18 $104.39 $107.55 $110.78

$53,847 $56,293 $58,834 $61,474 $64,216 $66,639 $69,050

$53.85 $56.29 $58.83 $61.47 $64.22 $66.64 $69.05

$69,019 $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

$69.02 $69.02 $69.02 $69.02 $69.02 $69.02 $69.02

$0 $0 $0 $0 $0 $16,742 $16,742

$0.00 $0.00 $0.00 $0.00 $0.00 $50.23 $50.23

$69,019 $69,019 $69,019 $69,019 $69,019 $85,761 $85,761

$122,866 $125,312 $127,853 $130,493 $133,235 $152,400 $154,811

$122.87 $125.31 $127.85 $130.49 $133.23 $152.40 $154.81

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$27.15 $27.97 $28.80 $29.67 $30.56 $31.48 $32.42

$107.91 $111.15 $114.49 $117.92 $121.46 $125.10 $128.86

$107.91 $111.15 $114.49 $117.92 $121.46 $125.10 $128.86

$135.07 $139.12 $143.29 $147.59 $152.02 $156.58 $161.28

976,663 982,201 987,771 993,373 999,006 1,004,671 1,010,368

$131,914 $136,642 $141,539 $146,612 $151,867 $157,310 $162,948

($12.20) ($13.81) ($15.44) ($17.10) ($18.78) ($4.18) ($6.47)

($9,048) ($11,330) ($13,686) ($16,120) ($18,632) ($4,910) ($8,137)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2048 2049 2050 2051 2052 2053 2054

21 22 23 24 25 26 27

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

5,000 5,000 5,000 5,000 5,000 5,000 5,000

36,853 37,062 37,272 37,484 37,696 37,910 38,125

377,333 377,333 377,333 377,333 377,333 377,333 377,333

55,468 55,468 55,468 55,468 55,468 55,468 55,468

5,547 5,547 5,547 5,547 5,547 5,547 5,547

215,080 215,080 215,080 215,080 215,080 215,080 215,080

101,239 101,239 101,239 101,239 101,239 101,239 101,239

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

800,000 800,000 800,000 800,000 800,000 800,000 800,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0471 $0.0478 $0.0486 $0.0493 $0.0500 $0.0508 $0.0515

$37,712 $38,278 $38,852 $39,435 $40,026 $40,626 $41,236

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$37,712 $38,278 $38,852 $39,435 $40,026 $40,626 $41,236

$0 $0 $0 $0 $0 $0 $0

$216.73 $223.24 $229.93 $236.83 $243.94 $251.25 $258.79

$12,022 $12,382 $12,754 $13,137 $13,531 $13,937 $14,355

$1,264 $1,302 $1,341 $1,382 $1,423 $1,466 $1,510

$7,013 $7,223 $7,440 $7,663 $7,893 $8,130 $8,374

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$19,034 $19,605 $20,194 $20,799 $21,423 $22,066 $22,728

N/A N/A N/A N/A N/A N/A N/A

317,235 311,473 305,678 299,850 293,990 288,096 282,168

$63.21 $65.11 $67.06 $69.08 $71.15 $73.28 $75.48

$20,054 $20,280 $20,500 $20,712 $20,917 $21,112 $21,298

$76,800 $78,163 $79,545 $80,946 $82,366 $83,805 $85,262

$57.60 $58.62 $59.66 $60.71 $61.77 $62.85 $63.95

$67,626 $69,655 $71,745 $73,897 $76,114 $78,397 $80,749

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$7.17 $7.39 $7.61 $7.84 $8.07 $8.32 $8.57

$9,565 $9,852 $10,148 $10,452 $10,766 $11,089 $11,421

$0.62 $0.64 $0.66 $0.68 $0.70 $0.72 $0.74

$828 $853 $879 $905 $932 $960 $989

$0.65 $0.67 $0.69 $0.71 $0.73 $0.76 $0.78

$870 $896 $923 $950 $979 $1,008 $1,039

$1,231 $1,275 $1,320 $1,368 $1,417 $1,468 $1,520

$166.11 $171.10 $176.23 $181.52 $186.96 $192.57 $198.35

$6,122 $6,341 $6,569 $6,804 $7,048 $7,300 $7,562

137.22 141.34 145.58 149.95 154.45 159.08 163.85

$13,892 $14,309 $14,738 $15,180 $15,636 $16,105 $16,588

$2.95 $3.03 $3.13 $3.22 $3.32 $3.42 $3.52

$3,928 $4,046 $4,167 $4,292 $4,421 $4,554 $4,690

$33.39 $34.39 $35.43 $36.49 $37.58 $38.71 $39.87

$33,930 $35,146 $36,406 $37,711 $39,062 $40,462 $41,913

$686 $707 $728 $750 $772 $795 $819

$131,326 $135,464 $139,733 $144,138 $148,682 $153,371 $158,208

$98.49 $101.60 $104.80 $108.10 $111.51 $115.03 $118.66

$54,526 $57,301 $60,188 $63,191 $66,316 $69,566 $72,946

$40.89 $42.98 $45.14 $47.39 $49.74 $52.17 $54.71

$69,019 $69,019 $69,019 $69,019 $69,019 $69,019 $69,019

$51.76 $51.76 $51.76 $51.76 $51.76 $51.76 $51.76

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$50.23 $50.23 $50.23 $50.23 $50.23 $50.23 $50.23

$85,761 $85,761 $85,761 $85,761 $85,761 $85,761 $85,761

$140,287 $143,062 $145,949 $148,953 $152,077 $155,327 $158,707

$105.22 $107.30 $109.46 $111.71 $114.06 $116.50 $119.03

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$33.39 $34.39 $35.43 $36.49 $37.58 $38.71 $39.87

$132.72 $136.70 $140.80 $145.03 $149.38 $153.86 $158.48

$132.72 $136.70 $140.80 $145.03 $149.38 $153.86 $158.48

$166.11 $171.10 $176.23 $181.52 $186.96 $192.57 $198.35

1,016,098 1,021,860 1,027,655 1,033,483 1,039,344 1,045,238 1,051,165

$168,788 $174,838 $181,104 $187,595 $194,319 $201,283 $208,498

($60.90) ($63.80) ($66.77) ($69.80) ($72.91) ($76.08) ($79.32)

($28,501) ($31,776) ($35,155) ($38,643) ($42,242) ($45,956) ($49,791)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2055 2056 2057 2058 2059 2060 2061

28 29 30 31 32 33 34

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

5,000 5,000 5,000 5,000 5,000 5,000 5,000

38,341 38,559 38,777 38,997 39,218 39,441 39,665

377,333 377,333 377,333 377,333 377,333 377,333 377,333

55,468 55,468 55,468 55,468 55,468 55,468 55,468

5,547 5,547 5,547 5,547 5,547 5,547 5,547

215,080 215,080 215,080 215,080 215,080 215,080 215,080

101,239 101,239 101,239 101,239 101,239 101,239 101,239

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

800,000 800,000 800,000 800,000 800,000 800,000 800,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0523 $0.0531 $0.0539 $0.0547 $0.0555 $0.0564 $0.0572

$41,854 $42,482 $43,119 $43,766 $44,423 $45,089 $45,765

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$41,854 $42,482 $43,119 $43,766 $44,423 $45,089 $45,765

$0 $0 $0 $0 $0 $0 $0

$266.55 $274.55 $282.79 $291.27 $300.01 $309.01 $318.28

$14,785 $15,229 $15,686 $16,156 $16,641 $17,140 $17,654

$1,555 $1,602 $1,650 $1,699 $1,750 $1,803 $1,857

$8,625 $8,883 $9,150 $9,424 $9,707 $9,998 $10,298

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$23,410 $24,112 $24,836 $25,581 $26,348 $27,139 $27,953

N/A N/A N/A N/A N/A N/A N/A

276,207 270,213 264,184 258,121 252,023 245,891 239,725

$77.75 $80.08 $82.48 $84.95 $87.50 $90.13 $92.83

$21,474 $21,638 $21,790 $21,928 $22,053 $22,162 $22,254

$86,738 $88,232 $89,745 $91,275 $92,824 $94,389 $95,972

$65.05 $66.17 $67.31 $68.46 $69.62 $70.79 $71.98

$83,172 $85,667 $88,237 $90,884 $93,610 $96,419 $99,311

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$8.82 $9.09 $9.36 $9.64 $9.93 $10.23 $10.54

$11,764 $12,117 $12,480 $12,855 $13,241 $13,638 $14,047

$0.76 $0.79 $0.81 $0.83 $0.86 $0.89 $0.91

$1,019 $1,049 $1,081 $1,113 $1,146 $1,181 $1,216

$0.80 $0.83 $0.85 $0.88 $0.90 $0.93 $0.96

$1,070 $1,102 $1,135 $1,169 $1,204 $1,240 $1,277

$1,575 $1,631 $1,690 $1,750 $1,813 $1,878 $1,945

$204.30 $210.43 $216.74 $223.24 $229.94 $236.84 $243.94

$7,833 $8,114 $8,405 $8,706 $9,018 $9,341 $9,676

168.77 173.83 179.04 184.42 189.95 195.65 201.52

$17,086 $17,598 $18,126 $18,670 $19,230 $19,807 $20,401

$3.62 $3.73 $3.84 $3.96 $4.08 $4.20 $4.33

$4,831 $4,976 $5,125 $5,279 $5,437 $5,601 $5,769

$41.07 $42.30 $43.57 $44.88 $46.22 $47.61 $49.04

$43,415 $44,971 $46,583 $48,252 $49,981 $51,773 $53,628

$844 $869 $895 $922 $950 $978 $1,008

$163,199 $168,349 $173,662 $179,144 $184,800 $190,636 $196,658

$122.40 $126.26 $130.25 $134.36 $138.60 $142.98 $147.49

$76,461 $80,116 $83,917 $87,869 $91,976 $96,247 $100,685

$57.35 $60.09 $62.94 $65.90 $68.98 $72.19 $75.51

$69,019 $69,019 $69,019 $0 $0 $0 $0

$51.76 $51.76 $51.76 $0.00 $0.00 $0.00 $0.00

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$50.23 $50.23 $50.23 $50.23 $50.23 $50.23 $50.23

$85,761 $85,761 $85,761 $16,742 $16,742 $16,742 $16,742

$162,222 $165,878 $169,678 $104,611 $108,719 $112,989 $117,428

$121.67 $124.41 $127.26 $78.46 $81.54 $84.74 $88.07

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$41.07 $42.30 $43.57 $44.88 $46.22 $47.61 $49.04

$163.23 $168.13 $173.17 $178.37 $183.72 $189.23 $194.91

$163.23 $168.13 $173.17 $178.37 $183.72 $189.23 $194.91

$204.30 $210.43 $216.74 $223.24 $229.94 $236.84 $243.94

1,057,126 1,063,121 1,069,150 1,075,213 1,081,310 1,087,442 1,093,609

$215,970 $223,711 $231,729 $240,034 $248,638 $257,549 $266,780

($82.63) ($86.02) ($89.48) ($144.79) ($148.40) ($152.10) ($155.87)

($53,748) ($57,833) ($62,051) ($135,424) ($139,919) ($144,560) ($149,352)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2062 2063 2064 2065 2066 2067 2068

35 36 37 38 39 40 41

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

5,000 5,000 5,000 5,000 5,000 5,000 5,000

39,889 40,116 40,343 40,572 40,802 41,033 41,266

377,333 377,333 377,333 377,333 377,333 377,333 377,333

55,468 55,468 55,468 55,468 55,468 55,468 55,468

5,547 5,547 5,547 5,547 5,547 5,547 5,547

215,080 215,080 215,080 215,080 215,080 215,080 215,080

101,239 101,239 101,239 101,239 101,239 101,239 101,239

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

800,000 800,000 800,000 800,000 800,000 800,000 800,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0581 $0.0589 $0.0598 $0.0607 $0.0616 $0.0626 $0.0635

$46,452 $47,149 $47,856 $48,574 $49,302 $50,042 $50,793

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$46,452 $47,149 $47,856 $48,574 $49,302 $50,042 $50,793

$0 $0 $0 $0 $0 $0 $0

$327.83 $337.66 $347.79 $358.23 $368.97 $380.04 $391.44

$18,184 $18,730 $19,291 $19,870 $20,466 $21,080 $21,713

$1,912 $1,970 $2,029 $2,090 $2,152 $2,217 $2,283

$10,607 $10,926 $11,253 $11,591 $11,939 $12,297 $12,666

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$28,791 $29,655 $30,545 $31,461 $32,405 $33,377 $34,378

N/A N/A N/A N/A N/A N/A N/A

233,523 227,286 221,014 214,706 208,362 201,983 195,567

$95.62 $98.49 $101.44 $104.48 $107.62 $110.85 $114.17

$22,329 $22,384 $22,420 $22,433 $22,423 $22,389 $22,328

$97,572 $99,188 $100,820 $102,468 $104,131 $105,808 $107,499

$73.18 $74.39 $75.62 $76.85 $78.10 $79.36 $80.62

$102,291 $105,359 $108,520 $111,776 $115,129 $118,583 $122,140

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$10.85 $11.18 $11.51 $11.86 $12.21 $12.58 $12.96

$14,468 $14,902 $15,349 $15,810 $16,284 $16,773 $17,276

$0.94 $0.97 $1.00 $1.03 $1.06 $1.09 $1.12

$1,253 $1,290 $1,329 $1,369 $1,410 $1,452 $1,496

$0.99 $1.02 $1.05 $1.08 $1.11 $1.14 $1.18

$1,316 $1,355 $1,396 $1,438 $1,481 $1,525 $1,571

$2,015 $2,087 $2,162 $2,239 $2,320 $2,403 $2,489

$251.26 $258.80 $266.56 $274.56 $282.80 $291.28 $300.02

$10,023 $10,382 $10,754 $11,140 $11,539 $11,952 $12,381

207.56 213.79 220.20 226.81 233.61 240.62 247.84

$21,013 $21,644 $22,293 $22,962 $23,651 $24,360 $25,091

$4.46 $4.59 $4.73 $4.87 $5.02 $5.17 $5.32

$5,942 $6,120 $6,303 $6,493 $6,687 $6,888 $7,095

$50.51 $52.02 $53.59 $55.19 $56.85 $58.55 $60.31

$55,551 $57,542 $59,604 $61,740 $63,953 $66,245 $68,619

$1,038 $1,069 $1,101 $1,134 $1,168 $1,203 $1,239

$202,871 $209,281 $215,896 $222,721 $229,763 $237,029 $244,527

$152.15 $156.96 $161.92 $167.04 $172.32 $177.77 $183.40

$105,299 $110,093 $115,075 $120,253 $125,632 $131,221 $137,028

$78.97 $82.57 $86.31 $90.19 $94.22 $98.42 $102.77

$0 $0 $0 $0 $0 $0 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$50.23 $50.23 $50.23 $50.23 $50.23 $50.23 $50.23

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$122,041 $126,835 $131,818 $136,995 $142,375 $147,964 $153,771

$91.53 $95.13 $98.86 $102.75 $106.78 $110.97 $115.33

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$50.51 $52.02 $53.59 $55.19 $56.85 $58.55 $60.31

$200.75 $206.78 $212.98 $219.37 $225.95 $232.73 $239.71

$200.75 $206.78 $212.98 $219.37 $225.95 $232.73 $239.71

$251.26 $258.80 $266.56 $274.56 $282.80 $291.28 $300.02

1,099,810 1,106,047 1,112,320 1,118,627 1,124,971 1,131,351 1,137,766

$276,341 $286,246 $296,505 $307,132 $318,140 $329,543 $341,354

($159.73) ($163.67) ($167.70) ($171.82) ($176.02) ($180.31) ($184.69)

($154,300) ($159,410) ($164,687) ($170,137) ($175,765) ($181,579) ($187,583)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2069 2070 2071 2072 2073 2074 2075

42 43 44 45 46 47 48

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

5,000 5,000 5,000 5,000 5,000 5,000 5,000

41,500 41,735 41,972 42,210 42,450 42,690 42,932

377,333 377,333 377,333 377,333 377,333 377,333 377,333

55,468 55,468 55,468 55,468 55,468 55,468 55,468

5,547 5,547 5,547 5,547 5,547 5,547 5,547

215,080 215,080 215,080 215,080 215,080 215,080 215,080

101,239 101,239 101,239 101,239 101,239 101,239 101,239

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

800,000 800,000 800,000 800,000 800,000 800,000 800,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0644 $0.0654 $0.0664 $0.0674 $0.0684 $0.0694 $0.0705

$51,554 $52,328 $53,113 $53,909 $54,718 $55,539 $56,372

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$51,554 $52,328 $53,113 $53,909 $54,718 $55,539 $56,372

$0 $0 $0 $0 $0 $0 $0

$403.19 $415.28 $427.74 $440.57 $453.79 $467.41 $481.43

$22,364 $23,035 $23,726 $24,438 $25,171 $25,926 $26,704

$2,352 $2,422 $2,495 $2,570 $2,647 $2,727 $2,808

$13,046 $13,437 $13,840 $14,255 $14,683 $15,124 $15,577

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$35,410 $36,472 $37,566 $38,693 $39,854 $41,050 $42,281

N/A N/A N/A N/A N/A N/A N/A

189,115 182,626 176,101 169,538 162,938 156,301 149,627

$117.60 $121.12 $124.76 $128.50 $132.36 $136.33 $140.42

$22,239 $22,120 $21,970 $21,786 $21,566 $21,308 $21,010

$109,203 $110,920 $112,649 $114,388 $116,138 $117,896 $119,663

$81.90 $83.19 $84.49 $85.79 $87.10 $88.42 $89.75

$125,805 $129,579 $133,466 $137,470 $141,594 $145,842 $150,217

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$13.35 $13.75 $14.16 $14.58 $15.02 $15.47 $15.94

$17,794 $18,328 $18,878 $19,444 $20,028 $20,628 $21,247

$1.16 $1.19 $1.23 $1.26 $1.30 $1.34 $1.38

$1,541 $1,587 $1,634 $1,683 $1,734 $1,786 $1,840

$1.21 $1.25 $1.29 $1.33 $1.37 $1.41 $1.45

$1,618 $1,666 $1,716 $1,768 $1,821 $1,876 $1,932

$2,578 $2,670 $2,766 $2,865 $2,968 $3,074 $3,184

$309.02 $318.29 $327.84 $337.68 $347.81 $358.24 $368.99

$12,824 $13,284 $13,760 $14,253 $14,764 $15,293 $15,842

255.27 262.93 270.82 278.95 287.31 295.93 304.81

$25,844 $26,619 $27,418 $28,240 $29,087 $29,960 $30,859

$5.48 $5.65 $5.81 $5.99 $6.17 $6.35 $6.54

$7,307 $7,527 $7,752 $7,985 $8,225 $8,471 $8,726

$62.12 $63.98 $65.90 $67.88 $69.92 $72.01 $74.17

$71,079 $73,626 $76,265 $78,999 $81,830 $84,763 $87,801

$1,276 $1,315 $1,354 $1,395 $1,437 $1,480 $1,524

$252,264 $260,247 $268,484 $276,984 $285,755 $294,806 $304,145

$189.20 $195.19 $201.36 $207.74 $214.32 $221.10 $228.11

$143,060 $149,327 $155,836 $162,596 $169,617 $176,910 $184,482

$107.30 $111.99 $116.88 $121.95 $127.21 $132.68 $138.36

$0 $0 $0 $0 $0 $0 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$50.23 $50.23 $50.23 $50.23 $50.23 $50.23 $50.23

$16,742 $16,742 $16,742 $16,742 $16,742 $16,742 $16,742

$159,803 $166,069 $172,578 $179,338 $186,360 $193,652 $201,225

$119.85 $124.55 $129.43 $134.50 $139.77 $145.24 $150.92

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$62.12 $63.98 $65.90 $67.88 $69.92 $72.01 $74.17

$246.90 $254.31 $261.94 $269.80 $277.89 $286.23 $294.81

$246.90 $254.31 $261.94 $269.80 $277.89 $286.23 $294.81

$309.02 $318.29 $327.84 $337.68 $347.81 $358.24 $368.99

1,144,218 1,150,707 1,157,233 1,163,795 1,170,395 1,177,032 1,183,707

$353,588 $366,261 $379,388 $392,986 $407,071 $421,661 $436,773

($189.17) ($193.74) ($198.41) ($203.17) ($208.04) ($213.00) ($218.07)

($193,785) ($200,192) ($206,810) ($213,647) ($220,711) ($228,009) ($235,549)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2076 2077

49 50

1,333,333 1,333,333

1,333,333 1,333,333

5,000 5,000

42,932 42,932

377,333 377,333

55,468 55,468

5,547 5,547

215,080 215,080

101,239 101,239

7.59% 7.59%

675 675

600 600

800,000 800,000

N/A N/A

$0 $0

$0 $0

$0.0715 $0.0726

$57,217 $58,076

$0.0000 $0.0000

$0 $0

$57,217 $58,076

$0 $0

$495.87 $510.75

$27,505 $28,330

$2,893 $2,979

$16,045 $16,526

$0 $0

$0 $0

$43,549 $44,856

N/A N/A

149,627 149,627

$144.63 $148.97

$21,640 $22,290

$122,407 $125,221

$91.81 $93.92

$154,724 $159,366

N/A N/A

N/A N/A

$16.41 $16.91

$21,885 $22,541

$1.42 $1.46

$1,895 $1,952

$1.49 $1.54

$1,990 $2,050

$3,280 $3,378

$380.06 $391.46

$16,317 $16,806

313.96 323.37

$31,784 $32,738

$6.74 $6.94

$8,987 $9,257

$76.40 $78.69

$90,435 $93,148

$1,570 $1,617

$313,269 $322,668

$234.95 $242.00

$190,862 $197,446

$143.15 $148.08

$0 $0

$0.00 $0.00

$0 $0

$0.00 $0.00

$0 $0

$190,862 $197,446

$143.15 $148.08

$0.00 $0.00

$76.40 $78.69

$303.66 $312.77

$303.66 $312.77

$380.06 $391.46

1,183,707 1,183,707

$449,877 $463,373

($236.91) ($243.37)

($259,014) ($265,927)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs
Initial Facility Capacity Options Modeled 3,000                               TPD

4,000                               TPD

Expansion Capacity Modeled 1,000                               TPD

EPC Construction Cost

PBREF 2 B&W Bid Price $667,981,128

Year of Bid Price 2010

PBREF 2 EPC Price (including COs) $672,284,230

Year of Final EPC Price (COD) 2015

Average Annual Escalation 3.00%

Year PBREF 2 Construction Price Escalated To 2019

PBREF 2 Final EPC Escalated Price $756,661,824

Assumed Labor Cost as Percentage of Construction Price 15%

Seattle Labor Cost Increase Compared to Miami (BLS) 50%

Additional Labor Cost for Project Location $56,749,636.78

Assumed Equipment and Materials Cost as Percentage of Construction Price 50%

Sales Tax WPB in 2015 6%

Sales Tax King County 10.0%

Additional Cost for HIgher Sales Tax Rate $15,133,236

PBREF 2 Final EPC Escalated Price Including Location Adjustment $828,544,697

PBREF 2 Facility Capacity (TPD) 3000

PBREF 2 Facility Capacity (TPY) 1000000

PBREF 2 Final EPC Escalated Price per TPD $276,181.57

Aesthetic Treatment Allowance (2010) $12,000,000

Spare Parts Allowance (2010) $10,000,000

Percentage of EPC Price Increase for  Tonnage above 3000 tpd 75%

Percentage of EPC Price for 1000 TPD Expansion 40%

Additional Items Not Included in PBREF 2

AMR Unit Cost ($/tpd ash processed) $11,400

Carbon Sequestration of Flue Gas (GHG Regulations) ($/tpd) $20,000

Land Acquisition Cost per Acre ($/Acre) $900,000

Acres Needed for 3000 TPD Facility Site (Acres) 30

Acres Needed for 4000 TPD Facility Site (Acres) 43

Acres Needed for 5000 TPD Facility Site (Acres) 55

Estimated Land Acquisition Cost ($/TPD) for 3000 TPD (end 4000 TPD) $12,750

Estimated Land Acquisition Cost ($/TPD) for 4000 TPD (end 5000 TPD) $12,375

Estimated Land Acquisiton Cost ($/TPD) Average $12,563
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs
O&M Costs

PBREF 2 Base O&M Fee (2015) $20,490,000

PBREF 2 Base O&M Fee (2019) $23,061,676

Assumed Base O&M Fee for 3000 tpd Facility (2019) $25,000,000

Assumed Base O&M Fee per TPD (2019) $8,333.33

Percentage of Base O&M Fee Increase for Tonnage above 3000 tpd 50%

Percentage of Base O&M Fee for renegotiation of O&M term 100%

Natural Gas Usage at PBREF 2 (ccf/year) 703,000                           

Natural Gas Price ($/mcf) 6.61$                               

Annual Natural Gas Cost ($/ton) $0.465

Potable Water Usage (gallons/year) 92,500,000                      

Potable Water Price ($/ccf) 2.36$                               

Annual Potable Water Cost ($/ton) $0.292

Wastewater Disposal (gallons/year) 25,500,000                      

Wastewater Disposal Price ($/ccf) 14.48$                             

Annual Wastewater Disposal Cost ($/ton) $0.494

Total Utilties Pass Through Cost ($/ton) $1.25

WEBR Cost Per Ton (includes capital, excludes haul to IMF) $59.67

Haul Cost to IMF ($/ton) $14.17

Intermodal Facility Land + Capital Cost ($/ton) $3.35

WEBR Cost Per Ton (excludes capital and haul to IMF) $56.32

Intermodal Facility Land + Capital Cost Payment Term (years) 10                                     

Ash Disposal WEBR - Includes hauling to existing IMF ($/ton) $58.23

Ash Disposal at Landfill ($/ton) $17.00

Revenues

Electrical Energy Revenue - Average 2019 WA ($/kWh) 0.0353$                           

Electrical Energy Revenue - HIgh 2019 WA ($/kWh) 0.0387$                           

Electrical Energy Revenue - Low 2019 WA ($/kWh) 0.0317$                           

PBREF 2 System:

Mass Burn

Ferrous and Non Ferrous Recovery from Ash

ACC

SCR

Carbon Injection

PBREF 2 EPC Contract

Design-Build-Operate

PBREF 2 O&M Contact

Base O&M Fee up to Throughput Guarantee

Excess O&M Fee for waste over Throughput Guarantee

Electrical revenue shared for electrical generation above Electrical Generation Guarantee

60% Operator Energy Rev Share Above Net kWh/T

Operator does not receive a share of metals revenues
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs

Nonprocessible Waste % 3.50%

Facility Capacity Modeled Facility Capacity Modeled 1,000,000     -                

only works for 

initial 3000 

TPD

only works for 

initial 4000 

tpd

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Expansion 

Low Bound

Expansion 

High Bound

Year Low Bound Low Bound Low Bound Low Bound High Bound High Bound High Bound High Bound Low Bound High Bound

2018 888,513 31,098 857,415 142,585 888,513 31,098 857,415 142,585 0 0

2019 888,988 31,115 857,874 142,126 895,673 31,349 864,324 135,676 0 0

2020 898,180 31,436 866,744 133,256 936,563 32,780 903,783 96,217 0 0

2021 904,153 31,645 872,508 127,492 958,103 33,534 924,569 75,431 0 0

2022 910,126 31,854 878,272 121,728 994,511 34,808 959,703 40,297 0 0

2023 916,100 32,063 884,036 115,964 1,012,412 35,434 976,978 23,022 0 0

2024 922,073 32,273 889,800 110,200 1,049,871 36,745 1,013,126 0 0 0

2025 928,046 32,482 895,565 104,435 1,079,268 37,774 1,041,493 0 0 0

2026 933,450 32,671 900,779 99,221 1,117,042 39,096 1,077,946 0 0 0

2027 938,853 32,860 905,993 94,007 1,144,968 40,074 1,104,894 0 0 0

2028 944,256 33,049 911,207 88,793 1,183,897 41,436 1,142,461 0 0 0

2029 949,660 33,238 916,422 83,578 1,204,364 42,153 1,162,211 0 0 0

2030 955,063 33,427 921,636 78,364 1,225,184 42,881 1,182,303 0 0 0

2031 960,075 33,603 926,472 73,528 1,246,365 43,623 1,202,742 0 0 0

2032 965,087 33,778 931,309 68,691 1,267,912 44,377 1,223,535 0 0 0

2033 970,099 33,953 936,145 63,855 1,289,831 45,144 1,244,687 0 0 0

2034 975,110 34,129 940,982 59,018 1,312,129 45,925 1,266,204 0 0 0

2035 980,122 34,304 945,818 54,182 1,334,812 46,718 1,288,094 0 0 0

2036 985,373 34,488 950,885 49,115 1,357,888 47,526 1,310,362 0 0 0

2037 990,625 34,672 955,953 44,047 1,381,363 48,348 1,333,015 0 0 0

2038 995,876 34,856 961,020 38,980 1,405,243 49,184 1,356,060 0 0 0

2039 1,001,127 35,039 966,088 33,912 1,429,536 50,034 1,379,503 0 0 0

2040 1,006,379 35,223 971,155 28,845 1,454,250 50,899 1,403,351 0 0 0

2041 1,012,086 35,423 976,663 23,337 1,462,539 51,189 1,411,350 0 0 0

2042 1,017,825 35,624 982,201 17,799 1,470,875 51,481 1,419,395 0 0 0

2043 1,023,597 35,826 987,771 12,229 1,479,259 51,774 1,427,485 0 0 0

2044 1,029,402 36,029 993,373 6,627 1,487,691 52,069 1,435,622 0 0 0

2045 1,035,239 36,233 999,006 994 1,496,171 52,366 1,443,805 0 0 0

2046 1,041,110 36,439 1,004,671 0 1,504,699 52,664 1,452,035 0 0 0

2047 1,047,014 36,645 1,010,368 0 1,513,276 52,965 1,460,311 0 0 0

2048 1,052,951 36,853 1,016,098 0 1,521,902 53,267 1,468,635 0 317,235 -135,302

2049 1,058,923 37,062 1,021,860 0 1,530,576 53,570 1,477,006 0 311,473 -143,673

2050 1,064,928 37,272 1,027,655 0 1,539,301 53,876 1,485,425 0 305,678 -152,092

2051 1,070,967 37,484 1,033,483 0 1,548,075 54,183 1,493,892 0 299,850 -160,559
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Expansion 

Low Bound

Expansion 

High Bound

2052 1,077,040 37,696 1,039,344 0 1,556,899 54,491 1,502,407 0 293,990 -169,074

2053 1,083,148 37,910 1,045,238 0 1,565,773 54,802 1,510,971 0 288,096 -177,638

2054 1,089,290 38,125 1,051,165 0 1,574,698 55,114 1,519,584 0 282,168 -186,250

2055 1,095,467 38,341 1,057,126 0 1,583,674 55,429 1,528,245 0 276,207 -194,912

2056 1,101,680 38,559 1,063,121 0 1,592,701 55,745 1,536,956 0 270,213 -203,623

2057 1,107,927 38,777 1,069,150 0 1,601,779 56,062 1,545,717 0 264,184 -212,384

2058 1,114,210 38,997 1,075,213 0 1,610,909 56,382 1,554,527 0 258,121 -221,194

2059 1,120,529 39,218 1,081,310 0 1,620,091 56,703 1,563,388 0 252,023 -230,055

2060 1,126,883 39,441 1,087,442 0 1,629,326 57,026 1,572,300 0 245,891 -238,966

2061 1,133,273 39,665 1,093,609 0 1,638,613 57,351 1,581,262 0 239,725 -247,928

2062 1,139,700 39,889 1,099,810 0 1,647,953 57,678 1,590,275 0 233,523 -256,942

2063 1,146,163 40,116 1,106,047 0 1,657,347 58,007 1,599,339 0 227,286 -266,006

2064 1,152,663 40,343 1,112,320 0 1,666,793 58,338 1,608,456 0 221,014 -275,122

2065 1,159,199 40,572 1,118,627 0 1,676,294 58,670 1,617,624 0 214,706 -284,291

2066 1,165,773 40,802 1,124,971 0 1,685,849 59,005 1,626,844 0 208,362 -293,511

2067 1,172,384 41,033 1,131,351 0 1,695,458 59,341 1,636,117 0 201,983 -302,784

2068 1,179,032 41,266 1,137,766 0 1,705,123 59,679 1,645,443 0 195,567 -312,110

2069 1,185,719 41,500 1,144,218 0 1,714,842 60,019 1,654,822 0 189,115 -321,489

2070 1,192,443 41,735 1,150,707 0 1,724,616 60,362 1,664,255 0 182,626 -330,921

2071 1,199,205 41,972 1,157,233 0 1,734,447 60,706 1,673,741 0 176,101 -340,408

2072 1,206,005 42,210 1,163,795 0 1,744,333 61,052 1,683,281 0 169,538 -349,948

2073 1,212,844 42,450 1,170,395 0 1,754,276 61,400 1,692,876 0 162,938 -359,543

2074 1,219,722 42,690 1,177,032 0 1,764,275 61,750 1,702,525 0 156,301 -369,192

2075 1,226,639 42,932 1,183,707 0 1,774,331 62,102 1,712,230 0 149,627 -378,896

Notes:

yellow highlight indicates likely expansion tonnage and therefore expansion year used in model

green highlight indicates 30 year initial bond payoff date

blue highlight indicates possible delayed expansion tonnage and expansion year

Page 23



King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs
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King County Solid Waste Division

Waste to Energy Feasibility Study

Overall Financial Summary

Overall Financial Summary Scenarios

Term End Year 2028 2037 2047 2077

Term (years) 10 20 50

Initial Constr. and O&M 

Term

Low Tonnage Bound Case - 3000 TPD Low Tonnage Bound Case - 3000 TPD

Total Construction Cost $1,193,474,835 $690,187,680 $1,413,860,228 $2,572,836,051 Initial Capacity TPD, TPY 3000 1,000,000   

Total O&M Costs $1,686,825,351 $717,846,837 $1,686,825,351 $8,094,904,540.78 Expansion 2048

Total O&M Revenues $732,267,096 $341,497,157 $732,267,096 $3,704,303,169 Expanded Size TPD, TPY 4000 1,333,333   

Total Net O&M Cost $954,558,254.92 $376,349,680.65 $954,558,254.92 $4,390,601,371.35 Hauling Cost to WTE Facility ($/ton) $14.17

Total Costs $2,148,033,090 $1,066,537,361 $2,368,418,483 $6,963,437,423 Out of County Waste Accepted (Year 1, TPY) 88,793           

Total Cost Per Ton $107.40 $106.65 $118.42 $116.06 Land Acquisition Costs ($/TPD) $12,563

Bypass Waste Annual Tonnage (tons) 5000

Waste-by-Rail Export Low Tonnage Bound Case - 3000 TPD

Costs $1,026,526,133 $2,424,490,647 $11,251,567,071 Hauling Cost to IMF Included

Revenues $0 $0 $0 Construction Cost of New IMF Included

Total Net Costs $1,026,526,133 $2,424,490,647 $11,251,567,071

Total Net Cost Per Ton $109.94 $126.35 $215.15

Difference between WTE and WEBR (Total Net Cost) $40,011,228 ($56,072,165) ($4,288,129,649)

Difference between WTE and WEBR (Total Cost Per Ton) ($3.29) ($7.93) ($99.09)

High Tonnage Bound Case - 4000 TPD High Tonnage Bound Case - 4000 TPD

Total Construction Cost $1,492,872,058 $863,329,391 $1,860,223,433 $2,990,682,128 Initial Capacity TPD, TPY 4000 1,333,333   

Total O&M Costs $2,237,584,299 $892,336,917 $2,237,584,299 $10,172,184,068 Expansion 2040

Total O&M Revenues $1,175,506,847 $457,653,011 $1,175,506,847 $4,263,063,438 Expanded Size TPD, TPY 5000 1,666,667   

Total Net O&M Cost $1,062,077,452 $434,683,906 $1,062,077,452 $5,909,120,630 Hauling Cost to WTE Facility ($/ton) $14.17

Total Costs $2,554,949,509 $1,298,013,297 $2,922,300,885 $8,899,802,758 Out of County Waste Accepted (Year 1, TPY) 190,873         

Total Cost Per Ton $95.81 $97.35 $99.62 $112.18 Land Acquisition Costs ($/TPD) $12,563

Bypass Waste Annual Tonnage (tons) 5000

Waste-by-Rail Export High Tonnage Bound Case - 4000 TPD

Costs $1,362,187,218 $3,376,330,508 $16,140,955,031 Hauling Cost to IMF Included

Revenues $0 $0 $0 Construction Cost of New IMF Included

Total Net Costs $1,362,187,218 $3,376,330,508 $16,140,955,031

Total Net Cost Per Ton $110.25 $127.19 $216.90

Difference between WTE and WEBR (Total Net Cost) ($64,173,921) ($454,029,622) ($7,241,152,273)

Difference between WTE and WEBR (Total Cost Per Ton) ($12.90) ($27.57) ($104.72)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary
Waste to Energy Option - Assumptions / Inputs

Blue font indicates an input value

Schedule Start Date/Duration (Years)

Planning / Permitting / Siting 3 Years

Develop Bid Package 1 Years

Procurement to Notice of Award 1 Years

D/B to COD 5 Years

Cost Estimate Date 6/1/2019 Date

Permitting/Planning/Siting Start Date 1/1/2020 Date

Development of Design Criteria and Bid Package 1/1/2020 Date

Procurement of EPC Contractor 1/1/2022 Date

Contractor Notice to Proceed Date 1/1/2023 Date

Contractor NTP Check (Permitting/Siting complete) 1/1/2023 Date

Commercial Operation Date 1/1/2028 Date

1,000 TPD Future Expansion Completion 2040 Year

Future Expansion Design and Construction Duration 2 Years

Costs and Escalation Factors

Initial Design and Construction Price $1,317,627,588 $

Initial Consulting Fees $39,528,828 $

Initial Annual Operation Fee (2019) $29,166,667 $/yr

Annual Initial Construction Cost (Payments over 30 year bond term) $86,332,939 $/yr

Expansion Design and Construction Price $203,848,579 $

Expansion Consulting Fees $6,115,457 $

Expansion Annual Operation Fee (Expansion Year) $60,113,619 $/yr

Annual Expansion Construction Cost (Payments over 30 year bond term) $13,356,465 $/yr

Consulting Fees Percentage of Construction Cost 3.0%  Percent (%)

Bond Financing Cost as Percentage of Construction Cost 0.6%  Percent (%)

Additional Bond Issuance Cost as a Percentage of Construction Cost 6.7%  Percent (%)

Bond Financing Rate 4.0%  Percent (%)

Bond Financing Term 30 Years

Capital Cost Escalation Rate 3.0% % per year

Annual Operating Fee Escalation / CPI 3.0% % per year

Net Present Value (NPV) Discount Factor - Construction 4.5% % per year

NPV Discount Factor for O&M 4.5% % per year

Term of Initial Operation and Maintenance Agreement 20                           Years

Term of Interim Operation and Maintenance Agreement 5                             Years

Term of 2nd Operation and Maintenance Agreement 25                           Years

Land Acquisition Cost $12,563 $/TPD

Waste Processing

Initial Facility Throughput 4,000                     tpd

Initial Annual Throughput Guarantee 1,333,333              tpy

Facility Availability (Daily to Annual Throughput Factor) 91%  Percent (%)

Initial Processible Waste Processed 1,333,333              tpy

Expansion Additional Capacity 1,000                     tpd

Expansion Additional Throughput 333,333.33            tpy

Expanded Facility Throughput 5,000                     tpd

Expanded Facility Throughput Guarantee 1,666,667              tpy

Processible Waste Delivered Escalation Rate 0.00% % per year

Residue Generation Rate 28.3% % of processed tons

Ash Disposal Cost (Year 1) $58.23 $/ton

Annual Average Higher Heating Value of Waste Processed 5,200                     Btu per Pound

Design HHV Waste Assumption 5,000                     Btu per Pound

Out of County Waste Accepted (Year 1) 190,873                 tpy

Out of County Waste Tip Fee (Year 1) $35.00 $/ton

Percentage of Remaining Capacity use for Out of County Waste 100%  Percent (%)

Bypass Waste Tonnage 5,000                     tpy

Nonprocessible Waste Percentage 3.5%  Percent (%)

Transport Cost to WTE Facility $14.17 $/ton
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary

Electrical Generation

Gross Electric Generation Rate 675 kWh/ton

Electric Generation Guarantee 600 kWh/ton

Electric Capacity Guarantee 0 MW Month

Electric Capacity Factor 90%  Percent (%)

Electric Capacity Payment (Year 1) $0 $/MW month

Electric Capacity Payment Escalation Rate 1.90% % per year

Electric Energy Escalation Rate 3.00%  Percent (%)

Average Electrical Energy Revenue $0.0350 $/kWh

Green Energy Credit $0.0000 $/kWh

Operator Energy Rev Share Above Net kWh/T 60%  Percent (%)

Operator kWh/Ton Achieved 600 kWh/Ton

Metals Recovery

Ferrous Metal Recovery Guarantee 98.0%  Percent Recovered

Non-Ferrous Metal Recovery Guarantee 98.0%  Percent Recovered

Recovered Ferrous Market Price (Year 1) $120.00 $/ton

Recovered Non-Ferrous Market Price (Year 1) $700.00 $/ton

Ferrous Metal In Ash 15.0% % in Ash Residue

Non-Ferrous Metal In Ash 1.5% % in Ash Residue

Operator Material Revenue Share 0%  Percent (%)

Aggregate Production 57% % in Ash Residue

Aggregate Price (Year 1) $0.00 $/ton

Air Pollution Control Reagents

Pebble Lime Usage Rate 21.00 Lbs/ton of waste

Ammonium Hydroxide Usage Rate 3.50 Lbs/ton of waste

Carbon Usage Rate 0.40 Lbs/ton of waste

Pebble Lime Unit Cost 0.147 $/lb

Pebble Lime Cost per Ton of Waste 3.08 $/ton

Ammonium Hydroxide Unit Cost 0.076 $/lb

Ammonium Hydroxide Cost per Ton of Waste 0.27 $/ton

Carbon Unit Price 0.70 $/lb

Carbon Price per Ton Waste 0.28 $/ton
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary
Project Costs Summary

EPC Contractor Initial Capital Price $1,317,627,588

Consulting Fees $39,528,828

Bond Issuance Cost / Interim Financing $96,186,814

Other Costs - Contingency $39,528,828 3%

Total Initial Construction Costs $1,492,872,058

EPC Contractor Expansion Capital Price $203,848,579

Consulting Fees $6,115,457

Bond Issuance Cost / Interim Financing $14,880,946

Other Costs - Contingency $6,115,457 3%

Total Expansion Construction Costs $230,960,441

Total O&M Costs (over 20-Yr O&M Term) $2,237,584,299

O&M Electrical Sales Revenues $718,039,869

O&M Metals Recovery Sales Revenues $316,588,743

O&M Non-County Waste Revenues $140,878,236

Total O&M Revenues (over 20-Yr O&M Term) $1,175,506,847

Total O&M Net Costs (over 20-Yr O&M Term) $1,062,077,452

Total O&M Costs (over remaining 30-Yr O&M Term) $7,934,599,769

O&M Electrical Sales Revenues $1,769,570,633

O&M Metals Recovery Sales Revenues $1,131,965,542

O&M Non-County Waste Revenues $186,020,416

Total O&M Revenues (over remaining 30-Yr O&M Term) $3,087,556,591

Total O&M Net Costs (over remaining 30-Yr O&M Term) $4,847,043,178

Total Initial Construction and O&M Costs $2,554,949,509

Total Cost Per Ton (over 20-Yr O&M Term) $95.81

Total Expansion Construction and O&M Costs $5,078,003,619

Total Expansion Cost Per Ton (over remaining 30-Yr O&M Term) $507.80

Net Present Value of Initial EPC Contractor Price and Bond Issuance $1,269,372,125

Consulting Fees and Contingency $79,057,655

Total Initial Construction Costs NPV $1,348,429,780

Net Present Value of Initial Operation & Maintenance (20-year term) $652,979,062

TOTAL Initial Net Present Value $2,001,408,842

Net Present Value of Expansion EPC Contractor Price and Bond Issuance $208,694,372

Consulting Fees and Contingency $6,115,457

Total Expansion Constriction Costs NPV $214,809,829

Net Present Value of Expansion Operation & Maintenance (30-year) $2,291,145,439

TOTAL Expansion Net Present Value $2,505,955,268

Total Capital Cost NPV (over 50 Years) $1,546,361,799

Total O&M Cost NPV (over 50 Years) $1,602,986,159

Total Cost NPV (over 50 Years) $3,149,347,958

Total Capital Cost Per Ton NPV (over 50 Years) $19.49

Total O&M Cost Per Ton NPV (over 50 Years) $20.21

Total Cost Per Ton (NPV over 50 Years) $39.70

Total Cost Per Ton (O&M Year 1) $90.67

Total Cost Per Ton (Year 20) $104.83

Total Cost Per Ton (Year 50) $161.54

Average Cost Per Ton over initial period (20 years) $99.80

Average Cost Per Ton over planning period (50 years) $111.65
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King County Solid Waste Division

Waste to Energy Feasibility Study

Inputs and Summary

Waste Export By Rail (WEBR)

Total Cost (First Year) $110,069,751

Total Cost (20 Year Term) $3,376,330,508

Total Cost (50 Year Term) $16,140,955,031

Total Cost Per Ton (O&M Year 1) $96.34

Total Cost Per Ton (Year 20) $161.28

Total Cost Per Ton (Year 50) $391.46

Color Code:

Initial Term

Expansion Term

WEBR

Metals Recovery Estimates

62,667                                                                                                                Metals in waste stream (4.7% from Waste Comp Study)

56,600                                                                                                                Ferrous Metals in Ash Residue

5,660                                                                                                                  Non-Ferrous Metals in Ash Residue

62,260                                                                                                                Total Metals in Ash Residue
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00 Could consider this as included in PBREF 2 optional costs (aesthetics, spare parts, etc)

Land Acquisition Costs $12,563 $14,139.20 $0.00 Currently assumed land neede for expansion purchased with initial construction. \

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A assumed no expansion required

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date
1/31/2023 3/3/2023 4/2/2023 5/3/2023 6/2/2023 7/3/2023 8/2/2023 9/2/2023 10/2/2023 11/2/2023 12/2/2023

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

Drawdown 

Schedule (months 

from NTP)

1 2 3 4 5 6 7 8 9 10 11

1. Construction Price $1,317,627,588 60 $96,186,813.95 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460

2. Expansion Price $203,848,579 24 $14,880,946.30 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691

Expansion Estimated 

Date
1/1/2038 2/1/2038 3/3/2038 4/3/2038 5/3/2038 6/3/2038 7/3/2038 8/3/2038 9/2/2038 10/3/2038 11/2/2038

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,317,627,588 60 $96,186,813.95

2. Expansion Price $203,848,579 24 $14,880,946.30

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description

1/2/2024 2/1/2024 3/3/2024 4/2/2024 5/3/2024 6/2/2024 7/3/2024 8/2/2024 9/2/2024 10/2/2024 11/2/2024 12/2/2024

12 13 14 15 16 17 18 19 20 21 22 23

$21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460

$8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691 $8,493,691

12/3/2038 1/2/2039 2/2/2039 3/4/2039 4/4/2039 5/4/2039 6/4/2039 7/4/2039 8/4/2039 9/3/2039 10/4/2039 11/3/2039
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,317,627,588 60 $96,186,813.95

2. Expansion Price $203,848,579 24 $14,880,946.30

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description

1/2/2025 2/1/2025 3/4/2025 4/3/2025 5/4/2025 6/3/2025 7/4/2025 8/3/2025 9/3/2025 10/3/2025 11/3/2025 12/3/2025

24 25 26 27 28 29 30 31 32 33 34 35

$21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460

$8,493,691 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/4/2039 1/3/2040 2/3/2040 3/4/2040 4/4/2040 5/4/2040 6/4/2040 7/4/2040 8/4/2040 9/3/2040 10/4/2040 11/3/2040
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,317,627,588 60 $96,186,813.95

2. Expansion Price $203,848,579 24 $14,880,946.30

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description

1/3/2026 2/2/2026 3/5/2026 4/4/2026 5/5/2026 6/4/2026 7/5/2026 8/4/2026 9/4/2026 10/4/2026 11/4/2026 12/4/2026

36 37 38 39 40 41 42 43 44 45 46 47

$21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/4/2040 1/3/2041 2/3/2041 3/5/2041 4/5/2041 5/5/2041 6/5/2041 7/5/2041 8/5/2041 9/4/2041 10/5/2041 11/4/2041
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,317,627,588 60 $96,186,813.95

2. Expansion Price $203,848,579 24 $14,880,946.30

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description

1/4/2027 2/3/2027 3/6/2027 4/5/2027 5/6/2027 6/5/2027 7/6/2027 8/5/2027 9/5/2027 10/5/2027 11/5/2027 12/5/2027

48 49 50 51 52 53 54 55 56 57 58 59

$21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460 $21,960,460

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

12/5/2041 1/4/2042 2/4/2042 3/6/2042 4/6/2042 5/6/2042 6/6/2042 7/6/2042 8/6/2042 9/5/2042 10/6/2042 11/5/2042
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King County Solid Waste Division

Waste to Energy Feasibility Study

Construction

King County Solid Waste Division

Waste to Energy Feasibility Study

Waste to Energy Option - Capital Cost Estimate

Escalated to 2019 

Value

Estimated Costs for 

NTP Year to COD Year

Estimated Expansion 

Cost

2019 2023 2038

PBREF 2 Final EPC Escalated Price per TPD $276,182 $310,845 $193,714

Additional Items Not Included in PBREF 2 $0.00 $0.00

Carbon Sequestration of Flue Gas (GHG Regulations) $20,000 $22,510 $10,134

Initial Construction of Unit Site Work For Expansion Space $0.00 $0.00

Land Acquisition Costs $12,563 $14,139.20 $0.00

Potential Deduction for Electrical Equipment from Electric Company $0.00 $0.00

Estimated Construction Price Per TPD Waste $308,744 $347,494 $203,849

Facility Capacity (TPD) 4000 4000 1000

$1,234,976,263 $1,303,103,122 $203,848,579

Advanced Metals Recovery (AMR) System

AMR Unit Cost ($/tpd ash processed) $11,400 $12,831 N/A

Facility Ash Production (TPD) 1132 1132 N/A

Estimated Construction Price of AMR $12,904,800 $14,524,466

Total Estimated Construction Price (EPC) $1,247,881,063 $1,317,627,588 $203,848,579

Construction Estimated 

Date

Commercial 

Operations (months 

from proposal)

Bond Issuance Cost

1. Construction Price $1,317,627,588 60 $96,186,813.95

2. Expansion Price $203,848,579 24 $14,880,946.30

Expansion Estimated 

Date

Net Present Value of Construction Costs 0.38% $1,269,372,125

Net Present Value of Expansion Costs 0.38% $208,694,372

Construction PriceComponent Description

1/5/2028

Total

60

$21,960,460 $1,317,627,588

$0 $203,848,579

12/6/2042
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate Year Based on COD 2028 2029 2030 2031 2032 2033

ECONOMIC EVALUATION

Escalation Rates or 

Values 1 2 3 4 5 6

Waste Processing  

1. Processible Waste Delivered 0.00% 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

2. Processible Waste Processed (tons) 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333

3. Bypass Waste (tons)  5,000 5,000 5,000 5,000 5,000 5,000

4. Nonprocessible Waste (tons) 41,436 42,153 42,881 43,623 44,377 45,144

5. Ash Generation (tons) 28.30% 377,333 377,333 377,333 377,333 377,333 377,333

6. Ferrous Recovered (tons) 55,468 55,468 55,468 55,468 55,468 55,468

7. Non-Ferrous Recovered (tons) 5,547 5,547 5,547 5,547 5,547 5,547

8. Aggregate Recovered (tons) 57.00% 215,080 215,080 215,080 215,080 215,080 215,080

9. Ash Disposal (tons)  101,239 101,239 101,239 101,239 101,239 101,239

10. Ash Disposal as a percentage of Waste Processed  7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

Energy Revenues  

11. Gross Electrical Rate (kWh/ton) 675 675 675 675 675 675 675

12. Net Electrical  Rate (kWh/ton) 600 600 600 600 600 600 600

13. Net Electrical Generation (mwh/yr)  800,000 800,000 800,000 800,000 800,000 800,000

14. Capacity Factor Achieved N/A N/A N/A N/A N/A N/A

15. Electrical Capacity Fee ($/MW/mo.) 1.90% $0 $0 $0 $0 $0 $0

16. Electrical Capacity Revenues ($000's) 90% $0 $0 $0 $0 $0 $0

17. Average Electrical Energy ($/kWh) 1.50% $0.0350 $0.0355 $0.0361 $0.0366 $0.0371 $0.0377

18. Electrical Energy Revenues ($000s)  $28,000 $28,420 $28,846 $29,279 $29,718 $30,164

19. Green Energy Credits ($/kWh) 3.00% $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

20. Green Energy Revenues ($000s) $0 $0 $0 $0 $0 $0

21. Total Energy Revenues ($000s)  $28,000 $28,420 $28,846 $29,279 $29,718 $30,164

22. Operator Energy Revenue Share ($000s) 60% $0 $0 $0 $0 $0 $0

Other Material Revenues  

23. Recovered Ferrous Market Price ($/ton) 3.00% $120.00 $123.60 $127.31 $131.13 $135.06 $139.11

24. Recovered Ferrous Revenues ($000's)  $6,656 $6,856 $7,062 $7,273 $7,492 $7,716

25. Recovered Non-Ferrous Market Price ($/ton) 3.00% $700 $721 $743 $765 $788 $811

25. Recovered Non-Ferrous Revenues ($000's)  $3,883 $3,999 $4,119 $4,243 $4,370 $4,501

26. Recovered Aggregate Market Price ($/ton) 3.00% $0 $0 $0 $0 $0 $0

27. Recovered Aggregate Revenues ($000's)  $0 $0 $0 $0 $0 $0

28. Total Other Material Revenues ($000's)  $10,539 $10,855 $11,181 $11,516 $11,862 $12,217

29. Operator Material Revenue Share ($000s) 0% N/A N/A N/A N/A N/A N/A

Other Revenues  

30. Non-County Waste Accepted (tons) 100% 190,873 171,122 151,030 130,591 109,799 88,647

31. Non-County Waste Tip Fee ($/ton) 3.00% $35.00 $36.05 $37.13 $38.25 $39.39 $40.57

32. Non-County Waste Revenues ($000's) $6,681 $6,169 $5,608 $4,995 $4,325 $3,597

33. Subtotal County Revenues $45,219 $45,444 $45,635 $45,790 $45,905 $45,978

Revenues per ton ($/ton) $33.91 $34.08 $34.23 $34.34 $34.43 $34.48

County Expenses  

34. Base O&M Fee  ($000s/yr) 3.00% $37,599 $38,727 $39,889 $41,086 $42,319 $43,588

35. Excess O&M Fee  ($/ton) N/A N/A N/A N/A N/A N/A

36. Excess O&M Cost ($000's)  N/A N/A N/A N/A N/A N/A

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste) 3.00% $3.97 $4.09 $4.21 $4.34 $4.47 $4.60

39. Pebble Lime Usage Cost ($000s) $5,296 $5,455 $5,619 $5,787 $5,961 $6,140

40. Ammonium Hydroxide Unit Cost ($/ton waste) 3.00% $0.34 $0.35 $0.36 $0.38 $0.39 $0.40

41. Ammonium Hydroxide Usage Cost ($000) $459 $472 $486 $501 $516 $532

42. Carbon Unit Price ($/ton) 3.00% $0.36 $0.37 $0.38 $0.39 $0.41 $0.42

43. Carbon Usage Costs ($000s) $482 $496 $511 $526 $542 $558

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's) $766 $803 $841 $881 $923 $968

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton) $70.49 $91.97 $94.73 $97.57 $100.50 $103.52 $106.62

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's) $3,811 $3,993 $4,184 $4,384 $4,594 $4,813

48. Ash Disposal Fee ($/ton) 3.00% $75.98 78.26 80.60 83.02 85.51 88.08

49. Ash Disposal Expenses ($000's)  $7,692 $7,923 $8,160 $8,405 $8,657 $8,917

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton) $1.25 $1.63 $1.68 $1.73 $1.78 $1.84 $1.89

52. Utilities Pass Through ($000's) $2,175 $2,240 $2,307 $2,377 $2,448 $2,521

53. Haul Cost to WTE Facility ($/ton) $14.17 $18.49 $19.04 $19.61 $20.20 $20.81 $21.43

54. Haul Cost to WTE Facility ($000's) $21,123 $22,132 $23,190 $24,299 $25,461 $26,678

55. Bypass Waste Disposal ($000's) $380 $391 $403 $415 $428 $440

56. Subtotal Expenses ($000's)  $79,782 $82,633 $80,566 $83,396 $86,331 $89,374

Expenses per ton ($/ton) $59.84 $61.97 $60.42 $62.55 $64.75 $67.03

 

FACILITY EXPENSES LESS REVENUES ($000's)  $34,562 $37,189 $34,931 $37,606 $40,426 $43,396

NET O&M COST PER TON OF WASTE  $25.92 $27.89 $26.20 $28.20 $30.32 $32.55

Amortized Annual Initial Capital Cost ($000's) $86,333 $86,333 $86,333 $86,333 $86,333 $86,333

Amortized Initial Capital Cost Per Ton of Waste $64.75 $64.75 $64.75 $64.75 $64.75 $64.75

Amortized Annual Expansion Cost ($000's) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Amortized Expansion Cost Per Ton of Waste $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Total Amortized Capital Cost ($000's) $86,333 $86,333 $86,333 $86,333 $86,333 $86,333

Net Facility Cost ($000's) $120,895 $123,522 $121,264 $123,939 $126,758 $129,729

Net Facility Cost Per Ton of Waste ($/ton) $90.67 $92.64 $90.95 $92.95 $95.07 $97.30

WEBR Year 2019 2028

Disposal by Rail Capital Cost IMF ($/ton) $3.35 $4.37 $4.37 $4.37 $4.37 $4.37 $4.37

Disposal by Rail Haul to IMF Cost ($/ton) $14.17 $18.49 $19.04 $19.61 $20.20 $20.81 $21.43

Disposal By Rail less Capital and Hauling to IMF ($/ton) $56.32 $73.48 $75.69 $77.96 $80.30 $82.71 $85.19

Disposal By Rail less Hauling to IMF ($/ton) $59.67 $77.86 $80.06 $82.33 $84.67 $87.08 $89.56

Disposal By Rail ($/ton) $73.84 $96.34 $99.10 $101.95 $104.87 $107.89 $110.99

Disposal Tonnage Required 1,142,461 1,162,211 1,182,303 1,202,742 1,223,535 1,244,687

Disposal By Rail ($000's) $110,070 $115,179 $120,531 $126,135 $132,005 $138,152

Difference between WTE and Rail Disposal (cost per ton) ($5.67) ($6.46) ($11.00) ($11.92) ($12.82) ($13.70)

Difference between WTE and Rail Disposal ($000's) $10,826 $8,342 $733 ($2,196) ($5,246) ($8,423)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2034 2035 2036 2037 2038 2039 2040

7 8 9 10 11 12 13

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,666,667

1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,333,333 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

45,925 46,718 47,526 48,348 49,184 50,034 50,899

377,333 377,333 377,333 377,333 377,333 377,333 471,667

55,468 55,468 55,468 55,468 55,468 55,468 69,335

5,547 5,547 5,547 5,547 5,547 5,547 6,934

215,080 215,080 215,080 215,080 215,080 215,080 268,850

101,239 101,239 101,239 101,239 101,239 101,239 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

800,000 800,000 800,000 800,000 800,000 800,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0383 $0.0388 $0.0394 $0.0400 $0.0406 $0.0412 $0.0418

$30,616 $31,076 $31,542 $32,015 $32,495 $32,983 $41,847

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$30,616 $31,076 $31,542 $32,015 $32,495 $32,983 $41,847

$0 $0 $0 $0 $0 $0 $0

$143.29 $147.58 $152.01 $156.57 $161.27 $166.11 $171.09

$7,948 $8,186 $8,432 $8,685 $8,945 $9,214 $11,863

$836 $861 $887 $913 $941 $969 $998

$4,636 $4,775 $4,919 $5,066 $5,218 $5,375 $6,920

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$12,584 $12,962 $13,350 $13,751 $14,163 $14,588 $18,782

N/A N/A N/A N/A N/A N/A N/A

67,129 45,239 22,971 318 0 0 263,316

$41.79 $43.05 $44.34 $45.67 $47.04 $48.45 $49.90

$2,805 $1,947 $1,018 $15 $0 $0 $13,140

$46,006 $45,985 $45,911 $45,780 $46,659 $47,571 $73,769

$34.50 $34.49 $34.43 $34.34 $34.99 $35.68 $44.26

$44,896 $46,243 $47,630 $49,059 $50,531 $52,046 $60,114

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$4.74 $4.89 $5.03 $5.18 $5.34 $5.50 $5.66

$6,324 $6,513 $6,709 $6,910 $7,117 $7,331 $9,439

$0.41 $0.42 $0.44 $0.45 $0.46 $0.48 $0.49

$548 $564 $581 $598 $616 $635 $817

$0.43 $0.44 $0.46 $0.47 $0.49 $0.50 $0.51

$575 $592 $610 $628 $647 $667 $858

$1,014 $1,062 $1,113 $1,166 $1,222 $1,280 $1,342

$109.82 $113.12 $116.51 $120.00 $123.60 $127.31 $131.13

$5,043 $5,285 $5,537 $5,802 $6,079 $6,370 $6,674

90.72 93.44 96.25 99.13 102.11 105.17 108.32

$9,184 $9,460 $9,744 $10,036 $10,337 $10,647 $13,708

$1.95 $2.01 $2.07 $2.13 $2.19 $2.26 $2.33

$2,597 $2,675 $2,755 $2,838 $2,923 $3,011 $3,876

$22.08 $22.74 $23.42 $24.12 $24.85 $25.59 $26.36

$27,953 $29,290 $30,690 $32,157 $33,130 $34,123 $36,993

$454 $467 $481 $496 $511 $526 $542

$92,530 $95,804 $99,199 $102,722 $105,811 $108,986 $126,347

$69.40 $71.85 $74.40 $77.04 $79.36 $81.74 $75.81

$46,524 $49,819 $53,289 $56,942 $59,153 $61,415 $52,578

$34.89 $37.36 $39.97 $42.71 $44.36 $46.06 $31.55

$86,333 $86,333 $86,333 $86,333 $86,333 $86,333 $86,333

$64.75 $64.75 $64.75 $64.75 $64.75 $64.75 $51.80

$0.00 $0.00 $0.00 $0.00 $13,356.47 $13,356.47 $13,356

$0.00 $0.00 $0.00 $0.00 $40.07 $40.07 $40.07

$86,333 $86,333 $86,333 $86,333 $99,689 $99,689 $99,689

$132,857 $136,152 $139,622 $143,274 $158,842 $161,104 $152,267

$99.64 $102.11 $104.72 $107.46 $119.13 $120.83 $91.36

$4.37 $4.37 $4.37 $4.37 $0.00 $0.00 $0.00

$22.08 $22.74 $23.42 $24.12 $24.85 $25.59 $26.36

$87.74 $90.38 $93.09 $95.88 $98.76 $101.72 $104.77

$92.12 $94.75 $97.46 $100.25 $98.76 $101.72 $104.77

$114.19 $117.49 $120.88 $124.38 $123.60 $127.31 $131.13

1,266,204 1,288,094 1,310,362 1,333,015 1,356,060 1,379,503 1,403,351

$144,591 $151,334 $158,397 $165,794 $167,615 $175,628 $184,024

($14.55) ($15.37) ($16.16) ($16.92) ($4.47) ($6.48) ($39.77)

($11,733) ($15,182) ($18,775) ($22,520) ($8,773) ($14,524) ($31,757)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2041 2042 2043 2044 2045 2046 2047

14 15 16 17 18 19 20

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

51,189 51,481 51,774 52,069 52,366 52,664 52,965

471,667 471,667 471,667 471,667 471,667 471,667 471,667

69,335 69,335 69,335 69,335 69,335 69,335 69,335

6,934 6,934 6,934 6,934 6,934 6,934 6,934

268,850 268,850 268,850 268,850 268,850 268,850 268,850

126,548 126,548 126,548 126,548 126,548 126,548 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0425 $0.0431 $0.0438 $0.0444 $0.0451 $0.0458 $0.0464

$42,474 $43,111 $43,758 $44,414 $45,081 $45,757 $46,443

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$42,474 $43,111 $43,758 $44,414 $45,081 $45,757 $46,443

$0 $0 $0 $0 $0 $0 $0

$176.22 $181.51 $186.96 $192.56 $198.34 $204.29 $210.42

$12,218 $12,585 $12,963 $13,351 $13,752 $14,165 $14,590

$1,028 $1,059 $1,091 $1,123 $1,157 $1,192 $1,227

$7,127 $7,341 $7,562 $7,788 $8,022 $8,263 $8,511

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$19,346 $19,926 $20,524 $21,140 $21,774 $22,427 $23,100

N/A N/A N/A N/A N/A N/A N/A

255,317 247,272 239,181 231,045 222,862 214,632 206,355

$51.40 $52.94 $54.53 $56.16 $57.85 $59.59 $61.37

$13,123 $13,091 $13,042 $12,977 $12,892 $12,789 $12,665

$74,943 $76,129 $77,325 $78,531 $79,747 $80,973 $82,208

$44.97 $45.68 $46.39 $47.12 $47.85 $48.58 $49.32

$61,917 $63,775 $65,688 $67,658 $69,688 $71,779 $73,932

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$5.83 $6.01 $6.19 $6.37 $6.57 $6.76 $6.96

$9,722 $10,013 $10,314 $10,623 $10,942 $11,270 $11,608

$0.51 $0.52 $0.54 $0.55 $0.57 $0.59 $0.60

$842 $867 $893 $920 $947 $976 $1,005

$0.53 $0.55 $0.56 $0.58 $0.60 $0.61 $0.63

$884 $910 $938 $966 $995 $1,025 $1,055

$1,390 $1,440 $1,491 $1,545 $1,600 $1,658 $1,717

$135.07 $139.12 $143.29 $147.59 $152.02 $156.58 $161.28

$6,914 $7,162 $7,419 $7,685 $7,961 $8,246 $8,542

111.57 114.92 118.37 121.92 125.58 129.35 133.23

$14,120 $14,543 $14,979 $15,429 $15,892 $16,368 $16,860

$2.40 $2.47 $2.54 $2.62 $2.70 $2.78 $2.86

$3,992 $4,112 $4,236 $4,363 $4,493 $4,628 $4,767

$27.15 $27.97 $28.80 $29.67 $30.56 $31.48 $32.42

$38,320 $39,694 $41,118 $42,593 $44,121 $45,704 $47,343

$558 $575 $592 $610 $628 $647 $666

$130,354 $134,490 $138,758 $143,162 $147,707 $152,397 $157,237

$78.21 $80.69 $83.25 $85.90 $88.62 $91.44 $94.34

$55,411 $58,361 $61,433 $64,631 $67,959 $71,424 $75,029

$33.25 $35.02 $36.86 $38.78 $40.78 $42.85 $45.02

$86,333 $86,333 $86,333 $86,333 $86,333 $86,333 $86,333

$51.80 $51.80 $51.80 $51.80 $51.80 $51.80 $51.80

$13,356 $13,356 $13,356 $13,356 $13,356 $13,356 $13,356

$40.07 $40.07 $40.07 $40.07 $40.07 $40.07 $40.07

$99,689 $99,689 $99,689 $99,689 $99,689 $99,689 $99,689

$155,100 $158,051 $161,122 $164,320 $167,649 $171,113 $174,718

$93.06 $94.83 $96.67 $98.59 $100.59 $102.67 $104.83

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$27.15 $27.97 $28.80 $29.67 $30.56 $31.48 $32.42

$107.91 $111.15 $114.49 $117.92 $121.46 $125.10 $128.86

$107.91 $111.15 $114.49 $117.92 $121.46 $125.10 $128.86

$135.07 $139.12 $143.29 $147.59 $152.02 $156.58 $161.28

1,411,350 1,419,395 1,427,485 1,435,622 1,443,805 1,452,035 1,460,311

$190,626 $197,464 $204,547 $211,884 $219,485 $227,358 $235,513

($42.01) ($44.29) ($46.62) ($49.00) ($51.43) ($53.91) ($56.44)

($35,525) ($39,413) ($43,424) ($47,564) ($51,836) ($56,245) ($60,795)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2048 2049 2050 2051 2052 2053 2054

21 22 23 24 25 26 27

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

53,267 53,570 53,876 54,183 54,491 54,802 55,114

471,667 471,667 471,667 471,667 471,667 471,667 471,667

69,335 69,335 69,335 69,335 69,335 69,335 69,335

6,934 6,934 6,934 6,934 6,934 6,934 6,934

268,850 268,850 268,850 268,850 268,850 268,850 268,850

126,548 126,548 126,548 126,548 126,548 126,548 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0471 $0.0478 $0.0486 $0.0493 $0.0500 $0.0508 $0.0515

$47,140 $47,847 $48,565 $49,293 $50,033 $50,783 $51,545

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$47,140 $47,847 $48,565 $49,293 $50,033 $50,783 $51,545

$0 $0 $0 $0 $0 $0 $0

$216.73 $223.24 $229.93 $236.83 $243.94 $251.25 $258.79

$15,027 $15,478 $15,942 $16,421 $16,913 $17,421 $17,943

$1,264 $1,302 $1,341 $1,382 $1,423 $1,466 $1,510

$8,766 $9,029 $9,300 $9,579 $9,866 $10,162 $10,467

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$23,793 $24,507 $25,242 $25,999 $26,779 $27,583 $28,410

N/A N/A N/A N/A N/A N/A N/A

198,032 189,660 181,241 172,775 164,259 155,696 147,083

$63.21 $65.11 $67.06 $69.08 $71.15 $73.28 $75.48

$12,518 $12,349 $12,155 $11,934 $11,687 $11,410 $11,102

$83,451 $84,703 $85,962 $87,227 $88,499 $89,776 $91,057

$50.07 $50.82 $51.58 $52.34 $53.10 $53.87 $54.63

$76,150 $78,435 $80,788 $83,211 $85,708 $88,279 $90,927

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$7.17 $7.39 $7.61 $7.84 $8.07 $8.32 $8.57

$11,957 $12,315 $12,685 $13,065 $13,457 $13,861 $14,277

$0.62 $0.64 $0.66 $0.68 $0.70 $0.72 $0.74

$1,035 $1,066 $1,098 $1,131 $1,165 $1,200 $1,236

$0.65 $0.67 $0.69 $0.71 $0.73 $0.76 $0.78

$1,087 $1,120 $1,153 $1,188 $1,224 $1,260 $1,298

$1,779 $1,843 $1,909 $1,977 $2,048 $2,121 $2,198

$166.11 $171.10 $176.23 $181.52 $186.96 $192.57 $198.35

$8,848 $9,166 $9,495 $9,835 $10,188 $10,553 $10,932

137.22 141.34 145.58 149.95 154.45 159.08 163.85

$17,365 $17,886 $18,423 $18,976 $19,545 $20,131 $20,735

$2.95 $3.03 $3.13 $3.22 $3.32 $3.42 $3.52

$4,910 $5,057 $5,209 $5,365 $5,526 $5,692 $5,863

$33.39 $34.39 $35.43 $36.49 $37.58 $38.71 $39.87

$49,041 $50,801 $52,623 $54,511 $56,466 $58,491 $60,589

$686 $707 $728 $750 $772 $795 $819

$162,232 $167,387 $172,707 $178,197 $183,863 $189,710 $195,745

$97.34 $100.43 $103.62 $106.92 $110.32 $113.83 $117.45

$78,781 $82,684 $86,745 $90,970 $95,364 $99,935 $104,688

$47.27 $49.61 $52.05 $54.58 $57.22 $59.96 $62.81

$86,333 $86,333 $86,333 $86,333 $86,333 $86,333 $86,333

$51.80 $51.80 $51.80 $51.80 $51.80 $51.80 $51.80

$13,356 $13,356 $13,356 $13,356 $13,356 $13,356 $13,356

$40.07 $40.07 $40.07 $40.07 $40.07 $40.07 $40.07

$99,689 $99,689 $99,689 $99,689 $99,689 $99,689 $99,689

$178,470 $182,374 $186,435 $190,659 $195,054 $199,624 $204,377

$107.08 $109.42 $111.86 $114.40 $117.03 $119.77 $122.63

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$33.39 $34.39 $35.43 $36.49 $37.58 $38.71 $39.87

$132.72 $136.70 $140.80 $145.03 $149.38 $153.86 $158.48

$132.72 $136.70 $140.80 $145.03 $149.38 $153.86 $158.48

$166.11 $171.10 $176.23 $181.52 $186.96 $192.57 $198.35

1,468,635 1,477,006 1,485,425 1,493,892 1,502,407 1,510,971 1,519,584

$243,961 $252,712 $261,777 $271,168 $280,895 $290,971 $301,408

($59.03) ($61.67) ($64.37) ($67.12) ($69.93) ($72.80) ($75.72)

($65,491) ($70,339) ($75,343) ($80,508) ($85,841) ($91,347) ($97,031)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2055 2056 2057 2058 2059 2060 2061

28 29 30 31 32 33 34

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

55,429 55,745 56,062 56,382 56,703 57,026 57,351

471,667 471,667 471,667 471,667 471,667 471,667 471,667

69,335 69,335 69,335 69,335 69,335 69,335 69,335

6,934 6,934 6,934 6,934 6,934 6,934 6,934

268,850 268,850 268,850 268,850 268,850 268,850 268,850

126,548 126,548 126,548 126,548 126,548 126,548 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0523 $0.0531 $0.0539 $0.0547 $0.0555 $0.0564 $0.0572

$52,318 $53,103 $53,899 $54,708 $55,528 $56,361 $57,207

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$52,318 $53,103 $53,899 $54,708 $55,528 $56,361 $57,207

$0 $0 $0 $0 $0 $0 $0

$266.55 $274.55 $282.79 $291.27 $300.01 $309.01 $318.28

$18,482 $19,036 $19,607 $20,195 $20,801 $21,425 $22,068

$1,555 $1,602 $1,650 $1,699 $1,750 $1,803 $1,857

$10,781 $11,104 $11,437 $11,781 $12,134 $12,498 $12,873

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$29,262 $30,140 $31,045 $31,976 $32,935 $33,923 $34,941

N/A N/A N/A N/A N/A N/A N/A

138,421 129,710 120,950 112,139 103,278 94,367 85,405

$77.75 $80.08 $82.48 $84.95 $87.50 $90.13 $92.83

$10,762 $10,387 $9,976 $9,527 $9,037 $8,505 $7,928

$92,342 $93,630 $94,920 $96,210 $97,501 $98,790 $100,076

$55.41 $56.18 $56.95 $57.73 $58.50 $59.27 $60.05

$93,655 $96,465 $99,359 $102,339 $105,410 $108,572 $111,829

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$8.82 $9.09 $9.36 $9.64 $9.93 $10.23 $10.54

$14,705 $15,146 $15,601 $16,069 $16,551 $17,047 $17,559

$0.76 $0.79 $0.81 $0.83 $0.86 $0.89 $0.91

$1,273 $1,311 $1,351 $1,391 $1,433 $1,476 $1,520

$0.80 $0.83 $0.85 $0.88 $0.90 $0.93 $0.96

$1,337 $1,377 $1,418 $1,461 $1,505 $1,550 $1,597

$2,276 $2,358 $2,443 $2,530 $2,621 $2,715 $2,812

$204.30 $210.43 $216.74 $223.24 $229.94 $236.84 $243.94

$11,324 $11,730 $12,151 $12,587 $13,038 $13,506 $13,991

168.77 173.83 179.04 184.42 189.95 195.65 201.52

$21,357 $21,998 $22,658 $23,338 $24,038 $24,759 $25,502

$3.62 $3.73 $3.84 $3.96 $4.08 $4.20 $4.33

$6,039 $6,220 $6,407 $6,599 $6,797 $7,001 $7,211

$41.07 $42.30 $43.57 $44.88 $46.22 $47.61 $49.04

$62,763 $65,014 $67,346 $69,762 $72,265 $74,857 $77,542

$844 $869 $895 $922 $950 $978 $1,008

$201,973 $208,401 $215,035 $221,881 $228,947 $236,240 $243,766

$121.18 $125.04 $129.02 $133.13 $137.37 $141.74 $146.26

$109,631 $114,771 $120,115 $125,671 $131,446 $137,450 $143,690

$65.78 $68.86 $72.07 $75.40 $78.87 $82.47 $86.21

$86,333 $86,333 $86,333 $0 $0 $0 $0

$51.80 $51.80 $51.80 $0.00 $0.00 $0.00 $0.00

$13,356 $13,356 $13,356 $13,356 $13,356 $13,356 $13,356

$40.07 $40.07 $40.07 $40.07 $40.07 $40.07 $40.07

$99,689 $99,689 $99,689 $13,356 $13,356 $13,356 $13,356

$209,320 $214,460 $219,804 $139,027 $144,803 $150,806 $157,047

$125.59 $128.68 $131.88 $83.42 $86.88 $90.48 $94.23

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$41.07 $42.30 $43.57 $44.88 $46.22 $47.61 $49.04

$163.23 $168.13 $173.17 $178.37 $183.72 $189.23 $194.91

$163.23 $168.13 $173.17 $178.37 $183.72 $189.23 $194.91

$204.30 $210.43 $216.74 $223.24 $229.94 $236.84 $243.94

1,528,245 1,536,956 1,545,717 1,554,527 1,563,388 1,572,300 1,581,262

$312,220 $323,420 $335,021 $347,039 $359,487 $372,382 $385,740

($78.71) ($81.75) ($84.86) ($139.83) ($143.06) ($146.36) ($149.72)

($102,900) ($108,959) ($115,217) ($208,012) ($214,684) ($221,576) ($228,693)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2062 2063 2064 2065 2066 2067 2068

35 36 37 38 39 40 41

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

57,678 58,007 58,338 58,670 59,005 59,341 59,679

471,667 471,667 471,667 471,667 471,667 471,667 471,667

69,335 69,335 69,335 69,335 69,335 69,335 69,335

6,934 6,934 6,934 6,934 6,934 6,934 6,934

268,850 268,850 268,850 268,850 268,850 268,850 268,850

126,548 126,548 126,548 126,548 126,548 126,548 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0581 $0.0589 $0.0598 $0.0607 $0.0616 $0.0626 $0.0635

$58,065 $58,936 $59,820 $60,717 $61,628 $62,552 $63,491

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$58,065 $58,936 $59,820 $60,717 $61,628 $62,552 $63,491

$0 $0 $0 $0 $0 $0 $0

$327.83 $337.66 $347.79 $358.23 $368.97 $380.04 $391.44

$22,730 $23,412 $24,114 $24,838 $25,583 $26,350 $27,141

$1,912 $1,970 $2,029 $2,090 $2,152 $2,217 $2,283

$13,259 $13,657 $14,067 $14,489 $14,923 $15,371 $15,832

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$35,989 $37,069 $38,181 $39,326 $40,506 $41,721 $42,973

N/A N/A N/A N/A N/A N/A N/A

76,392 67,327 58,211 49,043 39,822 30,549 21,223

$95.62 $98.49 $101.44 $104.48 $107.62 $110.85 $114.17

$7,304 $6,631 $5,905 $5,124 $4,286 $3,386 $2,423

$101,358 $102,635 $103,906 $105,168 $106,420 $107,660 $108,887

$60.82 $61.58 $62.34 $63.10 $63.85 $64.60 $65.33

$115,184 $118,639 $122,199 $125,865 $129,641 $133,530 $137,536

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$10.85 $11.18 $11.51 $11.86 $12.21 $12.58 $12.96

$18,085 $18,628 $19,187 $19,762 $20,355 $20,966 $21,595

$0.94 $0.97 $1.00 $1.03 $1.06 $1.09 $1.12

$1,566 $1,613 $1,661 $1,711 $1,762 $1,815 $1,870

$0.99 $1.02 $1.05 $1.08 $1.11 $1.14 $1.18

$1,644 $1,694 $1,745 $1,797 $1,851 $1,906 $1,964

$2,913 $3,018 $3,126 $3,238 $3,354 $3,475 $3,599

$251.26 $258.80 $266.56 $274.56 $282.80 $291.28 $300.02

$14,492 $15,012 $15,551 $16,109 $16,686 $17,285 $17,905

207.56 213.79 220.20 226.81 233.61 240.62 247.84

$26,267 $27,055 $27,866 $28,702 $29,563 $30,450 $31,364

$4.46 $4.59 $4.73 $4.87 $5.02 $5.17 $5.32

$7,427 $7,650 $7,879 $8,116 $8,359 $8,610 $8,868

$50.51 $52.02 $53.59 $55.19 $56.85 $58.55 $60.31

$80,324 $83,205 $86,189 $89,281 $92,484 $95,801 $99,238

$1,038 $1,069 $1,101 $1,134 $1,168 $1,203 $1,239

$251,535 $259,552 $267,827 $276,368 $285,183 $294,282 $303,673

$150.92 $155.73 $160.70 $165.82 $171.11 $176.57 $182.20

$150,176 $156,917 $163,921 $171,200 $178,764 $186,622 $194,786

$90.11 $94.15 $98.35 $102.72 $107.26 $111.97 $116.87

$0 $0 $0 $0 $0 $0 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$13,356 $13,356 $13,356 $13,356 $13,356 $13,356 $0

$40.07 $40.07 $40.07 $40.07 $40.07 $40.07 $0.00

$13,356 $13,356 $13,356 $13,356 $13,356 $13,356 $0

$163,533 $170,273 $177,278 $184,557 $192,120 $199,978 $194,786

$98.12 $102.16 $106.37 $110.73 $115.27 $119.99 $116.87

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$50.51 $52.02 $53.59 $55.19 $56.85 $58.55 $60.31

$200.75 $206.78 $212.98 $219.37 $225.95 $232.73 $239.71

$200.75 $206.78 $212.98 $219.37 $225.95 $232.73 $239.71

$251.26 $258.80 $266.56 $274.56 $282.80 $291.28 $300.02

1,590,275 1,599,339 1,608,456 1,617,624 1,626,844 1,636,117 1,645,443

$399,577 $413,910 $428,757 $444,137 $460,069 $476,572 $493,667

($153.14) ($156.64) ($160.20) ($163.83) ($167.53) ($171.30) ($183.15)

($236,044) ($243,637) ($251,480) ($259,581) ($267,949) ($276,594) ($298,881)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2069 2070 2071 2072 2073 2074 2075

42 43 44 45 46 47 48

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667 1,666,667

5,000 5,000 5,000 5,000 5,000 5,000 5,000

60,019 60,362 60,706 61,052 61,400 61,750 62,102

471,667 471,667 471,667 471,667 471,667 471,667 471,667

69,335 69,335 69,335 69,335 69,335 69,335 69,335

6,934 6,934 6,934 6,934 6,934 6,934 6,934

268,850 268,850 268,850 268,850 268,850 268,850 268,850

126,548 126,548 126,548 126,548 126,548 126,548 126,548

7.59% 7.59% 7.59% 7.59% 7.59% 7.59% 7.59%

675 675 675 675 675 675 675

600 600 600 600 600 600 600

1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000

N/A N/A N/A N/A N/A N/A N/A

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0.0644 $0.0654 $0.0664 $0.0674 $0.0684 $0.0694 $0.0705

$64,443 $65,410 $66,391 $67,387 $68,397 $69,423 $70,465

$0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000 $0.0000

$0 $0 $0 $0 $0 $0 $0

$64,443 $65,410 $66,391 $67,387 $68,397 $69,423 $70,465

$0 $0 $0 $0 $0 $0 $0

$403.19 $415.28 $427.74 $440.57 $453.79 $467.41 $481.43

$27,955 $28,794 $29,657 $30,547 $31,464 $32,408 $33,380

$2,352 $2,422 $2,495 $2,570 $2,647 $2,727 $2,808

$16,307 $16,796 $17,300 $17,819 $18,354 $18,904 $19,472

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$44,262 $45,590 $46,958 $48,366 $49,817 $51,312 $52,851

N/A N/A N/A N/A N/A N/A N/A

11,844 2,412 0 0 0 0 0

$117.60 $121.12 $124.76 $128.50 $132.36 $136.33 $140.42

$1,393 $292 $0 $0 $0 $0 $0

$110,098 $111,292 $113,348 $115,753 $118,215 $120,735 $123,316

$66.06 $66.78 $68.01 $69.45 $70.93 $72.44 $73.99

$141,662 $145,912 $150,289 $154,798 $159,441 $164,225 $169,151

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

$13.35 $13.75 $14.16 $14.58 $15.02 $15.47 $15.94

$22,243 $22,910 $23,597 $24,305 $25,034 $25,785 $26,559

$1.16 $1.19 $1.23 $1.26 $1.30 $1.34 $1.38

$1,926 $1,984 $2,043 $2,104 $2,167 $2,233 $2,299

$1.21 $1.25 $1.29 $1.33 $1.37 $1.41 $1.45

$2,022 $2,083 $2,146 $2,210 $2,276 $2,345 $2,415

$3,728 $3,862 $4,001 $4,144 $4,293 $4,447 $4,606

$309.02 $318.29 $327.84 $337.68 $347.81 $358.24 $368.99

$18,547 $19,213 $19,902 $20,616 $21,355 $22,121 $22,915

255.27 262.93 270.82 278.95 287.31 295.93 304.81

$32,305 $33,274 $34,272 $35,300 $36,359 $37,450 $38,573

$5.48 $5.65 $5.81 $5.99 $6.17 $6.35 $6.54

$9,134 $9,408 $9,691 $9,981 $10,281 $10,589 $10,907

$62.12 $63.98 $65.90 $67.88 $69.92 $72.01 $74.17

$102,797 $106,485 $109,838 $113,134 $116,528 $120,023 $123,624

$1,276 $1,315 $1,354 $1,395 $1,437 $1,480 $1,524

$313,365 $323,370 $333,230 $343,227 $353,524 $364,129 $375,053

$188.02 $194.02 $199.94 $205.94 $212.11 $218.48 $225.03

$203,267 $212,078 $219,881 $227,474 $235,309 $243,394 $251,737

$121.96 $127.25 $131.93 $136.48 $141.19 $146.04 $151.04

$0 $0 $0 $0 $0 $0 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0 $0 $0 $0 $0 $0 $0

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0 $0 $0 $0 $0 $0 $0

$203,267 $212,078 $219,881 $227,474 $235,309 $243,394 $251,737

$121.96 $127.25 $131.93 $136.48 $141.19 $146.04 $151.04

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$62.12 $63.98 $65.90 $67.88 $69.92 $72.01 $74.17

$246.90 $254.31 $261.94 $269.80 $277.89 $286.23 $294.81

$246.90 $254.31 $261.94 $269.80 $277.89 $286.23 $294.81

$309.02 $318.29 $327.84 $337.68 $347.81 $358.24 $368.99

1,654,822 1,664,255 1,673,741 1,683,281 1,692,876 1,702,525 1,712,230

$511,376 $529,719 $548,721 $568,404 $588,793 $609,914 $631,792

($187.06) ($191.05) ($195.91) ($201.19) ($206.62) ($212.20) ($217.95)

($308,108) ($317,641) ($328,839) ($340,930) ($353,484) ($366,520) ($380,055)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Operations and Maintenance
Waste to Energy Option - O&M Cost Estimate

ECONOMIC EVALUATION

Waste Processing

1. Processible Waste Delivered

2. Processible Waste Processed (tons)

3. Bypass Waste (tons)

4. Nonprocessible Waste (tons)

5. Ash Generation (tons)

6. Ferrous Recovered (tons)

7. Non-Ferrous Recovered (tons)

8. Aggregate Recovered (tons)

9. Ash Disposal (tons)

10. Ash Disposal as a percentage of Waste Processed

Energy Revenues

11. Gross Electrical Rate (kWh/ton)

12. Net Electrical  Rate (kWh/ton)

13. Net Electrical Generation (mwh/yr)

14. Capacity Factor Achieved

15. Electrical Capacity Fee ($/MW/mo.)

16. Electrical Capacity Revenues ($000's)

17. Average Electrical Energy ($/kWh)

18. Electrical Energy Revenues ($000s)

19. Green Energy Credits ($/kWh)

20. Green Energy Revenues ($000s)

21. Total Energy Revenues ($000s)

22. Operator Energy Revenue Share ($000s)

Other Material Revenues

23. Recovered Ferrous Market Price ($/ton)

24. Recovered Ferrous Revenues ($000's)

25. Recovered Non-Ferrous Market Price ($/ton)

25. Recovered Non-Ferrous Revenues ($000's)

26. Recovered Aggregate Market Price ($/ton)

27. Recovered Aggregate Revenues ($000's)

28. Total Other Material Revenues ($000's)

29. Operator Material Revenue Share ($000s)

Other Revenues

30. Non-County Waste Accepted (tons)

31. Non-County Waste Tip Fee ($/ton)

32. Non-County Waste Revenues ($000's)

33. Subtotal County Revenues

Revenues per ton ($/ton)

County Expenses

34. Base O&M Fee  ($000s/yr)

35. Excess O&M Fee  ($/ton)

36. Excess O&M Cost ($000's)

37. Consumable Costs

38. Pebble Lime Unit Cost ($/ton waste)

39. Pebble Lime Usage Cost ($000s)

40. Ammonium Hydroxide Unit Cost ($/ton waste)

41. Ammonium Hydroxide Usage Cost ($000)

42. Carbon Unit Price ($/ton)

43. Carbon Usage Costs ($000s)

44. Nonprocessible Waste

45. Nonprocessible Waste Haul Cost to WTE ($000's)

46. Non Processible Waste WEBR Disposal including Haul Cost ($/ton)

47. Non Processible Waste WEBR Disposal including Haul Cost ($000's)

48. Ash Disposal Fee ($/ton)

49. Ash Disposal Expenses ($000's)

50. Other Expenses ($000's)

51. Utilities Pass Through ($/ton)

52. Utilities Pass Through ($000's)

53. Haul Cost to WTE Facility ($/ton)

54. Haul Cost to WTE Facility ($000's)

55. Bypass Waste Disposal ($000's)

56. Subtotal Expenses ($000's)

Expenses per ton ($/ton)

FACILITY EXPENSES LESS REVENUES ($000's)

NET O&M COST PER TON OF WASTE

Amortized Annual Initial Capital Cost ($000's)
Amortized Initial Capital Cost Per Ton of Waste
Amortized Annual Expansion Cost ($000's)
Amortized Expansion Cost Per Ton of Waste
Total Amortized Capital Cost ($000's)

Net Facility Cost ($000's)
Net Facility Cost Per Ton of Waste ($/ton)

WEBR Year

Disposal by Rail Capital Cost IMF ($/ton)
Disposal by Rail Haul to IMF Cost ($/ton)
Disposal By Rail less Capital and Hauling to IMF ($/ton)
Disposal By Rail less Hauling to IMF ($/ton)
Disposal By Rail ($/ton)

Disposal Tonnage Required
Disposal By Rail ($000's)

Difference between WTE and Rail Disposal (cost per ton)
Difference between WTE and Rail Disposal ($000's)

2076 2077

49 50

1,666,667 1,666,667

1,666,667 1,666,667

5,000 5,000

62,102 62,102

471,667 471,667

69,335 69,335

6,934 6,934

268,850 268,850

126,548 126,548

7.59% 7.59%

675 675

600 600

1,000,000 1,000,000

N/A N/A

$0 $0

$0 $0

$0.0715 $0.0726

$71,522 $72,595

$0.0000 $0.0000

$0 $0

$71,522 $72,595

$0 $0

$495.87 $510.75

$34,381 $35,413

$2,893 $2,979

$20,056 $20,657

$0 $0

$0 $0

$54,437 $56,070

N/A N/A

0 0

$144.63 $148.97

$0 $0

$125,959 $128,665

$75.58 $77.20

$174,226 $179,453

N/A N/A

N/A N/A

$16.41 $16.91

$27,356 $28,176

$1.42 $1.46

$2,368 $2,440

$1.49 $1.54

$2,487 $2,562

$4,745 $4,887

$380.06 $391.46

$23,602 $24,310

313.96 323.37

$39,731 $40,922

$6.74 $6.94

$11,234 $11,571

$76.40 $78.69

$127,333 $131,153

$1,570 $1,617

$386,305 $397,894

$231.78 $238.74

$260,346 $269,229

$156.21 $161.54

$0 $0

$0.00 $0.00

$0 $0

$0.00 $0.00

$0 $0

$260,346 $269,229

$156.21 $161.54

$0.00 $0.00

$76.40 $78.69

$303.66 $312.77

$303.66 $312.77

$380.06 $391.46

1,712,230 1,712,230

$650,746 $670,268

($223.85) ($229.92)

($390,400) ($401,039)
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs
Initial Facility Capacity Options Modeled 3,000                               TPD

4,000                               TPD

Expansion Capacity Modeled 1,000                               TPD

EPC Construction Cost

PBREF 2 B&W Bid Price $667,981,128

Year of Bid Price 2010

PBREF 2 EPC Price (including COs) $672,284,230

Year of Final EPC Price (COD) 2015

Average Annual Escalation 3.00%

Year PBREF 2 Construction Price Escalated To 2019

PBREF 2 Final EPC Escalated Price $756,661,824

Assumed Labor Cost as Percentage of Construction Price 15%

Seattle Labor Cost Increase Compared to Miami (BLS) 50%

Additional Labor Cost for Project Location $56,749,636.78

Assumed Equipment and Materials Cost as Percentage of Construction Price 50%

Sales Tax WPB in 2015 6%

Sales Tax King County 10.0%

Additional Cost for HIgher Sales Tax Rate $15,133,236

PBREF 2 Final EPC Escalated Price Including Location Adjustment $828,544,697

PBREF 2 Facility Capacity (TPD) 3000

PBREF 2 Facility Capacity (TPY) 1000000

PBREF 2 Final EPC Escalated Price per TPD $276,181.57

Aesthetic Treatment Allowance (2010) $12,000,000

Spare Parts Allowance (2010) $10,000,000

Percentage of EPC Price Increase for  Tonnage above 3000 tpd 75%

Percentage of EPC Price for 1000 TPD Expansion 40%

Additional Items Not Included in PBREF 2

AMR Unit Cost ($/tpd ash processed) $11,400

Carbon Sequestration of Flue Gas (GHG Regulations) ($/tpd) $20,000

Land Acquisition Cost per Acre ($/Acre) $900,000

Acres Needed for 3000 TPD Facility Site (Acres) 30

Acres Needed for 4000 TPD Facility Site (Acres) 43

Acres Needed for 5000 TPD Facility Site (Acres) 55

Estimated Land Acquisition Cost ($/TPD) for 3000 TPD (end 4000 TPD) $12,750

Estimated Land Acquisition Cost ($/TPD) for 4000 TPD (end 5000 TPD) $12,375

Estimated Land Acquisiton Cost ($/TPD) Average $12,563
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs
O&M Costs

PBREF 2 Base O&M Fee (2015) $20,490,000

PBREF 2 Base O&M Fee (2019) $23,061,676

Assumed Base O&M Fee for 3000 tpd Facility (2019) $25,000,000

Assumed Base O&M Fee per TPD (2019) $8,333.33

Percentage of Base O&M Fee Increase for Tonnage above 3000 tpd 50%

Percentage of Base O&M Fee for renegotiation of O&M term 100%

Natural Gas Usage at PBREF 2 (ccf/year) 703,000                           

Natural Gas Price ($/mcf) 6.61$                               

Annual Natural Gas Cost ($/ton) $0.465

Potable Water Usage (gallons/year) 92,500,000                      

Potable Water Price ($/ccf) 2.36$                               

Annual Potable Water Cost ($/ton) $0.292

Wastewater Disposal (gallons/year) 25,500,000                      

Wastewater Disposal Price ($/ccf) 14.48$                             

Annual Wastewater Disposal Cost ($/ton) $0.494

Total Utilties Pass Through Cost ($/ton) $1.25

WEBR Cost Per Ton (includes capital, excludes haul to IMF) $59.67

Haul Cost to IMF ($/ton) $14.17

Intermodal Facility Land + Capital Cost ($/ton) $3.35

WEBR Cost Per Ton (excludes capital and haul to IMF) $56.32

Intermodal Facility Land + Capital Cost Payment Term (years) 10                                     

Ash Disposal WEBR - Includes hauling to existing IMF ($/ton) $58.23

Ash Disposal at Landfill ($/ton) $17.00

Revenues

Electrical Energy Revenue - Average 2019 WA ($/kWh) 0.0353$                           

Electrical Energy Revenue - HIgh 2019 WA ($/kWh) 0.0387$                           

Electrical Energy Revenue - Low 2019 WA ($/kWh) 0.0317$                           

PBREF 2 System:

Mass Burn

Ferrous and Non Ferrous Recovery from Ash

ACC

SCR

Carbon Injection

PBREF 2 EPC Contract

Design-Build-Operate

PBREF 2 O&M Contact

Base O&M Fee up to Throughput Guarantee

Excess O&M Fee for waste over Throughput Guarantee

Electrical revenue shared for electrical generation above Electrical Generation Guarantee

60% Operator Energy Rev Share Above Net kWh/T

Operator does not receive a share of metals revenues
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs

Nonprocessible Waste % 3.50%

Facility Capacity Modeled Facility Capacity Modeled 1,333,333     -                

only works for 

initial 3000 

TPD

only works for 

initial 4000 

tpd

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Expansion 

Low Bound

Expansion 

High Bound

Year Low Bound Low Bound Low Bound Low Bound High Bound High Bound High Bound High Bound Low Bound High Bound

2018 888,513 31,098 857,415 475,918 888,513 31,098 857,415 475,918 0 0

2019 888,988 31,115 857,874 475,459 895,673 31,349 864,324 469,009 0 0

2020 898,180 31,436 866,744 466,590 936,563 32,780 903,783 429,550 0 0

2021 904,153 31,645 872,508 460,825 958,103 33,534 924,569 408,764 0 0

2022 910,126 31,854 878,272 455,061 994,511 34,808 959,703 373,630 0 0

2023 916,100 32,063 884,036 449,297 1,012,412 35,434 976,978 356,356 0 0

2024 922,073 32,273 889,800 443,533 1,049,871 36,745 1,013,126 320,207 0 0

2025 928,046 32,482 895,565 437,769 1,079,268 37,774 1,041,493 291,840 0 0

2026 933,450 32,671 900,779 432,554 1,117,042 39,096 1,077,946 255,388 0 0

2027 938,853 32,860 905,993 427,340 1,144,968 40,074 1,104,894 228,439 0 0

2028 944,256 33,049 911,207 422,126 1,183,897 41,436 1,142,461 190,873 0 0

2029 949,660 33,238 916,422 416,912 1,204,364 42,153 1,162,211 171,122 0 0

2030 955,063 33,427 921,636 411,697 1,225,184 42,881 1,182,303 151,030 0 0

2031 960,075 33,603 926,472 406,861 1,246,365 43,623 1,202,742 130,591 0 0

2032 965,087 33,778 931,309 402,025 1,267,912 44,377 1,223,535 109,799 0 0

2033 970,099 33,953 936,145 397,188 1,289,831 45,144 1,244,687 88,647 0 0

2034 975,110 34,129 940,982 392,352 1,312,129 45,925 1,266,204 67,129 0 0

2035 980,122 34,304 945,818 387,515 1,334,812 46,718 1,288,094 45,239 0 0

2036 985,373 34,488 950,885 382,448 1,357,888 47,526 1,310,362 22,971 0 0

2037 990,625 34,672 955,953 377,380 1,381,363 48,348 1,333,015 318 0 0

2038 995,876 34,856 961,020 372,313 1,405,243 49,184 1,356,060 0 0 0

2039 1,001,127 35,039 966,088 367,245 1,429,536 50,034 1,379,503 0 0 0

2040 1,006,379 35,223 971,155 362,178 1,454,250 50,899 1,403,351 0 695,511 263,316

2041 1,012,086 35,423 976,663 356,671 1,462,539 51,189 1,411,350 0 690,004 255,317

2042 1,017,825 35,624 982,201 351,132 1,470,875 51,481 1,419,395 0 684,466 247,272

2043 1,023,597 35,826 987,771 345,562 1,479,259 51,774 1,427,485 0 678,896 239,181

2044 1,029,402 36,029 993,373 339,961 1,487,691 52,069 1,435,622 0 673,294 231,045

2045 1,035,239 36,233 999,006 334,327 1,496,171 52,366 1,443,805 0 667,661 222,862

2046 1,041,110 36,439 1,004,671 328,662 1,504,699 52,664 1,452,035 0 661,996 214,632

2047 1,047,014 36,645 1,010,368 322,965 1,513,276 52,965 1,460,311 0 656,298 206,355

2048 1,052,951 36,853 1,016,098 317,235 1,521,902 53,267 1,468,635 0 650,569 198,032

2049 1,058,923 37,062 1,021,860 311,473 1,530,576 53,570 1,477,006 0 644,806 189,660

2050 1,064,928 37,272 1,027,655 305,678 1,539,301 53,876 1,485,425 0 639,012 181,241

2051 1,070,967 37,484 1,033,483 299,850 1,548,075 54,183 1,493,892 0 633,184 172,775
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Expansion 

Low Bound

Expansion 

High Bound

2052 1,077,040 37,696 1,039,344 293,990 1,556,899 54,491 1,502,407 0 627,323 164,259

2053 1,083,148 37,910 1,045,238 288,096 1,565,773 54,802 1,510,971 0 621,429 155,696

2054 1,089,290 38,125 1,051,165 282,168 1,574,698 55,114 1,519,584 0 615,502 147,083

2055 1,095,467 38,341 1,057,126 276,207 1,583,674 55,429 1,528,245 0 609,541 138,421

2056 1,101,680 38,559 1,063,121 270,213 1,592,701 55,745 1,536,956 0 603,546 129,710

2057 1,107,927 38,777 1,069,150 264,184 1,601,779 56,062 1,545,717 0 597,517 120,950

2058 1,114,210 38,997 1,075,213 258,121 1,610,909 56,382 1,554,527 0 591,454 112,139

2059 1,120,529 39,218 1,081,310 252,023 1,620,091 56,703 1,563,388 0 585,357 103,278

2060 1,126,883 39,441 1,087,442 245,891 1,629,326 57,026 1,572,300 0 579,225 94,367

2061 1,133,273 39,665 1,093,609 239,725 1,638,613 57,351 1,581,262 0 573,058 85,405

2062 1,139,700 39,889 1,099,810 233,523 1,647,953 57,678 1,590,275 0 566,856 76,392

2063 1,146,163 40,116 1,106,047 227,286 1,657,347 58,007 1,599,339 0 560,619 67,327

2064 1,152,663 40,343 1,112,320 221,014 1,666,793 58,338 1,608,456 0 554,347 58,211

2065 1,159,199 40,572 1,118,627 214,706 1,676,294 58,670 1,617,624 0 548,039 49,043

2066 1,165,773 40,802 1,124,971 208,362 1,685,849 59,005 1,626,844 0 541,696 39,822

2067 1,172,384 41,033 1,131,351 201,983 1,695,458 59,341 1,636,117 0 535,316 30,549

2068 1,179,032 41,266 1,137,766 195,567 1,705,123 59,679 1,645,443 0 528,900 21,223

2069 1,185,719 41,500 1,144,218 189,115 1,714,842 60,019 1,654,822 0 522,448 11,844

2070 1,192,443 41,735 1,150,707 182,626 1,724,616 60,362 1,664,255 0 515,960 2,412

2071 1,199,205 41,972 1,157,233 176,101 1,734,447 60,706 1,673,741 0 509,434 -7,074

2072 1,206,005 42,210 1,163,795 169,538 1,744,333 61,052 1,683,281 0 502,872 -16,615

2073 1,212,844 42,450 1,170,395 162,938 1,754,276 61,400 1,692,876 0 496,272 -26,209

2074 1,219,722 42,690 1,177,032 156,301 1,764,275 61,750 1,702,525 0 489,635 -35,859

2075 1,226,639 42,932 1,183,707 149,627 1,774,331 62,102 1,712,230 0 482,960 -45,563

Notes:

yellow highlight indicates likely expansion tonnage and therefore expansion year used in model

green highlight indicates 30 year initial bond payoff date

blue highlight indicates possible delayed expansion tonnage and expansion year
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King County Solid Waste Division

Waste to Energy Feasibility Study

Basis of Costs

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Estimate 

Amount of 

Waste (tons)

Estimate 

Amount of 

Non-

processible 

Waste (tons)

Estimate 

Amount of 

Processible 

Waste (tons)

Facility 

Capacity 

Available for 

Outside 

Waste

Expansion 

Low Bound

Expansion 

High Bound

0

500000

1000000

1500000

2000000

2500000

3000000

2018 2023 2028 2033 2038 2043 2048 2053 2058 2063 2068 2073

To
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s 
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d
is
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o
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d

WtE Study proposed Low Bound

WtE Study proposed High Bound

Linear (WtE Study proposed Low Bound)

Growth Rate 1.7 
(2029 - 2040)
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Appendix D-1: WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling



D-1 WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling
Analysis Inputs

ersion 15

1. Describe the baseline generation and management for the waste materials listed below. 2. Describe the alternative management scenario for the waste materials generated in the baseline
If the material is not generated in your community or you do not want to analyze it, leave Any decrease in generation should be entered in the Source Reduction column
it blank or enter 0.  Make sure that the total quantity generated equals the total quantity managed Any increase in generation should be entered in the Source Reduction column as a negative value

Make sure that the total quantity generated equals the total quantity managed.

Material Type Material
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Tons 

Generated
 Tons Source 

Reduced 
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Corrugated Containers NA NA 0.00 NA NA
Magazines/Third-class Mail NA NA 0.00 NA NA
Newspaper NA NA 0.00 NA NA
Office Paper NA NA 0.00 NA NA
Phonebooks NA NA 0.00 NA NA
Textbooks NA NA 0.00 NA NA
Mixed Paper (general) NA NA 0.00 NA NA
Mixed Paper (primarily residential) NA NA 0.00 NA NA
Mixed Paper (primarily from offices) NA NA 0.00 NA NA
Food Waste NA 0.00 NA
Food Waste (non-meat) NA 0.00 NA
Food Waste (meat only) NA 0.00 NA
Beef NA 0.00 NA
Poultry NA 0.00 NA
Grains NA 0.00 NA
Bread NA 0.00 NA
Fruits and Vegetables NA 0.00 NA
Dairy Products NA 0.00 NA
Yard Trimmings NA 0.00 NA NA  
Grass NA 0.00 NA NA  
Leaves NA 0.00 NA NA  
Branches NA 0.00 NA NA  
HDPE NA NA 0.00 NA NA
LDPE NA NA NA 0.00 NA NA NA
PET NA NA 0.00 NA NA
LLDPE NA NA NA 0.00 NA NA NA
PP NA NA NA 0.00 NA NA NA
PS NA NA NA 0.00 NA NA NA
PVC NA NA NA 0.00 NA NA NA
Mixed Plastics NA NA 0.00 NA NA

Bioplastics PLA NA NA 0.00 NA NA
Desktop CPUs NA NA 0.00 NA NA
Portable Electronic Devices NA NA 0.00 NA NA
Flat-Panel Displays NA NA 0.00 NA NA
CRT Displays NA NA 0.00 NA NA NA
Electronic Peripherals NA NA 0.00 NA NA
Hard-Copy Devices NA NA 0.00 NA NA
Mixed Electronics NA NA 0.00 NA NA NA
Aluminum Cans NA NA 0.00 NA NA
Aluminum Ingot NA NA 0.00 NA NA
Steel Cans NA NA 0.00 NA NA
Copper Wire NA NA 0.00 NA NA
Mixed Metals NA NA 0.00 NA NA

Glass Glass NA NA 0.00 NA NA
Asphalt Concrete NA NA NA 0.00 NA NA NA
Asphalt Shingles NA NA 0.00 NA NA
Carpet NA NA 0.00 NA NA
Clay Bricks NA NA NA NA 0.00 NA NA NA NA
Concrete NA NA NA 0.00 NA NA NA NA
Dimensional Lumber NA NA 0.00 NA NA
Drywall NA NA NA 0.00 NA NA NA
Fiberglass Insulation NA NA NA NA 0.00 NA NA NA NA
Fly Ash NA NA NA 0.00 NA NA NA NA
Medium-density Fiberboard NA NA 0.00 NA NA
Vinyl Flooring NA NA NA 0.00 NA NA NA
Wood Flooring NA NA NA 0.00 NA NA NA

Tires Tires NA NA 0.00 NA NA
Mixed Recyclables NA NA 0.00 NA NA NA

Construction 
Materials

Waste Reduction Model (WARM) -- Inputs

Use this worksheet to describe the baseline and alternative waste management scenarios that you want to compare.  The blue shaded areas indicate where you need to enter information.
Please enter data in short tons (1 short ton = 2,000 lbs.)

Paper

Food Waste

Yard Trimmings

Mixed Plastics

Electronics

Metals
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D-1 WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling
Analysis Inputs

Mixed Organics NA 0.00 NA NA  
Mixed MSW NA 1.00 NA NA 1.00 NA NA 1.00 NA NA
Please refer to the User's Guide if you need assistance completing this table.

3. In order to account for the avoided electricity-related emissions in the landfilling and combustion pathways, EPA assigns the appropriate regional "marginal" electricity grid mix emission factor based on your location. 
Select state for which you are conducting this analysis. 

Please select state or select national average:

Region Location: Pacific

4. To estimate the benefits from source reduction, EPA usually assumes that the material that is source reduced would have been manufactured from the current mix of virgin and recycled inputs.
However, you may choose to estimate the emission reductions from source reduction under the assumption that the material would have been manufactured from 100% virgin inputs in order to obtain an upper 
bound estimate of the benefits from source reduction.  Select which assumption you want to use in the analysis. Note that for materials for which information on the share of recycled inputs used in production is unavailable 
or is not a common practice; EPA assumes that the current mix is comprised of 100% virgin inputs. Consequently, the source reduction benefits of both the “Current mix” and “100% virgin” inputs are the same.

5. The emissions from landfilling depends on whether the landfill where your waste is disposed has a landfill gas (LFG) control system.  If you do not know whether your landfill has LFG control, select
"National Average" to calculate emissions based on the estimated proportions of landfills with LFG control in 2012 and proceed to question 7.  If your landfill does not have a LFG system, 
select “No LFG Recovery” and proceed to question 8. If a LFG system is in place at your landfill, select “LFG Recovery” and click one of the options in 6a to indicate whether LFG is recovered for energy or flared.

6a. If your landfill has gas recovery, does it recover the methane for energy or flare it?

6b. For landfills that recover gas, the landfill gas collection efficiency will vary throughout the life of the landfill. Based on a literature review of field measurements and expert discussion, a range of collection
efficiencies was estimated for a series of different landfill scenarios.  The "typical" landfill is judged to represent the average U.S. landfill, although it must be recognized that every landfill is unique and a 
typical landfill is an approximation of reality.  The worst-case collection scenario represents a landfill that is in compliance with EPA's New Source Performance Standards (NSPS). The aggressive gas 
collection scenario includes landfills where the operator is aggressive in gas collection relative to a typical landfill. Bioreactor landfills, which are operated to accelerate decomposition, are assumed to 
collect gas aggressively. The California regulatory collection scenario allows users to estimate and view landfill management results based on California regulatory requirements.

Landfill gas collection efficiency (%) assumptions
Typical Years 0-1: 0%; Years 2-4: 50%; Years 5-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Worst-case Years 0-4: 0%; Years 5-9: 50%; Years 10-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Aggressive Year 0: 0%; Years 0.5-2: 50%; Years 3-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
California Year 0: 0%; Year 1: 50%; Years 2-7: 80%; Years 8 to 1 year before final cover: 85%; Final cover: 90%

7. Which of the following moisture conditions and associated bulk MSW decay rate (k) most accurately describes the average conditions at the landfill? 
The decay rates, also referred to as k values, describe the rate of change per year (yr-1) for the decomposition of organic waste in landfills. A higher average decay rate means that waste decomposes faster in the landfill.  

Moisture condition assumptions
Dry (k=0.02) Less than 20 inches of precipitation per year
Moderate (k=0.04) Between 20 and 40 inches of precipitation per year
Wet (k=0.06) Greater than 40 inches of precipitation per year
Bioreactor (k=0.12) Water is added until the moisture content reaches 40 percent moisture on a wet weight basis
National average Weighted average based on the share of waste received at each landfill type

Mixed Materials

Washington

100% Virgin

Current Mix

LFG Recovery

No LFG Recovery

National Average

Recover for energy

Flare

Typical operation - DEFAULT

Worst-case collection

Aggressive gas collection

Dry (k=0.02)

Moderate (k = 0.04)

Wet (k = 0.06)

National average - DEFAULT

California regulatory collection
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D-1 WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling
Analysis Inputs

8a. For anaerobic digestion of food waste materials (including beef, poultry, grains, bread, fruits and vegetables, and dairy products), please choose the appropriate type of anaerobic digestion process used.
Note that for grass, leaves, branches, yard trimmings and mixed organics, wet digestion is not applicable based on current technology and practices in the United States. Therefore, dry digestion is the only digestion type modeled in WARM for these materials.
Only one type of digestion process (wet or dry) can be modeled at a time in WARM.  

 

8b. WARM assumes that digestate resulting from anaerobic digestion processes will be applied to land. In many cases, the digestate is cured before land application.
When digestate is cured, the digestate is dewatered and any liquids are recovered and returned to the reactor (when using a wet digester). Next, the digestate is aerobically cured in turned windrows, then screened and applied to agricultural fields.
Select whether the digestate resulting from your anaerobic digester is cured before land application.

9a. Emissions that occur during transport of materials to the management facility are included in this model.  You may use default transport distances, indicated in the table below, or provide information on the 
transport distances for the various MSW management options.

9b. If you have chosen to provide information, please fill in the table below.  Distances should be from the curb to the landfill, combustor, or material recovery facility (MRF).
*Please note that if you chose to provide information, you must provide distances for both the baseline and the alternative scenarios.

Management Option

Default 
Distance 
(Miles)

Distance 
(Miles)

Landfill 20            84
Combustion 20            20
Recycling 20            
Composting 20            
Anaerobic Digestion 20            

10. If you wish to personalize your results report, input your name & organization, and also specify the project period corresponding to the data you entered above.  

Name Arcadis Team
Organization WEBR and WTE Comparisons, Excluding AMP and Ash Recycling Credits

Project Period From to

Congratulations! You have finished all the inputs.  
A summary of your results awaits you on the sheet(s) titled "Summary Report."  
For more detailed analyses of results, see the sheet(s) titled "Analysis Results." 

Use Default Distances

Provide Information

Bioreactor (k = 0.12)

Wet Digestion 

Cured - DEFAULT

Dry Digestion

Not cured
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D-1 WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling
Summary Report (MTCO2E)

GHG Emissions Analysis -- Summary Report
Version 15
GHG Emissions Waste Management Analysis for WEBR and WTE Comparisons, Excluding AMP and Ash Recycling Credits
Prepared by:  Arcadis Team
Project Period for this Analysis:  01/00/00 to 01/00/00

GHG Emissions from Baseline Waste Management (MTCO2E):  0.12 GHG Emissions from Alternative Waste Management Scenario (MTCO2E):  0.13

Material Tons Recycled Tons Landfilled
Tons 

Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E Material Tons Source Reduced Tons Recycled Tons Landfilled Tons Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E

Change
(Alt - Base) 

MTCO2E

Mixed MSW NA 1.00                   -                     NA NA 0.12                         Mixed MSW NA NA -                     1.00                                NA NA 0.13                         0.01
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00

Note:  If you wish to save these results, rename this file (e.g., WARM-MN1) and save it.  Then the "Analysis Inputs" sheet of the "WARM" file will be blank when 
you are ready to make another model run.
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D-1 WEBR and WTE Comparisons Excluding Credits for AMP and Ash Recycling
Summary Report (MTCO2E)

0 0 0.00

Total Change in GHG Emissions (MTCO2E): 0.01                  

This is equivalent to…

a) For explanation of methodology, see the EPA WARM Documentation:
Adding annual emissions 
from 0                          

Consuming 1                          

Consuming 0                          

0.00000%

0.00000%

Annual CO2 emissions from the U.S. transportation sector

Note: a negative value (i.e., a value in parentheses) indicates an emission reduction; a positive value 
indicates an emission increase.

Documentation Chapters for Greenhouse Gas Emission and Energy Factors Used in the Waste 
Reduction Model (WARM)
-- available on the Internet at https://www.epa.gov/warm/documentation-chapters-greenhouse-gas-
emission-and-energy-factors-used-waste-reduction-model

Annual CO2 emissions from the U.S. electricity sector

c) The GHG emissions results estimated in WARM indicate the full life-cycle benefits waste management 
alternatives. Due to the timing of the GHG emissions from the waste management pathways, (e.g., 
avoided landfilling and increased recycling), the actual GHG implications may accrue over the long-term. 
Therefore, one should not interpret the GHG emissions implications as occurring all in one year, but rather
through time.

b)  Emissions estimates provided by this model are intended to support voluntary GHG measurement and 
reporting initiatives.

Passenger Vehicles

Gallons of Gasoline

Cylinders of Propane Used for Home Barbeques
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Appendix D-2: AMP Recycling Credits



D-2 AMP Recycling Credits
Analysis Inputs

ersion 15

1. Describe the baseline generation and management for the waste materials listed below. 2. Describe the alternative management scenario for the waste materials generated in the baseline
If the material is not generated in your community or you do not want to analyze it, leave Any decrease in generation should be entered in the Source Reduction column
it blank or enter 0.  Make sure that the total quantity generated equals the total quantity managed Any increase in generation should be entered in the Source Reduction column as a negative value

Make sure that the total quantity generated equals the total quantity managed.

Material Type Material
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Tons 

Generated
 Tons Source 

Reduced 
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Corrugated Containers NA NA 0.00 NA NA
Magazines/Third-class Mail NA NA 0.00 NA NA
Newspaper NA NA 0.00 NA NA
Office Paper NA NA 0.00 NA NA
Phonebooks NA NA 0.00 NA NA
Textbooks NA NA 0.00 NA NA
Mixed Paper (general) NA NA 0.00 NA NA
Mixed Paper (primarily residential) NA NA 0.00 NA NA
Mixed Paper (primarily from offices) NA NA 0.00 NA NA
Food Waste NA 0.00 NA
Food Waste (non-meat) NA 0.00 NA
Food Waste (meat only) NA 0.00 NA
Beef NA 0.00 NA
Poultry NA 0.00 NA
Grains NA 0.00 NA
Bread NA 0.00 NA
Fruits and Vegetables NA 0.00 NA
Dairy Products NA 0.00 NA
Yard Trimmings NA 0.00 NA NA  
Grass NA 0.00 NA NA  
Leaves NA 0.00 NA NA  
Branches NA 0.00 NA NA  
HDPE NA NA 0.00 NA NA
LDPE NA NA NA 0.00 NA NA NA
PET NA NA 0.00 NA NA
LLDPE NA NA NA 0.00 NA NA NA
PP NA NA NA 0.00 NA NA NA
PS NA NA NA 0.00 NA NA NA
PVC NA NA NA 0.00 NA NA NA
Mixed Plastics NA NA 0.00 NA NA

Bioplastics PLA NA NA 0.00 NA NA
Desktop CPUs NA NA 0.00 NA NA
Portable Electronic Devices NA NA 0.00 NA NA
Flat-Panel Displays NA NA 0.00 NA NA
CRT Displays NA NA 0.00 NA NA NA
Electronic Peripherals NA NA 0.00 NA NA
Hard-Copy Devices NA NA 0.00 NA NA
Mixed Electronics NA NA 0.00 NA NA NA
Aluminum Cans 0.01 NA NA 0.01 0.01 NA NA
Aluminum Ingot NA NA 0.00 NA NA
Steel Cans 0.00 NA NA 0.00 0.00 NA NA
Copper Wire NA NA 0.00 NA NA
Mixed Metals NA NA 0.00 NA NA

Glass Glass NA NA 0.00 NA NA
Asphalt Concrete NA NA NA 0.00 NA NA NA
Asphalt Shingles NA NA 0.00 NA NA
Carpet NA NA 0.00 NA NA
Clay Bricks NA NA NA NA 0.00 NA NA NA NA
Concrete NA NA NA 0.00 NA NA NA NA
Dimensional Lumber NA NA 0.00 NA NA
Drywall NA NA NA 0.00 NA NA NA
Fiberglass Insulation NA NA NA NA 0.00 NA NA NA NA
Fly Ash NA NA NA 0.00 NA NA NA NA
Medium-density Fiberboard NA NA 0.00 NA NA
Vinyl Flooring NA NA NA 0.00 NA NA NA
Wood Flooring NA NA NA 0.00 NA NA NA

Tires Tires NA NA 0.00 NA NA
Mixed Recyclables NA NA 0.00 NA NA NA

Yard Trimmings

Mixed Plastics

Electronics

Metals

Construction 
Materials

Waste Reduction Model (WARM) -- Inputs

Use this worksheet to describe the baseline and alternative waste management scenarios that you want to compare.  The blue shaded areas indicate where you need to enter information.
Please enter data in short tons (1 short ton = 2,000 lbs.)

Paper

Food Waste
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D-2 AMP Recycling Credits
Analysis Inputs

Mixed Organics NA 0.00 NA NA  
Mixed MSW NA NA NA 0.00 NA NA NA NA
Please refer to the User's Guide if you need assistance completing this table.

3. In order to account for the avoided electricity-related emissions in the landfilling and combustion pathways, EPA assigns the appropriate regional "marginal" electricity grid mix emission factor based on your location. 
Select state for which you are conducting this analysis. 

Please select state or select national average:

Region Location: Pacific

4. To estimate the benefits from source reduction, EPA usually assumes that the material that is source reduced would have been manufactured from the current mix of virgin and recycled inputs.
However, you may choose to estimate the emission reductions from source reduction under the assumption that the material would have been manufactured from 100% virgin inputs in order to obtain an upper 
bound estimate of the benefits from source reduction.  Select which assumption you want to use in the analysis. Note that for materials for which information on the share of recycled inputs used in production is unavailable 
or is not a common practice; EPA assumes that the current mix is comprised of 100% virgin inputs. Consequently, the source reduction benefits of both the “Current mix” and “100% virgin” inputs are the same.

5. The emissions from landfilling depends on whether the landfill where your waste is disposed has a landfill gas (LFG) control system.  If you do not know whether your landfill has LFG control, select
"National Average" to calculate emissions based on the estimated proportions of landfills with LFG control in 2012 and proceed to question 7.  If your landfill does not have a LFG system, 
select “No LFG Recovery” and proceed to question 8. If a LFG system is in place at your landfill, select “LFG Recovery” and click one of the options in 6a to indicate whether LFG is recovered for energy or flared.

6a. If your landfill has gas recovery, does it recover the methane for energy or flare it?

6b. For landfills that recover gas, the landfill gas collection efficiency will vary throughout the life of the landfill. Based on a literature review of field measurements and expert discussion, a range of collection
efficiencies was estimated for a series of different landfill scenarios.  The "typical" landfill is judged to represent the average U.S. landfill, although it must be recognized that every landfill is unique and a 
typical landfill is an approximation of reality.  The worst-case collection scenario represents a landfill that is in compliance with EPA's New Source Performance Standards (NSPS). The aggressive gas 
collection scenario includes landfills where the operator is aggressive in gas collection relative to a typical landfill. Bioreactor landfills, which are operated to accelerate decomposition, are assumed to 
collect gas aggressively. The California regulatory collection scenario allows users to estimate and view landfill management results based on California regulatory requirements.

Landfill gas collection efficiency (%) assumptions
Typical Years 0-1: 0%; Years 2-4: 50%; Years 5-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Worst-case Years 0-4: 0%; Years 5-9: 50%; Years 10-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Aggressive Year 0: 0%; Years 0.5-2: 50%; Years 3-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
California Year 0: 0%; Year 1: 50%; Years 2-7: 80%; Years 8 to 1 year before final cover: 85%; Final cover: 90%

7. Which of the following moisture conditions and associated bulk MSW decay rate (k) most accurately describes the average conditions at the landfill? 
The decay rates, also referred to as k values, describe the rate of change per year (yr-1) for the decomposition of organic waste in landfills. A higher average decay rate means that waste decomposes faster in the landfill.  

Moisture condition assumptions
Dry (k=0.02) Less than 20 inches of precipitation per year
Moderate (k=0.04) Between 20 and 40 inches of precipitation per year
Wet (k=0.06) Greater than 40 inches of precipitation per year
Bioreactor (k=0.12) Water is added until the moisture content reaches 40 percent moisture on a wet weight basis
National average Weighted average based on the share of waste received at each landfill type

Mixed Materials

Washington

100% Virgin

Current Mix

LFG Recovery

No LFG Recovery

National Average

Recover for energy

Flare

Typical operation - DEFAULT

Worst-case collection

Aggressive gas collection

Dry (k=0.02)

Moderate (k = 0.04)

Wet (k = 0.06)

National average - DEFAULT

California regulatory collection
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D-2 AMP Recycling Credits
Analysis Inputs

8a. For anaerobic digestion of food waste materials (including beef, poultry, grains, bread, fruits and vegetables, and dairy products), please choose the appropriate type of anaerobic digestion process used.
Note that for grass, leaves, branches, yard trimmings and mixed organics, wet digestion is not applicable based on current technology and practices in the United States. Therefore, dry digestion is the only digestion type modeled in WARM for these materials.
Only one type of digestion process (wet or dry) can be modeled at a time in WARM.  

 

8b. WARM assumes that digestate resulting from anaerobic digestion processes will be applied to land. In many cases, the digestate is cured before land application.
When digestate is cured, the digestate is dewatered and any liquids are recovered and returned to the reactor (when using a wet digester). Next, the digestate is aerobically cured in turned windrows, then screened and applied to agricultural fields.
Select whether the digestate resulting from your anaerobic digester is cured before land application.

9a. Emissions that occur during transport of materials to the management facility are included in this model.  You may use default transport distances, indicated in the table below, or provide information on the 
transport distances for the various MSW management options.

9b. If you have chosen to provide information, please fill in the table below.  Distances should be from the curb to the landfill, combustor, or material recovery facility (MRF).
*Please note that if you chose to provide information, you must provide distances for both the baseline and the alternative scenarios.

Management Option

Default 
Distance 
(Miles)

Distance 
(Miles)

Landfill 20            
Combustion 20            
Recycling 20            
Composting 20            
Anaerobic Digestion 20            

10. If you wish to personalize your results report, input your name & organization, and also specify the project period corresponding to the data you entered above.  

Name Arcadis Team
Organization AMP Recycling Credits

Project Period From to

Congratulations! You have finished all the inputs.  
A summary of your results awaits you on the sheet(s) titled "Summary Report."  
For more detailed analyses of results, see the sheet(s) titled "Analysis Results." 

Use Default Distances

Provide Information

Bioreactor (k = 0.12)

Wet Digestion 

Cured - DEFAULT

Dry Digestion

Not cured

Page 3 of 5



D-2 AMP Recycling Credits
Summary Report (MTCO2E)

GHG Emissions Analysis -- Summary Report
Version 15
GHG Emissions Waste Management Analysis for AMP Recycling Credits
Prepared by:  Arcadis Team
Project Period for this Analysis:  01/00/00 to 01/00/00

GHG Emissions from Baseline Waste Management (MTCO2E):  0.00 GHG Emissions from Alternative Waste Management Scenario (MTCO2E):  (0.11)

Material Tons Recycled Tons Landfilled
Tons 

Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E Material Tons Source Reduced Tons Recycled Tons Landfilled Tons Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E

Change
(Alt - Base) 

MTCO2E

Aluminum Cans -                     0.01                   -                     NA NA 0.00                         Aluminum Cans -                              0.01                   -                     -                                 NA NA (0.10)                       (0.10)
Steel Cans -                     0.00                   -                     NA NA 0.00                         Steel Cans -                              0.00                   -                     -                                 NA NA (0.01)                       (0.01)

0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00

Note:  If you wish to save these results, rename this file (e.g., WARM-MN1) and save it.  Then the "Analysis Inputs" sheet of the "WARM" file will be blank when 
you are ready to make another model run.
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D-2 AMP Recycling Credits
Summary Report (MTCO2E)

0 0 0.00

Total Change in GHG Emissions (MTCO2E): (0.11)                 

This is equivalent to…

a) For explanation of methodology, see the EPA WARM Documentation:
Removing annual emissions 
from 0                          

Conserving 12                        

Conserving 4                          

0.00000%

0.00000%

Note: a negative value (i.e., a value in parentheses) indicates an emission reduction; a positive value 
indicates an emission increase.

Documentation Chapters for Greenhouse Gas Emission and Energy Factors Used in the Waste 
Reduction Model (WARM)
-- available on the Internet at https://www.epa.gov/warm/documentation-chapters-greenhouse-gas-
emission-and-energy-factors-used-waste-reduction-model

Annual CO2 emissions from the U.S. electricity sector

c) The GHG emissions results estimated in WARM indicate the full life-cycle benefits waste management 
alternatives. Due to the timing of the GHG emissions from the waste management pathways, (e.g., 
avoided landfilling and increased recycling), the actual GHG implications may accrue over the long-term. 
Therefore, one should not interpret the GHG emissions implications as occurring all in one year, but rather
through time.

b)  Emissions estimates provided by this model are intended to support voluntary GHG measurement and 
reporting initiatives.

Passenger Vehicles

Gallons of Gasoline

Cylinders of Propane Used for Home Barbeques

Annual CO2 emissions from the U.S. transportation sector
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D-3 Ash Recycling Credits
Analysis Inputs

ersion 15

1. Describe the baseline generation and management for the waste materials listed below. 2. Describe the alternative management scenario for the waste materials generated in the baseline.
If the material is not generated in your community or you do not want to analyze it, leave Any decrease in generation should be entered in the Source Reduction column.
it blank or enter 0.  Make sure that the total quantity generated equals the total quantity managed. Any increase in generation should be entered in the Source Reduction column as a negative valu

Make sure that the total quantity generated equals the total quantity managed.

Material Type Material
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Tons 

Generated
 Tons Source 

Reduced 
 Tons 

Recycled 
 Tons 

Landfilled 
 Tons 

Combusted 
 Tons 

Composted 

 Tons 
Anaerobically 

Digested 
Corrugated Containers NA NA 0.00 NA NA
Magazines/Third-class Mail NA NA 0.00 NA NA
Newspaper NA NA 0.00 NA NA
Office Paper NA NA 0.00 NA NA
Phonebooks NA NA 0.00 NA NA
Textbooks NA NA 0.00 NA NA
Mixed Paper (general) NA NA 0.00 NA NA
Mixed Paper (primarily residential) NA NA 0.00 NA NA
Mixed Paper (primarily from offices) NA NA 0.00 NA NA
Food Waste NA 0.00 NA
Food Waste (non-meat) NA 0.00 NA
Food Waste (meat only) NA 0.00 NA
Beef NA 0.00 NA
Poultry NA 0.00 NA
Grains NA 0.00 NA
Bread NA 0.00 NA
Fruits and Vegetables NA 0.00 NA
Dairy Products NA 0.00 NA
Yard Trimmings NA 0.00 NA NA
Grass NA 0.00 NA NA
Leaves NA 0.00 NA NA
Branches NA 0.00 NA NA
HDPE NA NA 0.00 NA NA
LDPE NA NA NA 0.00 NA NA NA
PET NA NA 0.00 NA NA
LLDPE NA NA NA 0.00 NA NA NA
PP NA NA NA 0.00 NA NA NA
PS NA NA NA 0.00 NA NA NA
PVC NA NA NA 0.00 NA NA NA
Mixed Plastics NA NA 0.00 NA NA

Bioplastics PLA NA NA 0.00 NA NA
Desktop CPUs NA NA 0.00 NA NA
Portable Electronic Devices NA NA 0.00 NA NA
Flat-Panel Displays NA NA 0.00 NA NA
CRT Displays NA NA 0.00 NA NA NA
Electronic Peripherals NA NA 0.00 NA NA
Hard-Copy Devices NA NA 0.00 NA NA
Mixed Electronics NA NA 0.00 NA NA NA
Aluminum Cans NA NA 0.00 NA NA
Aluminum Ingot NA NA 0.00 NA NA
Steel Cans NA NA 0.00 NA NA
Copper Wire NA NA 0.00 NA NA
Mixed Metals NA NA 0.00 NA NA

Glass Glass NA NA 0.00 NA NA
Asphalt Concrete NA NA NA 0.00 NA NA NA
Asphalt Shingles NA NA 0.00 NA NA
Carpet NA NA 0.00 NA NA
Clay Bricks NA NA NA NA 0.00 NA NA NA NA
Concrete NA NA NA 0.00 NA NA NA NA
Dimensional Lumber NA NA 0.00 NA NAConstruction 

Waste Reduction Model (WARM) -- Inputs

Use this worksheet to describe the baseline and alternative waste management scenarios that you want to compare.  The blue shaded areas indicate where you need to enter information.
Please enter data in short tons (1 short ton = 2,000 lbs.)

Paper

Food Waste

Yard Trimmings

Mixed Plastics

Electronics

Metals
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Drywall NA NA NA 0.00 NA NA NA
Fiberglass Insulation NA NA NA NA 0.00 NA NA NA NA
Fly Ash 0.08 NA NA NA 0.08 NA 0.08 NA NA NA
Medium-density Fiberboard NA NA 0.00 NA NA
Vinyl Flooring NA NA NA 0.00 NA NA NA
Wood Flooring NA NA NA 0.00 NA NA NA

Tires Tires NA NA 0.00 NA NA
Mixed Recyclables NA NA 0.00 NA NA NA
Mixed Organics NA 0.00 NA NA
Mixed MSW NA NA NA 0.00 NA NA NA NA
Please refer to the User's Guide if you need assistance completing this table.

3. In order to account for the avoided electricity-related emissions in the landfilling and combustion pathways, EPA assigns the appropriate regional "marginal" electricity grid mix emission factor based on your location. 
Select state for which you are conducting this analysis. 

Please select state or select national average:

Region Location: Pacific

4. To estimate the benefits from source reduction, EPA usually assumes that the material that is source reduced would have been manufactured from the current mix of virgin and recycled inputs.
However, you may choose to estimate the emission reductions from source reduction under the assumption that the material would have been manufactured from 100% virgin inputs in order to obtain an upper 
bound estimate of the benefits from source reduction.  Select which assumption you want to use in the analysis. Note that for materials for which information on the share of recycled inputs used in production is unavailable 
or is not a common practice; EPA assumes that the current mix is comprised of 100% virgin inputs. Consequently, the source reduction benefits of both the “Current mix” and “100% virgin” inputs are the same.

5. The emissions from landfilling depends on whether the landfill where your waste is disposed has a landfill gas (LFG) control system.  If you do not know whether your landfill has LFG control, select
"National Average" to calculate emissions based on the estimated proportions of landfills with LFG control in 2012 and proceed to question 7.  If your landfill does not have a LFG system, 
select “No LFG Recovery” and proceed to question 8. If a LFG system is in place at your landfill, select “LFG Recovery” and click one of the options in 6a to indicate whether LFG is recovered for energy or flared.

6a. If your landfill has gas recovery, does it recover the methane for energy or flare it?

6b. For landfills that recover gas, the landfill gas collection efficiency will vary throughout the life of the landfill. Based on a literature review of field measurements and expert discussion, a range of collection
efficiencies was estimated for a series of different landfill scenarios.  The "typical" landfill is judged to represent the average U.S. landfill, although it must be recognized that every landfill is unique and a 
typical landfill is an approximation of reality.  The worst-case collection scenario represents a landfill that is in compliance with EPA's New Source Performance Standards (NSPS). The aggressive gas 
collection scenario includes landfills where the operator is aggressive in gas collection relative to a typical landfill. Bioreactor landfills, which are operated to accelerate decomposition, are assumed to 
collect gas aggressively. The California regulatory collection scenario allows users to estimate and view landfill management results based on California regulatory requirements.

Landfill gas collection efficiency (%) assumptions
Typical Years 0-1: 0%; Years 2-4: 50%; Years 5-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Worst-case Years 0-4: 0%; Years 5-9: 50%; Years 10-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%
Aggressive Year 0: 0%; Years 0.5-2: 50%; Years 3-14: 75%; Years 15 to 1 year before final cover: 82.5%; Final cover: 90%

Mixed Materials

Materials

Washington

100% Virgin

Current Mix

LFG Recovery

No LFG Recovery

National Average

Recover for energy

Flare

Typical operation - DEFAULT

Worst-case collection

Aggressive gas collection
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Analysis Inputs

California Year 0: 0%; Year 1: 50%; Years 2-7: 80%; Years 8 to 1 year before final cover: 85%; Final cover: 90%

7. Which of the following moisture conditions and associated bulk MSW decay rate (k) most accurately describes the average conditions at the landfill? 
The decay rates, also referred to as k values, describe the rate of change per year (yr-1) for the decomposition of organic waste in landfills. A higher average decay rate means that waste decomposes faster in the landfill.  

Moisture condition assumptions
Dry (k=0.02) Less than 20 inches of precipitation per year
Moderate (k=0.04) Between 20 and 40 inches of precipitation per year
Wet (k=0.06) Greater than 40 inches of precipitation per year
Bioreactor (k=0.12) Water is added until the moisture content reaches 40 percent moisture on a wet weight basis
National average Weighted average based on the share of waste received at each landfill type

8a. For anaerobic digestion of food waste materials (including beef, poultry, grains, bread, fruits and vegetables, and dairy products), please choose the appropriate type of anaerobic digestion process used.
Note that for grass, leaves, branches, yard trimmings and mixed organics, wet digestion is not applicable based on current technology and practices in the United States. Therefore, dry digestion is the only digestion type modeled in WARM 
Only one type of digestion process (wet or dry) can be modeled at a time in WARM.  

 

8b. WARM assumes that digestate resulting from anaerobic digestion processes will be applied to land. In many cases, the digestate is cured before land application.
When digestate is cured, the digestate is dewatered and any liquids are recovered and returned to the reactor (when using a wet digester). Next, the digestate is aerobically cured in turned windrows, then screened and applied to agricultura
Select whether the digestate resulting from your anaerobic digester is cured before land application.

9a. Emissions that occur during transport of materials to the management facility are included in this model.  You may use default transport distances, indicated in the table below, or provide information on the 
transport distances for the various MSW management options.

9b. If you have chosen to provide information, please fill in the table below.  Distances should be from the curb to the landfill, combustor, or material recovery facility (MRF).
*Please note that if you chose to provide information, you must provide distances for both the baseline and the alternative scenarios.

Management Option

Default 
Distance 
(Miles)

Distance 
(Miles)

Landfill 20            
Combustion 20            
Recycling 20            
Composting 20            
Anaerobic Digestion 20            

10. If you wish to personalize your results report, input your name & organization, and also specify the project period corresponding to the data you entered above.  

Name Arcadis Team
Organization Ash Recycling Credits

Use Default Distances

Provide Information

Aggressive gas collection

Dry (k=0.02)

Moderate (k = 0.04)

Wet (k = 0.06)

Bioreactor (k = 0.12)

National average - DEFAULT

California regulatory collection

Wet Digestion 

Cured - DEFAULT

Dry Digestion

Not cured
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Project Period From to

Congratulations! You have finished all the inputs.  
A summary of your results awaits you on the sheet(s) titled "Summary Report."  
For more detailed analyses of results, see the sheet(s) titled "Analysis Results." 
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Summary Report (MTCO2E)

GHG Emissions Analysis -- Summary Report
Version 15
GHG Emissions Waste Management Analysis for Ash Recycling Credits
Prepared by:  Arcadis Team
Project Period for this Analysis:  01/00/00 to 01/00/00

GHG Emissions from Baseline Waste Management (MTCO2E):  0.00 GHG Emissions from Alternative Waste Management Scenario (MTCO2E):  (0.06)

Material Tons Recycled Tons Landfilled
Tons 

Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E Material Tons Source Reduced Tons Recycled Tons Landfilled Tons Combusted
Tons 

Composted
Tons Anaerobically 

Digested Total MTCO2E

Change
(Alt - Base) 

MTCO2E

Fly Ash -                     0.08                   NA NA NA 0.00                         Fly Ash NA 0.08                   -                     NA NA NA (0.06)                       (0.07)
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00
0 0 0.00

Note:  If you wish to save these results, rename this file (e.g., WARM-MN1) and save it.  Then the "Analysis Inputs" sheet of the "WARM" file will be blank when 
you are ready to make another model run.
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Summary Report (MTCO2E)

0 0 0.00

Total Change in GHG Emissions (MTCO2E): (0.07)                 

This is equivalent to…

a) For explanation of methodology, see the EPA WARM Documentation:
Removing annual emissions 
from 0                          

Conserving 7                          

Conserving 3                          

0.00000%

0.00000%

Annual CO2 emissions from the U.S. transportation sector

Note: a negative value (i.e., a value in parentheses) indicates an emission reduction; a positive value 
indicates an emission increase.

Documentation Chapters for Greenhouse Gas Emission and Energy Factors Used in the Waste 
Reduction Model (WARM)
-- available on the Internet at https://www.epa.gov/warm/documentation-chapters-greenhouse-gas-
emission-and-energy-factors-used-waste-reduction-model

Annual CO2 emissions from the U.S. electricity sector

c) The GHG emissions results estimated in WARM indicate the full life-cycle benefits waste management 
alternatives. Due to the timing of the GHG emissions from the waste management pathways, (e.g., 
avoided landfilling and increased recycling), the actual GHG implications may accrue over the long-term. 
Therefore, one should not interpret the GHG emissions implications as occurring all in one year, but rather
through time.

b)  Emissions estimates provided by this model are intended to support voluntary GHG measurement and 
reporting initiatives.

Passenger Vehicles

Gallons of Gasoline

Cylinders of Propane Used for Home Barbeques
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5 COMBUSTION 
This document presents an overview of combustion as a waste management strategy in relation 

to the development of material-specific emission factors for EPA’s Waste Reduction Model (WARM). 
Included are estimates of the net greenhouse gas (GHG) emissions from combustion of most of the 
materials considered in WARM and several categories of mixed waste. 

5.1 A SUMMARY OF THE GHG IMPLICATIONS OF COMBUSTION 

Combustion of municipal solid waste (MSW) results in emissions of CO2 and N2O. Note that CO2 
from combustion of biomass (such as paper products and yard trimmings) is not counted because it is 
biogenic (as explained in the WARM Background and Overview chapter). WARM estimates emissions 
from combustion of MSW in waste-to-energy (WTE) facilities. WARM does not consider any recovery of 
materials from the MSW stream that may occur before MSW is delivered to the combustor.  

In the United States, about 80 WTE facilities process more than 30 million tons of MSW annually 
(ERC, 2014). WTE facilities can be divided into three categories: (1) mass burn, (2) modular, and (3) 
refuse-derived fuel (RDF). A mass burn facility generates electricity and/or steam from the combustion 
of mixed MSW. Most of the facilities (76 percent) employ mass burn technology. Modular WTE plants 
are generally smaller than mass burn plants, and are prefabricated off-site so that they can be 
assembled quickly where they are needed. Because of their similarity to mass burn facilities, modular 
facilities are treated as part of the mass burn category for the purposes of this analysis. 

An RDF facility combusts MSW that has undergone varying degrees of processing, from simple 
removal of bulky and noncombustible items to more complex processes (such as shredding and material 
recovery) that result in a finely divided fuel. Processing MSW into RDF yields a more uniform fuel that 
has a higher heating value than that used by mass burn or modular WTE. MSW processing into RDF 
involves both manual and mechanical separation to remove materials such as glass and metals that have 
little or no fuel value. In the United States, approximately 14 facilities combust RDF (ERC, 2010). 

This study analyzed the net GHG emissions from combustion of all individual and mixed waste 
streams in WARM at mass burn and RDF facilities, with the exception of asphalt concrete, drywall, and 
fiberglass insulation. These three materials were excluded because EPA determined that they are not 
typically combusted at end of life. Note that WARM incorporates only the emission factors for mass 
burn facilities, due to (1) the relatively small number of RDF facilities in the United States and (2) the 
fact that the RDF emission factors are based on data from only one RDF facility. 

Net emissions consist of (1) emissions from the transportation of waste to a combustion facility, 
(2) emissions of non-biogenic CO2, and (3) emissions of N2O minus (4) avoided GHG emissions from the
electric utility sector and (5) avoided GHG emissions due to the recovery and recycling of ferrous metals
at the combustor. There is some evidence that as combustor ash ages, it absorbs CO2 from the
atmosphere. However, EPA did not count absorbed CO2 because the quantity is estimated to be less
than 0.02 MTCO2E per ton of MSW combusted.26 The results of this analysis for the materials contained
in WARM and the explanations for each of these results are discussed in section 5.3.27

26 Based on data provided by Dr. Jürgen Vehlow of the Institut für Technische Chemie in Karlsruhe, Germany, EPA 
estimated that the ash from one ton of MSW would absorb roughly 0.004 MTCE of CO2. 
27 Note that Exhibit 5-1, Exhibit 5-2, and Exhibit 5-6 do not show mixed paper. Mixed paper is shown in the 
summary exhibit. The summary values for mixed paper are based on the proportions of the four paper types 
(newspaper, office paper, corrugated containers, and magazines/third-class mail) that make up the different 
“mixed paper” definitions. 
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5.2 CALCULATING THE GHG IMPACTS OF COMBUSTION 

This study’s general approach was to estimate (1) the gross emissions of CO2 and N2O from 
MSW combustion (including emissions from transportation of waste to the combustor and ash from the 
combustor to a landfill) and (2) the CO2 emissions avoided because of displaced electric utility 
generation and decreased energy requirements for production processes using recycled inputs. A 
comprehensive evaluation would also consider the fate of carbon remaining in combustor ash. 
Depending on its chemical form, carbon may be aerobically degraded to CO2, anaerobically degraded to 
CH4, or remain in a relatively inert form and be stored. Unless the ash carbon is converted to CH4 (which 
EPA considers unlikely), the effect on the net GHG emissions will be very small. To obtain an estimate of 
the net GHG emissions from MSW combustion, the GHG emissions avoided were subtracted from the 
direct GHG emissions. EPA estimated the net GHG emissions from waste combustion per ton of mixed 
MSW and per ton of each selected material in MSW. The remainder of this section describes how EPA 
developed these estimates.  

5.2.1 Emissions of CO2 from WTE Facilities 

The carbon in MSW has two distinct origins: some of it is derived from sustainably harvested 
biomass (i.e., carbon in plant matter that was converted from CO2 in the atmosphere through 
photosynthesis), and the remainder is from non-biomass sources, e.g., plastic and synthetic rubber 
derived from petroleum.  

As explained in the WARM Background and Overview chapter, WARM considers only CO2 that 
derives from fossil sources and does not consider biogenic CO2 emissions. Therefore, only CO2 emissions 
from the combustion of non-biomass components of MSW—plastic, textiles and rubber—were counted. 
These components make up a relatively small share of total MSW, so only a small portion of the total 
CO2 emissions from combustion are considered in WARM.  

To estimate the non-biogenic carbon content of the plastics, textiles, rubber and leather 
contained in one ton of mixed MSW, EPA first established assumptions for the non-biogenic share of 
carbon in these materials. For plastics in products in MSW, EPA assumed that all carbon is non-biogenic 
carbon, because biogenic plastics likely make up a small but unknown portion of products. For rubber 
and leather products in MSW, EPA assumed that the non-biogenic share of carbon contained in clothing 
and footwear is 25 percent; this assumption is based on expert judgment. The non-biogenic share of 
carbon in containers, packaging, and other durables is 100 percent; and the non-biogenic share of 
carbon in other nondurables is 75 percent (EPA, 2010). For textile products in MSW, EPA assumed that 
the non-biogenic share of carbon is 55 percent (DeZan, 2000). EPA then calculated the non-biogenic 
carbon content of each of these material groups. For plastics in products in MSW, EPA used the 
molecular formula of each resin type to assume that PET is 63 percent carbon; PVC is 38 percent carbon; 
polystyrene is 92 percent carbon; HDPE, LDPE, and polypropylene are 86 percent carbon; and a 
weighted average of all other resins is 66 percent carbon (by weight). Based on the amount of each 
plastic discarded in 2015 (EPA, 2018), EPA calculated a weighted carbon content of 78 percent for 
plastics in mixed MSW. For rubber and leather products, EPA used the weighted average carbon content 
of rubbers consumed in 2002 to estimate a carbon content of 85 percent (by weight) for rubber and 
leather products in mixed MSW. For textiles, EPA used the average carbon content of the four main 
synthetic fiber types to estimate a carbon content of 70 percent (by weight) for textiles in mixed MSW. 
Next, using data from BioCycle’s The State of Garbage in America (Van Haaren et al., 2010), EPA 
assumed that seven percent of discards are combusted in the United States. Data from BioCycle is used 
instead of EPA’s Advancing Sustainable Materials Management: Facts and Figures report (EPA, 2018a), 
because it is based off of direct reporting, and provides a more accurate representation of the amount 
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of materials discarded at WTE facilities. Additionally, these data are also used in order to maintain 
consistency with the data source used in EPA’s annual Inventory of U.S. Greenhouse Gas Emissions and 
Sinks report. Based on these assumptions, EPA estimated that there are 0.10 tons of non-biogenic 
carbon in the plastic, textiles, rubber and leather contained in one ton of mixed MSW (EPA, 2018a; Van 
Haaren et al., 2010).  

The 10 percent non-biomass carbon content of mixed MSW was then converted to units of 
MTCO2E per short ton of mixed MSW combusted. The resulting value for mixed MSW is shown in Exhibit 
5-1. Note that if EPA had used a best-case assumption for textiles (i.e., assuming that they have no 
petrochemical-based fibers), the resulting value for mixed MSW would have been slightly lower. The 
values for CO2 emissions are shown in column (b) of Exhibit 5-1. 

Exhibit 5-1: Gross GHG Emissions from MSW Combustion (MTCO2E/Short Ton of Material Combusted) 
(a) (b)  (c) (d)  (e)                   

Material 

Combustion CO2 
Emissions from Non-

Biomass per Short Ton 
Combusted 

 Combustion N2O 
Emissions per 

Short Ton 
Combusted 

 Transportation 
CO2 Emissions per 

Short Ton 
Combusted 

Gross GHG Emissions 
per Short Ton 

Combusted 
(e = b + c + d) 

Aluminum Cans – – 0.01 0.01 

Aluminum Ingot – – 0.01 0.01 

Steel Cans – – 0.01 0.01 

Copper Wire – – 0.01 0.01 

Glass – – 0.01 0.01 

HDPE 2.79 – 0.01 2.80 

LDPE 2.79 – 0.01 2.80 

PET 2.04 – 0.01 2.05 

LLDPE 2.79 – 0.01 2.80 

PP 2.79 – 0.01 2.80 

PS 3.01 – 0.01 3.02 

PVC 1.25 – 0.01 1.26 

PLA – – 0.01 0.01 

Corrugated Containers – 0.04 0.01 0.05 

Magazines/Third-Class Mail – 0.04 0.01 0.05 

Newspaper – 0.04 0.01 0.05 

Office Paper – 0.04 0.01 0.05 

Phone Booksa – 0.04 0.01 0.05 

Textbooksa – 0.04 0.01 0.05 

Dimensional Lumber – 0.04 0.01 0.05 

Medium-Density Fiberboard – 0.04 0.01 0.05 

Food Waste  – 0.04 0.01 0.05 

Food Waste (meat only) – 0.04 0.01 0.05 

Food Waste (non-meat) – 0.04 0.01 0.05 

Beef – 0.04 0.01 0.05 

Poultry – 0.04 0.01 0.05 

Grains – 0.04 0.01 0.05 

Bread – 0.04 0.01 0.05 

Fruits and Vegetables – 0.04 0.01 0.05 

Dairy Products – 0.04 0.01 0.05 

Yard Trimmings – 0.04 0.01 0.05 

Grass – 0.04 0.01 0.05 

Leaves – 0.04 0.01 0.05 

Branches – 0.04 0.01 0.05 

Mixed Paper (general) – 0.04 0.01 0.05 

Mixed Paper (primarily 
residential) – 0.04 0.01 0.05 
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(a) (b)  (c) (d)  (e)                   

Material 

Combustion CO2 
Emissions from Non-

Biomass per Short Ton 
Combusted 

 Combustion N2O 
Emissions per 

Short Ton 
Combusted 

 Transportation 
CO2 Emissions per 

Short Ton 
Combusted 

Gross GHG Emissions 
per Short Ton 

Combusted 
(e = b + c + d) 

Mixed Paper (primarily from 
offices) – 0.04 0.01 0.05 

Mixed Metals – – 0.01 0.01 

Mixed Plastics 2.33 – 0.01 2.34 

Mixed Recyclables 0.07 0.03 0.01 0.11 

Mixed Organics – 0.04 0.01 0.05 

Mixed MSW 0.38 0.04 0.01 0.43 

Carpet 1.67 – 0.01 1.68 

Desktop CPUs 0.40 – 0.01 0.40 

Portable Electronic Devices 0.88 – 0.01 0.89 

Flat-panel Displays 0.73 – 0.01 0.74 

CRT Displays 0.63 – 0.01 0.64 

Electronic Peripheral 2.22 – 0.01 2.23 

Hard-copy Devices 1.91 – 0.01 1.92 

Mixed Electronics 0.86 – 0.01 0.87 

Clay Bricks NA NA NA NA 

Concrete NA NA NA NA 

Fly Ash NA NA NA NA 

Tires 2.20 – 0.01 2.21 

Asphalt Concrete NA NA NA NA 

Asphalt Shingles 0.65 0.04 0.01 0.70 

Drywall NA NA NA NA 

Fiberglass Insulation NA NA NA NA 

Vinyl Flooring 0.28 – 0.01 0.29 

Wood Flooring – 0.04 0.05 0.08 
–  = Zero emissions. 
Note that totals may not add due to rounding, and more digits may be displayed than are significant.  
a The values for phone books and textbooks are proxies, based on newspaper and office paper, respectively.   
 

5.2.2 Emissions of N2O from WTE Facilities  

Studies compiled by the Intergovernmental Panel on Climate Change (IPCC) show that MSW 
combustion results in measurable emissions of N2O, a GHG with a global warming potential (GWP) 298 
times that of CO2 (EPA, 2018a; IPCC, 2007; IPCC, 2006). The IPCC compiled reported ranges of N2O 
emissions, per metric ton of waste combusted, from six classifications of MSW combustors. This study 
averaged the midpoints of each range and converted the units to MTCO2E of N2O per ton of MSW. The 
resulting estimate is 0.04 MTCO2E of N2O emissions per ton of mixed MSW combusted. Because the 
IPCC did not report N2O values for combustion of individual components of MSW, EPA used the 0.04 
value not only for mixed MSW, but also as a proxy for all components of MSW, except for aluminum 
cans, steel cans, glass, HDPE, LDPE, and PET. This exception was made because at the relatively low 
combustion temperatures found in MSW combustors, most of the nitrogen in N2O emissions is derived 
from the waste, not from the combustion air. Because aluminum and steel cans, glass, and plastics do 
not contain nitrogen, EPA concluded that running these materials through an MSW combustor would 
not result in N2O emissions. 

5.2.3 Emissions of CO2 from Transportation of Waste and Ash 

WARM includes emissions associated with transporting of waste and the subsequent 
transportation of the residual waste ash to the landfill. Transportation energy emissions occur when 
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fossil fuels are combusted to collect and transport material to the combustion facility and then to 
operate on-site equipment. Transportation of any individual material in MSW is assumed to use the 
same amount of energy as transportation of mixed MSW. To calculate the emissions, WARM relies on 
assumptions from FAL (1994) for the equipment emissions and NREL’s US Life Cycle Inventory Database 
(USLCI) (NREL, 2015). The NREL emission factor assumes a diesel, short-haul truck. 

5.2.4 Estimating Utility CO2 Emissions Avoided  

Most WTE plants in the United States produce electricity. Only a few cogenerate electricity and 
steam. In this analysis, EPA assumed that the energy recovered with MSW combustion would be in the 
form of electricity, with the exception of two materials that are not assumed to be combusted at WTE 
plants. For tires, the avoided utility CO2 emissions per ton of tires combusted is based on the weighted 
average of three tire combustion pathways: combustion at cement kilns, power plants, and pulp and 
paper mills. For asphalt shingles, the avoided utility CO2 emissions per ton of shingles combusted is 
equal to the amount of avoided refinery gas combusted at cement kilns where asphalt shingles are 
combusted. The avoided utility CO2 emissions analysis is shown in Exhibit 5-2. EPA used three data 
elements to estimate the avoided electric utility CO2 emissions associated with combustion of waste in a 
WTE plant: (1) the energy content of mixed MSW and of each separate waste material considered, (2) 
the combustion system efficiency in converting energy in MSW to delivered electricity, and (3) the 
electric utility CO2 emissions avoided per kilowatt-hour (kWh) of electricity delivered by WTE plants.  

Exhibit 5-2: Avoided Utility GHG Emissions from Combustion at WTE Facilities 

(a) (b) (c) (d)                   (e) (f) (g) 

Material 
Combusted 

Energy 
Content 

(Million Btu 
Per Ton) 

Mass Burn 
Combustion 

System 
Efficiency (%) 

RDF 
Combus- 

tion System 
Efficiency 

(%) 

Emission 
Factor for 

Utility-
Generated 
Electricitya 
(MTCO2E/ 

Million Btu of 
Electricity 
Delivered) 

Avoided Utility 
GHG Emissions 

per Ton 
Combusted at 

Mass Burn 
Facilitiesa 
(MTCO2E) 

(f = b × c × e) 

Avoided Utility 
CO2 per Ton 

Combusted at 
RDF Facilities 

(MTCO2E) 
(g = b × d × e) 

Aluminum Cans -0.67b 17.8% 16.3% 0.21 -0.03 -0.02 

Aluminum Ingot -0.67 17.8% 16.3% 0.21 -0.03 -0.02 

Steel Cans -0.42b 17.8% 16.3% 0.21 -0.02 -0.01 

Copper Wire -0.55c 17.8% 16.3% 0.21 -0.02 -0.02 

Glass -0.47b 17.8% 16.3% 0.21 -0.02 -0.02 

HDPE 39.97d  17.8% 16.3% 0.21 1.52 1.38 

LDPE 39.75d  17.8% 16.3% 0.21 1.51 1.38 

PET  21.20 17.8% 16.3% 0.21 0.80 0.73 

LLDPE 39.89 17.8% 16.3% 0.21 1.51 1.38 

PP 39.90 17.8% 16.3% 0.21 1.51 1.38 

PS 36.00 17.8% 16.3% 0.21 1.37 1.25 

PVC 15.75 17.8% 16.3% 0.21 0.60 0.55 

PLA 16.74 17.8% 16.3% 0.21 0.64 0.58 

Corrugated 
Containers  14.09d 17.8% 16.3% 0.21 0.53 0.49 

Magazines/Third-
Class Mail  10.52d 17.8% 16.3% 0.21 0.40 0.36 

Newspaper  15.90d 17.8% 16.3% 0.21 0.60 0.55 

Office Paper  13.60d  17.8% 16.3% 0.21 0.52 0.47 

Phone Books  15.90d  17.8% 16.3% 0.21 0.60 0.55 

Textbooks 13.60d  17.8% 16.3% 0.21 0.52 0.47 
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(a) (b) (c) (d)                   (e) (f) (g) 

Material 
Combusted 

Energy 
Content 

(Million Btu 
Per Ton) 

Mass Burn 
Combustion 

System 
Efficiency (%) 

RDF 
Combus- 

tion System 
Efficiency 

(%) 

Emission 
Factor for 

Utility-
Generated 
Electricitya 
(MTCO2E/ 

Million Btu of 
Electricity 
Delivered) 

Avoided Utility 
GHG Emissions 

per Ton 
Combusted at 

Mass Burn 
Facilitiesa 
(MTCO2E) 

(f = b × c × e) 

Avoided Utility 
CO2 per Ton 

Combusted at 
RDF Facilities 

(MTCO2E) 
(g = b × d × e) 

Dimensional 
Lumber  16.60f  17.8% 16.3% 0.21 0.63 0.58 

Medium-Density 
Fiberboard  16.60f  17.8% 16.3% 0.21 0.63 0.58 

Food Waste   4.74d  17.8% 16.3% 0.21 0.18 0.16 

Food Waste (meat 
only)  4.74d  17.8% 16.3% 0.21 0.18 0.16 

Food Waste (non-
meat)  4.74d  17.8% 16.3% 0.21 0.18 0.16 

Beef  4.74d  17.8% 16.3% 0.21 0.18 0.16 

Poultry  4.74d  17.8% 16.3% 0.21 0.18 0.16 

Grains 4.74d  17.8% 16.3% 0.21 0.18 0.16 

Bread 4.74d  17.8% 16.3% 0.21 0.18 0.16 

Fruits and 
Vegetables 4.74d  17.8% 16.3% 0.21 0.18 0.16 

Dairy Products 4.74d  17.8% 16.3% 0.21 0.18 0.16 

Yard Trimmings  5.60g  17.8% 16.3% 0.21 0.21 0.19 

Grass  5.60g  17.8% 16.3% 0.21 0.21 0.19 

Leaves  5.60g  17.8% 16.3% 0.21 0.21 0.19 

Branches  5.60g  17.8% 16.3% 0.21 0.21 0.19 

Mixed Paper 
(general) NA 17.8% 16.3% 0.21 0.54 NA 
Mixed Paper 
(primarily 
residential) NA 17.8% 16.3% 0.21 0.53 NA 
Mixed Paper 
(primarily from 
offices) NA 17.8% 16.3% 0.21 0.49 NA 
Mixed Metals NA 17.8% 16.3% 0.21 -0.02 NA 
Mixed Plastics NA 17.8% 16.3% 0.21 1.09 NA 
Mixed Recyclables NA 17.8% 16.3% 0.21 0.50 NA 
Mixed Organics NA 17.8% 16.3% 0.21 0.20 NA 

Mixed MSW 10.00h  17.8% 16.3% 0.21 0.38 0.35 

Carpet 15.20i  17.8% 16.3% 0.21 0.58 0.53 

Desktop CPUs 3.07 17.8% 16.3% 0.21 0.12 0.11 

Portable Electronic 
Devices 

3.07 
17.8% 16.3% 0.21 0.12 0.11 

Flat-panel Displays 3.07 17.8% 16.3% 0.21 0.12 0.11 

CRT Displays 3.07 17.8% 16.3% 0.21 0.12 0.11 

Electronic 
Peripherals 

3.07 
17.8% 16.3% 0.21 0.12 0.11 

Hard-copy Devices 3.07 17.8% 16.3% 0.21 0.12 0.11 

Mixed Electronics 3.07 17.8% 16.3% 0.21 0.12 0.11 

Clay Bricks NA NA NA NA NA NA 
Concrete NA NA NA NA NA NA 
Fly Ash NA NA NA NA NA NA 
Tires 27.78j  NA NA NA  1.57 1.57 
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(a) (b) (c) (d)                   (e) (f) (g) 

Material 
Combusted 

Energy 
Content 

(Million Btu 
Per Ton) 

Mass Burn 
Combustion 

System 
Efficiency (%) 

RDF 
Combus- 

tion System 
Efficiency 

(%) 

Emission 
Factor for 

Utility-
Generated 
Electricitya 
(MTCO2E/ 

Million Btu of 
Electricity 
Delivered) 

Avoided Utility 
GHG Emissions 

per Ton 
Combusted at 

Mass Burn 
Facilitiesa 
(MTCO2E) 

(f = b × c × e) 

Avoided Utility 
CO2 per Ton 

Combusted at 
RDF Facilities 

(MTCO2E) 
(g = b × d × e) 

Asphalt Concrete NA NA NA NA NA NA 

Asphalt Shingles  8.80  NAk NAk NAk  1.05l 1.05l 

Drywall NA NA NA NA NA NA 

Fiberglass 
Insulation NA NA NA NA NA NA 

Vinyl Flooring 15.75  17.8% 16.3% 0.21 0.60 0.55 

Wood Flooring  17.99m 21.5%n 16.3% 0.21 0.82 0.62 
NA = Not applicable.  
Note that totals may not add due to rounding, and more digits may be displayed than are significant. 
a The values in this column are based on national average emissions from utility-generated electricity. The Excel version of WARM also allows 
users to choose region-specific utility-generated factors, which are contained in Exhibit 5-4. 
b EPA developed these estimates based on data on the specific heat of aluminum, steel, and glass and calculated the energy required to raise 
the temperature of aluminum, steel, and glass from ambient temperature to the temperature found in a combustor (about 750° Celsius), based 
on Incropera and DeWitt (1990). 
c Average of aluminum and steel. 
d Source: EPA (1995). “Magazines” used as proxy for magazines/third-class mail; “mixed paper” used as a proxy for the value for office paper 
and textbooks; “newspapers” used as a proxy for phone books. 
e Source: Gaines and Stodolsky (1993). 
f EPA used the higher end of the MMBtu factor for basswood from the USDA-FS. Basswood is a relatively soft wood, so its high-end MMBtu 
content should be similar to an average factor for all wood types (Fons et al., 1962). 
g Proctor and Redfern, Ltd. and ORTECH International (1993).  
h Source: IWSA and American Ref-Fuel (personal communication, October 28, 1997). Mixed MSW represents the entire waste stream as 
disposed of.  
i Source: Realff, M. (2010).  
j Tires used as tire-derived fuel substitute for coal in cement kilns and electric utilities; used as a substitute for natural gas in pulp and paper 
facilities. Therefore, columns (d) through (h) are a weighted average of multiple tire combustion pathways, and are not calculated in the same 
manner as the other materials and products in the table. 
k The avoided utility GHG emissions are assumed to equal avoided cement kiln refinery gas combustion, so this factor is not used. 
l Assumes avoided cement kiln refinery gas combustion. 
m Bergman and Bowe (2008), Table 3, p. 454. Note that this is in agreement with values already in WARM for lumber and medium-density 
fiberboard. 
n Based on average heat rate of U.S. dedicated biomass electricity plants. 
 

5.2.4.1 Energy Content 

 The energy content of each of the combustible materials in WARM is contained in column (b) of 
Exhibit 5-2. For the energy content of mixed MSW, EPA used a value of 10.0 million Btu (MMBtu) per 
short ton of mixed MSW combusted, which is a value commonly used in the WTE industry (IWSA and 
American Ref-Fuel, 1997). This estimate is within the range of values (9.0 to 13.0 MMBtu per ton) 
reported by FAL (1994) and is slightly higher than the 9.6 MMBtu per ton value reported in EPA’s MSW 
Fact Book (EPA, 1995). For the energy content of RDF, a value of 11.4 MMBtu per ton of RDF combusted 
was used (Harrington, 1997). This estimate is within the range of values (9.6 to 12.8 MMBtu per ton) 
reported by the DOE’s National Renewable Energy Laboratory (NREL, 1992). For the energy content of 
specific materials in MSW, EPA consulted three sources: (1) EPA’s MSW Fact Book (1995), a compilation 
of data from primary sources, (2) a report by Environment Canada (Procter and Redfern, Ltd. and 
ORTECH International, 1993), and (3) a report by Argonne National Laboratories (Gaines and Stodolsky, 
1993). EPA assumed that the energy contents reported in the first two of these sources were for 
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materials with moisture contents typically found for the materials in MSW (the sources imply this but do 
not explicitly state it). The Argonne study reports energy content on a dry weight basis.  

5.2.4.2 Combustion System Efficiency  

To estimate the combustion system efficiency of mass burn plants, EPA used a net value of 550 
kWh generated by mass burn plants per ton of mixed MSW combusted (Zannes, 1997).  

To estimate the combustion system efficiency of RDF plants, EPA evaluated three sources: (1) 
data supplied by an RDF processing facility located in Newport, MN (Harrington, 1997); (2) the 
Integrated Waste Services Association report, The 2000 Waste-to-Energy Directory: Year 2000 (IWSA, 
2000); and (3) the National Renewable Energy Laboratory (NREL, 1992). EPA used the Newport 
Processing Facility’s reported net value of 572 kWh generated per ton of RDF for two reasons. First, this 
value is within the range of values reported by the other sources. Second, the Newport Processing 
Facility provides a complete set of data for evaluating the overall system efficiency of an RDF plant. The 
net energy value reported accounts for the estimated energy required to process MSW into RDF and the 
estimated energy consumed by the RDF combustion facility. The dataset includes estimates on the 
composition and amount of MSW delivered to the processing facility, as well as estimates for the heat 
value of RDF, the amount of energy required to process MSW into RDF, and the amount of energy used 
to operate the RDF facility. 

Next, EPA considered losses in transmission and distribution of electricity specific to WTE 
combustion facilities. The U.S. average transmission and distribution ("line") loss rate is about nine 
percent, although for some facilities or cities, this rate may be lower. According to IWSA and American 
Ref-Fuel (1997), this rate could be as low as four percent. IWSA supports a five percent line loss rate, 
and for purposes of this analysis, we assume this value. Using the five percent loss rate, EPA estimated 
that 523 kWh are delivered per ton of waste combusted at mass burn facilities, and 544 kWh are 
delivered per ton of waste input at RDF facilities.  

EPA then used the value for the delivered kWh per ton of waste combusted to derive the 
implicit combustion system efficiency (i.e., the percentage of energy in the waste that is ultimately 
delivered in the form of electricity). To determine this efficiency, we estimate the MMBtu of MSW 
needed to deliver one kWh of electricity. EPA divided the MMBtu per ton of waste by the delivered kWh 
per ton of waste to obtain the MMBtu of waste per delivered kWh. The result is 0.0191 MMBtu per kWh 
for mass burn and 0.0210 MMBtu per kWh for RDF. The physical constant for the energy in one kWh 
(0.0034 MMBtu) is then divided by the MMBtu of MSW and RDF needed to deliver one kWh, to estimate 
the total system efficiency at 17.8 percent for mass burn and 16.3 percent for RDF (see Exhibit 5-2, 
columns (d) and (e)). Note that the total system efficiency is the efficiency of translating the energy 
content of the fuel into the energy content of delivered electricity. The estimated system efficiencies of 
17.8 and 16.3 percent reflect losses in (1) converting energy in the fuel into steam, (2) converting energy 
in steam into electricity, and (3) delivering electricity.  

5.2.4.3 Electric Utility Carbon Emissions Avoided  

To estimate the avoided utility GHG emissions from waste combustion, EPA used “non-
baseload” emission factors from EPA’s Emissions and Generation Resource Integrated Database (eGRID).  
EPA made the decision to use non-baseload factors rather than a national average of only fossil-fuel 
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plants28 because the non-baseload emission rates provide a more accurate estimate of the marginal 
emissions rate. The non-baseload rates scale emissions from generating units based on their capacity 
factor. Plants that run at more than 80 percent capacity are considered “baseload” generation and not 
included in the “non-baseload” emission factor; a share of generation from plants that run between 80 
percent and 20 percent capacity is included in the emission factor based on a “linear relationship,” and 
all plants with capacity factors below 20 percent are included (E.H. Pechan & Associates, 2006).  

In order to capture the regional differences in the emissions rate due to the variation in sources 
of electricity generation, WARM first uses state-level eGRID non-baseload emission factors and 
aggregates them into weighted average regional emission factors based on fossil-fuel-only state 
electricity generation. The geographic regions are based on U.S. Census Bureau-designated areas. 
Exhibit 5-3 contains a map, prepared by the U.S. Census Bureau, of the nine regions. Exhibit 5-4 shows 
the national average eGRID emission factor and the factors for each of the nine geographic regions. In 
addition to the calculated regional non-baseload emission factors, EPA also utilized eGRID’s national 
non-baseload emission factor to represent the national average non-baseload avoided utility emission 
factor. The resulting non-baseload regional and national average estimates for utility carbon emissions 
avoided for each material at mass burn facilities are shown in Exhibit 5-5. Columns (g) and (h), 
respectively, of Exhibit 5-2 show the national average estimates for mass burn and RDF facilities. 

Exhibit 5-3: Electric Utility Regions Used in WARM 

 
Source: U.S. Census Bureau (2009). 
 

                                                           
28 While coal accounts for 33 percent of U.S. primary energy consumption—and 56 percent of fossil-fuel 
consumption—in the electricity sector, these plants may serve as baseload power with marginal changes in 
electricity supply met by natural gas plants in some areas (EIA, 2018). Natural gas plants have a much lower 
emissions rate than the coal-dominated national average of fossil-fuel plants. 
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Exhibit 5-4: Avoided Utility Emission Factors by Region 

Region 
Emission Factors for Utility-Generated Electricitya 

(MTCO2E/Million Btu of Electricity Delivered) 

National Average 0.221 

Pacific 0.151 

Mountain 0.230 

West-North Central 0.294 

West-South Central 0.193 

East-North Central 0.265 

East-South Central 0.237 

New England 0.156 

Middle Atlantic 0.203 

South Atlantic 0.231 
a Includes transmission and distributions losses, which are assumed to be 5.8% (EIA, 2018). 

 
Exhibit 5-5: Avoided Utility GHG Emissions at Mass Burn Facilities by Region (MTCO2E/Short Ton of Material 
Combusted) 

Material 
Combusted 

National 
Average Pacific 

Mount-
ain 

West- 
North 

Central 

West- 
South 

Central 

East- 
North 

Central 

East- 
South 

Central 
New 

England 
Middle 
Atlantic 

South 
Atlantic 

Aluminum Cans -0.03 -0.02 -0.03 -0.03 -0.02 -0.03 -0.03 -0.02 -0.02 -0.02 

Aluminum Ingot -0.03 -0.02 -0.03 -0.03 -0.02 -0.03 -0.03 -0.02 -0.02 -0.02 

Steel Cans -0.02 -0.01 -0.02 -0.02 -0.01 -0.02 -0.02 -0.01 -0.01 -0.02 

Copper Wire -0.02 -0.01 -0.02 -0.03 -0.02 -0.03 -0.02 -0.01 -0.02 -0.02 

Glass -0.02 -0.01 -0.02 -0.02 -0.02 -0.02 -0.02 -0.01 -0.02 -0.02 

HDPE 1.52 1.02 1.66 21.94 1.42 1.94 1.57 1.01 1.38 1.47 

LDPE 1.51 1.02 1.65 1.93 1.41 1.93 1.56 1.00 1.38 1.46 

PET 0.80 0.54 0.88 1.03 0.75 1.03 0.83 0.53 0.73 0.78 

LLDPE 1.51 1.02 1.66 1.93 1.41 1.94 1.57 1.00 1.38 1.47 

PP 1.51 1.02 1.66 1.93 1.41 1.94 1.57 1.00 1.38 1.47 

PS 1.37 0.92 1.50 1.74 1.27 1.75 1.41 0.91 1.25 1.432 

PVC 0.60 0.40 0.66 0.76 0.56 0.77 0.62 0.40 0.54 0.58 

PLA 0.64 0.43 0.70 0.81 0.59 0.81 0.66 0.42 0.58 0.61 

Corrugated 
Containers 0.53 0.36 0.59 0.68 0.50 0.68 0.55 0.35 0.49 0.52 

Magazines/Third-
Class Mail 0.40 0.27 0.44 0.51 0.37 0.51 0.41 0.26 0.36 0.39 

Newspaper 0.60 0.41 0.66 0.77 0.56 0.77 0.62 0.40 0.55 0.58 

Office Paper 0.52 0.35 0.57 0.66 0.48 0.66 0.53 0.34 0.47 0.50 

Phone Books 0.60 0.41 0.66 0.77 0.56 0.77 0.62 0.40 0.55 0.58 

Textbooks 0.52 0.35 0.57 0.66 0.48 0.66 0.53 0.34 0.47 0.50 

Dimensional 
Lumber 0.63 0.42 0.69 0.80 0.59 0.81 0.65 0.42 0.57 0.61 

Medium-Density 
Fiberboard 0.63 0.42 0.69 0.80 0.59 0.81 0.65 0.42 0.57 0.61 

Food Waste  0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Food Waste 
(meat only) 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Food Waste 
(non-meat) 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Beef 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Poultry 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Grains 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Bread 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.217 

Fruits and 
Vegetables 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 
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Material 
Combusted 

National 
Average Pacific 

Mount-
ain 

West- 
North 

Central 

West- 
South 

Central 

East- 
North 

Central 

East- 
South 

Central 
New 

England 
Middle 
Atlantic 

South 
Atlantic 

Dairy Products 0.18 0.12 0.20 0.23 0.17 0.23 0.19 0.12 0.16 0.17 

Yard Trimmings 0.21 0.14 0.23 0.27 0.20 0.27 0.22 0.14 0.19 0.21 

Mixed MSW 0.38 0.26 0.42 0.48 0.35 0.49 0.39 0.25 0.35 0.37 

Carpet 0.58 0.39 0.63 0.74 0.54 0.74 0.60 0.38 0.53 0.56 

Desktop CPUs 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Portable 
Electronic 
Devices 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Flat-panel 
Displays 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

CRT Displays 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Electronic 
Peripherals 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Hard-copy 
Devices 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Mixed 
Electronics 0.12 0.08 0.13 0.15 0.11 0.15 0.12 0.08 0.11 0.11 

Tiresa 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 1.57 

Asphalt Shinglesb 1.05 1.05 1.05 1.05 1.05 1.05 1.05 1.05 1.05 1.05 

Vinyl Flooring 0.60 0.40 0.66 0.76 0.56 0.77 0.62 0.40 0.54 0.58 

Wood Flooring 0.82 0.56 0.90 1.05 0.77 1.06 0.85 0.55 0.75 0.80 
Note that the “National Average” column is also represented in column (g) of Exhibit 5-2. 
a Assumes weighted average avoided utility GHG emissions for multiple tire combustion pathways. 
b Assumes avoided cement kiln refinery gas combustion. 

 

5.2.5 Avoided CO2 Emissions Due to Steel Recycling 

WARM estimates the avoided CO2 emissions from increased steel recycling made possible by 
steel recovery from WTE plants for steel cans, mixed MSW, electronics, and tires. Most MSW combusted 
with energy recovery in the United States is combusted at WTE plants that recover ferrous metals (e.g., 
iron and steel).29 Note that EPA does not credit increased recycling of nonferrous materials due to a lack 
of data on the proportions of those materials being recovered. Therefore, the result tends to 
overestimate net GHG emissions from combustion.  

For mixed MSW, EPA estimated the amount of steel recovered per ton of mixed MSW 
combusted, based on (1) the amount of MSW combusted in the United States, and (2) the amount of 
steel recovered, post-combustion. Ferrous metals are recovered at approximately 98 percent of WTE 
facilities in the United States (Bahor, 2010) and at five RDF processing facilities that do not generate 
power on-site. These facilities recovered a total of nearly 706,000 short tons per year of ferrous metals 
in 2004 (IWSA, 2004). By dividing 706,000 short tons (total U.S. steel recovery at combustors) by total 
U.S. combustion of MSW, which is 28.5 million tons (Van Haaren al., 2010), EPA estimated that 0.02 
short tons of steel are recovered per short ton of mixed MSW combusted (as a national average).  

For steel cans, EPA first estimated the national average proportion of steel cans entering WTE 
plants that would be recovered. As noted above, approximately 98 percent of MSW destined for 
combustion goes to facilities with a ferrous recovery system. At these plants, approximately 90 percent 

                                                           
29 EPA did not consider any recovery of materials from the MSW stream that might occur before MSW is delivered 
to the combustor. EPA considered such prior recovery to be unrelated to the combustion operation—unlike the 
recovery of steel from combustor ash, an activity that is an integral part of the operation of many combustors. 
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of steel is recovered (Bahor, 2010). EPA multiplied these percentages to estimate the weight of steel 
cans recovered per ton of MSW combusted—about 0.88 tons recovered per ton combusted.  

Finally, to estimate the avoided CO2 emissions due to increased recycling of steel, EPA multiplied 
(1) the weight of steel recovered by (2) the avoided CO2 emissions per ton of steel recovered. The 
estimated avoided CO2 emissions results are in column (d) of Exhibit 5-6. For more information on the 
GHG benefits of recycling, see the Recycling and Metals chapters. 

Exhibit 5-6: Avoided GHG Emissions Due to Increased Steel Recovery from MSW at WTE Facilities 
(a) (b)  (c) (d)  

Material Combusted 

Short Tons of Steel 
Recovered per Short Ton of 

Waste Combusted (Short 
Tons) 

Avoided CO2 Emissions per 
Short Ton of Steel 

Recovered (MTCO2E/Short 
Ton) 

Avoided CO2 Emissions per 
Short Ton of Waste 

Combusted (MTCO2E/Short 
Ton)a 

Aluminum Cans – – – 

Aluminum Ingot – – – 

Steel Cans 0.88 1.83 -1.62 

Copper Wire – – – 

Glass – – – 

HDPE – – – 

LDPE – – – 

PET – – – 

LLDPE – – – 

PP – – – 

PS – – – 

PVC – – – 

PLA – – – 

Corrugated Containers – – – 

Magazines/Third-Class Mail – – – 

Newspaper – – – 

Office Paper – – – 

Phone Books – – – 

Textbooks – – – 

Dimensional Lumber – – – 

Medium-Density Fiberboard – – – 

Food Waste  – – – 

Food Waste (meat only) – – – 

Food Waste (non-meat) – – – 

Beef – – – 

Poultry – – – 

Grains – – – 

Bread – – – 

Fruits and Vegetables – – – 

Dairy Products – – – 

Yard Trimmings – – – 

Mixed Paper (general) – – – 

Mixed Paper (primarily 
residential) – – – 

Mixed Paper (primarily from 
offices) – – – 

Mixed Metals – – -1.04 

Mixed Plastics – – – 

Mixed Recyclables – – -0.04 

Mixed Organics – – – 

Mixed MSW 0.02 1.83 -0.04 

Carpet – – – 
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(a) (b)  (c) (d)  

Material Combusted 

Short Tons of Steel 
Recovered per Short Ton of 

Waste Combusted (Short 
Tons) 

Avoided CO2 Emissions per 
Short Ton of Steel 

Recovered (MTCO2E/Short 
Ton) 

Avoided CO2 Emissions per 
Short Ton of Waste 

Combusted (MTCO2E/Short 
Ton)a 

Desktop CPUs 0.52 1.83 0.95 

Portable Electronic Devices 0.06 1.83 0.12 

Flat-panel Displays 0.33 1.83 0.60 

CRT Displays 0.04 1.83 0.08 

Electronic Peripherals 0.02 1.83 0.03 

Hard-copy Devices 0.33 1.83 0.60 

Mixed Electronics 0.20 1.83 0.37 

Clay Bricks – – – 

Concrete – – – 

Fly Ash – – – 

Tires 0.06 1.80 -0.10 

Asphalt Concrete – – – 

Asphalt Shingles – – – 

Drywall – – – 

Fiberglass Insulation – – – 

Vinyl Flooring – – – 

Wood Flooring – – – 
–  = Zero emissions. 
Note that totals may not sum due to independent rounding, and more digits may be displayed than are significant. 
a The value in column (d) is a national average and is weighted to reflect 90 percent recovery at the 98 percent of facilities that recover ferrous 
metals. 
b Assumes that only 68 percent of facilities that use TDF recover ferrous metals. 
 

5.3 RESULTS 

The national average results of this analysis are shown in  

Exhibit 5-7. The results from the last column of Exhibit 5-1, the last two columns of Exhibit 5-2, 
and the last column of Exhibit 5-6 are shown in columns (b) through (e) in  

Exhibit 5-7. The net GHG emissions from combustion of each material at mass burn and RDF 
facilities are shown in columns (f) and (g), respectively. These net values represent the gross GHG 
emissions (column (b)), minus the avoided GHG emissions (columns (c), (d), and (e)). As stated earlier, 
these estimates of net GHG emissions are expressed for combustion in absolute terms, and are not 
values relative to another waste management option, although they must be used comparatively, as all 
WARM emission factors must be. They are expressed in terms of short tons of waste input (i.e., tons of 
waste prior to processing). 

Exhibit 5-7: Net National Average GHG Emissions from Combustion at WTE Facilities 
(a) (b) (c) (d) (e = b – c – d) 

Material 
Combusted 

Gross GHG Emissions 
per Ton Combusted 

(MTCO2E/ Short Ton) 

Avoided Utility GHG 
Emissions per Ton 

Combusted at Mass 
Burn Facilities 

(MTCO2E / Short Ton)a 

Avoided CO2 
Emissions per Ton 
Combusted Due to 

Steel Recovery 
(MTCO2E / Short 

Ton) 

Net GHG Emissions 
from Combustion at 
Mass Burn Facilities 

(MTCO2E / Short Ton) 

Aluminum Cans 0.01 -0.03 – 0.03 

Aluminum Ingot 0.01 -0.03 – 0.03 

Steel Cans 0.01 -0.02 1.62 -1.59 

Copper Wire 0.01 -0.02 – 0.03 

Glass 0.01 -0.02 – 0.03 

HDPE 2.80  1.58 – 1.29 
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LDPE 2.80  1.57 – 1.29 

PET 2.05  0.84 – 1.24 

LLDPE 2.80 1.51 – 1.29  

PP 2.80 1.51 – 1.29  

PS 3.02 1.37 – 1.66  

PVC 1.26 0.60 – 0.66 

PLA 0.01 0.64 – -0.63 

Corrugated 
Containers 0.05  0.53 – -0.49 

Magazines/Thir
d-Class Mail 0.05 0.40 – -0.35 

Newspaper 0.05 0.60 – -0.56 

Office Paper 0.05 0.52 – -0.47 

Phone Books 0.05 0.60 – -0.56 

Textbooks 0.05 0.52 – -0.47 

Dimensional 
Lumber 0.05 0.63 – -0.58 

Medium-
Density 
Fiberboard 0.05 0.63 – -0.58 

Food Waste 0.05 0.18 – -0.13 

Food Waste 
(meat only) 0.05 0.18 – -0.13 

Food Waste 
(non-meat) 0.05 0.18 – -0.13 

Beef 0.05 0.18 – -0.13 

Poultry 0.05 0.18 – -0.13 

Grains 0.05 0.18 – -0.13 

Bread 0.05 0.18 – -0.13 

Fruits and 
Vegetables 0.05 0.18 – -0.13 

Dairy Products 0.05 0.18 – -0.13 

Yard Trimmings 0.05 0.21 – -0.17 

Grass 0.05 0.21 – -0.17 

Leaves 0.05 0.21 – -0.17 

Branches 0.05 0.21 – -0.17 

Mixed Paper 
(general)b 0.05 0.54 – -0.49 

Mixed Paper 
(primarily 
residential)b 0.05 0.53 – -0.49 

Mixed Paper 
(primarily from 
offices)b 0.05 0.29 – -0.45 

Mixed Metals 0.01 -0.02 1.05 -1.02 

Mixed Plastics 2.34 1.09 – 1.26 

Mixed 
Recyclables 0.11 0.50 0.04 -0.42 

Mixed Organics 0.05 0.20 – -0.15 

Mixed MSW 0.43  0.38 0.04 -0.01 

Carpet 1.68  0.58 – 1.10 

Desktop CPUs 0.40 -0.12 0.95 -0.66 

Portable 
Electronic 
Device 0.88 -0.12 0.12 0.65 

Flat-panel 
Displays 0.73 -0.12 0.60 0.03 



WARM Version 15 Combustion May 2019 
 

5-15 

 
Note that totals may not sum due to independent rounding, and more digits may be displayed than are significant. 
a The values in this column represent the national average avoided utility GHG emissions. WARM also allows users to use region-specific 
avoided utility emissions, which are contained in Exhibit 5-5. 
b The summary values for mixed paper are based on the proportions of the four paper types (corrugated containers, magazines/third-class mail, 
newspaper, and office paper) that constitute the different “mixed paper” definitions. 
c Tires used as TDF substitute for coal in cement kilns and utility boilers and as a substitute for natural gas, coal, and biomass in pulp and paper 
facilities. 
 

In the Excel version of WARM, the user can select the state where the waste is being disposed of 
to determine the combustion emissions based on regional avoided utility emission factors. This 
functionality is not available in the online version of WARM, which only allows for national average 
emissions calculations. 

Net GHG emissions are estimated to be negative for all biogenic sources of carbon (paper and 
wood products, organics) because CO2 emissions from these sources are not counted, as discussed 
earlier.  

As shown in  

Exhibit 5-7, combustion of plastics results in substantial net GHG emissions. This result is 
primarily because of the high content of non-biomass carbon in plastics. Also, when combustion of 
plastics results in electricity generation, the utility carbon emissions avoided (due to displaced utility 
fossil fuel combustion) are much lower than the carbon emissions from the combustion of plastics. This 
result is largely due to the lower system efficiency of WTE plants compared with electric utility plants. 
Recovery of ferrous metals at combustors results in negative net GHG emissions for steel cans, due to 
the increased steel recycling made possible by ferrous metal recovery at WTE plants. Combustion of 
mixed MSW results in slightly negative GHG emissions because of the high proportion of biogenic 
carbon and steel. 

 

5.4 LIMITATIONS 

The certainty of the analysis presented in this chapter is limited by the reliability of the various 
data elements used. The most significant limitations are as follows:  

CRT Displays 0.63 -0.12 0.08 0.45 

Electronic 
Peripherals 2.22 -0.12 0.03 2.08 

Hard-copy 
Devices 1.91 -0.12 0.60 1.20 

Mixed 
Electronics 0.86 -0.12 0.37 0.39 

Clay Bricks NA NA NA NA 

Concrete NA NA NA NA 

Fly Ash NA NA NA NA 

Tiresc 2.21  1.57 0.13 0.50 

Asphalt 
Concrete NA NA NA NA 

Asphalt 
Shingles 0.70  1.05m – -0.35 

Drywall NA NA – NA 

Fiberglass 
Insulation NA NA – NA 

Vinyl Flooring 0.29  0.60 – -0.31 

Wood Flooring 0.09  0.82 – -0.74 
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• Combustion system efficiency of WTE plants may be improving. If efficiency improves, more 
utility CO2 will be displaced per ton of waste combusted (assuming no change in utility emissions 
per kWh), and the net GHG emissions from combustion of MSW will decrease.  

• Data for the RDF analysis were provided by the Minnesota Office of Environmental Assistance 
and were obtained from a single RDF processing facility and a separate RDF combustion facility. 
Research indicates that each RDF processing and combustion facility is different. For example, 
some RDF combustion facilities may generate steam for sale off-site, which can affect overall 
system efficiency. In addition, the amount of energy required to process MSW into RDF and the 
amount of energy used to operate RDF combustion facilities can be difficult to quantify and can 
vary among facilities on daily, seasonal and annual bases. This is one of the reasons that RDF 
factors are not included in WARM. 

• The reported ranges for N2O emissions were broad. In some cases, the high end of the range 
was 10 times the low end of the range. Research has indicated that N2O emissions vary with the 
type of waste burned. Thus, the average value used for mixed MSW and for all MSW 
components should be interpreted as approximate values.  

• For mixed MSW, the study assumed that all carbon in textiles is from synthetic fibers derived 
from petrochemicals (whereas, in fact, some textiles are made from cotton, wool and other 
natural fibers). Because EPA assumed that all carbon in textiles is non-biogenic, all of the CO2 
emissions from combustion of textiles as GHG emissions were counted. This assumption will 
slightly overstate the net GHG emissions from combustion of mixed MSW, but the magnitude of 
the error is small because textiles represent only a small fraction of the MSW stream. Similarly, 
the MSW category of “rubber and leather” contains some biogenic carbon from leather and 
natural rubber. By not considering this small amount of biogenic carbon, the analysis slightly 
overstates the GHG emissions from MSW combustion.  

• Because the makeup of a given community’s mixed MSW may vary from the national average, 
the energy content also may vary from the national average energy content used in this analysis. 
For example, MSW from communities with a higher- or lower-than-average recycling rate may 
have a different energy content, and MSW with more than the average proportion of dry leaves 
and branches will have a higher energy content.  

• In this analysis, EPA used the national average recovery rate for steel. Where waste is sent to a 
WTE plant with steel recovery, the net GHG emissions for steel cans will be slightly lower (i.e., 
more negative). Where waste is sent to a WTE plant without steel recovery, the net GHG 
emissions for steel cans will be the same as for aluminum cans (i.e., close to zero). EPA did not 
credit increased recycling of nonferrous materials, because of a lack of information on the 
proportions of those materials. This assumption tends to result in overstated net GHG emissions 
from combustion.  

• This analysis uses the “non-baseload” emission factors for electricity as the proxy for fuel 
displaced at the margin when WTE plants displace utility electricity. These non-baseload 
emission factors vary depending on the state where the waste is assumed to be combusted. If 
some other fuel or mix of fuels is displaced at the margin (e.g., a more coal-heavy fuel mix), the 
avoided utility CO2 would be different. 
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6 LANDFILLING 
This chapter presents an overview of landfilling as a waste management strategy in relation to 

the development of material-specific emission factors for EPA’s Waste Reduction Model (WARM). 
Estimates of the net greenhouse gas (GHG) emissions from landfilling most of the materials considered 
in WARM and several categories of mixed waste streams (e.g., mixed paper, mixed recyclables, and 
mixed municipal solid waste (MSW)) are included in the chapter. 

 

6.1 A SUMMARY OF THE GHG IMPLICATIONS OF LANDFILLING 

When food waste, yard trimmings, paper, and wood are landfilled, anaerobic bacteria degrade 
the materials, producing methane (CH4) and carbon dioxide (CO2). CH4 is counted as an anthropogenic 
GHG because, even if it is derived from sustainably harvested biogenic sources, degradation would not 
result in CH4 emissions if not for deposition in landfills. The CO2 produced after landfilling is not counted 
as a GHG because it is considered part of the natural carbon cycle of growth and decomposition; for 
more information, see the text box on biogenic carbon in the WARM Background and Overview chapter. 
The other materials in WARM either do not contain carbon or do not biodegrade measurably in 
anaerobic conditions, and therefore do not generate any CH4. 

In addition to carbon emissions, some of the carbon in these materials (i.e., food waste, yard 
trimmings, paper, and wood) is stored in the landfill because these materials are not completely 
decomposed by anaerobic bacteria. Because this carbon storage would not normally occur under 
natural conditions (virtually all of the biodegradable material would degrade to CO2, completing the 
photosynthesis/respiration cycle), this is counted as an anthropogenic sink. However, carbon in plastics 
and rubber that remains in the landfill is not counted as stored carbon because it is of fossil origin. Fossil 
carbon (e.g., petroleum, coal) is already considered “stored” in its natural state; converting it to plastic 
or rubber and putting it in a landfill only moves the carbon from one storage site to another.  

EPA developed separate estimates of emissions from (1) landfills without gas recovery systems, 
(2) those that flare CH4, (3) those that combust CH4 for energy recovery, and (4) the national average 
mix of these three categories. The national average emission estimate accounts for the extent to which 
CH4 will not be managed at some landfills, flared at some landfills, and combusted onsite for energy 
recovery at others.30 The assumed mix of the three landfill categories that make up the national average 
for all material types are presented in Exhibit 6-1. These estimates are based on the amount of CH4 
generated by U.S. landfills, as reported in Subpart HH and TT from EPA’s Greenhouse Gas Reporting 
Program (EPA 2018a), and the type of collection system from EPA’s Landfill Methane Outreach Program 
(LMOP) (EPA 2018b).  

 

                                                           
30 Although gas from some landfills is piped to an offsite power plant and combusted there, for the purposes of 
WARM, the simplifying assumption was that all gas for energy recovery was combusted onsite. This assumption 
was made due to the lack of information about the frequency of offsite power generation, piping distances, and 
losses from pipelines. 
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Exhibit 6-1: Percentage of CH4 Generated from Each Type of Landfill 

Landfill Type 

Percentage of CH4 
from Landfills 
without LFG 

Recovery  

Percentage of CH4 from 
Landfills with LFG 

Recovery and Flaring 
only 

CH4 from Landfills with LFG 
Recovery and Electricity 

Generation (%)31 

Industrial Landfill 98% 2% – 

Municipal Landfill 8% 26% 66% 

Total 13% 24% 63% 

– = Zero Emissions. 

 

6.2 CALCULATING THE GHG IMPACTS OF LANDFILLING 

The landfilling emission factors are made up of the following components: 

1. CH4 emissions from anaerobic decomposition of biogenic carbon compounds; 
2. Transportation CO2 emissions from landfilling equipment; 
3. Biogenic carbon stored in the landfill; and 
4. CO2 emissions avoided through landfill gas-to-energy projects. 

As mentioned above, WARM does not calculate CH4 emissions, stored carbon, or CO2 avoided 
for materials containing only fossil carbon (e.g., plastics, rubber). These materials have net landfilling 
emissions that are very low because they include only the transportation-related emissions from 
landfilling equipment. Some materials (e.g., newspaper, dimensional lumber) result in net storage (i.e., 
carbon storage exceeds CH4 plus transportation energy emissions) at all landfills, regardless of whether 
gas recovery is present, while others (e.g., food waste) result in net emissions regardless of landfill gas 
collection and recovery practices. Whether the remaining materials result in net storage or net 
emissions depends on the landfill gas recovery scenario. 

6.2.1 Carbon Stocks and Flows in Landfills 

Exhibit 6-2 shows the carbon flows within a landfill system. Carbon entering the landfill can have 
one of several fates: exit as CH4, exit as CO2, exit as volatile organic compounds (VOCs), exit dissolved in 
leachate, or remain stored in the landfill.32  

After entering landfills, a portion of the biodegradable material decomposes and eventually is 
transformed into landfill gas and/or leachate. Aerobic bacteria initially decompose the waste until the 
available oxygen is consumed. This stage usually lasts less than a week and is followed by the anaerobic 
acid state, in which carboxylic acids accumulate, the pH decreases, and some cellulose and 
hemicellulose decomposition occurs. Finally, during the methanogenic state, bacteria further 
decompose the biodegradable material into CH4 and CO2.  

The rate of decomposition in landfills is affected by a number of factors, including: (1) waste 
composition; (2) factors influencing microbial growth (moisture, available nutrients, pH, temperature); 
and (3) whether the operation of the landfill retards or enhances waste decomposition. Most studies 
have shown that the amount of moisture in the waste, which can vary widely within a single landfill, is a 

                                                           
31 The LMOP database indicates landfills that have active landfill-gas-to-energy (LFGTE) systems. However, it does 
not report the percentage of LFG recovered at these facilities for energy generation versus the percentage of LFG 
recovered for flaring. In WARM, all LFG generation at landfills with LFGTE systems is assumed to be recovered for 
energy. Therefore, this approach likely underestimates the total percentage of LFG generation that is flared in the 
U.S. by not accounting for LFG flaring at landfills with LFGTE systems. 
32 The exhibit and much of the ensuing discussion are taken directly from Freed et al. (2004). 
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critical factor in the rate of decomposition (Barlaz et al., 1990). Due to this fact, the emission factors 
presented in WARM are per wet ton of waste. 

Among the research conducted on the various components of the landfill carbon system, much 
to date has focused on the transformation of landfill carbon into CH4. This interest has been spurred by a 
number of factors, including EPA’s 1996 rule requiring large landfills to control landfill gas emissions (40 
Code of Federal Regulations Part 60, Subparts Cc and WWW), the importance of CH4 emissions in GHG 
inventories, and the market for CH4 as an energy source. CH4 production occurs in the methanogenic 
stage of decomposition, as methanogenic bacteria break down the fermentation products from earlier 
decomposition processes. Since CH4 emissions result from waste decomposition, the quantity and 
duration of the emissions is dependent on the same factors that influence waste degradability (e.g., 
waste composition, moisture). The CH4 portion of each material type’s emission factor is discussed 
further in section 6.2.2. 

Carbon dioxide is produced in the initial aerobic stage and in the anaerobic acid stage of 
decomposition. However, relatively little research has been conducted to quantify CO2 emissions during 
these stages. Emissions during the aerobic stage are generally assumed to be a small proportion of total 
organic carbon inputs, and a screening-level analysis indicates that less than one percent of carbon is 
likely to be emitted through this pathway (Freed et al., 2004). Once the methanogenic stage of 
decomposition begins, landfill gas as generated is composed of approximately 50 percent CH4 and 50 
percent CO2 (Bingemer and Crutzen, 1987). However, landfill gas as collected generally has a higher CH4 
concentration than CO2 concentration (sometimes as much as a 60 percent: 40 percent ratio), because 
some of the CO2 is dissolved in the leachate as part of the carbonate system (CO2 ↔ H2CO3 ↔ HCO3

- 
↔ CO3

2-). 
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Exhibit 6-2: Landfill Carbon Mass Balance 

Source: Freed et al. (2004). 
 

To date, very little research has been conducted on the role of VOC emissions in the landfill 
carbon mass balance. Given the thousands of compounds entering the landfill environment, tracking the 
biochemistry by which these compounds ultimately are converted to VOC is a complex undertaking. 
Existing research indicates that ethane, limonene, n-decane, p-dichlorobenzene, and toluene may be 
among the most abundant landfill VOCs (Eklund et al., 1998). Hartog (2003) reported non-CH4 volatile 
organic compound concentrations in landfill gas at a bioreactor site in Iowa, averaging 1,700 parts per 
million (ppm) carbon by volume in 2001 and 925 ppm carbon by volume in 2002. If the VOC 
concentrations in landfill gas are generally of the order of magnitude of 1,000 ppm, VOCs would have a 
small role in the overall carbon balance, as concentrations of CH4 and CO2 will both be hundreds of times 
larger.  

Leachate is produced as water percolates through landfills. Factors affecting leachate formation 
include the quantity of water entering the landfill, waste composition, and the degree of decomposition. 
Because it may contain materials capable of contaminating groundwater, leachate (and the carbon it 
contains) is typically collected and treated before being released to the environment, where it 
eventually degrades into CO2. However, leachate is increasingly being recycled into the landfill as a 
means of inexpensive disposal and to promote decomposition, increasing the mass of biodegradable 
materials collected by the system and consequently enhancing aqueous degradation (Chan et al., 2002; 
Warith et al., 1999). Although a significant body of literature exists on landfill leachate formation, little 
research is available on the carbon implications of this process. Based on a screening analysis, Freed et 
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al. (2004) found that loss as leachate may occur for less than one percent of total carbon inputs to 
landfills. 

In mass balance terms, carbon storage can be characterized as the carbon that remains after 
accounting for the carbon exiting the system as landfill gas or dissolved in leachate. On a dry weight 
basis, municipal refuse contains 30–50 percent cellulose, 7–12 percent hemicellulose and 15–28 percent 
lignin (Hilger and Barlaz, 2001). Although the degradation of cellulose and hemicellulose in landfills is 
well documented, lignin does not degrade to a significant extent under anaerobic conditions (Colberg, 
1988). Landfills in effect store some of carbon from the cellulose and hemicellulose and all of the carbon 
from the lignin that is buried initially. The amount of storage will vary with environmental conditions in 
the landfill; pH and moisture content have been identified as the two most important variables 
controlling decomposition (Barlaz et al., 1990). These variables and their effects on each material type’s 
emission factor are discussed further below. 

6.2.2 Estimating Emissions from Landfills 

As discussed in section 6.2.1, when biodegradable materials such as wood products, food 
wastes, and yard trimmings are placed into a landfill, a fraction of the carbon within these materials 
degrades into CH4 emissions. The quantity and timing of CH4 emissions released from the landfill 
depends upon three factors: (1) how much of the original material decays into CH4, (2) how readily the 
material decays under different landfill moisture conditions, and (3) landfill gas collection practices. This 
section describes how these three factors are addressed in WARM. 

6.2.2.1 Methane Generation and Landfill Carbon Storage 

The first step is to determine the amount of carbon contained in degradable materials that is 
emitted from the landfill as CH4, and the amount that remains in long-term storage within the landfill. 
Although a large body of research exists on CH4 generation from mixed solid wastes, only a few 
investigators—most notably Dr. Morton Barlaz and colleagues at North Carolina State University—have 
measured the behavior of specific waste wood, paper, food waste, and yard trimming components. The 
results of their experiments yield data on the inputs—specifically the initial carbon contents, CH4 
generation, and carbon stored—that are required for calculating material-specific emission factors for 
WARM.  

Barlaz (1998) developed a series of laboratory experiments designed to measure biodegradation 
of these materials in a simulated landfill environment, in conditions designed to promote decomposition 
(i.e., by providing ample moisture and nutrients). Each waste component (e.g., grass, branches, leaves, 
paper) was dried; analyzed for cellulose, hemicellulose, and lignin content; weighed; placed in two-liter 
plastic containers (i.e., reactors); and allowed to decompose anaerobically under moist conditions 
(Eleazer et al., 1997). At the end of the experiment, the contents of the reactors were dried, weighed, 
and analyzed for cellulose, hemicellulose, lignin, and (in the case of food waste only) protein content. 
The carbon in these residual components is assumed to represent carbon that would remain 
undegraded over the long term in landfills: that is, it would be stored. 

Based on these components, Dr. Barlaz estimated the initial biogenic carbon content of each 
waste material as a percent of dry matter. For some materials, the carbon content estimates have been 
updated to reflect more recent studies or to better reflect changes in material composition in recent 
years. Exhibit 6-3 shows the initial carbon contents of the wastes analyzed by Barlaz (1998) and Wang et 
al. (2011). 
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Exhibit 6-3: Initial Biogenic Carbon Content of Materials Tested in Barlaz (1998) and Wang et al. (2011) 

 Material 

Initial Biogenic Carbon 
Content, % of Dry 

Matter Source 

Corrugated Containers 47% Barlaz (1998) 

Newspaper 49% Barlaz (1998) 

Office Paper 32% Barlaz (1998)a  

Coated Paper 34% Barlaz (1998) 

Food Waste 50% Barlaz (1998) 

Grass 45% Barlaz (1998) 

Leaves 46% Barlaz (1998) 

Branches 49% Barlaz (1998) 

Mixed MSW 42% Barlaz (1998) 

Gypsum Board 5% Barlaz (1998) 

Dimensional Lumber 49% Wang et al. (2011) 

Medium-density Fiberboard 44% Wang et al. (2011) 

Wood Flooringb 46% Wang et al. (2011) 
a Based on 2014 discussions with Dr. Morton Barlaz, the carbon content of office paper has been updated to account for an 
average calcium carbonate (CaCO3) content of 20 percent in office paper in recent years. 
b Based on an average of carbon content values for red oak and plywood in Wang et al. (2011). 

 

The principal stocks and flows in the landfill carbon balance are: 

 Initial carbon content (Initial C); 

 Carbon output as CH4 (CH4
C); 

 Carbon output as CO2 (CO2
C); and  

 Residual carbon (i.e., landfill carbon storage, LFC). 

The initial carbon content, along with the other results from the Barlaz (1998), Wang et al. 
(2013), Wang et al. (2011), and Levis et al. (2013) experiments are used to estimate each material type’s 
emission factor in WARM. The Barlaz (1998), Wang et al. (2013), Wang et al. (2011), and Levis et al. 
(2013) experiments did not capture CO2 emissions in the carbon balance; however, in a simple system 
where the only carbon fates are CH4, CO2 and carbon storage, the carbon balance can be described as  

CH4
C+CO2

C+LFC=Initial C 
If the only decomposition is anaerobic, then CH4

C = CO2
C.33 Thus, the carbon balance can be 

expressed as 

 = Initial C2×CH4
C+LFC=Initial C 

Exhibit 6-4 shows the measured experimental values, in terms of the percentage of initial 
carbon for each of the materials analyzed, the implied landfill gas yield, and the sum of outputs as a 
percentage of initial carbon (Barlaz, 1998; Wang et al., 2013; Wang et al., 2011; Levis et al., 2013). As the 
sum of the outputs shows, the balance between carbon outputs and carbon inputs generally was not 
perfect. This imbalance is attributable to measurement uncertainty in the analytic techniques. 

                                                           
33 The emissions ratio of CH4 to CO2 is 1:1 for carbohydrates (e.g., cellulose, hemicellulose). For proteins, the ratio 
is 1.65 CH4 per 1.55 CO2; for protein, it is C3.2H5ON0.86 (Barlaz et al., 1989). Given the predominance of 
carbohydrates, for all practical purposes, the overall ratio is 1:1. 
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Exhibit 6-4: Experimental Values for CH4 Yield and Carbon Storagea 

(a) (b) (c) (d) (e) 

 Material 

Measured CH4 
Yield as a % of 
Initial Carbon 

Implied Yield of Landfill Gas 
(CH4+CO2) as a Proportion 

of Initial Carbon 
(c = 2 × b) 

Measured 
Proportion of 
Initial Carbon 

Stored 

Output as % of 
Initial Carbon 

(e = c + d) 

Corrugated Containers 17% 35% 55% 90% 

Newspaper 8% 16% 85% 100% 

Office Paper 29% 58% 12% 70% 

Coated Paper 13% 26% 79% 100% 

Food Waste 32% 63% 16% 79% 

Grass 23% 46% 53% 99% 

Leaves 8% 15% 85% 100% 

Branches 12% 23% 77% 100% 

Mixed MSW 16% 32% 19% 50% 

Gypsum Board 0% 0% 55% 55% 

Dimensional Lumber 1% 3% 88% 91% 

Medium-density Fiberboard 1% 1% 84% 85% 

Wood Flooring 2% 5% 99% 100% 
a The CH4, CO2, and carbon stored from these experiments represents only the biogenic carbon in each material type. 

 

To calculate the WARM emission factors, adjustments were made to the measured values so 
that exactly 100 percent of the initial carbon would be accounted for. After consultation with Dr. Barlaz, 
the following approach was adopted to account for exactly 100 percent of the initial carbon: 

 For most materials where the total carbon output is less than the total carbon input (e.g., 
corrugated containers, office paper, food waste, grass, leaves), the “missing” carbon was 

assumed to be emitted as equal quantities of CH4
C and CO2

C. In these cases (corrugated 

containers, office paper, food waste, grass, leaves), the CH4
C was increased with respect to the 

measured values as follows: 

 
Initial C-LFC

2
=CH4

C 

This calculation assumes that CO2
C =CH4

C . In essence, the adjustment approach was to increase 
landfill gas production, as suggested by Dr. Barlaz.   

 For coated paper, newspaper, and wood flooring, where carbon outputs were greater than 
initial carbon, the measurements of initial carbon content and CH4 mass were assumed to be 
accurate. Here, the adjustment approach was to decrease carbon storage. Thus, landfill carbon 

storage was calculated as the residual of initial carbon content minus (2 × CH4
C).   

The resulting adjusted CH4 yields and carbon storage are presented in Exhibit 6-5. 

 For branches, dimensional lumber, medium-density fiberboard, and mixed MSW, the measured 
CH4 yield as a percentage of initial carbon was considered to be the most realistic estimate for 
methane yield, based on consultation with Dr. Barlaz. Therefore, no adjustment was made for 
these materials. 

 For gypsum board, the sulfate in wallboard is estimated to reduce methane generation, as 
bacteria use sulfate preferentially to the pathway that results in methane, as suggested by 
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Dr. Barlaz. As such, methane yield from gypsum board is likely to be negligible and is 
therefore adjusted to 0% in WARM. 

Exhibit 6-5: Adjusted CH4 Yield and Carbon Storage by Material Type 

 Material 
Adjusted Yield of CH4 as 

Proportion of Initial Carbon 
Adjusted Carbon Storage as 
Proportion of Initial Carbon 

Corrugated Containersa 22% 55% 

Newspaperb 8% 84% 

Office Papera 44% 12% 

Coated Paperb 13% 74% 

Food Wastea 42% 16% 

Grassa 23% 53% 

Leavesa 8% 85% 

Branchesc 12% 77% 

Mixed MSWc 16% 19% 

Gypsum Boardd 0% 55% 

Dimensional Lumberc 1% 88% 

Medium-density Fiberboardc 1% 84% 

Wood Flooringb 2% 95% 
a CH4 yield is adjusted to account for measurement uncertainty in the analytic techniques to measure these quantities. For 
corrugated containers, office paper, food waste, grass, and leaves, the yield of CH4 was increased such that the proportion of 
initial carbon emitted as landfill gas (i.e., 2 × CH4) plus the proportion that remains stored in the landfill is equal to 100% of the 
initial carbon. 
b For coated paper, newspaper, and wood flooring, the proportion of initial carbon that is stored in the landfill is decreased such 
that the proportion of initial carbon emitted as landfill gas (i.e., 2 × CH4) plus the proportion that remains stored in the landfill is 
equal to 100% of the initial carbon. 
c For branches, dimensional lumber, medium-density fiberboard, and mixed MSW, the measured CH4 yield as a percentage of 
initial carbon and measured proportion of initial carbon stored shown in columns b and d, respectively of Exhibit 6-4 was 
considered to be the most realistic estimate for methane yield. Therefore, these values were not adjusted. 
d For gypsum board, the sulfate in wallboard is estimated to reduce methane generation; thus, the methane yield from gypsum 
board is likely to be negligible and is therefore adjusted to 0%. 

 

Dr. Barlaz’s experiment did not test all of the biodegradable material types in WARM. EPA 
identified proxies for the remaining material types for which there were no experimental data.  
Magazines and third-class mail placed in a landfill were assumed to contain a mix of coated paper and 
office paper and were therefore assumed to behave like an average of those two materials. Similarly, 
phone books and textbooks were assumed to behave in the same way as newspaper and office paper, 
respectively. Results from two studies by Wang et al. were used for dimensional lumber, medium-
density fiberboard, and wood flooring (2011; 2013). For wood flooring, the ratio of dry-to-wet weight 
was adjusted to more accurately represent the moisture content of wood lumber (Staley and Barlaz, 
2009). Drywall was assumed to have characteristics similar to gypsum board. Exhibit 6-6 shows the 
landfill CH4 emission factors and the final carbon storage factors for all applicable material types. 
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Exhibit 6-15: Overall Avoided Utility CO2 Emissions per Short Ton of Waste Material (National Average Grid Mix) 

  Methane from Landfills With LFG Recovery and Electricity Generation  

(a) (b) (c) (d) (e) (f) (g) (h) 

Material 

CH4 
Generation 
(MTCO2E/ 
Wet Short 

Ton) 
(Exhibit 6-6) 

Percentage 
of CH4 

Recovered 
(Exhibit 

6-10)  

Utility 
GHG 

Emissions 
Avoided 

per 
MTCO2E 

CH4 
Combuste

d 
(MTCO2E) 
(Exhibit 

6-14) 

Percentage 
of CH4 

Recovered 
for Electricity 
Generation 
Not Utilized 
Due to LFG 

System 
"Down 
Time" 

Utility GHG 
Emissions 
Avoided 

(MTCO2E/Wet 
Short Ton) 

(f = b × c × d × 
(1-e)) 

Percentage 
of CH4 
From 

Landfills 
With LFG 
Recovery 

and 
Electricity 

Generation 
(Exhibit 

6-1) 

Net 
Avoided 

CO2 
Emissions 

from 
Energy 

Recovery 
(MTCO2E/
Wet Short 

Ton) 
(h = f × g) 

Corrugated 
Containers 2.62  56% -0.11  3%  -0.15  63% -0.10  

Magazines/ 
Third-Class Mail 1.19  54% -0.11  3% -0.07  

63% 
-0.04  

Newspaper 1.05  59% -0.11  3% -0.06  63% -0.04  

Office Paper 3.89  59% -0.11  3% -0.24  63% -0.15  

Phonebooks 1.05  59% -0.11  3% -0.06  63% -0.04 

Textbooks 3.89  59% -0.11  3% -0.24  63% -0.15  

Dimensional 
Lumber 0.17  58% -0.11  3% -0.05  

63% 
-0.01  

Medium-
Density 
Fiberboard 0.06  59% -0.11  3% 0.00 

63% 

0.00 

Food Waste 1.62  52% -0.11  3% -0.09  63% -0.05  

Yard Trimmings 0.81  47% -0.11  3% -0.04  63% -0.02  

Grass 0.57  41% -0.11  3% -0.02  63% -0.02  

Leaves 0.65  49% -0.11  3% -0.03  63% -0.02  

Branches 1.45  54% -0.11  3% -0.08  63% -0.05  

Mixed MSW 1.62 60% -0.11  3% -0.10  63% -0.06 

Drywalla 0.00 – -0.11 3% – – – 

Wood Flooringa 0.18 – -0.11 3% – – – 

– = Zero Emissions. 
a WARM assumes that construction and demolition landfills do not collect landfill gas. 

 

6.2.6 Net GHG Emissions from Landfilling 

CH4 emissions, transportation CO2 emissions, carbon storage, and avoided utility GHG emissions 
are then summed to estimate the net GHG emissions from landfilling each material type. Exhibit 6-16 
shows the net emission factors for landfilling each material based on typical landfill gas collection 
practices, average landfill moisture conditions (i.e., for landfills receiving between 20 and 40 inches of 
precipitation annually), and U.S.-average non-baseload electricity grid mix.  

Exhibit 6-16: Net GHG Emissions from Landfilling (MTCO2E/Short Ton) 

Material 

Raw Material 
Acquisition and 
Manufacturing 
(Current Mix of 

Inputs) 
Transportation 

to Landfill 
Landfill 

CH4 

Avoided CO2 
Emissions 

from Energy 
Recovery 

Landfill 
Carbon 

Sequestration 

Net 
Emissions 

(Post-
Consumer) 

Aluminum Cans – 0.02  – – – 0.02 
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Material 

Raw Material 
Acquisition and 
Manufacturing 
(Current Mix of 

Inputs) 
Transportation 

to Landfill 
Landfill 

CH4 

Avoided CO2 
Emissions 

from Energy 
Recovery 

Landfill 
Carbon 

Sequestration 

Net 
Emissions 

(Post-
Consumer) 

Aluminum Ingot – 0.02  – – – 0.02 

Steel Cans – 0.02  – – – 0.02 

Copper Wire – 0.02  – – – 0.02 

Glass – 0.02  – – – 0.02 

HDPE – 0.02  – – – 0.02 

LDPE – 0.02  – – – 0.02 

PET – 0.02  – – – 0.02 

LLDPE – 0.02  – – – 0.02 

PP – 0.02  – – – 0.02 

PS – 0.02  – – – 0.02 

PVC – 0.02  – – – 0.02 

PLA – 0.02  – – -1.66 -1.64 

Corrugated Containers – 0.02  1.05 -0.10 -0.72 0.26 

Magazines/Third-Class 
Mail – 0.02  0.48 -0.04 -0.85 -0.39 

Newspaper – 0.02  0.40 -0.04 -1.19 -0.82 

Office Paper – 0.02  1.50 -0.15 -0.12 1.25 

Phonebooks – 0.02  0.40 -0.04 -1.19 -0.82 

Textbooks – 0.02  1.50 -0.15 -0.12 1.25 

Dimensional Lumber – 0.02  0.06 -0.01 -1.09 -1.01 

Medium-density 
Fiberboard – 0.02  0.02 0.00 -0.92 -0.88 

Food Waste – 0.02  0.66 -0.05 -0.09 0.54 

Food Waste (meat 
only) – 0.02  0.66 -0.05 -0.09 0.54 

Food Waste (non-
meat) – 0.02  0.66 -0.05 -0.09 0.54 

Beef – 0.02  0.66 -0.05 -0.09 0.54 

Poultry – 0.02  0.66 -0.05 -0.09 0.54 

Grains – 0.02  0.66 -0.05 -0.09 0.54 

Bread – 0.02  0.66 -0.05 -0.09 0.54 

Fruits and Vegetables – 0.02  0.66 -0.05 -0.09 0.54 

Dairy Products – 0.02  0.66 -0.05 -0.09 0.54 

Yard Trimmings – 0.02  0.36 -0.02 -0.54 -0.18 

Grass – 0.02  0.27 -0.02 -0.14 0.13 

Leaves – 0.02  0.28 -0.02 -0.79 -0.52 

Branches – 0.02  0.60 -0.05 -1.06 -0.50 

Mixed Paper (general) – 0.02  0.93 -0.09 -0.72 0.14 

Mixed Paper (primarily 
residential) – 0.02  0.90 -0.09 -0.76 0.08 

Mixed Paper (primarily 
from offices) – 0.02  0.88 -0.08 -0.64 0.18 

Mixed Metals – 0.02  – – – 0.02 

Mixed Plastics – 0.02  – – – 0.02 

Mixed Recyclables – 0.02  0.79 -0.07 -0.65 0.09 

Mixed Organics – 0.02  0.53 -0.04 -0.30 0.21 

Mixed MSW – 0.02  0.61 -0.06 -0.21 0.36 

Carpet – 0.02  – – – 0.02 

Desktop CPUs – 0.02  – – – 0.02 

Portable Electronic 
Devices – 0.02  – – – 0.02 



WARM Version 15 Landfilling May 2019 
 

6-22 
 

Material 

Raw Material 
Acquisition and 
Manufacturing 
(Current Mix of 

Inputs) 
Transportation 

to Landfill 
Landfill 

CH4 

Avoided CO2 
Emissions 

from Energy 
Recovery 

Landfill 
Carbon 

Sequestration 

Net 
Emissions 

(Post-
Consumer) 

Flat-panel Displays – 0.02  – – – 0.02 

CRT Displays – 0.02  – – – 0.02 

Electronic Peripherals – 0.02  – – – 0.02 

Hard-copy Devices – 0.02  – – – 0.02 

Mixed Electronics – 0.02  – – – 0.02 

Clay Bricks – 0.02  – – – 0.02 

Concrete – 0.02  – – – 0.02 

Fly Ash – 0.02  – – – 0.02 

Tires – 0.02  – – – 0.02 

Asphalt Concrete – 0.02  – – – 0.02 

Asphalt Shingles – 0.02  – – – 0.02 

Drywall – 0.02  – – -0.08 -0.06 

Fiberglass Insulation – 0.02  – – – 0.02 

Vinyl Flooring – 0.02  – – – 0.02 

Wood Flooringa – 0.02  0.16 0.00 -1.04 -0.86 

– = Zero Emissions. 
a WARM assumes that construction and demolition landfills do not collect landfill gas 
 

In WARM, emissions from landfills are dependent on the user selection of one of four different 
landfill scenarios (i.e., “Landfills: National Average,” “Landfills Without LFG Recovery,” “Landfills With 
LFG Recovery and Flaring,” and “Landfills With LFG Recovery and Electric Generation”) as described in 
section 1. The net landfilling emission factors for landfilling each material based on the default options 
in WARM (i.e., typical landfill gas collection practices, average landfill moisture conditions, and U.S.-
average non-baseload electricity grid mix) are shown in Exhibit 6-17.  

Exhibit 6-17: Landfilling Net Emission Factors in WARM Using Default Options (MTCO2E/Ton) 

Material 

Landfills: 
National 
Average 

(Exhibit 6-16) 
Landfills without LFG 

Recovery 
Landfills with LFG 

Recovery and Flaring 

Landfills with LFG 
Recovery and 

Electricity Generation 

Aluminum Cans 0.02 0.02  0.02  0.02  

Aluminum Ingot 0.02 0.02  0.02  0.02  

Steel Cans 0.02 0.02  0.02  0.02  

Copper Wire 0.02 0.02  0.02  0.02  

Glass 0.02 0.02  0.02  0.02  

HDPE 0.02 0.02  0.02  0.02  

LDPE 0.02 0.02  0.02  0.02  

PET 0.02 0.02  0.02  0.02  

LLDPE 0.02 0.02  0.02  0.02  

PP 0.02 0.02  0.02  0.02  

PS 0.02 0.02  0.02  0.02  

PVC 0.02 0.02  0.02  0.02  

PLA -1.64 -1.64 -1.64 -1.64 

Corrugated Containers 0.26 1.66  0.47 0.06 

Magazines/Third-Class 
Mail -0.39 

0.25  -0.39  -0.49  

Newspaper -0.82 -0.23 -0.74 -0.90 

Office Paper 1.25 3.40  1.54  0.95  

Phonebooks -0.82 -0.23 -0.74 -0.90 

Textbooks 1.25 3.40  1.54  0.95  
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Material 

Landfills: 
National 
Average 

(Exhibit 6-16) 
Landfills without LFG 

Recovery 
Landfills with LFG 

Recovery and Flaring 

Landfills with LFG 
Recovery and 

Electricity Generation 

Dimensional Lumber -1.01 -0.89 -0.98 -1.00 

Medium-density 
Fiberboard -0.88 

-0.99 -1.02 -1.03 

Food Waste 0.54 1.39  0.54  0.42  

Food Waste (meat only) 0.54 1.39  0.54  0.42  

Food Waste (non-meat) 0.54 1.39  0.54  0.42  

Beef 0.54 1.39  0.54  0.42  

Poultry 0.54 1.39  0.54  0.42  

Grains 0.54 1.39  0.54  0.42  

Bread 0.54 1.39  0.54  0.42  

Fruits and Vegetables 0.54 1.39  0.54  0.42  

Dairy Products 0.54 1.39  0.54  0.42  

Yard Trimmings -0.18 0.21  -0.18 -0.24 

Grass 0.13 0.39  0.11 0.09  

Leaves -0.52 -0.18 -0.52 -0.56 

Branches -0.50 0.26 -0.38 -0.61 

Mixed Paper (general) 0.14 1.44  0.32  -0.04 

Mixed Paper (primarily 
residential) 0.08 

1.33  0.25  -0.09 

Mixed Paper (primarily 
from offices) 0.18 

1.42  0.31 0.00  

Mixed Metals 0.02 0.02  0.02  0.02  

Mixed Plastics 0.02 0.02  0.02  0.02  

Mixed Recyclables 0.09 1.19  0.25  -0.06 

Mixed Organics 0.21 0.84  0.20  0.11  

Mixed MSW 0.36 1.27  0.46  0.23  

Carpet 0.02 0.02  0.02  0.02  

Desktop CPUs 0.02 0.02  0.02  0.02  

Portable Electronic Devices 0.02 0.02  0.02  0.02  

Flat-panel Displays 0.02 0.02  0.02  0.02  

CRT Displays 0.02 0.02  0.02  0.02  

Electronic Peripherals 0.02 0.02  0.02  0.02  

Hard-copy Devices 0.02 0.02  0.02  0.02  

Mixed Electronics     

Clay Bricks 0.02 0.02  0.02  0.02  

Concrete 0.02 0.02  0.02  0.02  

Fly Ash 0.02 0.02  0.02  0.02  

Tires 0.02 0.02  0.02  0.02  

Asphalt Concrete 0.02 0.02  0.02  0.02  

Asphalt Shingles 0.02  0.02  0.02  0.02  

Drywall -0.06 -0.06  -0.06  -0.06  

Fiberglass Insulation 0.02  0.02  0.02  0.02  

Vinyl Flooring 0.02  0.02  0.02  0.02  

Wood Flooring -0.86 -0.86 -0.86 -0.86 

 

6.3 LIMITATIONS 

The landfilling analysis has several limitations, outlined below. 

 The net GHG emissions from landfilling each material are quite sensitive to the LFG recovery 

rate. Because of the high global warming potential of CH4, small changes in the LFG recovery 
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rate (for the national average landfill) could have a large effect on the net GHG impacts of 

landfilling each material and the ranking of landfilling relative to other MSW management 

options.   

 The distribution of waste in place is not a perfect proxy for the distribution of ongoing waste 

generation destined for landfill. 

 Ongoing shifts in the use of landfill cover and liner systems are likely to influence the rate of CH4 

generation and collection. As more landfills install effective covers and implement controls to 

keep water and other liquids out, conditions will be less favorable for degradation of 

biodegradable wastes. Over the long term, these improvements may result in a decrease in CH4 

generation and an increase in carbon storage. Moreover, Dr. Barlaz believes that the CH4 yields 

from his laboratory experiments are likely to be higher than CH4 yields in a landfill, because the 

laboratory experiments were designed to generate the maximum amount of CH4 possible. If the 

CH4 yields from the laboratory experiments were higher than yields in a landfill, the net GHG 

emissions from landfilling biodegradable materials would be lower than estimated here. 

 EPA assumed that once wastes are disposed in a landfill, they are never removed. In other 

words, it was assumed that landfills are never “mined.” A number of communities have mined 

their landfills—removing and combusting the waste—in order to create more space for 

continued disposal of waste in the landfill. To the extent that landfills are mined in the future, it 

is incorrect to assume that carbon stored in a landfill will remain stored. For example, if 

landfilled wastes are later combusted, the carbon that was stored in the landfill will be oxidized 

to CO2 in the combustor. 

 The estimate of avoided utility GHG emissions per unit of CH4 combusted assumes that all 

landfill gas-to-energy projects produce electricity. In reality, some projects are “direct gas” 

projects, in which CH4 is piped directly to the end user for use as fuel. In these cases, the CH4 

typically replaces natural gas as a fuel source. Because natural gas use is less GHG-intensive than 

average electricity production, direct gas projects will tend to offset fewer GHG emissions than 

electricity projects will—a fact not reflected in the analysis. 

 For landfilling of yard trimmings (and other organic materials), EPA assumed that all carbon 

storage in a landfill environment is incremental to the storage that occurs in a non-landfill 

environment. In other words, it was assumed that in a baseline where yard trimmings are 

returned to the soil (i.e., in a non-landfill environment), all of the carbon is decomposed 

relatively rapidly (i.e., within several years) to CO2, and there is no long-term carbon storage. To 

the extent that long-term carbon storage occurs in the baseline, the estimates of carbon storage 

reported here are overstated, and the net postconsumer GHG emissions are understated. 

 Another limitation is the assumptions used in developing “corrected” CH4 yields for 

biodegradable materials in MSW. Because of the high GWP of CH4, a small difference between 

estimated and actual CH4 generation values would have a large effect on the GHG impacts of 

landfilling and the ranking of landfilling relative to other MSW management options. 
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Transport and Rail-haul Costs  



Transport and Rail-haul Costs

Rail-haul Costs

Tonnage Projection 2045 1,035,239      

Tonnage Low 1,175,875      

Tonnage High 1,496,171      

Equipment Cost Source

KW T 880 215,000$       WIH research

53' 4x4 Western Trailer 105,000$       WIH research

Intermodal Chassis 65,000$         WIH research

Intermodal Container 15,000$         WIH research

WA Sales Tax 8.9%

Fed Excise Tax 12.0%

Pounds Tons

Max Allowable Road Weight 104,000         52.0               

PB 579 Chassis Wt. 17,346           8.7                 

Western Transfer Trailer 14,700           7.4                 

Max SW Payload 71,954           36.0               

Max Allowable Road Weight 104,000         52.0               

PB 579 Chassis Wt. 17,346           8.7                 

Cheetah Intermodal Chassis 12,250           6.1                 

PNW Intermodal Container 9,620             4.8                 

Max SW Payload 64,784           32.4               

Tip Fees

Columbia Ridge 17.00$           Metro bid

RDC 17.15$           Metro bid

Wenatchee 20.00$           Estimate



Transport and Rail-haul Costs

Rail-haul Costs

Rail Haul Fees

Everett to RDC by rail 49.47$           Snohomish Cty bid

Everett to CRL by rail 52.52$           Snohomish Cty bid

Everett to CRL by rail 53.67$           Snohomish Cty bid - required WM to build a separate intermodal yard

Everett to WRL by rail 50.48$           Snohomish Cty bid - required WM to build a separate intermodal yard

Seattle to CRL by rail 42.98$           Snohomish Cty bid

Rail Transport 25.99$           1993 Skagit County Contract with Regional Disposal Company (Rabanco)

Landfill Disposal 18.75$           1993 Skagit County Contract with Regional Disposal Company (Rabanco)

Total 1993 Rate 44.74$           

Mt. Vernon to RDC by rail 52.93$           Skagit County Contract with Republic

Min Weight per Container 26.00             Skagit County Contract with Republic

Seattle to CRL by Rail 41.49$           Hans Van Duessen

Landfill Cost 17.00$           

Rail Haul Cost 24.49$           Intermodal Facility, container handling, and transport to CRLF

WM-UP Discount 11.00$           

Seattle rail haul cost 35.49$           

Av Wt. per Container 25.70                25.7 tons per trailer (primarily closed 40 ft.) is the Seattle average weight

Container Transport Cost 912.09$         

Current Market per Acre 900,000$       $35M transfer station in Tampa, 30,000 SF tipping floor, 1200 TPD

Minimum Acreage 20                  $12M for reskin and redo TS floor at Tampa

Total Land Cost 18,000,000$  assumes intermodal containers provided by contracted company

Facility Build Cost 5,000,000$    rough estimate for IMF and 1 mile of rail spur

Total Cost 23,000,000$  

IMF Capital Cost 4.0% updated to 4% to match WTE financing

Bond Life in Years 10                  likely only 10 year disposal agreement, assume private financing

Annual Bond Cost 2,835,692$    

2019 Tonnage 846,745         

Cost per Ton 3.35$             

We currently pay $41.49 (effective 4/1/19) and average 25.7 tons 

per trailer (primarily closed 40 ft.).



Transport and Rail-haul Costs

Rail-haul Costs

 Seattle Cost 

per container 

Seattle Cost 

per Ton

Rail Haul Cost 912.09$         35.49$           

Disposal Cost 510.00$         17.00$           

Total Cost 1,422.09$      52.49$           

Transfer to Rail Yard/ IMF (King County)325.03           10.83             

IMF capital Cost/Fee 100.47           3.35               

King County Total (30 tons per container)1,847.59        

Cost per Ton Seattle 30 tons per containerKing County

Average Payload 25.70             30.00             23.20         

Rail Haul Cost 35.49$           30.40$           39.32$       

Intermodal Facility 3.35$             3.35$         

Disposal Cost 17.00$           17.00$           17.00$       

Cost per Ton 52.49$           50.75$           59.67$       

Haul Cost per Ton (TS to IMF) 10.83$           10.83$       14.17 Current County hauling cost (not used in WTE model)

Total Cost per Ton (including Hauling) 61.59$           70.50$       73.84$    

Cost per Ton Skagit 

Average Container Payload 28.00             

Disposal Cost at RDC 19.00$           

Rail Haul Cost (BNSF) 34.95$           

Cost per Ton 53.95$           

  Seattle's rail cost per container is $912.09, and the average weight per 

container is 25.7 tons. 

  WM's estimated disposal fee per ton is $17. This is from a bid in 2018 for 

disposal services at Columbia Ridge Landfill, where Seattle's waste is currently 

King County's average payload from the transfer stations is 23.2 tons

WM's estimated disposal fee - Republic would match this amount 

to get the business

Estimated Intermodal Facility Cost if King County built its own 

facility or if rail company adds cost for capital to charge

Rail haul cost per ton for a 23.2 payload is $39.23 ($912.09 / 23.2 

tons)



Transport and Rail-haul Costs

Truck Transport Cost

Labor Costs Transfer

Driver Wage per hr. 28.00$          

OT per hr. 42.00$          

Regular Hr. Ratio 75%

OT Hr. Ratio 25%

Labor Burden 60%

Driver Coverage Ratio 30%

Weekly Hrs. 55

Weekly Pay 1,750$          

Payroll Burden 1,050$          

Labor Cost per hr. 50.91$          

Driver Cost per Hr. 66.18$          

Truck Cost 259,935$      

Truck Ratio 50%

Truck Life in years 10

Annual Truck Hours 1,600            

Truck Cost per Hour 24.37$          

Tipper Trailer Intermodal

Transfer Trailer Cost 126,945$      78,585$        

Trailer Ratio 100% 1

Trailer Life in years 10 10

Trailer Annual Hrs. 1,600            1600

Cost per Hour 7.93$            4.91$            

Insurance per Truck 3,500$          

License per Truck 1,200$          

Ins & Lic per Trk hr. 2.94$            

Fuel Cost per Gallon 2.60$            

Fuel Burn Rate per Hr. 4

Fuel Cost per Hr. 10.40$          

Truck R&M per Hr. 8.00$            

Trailer R&M per Hr. 3.00$            

Mgmt. / Admin per Hr. 4.00$            

Total Cost 15.00$          

WTE Trans Cost per Hr. 127.00$        

Rail Trans Cost per Hr. 124.00$        

Current WTE Rail

Transport Hours 101,184        68,603          79,711          

Transport Cost 12,850,421$ 8,712,623$   9,884,185$   

Annual Trips 36,500          24,362          28,358          

Cost per Trip 352$             358$             349$             

Annual Tons 846,745        846,745        846,745        

Cost per Ton 15.18$          10.29$          11.67$          

Annual Cost Savings  $ ▲ (4,137,798)$  (2,966,236)$  

Savings per Ton ▲ 4.89$            3.50$            

Cost per Haul



Transport and Rail-haul Costs

Truck Transport Cost

Description Current WTE Rail

Annual SW Tons 846,745         846,745       846,745        

Daily Trips (360 days) 102 67 79

Estimated Truck Hours 101,184         68,603         79,711          

Weekly Hours 1,946             1,319           1,533            

FTEs per Day 39                  27                31                 

Labor Cost per Hour 50.91$           50.91$         50.91$          

Driver Coverage Ratio 30% 30% 30%

Estimated Payroll Hours 131,540         89,184         103,625        

Total Labor Cost 6,696,569$    4,540,293$  5,275,430$   

Truck Ratio 50% 50% 50%

Required Trucks 59 41 47

Truck Cost 259,935$       259,935$     259,935$      

Truck Life in years 10 10 10

Annual Truck Cost 1,533,617$    1,065,734$  1,221,695$   

Trailer Ratio 100% 100% 100%

Required Trailers 78 54 62

Transfer Trailer Cost 126,945$       126,945$     78,585$        

Trailer Life in years 10 10 10

Annual Trailer Cost 990,171$       685,503$     487,227$      

Annual Fuel Cost 1,052,318$    713,475$     828,996$      

Truck & Trailer R&M Cost 1,113,029$    754,637$     876,823$      

License Cost 70,800$         49,200$       56,400$        

Insurance Cost 136,500$       94,500$       108,500$      

Mgmt. / Admin Cost 404,738$       274,413$     318,845$      

Total Transport Cost 11,997,740$  8,177,755$  9,173,915$   

Cost per Ton 14.17$           9.66$           10.83$          

Cost per Truck Hour 118.57$         119.20$       115.09$        

Annual Cost Savings  $ ▲ (3,819,986)$ (2,823,825)$  

Savings per Ton ▲ (4.51)$          (3.33)$           

Av. Cost per Haul 326.74$         339.04$       322.57$        

Haul Cost per Hour Current WTE Rail

Labor Cost per Hr. 66.18$           66.18$         66.18$          

Truck & Trailer per Hr. 24.94$           25.53$         21.44$          

Fuel Cost per Hr. 10.40$           10.40$         10.40$          

Repair & Maint. Cost per Hr. 11.00$           11.00$         11.00$          

License / Insurance per Hr. 2.05$             1.42$           1.63$            

Mgmt. / Admin per Hr. 4.00$             4.00$           4.00$            

Total Cost per Truck Hr. 118.57$         118.53$       114.65$        

Haul Cost per Ton Current WTE Rail

Labor 7.91$             5.36$           6.23$            

Truck & Trailer 2.98$             2.07$           2.02$            

Fuel 1.24$             0.84$           0.98$            

Haul Costs 2.04$             1.39$           1.61$            

Total Cost 14.17$           9.66$           10.83$          
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RAILROAD AND LANDFILL INTERVIEWS 

Railroad Company Interview Questions  

1. What are the current track capacity and constraints for the local track in the King County area and the 

mainline between Seattle and Portland?  In other words, can the existing local rail lines in Seattle and 

the mainline between Seattle and Portland handle an additional unit train per day to accommodate 

the County’s waste volumes in intermodal double stack? 

2. What is a planning level cost per container, in well car (double stack) or per ton from Seattle / ARGO 

area to Columbia Ridge (WM’s landfill) for an estimated 1.2 MM tons annually of compacted 

containerized waste in unit trains?  Assume 30-ton payloads.  Perhaps the rates being charged WM 

for the waste from the City of Seattle as an example? 

3. What is the maximum length contract the railroad is willing to sign for King County’s waste volumes?  

3, 5 or 10 years? 

4. Since the current project study has an estimated planning start date of 2045, what should be used, or 

assumed, as an annual rate escalator (%) to develop, project and estimate the rail transportation 

rates for the County’s estimated 1.2 MM tons of waste to be shipped via rail to the landfill? 

5. What other issues or concerns should we consider as part of the WEBR project’s body of work for 

inclusion? 

6. What is the current applicable fuel surcharge? 

7. Can the UPRR handle a unit train per day from the UP’s ARGO intermodal ramp? 

8. What other properties are available to lease or buy to develop a suitable intermodal facility in the 

greater Seattle area and within King County – Kent, Renton, South Seattle, Fife, Auburn, etc.? 

9. Of the following previously identified properties (sites) – from a 2004 intermodal siting study for the 

County by URS Corp. – Which are UPRR served and can you let me know which, if any, are still 

available for leasing or purchase by the County: 

a. Boeing Site – Auburn, WA  

b. Adesa Site – Auburn, WA  

c. Green River Site – King County  

d. Barnier Site – Kent, WA  

e. Manheim Site – Kent, WA  

f. United Grocers Site – Tukwila, WA 

g. Kenworth / NW Container Site – Tukwila, WA 

h. Harbor Island Site – Seattle, WA 

BNSF Railway (BNSF) Responses 

The following provides a summary of BNSF’s responses to the interview questions. 

1. Current track capacity and constraints: 

• The railroad industry should say “Yes, there is capacity in the ‘Seattle Subdivision’.”  



arcadis.com 
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• Is there additional capacity?  Capacity is defined not only by the line haul capacity on the 

mainline, but individual BNSF’s terminal capacity at their “Interbay” Ramp (located between 

Queen Anne and Magnolia).  Thinks they could have capacity.   

• There is expected growth with both freight and passenger traffic in the Seattle / Portland corridor.   

Getting off and on the mainline and out of the Interbay site location is absolutely key to being able 

to determine the BNSF’s ability to serve the site.  

2. Planning level cost per container:  

• Very low-level assurances on rate levels and related annual rate increases as the future is 

unpredictable.   

• The BNSF is going to look at the KC waste volume in terms of the overall economics to determine 

their interests in the business opportunity.   

• Determining the parameters of their service design will be impacted by the overall economics of 

the opportunity for the BNSF.   

• BNSF wants to reiterate they have a high level of interest and would need more information to 

provide a detailed rate quote.   

• At this time, the BNSF Representative could not provide a planning level rate as its dependent on 

the terminal facility to be used – its location, local track access, equipment needed (and who 

supplies it – container top picks, well cars, etc.) and frequency of service.   

• Rates are based and determined largely on supply and demand on the railroad’s track capacity, 

both locally at their terminals and on the mainline. 

3. Maximum contract length: 

• BNSF is probably not unique and struggles with some of the long-term legacy agreements that 

are in place, such as Snohomish County and the City of Seattle.   

• These contracts are viewed by internal BNSF stakeholders as “what not to do ever again”.  They 

would look at a multi-year agreement – and if the economics were good enough for the BNSF, 

then they could enter into a 10-year agreement.   

• The agreed upon annual rate escalator would determine how long of an agreement the BNSF 

would enter into.   

• The indices used would be truly be based on rail economics and not a regional CPI escalator, 

based largely on how the BNSF’s costs change annually.  Perhaps an all-inclusive index, less 

fuel.  

• Fuel surcharge index would be independent of the annual rate escalator.  Refer to 

https://www.aar.org/rail-cost-indexes/ specifically the All-Inclusive Index Less Fuel (AII-LF). 

4. Estimated annual CPI for 2045 start date: 

Unable to commit to what the CPI or annual rate escalator of fuel surcharge will be in 2045. 

5. Other issues or concerns to consider: 

• Intermodal Facility – location, layout is critical - ease of rail access in and out of the facility by the 

BNSF.  Encourages KC to engage the RR’s to participate from the origin when doing facility siting 

and facility track layout 

https://www.aar.org/rail-cost-indexes/
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• Equipment – who owns and operates them?  Top picks, containers, railroad well cars, trucks, 

chassis, etc. 

• Intermodal containers – size, specifications & ownership 

• Well cars – who owns or leases them or supplies them? 

• Seattle Subdivision local track capacity 

• Mainline track capacity 

• Direct or indirect access of the facility by the BNSF verses having to go through a shortline or the 

UPRR on an interline exchange of the rail well cars 

• What is the destination landfill?  Same concerns about the origin exist for the destination as well. 

i.e. impacts to servicing the site – ease of getting in and out of the receiving facility. 

• King County should consider the potential for early waste exportation of some percentage of their 

annual volume and implement a phased in approach, ramping up the volumes every year 

thereafter.  Perhaps start with 100,000 – 200,000 TPY until the program is exporting all KC’s 

volumes over several years. 

6. Current applicable fuel surcharge: 

See:  https://www.aar.org/wp-content/uploads/2019/05/MRF201904indexes.pdf  

Higher valued commodities are charged higher transportation rates verse lower valued commodities rail 

transportation rates.  As a result, the BNSF now largely utilizes the percentage of revenue index now.   

7. Ability to handle a unit train per day from the BNSF’s local intermodal ramps: 

Auburn, Interbay (located between Queen Anne and Magnolia) and Tukwila BNSF facilities are their local 

IMFs.  Tukwila is already a constrained facility today.  Tukwila is the BNSF’s primary freight ramp for all 

regional customers in the Seattle Subdivision and probably doesn’t have any real capacity for KC’s waste 

volumes.  This would be subject to further BNSF internal stakeholder discussions.  Also, the “NIMBY” 

stakeholders need to be considered for any intermodal facility siting.  It will be difficult to site a facility that 

does not impact some NIMBY group.  Open to further discussion and recommend working with waste 

company selected for disposal to perhaps site an industry provided IMF. 

8. Properties within KC available to lease or buy to develop an IMF: 

Would need to talk to the BNSF’s Reeve Geary – NW Region Economic Development Group - about any 

private customer facilities available for consideration. 

9. Capacity:   

BNSF: Capacity is defined not only by the line haul capacity on the mainline, but by terminal capacity at 

their “Interbay” Ramp (located between Queen Anne and Magnolia).  There is capacity in the “Seattle 

Subdivision” (the track from Portland to Seattle) and there could be adequate capacity in the future. 

There is expected growth with both freight and passenger traffic in the Seattle / Portland corridor.   

Getting off and on the mainline and out of the Interbay site location is absolutely key to determining the 

BNSF’s ability to serve the site.  

  

https://www.aar.org/wp-content/uploads/2019/05/MRF201904indexes.pdf
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Union Pacific Railroad (UP) Responses 

The following provides a summary of UP’s responses to the interview questions. 

1. Current track capacity and constraints: 

• The UP is very interested in this business and would be happy to have the volumes and will make 

it work to accommodate the County’s needs. 

• To adequately evaluate the overall opportunity, the UP would need to conduct an operational 

review internally just prior to implementation of a King County WEBR program. 

2. Planning level cost per container: 

The rate will be priced on the current markets basically charging the highest rate that they can get at the 

time based on current market and traffic volumes on the UPRR’s system. 

3. Maximum contract length: 

Willing to entertain whatever contract term – less of a hurdle internally providing a 5 year and less term 

agreement.  5+ year contract term would require senior level executive or CEO involvement to approve a 

longer-term agreement but the UPRR open to it at this time. 

4. Estimated annual CPI for 2045 start date: 

The annual rate increase is based on a comprehensive rate index from the AAR website – (AII-LF) All-

inclusive less fuel or RCAP Rail cost adjustment factor less the fuel component.  Industry Indexes: 

https://www.aar.org/rail-cost-indexes/ 

5. Other issues or concerns to consider: 

With the new timeline of 2045, for the closure of the County’s landfill, it’s hard for the UPRR to predict 

track capacity or rate levels. 

6. Current applicable fuel surcharge: 

Mileage based fuel surcharge – see general description below and the link below for the current fuel 

surcharge index: https://www.up.com/customers/surcharge/mileage/index.htm 

7. Ability to handle a unit train per day from the UPRR’s local ARGO intermodal ramp in Seattle: 

Given the long timeline now, it’s difficult to predict, however the UPRR, barring any environmental 

constraints, will work to make capacity for KC’s waste volumes.  At this time, they do not see capacity as 

an issue. 

8. Properties within KC available to lease or buy to develop an IMF: 

The UPRR Networking & Industrial Group contact is Melissa Meier for intermodal facility siting studies 

and new (greenfield) or existing properties. After further vetting with the UPRR Economic Development 

team in King County, the UPRR staff stated that there are not any industrial sites with 50+ acres adjacent 

to UP track. The only site they really had is in Auburn and it was only 7-10 acres. They were sorry they 

couldn't find anything in addition to the sites listed below from the 2004 KC siting Study. 

Landfill Company Interview Questions  

Landfill Interview Questions 

1. Available intermodal receiving facilities located within King County? 

2. What is a planning level cost for a WEBR program from King County to your landfill on a rate per ton 

or per container? 

https://www.aar.org/rail-cost-indexes/
https://www.up.com/customers/surcharge/mileage/index.htm
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3. What is the estimated legal over-the-road intermodal container payload, assuming preload 

compaction at each of the County’s transfer stations? 

4. Would you provide the necessary intermodal containers as part of the bundled T&D (transfer and 

disposal) rate per ton? 

5. Planning level estimate for waste disposal tip fee for the County’s annual waste volumes 

6. Any other thoughts? 

Republic Services (RS) Responses 

The following provides a summary of Republic Services’ responses to the interview questions. 

1. Available intermodal receiving facilities located within King County? 

Due to the variability on locations, volumes, hours the best estimate RS can come up with is $5-$8 

per ton in operating costs.  IMF research with the BNSF for use of existing facility and research of 

other available rail served commercial real estate would be conducted for a new site.  

2. What is a planning level cost for a WEBR program from King County to Roosevelt landfill on a 

rate per ton or per container? 

$800-$1,300 per container 

3. What is the estimated legal over-the-road intermodal container payload, assuming preload 

compaction at each of the County’s transfer stations? 

Depending on chassis configuration, 32 tons of MSW payload per closed top container. 

4. Would RS provide the needed intermodal containers as part of the bundled T&D (transfer and 

disposal) rate per ton? 

Yes, RS’s T&D pricing will include supplying MSW intermodal containers. 

5. Planning level for waste disposal tip fee for the County’s annual waste volumes 

For budgetary/exploratory T&D (transfer and disposal) pricing, use $23-$30 per ton. 

6. Other thoughts:  

For comparison, RS’s current rate with Snohomish County is $50.56 in total for transport and disposal 

from RS’s private IMF in Everett served by the BNSF Railway.  

Waste Management (WM) 

The following provides a summary of Waste Management’s responses to the interview questions. 

1. Are there available intermodal receiving facilities located within King County? 

• Waste Management (WM) has identified multiple rail sites in King County that could serve as 

viable intermodal receiving facilities.  The condition of these sites ranges from greenfield 

(currently undeveloped) to turnkey. 

• If the County wanted to establish its own intermodal receiving facility and had identified a 

desirable parcel, WM would assist the County in working with a railroad engineering firm and the 

respective railroad to go through the processes needed to establish rail service. 

• Equipment and operational costs are dependent on several variables, including whether manifest 

or unit train service is utilized.  WM has strong partnerships with both UPRR and BNSF and 
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would thoroughly vet all service options to provide King County with the best possible solution to 

fit their needs. 

• WM can provide King County with a safe, environmentally friendly and cost-effective 

WasteByRail® solution. We welcome the opportunity to discuss this further and learn more about 

King County’s plans. 

2. What is the planning level cost estimate of a WEBR program from King County to CRLF on a 

rate per ton or per container? 

WM is open to offering pricing per load or per ton, whichever method is preferred by King County.  

See answer to question 5 below for pricing guidance. 

3. What is the estimated legal over the road intermodal container payloads - assuming preload 

compaction at each of the County’s transfer stations? 

A 30-ton payload should be attainable, and road legal, with the appropriate tractor, chassis and 

container configuration. 

4. Would WM provide the needed intermodal containers as part of the bundled T&D (transfer and 

disposal) rate per ton? 

• Yes, typically, WM’s T&D pricing includes supplying intermodal containers. 

• Chassis, tractors and drayage services will vary by contract, but WM has vast experience under 

all scenarios and will tailor the services offered based on the County’s preference.  

5. What is a planning level waste disposal tip fee for the County’s annual waste volumes? 

• For budgetary/exploratory T&D pricing, WM asked to reference the Snohomish County and Metro 

Regional Government RFP responses submitted by WM in recent years 

• Both proposals included comprehensive WasteByRail® solutions, including the development and 

operation of new intermodal receiving facilities, with an average T&D price ranging from 

approximately $45 to $55 per ton. 

6. Other thoughts:  

• WM has nearly 30-years of WasteByRail® experience in the Pacific Northwest. With rail 

accessible disposal options in Washington and Oregon, we look forward to further discussing our 

unique, industry leading solutions. 

• WM can provide container drayage transportation services as part of their comprehensive 

offering.  An approximate rate, for budgetary purposes only, in today’s market would be $125-150 

per hour. 

• WM offered a thank you for the opportunity to provide input on King County’s preliminary 

exploration of disposal alternatives. We value our partnership with King County and look forward 

to bringing innovative solutions to the community. 
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WEBR CASE STUDIES FROM OTHER REGIONAL JURISDICTIONS 

City of Seattle 

The City of Seattle contracts with Washington Waste Systems, a subsidiary of Waste Management Inc., 

for the transport and disposal of the City's solid waste.  The waste is transported by the Union Pacific 

Railroad to the Columbia Ridge Landfill and Recycling Center (CRLF) about 320 miles away in Gilliam 

County, Oregon.  The City requires that solid waste be transported on a dedicated train, also referred to 

as a “unit train”, as opposed to a “merchant” or “manifest” train that carries cargo from multiple railroad 

customers to different locations.  This requirement ensures that the solid waste train cars will all remain 

together and reduces the chance that a rail car could become separated from the group and end up in 

another location.  

The UPRR sends 5-6-unit trains per week to CRLF.  About 63% of the solid waste tonnage shipped 

through Union Pacific’s Argo Yard comes from the City of Seattle’s two transfer stations and other private 

sector transfer stations, while the remaining 37% comes from cities and counties north of Seattle. 

Seattle’s contracted combined rate for rail transport and disposal with WM is $41.49 per ton.1  The 

estimated landfill cost per ton is $17 and includes the cost of the intermodal container, with the balance 

covering the container loading and rail transportation costs.  Loading and transporting the 40-foot 

intermodal containers occurs at the Union Pacific Railroad’s Argo rail yard on Dawson Street in Seattle.  

The rail haul cost of $24.49 is approximately $11 per ton less than the actual cost of service due to a 

long-term price settlement between WM and the Union Pacific Railroad dating back to the early 2000s.  

The discount is in effect until the contract’s end in March 2024.  Without the rail settlement discount, the 

real cost of loading and transport from Seattle to Arlington, Oregon on the Union Pacific system would be 

approximately $35.49 per ton.  

Seattle averages 25.7 tons2 of compacted solid waste per container; therefore, the average rail haul cost 

per container is $912.09 (25.7 tons x $35.49). 

Snohomish County 

With the County’s Cathcart Landfill slated to be full in March 1992, the County decided in June 1990 to 

contract with Regional Disposal Company (RDC), now a subsidiary of Republic Services, to export its 

solid waste by rail for disposal to the Roosevelt Regional Landfill, now owned by Republic Services, 

located in Roosevelt, WA in Klickitat County.  

Solid waste collected at the County’s transfer stations is compacted into intermodal shipping containers 

with an average payload of 29 tons.  The full intermodal containers are then trucked to the Regional 

Disposal Company (RDC) Rail Loading Facility in Everett, previously leased from the port of Everett.  

After purchasing the IMF from the Port in 2012, Snohomish County assumed the Port’s lease to Republic 

Services.  The intermodal containers are loaded onto a BNSF train for the 360-mile, 12-hour trip.  The 

containers are removed from the train in Roosevelt and loaded onto trucks with superchassis for the 

1 Hans VanDusen, City of Seattle Contracts Manager; and City of Seattle’s contract with Waste 
Management. 
2 Hans VanDusen, City of Seattle Contracts Manager; and City of Seattle’s contract with Waste 
Management. 
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heavier-payload containers, then trucked 6 miles up the hill to the landfill, where they are unloaded via a 

large trailer tipper.  The empty containers are then trucked back to the rail yard in Roosevelt and staged 

for the return trip. 

As of May 1, 2019, Snohomish’s contracted cost for rail transport and disposal is $50.56 per ton.3   No 

fuel surcharges are assessed.  The exact “unbundled” rate breakdown for the rail transport and landfill 

disposal components was not revealed to the project team but is estimated to be about $17.15 per ton for 

disposal and $33.41 per ton for intermodal container handling and rail haul.  

 

 

 

 

 

 

 

 

 

 
3 Matt Zybas, Director Solid Waste Division, Snohomish County Public Works. 
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TRANSPORTATION COST CALCULATIONS  

Transportation Cost Assumptions 

This Transportation Cost Analysis compares the expected transportation cost components of WTE vs. 

WEBR disposal alternatives. For simplicity, the analysis assumes that both the WTE plant and the WEBR 

IMF are located the same distance from the transfer stations as CHRL. While the total tonnage from the 

transfer stations is the same, the transport equipment and payloads for WTE and WEBR are different. 

The analysis uses 2019 prices. It does not include any of the costs to load or move trailers on-site at the 

County’s eight transfer facilities, but only the costs of round-trip hauling waste from the gate of each 

transfer station to the WTE or WEBR IMF or Cedar Hills Landfill. 

Two travel times were calculated for each facility: a low time and high time (based on regional traffic 

impacts and delays). Using Google Maps, the low time assumes regular traffic flows whereas the high 

time assumes regular traffic congestion within the King County region.  

Reported transfer trips from each facility to the landfill in 2018 were multiplied by the estimated haul 

(travel) times. For this calculation, the model assumes that 25% of the transfer hauls encounter regular 

traffic and 75% of the hauls encounter higher traffic congestion.  

Table 4-7 details the tons, hauls, estimated time in minutes expended at each transfer station, and the 

average pay load from each station to CHRL. 
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Table 4-7. Transfer Station 2018 Operational Data 

Transfer 

Station 

Google Maps Estimated Time 

Average 

Time per 

Roundtrip 

Tons 

Current 

Annual 

Trips 

Current 

Hours 

Current 

Daily 

Trips (360 

days) 

Av. 

Payload 

(tons) Miles Minutes 

Low 

Time 

(one 

way) 

High 

Time 

(one 

way) 

Hook Up 

and 

Unload 

Bow Lake 17 25 45 65 30 2.5 267,725 9,692 24,230 27.0 27.6 

Algona 20 25 35 45 30 1.9 153,349 7,810 14,969 22.0 19.6 

Houghton 23 31 65 95 30 3.4 143,790 7,164 24,477 20.0 20.1 

Factoria 16 26 65 95 30 3.4 139,685 5,180 17,698 14.0 27.0 

Renton 11 20 35 45 30 1.9 61,229 3,206 6,145 9.0 19.1 

Shoreline 35 44 80 130 30 4.4 50,689 2,057 9,085 6.0 24.6 

Enumclaw 21 33 45 70 30 2.6 22,325 1,000 2,625 3.0 22.3 

Vashon 

(via Ferry) 
36 1:30 120 140 30 5.0 7,953 391 1,955 1.0 20.3 

Totals 
      

846,745 36,500 101,184 102 23.2 
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The County’s short-term plan is to equip seven of the eight facilities with a preload compactor to minimize 

the number of loads.  Using the expected average weight for each disposal option (35 tons for WTE or 30 

tons for WEBR, less an adjustment for uncompacted waste from Vashon), Table 4-8 below compares the 

number of annual trips required to transport waste to the landfill.  

Table 4-8. Comparison of Transfer Trips for Each Disposal Alternative 

Transfer 

Station 
Tons 

Current 

Annual 

Trips 

Current 

Daily Trips 

(360 days) 

WTE 

Annual 

Trips 

WTE Daily 

Trips 

Rail 

Annual 

Trips 

Rail Daily 

Trips 

Bow Lake 267,725 9,692 27.0 7,649 21 8,924 25 

Algona 153,349 7,810 22.0 4,381 12 5,112 14 

Houghton 143,790 7,164 20.0 4,108 11 4,793 13 

Factoria 139,685 5,180 14.0 3,991 11 4,656 13 

Renton 61,229 3,206 9.0 1,749 5 2,041 6 

Shoreline 50,689 2,057 6.0 1,448 4 1,690 5 

Enumclaw 22,325 1,000 3.0 638 2 744 2 

Vashon (via 

Ferry) 
7,953 391 1.0 398 1 398 1 

Totals 846,745 36,500 102 24,362 67 28,358 79 

Decrease 

from 

Current 

   -50%  -22%  

While the distance from some of the transfer stations to the future WTE or WEBR facility will increase, 

some will decrease, and the net difference will be close to zero.  This approach assumes that wherever 

the WTE or WEBR IMF is located, the travel time and distance will be the same as to CHRL.  Current 

truck travel distance is approximately 20 miles on average between the County’s transfer stations and 

CHRL. 

Transportation costs for each alternative are compared to the current system, so the differences are 

easily understood.  The average time per trip from Table 4-7 and the number of trips from the transfer 

stations to Cedar Hills Landfill (Table 4-8) are the basis for the costs.  Because the actual site for either 

facility is not presently known, the landfill location is used as the point to compare the WTE and WEBR 

alternatives’ costs. 

Table 4-10 on the following page details the assumptions utilized to calculate the differences between the 

current system and the two alternatives. Table 4-11 below summaries the transport costs calculated from 

Table 4-10 above by the haul cost per hour and the cost by ton. 
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Table 4-9. Detailed Assumptions and Cost Calculations for Each Transport Alternative 

Description Current WTE Rail 

Annual SW Tons                     846,745                     846,745                       846,745  

Daily Trips (360 days) 102 67 79 

Estimated Truck Hours                     101,184                       68,603                         79,711  

Weekly Hours                         1,946                         1,319                           1,533  

FTEs per Day                              39                              27                                31  

    

Labor Cost per Hour  $                     50.91   $                    50.91   $                      50.91  

Driver Coverage Ratio 30% 30% 30% 

Estimated Payroll Hours                     131,540                       89,184                       103,625  

Total Labor Cost  $              6,696,569   $             4,540,293   $               5,275,430  

    

Truck Ratio 50% 50% 50% 

Required Trucks 59 41 47 

Truck Cost  $                 259,935   $                259,935   $                  259,935  

Truck Life in years 10 10 10 

Annual Truck Cost  $               1,533,617   $             1,065,734   $               1,221,695  

Trailer Ratio 100% 100% 100% 

Required Trailers 78 54 62 

Transfer Trailer Cost  $                  126,945   $                126,945   $                    78,585  

Trailer Life in years 10 10 10 

Annual Trailer Cost  $                 990,171   $                685,503   $                  487,227  

    

Annual Fuel Cost  $               1,052,318   $                713,475   $                  828,996  

Truck & Trailer R&M Cost  $               1,113,029   $                754,637   $                  876,823  

License Cost  $                    70,800   $                  49,200   $                    56,400  

Insurance Cost  $                  136,500   $                  94,500   $                  108,500  

Mgmt. / Admin Cost   $                  404,738   $                274,413   $                  318,845  

Total Transport Cost  $             11,997,740   $             8,177,755   $               9,173,915  
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Description Current WTE Rail 

Cost per Ton  $                      14.17   $                      9.66   $                      10.83  

Cost per Truck Hour  $                    118.57   $                  118.53   $                    114.65  

    

Annual Cost Savings $ ▲ 
 

 $           (3,819,986)  $             (2,823,825) 

Savings per Ton ▲ 
 

 $                    (4.51)  $                      (3.33) 

Av. Cost per Haul  $                    326.74   $                  339.04   $                    322.57  

 

Table 4-10. Transport Cost per Hour and per Ton 

Haul Cost per Hour Current WTE Rail 

Labor Cost per Hr.  $                     66.18   $                  66.18   $                    66.18  

Truck & Trailer per Hr.  $                     24.94   $                  25.53   $                    21.44  

Fuel Cost per Hr.  $                     10.40   $                  10.40   $                    10.40  

Repair & Maint. Cost per Hr.  $                     11.00   $                  11.00   $                    11.00  

License / Insurance per Hr.  $                       2.05   $                    1.42   $                      1.63  

Mgmt. / Admin per Hr.  $                       4.00   $                    4.00   $                      4.00  

Total Cost per Truck Hr.  $                   118.57   $                118.53   $                  114.65  

Haul Cost per Ton Current WTE Rail 

Labor  $                       7.91   $                    5.36   $                      6.23  

Truck & Trailer  $                       2.98   $                    2.07   $                      2.02  

Fuel  $                       1.24   $                    0.84   $                      0.98  

Haul Costs  $                       2.04   $                    1.39   $                      1.61  

Total Cost  $                     14.17   $                    9.66   $                    10.83  
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Cost Impact on Customer of Changes in Disposal Fee  

Cart and container weights are from three sources:  

Collection service bids from Recology and Waste Management submitted to the City of Federal Way.  

This is the low weight source.  

City of Portland annual vessel weight study completed by Portland State University from 2006 to 2008 

when the City of Portland collected solid waste on a weekly basis.  This is the high weigh source for roll 

carts. 

High Weight containers are from various solid waste rate review / rate study engagements completed by 

Bell & Associates. This is the high weight source for containers. 

The table below details the range of weights for the most common waste receptacles used in King County 

for storage and disposal of solid waste. 

 

Cart Volume Low Weight High Weight 

20 gal cart 10.50 13.85 

35 gal cart 18.14 25.93 

65 gal cart 33.80 45.20 

95 gal cart 49.20 63.12 

Container Volume Low Weight High Weight 

1 yd. container weekly 97.77 120.00 

1.5 yd. container weekly 146.65 180.00 

2 yd. container weekly 195.53 240.00 

3 yd. container weekly 293.30 360.00 

4 yd. container weekly 391.06 480.00 

6 yd. container weekly 586.59 720.00 

8 yd. container weekly 782.12 960.00 

 

The calculation of the rate impact utilizes three sources to provide a low and high range of costs that King 

County customers may experience with a change in the cost of disposal. The rate calculation below is for 

the low weight 35-gallon rolling cart: 

Cart Weight per Set-out x 4.331 pick-ups per month  (18.14 x 4.33 = 78.55 pounds) 

Pounds Collected per month divided into 2,000 pounds per ton 78.55 / 2,000 = .039275 

 
1 52 weeks per year divided by 12 months per year is 4.33 
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Weight in Tons multiplied by $10 change in cost   039275 x $10 = $0.39275 

Cost divided by 10% Operating Margin (if applicable)  $0.39275 / (1 – 10%) = $0.44 

The same method is employed for a 3-yard commercial container with an increase of $10 in the disposal 

fee 

Container Weight per Set-out x 4.33 pick-ups per month  (293.3 x 4.33 = 1,270 pounds) 

Pounds Collected per month divided into 2,000 pounds per ton 1,270 / 2,000 = .63 

Weight in Tons multiplied by $10 change in cost   63 x $10 = $6.35 

Cost divided by 10% Operating Margin (if applicable)  $6.35 / (1 – 10%) = $7.06 

The table  below details the rate impacts for a range of costs and containers. The calculated costs include 

a 10% operating margin on the disposal increases.  If switching to WEBR (from Cedar Hills) increases the 

total disposal cost-per-ton by $10, the customer with a 95-gallon waste cart will see an increase of about 

$1.18 to $1.52 per month.  

 

Cart / Container Volume Low Weight $1 increase $5 increase $10 increase 

20 gal cart 10.50 $0.03 $0.13 $0.25 

35 gal cart 18.14 $0.04 $0.22 $0.44 

65 gal cart 33.80 $0.08 $0.41 $0.81 

95 gal cart 49.20 $0.12 $0.59 $1.18 

1 yd. container weekly 97.77 $0.24 $1.18 $2.35 

1.5 yd. container weekly 146.65 $0.35 $1.76 $3.53 

2 yd. container weekly 195.53 $0.47 $2.35 $4.70 

3 yd. container weekly 293.30 $0.71 $3.53 $7.06 

4 yd. container weekly 391.06 $0.94 $4.70 $9.41 

6 yd. container weekly 586.59 $1.41 $7.06 $14.11 

8 yd. container weekly 782.12 $1.88 $9.41 $18.81 
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Cart / Container Volume High Weight $1 increase $5 increase $10 increase 

20 gal cart 13.85 $0.03 $0.17 $0.33 

35 gal cart 25.93 $0.06 $0.31 $0.62 

65 gal cart 45.20 $0.11 $0.54 $1.09 

95 gal cart 63.12 $0.15 $0.76 $1.52 

1 yd. container weekly 120.00 $0.29 $1.44 $2.89 

1.5 yd. container weekly 180.00 $0.43 $2.17 $4.33 

2 yd. container weekly 240.00 $0.58 $2.89 $5.77 

3 yd. container weekly 360.00 $0.87 $4.33 $8.66 

4 yd. container weekly 480.00 $1.15 $5.77 $11.55 

6 yd. container weekly 720.00 $1.73 $8.66 $17.32 

8 yd. container weekly 960.00 $2.31 $11.55 $23.09 
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MEMO 
Project name King County Waste to Energy 
Project no. 

 

Client Arcadis 
. 

 

  
To Joseph Krupa 
From Jørgen Haukohl   
  
  
  
  
  

1 Background for the Memo 

Ramboll has been asked by Arcadis to conduct a peer review of the draft WTE 
feasibility study dated September 2019 prepared for King County by Arcadis. 
The study compares the following two options 

• Waste – To – Energy   
• Waste export by Rail for landfilling 

This memo covers mainly the WTE option. 
 
The comments are based on Ramboll’s experience on modern WTE plants, 
mainly developed in Europe during the last 20 years. During this period a high 
activity level on building new facilities and upgrade and renovation of existing 
facilities has taken place, while only few has been built in United States during 
the same period. The high-profile Palm Beach Florida plant is one of the few 
exceptions. 
 
Ramboll will concentrate primarily on issues related to our expertise from 
modern plant primarily as developed in Europe.  
 

2 Ramboll’s background 

Ramboll has been working on waste to energy projects since more than 50 
years and has been in the forefront as consultant engineer’s in development of 
many important facilities, including the new iconic Copenhagen plant.  
 
During the last 20 years there has been great developments in new 
technologies with the dual goal of optimizing energy efficiency and improving 
environmental performance. This has secured that the facilities are of high 
standard and are well accepted in the community. A good example of this is 
that the facilities can be integrated in the cities and provide both heat for 
district heating in addition to the production of electricity. 
 
This dual energy production is typical in Scandinavia and in Germany. The 
Hamburg facility serves as a good example of a modern plant and the above-
mentioned energy optimization. This facility has also been in the forefront of 
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bottom ash utilization which has provided increased revenue and an even better understanding of the 
resource efficiency of modern plants. Metal recovery, especially recovery of precious metals like silver, 
copper and lead are part of the developments. Examples of these developments takes place at several 
facilities in Switzerland and in Denmark.  
 
Several new modern WTE facilities are also being built in United Kingdom. The driving force is to move 
away from landfilling of waste, which is becoming less and less accepted in the society. Ramboll is 
involved in several of these projects. A typical project set-up is based on a Design-Build-Operation 
concept. In Scandinavia and Germany are the facilities normally operated by the public waste 
management company. 
 
Ramboll’s experience  also entails WTE projects outside Europe, mainly in the Middle East and South 
East Asia. Ramboll also worked together with Arcadis on the Palm Beach facility. 
 

3 Documents received  

Ramboll’s review is based on the draft report on the WTE facility for King County dated September 11th  
2019 and a presentation of a financial model covering  up to 50 years lifetime of the facility. The model 
is based on two alternative forecasts for waste generation.  
 
Ramboll’s comments refer to the individual sections in the report. The reference will be given to the 
individual sections without copying the text 
 

4 Ramboll’s comments 

The report presents a good overview of the project and the two alternative methods, WTE or WEBR, 
with the main focus on the WTE solution.  
 
The very long project lifetime period of 50 years is longer than normally used in project evaluations. Our 
experience is that the mechanical equipment (grate and combustion system, boiler, turbine and air 
pollution control equipment) must be gradually replaced or upgraded after 25-30 years. For the APC 
system this has often been necessary due to strengthen emission requirements. Beyond the initial 
period of 25/30 year, it is therefore important that the maintenance cost estimate includes sufficient 
capital for reinvestments. 
 
Response: 
The Arcadis Team agrees that 50 years is a long planning period. However, the County is 
responsible for the long term solid waste management for their partner cities and this was a 
requirement for the Study. Additional funds were allocated for future retrofit / maintenance 
at the time of the boiler expansion in both scenarios. The O&M cost also includes an increase 
as compared to the basis of design to account for additional contractor maintenance to 
maintain equipment over the planning period.  
 
The conclusions in the Executive summery are generally commented below in the main report with the 
following exceptions. 
  
Page iii Waste-to-Energy Methodology  
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In the financial model net sales of electricity is based on generation of 600 kWh/ton threating waste 
with a HHV 5,000 BTU per pound. This a high value of average annual electricity production for sale. 
Should probably be 5 % lower. 
 
RESPONSE:  
The Report included the most recent U.S. based waste-to-energy facility as a basis for the 
capital cost,  facility layout, boiler sizing, and resulting electrical generation efficiency. If 
there are design changes, such as reverting from a vertical boiler to horizontal boiler design, 
this could impact the electrical generation efficiency as noted; however, those changes would 
increase longevity of the facility and reduce operations and maintenance costs while 
potentially increasing capital costs. Furthermore, a 5% reduction in the net kwh/ton would 
result in electrical generation efficiency of 570 net kwh/ton, which results in a total cost 
reduction of $100M over 50 years or $1.50 per ton of waste generated. The Arcadis Team 
does not believe a change in the published values of the report is necessary at this time.  
  
Page 3-43 Section 3.10.2 Metal and Ash By-products 
Based on our experience from Europe and the Middle East it is our experience that the amount of Ash 
(28 5) is high as is the total metal content. We assume that these figures are based on waste sorting 
analyses. The stated net income from sorting of metal should be estimated and included, based on that 
CAPEX and OPEX. 
 
RESPONSE:  
The figures are based on waste sorting analysis in the County. It is our experience that 
European regulations provide for slightly higher recycling rates when compared to the US. 
This metal availability in the waste stream recovery is typical when compared to other US 
municipalities with high recycling rates such as King County. Those net income values are 
already included in the financial model. 
 
Page 3-48 Section 3.16 Greenhouse Gas Impacts  
This section is very elaborate and gives a good overview the situation. CO2 emission and trade-off 
consideration are important. The best is to follow accepted US standards. Based on our experience N2O 
is only a minor contributor to the entire WTE emissions. As mentioned above a comparison to landfilling 
of waste should be based on both short-term and long-term estimates. A main contributor from even 
well engineered landfills is high emission methane, mainly until it is fully covered. Also, methane from 
operations gas motors should be counted. 
 
RESPONSE:  
Noted.  
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