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Executive Summary

In August of 2006, the King County Council adopted Ordinance 15333. Ordinance
15333 requires a study and review of design options and operations changes for a
potential renovation and reopening of the south entrance to the King County Courthouse
(KCC). This report identifies the costs and logistical changes of relocating the
Courthouse entrance to the historical south entry in conjunction with closure of the
current entrances on Third Avenue and Fourth Avenues.

Ordinance 15333, Section 114 identified four specific areas of concern to be addressed
within the report:

e “A detailed security staffing and operations evaluation is needed to determine
final costs and savings oppoﬂunities”;l

¢ “A study of public use and the impacts to public access of both the reopened
south entrance and the potential closure of the east and west entrances is
needed”;’

e “Outreach and consultation with all of these groups and the public is needed prior
to any final decision about the reopening the south entrance and closing the east
and west entrances”;’ and

e “A detailed study of the identified issues of funding, debt capacity, security and
operational impact and access to the courthouse by all branches of King County
government and their employees, jurors and the general public is concluded and
adopted by the council.”

The initial design concept prepared by FMD provided for two screening stations at the
renovated south entrance, in concert with closing the Third and Fourth Avenue entrances.
The Third and Fourth Avenue doorways would become exit only. The King County
Office of Management and Budget (OMB) evaluated this configuration in a 2007 study
of the pedestrian traffic utilization of the three existing entrances to the KCC (currently
Third Avenue, Fourth Avenue, and the tunnel from the King County Administration
Building).

Courthouse Utilization Study

The utilization study results indicated two critical factors in a South Entrance renovation:

e A loss in the present number of street-level screening stations (three) could result
in significant lines during peak entry times, and

' Ordinance 1533, Section 114 at Paragraph F.
2 Id., at Paragraph G.
> 1d., at Paragraph H.
*1d., at Paragraph L.




e Reconfiguration of the current entrances on Third and Fourth Avenues presents
potential additional operational costs if court deputies must monitor the exits.

Following review of OMB’s utilization study, FMD and King County Sheriff’s Office
(KCSO) developed an entryway configuration that accommodates three screening
stations in the South entrance. Under this configuration, no net loss of the present
number of screening stations occurs. Potential operational cost savings resulting from a
reduction of the total number of screeners needed to monitor the screening stations is
maximized under this configuration. The utilization study is included as Appendix A to
this report. A diagram of the south entryway featuring three screening stations is
included within Appendix E.

Staffing and Operations Changes

The KCSO staffing options included in the OMB pedestrian study present alternatives
regarding staffing at the Third and Fourth Avenue exits. The Department of Executive
Services, Facilities Management Division (FMD) has identified a “sallyport” door that
could prevent re-entry into the Courthouse by exiting patrons. However, KCSO staff
recommend additional court deputies to monitor these exits. The addition of these staff
presents an operational fiscal impact greater than present-day operational costs,
independent of other changes. Given these costs, other potential monitoring options
(cameras, re-entry alarms, etc.) should be considered for further study.

Loading Dock Alternatives

The KCC loading dock is currently open eight hours a day. The OMB utilization study
observed that the use of the loading dock is minimal. Eliminating the loading dock
presents potentially significant cost savings in project capital costs and in ongoing
operations costs (due to the lack of need for security personnel dedicated to the loading
dock). FMD has provided project cost estimates that both provide for a new KCC
loading dock and another eliminating the present loading dock without replacement.
Total project costs with the inclusion of a new loading dock facility are $16,800,000 (see

Option 3). Total project costs without a new loading dock are $8,500,000 (see Option 2).

This report contains the response to the study items identified within Ordinance 15333,
Section 114:

Appendix A, the utilization study prepared by OMB, addresses the items called out in
Ordinance 15333, Section 114 Paragraphs F. and G. regarding public access to the King
County Courthouse and the evaluation of changes to security staffing and operations
resulting for a renovated and relocated South entrance.

Appendix B contains a report summarizing the outreach to principal user groups of the
Courthouse and their responses, as requested in paragraph H.
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Appendix C contains life cycle cost analyses of the present project cost for a renovated
south entry with and without a new loading dock underneath City Hall park. Together
with the utilization study, these analyses provide the financial data called for in paragraph
L.

Appendix D contains the Conceptual Design Estimate Summary prepared by consultants
The Robinson Company, and CIP Project Cost Estimate Summaries for project costs with |
and without construction of a new loading dock. |

i

Appendix E contains examples of the “sallyport” exit doors for the current Third and
Fourth Avenue entrances and other design development drawings for the project to date.
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A, King County Courthouse Utilization Study

In 2007, the King County Office of Management and Budget conducted a study of the
pedestrian utilization of the three existing entrances to the King County Courthouse, and
the potential changes to pedestrian traffic and security staffing and operations resulting
from a relocation of the entrance to the south side of the building. From this, OMB
extrapolated the effect on KCSO security staffing levels in four potential options. The
lowest cost option resulted in $265,000 in annual savings in operations costs. The
highest cost option resulted in an additional $123,000 in operations costs.

a. Utilization Study Findings Regarding Pedestrian Access and Public Use Impacts

There are four screening stations at the Courthouse entrances: two at the Third Avenue
entrance, and one each at the Fourth Avenue and tunnel’ entrances. The utilization study
observed the average hourly pedestrian traffic at each of the three Courthouse entrances
and the loading dock, resulting in six findings:

e Pedestrian traffic flows in a predictable pattern with peaks between 8:00 and 9:00
AM. and 12:30 and 1:30 P.M.
Queues longer than 10 persons are directly related to the pedestrian traffic flow.

¢ Different scenarios exist regarding the level of use of the tunnel entrance if the
Third and Fourth Avenue entrances are closed in favor of a new south entrance.

o The likelihood of long lines forming increases exponentially if the total number of
screening stations is reduced below four.

o Four screening stations are required to meet peak pedestrian traffic flows.

e The loading dock is underutilized and should be considered for elimination.

b. South Entrance Configuration

FMD recently developed an entryway configuration that accommodates three screening
stations in the South entrance. This configuration would maximize the potential savings -
that result from a reduction of the total number of screeners needed to monitor the
Courthouse screening stations by allowing closure of the Third and Fourth Avenue
entrances. In addition, limiting the street ingress to the south entrance maximizes the
objectives in revitalizing the area of City Hall Park, by coordinating pedestrian traffic
through the park into a single street level entry.

c. Staffing Needs for Entrance Alternatives

Currently, 16 screeners and 5 deputy sheriffs are needed to staff the Courthouse
entrances. If the total number of entrances is reduced, efficiencies can be achieved
through a reduction in screening station hours. However, there could be a need for
additional security staff at the closed 3™ and 4™ Avenue exits.

5 The tunnel entrance is located in the basement of the King County Administration Building, screening
access to the tunnel connecting the King County Courthouse from the Administration Building.
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The utilization study produced four options for staffing the reconfigured South Entrance
The operational fiscal impact of each of the options within the utilization study highlights
two major cost factors:

o Security Levels: The need for additional security has the greatest impact on
operational costs. The Sheriff’s Office recommends posting staff at the 3" and 4"
Avenue exits. Alternatively, capital equipment (e.g. sallyport doors with security
cameras, alarms, etc.) could be installed in lieu of stationed personnel.

e Loading Dock Hours: The hours of loading dock could also impact operational
costs. If the loading dock is eliminated, there could be additional savings in
staffing costs.

Table 1. Operational Security Staffing Options

Current Option 1 Option 2 Option 3 Option 4
Staffing
Deputies at Deputies at No Deputies at No Deputies at
3/ 4™ Ave 3/ 4™ Ave 3/ 4™ Ave 39/4™ Ave
Loading Dock | No Loading Dock Loading Dock No Loading
Dock
Screeners 16 12 11 12 11
Deputies 5 10 9 5 5
Total Annual $1,183,000 $1,306,000 $1,186,000 $971,000 $918,000
Costs
Fiscal Impact $0 $123,000 $3,000 ($212,000) ($265,000)

Based on the utilization study, the primary driver of total annual operational costs is the
security used at the exit only doors at the 3" and 4™ Avenue exits.

c. Other Staffing Needs

This analysis did not look at staffing needs outside of entrance security. For example, if

the loading dock is eliminated, there could be additional needs for janitorial services to
transport garbage out of the Courthouse. These additional needs will need to be

considered if the project moves forward without the loading dock.

B. Outreach to Principal User Groups and Public

FMD performed an outreach study seeking comment from principal user groups of the
Courthouse. FMD solicited comments from the following groups regarding renovation
and relocation of entrances to the South entrance:

¢ King County Superior Court

¢ King County District Court

¢ King County Prosecuting Attorney’s Office




2007-0618

King County Sheriff

Department of Judicial Administration
Office of Civil Rights Enforcement
Pioneer Square Historic Board

King County Landmarks Board

King County Bar Association

Restoring the south entrance was supported by all stakeholder groups provided that the
level of security is not reduced and the City Hall park is cleaned up. A narrative matrix
of responsive stakeholder comments is included in the outreach study, attached as
Appendix B. General comments from principal users focused upon:
e Ensuring adequate security appropriate to the Courthouse and City Hall park, and
e Providing sufficient ADA access for persons with disabilities, including a
passenger load/unload zone as close to the entrance as possible. The current zone
is on Fourth Avenue.
e Retaining the same number of screening stations to prevent excessive wait times
to enter the Courthouse.

C. Funding Analysis of South Entry Renovation

FMD applied a life cycle cost analysis to each of the four options within the utilization
study, assuming both construction of new loading dock facility and no new loading dock
with a project life cycle of 40 years and a discount rate of 7%. Initial costs are reduced
$7.9 million by eliminating the loading dock facility. Under the lowest cost option,
additional life cycle costs for a renovated south entry are estimated at $2.2 million.
Under the highest cost option, total life cycle costs equal $12.3 million

a. Project Capital Cost Estimates

FMD prepared two cost estimate summaries for the project capital costs: one including a
new loading dock underneath City Hall Park, accessed by the existing tunnel off of
Fourth Avenue at the Jefferson Street right-of-way, and the second without the loading
dock. Both cost estimate summaries include the renovation of the south entryway and
lobby area, including escalators and ADA elevator.

Total project costs with the inclusion of a new loading dock facility are $16,800,000 (See
Option 3) Total project costs without a new loading dock are $8,500,000 (See Option 2).

In addition, the project is the recipient of an $800,000 grant from the Historic County
Courthouse Rehabilitation Grant Program of the Washington Trust for Historic
Preservation. This grant amounts are applied within the life cycle costs analysis below.

b. Life Cycle Costs Analysis
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A life cycle costs analysis was applied to the OMB utilization study options that
consolidated the current KCC street entrances into a single south entrance with three
monitoring stations. Options 1 and 2 assume that additional security staff will be posted
at the 3™ and 4™ Avenue exits. Options 2 and 4 assume that a new loading dock will not

need to be built.

Table 2. Life Cycle Cost Analysis

Option 1 Option 2 Option 3 Option 4
Deputies at ~ Deputies at 3rd  No Deputies at  No Deputies at
3rd / 4th Ave / 4th Ave 3rd / 4th Aven 3rd / 4th Ave
4 Hr. Loading No Loading 4 Hr. Loading No Loading
Dock Dock Dock Dock
3rd and 4th avenue exit staffing yes Yes no no
3rd and 4th Avenue Security
Doors no No yes yes
Loading Dock 4 0 4 0
Loading Dock Included yes No yes No
Capital Cost $16,500,000 $8,500,000 $16,900,000 $8,900,000
Historic Preservation Grant ($800,000) ($800,000) ($800,000) ($800,000)
Annual Staffing Cost $123,000 $3,000 ($212,000) ($265,000)
LCC Capital $10,700,000 $5,300,000 $10,900,000 $5,600,000
LCC Security Staffing $1,600,000 $0 ($2,700,000) ($3,400,000)
Total LCC $12,300,000 $5,300,000 $8,200,000 $2,200,000
Debt Financing Annual
Payments $1,113,954 $546,334 $1,142,335 $574,715
Debt Payments with Staffing
cost $1,236,954 $549,334 $930,335 $309,715
Notes:

Capital cost assumes 25 year financing at 5% with 6% interim financing and transaction costs.

LCC Capital costs includes replacement of the elevator and escalators.

Staffing costs assume 3% annual inflation on salaries. Staffing costs do not include increases in janitorial

or maintenance costs.

Analysis period is 40 years and use of a 7% real discount rate
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Under the highest cost option, total life cycle costs equal $11.9 million over 40 years.
Under Option 4, total life cycle costs for a renovation of the KCC south entrance total
$1.9 million. The primary cost drivers are the level of security staff and the construction
of the new loading dock. The operating costs associated with Park administrative control
have not been included in the life cycle cost analysis because the operating costs have not
been calculated at this stage of the negotiations and the County has not decided whether
to take administrative control of the City Hall Park. The operating costs do not include
any additional janitorial or maintenance costs that could be associated with the
elimination of the KCC loading dock.

c. Financing Issues

The Council Adopted South Entry Motion called for an evaluation of funding
considerations including debt capacity, grants, and property sale revenue.

Debt Capacity: The Current Expense fund debt policy limits debt payment levels to 5%
of general fund revenue. Debt scheduled to be issued in the next few years will provide
financing for the Integrated Security and Jail Health Project, the Elections facility, the
Data Center replacement, and the Accountable Business Transformation project. Based
on this planned debt issuance the unallocated general find debt capacity is estimated to be
approximately $27 million in 2012 This equates to a 4.65% debt ratio, or 80% of total
debt capacity. Taking a longer view, there won’t be significant retirement of debt until
2017. Therefore, any unanticipated debt issuances between 2012 and 2017 will put the
County at risk of exceeding the debt limit.

There are two other risk factors to consider in the debt capacity projections. First, the
Debt Advisory Task Force has recommended that the debt ratio include the Current
Expense fund share of the debt payments in the 63/20 financing arrangements. If
approved, this policy change would move the Current Expense Fund closer to the debt
limit as the Chinook Building debt payments would be included. The Current Expense
Fund share of the Chinook Building debt has not been deducted from the $75 million of
remaining capacity pending action on the recommended policy decision.

Second, the County is in varying stages of an unprecedented number of facility master
planning efforts. The District Court, Superior Court, King County Sheriff’s Office, the
Department of Adult and Juvenile Detention and the Health Department will each have a
facility master plan. While it is too early to know the combination of projects that may
be approved for debt financing it should be noted that, taken together, these projects
amount to a total significantly greater than the amount of available debt capacity. In
particular, the potential cost of adult detention facility capacity expansion, by itself, will
exceed the available debt capacity. Though a proposed voter approved levy may be
considered at a later date there are likely to competing levy proposals on the ballot in the
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next few years. It may be necessary to use remaining debt capacity to fund capital
projects that represent an immediate need.

Grants: The cost analysis table on page 8 indicates the availability of an $800,000
Historic County Courthouse Rehabilitation Grant Program of the Washington Trust for
Historic Preservation. This grant has been awarded on a reimbursement basis and
specifies specific project costs that have been included in the project cost estimates.

Property Sales: At the time of the Courthouse Lobby project approval in 2003 there
were two district court sales pending. This $2.3 million of Current Expense fund
property sale proceeds was earmarked to provide revenue backing for a share of the $6.7
million of project costs. In August of 2007 the Executive proposed the sale of the
Kingdome North Lot. Though the sale remains in negotiation, it is estimated that the net
sale proceeds could be approximately $8.8 million after adjustments for transaction costs
and the 10% transfer to the Cultural Development Authority. The North Lot transmittal
letter recommended that the sale proceeds be reserved in the Current Expense fund to
address the potential capital projects listed in the August 2007 transmittal letter excerpt
shown below:

“Yesler/Courthouse Campus Current Expense Reserve
The almost ten million dollars in net proceeds provides King County with several unique
and unprecedented opportunities to transform the sometimes troubled Yesler/City Hall

Park area into a thriving and vibrant gateway to Pioneer Square and the North Lot
development.

There are many important Executive and County Council initiatives in or around the
Courthouse campus that are in various stages of analysis and implementation. These

include:

e Securing development rights or title to properties immediately west of the New
County Office Building; '

e Potential housing, and redevelopment/improvement of the Courthouse campus
itself, either on Goat Hill or in the Yesler area;

e Restoring a new south entrance to the Courthouse and linked improvements to
City Hall Park;

e Replacing the existing King County Administration Building with a modern new
office tower; and

e Removing the sky bridge from the jail to the Courthouse.
These options continue and support the initiatives set in motion with the development of

the North Half Lot for making downtown a more livable and family friendly community.

10
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These options also preserve and enhance King County government services and real
property investments in the downtown core.

As a result of our conversations with multiple parties such as the City of Seattle, the
Seattle Housing Authority, private developers and others, it has become clear that each of
these projects might be linked in ways that benefit all of them. For example, the public
benefits of the potential housing projects and City Hall Park improvements may grant us
more square footage in a new office tower, which in turn may allow us to generate
sufficient revenues to restore the south entrance to the Courthouse or remove the sky
bridge.

It is too soon to say exactly how they may all fit together, but what is clear is that this ten
million dollars can be a catalyst for one or all of these projects. We should not lose this
incredible opportunity by spending the money elsewhere, but rather set the proceeds
aside until a clear path for achieving these multiple objectives is reached by both the
council and the Executive.”

The use of North Lot sale proceeds for the Courthouse South Entrance project could be
contingent upon 1.) the successful conclusion of the sale negotiations, and 2.) a
commitment by the City of Seattle to make park improvements.

D. Issues to Consider

a. KCC Loading Dock Elimination

Presently, the KCC loading dock is open eight hours a day. Relocation of a KCC loading
dock from its present location at the south entrance would require that a new facility be
built underground (at the terminus of the existing access tunnel from Fourth Avenue). If
the loading dock were eliminated, screening of delivery packages could be performed
remotely at the other county buildings during off peak hours. Large deliveries could
continue to be facilitated through the Fourth Avenue entrance and scheduled after normal
" business hours (as is current practice). Trash and recycling material from the Courthouse
can be transported via the existing inter-building tunnel system for processing in the
Chinook Building (this tunnel is currently used to transport trash/recycling material from
the Administration Building to the current loading dock). FMD’s analysis demonstrates
that the elimination of the loading dock would greatly reduce capital and operations costs.

While the cost savings associated with eliminating the KCC loading dock are large, the
relationship of the KCC loading dock and the New Administration building must be
understood. If a New Administration building is built, the lack of a loading dock at KCC
can be easily and efficiently accommodated by the new building. However, if the New
Administration Building is not constructed, there will be operational impacts such as
trash handling to be addressed due to the lack of a loading dock at the KCC. In addition,
future circumstances could create increased demand for traditional loading dock services.
For example, if there is a substantial remodel of the KCC for CID, the PAO or Superior

11
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Court, there might be significant operational impacts to the daily operations without a
KCC loading dock.

b. New Security Equipment

The current capital cost estimate includes new security screening equipment that is of
greater efficiency then the machines presently in use at the KCC. The new south
entrance will utilize state of the art security screening equipment technologies that can
improve staffing operations efficiency and pedestrian traffic flow. These improvements
include flat screen monitors greeting the public upon entry, broadcasting short video
instructions about how to proceed efficiently through the screening process. New walk
through metal detectors will be sized for ADA passage, while packages, bags, keys, etc.
will be x-rayed using smaller machines with longer rollout tables on each end. The
longer tables, particularly at the exit end, will speed retrieval of items by providing space
for more than a single person at a time.

This equipment, and other available equipment options, could potentially eliminate the
need for three security stations at the south entrance, based on more efficient pedestrian
movement through the security check. For example, a Millimeter Wave unit is an
entirely new technology that identifies objects and locations on a person’s body —
eliminating the need for repeat trips through the metal detector. In addition, video
observation and equipment interconnectivity could allow a single security officer to
monitor all three stations from a single station point. KCSO should be engaged to take an
active part in review of new equipment to maximize potential efficiencies in pedestrian
traffic and operations.

c¢. Elevator Modifications to the Courthouse First Floor:

As currently designed, the planned staircase from the South Entrance down to the first
floor will require removal of two elevator entries on the south side of the floor. The
staircase will not require removal of elevators entries on the second floor. In the
proposed elevator configuration it is likely that the majority of individuals entering the
South Entrance will take the escalators to the second floor to enter the elevator
compartments. The escalators will impact conference room and hallway space on the
south side of the Courthouse second floor.

The new ADA elevator that can be entered at the South Entrance to travel to the first and

second floor will remove square footage currently used by the food concession area on
the first floor. ‘

12
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King County Courthouse South Entrance Renovation Report

Attachment A:

King County Office of Management and Budget
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Courthouse Utilization Study

Summary

In 2007, the King County Office of Management and Budget conducted a study of
pedestrian utilization of the King County Courthouse entrances to inform decision-
making regarding the potential renovation and reopening of the South Entrance. The
goal of the study was to determine whether efficiencies could be achieved by
reducing the total number of entrances to the Courthouse from three to two.

Major Findings

The King County Courthouse requires four full screening stations to
accommodate foot traffic during peak hours. If there are fewer than four
stations, long lines will occur more frequently during peak hours.

Efficiencies can be gained if the four stations are consolidated into two
entrances. (Currently, four stations are spread over three entrances.)

OMB identified four staffing options. The highest cost option produced
$123,000 in additional annual costs. The lowest cost option produced

$265,000 in annual savings.

e The operational costs of the security staffing options vary based on the level
of security and the hours of the loading dock. Options 1 and 2 assume that
court deputies must be stationed at the 3" Avenue and 4™ Avenue exits. This
assumption increases the cost of securing the building. Options 1 and 3
assume that the KCCH loading dock operates four hours per day. Options 2
and 4 assume that the loading dock is eliminated and does not require security

staffing.'
Current Option 1 Option 2 Option 3 Option 4
Staffing
Deputies at Deputies at No Deputies at No Deputies at
34/4"™ Ave 31/ 4™ Ave 3/ 4™ Ave 34/4" Ave
Loading Dock No Loading Dock Loading Dock No Loading
Dock
Screeners 16 12 11 12 11
Deputies 5 10 9 5 5
Total Annual $1,183,000 $1,306,000 $1,186,000 $971,000 $918,000
Costs
Fiscal Impact $0 $123,000 $3,000 ($212,000) ($265,000)

! These options only considered security costs. This study did not include operational costs associated with
building maintenance.
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Introduction

In 2007, the King County Office of Management and Budget conducted a study of traffic
patterns at the King County Courthouse to inform decision-making regarding the
potential renovation and reopening of the South Entrance. The goal of the study was to
determine whether efficiencies could be achieved by reducing the number of entrances
from three to two. This report documents the major findings of this study.

The King County Courthouse currently has three entrances which are located at Third
Avenue, Fourth Avenue, and the Tunnel to the Administration Building. The Third
Avenue entrance has two full screening stations which are both opened during peak
hours. The Fourth Avenue and Tunnel entrances each have one full screening station.
The screening stations include an X-Ray machine to scan personal belongings and a
Magnetometer. Current security protocols mandate that all personal effects must be
screened.

I. Traffic Study

Traffic data was collected during the months of July and August. Traffic counts were
taken at each entrance for each hour of the day on every day of the week. The count was
recorded at fifteen minute increments. Additionally, OMB took note of the number of
times that a queue formed with more than 10 individuals. Detailed information on the
counts can be found in Appendix A.

Finding #1: Traffic flows in a predictable pattern with peaks occurring between 8:00
and 9:00 A.M. and 12:30 and 1:30 P.M. (See Table 1.)

Table 1. Average Hourly Traffic by Entrance
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Table 1 shows the average traffic count per hour at each entrance. The highest traffic
counts occurred at Third Avenue while the lowest counts occurred at the tunnel.

Finding #2: The formation of queues greater than 10 is strongly associated with the
amount of traffic coming through the doors.

Table 2 shows the average number of queues over ten that occurred at the Fourth Avenue
entrance. Between two and three queues occurred at this entrance during the peak traffic
hours. Similar trends can be observed at the Third Avenue entrance (see Table 3). Long
lines were not observed at the tunnel entrance.

Table 2. Average Number of Lines Over Ten and
Average Traffic at Fourth Avenue Entrance
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Finding #3: If the Third and Fourth Avenue entrances are closed, the traffic from
those entrances will most likely be diverted to the South Entrance. However, some of
the overflow could be diverted to the Tunnel.

OMB used the data collected to evaluate the operational impact of closing the Third and
Fourth Avenue entrances and reopening the South Entrance. Two scenarios were
developed to predict the likely flow of traffic at the South Entrance. Under the first
scenario, all of the traffic from the closed Third and Fourth Avenue entrances would flow
to the South Entrance. Under the second scenario, two thirds of the building traffic
would flow to the South Entrance and one third would flow to the tunnel. These
scenarios represent two extremes. It is likely that some individuals entering from street
level will use the tunnel if they notice long queues forming at the South Entrance. Others
may be unfamiliar with the Tunnel entrance and could choose to remain at the South
Entrance.

Table 4. Two Scenarios of Traffic Flow

Scenario One: Scenario Two:
High Traffic Flow to Lower Traffic Flow to
South Entrance South Entrance
Hour South Entrance  Tunnel | South Entrance  Tunnel
6:00 138 39 118 58
7:00 501 94 399 196
8:00 1,061 125 795 391
9:00 549 80 421 207
10:00 483 73 372 . 183
11:00 380 59 295 145
12:00 : 689 78 514 253
13:00 928 68 667 329
14:00 388 75 310 153
15:00 304 53 239 118
16:00 163 22 124 61
17:00 51 10 41 20

These decisions will be influenced by the screening capacity available at each entrance.
Currently, there are four screening stations available at the three entrances. To
accommodate the traffic under Scenario One, three screening stations would need to be
available at the South Entrance and one station would need to be available at the Tunnel.

To determine the operational impact of these scenarios, OMB built a model that
described the relationship between increases in the amount of traffic per screening
stations and the probability of a queue forming (see Table 5).2 This model was used to
predict the likelihood of queues given variation in the number of screening stations.

? Traffic counts per station were rounded to the nearest twenty. The probability of a line forming was
calculated for each group of twenty and graphed in Table 5. An exponential function was fit to the data
that describes the relationship between the traffic per station and the probability of a line forming.
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Probability of a Queue Greater than Ten
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Finding #5: The likelihood of queues forming will more than double if the total
number of screening stations is reduced.

OMB used the traffic model in Table 5 to determine the likelihood of long lines forming
at the South Entrance during peak hours. The model was tested on four scenarios:

Scenario 1A assumes that all of the traffic from the Third and Fourth entrance
will flow to the South Entrance, the tunnel traffic will remain unchanged,
three screening stations will be available at the South Entrance, and one
station will be available at the tunnel.

Scenario 1B assumes that all of the traffic from the Third and Fourth entrance
will flow to the South Entrance, the tunnel traffic will remain unchanged, two
screening stations will be available at the South Entrance, and one station will
be available at the tunnel.

Scenario 24 assumes that two thirds of the building traffic will flow to the
South Entrance, one third of the traffic will flow to the tunnel, three screening
stations will be available at the South Entrance, and one station will be
available at the tunnel.

Scenario 2B assumes that two thirds of the building traffic will flow to the
South Entrance, one third of the traffic will flow to the tunnel, two screening
stations will be available at the South Entrance, and one station will be
available at the tunnel.



2007-0618

Table 6 shows the probability of a line forming between 8:00 and 9:00 A.M for the
scenarios that assume no traffic is diverted to the tunnel (1A and 1B). Both of these
scenarios assume high traffic flows. However, Scenario 1A assumes three stations are
open and Scenario 1B assumes two stations are open. With fewer stations available, the
likelihood a line forming increases by 261%. For example, with three stations open,
there is a 36% chance of a queue forming between 8:30 and 8:45. If the number of
stations is reduced to two, the likelihood of a line forming increases to 93%.

Table 6. Probability of Line Forming at South Entrance Given
High Traffic and Variations in Number of Stations

100%
90%
80%
70%
60%
50%
40%
30%
20%
10% 4

0% -

Probability of Queue Forming

\
8:00-15 8:15-30 8:3045 8:45-00
Hours of Day

} @ Sla - Three Stations Available ® S1b - Two Stations Avaﬂabl?‘

Table 7 shows Scenarios 2A and 2B that assume that some of the traffic can be diverted
to the tunnel. Given the lower traffic levels, the overall likelihood of a line forming is
lower than the high traffic scenarios. However, reducing the number of stations still has
an impact on queuing.

It should be noted that these scenarios are based on data from summer traffic counts. The
total traffic flow is likely to increase in the fall and winter when a greater number of court
cases are active. For this reason, the higher traffic scenario is a better source of
information for planning purposes.
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Table 7. Probability of Line Forming at South Entrance Given
Low Traffic and Variations in Number of Stations
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Finding #6: Four screening stations are required to meet the demands of traffic flow
during peak hours.

To maintain the current level of service, at least four screening stations should be

available during peak hours. Having four stations will reduce the likelihood of long lines.

Finding #7: Traffic flows at the Loading Dock are very low. FMD should determine
whether the loading dock could be eliminated. '

OMB also counted the number of entrants to the loading dock. The total volume

averaged 37 per day. The County should consider the cost effectiveness of operating the
loading dock. FMD, in consultation with the Sheriff, should determine whether freight
shipments could be delivered at other County buildings and transmitted to the Courthouse
via the tunnels.




Traffic Count

Table 8. Average Hourly Traffic at the Loading Dock

8:00 9:00 10:00 11:00 1200 13:00 14:00
Hours of the Day

15:00
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II. Analysis of Staffing Options

OMB used the findings of the traffic study to estimate the operational costs of the South |
Entrance project. Currently, King County spends approximately $1.2 million to staff the |
security stations at each entrance. These entrances are staffed by approximately 16
weapons screeners and 5 court deputies.” Reconfiguring the entrances will undoubtedly
alter the amount of security staffing required and could increase or decrease the total
operational costs. |

OMB developed a range of staffing options to accommodate the expected levels of traffic

at a reopened South Entrance. The options were designed to optimize the number of

screening stations available at different hours of the day. Details on each option can be

found in Appendix B. |

The four options discussed in this section vary based on security needs and the hours of
the loading dock.

Security Needs: The Sheriff’s Office expressed concern that converting the Third and
Fourth Avenue entrances to exit only doors could create security risks. The Sheriff’s
Office recommended staffing the exit only doors with court deputies. These additional
staffing needs increase the cost of securing the building. Alternatively, capital equipment
(e.g. sallyport doors, cameras, alarms, etc.) could be installed in lieu of stationed
personnel. |

In May 2007, a study of Courthouse security was conducted by the U.S. Marshal Service.
The study recommended increasing the level of security staff in the Courthouse. These
recommendations were not included in the options developed for this report. OMB only
considered security needs that were directly related to the reconfiguration of the

entryways.

Loading Dock: Currently, the loading dock is open eight hours a day. The traffic study
demonstrated that the loading dock only received 37 entrants per day. This has led OMB
to conclude that the hours could be reduced to optimize efficiency. Further efficiencies
could be achieved if the loading dock were eliminated altogether. In this case, deliveries |
would need to be scheduled for off-peak hours and delivered via the tunnel entrance.

Options 1 and 2 assume that court deputies will be placed at the closed street level
entrances (see Table 9). These options are the most expensive alternatives. Options 1
and 3 assume that the loading dock will operate four hours a day. Options 2 and 4
assume that the loading dock is eliminated.

? These estimates do not include supervisors.




Table 9. Operational Fiscal Impact of Staffing Courthouse Entrances
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Current Option 1 Option 2 Option 3 Option 4
Staffing
Deputies at Deputies at No Deputies at No Deputies at
3/ 4™ Ave 3/ 4™ Ave 374" Ave 3/ 4™ Ave
Loading Dock | No Loading Dock | Loading Dock No Loading
Dock
Screeners 16 12 11 12 11
Deputies 5 10 9 5 5
Total Annual $1,183,000 $1,306,000 $1,186,000 $971,000 $918,000
Costs
Fiscal Impact $0 $123,000 $3,000 ($212,000) ($265,000)

Note: These options represent an approximation of costs. Staffing level and scheduling considerations
could create constraints which could increase or decrease estimates.

These options only consider the costs of securing each entrance and does not include

changes in building maintenance costs. For example, if the loading dock is eliminated,

there could be additional needs for janitorial services to transport garbage out of the
Courthouse. These additional needs will need to be considered if the project moves

forward without the loading dock.

Other Considerations: The traffic study demonstrates that the Courthouse requires four
security stations during peak traffic hours. The options developed assume that three of
these stations could be accommodated in the South Entrance. The Sheriff’s Office has
expressed concern that the high level of traffic coming through three stations could create
confusion and pose a security risk.

If the South Entrance is not equipped with three stations, the County could develop a
strategy to divert a large share of the street level traffic to the tunnel. Under this scenario,
a second screening station could be moved to the Tunnel to accommodate the increase in
traffic during peak hours. This alternative configuration would not alter the cost
estimates developed in Table 9. Additionally, FMD and the Sheriff’s Office could
develop process improvements that speed the flow of traffic through the screening
stations. If these strategies are not successful, the County may need to open the Third or
Fourth Avenue entrance to accommodate the extra traffic. This would add to the
operational costs of the project. Alternatively, the County could accept long queues
during peak hours.

Conclusion

OMB has developed a range of cost estimates for staffing the secured entryways to the
Courthouse. The highest cost option would add $123,000 in annual operational costs.
The lowest cost option could produce $265,000 in savings. The range in costs is
primarily dependent on the level of security provided at the entryways.

10




Table 10. Assumptions Used to Develop Options
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Option 1 Option 2 Option 3 Option 4
Deputies at Deputies at No Deputies at No Deputies at
34/4™ Ave 3/ 4™ Ave 39/4™ Ave 34/ 4™ Ave
Loading Dock No Loading Loading Dock No Loading
’ Dock Dock
Security Considerations
Enhanced Security on
Loading Dock Yes No No No
Enhanced Securi Exit:
anced Security on Exits Ves Yes No No
Number of Screening Stations per Entrance
South Entrance 3 Stations 3 Stations 3 Stations 3 Stations
Tunnel 1 Station 1 Station 1 Station 1 Station
3rd Ave Exit Only Exit Only Exit Only Exit Only
4th Ave Exit Only Exit Only Exit Only Exit Only
Operational Hours
Loading Dock Hours 4 0 4 0
South Entrance 12 12 12 12
Tunnel 12 12 12 12

11




Appendix A. Daily Traffic Counts

Third Avenue Entrance

2007-0618

Hour Monday Tuesday Wednesday  Thursday  Friday Total
6:00 70 71 67 77 53 338
7:00 355 279 358 240 206 1438
8:00 572 774 584 551 489 2970
9:00 293 270 334 311 323 1531
10:00 348 329 194 321 246 1438
11:00 233 218 215 239 238 1143
12:00 521 454 377 387 289 2028
13:00 589 611 667 617 411 2895
14:00 237 210 201 261 198 1107
15:00 186 161 196 155 180 878
16:00 109 74 87 110 85 465
17:00 38 18 28 34 38 156
Total 3551 3469 3308 3303 2756 16387
Fourth Avenue Entrance
Hour Monday Tuesday Wednesday  Thursday  Friday Total
6:00 80 76 81 66 47 350
7:00 248 222 230 197 172 1069
8:00 452 548 519 471 345 2335
9:00 236 282 237 229 230 1214
10:00 202 187 187 212 188 976
11:00 168 139 168 157 126 758
12:00 307 281 324 314 192 1418
13:00 392 327 335 405 287 1746
14:00 172 124 181 168 190 835
15:00 141 125 148 109 117 640
16:00 72 59 90 73 55 349
17:00 26 5 10 49 9 99
Total 2496 2375 2510 2450 1958 11789
12




Tunnel Entrance

2007-0618

Hour Monday Tuesday Wednesday  Thursday  Friday Total
6:00 54 45 46 38 12 195
7:00 113 91 106 79 80 469
8:00 118 142 156 131 79 626
9:00 69 80 75 100 74 398
10:00 78 81 66 81 59 365
11:00 55 58 55 49 80 297
12:00 63 87 69 69 104 392
13:00 84 68 48 53 85 338
14:00 77 69 96 62 69 373
15:00 43 67 56 64 34 264
16:00 14 24 31 26 15 110
17:00 9 16 7 13 5 50
Total 777 828 811 765 696 3877
Loading Dock
Monday Tuesday Wednesday Thursday Friday Total
8:00 1 2 11 4 5 23
9:00 7 2 1 1 5 16
10:00 12 4 1 8 5 30
11:00 6 3 1 8 5 23
12:00 11 8 3 5 14 41
13:00 10 7 2 1 9 29
14:00 1 2 3 1 1 8
15:00 0 5 1 4 3 13
48 33 23 32 47 183
13




Appendix B. Detailed Staffing Options
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King County Courthouse South Entrance Renovation Report

Attachment B:  King County Department of Executive Services —
Facilities Management Division i

Courthouse South Entry Renovation Project |
e Public Outreach Study
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King County South Entry Renovation

Outreach and Consultation with Key Stakeholders
Executive Summary

Council Ordinance 15333, Section 114 required a study of the public use and the impacts to public
access of both the reopened south entrance and the potential closure of the east and west entrances.
The study was conducted in an outreach method to seek comment from principal user groups of the
Courthouse. Stakeholders solicited for comment included those elected officials (other than the
Council and Executive) where public functions are housed in the Courthouse, along with the
department agencies located in the building.

Outreach Groups Presented and Asked for Comment

Superior Court Department of Judicial Administration
District Court King County Bar Association
Prosecuting Attorneys Office King County Landmarks Commission
King County Sheriff Pioneer Square Preservation Board

Office of Civil Rights Enforcement

Attached are the responses from each of these groups. The key issues raised in this outreach effort
are summarized as follows:

City Hall Park
Reclaiming City Hall Park is important to the sense of security, and simply redesigning it will not

change County employees' perception that traversing the park is unsafe. There is concern of the
ability to renovate and patrol security issues after dark and on weekends. Money should spent, not in
an effort to draw the general public to the space as a "park", but rather in creating the perception of
the open space that is primarily reinforcing a "Grande Entrance" to the Courthouse. There is strong
support for the idea of returning to the historic design of the entrance and lobby.

Security/Staffing/Stations
Reduction of security stations could result in long lines during busy periods; there will always be a

" need for more than two screening lines during peak times.. Improved security may help change the.

negative perception now associated with the current City Hall Park, and the South Entry project

 should not be used as justification to reduce security staffing. Moreover, a new City of Seattle
Command Center might generate more fire and police presence near the park. T

Loading Dock/Deliveries
A new loading dock delivery system must include security for both ingress and egress. A security

station above the tunnel might create a dual purpose of providing security for the building loading
dock facilities as well as for the park. There is also concern that an underground loading dock may
not be a feasible way to receive smaller deliveries.

3rd & 4th Avenue Closures

Emergency evacuation from the building must be considered (not feasible out of a single exit). There
is concern about reasonable waiting time during peak periods if there are only two screening stations
focused at the south entrance and one for the tunnel as a result of closing 3rd and 4th Avenues.
Keeping them open would help keep those streets activated. Also, if 3rd and 4th Avenues are to be
used for exit only, they should still be monitored by security in order to guard against improper entry.
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South Entrance — King County Courthouse
Summary of Stakeholder Comments

As a component of Facilities Management Division’s, response to Council Ordinance
15333, Section 114, this paper represents a study of the public use, and the impacts to
public access of both the reopened south entrance and the potential closure of the east and
west entrances. The study was conducted in an outreach method to seek comment from
principal user groups of the Courthouse. Stakeholders solicited for comment included
those elected officials (other than the Council and Executive) whose public functions are
housed in the Courthouse, along with the department agencies located in the building,

Outreach Groups Presented and Asked for Comment

Superior Court Department of Judicial Administration
District Court King County Bar Association
Prosecuting Attorneys Office King County Landmarks Board

King County Sheriff Pioneer Square Historic Board

Office of Civil Rights Enforcement

Presentations to the stakeholders consisted of a short flash video demonstrating the
original historic character of the Courthouse in the context of City Hall Park taken from
photographs shortly after dedication in 1918, and interior photos of the original entrance
with its marble finishes and stairways to the First Floor Lobby and the Second Floor.

Stakeholders were then shown the approximately 80% conceptual design developed as
part of the Courthouse Seismic Project in December 2000, before it was eliminated from
the project. Details of that design emphasized the overall character of a rehabilitated
south entry recalling the original, and design concepts addressing modern requirements
for building security, loading dock functions, and integration with City Hall Park. In
support of integrating the park, City of Seattle’s conceptual plan for City Hall Park,” -
. which was designed in 2006 to allow maximum flexibility for new King County south
‘entraﬁce;was also shown. T T el e e T e

As a preface to the presentations, stakeholders were encouraged to comment on issues
particularly relevant to each group’s unique program requirements for use of the
Courthouse, as well as general issues of functionality and security. They were also
invited to consider the larger perspective of a public space defined by the Courthouse,
City Hall Park, the surrounding building and sidewalks, and the space’s use by County
Employees, and the public.
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Summary of Stakeholder Comments

The concept to provide a dignified entrance to Courthouse, to clean-up City Hall Park so
that it can be a safe and secure public space for the public and employees was
unanimously supported by all groups. Concern about the current condition of City Hall
Park was a major concern, with

The concept of reconstituting a new south entrance to the Courthouse, designed with the
intent of recalling the historic original entrance to the building, was unanimously

supportive.

Judge Trickey, writing for Superior Court and the Judges:

1. Reclaiming City Hall Park important to the sense of security for those who would
use the new South Entry.

2. South Entry project should not be used as justification to reduce security staffing.
There will always be a need for more than two screening lines during peak times.

3. Restricting access to the ADA elevator to those with disabilities will be difficult.
Two escalators would improve the flow, and reduce crowding around the security
screening area.

4. There must be a comprehensive access plan for ADA that accounts for drop-off

New loading dock delivery system must include a security for both anything

coming into the building, and going out.

6. Making 34 and 4 Avenues exit only, will still requires security personel to guard
against improper entry.

v

Other: Recommends a study of users who enter the building at various times of the
day. Provide counts of strollers, luggage carriers, wheeled cases, hand trucks, etc. as
well as those with disabilities.

. Escalators: How much remodeling on the second floor will be necessary to ’
accommodate the escalators. L .

Norm Maleng writing for the PAO

The public perception of City Hall Park is important to the success of a new South
Entrance. Money should not be spent in an effort to draw the general public to the
space as a “park”, but rather the perception of the open space should be primarily that
of reinforcing “Grande Entrance to the Courthouse. The function of a public open
space to the formal entrance of an important public building is exemplified in the

New York City’s City Hall.

Security: Improved security may help change the negative perception now associated
with the current City Hall Park.
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Susan Rohr, Sheriff, writing for the Sheriff’s Office:

Security: County Employees do not currently feel safe traversing the park in its current
state, and simply redesigning it will not change this fact.

The number of security staff does not correlate with the number of entrances, or
screening stations. With three stations at the South Entrance functioning at once, a single
security assistant (Officer) is insufficient to observe the actions at all three stations.

Emergency evacuation from the building must be considered, and is not feasible out of a
single exit. (South Side only)

Recognizing the historic precedence of the Courthouse, security requirements of the
current time must also consider adequate space for security functions, including sight
lines, and pull-aside inspections in the space.

If 3 and 4™ Avenues are to be used for Exit Only, they must also be monitored by
security personnel because there is no way to guarantee unauthorized, or unscreened
entry back into the building, compromising the whole system.

Deliveries: The number and types of deliveries to the building each day are many. The
Sheriff’s Office receives at least 10 deliveries of documents per day just from the
outlying work sites. For heavier packages, the drop-off site must be a reasonable
distance. The underground loading dock may not be a feasible way to receive smaller
deliveries.

It is imperative that the Sheriff's Court Security Unit be actively involved in thee design
process.

Bailey de longh, Office of Civil Rights

A passenger-load/unload zone should be added as close to-the building as possible to
benefit all visitors, but especially those with disabilities. The existing such zone is along
- Fourth Avenue. - o ' ST ' ' :

Provide that the ADA elevator will serve both Floors 1 and 2. m It is important to
provide adequate space around the screening stations to allow an accessible route to the
elevator and escalator(s).

Do not provide amenities such as a pergola, or other features that only benefit those using
a non-accessible entry.

There is a significant concern about meeting the waiting periods should the number of
screening stations be reduced.
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Barbara Miner, Department of Judicial Administration

Concern for back-ups at the screening stations at peak times of day should the number of
screening stations be reduced from three to two.

There could be a security impact to domestic violence victims as a result of having
limited entrances and exits.

District Court staff also suggested that the 3" and 4™ Avenue entrances be used for exit
only, and that the project consider designating a “staff entrance” to facilitate quicker
entrance for King County employees.

King County Bar Association

A South Entrance would require walking additional distance for those approaching from
the north in order to enter the building.

A reduction in the number of screening stations could increase wait times at peak period,
which could in turn discourage jurors from serving, and make the Courthouse generally
more inconvenient.

If the City of Seattle is unwilling or unable to renovate and patrol City Hall Park, there
could be major security issues, especially after dark and on weekends.

King County Landmarks Commission

The Landmarks Commission supports the concept of returning the South Entrance to its
status as main entrance, and has advocated this opinion since when the idea was studied
in 2000 as part of the Courthouse Seismic project.

. Pioneer Square Preservation Board

The Board expressed support of the concept of reopening the South Entrance and the
thought that it would help the City Hall Park by creating a purpose for people to walk
through the park, and keep eyes on the park.
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MICHAEL J. TRICKEY

PRESIDING JUDGE OF THE SUPERIOR COURT

KING COUNTY COURTHOUSE | ,
516 THIRD AVE. '
SEATTLE, WASHINGTON 98104 RECEIVED
March 15, 2007 MAR 19 2007

King County, CPD
Facilities Management

Robert Renouard

Project Manager, LEED

Capital Planning and Development
Facllities Management Division
Department of Executive Services
500 Fourth Avenue, Room 320
Seattle, WA 98104-2337

RE: Restoration of South Entrance to King County Courthouse
Dear Mr. Renouard:

Thank you for this Monday’s briefing on the status of the restoration project of
the South entrance to the King County Courthouse. 1 appreciate being asked
to submit a letter on behalf of the court summarizing its views on the project.

First, it is critical to emphasize that any effort to restore the original south
entrance into the courthouse must include reclaiming City Hall Park. Many
people, employees and citizens alike, feel unsafe walking through or near the
Park. 1t will be difficult to convince people to use the south entrance if they
continue to feel that the Park is dangerous.

Second, this project should not, and cannot, be justified as part of an effort to
reduce security staffing. Closing other entrances does not mean there should = -
be a reduction in the number of screening lines. There will ailways be a need

for more than two security lines so that the public, including litigants and
jurors, can easily enter the courthouse at peak times in the morning and after

the lunch hour. We do not want long lines waiting to get into the courthouse
during those times.

Third, unless you have a staff person “guard” the door, | envision difficulties
restricting access to the new elevator to only those with disabilities. The
pressure on the single escalator during the peak times in the morning and
after lunch will lead folks to search out the elevator. Two escalators would be
much better, and keep people flowing into the building rather than
congregating around the security stations at the entrance.
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' Fourth, there must be a comprehensive plan for those with disabllities to enter
the courthouse. With no abllity to drive up and drop people off near an
entrance, those with disabilities will struggle getting into the bullding.

Fifth, the elimination of the current loading dock will present challenges for all
who make deliveries to the Courthouse. Any new delivery system must
include a security component for screening everything coming Into the
building. Furthermore, the new loading dock must account for things going
out of the bullding. We have judicial rotations yearly with judges and their
furnishings moving between the three courthouses.

Sixth, it will be difficult to “close” the 3" and 4" Avenue entrances and make
them “exit only.” People will surely try to gain entry to the building as others
leave. There will need to be security staff at each entrance to insure that no
one enters the building through the “exit.”

Finally, has anyone done a study of those who enter on 3™ or 4% Avenue? Do
we know the volume at various times of the day? Do we know how many
people enter with strollers, luggage carriers, wheeled cases, or hand trucks?
| am sure that sorhe of these people as well as others without “disabilities”
will need to use the elevator. Will one elevator be sufficlent?

Sincerely,

Judge Michael J. Jfickey

Cc: Paul Sherfey
Linda Ridge
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KING COUNTY, WASHINGTON

Norm Maleng 'W400 King County Courthouse
Prosecuting Attomey . 516 Third Avenue
Seattle, Washington 98104
(206) 296-9067
FAX (206) 296-9013

March 14, 2006

Robert Renouard

Project Manager

Facilities Management Division
500 Fourth Avenue, #320
Seattle, WA 98104

Dear Robert:

You had asked me for a letter summarizing my comments from our meeting where we discussed the
South Entry Project and "City Hall Park". As I shared with you during our meeting, I urge those working
on this project to give some thought to what they mean by the term "park". To many, the word “park"
conjures up a specific use and image, and most people believe that parks are used by members of the
general public.

With regard to the new proposed "City Hall Park", this is not an area that will likely be used by the
general public as a park, in the traditional sense of the word. It is more likely that the area South of the
Courthouse will be used as open space in conjunction to any new, grand entry to the building,

I would caution anyone working on this project against believing that simply designating the area South
of the Courthouse as a park and spending money to spruce up the area will automatically draw members
of the public to use it for such. This area is unlikely to draw many who work North of the Courthouse. It

may not become the attraction that the project is hoping for.

This area may be better served as part of the "grand entrance” to the Courthouse. If that were the theme

of the design for this area, it may reinforce its function as such. Many people who use the Courthouse

will pass through this area (assuming that the grand entrance is completed). It should be pleasant,

inviting, and functional. In other words, the project could define the users of this proposed "park" area if
_ they were to redefine the "park" as part of the "grand entrance".

If the project considers this approach, it may want to study analogous public buildings that have grand-
entry style parks or open space.” An example that comes readily to mind is New York City Hall. '

My final comment is about security. The project may want to examine what would be the appropriate
level of security for this area. Improved security may help change people's perception of this area, and
may increase the number of individuals who pass through this area.

Please do not hesitate to contact me if you have any questions regarding my comments or if you would
like to discuss this topic further.

Sincerely,

W—

NORM MALENG
Prosecuting Attorney
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KING COUNTY

KING COUNTY SHERIFF'S OFFICE
516 Third Avenue,W-116

Seattle, YA 98104-2312

Tel: 206-296-4155 « Fax: 206-296-0168

Susan L. Rahr

Sherlff
April 2, 2007
Robert Renouard
Project Manager

Facilities Management Division
500 Fourth Ave. #320
Seattle, WA 98104

Dear Robert,

You asked me to summarize my comments from our meeting about the “South Entry”
project and City Hall Park. Rather than repeating Prosecutor Norm Maleng’s and Judge
Michael Trickey’s comments about the park, I will simply state that I agree with them
and add that the employees of the courthouse do not feel safe traversing the park in its
current state to enter the courthouse. Simply redesigning the area as a “park” will not
change that fact.

With regard to the proposed new south entrance, I will summarize the issues I raised to
you in our meeting.

First, and foremost, this new entrance may not reduce the security staffing needs of the
courthouse. It is an erroneous assumption that the number of entrances is directly
correlated to the number of security staff necessary to safely move people into and out of

- the courthouse. ‘As we discussed, the miore appropriate correlation is the number of |
people entering and exiting the courthouse. We will need a sufficient number of .
screening stations to get people into the courthouse in a reasonable amount of time.- We
already experience backups during the morning rush and lunch hour with two external
entrances. If we reduce that to one entrance, we will need to have at least three screening
stations at that entrance. For proper operations, each screening station requires three
screeners. And with three stations going at once, it is not possible for a single Security

. Assistant to properly monitor and address safety issues. We must also consider
emergency evacuation of the building. It is simply not feasible to accomplish this
through a single exit.

I also shared with you my concern that the new south entrance be designed with security

in mind. I fully appreciate the wish to respect the history of the building. However, in
2007 we must be mindful of greater security risks as well. The south entrance will need

@ &89 oM
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to be of sufficient size to accommodate thiree screening stations and allow appropriate
line of sight for the security assistants to effectively monitor the activities and have an
area to take people aside for additional screening when necessary.

We also discussed whether the current 3™ and 4™ Avenue entrances might be used for

“exit only” or for employees. If these entrances are not monitored by security personnel,

there is no way to guarantee that people exiting will not inadvertently (or deliberately)
allow unauthorized, unscreened access to the building. To do so compromises the entire
system.

Another issue that must be addressed is the many, many small deliveries that are made to
the courthouse each day. These include carts of documents and other items from King
County departments outside the building. For example, the Sheriff’s Office alone has
over ten deliveries a day of documents, packages of evidence, and other items brought to
and from the courthouse just from our outlying work sites. This does not include many
deliveries from Fed Ex, UPS, etc. There needs to be parking within a reasonable distance
to transport these heavy items. (I don’t believe the new underground loading dock is a
feasible way to address these smaller deliveries.)

We also discussed the new loading dock concept. Because the design is much less clear I
can only comment that there must be a screening process for deliveries, as we have
currently. The number of security personnel will depend on the design.

This list of concerns is not exhaustive. As we discussed, it is imperative that a
representative from my Court Security Unit be actively involved in the design process for
the new entrance and other building entrances. Thoughtful design can certainly reduce
the risks, as well as perhaps reduce the number of personnel necessary to ensure the
safety of the building. But this will need to be a collaborative process from the start.

I am very willing to assist in any way I can to make the new south entrance project
successful. Please do not hesitate to contact me. '

- .Sincerely,

Sue Rahr
King County Sheriff
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King County

Office of Civil Rights
Department of Executive Services

400 Yesler Way, Room 260
Seattle, WA 98104-2683

206.296.7592 TTY 206.296.7596
www.metrokc.gov/dias/ocre

DATE: April 4, 2007

TO: - Robert Renouard @/J‘/
FROM: Bailey de longh, Director :
Karen Ozmun, Disability Compliance Specialist

SUBJECT: Courthouse South Entry Project

Thank you for meeting with us on March 14, 2007, regarding this project. We
appreciate the opportunity to comment on the existing drawings, and outline some
general concerns to be addressed in developing designs.

Overview

We strongly encourage a design that maximizes integration of people with and
without disabilities, including integration of the accessible route with other routes into
and through the courthouse. Where routes may not be integrated due to structural
or grading constraints, we strongly support design that will provide equal access.

Feature Recommendations and Comments

Drop off/pick up Strongly recommend adding a passenger load/unload zone,
SR ' - which will benefit all visitors to the courthouse, but particularly
. individuals with disabilities. We recommend that the zone be
- located as close to the entrance as possible, as people who - -
need to use the passenger load/unload zone often have
difficulty navigating distances. The existing passenger
load/unload zone is right in front of the 4™ Avenue entrance/exit.

Power doors Strongly recommend installing at least one power door. ltis an
effective way to ensure compliance when achieving and
maintaining door opening force maximum Ibs. has historically
been a challenge in compliance. Also, even if opening force
requirements are met, there are people with disabilities that
have difficulty with manual doors due to issues of range of
motion, balance, strength and dexterity.

RECYCLED PAPER . .
“Commitment to Equality”
King County is an Equal Opportunity Employer and complies with the Americans with Disabilities Act
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Power door switch

Potential switch

Screening stations

- Benches .. -

Power doors help ensure equal access to all members of a
diverse community, and reflects current best practices in
building design. Power doors have been installed at the
existing 3™ Avenue entrance, Regional Justice Center, King
Street Center, and soon-to-open New County Office Building.
(Also, Seattle Justice Center, Seattle City Hall, and Seattle
Public Library.)

In addition, power doors are of benefit to individuals with
strollers, attorneys with carts carrying trial materials, and =
delivery services.

Strongly recommend using a bollard style switch which may be
activated at both the maximum height of 36" and at foot pedal
height for wheelchair users. Such a switch will be installed at
the New County Office Building. Some people with disabilities
do not have range of motion or strength to activate standard
power door switches, and this switch provides an option to
activate with a wheelchair foot pedal.

Wikk Industries — Ingress'r Tall Switch (planned for NCOB)
http://mww.wikk.com/sw_spec.html

Because the south entrance project is an alteration, new
construction requirements apply. In our view, all screening
stations should meet accessibility requirements, including clear
width for magnetometers. Having all screening stations
accessible ensures efficient passage for all individuals and
integrates people with- and without disabilities. -

Reference:. Plan A3.2 dated 12-28-00, F-G/10 and H-K/10 .

There are two benches located below wall art. Per code, in our

" 'view, we need to provide a wheelchair space in line with these

Elevator/escalator

Escalator access

benches, to ensure equal access to sit, alone or next to a friend -
or colleague, and not be stuck in space intended for pedestrian

" traffic. [See ICC/ANSIA117.1-2003 903]

Reference: Plan A3.2 dated 12-28-00, E/10

Provide an elevator that will serve both floors 1 and 2. Per
consultation with U.S. Department of Justice, if technically
feasible, we should provide an ‘accessible route to both floors
from the entry level, as is provided in non-accessible routes by
stairs to floor 1 and by escalator to floor 2.

Reference: Plan A3.2 dated 12-28-00, E/M0
There appears to be insufficient room between the screening
station and access to the escalator. This could result in
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No revolving door

No pergola

Screening stations

restricted movement of visitors at security and/or trying to get
to/from the escalator.

We strongly support the decision not to use a revolving door at
any of the entries to the courthouse, due to accessibility issues.

Reference: Plan A3.2 dated 12-28-00

We support the decision not to retain a pergola that provided
weather protection only to those who are able to use a non-
accessible entrance. :

Reference: Plan A3.2 dated 12-28-00

We have significant concern about the planned reduction of
total screening stations at entries to the courthouse. Setting
aside the Administration Building/tunnel screening station, three

major screening stations will be reduced to two. With incoming

traffic being focused at one entrance, will two screening stations
be functionally adequate and achieve reasonable wait time for

visitors when it is busy?
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King County FED

Department of Judicial Administration APR 09 2007
Barbara Miner

Director and Superior Court Clerk Sl LAY, OFR
(206) 296-9300 (206) 296-0100 TTY/TDD Tnpmgemant
April 4, 2007

Robert Renouard, Project Manager

Capital Planning and Development Section
Facilities Management Division, DES
ADM-ES-0320

RE: Courthouse South Entrance Comments

Dear Robert:

Thank you for presenting the South Entrance project information to me. Your presentation was véry
informative and the project is interesting.

I have shared the information with the staff and management team within the Department of Judicial
Administration. Though there was strong support the idea of returning to the historic design of the
entrance and lobby areas, there were strong concerns expressed about the implications of the project.
Those concerns include:

- The bottleneck that would develop at the security line entrances at peak times of the day due to
the reduction in the number of entrance paths. This concern with this issue cannot be stressed
enough; the impact is estimated to be very high;

- The potential changes to the loading area and the affect of those changes on departmental
operations; and

- The potential security impact of having limited entrances/exits for domestic violence victims.
The limited options increase the possibility of contact leading to issues between petitioners and
. respondents/defendants and victims. . L »
. Several suggestions were also offered:
- A'suggesﬁdn to use the 3"/4™ avenue doors as at exit doors; and

- A suggestion to make a staff entrance to facilitate quicker entrance for the county employees.

Thank you for the opportunity to provide feedback. Please contact me should you have any questions.

ingetely,

Barbara Miner
Director and Superior Court Clerk

Seattle: Regional Justice Center: Juvenile Division:
516 Third Avenue Room E609 401 Fourth Avenue North Room 2C 1211 East Alder Room 307
Seattle, WA 98104-2386 : Kent, WA 98032-4429 Seattle, WA 981225598




Justice... Professionalism... Service... Since 1886

KING COUNTY BAR

ASSOCIATION

APR 1 2007

April 13, 2007

Mr. Robert Renouard

Capital Project Manager for Capital

Planning and Development

King County Department of Executive Services
500 Fourth Avenue

Suite 320

Seattle, WA 98104

Re:  Proposal to Reopen South Entrance of King County Courthouse

Dear Robert:

Thank you for your recent presentation to the King County Bar
Association Bench-Bar Liaison Committee regarding the proposal to reopen the
south entrance of the King County Courthouse.

I was unable to put the proposal before the King County Bar Association
Board of Trustees for full consideration at its most recent meeting because of
previously scheduled matters that had to be addressed.

I have discussed the proposal informally with members of the Board.
They have expressed interest in the plan, insofar as it would restore and showcase
the architectural beauty of the original main entrance. Several members
. expressed concern, however, that the proposal might draw objections from
lawyers and from the public for the following reasons:. 2

‘ 1. Persons approaching the courthouse from the nbrth would have to
walk an additional distance to get to the south side of the courthouse in order to
enter the building.

2. If the number of security stations were to be reduced, there could
be long lines to get into the courthouse during busy periods, which, in turn, could
discourage jurors from serving and which could make the courthouse generally
more inconvenient to use.

3. If the City of Seattle is unwilling or unable to renovate and patrol
the city park adjacent to the south entrance, there could be major security issues,
especially after dark and on weekends.

" Tereice).Scanhn09
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Mt Robert Renouard 2007-0618

King County Department of Executive Services
April 13, 2007
Page 2

If you wish, I can put this matter on the KCBA Board’s agenda for a future meeting, and
you can make a full presentation to the Board. In the meantime, I hope that this information is

helpful to you in your planning process.

Sincerely, \M@
John R. Ruhl -

JRR:cls
cc: Alice C. Paine, KCBA Executive Director

Hon. Michael Trickey
08552299.doc
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King County Landmarks Commission 2007-0618
Design Review Committee- Minutes
April 12,2007 draft

COMMITTEE BRIEFING

King County Courthouse South Entry Rehab, Seattle, WA
Robert Renouard, King County Facilities Management

Tonie Cook presented information on the proposed 2000 Courthouse Seismic and
Additive Alternative Plan that includes rehabilitating the south entrance to the building.
She said the portion of the south entrance plan was deferred due to budget and other
considerations. She noted two items in the packet: a March 2000 letter, signed by
Landmarks Commission Chair Patrick Schneider, and copies of section of a 17-page .
Executive Summary of the six-volume Facility Program Plan prepared in association with
the H3 Facility Project. (See Attachments 1 and 2, dated March and September.2000.)
The documents address the south entry and park rehabilitation issues. The Schneider
letter articulates the Landmarks Commission’s support for the project. Julie Koler said
the 1988 Cardwell Study was the initial document that set the stage for on-going
discussions about south entrance rehabilitation. She said that over time, however, the
plans have changed. Robert Renouard said that the 2000 report represented only 80
percent design and, since that time, changing functions/needs have necessitated revisions
to the plan.

Renouard asked the Committee for a letter of support for the project, including members’
thoughts on design direction and any other issues of concern. Committee members
expressed concern that they are not sufficiently familiar with the project to provide any
detailed comments. Renouard then presented current plans for City Hall Park including a
new traffic area for vehicle deliveries and pedestrians, elimination of the tunnel and most
parking; and then gave an overview of interior elements of the lobby including security
stations and escalator. He passed around a water color wash of the proposed south entry.
The Committee noted that it contains elements reminiscent of the original 1916 entrance.

The Committee discussed the Cardwell Study; its recommendation to return the south
entrance to its original status as main entrance; the current security and operational
requirements; the period of significance; determining the new design’s compatibility with -
the histotic exterior that does not restore or reconstruct the original exterior; and how to

- support the current project without adequate review by: the full Landmarks-Commission.
Committee members noted that, unless there have been significant changes to the 2000
schematic plan, there is no reason to think the Commission will not continue its stated
support for the direction of the project.

Chair Rich said that a letter from the Commission would be more appropriate than from
the DRC and recommended a presentation at the April 26, 2007 meeting, including an
overview of the Courthouse. He asked that copies of the Cardwell Study be distributed to
commissioners. Tonie Cook offered to provide a copy of the meeting notes to Robert
Renouard for use in moving towards a current support letter similar to the 2000 letter
from the Landmarks Commission Chair.




The City of Seattle

Pioneer §quare Preservation Board

Mailing Address: PO Box 94649 Seattle WA 98124-4649
Street Address: 700 5th Ave Suite 1700

PSB 89/07
ARCHITECTURAL REVIEW COMMITTEE REPORT

From 4/1//07 ARC Meeting for 4/18/07 Board Meeting

Committee Members Present: David Strauss, Sonja Sokol Furesz, Adam Hasson, Lorne McConachie

041107.11

Board Members Please Note: The citations from the District Ordinance, Rules for the Pioneer Square
Preservation District, and Secretary of the Interior’s Standards listed below are for your consideration
in addition to any other citations you find relevant in considering each application.

APPLICATIONS FOR CERTIFICATES OF APPROVAL

Trattoria Mitchelli Daniel Mitchell
Travelers Hotel building

84 Yesler Way

Summary of Application:

Signage: Apply business signage to the inside of the windows in black, red and
yellow.

ARC Report:
ARC members reviewed the sign renderings, photos and color samples. Mr. Hasson
asked if the light fixtures existed or proposed new. Mr. Mitchell, business owner, said
they were existing. Mr. Mitchell clarified for. the ARC that although the east fagade
rendering did not show the windows that they would be applied at the sante height as
- shown in the rendering for the. Yesler fagade. ARC acknowledged that the M, which is a
- graphic fork design was larger than 10 inches but ARC members thought it could be
allowed as part of reduced sign package per the district rules. ARC also thought that it

was more like a logo than a letter and the size was okay. ARC recommends approval of

the application.

Staff Report: No staff report
Draft Motion: I move to approve a Certificate of Approval for the project as presented
per:

Code Citations:

District Rules XX. Rules for Transparency, Signs, Awnings and Canopies

A. Transparency Regulations

C.1. Letter size

SMC 23.66.160 Signs

Administered by The Historic Preservation Program

The Seattle Department of Nelghborhoods
“Printed on Recycled Paper”

2007-0618



041107.12

041107.13

Staff Report: . o L . o
" Draft Motion: I move to approve a Certificate of Approval for the project as presented . -

2007-0618

The Nord Building ' Alisha Langston Bond
312 1* Ave '

Summary of Application:

Remove and replace existing telephone intercom system.

ARC Report: ARC reviewed the photos, and spec sheets provided. ARC members asked
for clarification of the how the installation will affect the brick. Ms. Langston Bond,
Pioneer Construction Management, said that the new panel is face mounted so they do
not plan to remove any brick. She said they thought that there is existing brick behind
the old panel above which would be revealed by the new shorter panel. She said that if
they find that the brick is damaged they will replace it in-kind. ARC asked that they
specify that in their application. ARC will recommend approval of the application,

Staff Report: Pioneer Construction Management provided confirmation in writing
that they will, if necessary, replace any damaged brick in kind.

Draft Motion: I move to approve a Certificate of Approval for the project as presented
per:
Code Citations:
District Rules IIT General Guidelines for rehabilitation and new construction
SMC 23.66.180 Exterior Design
Secretary of Interior Standards for Rehabilitation 1,2,3,5

Main Street Gyros Tareq Alzer
301 2™ Ave Ext S

Summary of Application:
Street Use: Install a sidewalk café with 2 tables on the Main St. side of the building
and 2 tables on the 2™ Ave Ext S side of the building.

ARC Report: ARC reviewed the layout, and photos of table and chairs and building as
exists. The placement as well as the chairs and tables were found to meet rules. Staff
reminded applicant that SDOT also has to approve the tables and chairs on the side walk

- so they-will need to make application with them as well.

" Code Citations: . o
District Rules XII Sidewalk cafes-

PRELIMINARY PROJECT REVIEW

041107.2

King County Courthouse : Robert Renouard

Briefing on possible re-establishment of the south entrance.

ARC Report: Mr. Renouard, Project Manager, King County, FMD gave a briefing on
the possibility of re-establishing the south entrance to the King County Courthouse.
Mr. Renouard explained that the King County Council had required outreach for the
potential project so he is meeting with stakeholders to get initial feedback. The King
County Landmarks Board will be reviewing the project. Mr. Renouard showed old
pictures of the interior of the lobby and explained that some pieces such as the curved




Issued:

stairs had been removed. He explained that they found some stairs under the loading
dock. Mr. Renouard showed a set of conceptual plans and explamed how the new
entrance would function. He explained that the other entrances at 3" and 4* may be
converted to exit only or emergency exits with the security being centralized at the south
entrance. Mr. Renouard said they would likely not install the revolving door shown in
the plans. ARC members commented that King County may want to study if the
escalator is necessary or if the building could be better served by stairs, which may
handle more people, be more flexible and breakdown less.

Mr. Renouard explained that the pattern shown on the exterior courtyard is a placeholder
still to be determined. Mr. Renouard explained some of the issues that need to be
resolved as part of the re-opening of the south entrance. There is mechanical equipment
in the court yard. He said they have been able to relocate some of the equipment to other
locations while others new location still needs to be determined. In order to re-open the
south entrance, the loading dock functions would need to be moved. Mr. Renouard
showed ARC a layout of the park and showed the tunnel that accessed the building. He
acknowledged that the walls to the tunnel are historic. A security station would need to
be at the entrance to the tunnel at the south end of the park but far back enough to not
block traffic. Mr. Renouard explained that a shear wall was applied as seismic upgrade
but that is now in the way of using one of the lanes. Resolutions they are exploring
include making it a controlled one lane tunnel, having some kind of shuttling system or
a cut and cover to widen the tunnel. The cut and cover may include a turn around and
possible minimal parking. Mr. Renouard said that more parking may be too costly. If the
City Hall Park plan is implemented which would convert Dilling Way to a pedestrian
path, they would have an additional issue of finding a new location for ADA parking.
Attorneys also expressed the desire to have close parking.

ARC members expressed support of the concept of reopening the south entrance and
thought that it would help the park by creating a purpose for people to walk through the
park and keeping eyes on the park. ARC also expressed that the entrance should be
integrated with the park.

Mr. Strauss expressed that he though keeping the 3™ and 4" Street entrances open
would help keep those streets activated. He also thought that if the security station
could be located above the tunnel it mxght create a dual purpose of also providing eyes
on the park.

Mr. Hasson pointed out that the new Command Center down the street would create
more fire and police traffic by the park. Mr. Hasson expressed that he would like to see

what the alternatives were and then could look at it in terms of how it aﬁ'ects hlstonc L

features dnd how the historic-féatures could be lease‘affected.

Mr. McConachie said he would also like to see more details of the alternatives. He -
would like more information about what exists that is historic, what has been changed
and how that evolved. He said with that understanding they could evaluate if it was okay
if it was partially restored, better than what is now, but at least the entrance is open.

ARC member mentioned they would like to know more about the current conditions, if
there are other original features, particularly on the exterior that exist but are hidden or
are there missing architectural features. Mr. Renouard will return to ARC once the
alternative plans have further developed.

May 16, 2007

Genna Nashem

2007-0618 -
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King County Courthouse South Entrance Renovation Report

Attachment C:  King County Department of Executive Services —
Facilities Management Division

Courthouse South Entry Renovation Project
¢ Life Cycle Costs Analysis
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King County Courthouse South Entrance Renovation Report

Attachment D: The Robinson Company

Courthouse South Entry Renovation Project
o Conceptual Design Estimate Summary and
e CIP Project Cost Estimate Summaries
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THE
ROBINSON
COMPANY
PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/LOBBY
LOCATION: SEATTLE, WA
BLDG SF:
ESTIMATE: 2007096
ESTTYPE: COST MODEL
DIVISION DESCRIPTION TOTAL $/SF
A10 FOUNDATIONS 7,500
B10 SUPERSTRUCTURE 119,310
B20 EXTERIOR CLOSURE 270,000
C10 INTERIOR CONSTRUETION 293,602
C30 INTERIOR FINISHES 802,208
D10 CONVEYING SYSTEMS 498,000
D20 PLUMBING 45,945
D30 HVAC 117,453
D40 FIRE PROTECTION 34,155
D50 ELECTRICAL 280,906
F20 SELECTIVE BUILDING DEMOLITION 119,500
ESTIMATE SUBTOTAL 2,588,579
DESIGN CONTINGENCY @ 12.00% 310,629
SUBTOTAL 2,899,208
GENERAL CONTRACTOR'SOH &P @ 8.00% 231,937
SUBTOTAL 3,131,145
ESCALATION TO 06-JAN-09 (10.00%/YR) @ 15.64% 489,831
TOTAL 3,620,976
EXCLUSIONS:
SEE ESTIMATE SUMMARY
11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/LOBBY SUMMARY PAGE 1
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PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/LOBBY 2007-0618
LOCATION: SEATTLE, WA

BLDG SF:

ESTIMATE: 2007096

ESTTYPE: COST MODEL

ITEM  DESCRIPTION QUANTITY UNIT  UNIT COST TOTAL $/SF
A10 FOUNDATIONS

03300  ELEVATOR PIT-ADA 1 EA 7,500 7,500

A10 FOUNDATIONS DIVISION TOTAL 7,500

B10 SUPERSTRUCTURE

03380  ADAELEV HOIST BEAM 1LS 2,500 2,500

03380  CIP BEAMS @ ESCALATOR 1LS 22,000 22,000
LEVEL1A &2

03380  CIP STAIRS TO ELEV LOBBY 176 SF 75.00 13,200

03380  ELEVATOR RAISED PIT/SLAB 176 SF 180 31,680 -

LEVEL 2

03380  FLOOR STRUCT @ ESCALATOR 336 SF 45.00 15,120
LEVEL 1A

03380  FLOOR STRUCT TO ADA ELEV. 318 SF 45,00 14,310
LEVEL 1

05510  BRONZE HANDRAILS 46 LF 200 9,200

05600  BRONZE CLADDING @ ELEV. DOOR 1LS 1,300 1,300
RELOCATE EXISTING

06110  MISC ROUGH CARPENTRY 1LS 10,000 10,000

B10 SUPERSTRUCTURE DIVISION TOTAL 119,310

B20 EXTERIOR CLOSURE
08110  EXT. BRONZE ENTRY DOORS-PR 3EA 90,000 270,000
BALANCED
B20 EXTERIOR CLOSURE DIVISION TOTAL 270,000

c10 INTERIOR CONSTRUCTION

04220  ELEVATOR CORRIDOR WALLS 756 SF 22.00 16,632
04220  ELEVATOR MACHINE ROOM WALL 275 SF 22.00 6,050
04220  ELEVATOR SHAFT WALL 1,242 SF 22.00 27,324
04220 WALLS @ ESCALATOR 1,770 SF 22.00 38,940
08110  NEW INT DOOR @ BASEMENT 3 EA 1,800 5,400
08350  NEW INT DOORS/GLAZING 1LS 20,000 20,000
@ 2ND FLOOR ESCALATOR

08810  GLAZING @ EXIT VESTIBULE 173 SF 80.00 13,840
09110  MTL STUD ARCHED SOFFITS 1,064 SF 28.00 29,792
09110  MTL STUD FLAT SOFFITS 412 SF 18.00 7,416
09110  MTL STUD FRAME/GWB COLUMNS 2,628 SF 16.00 42,048
09110  MTL STUD FURR/GWB WALLS 4,320 SF 13.00 56,160
10000 MISC SPECIALTIES 1LS 30,000 30,000

Cc10 INTERIOR CONSTRUCTION DIVISION TOTAL 293,602

C30 INTERIOR FINISHES

11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/LOBBY DETAIL PAGE 1
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ITEM _ DESCRIPTION QUANTITY UNIT _UNIT COST o0 7QJAkg  $/SF
06200  MISC FINISH CPTRY/TRIM 118 35,000 35,000
06200  RELOCATE SECURITY STATIONS 118 5,000 5,000
SCREENWALLS
06220  EXIT VESTIBULE TRIM 118 6,500 6,500
06250  GFRG MOULDING/TRIM 118 135000 135,000
INSTALLED
09220  PREMIUM-VENEER PLASTER 8,424 SF 1200 101,088
09310  EXT STONE CLADDING ALLOWANCE 118 35,000 35,000
09310  MARBLE CLADDING ALLOWANCE 118 362000 362,000
09380  ALLOW FOR NEW @ STAIRS 252 SF 60.00 15,120
09380  ALLOW REPLACE DAMAGED 500 SF 35.00 17,500
ASSUME 25%
09380  RENOVATE EXST'G MARBLE FLOORING 2,000 SF 15,00 30,000
09900  ALLOW FOR PROTECTION/RELOCATION OF ARTWORK 118 10,000 10,000
09900  INTERIOR PAINTING ALLOWANCE 118 15,000 15,000
09900 MISC INT FINISHES 118 35,000 35,000
C30  INTERIOR FINISHES DIVISION TOTAL 802,208
D10 CONVEYING SYSTEMS
14210 ELEVATOR REWORK @ LOBBY 118 160,000 160,000
14240 ADA ELEVATOR/2-STOP/2 DOOR 1EA 68,000 68,000
14410 ESCALATOR 2 EA 135000 270,000
D10 CONVEYING SYSTEMS DIVISIONTOTAL 498,000
D20  PLUMBING
15400 PLUMBING 1LS 45,945 45,945
D20  PLUMBING DIVISION TOTAL 45,945
D30 HVAC
15700 HVAC 1.8 117,453 117,453
D30  HVAC DIVISIONTOTAL 117,453
D40  FIRE PROTECTION
15300 FIRE PROTECTION 118 34,155 34,155
D40  FIRE PROTECTION DIVISION TOTAL 34,155
D50  ELECTRICAL
16000  ELECTRICAL WORK 118 203532 203532
16000  SECURITY SYSTEM WORK 118 77,374 77,374
D50  ELECTRICAL DIVISIONTOTAL 280,906
F20  SELECTIVE BUILDING DEMOLITION
02000  DEMO FLOOR STRUCTURE 1.8 18,000 18,000
@ ESCALATOR
02000  DEMO-CONC RAMP/DOCK 118 7,500 7,500
@ LOBBY
02000  DEMO-CONC S.0.G. 118 2,500 2,500
11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/ALOBBY DETAIL PAGE 2
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[TEM _ DESCRIPTION QUANTITY UNIT _ UNIT COST 20079748 $ISF

@ ADAELEV

02000 DEMO-STOREFRONT 118 1,500 1,500
@ 2ND FLR

02000  MISC. DEMO/PROTECT EXST'G : 118 25,000 25,000
ALLOW

02000 REROUTE MECH FOR ESCALATOR 118 20,000 20,000
ALLOW

02000 REROUTE MECH FOR LOBBY 118 35,000 35,000
ALLOW

02000  SAWCUT DEMO CMU WALLS 1LS 10,000 10,000

F20  SELECTIVE BUILDING DEMOLITION DIVISIONTOTAL 119,500

ESTIMATE SUBTOTAL __ 2,588,579

11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - SOUTH ENTRY/LOBBY DETAIL PAGE 3
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THE
ROBINSON
COMPANY
PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - PEDESTRIAN PLAZA/ EXTERIOR WORK
LOCATION: SEATTLE, WA
BLDG SF:
ESTIMATE: 2007096
ESTTYPE: COST MODEL
DIiVISION DESCRIPTION TOTAL $/SF
B20 EXTERIOR CLOSURE 291,945
D20 PLUMBING 9,412
D50 ELECTRICAL 111,811
G10 SITE PREPARATION 77,375
G20 SITE IMPROVEMENTS 210,753
G30 SITE CIVIL / MECHANICAL UTILITIES 25,000
ESTIMATE SUBTOTAL 126,296
DESIGN CONTINGENCY @ 12.00% 87,156
SUBTOTAL 813,452
GENERAL CONTRACTOR'SOH &P @ 8.00% 65,076
SUBTOTAL 878,528
ESCALATION TO 06-JAN-09 (10.00%/YR) @ 15.64% 137,435
TOTAL 1,015,963
EXCLUSIONS:
SEE ESTIMATE SUMMARY

11/2/2007 12:43PM  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - PEDESTRIAN PLAZA/ EXTERIOR WORK SUMMARY PAGE 1
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PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - PEDESTRIAN PLAZA/ EXTERIOR WCRK(Q7-0618
LOCATION: SEATTLE, WA
BLDG SF:
ESTIMATE: 2007096
ESTTYPE: COST MODEL
ITEM  DESCRIPTION QUANTITY UNIT  UNIT COST TOTAL $ISF
B20 EXTERIOR CLOSURE
04850  SEISMIC PINNING @ MASONRY 1LS 135,000 135,000
ALLOW
04910  CRACK REPAIR ALLOWANCE 32,250 SFA 1.50 48,375
04910  TUCKPOINT MASONRY 8,062 SF 10.00 80,620
ASSUMING 25%
04930  CLEAN/SEAL EXT. MASONRY 13,975 SF 2.00 27,950
B20 EXTERIOR CLOSURE DIVISION TOTAL 291,945
D20 PLUMBING
15400  PLUMBING/DRAINAGE ALLOWANCE 1LS 9,412 9,412
D20 PLUMBING DIVISION TOTAL 9,412
D50 ELECTRICAL
16000  SECURITY SYSTEMS/CAMERAS 1L8 35,000 35,000
ALLOW
16000  SITE LIGHTING ALLOWANCE 1L8 76,811 76,811
D50 ELECTRICAL DIVISION TOTAL 111,811
G10 SITE PREPARATION
02000  ALLOW-RELOCATE MECH EQUIP 118 35,000 35,000
02000 DEMO-CONC SLAB @ PLAZA 3,650 SF 7.50 27,375
02000  MISC. SITE DEMOLITION 1LS 10,000 10,000
02000  SAWCUTTING ALLOWANCE 118 5,000 5,000
G10 SITE PREPARATION DIVISION TOTAL 77,375
G20 SITE IMPROVEMENTS
02620  DRAINAGE MEMBRANE SYSTEM 3,650 SF 7.50 27,375
02785  CONC LIGHT BASES 12 EA 1,200 14,400
02775  CONC SLAB @ PLAZA/SUB-BASE 3,650 SF 10.00 36,500
02780  CONC PAVERS @ PLAZA 1,674 SF 22.00 36,828
02780  STONE PAVERS @ PLAZA/ENTRY RAMP 630 SF 55.00 34,650
02800  REPAIR GRANITE PILLARS 2EA 2,500 5,000
02820  ARCH SCREENWALLS-ALLOW 150 LF 210 31,500
02830  CONC PLANTER/SEAT WALLS 6 EA 3,500 21,000
10350  FLAGPOLE W/BASE 1 EA 3,500 3,500
G20 SITE IMPROVEMENTS DIVISION TOTAL 210,753
G30 SITE CIVIL / MECHANICAL UTILITIES
02630  STORM DRAINAGE ALLOWANCE 1LS 25,000 25,000
G30 SITE CIVIL / MECHANICAL UTILITIES DIVISION TOTAL 25,000
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ESTIMATE SUBTOTAL 126,296

| ITEM __ DESCRIPTION QUANTITY UNIT _ UNIT COST 200 7QJdks__ SISF
|
|
|
i
|
|
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2007-0618

THE
ROBINSON
COMPANY
PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - RAMP/LOADING DOCK & TUNNEL
LOCATION: SEATTLE, WA
BLDG SF:
ESTIMATE: 2007096
ESTTYPE: COST MODEL
DIVISION DESCRIPTION TOTAL $/SF
A10 FOUNDATIONS 406,146
A20 BASEMENT CONSTRUCTION 1,008,391
B20 EXTERIOR CLOSURE 58,020
C10 INTERIOR CONSTRUCTION 81,160
C30 INTERIOR FINISHES 5,000
D20 PLUMBING 54,198
D30 HVAC 60,239
D40 FIRE PROTECTION 131,497
D50 ELECTRICAL 266,830
E10 EQUIPMENT 42,000
E20 FURNISHINGS 5,000
G10 SITE PREPARATION 1,000,560
G20 SITE IMPROVEMENTS 388,373
G30 SITE CIVIL / MECHANICAL UTILITIES 40,000
G90 OTHER SITE CONSTRUCTION 7,500
ESTIMATE SUBTOTAL 3,554,914
DESIGN CONTINGENCY @ 12.00% 426,590
SUBTOTAL 3,981,503
GENERAL CONTRACTOR'SOH &P @ 8.00% 318,520
SUBTOTAL 4,300,023
ESCALATION TO 06-JAN-09 (10.00%/YR) @ 15.64% 672,689
TOTAL 4,972,112
EXCLUSIONS:
SEE ESTIMATE SUMMARY

11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - RAMP/LOADING DOCK TUNNEL SUMMARY PAGE 1



PROJECT:

KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - RAMP/LOADING DOCK & TUNNEL 2007-0618

LOCATION: SEATTLE, WA
BLDG SF:
ESTIMATE: 2007096
ESTTYPE: COST MODEL
ITEM  DESCRIPTION QUANTITY UNIT  UNIT COST TOTAL $/SF
A10 FOUNDATIONS
02315  FNDTN EXCVTE/BACKFILL 14,326 SFA 4.00 57,304
02480  UNDERPIN EX'STNG RET. WALL 265 LF 185 49,025
02740  ASPHALT OVERLAY 14,326 SF 1.50 21,489
03300  CONC BASE SLAB/GRAVEL- 6" 14,326 SF 8.00 114,608
03300  FOOTINGS/FOUNDATIONS 14,326 SFA 10.00 143,260
03300  RAISED LOADING DOCK/RAMP PREMIUM 1,490 SF 10.00 14,900
07100  FOOTING DRAINAGE 556 LF 10.00 5,560
A10 FOUNDATIONS DIVISION TOTAL 406,146
A20 BASEMENT CONSTRUCTION
03310  CIP CONC COLUMNS- 30" DIA 80 LF 260 20,800
03310  CIP TUNNEL WALL- 1'4" 10,564 SF 35.00 369,740
03310  TUNNEL CONC LID STRUCTURE 14,326 SF 36.00 515,736
03930 WORK @ TRANSITION TO EXISTING TUNNEL 1LS 15,000 15,000
ALLOW
07100  DRAINAGE MEMBRANE @ WALLS/LID 24,890 SF 3.50 87,115
A20 BASEMENT CONSTRUCTION DIVISION TOTAL 1,008,391
B20 EXTERIOR CLOSURE
03370  AIR DISCHARGE STRUCTURE/LOUVERS 1LS 19,020 19,020
ALLOW
08330  COILING DOORS 2EA 12,000 24,000
09220  EXT FINISH @ TUNNEL ENTRANCE 1LS 15,000 15,000
ALLOW
B20 EXTERIOR CLOSURE DIVISION TOTAL 58,020
c10 INTERIOR CONSTRUCTION
04220  INT. CMU PLAIN 8"-SOLID GROUT 3,230 SF 22.00 71,060
08110  INT. H.M. DOOR/FRM/HDWRE-SGL 3LVS 1,200 3,600
08110  INT. H.M. RELITE/GLAZING 3EA 500 1,500
10000 MISC SPECIALTIES 1LS 5,000 5,000
c10 INTERIOR CONSTRUCTION DIVISION TOTAL 81,160
C30 INTERIOR FINISHES
06200  MISC. FINISHES/TRIM 1L8 5,000 5,000
C30 INTERIOR FINISHES DIVISION TOTAL 5,000
D20 PLUMBING
15400  PLUMBING 1LS 54,198 54,198
D20 PLUMBING DIVISION TOTAL 54,198
11722007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - RAMP/LOADING DOCK TUNNEL DETAIL PAGE 1




ITEM  DESCRIPTION QUANTITY UNIT UNIT COST2007 Q%8  $/SF
D30 HVAC
15700  HVAC WORK 1LS 60,239 60,239
D30 HVAC DIVISION TOTAL 60,239
D40 FIRE PROTECTION
15300 FIRE PROTECTION 1LS 131,497 131,497
D40 FIRE PROTECTION DIVISION TOTAL 131,497
D50 ELECTRICAL
16000  ELECTRICAL WORK 118 239,000 239,000
16000  SECURITY SYSTEMS 1LS 27,830 27,830
D50 ELECTRICAL DIVISION TOTAL 266,830
E10 EQUIPMENT
11000  MISC EQUIPMENT ALLOWANCE 118 10,000 10,000
11160  TRUCK DOCK LEVELER 4 EA 8,000 32,000
E10 EQUIPMENT DIVISION TOTAL 42,000
E20 FURNISHINGS
12320  CASEWORK/SHELVING ALLOWANCE 118 5,000 5,000
E20 ~ FURNISHINGS DIVISION TOTAL 5,000
G10 SITE PREPARATION
02000  ALLOW-REWORK @ FUEL TANK 118 15,000 15,000
02000  DEMO/SALVAGE BRICK PAVERS 2,700 SF 250 6,750
02000  DEMO-ASPHALT @ FIRE LANE 2,550 SF 5.00 12,750
02000  DEMO-EXISTING TUNNEL STRUCTURE 1LS 40,000 40,000
02000  MISC SAWCUT/PROTECT EXST'G 1LS 10,000 10,000
02000  REMOVE ROLLUP DOORS 2EA 500 1,000
02000  SITE DEMO ALLOWANCE 57,000 SFA 1.00 57,000
02250  SHORING ALLOWANCE (2 SIDES) 5,282 SF 55.00 290,510
02315  BACKFILL @ TUNNEL-FROM STOCKPILE 7,200 CY 15.00 108,000
02315  EXCAVATE/STOCKPILE FOR TUNNEL/RAMP 15,600 CY 18.00 280,800
02315  RAISE SITE WITH STOCKPILED SOIL 8,400 CY 15.00 126,000
02335  GRADE/COMPACT SITE 57,000 SF 0.75 42,750
02370  EROSION CONTROL 1.8 10,000 10,000
G10 SITE PREPARATION DIVISION TOTAL 1,000,560
G20 SITE IMPROVEMENTS
02740  REPAVE FIRE LANE 2,550 SF 6.75 17,213
02780  RESET BRICK PAVERS, GROUTED 2,700 SF 9.00 24,300
02820  ALLOW-RENOVATE SITE STAIR 118 7,500 7,500
02820  RENOVATE EXISTING CONC/BRICK WALL 180 LF 300 54,000
02830  RETAINING WALLS @ RAMP 3,840 SF 45.00 172,800
02830  SITE RETAINING WALLS 804 LF 140 112,560
11/2/2007 12:43 PM KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION - RAMP/LOADING DOCK TUNNEL DETAIL PAGE 2




ITEM _ DESCRIPTION QUANTITY UNIT _UNIT COSTOOQ7TORMS _ $ISF
G20  SITE IMPROVEMENTS DIVISIONTOTAL 388,373
G30  SITE CIVIL/ MECHANICAL UTILITIES ‘
02630  STORM COLLECTION/DRAINAGE 1L8 40000 40,000 |
ALLOW ‘
G30  SITE CIVIL/ MECHANICAL UTILITIES DIVISIONTOTAL 40,000 |
G  OTHER SITE CONSTRUCTION

02770 CURBS 300 LF 25.00 7,500 1
G0  OTHER SITE CONSTRUCTION DIVISION TOTAL 7,500 ;
ESTIMATE SUBTOTAL 3,554,914
|
|
‘
|
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PROJECT:  KING COUNTY COURTHOUSE SOUTH ENTRY RENOVATION 2007-0618
LOCATION: SEATTLE, WA
ESTIMATE: 2007096
ESTTYPE: COST MODEL
ALTH# 1
REVOLVING DOORS @ 3RD/4TH ST. EXITS
ITEM  DESCRIPTION QUANTITY UNIT UNITCOST __ TOTAL
05100  STRUCTURE FRAME AROUND DOORS 2.8 7,500 15,000
ALLOW
08340  REVOLVING DOORS 2 EA 70,000 140,000
09250  WALL/FINISHES AROUND DOOR : 218 12,500 25,000
ALLOW ‘
ALTERNATE SUBTOTAL 180,000
MARKUP @ 39.9% 71,789
TOTAL 251,789
ALT# 2
ADDITIONAL STOP @ ADA ELEVATOR
ITEM  DESCRIPTION QUANTITY UNIT UNITCOST _ TOTAL
04220  ELEVATOR SHAFT WALL 666 SF 22.00 14,652
09380  DEMO/REPLACE WALLS & FINISHES 118 20,000 20,000
ALLOW
14240  ADA ELEVATOR-ADDITIONAL STOP 118 10,000 10,000
ALTERNATE SUBTOTAL 44,652
MARKUP @ 39.9% 17,808
TOTAL 62,460
ALT# 3
USE GRANITE @ ALL INFILL PANELS @ PLAZA
ITEM  DESCRIPTION QUANTITY UNIT UNITCOST __ TOTAL
02760  CONC PAVERS @ PLAZA 1,674 SF 2200  -36,828
02780  GRANITE PAVERS @ PLAZA/ENTRY RAMP 1,674 SF 55.00 92,070
ALTERNATE SUBTOTAL 55,242
MARKUP @ 39.9% 22,032
TOTAL 71,214
11/2/2007 12:44 PM ALTERNATE DETAIL PAGE 1
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2008 ClPPROJECT COST ESTIMATE SUMMARY . |
DESIGN DEVELOPMENT OPTION -1

Project Name: Courthouse South Entry CIP Number: Date: 1-Nov-07
Requesting Agency: Estimator: Seneca - FMD

Implementing Agency: Checked by:

Project Scope: This project restores the south entry as the primary entrance to the Courthouse. An underground loading facility

will be constructed at the Jefferson Street ROW face of the exiting tunnel to accommodate loading functions. The |
park will be redone and funded by the City of Seattle. |
New security entry point equipment is included - it is assumed the 3rd and 4th Avenue entrances will become exit
only. No new exit only doors are included for the eixisting 3rd and 4th Avenue, but one is included for the new South
Lobby exit. Also included is the an ADA Elervator to the 2nd Floor,and Granite Paving inthe Plaza

TOTAL - - 2008 |
PROJECT - PROJECT |
ELEMENT - DESCRIPTION COST ‘REQUEST |
001 - CONSULTANT DESIGN |
Basic A/E Fee $978,000 $0 |
L C ission prep n & review inc |
Security Consultant . inc
Eltevator Consultant inc
Grading Permit/SWM Drainage Review na ‘
Level Il Drainage Tech. Report na |
Sails Testing $10,000 ‘
Outside Survey na ‘
Consultant Selection Advertisement Costs inc ‘
PCSP Division Costs (Procurement) |
Asbestos Assessment $5,000
Other Design
Total 001 - Consultant Design Cost

|
|
|
|
003 - CONSTRUCTION |
|
\
|
\

MAX. ALLOWABLE CONST. COST (MACC) $ 10,797,807 $0
Sales TaX..oo.ocorrrrssnd ( 8.90% Jof MACC $961,005 $0
Building Permit Fees..( 2.00% )of MACC $215,956 $0
Data Communications Costs $8,000 $0
Telephone Cost ($350/phone) $950
Relocation/Temporary Construction Cost $50,000
Security Cost during Construction (required for work in CH, RJC & KCCF) $60,000
Artist Designs & Impl ion (applicable WSST included| $0
Moving Cost $10,000
PCSP Division review and Bid Advertisement Costs |
Printing Cost (Bid Documents) $20,000 |
Special inspection & Testing Fee $50,000 |
Tota 063 - Consirution Cost |
|
004 - EQUIPMENT & FURNISHINGS |
Tota 004 - Exulpment & Funish. Cost ;
Miscellaneous 0 |
|
005 - CONTINGENCY - |
Project Conting. ( 15.00% ) of 001, 003, 004,007, & 009 |
Total 005 - Contingency Cost [ 2088479 ] $2,086,479 |
|
007 - COUNTY FORCE DESIGN — |
Project Design ( of 001, 003, 004) - - |
Other $0 $0 3
Total 007 - CONTRACTED CONST. MGMT. ‘
Includes cost estimating $400,000 ‘
|
009 - COUNTY FORCE ADMINISTRATION |
GGCIP Project Mgmt Hours |
Total 09 - Gounty Force Admin. st |
006 - ART (1% of 001,003,005,007 & 009) l $156,682 | | $156,682 | ‘
010 - ADMINISTRATIVE OH ( 2.00% of total project cost) |
|
. ¥ i
TOTAL PROJECT COST | | I $16,476,081 |
Less Existing Funds: 0 |
2008 PROJECT REQUEST | | $16,476,081 | |

SOURCE OF FUNDING
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~2§68 CIP PROJECT COST ESTIMATE SUMMARY
DESIGN DEVELOPMENT OPTION - 2

Project Name: Courthouse South Entry CIP Number: Date: 1-Nov-07
Requesting Agency: Estimator: Seneca - FMD

implementing Agency: Checked by:

Project Scope: This project restores the south entry as the primary entrance to the Courthouse. No loading dock is constructed

and there are no improvements to the existing tunnel. The park will be redone and funded by the City of Seattle. |
New security entry point equipment is included - it is assumed the 3rd and 4th Avenue entrances will become exit
only. Existing doors at 3rd & 4th Avenues remain, and there is a new exit only door are forthe new South Lobby
exit only. Also included is the an ADA Elervator to the 2nd Floor,and Granite Paving in the Plaza. ¢

.. TOTAL 2008 |
PROJECT PROJECT |

ELEMENT - DESCRIPTION COST ~ REQUEST . |
001 - CONSULTANT DESIGN i
Basic A/E Fee $480,000 $0

tandmark Commission preparation & review inc

Security Consultant inc

Elevator Consultant inc

Grading Permit’SWM Drainage Review na

Level Il Drainage Tech. Report na

Soils Testing $0 |

Outside Survey na |

Consultant Selection Advertisement Costs inc

PCSP Division Costs (Procurement) |

Asbestos Assessment $5,000 |

Other Design ) |
Total 001 - Consultant Design Cost
003 - CONSTRUCTION |
MAX. ALLOWABLE CONST. COST (MACC) $ 5,347,714 $0
Sales TaX.......cccocnenne ( 8.90% )of MACC $475,947 $0
Building Permit Fees..( 2.00% )of MACC $106,954 $0 ;
Data Communications Costs $8,000 $0 |
Telephone Cost ($350/phone) 950 |
Relocation/Temporary Construction Cost $25,000
Security Cost during Construction (required for work in CH, RJC & KCCF) $60,000 i
Artist Designs & Imp on (applicable WSST included) $0 3
Moving Cost $10,000
PCSP Division review and Bid Advertisement Costs |
Printing Cost (Bid Documents) $20,000 |
Special Inspection & Testing Fee $25,000
Total 003 - Construction Cost
004 - EQUIPMENT & FURNISHINGS |
Total 004 - Equipment & Furnish. Cost |

Miscellaneous 0 ) |
005 - CONTINGENCY —_—
Project Conting. ( 15.00% ) of 001, 003, 004,007, & 009
Total 005 - Contingency Cost

007 - COUNTY FORCE DESIGN

Project Design ( of 001, 003, 004)

Other $0 $o

Total 007 - CONTRACTED CONST. MGMT.

009 - COUNTY FORCE ADMINISTRATION |

GGCIP Project Mgmt Hours

Total 009 - County Force Admin. Cost |

006 - ART (1% of 001,003,005,007 & 009) [ 579,521 [ $79,521 ] |

010 - ADMINISTRATIVE OH ( 2.00% of total project cost) |
|

TOTAL PROJECT COST o § [ sssasase] $8,526,954 |

Less Existing Funds: 0

2008 PROJECT REQUEST | : ! |  $8,526,954 |




|
|
|
|
|
2008 CIP PROJECT COST ESTIMATE SUMMARY 20070618 i
DESIGN DEVELOPMENT OPTION -3 ' . w
| | |
Project Name: Courthouse South Entry CIP Number: Date: 2-Nov-07] |
|
Requesting Agency: Estimator: Seneca - FMD |
Implementing Agency: Checked by: |
Project Scope: This project restores the south entry as the primary entrance to the Courthouse. An underground loading facility |
will be constructed at the Jefferson Street ROW face of the exiting tunnel to accommodate loading functions. The \
park will be redone and funded by the City of Seattle. |
New security entry point equipment is included - it is assumed the 3rd and 4th Avenue entrances will become exit |
only. New exit only doors are included for the existing 3rd and 4th Avenue, and the new South Lobby exit. Also |
included is the an ADA Elervator to the 2nd Floor,and Granite Paving inthe Plaza |
T - — T T |
TOTAL -2008 ‘
PROJECT PROJECT . |
|ELEMENT - DESCRIPTION €osT REQUEST
[001 - CONSULTANT DESIGN |
Basic A/E Fee | $978,000 ‘
| __|Landmark Commission preparation & review inc |
Security Consuttant inc |
Elevator Consultant__| inc ‘
| |Grading Permit/'SWM Drainage Review na
Level |l Drainage Tech. Report na
| [solls Testing | $10,000
| [Outside Survey [ na
Consultant Selection Advertisement Costs {inc
PCSP Division Costs (Procurement) i
Asbestos Assessment | $5,000
Other Design |
Total 001 - Consultant Design Cost $993,000 $993,000 |
ﬁl |
003 - CONSTRUCTION |
MAX. ALLOWABLE CONST. COST (MACC) $ 11,049,506 {
Sales Tax ... C 8.90%)| Jof MACC 983,414
Building Permit Fees..( | 2.00%|)of MACC $220,992 |
Data Communications Costs $6,000 |
__$950 |
$50,000 |
$60,000 |
|
$10,000 |
$20,000 w
50,000 |
Total 003 - Construction Cost $12,452,952 $12,452,952
004 - EQUIPMENT & FURNISHINGS . |
Total 004 - & Furnish. Cost $328,142 $328,142 |
Tmi S 0 |
[ |
005 - CONTINGENCY ‘
Project Conting. ( 15.00%]) of 001, 003, 004,007, & 009 |
Total 005 - Contingency Cost $2,128,364 |
007 - COUNTY FORCE DESIGN |
Project Design of 001, 003, 004) i
Other |
Total 007 - CONTRACTED CONST. MGMT. \
[includes cost ing | $400,000 $400,000 |
| |
009 - COUNTY FORCE ADMINISTRATION |
GGCIP ProjectMgmt | Hours 150 |
Total 009 - County Force Admin. Cost $15,000 $15,000 ‘
006 - ART (1% of 001,003,005,007 & 009 $159,803 $159,893 ‘
|
010 - ADMINISTRATIVE OH ( 2.00%| of total project cost) $329,547 $329,547 }
] ] : - — |
TOTAL PROJECT COST $16,808,898 _$16,806,898 |
Less Existing Funds: |
2008 PROJECT REQUEST $16,806,898 |

SOURCE OF FUNDING

TOTAL
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2008 CIP PROJECT COST ESTIMATE SUMMARY

2007}

D.IESIGE& DEVELOPMENT OPTION -4 i
I

Project Name: Courthouse South Entry CIP Number: Date: 1-Nov-07

Requesting Agency: Estimator: Seneca - FMD

Im| ing Agency: Checked by:

Project Scope:

This project restores the south entry as the primary entrance to the Courthouse. No loading dock is constructed
and there are no improvements to the existing tunnel. The park will be redone and funded by the City of Seattle.
New security entry point equipment is included - it is assumed the 3rd and 4th Avenue entrances will become exit
only. New exit only doors are included for the 3rd and 4th Avenue entrances, and the new South Lobby exit. Also
included is the an ADA Elervator to the 2nd Floor,and Granite Paving inthe Plaza.

T R | .
~ToTAL 2008
. PROJECT ‘PROJECT
|ELEMENT - DESCRIPTION COST: REQUEST
001 - CONSULTANT DESIGN
Basic A/E Fee $480,000
Landmark Commission preparation & review inc
Security Consultant inc
| [Elevator Consultant | inc
| |Grading Permit/SWM Drainage Review na
Level Il Drainage Tech. Report na
| |Solls Testing
Outside Survey | na
Consultant Selection Advertisement Costs linc
PCSP Division Costs {Procurement)
| __|Asbestos Assessment | 5,000
Other Design
Total 001 - Consultant Design Cost $485,000 $485,000
003 - CONSTRUCTION
I
MAX. ALLOWABLE CONST. COST (MACC) $ 5,599,503
Sales Tax. { 8.90%|)of MACC $498,356
Building Permit Fees..( | 2.00%)|Jof MACC $111,990
Data Communications Costs 8,000
 Telephone Cost ($350/phone) $950
Relocation/Temporary Construction Cost $25,000
uired for work in CH, RJC & KCCF) $60,000
Artist Designs & Imp ion_(applicable WSST included)
|Movlng Cost [ | $10,000
PCSP Division review and Bid Advertisement Costs
Printing Cost (Bid Documents) $20,000
Special Inspection & Testing Fee $25,000
|
Total 003 - Construction Cost $6,358,799 30'35!I790
[ [
004 - EQUIPMENT & FURNISHINGS
Total 004 - E & Furnish. Cost $328,142 83281142
Miscellaneous
1005 - CONTINGENCY
Project Conting. [{ 15.00%|) of 001, 003, 004,007, & 009
[Total 005 - Contingency Cost | s1iz191e $1,121,918
I
1007 - COUNTY FORCE DESIGN
Project Design { of 001, 003, 004)
Other
Total 007 - CONTRACTED CONST. MGMT.
[includes cost estimating | $300,000 $300,000
I
1009 - COUNTY FORCE ADMINISTRATION
GGCIP Project Mgmt Hours 150
Total 009 - County Force Admin. Cost $7,500 $7,500
1006 - ART (1% of 001,003,005,007 & 009 $82,732 382‘732
1010 - ADMINISTRATIVE OH ( 2.00%of total project cost) $173,682 $173,682
TOTAL PROJECT COST $8,857,771 -$8,857,771
Less Existing Funds:
2008 PROJECT REQUEST '$8,857,771
S

SOURCE OF FUNDING

TOTAL

D- i Files\LCC
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King County Courthouse South Entrance Renovation Report

Attachment E:  King County Department of Executive Services —
Facilities Management Division

Courthouse South Entry Renovation Project
e Security Layout Graphics for South Entry
e Specifications Information for New South Entry
Security Screening Equipment
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EX ’tjeﬁlt/f')/ www.ce'rnium.com « 703.483.3000

ExitSentry® for Aviation
Automated Monitoring for Airport Terminal Exit Lanes

ExitSentry® by Cernium is the industry-leading monitoring system that automatically watches people and object
flow through airport exit lanes. This TSA-accepted, patented’ solution has logged over one million hours of proven
performance in more than 40 airports throughout North America. ExitSentry's powerful video analytics technology
immediately identifies any individual attempting to enter an airport exit lane from the wrong direction. Using both
audible and visual alarms, it alerts security personnel and then digitally records the incident for instant playback.
ExitSentry maximizes exit lane security and enables security personnel to more efficiently and effectively handle
other essential responsibilities during peak traffic times, generating a positive return on investment in a short time.

W KEY FEATURES

Maximum Performance for Your Investment « Patented, field-configurable software that detects wrong-way motion
of people and objects; includes anti-passback protection

« Compliant with rigorous TSA performance standards

More Productive, Preemptive Security Forces « Early warning detection and event instant replay
« Digital recording and storage of alarm video with time and date stamp

Simple and Intuitive Operation « User training in under 15 minutes

» User-defined pre-alarm warning zone

o Multi-media event logging and documentation

« Interface to other systems and functions for remote alarm notification,

Easy Installation, Integration and Expansion
intrusion containment, authorized remote bypass, or other functions

« Reliable equipment utilizes off-the-shelf components

« Accomodates variable lane widths and multi-lane configurations

1 U.S. patent number 6,940,998

- Remote-Alarms
{Optionalj

/\ Auéw',d' Dir“".‘" L

System Monitor I Surveillance. " Pre-Alarm
] Color Printer Camera (Color) . Warning Zone
Control Panel : . .
Keyhoard/Mouse
Detection Zone

Large Verification [
Monitor (Optional) |

interface to Situation
Containment Doors {Optional)

Remote Video Monitoring
{Optional)

Figure 1: ExitSentry Airport Exit Lane Monitoring Solution

Applies powerful video analytics technology to immediately catch any
individual attempting to enter an exit lane from the wrong direction

(% cernium

© 2007 Cernium Corporation EDS7
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intelligent video analytics

EXITSENTRY
Photographs of Wrong-Way Motion Events

The following photographs were captured by Cernium's ExitSentry System
installed in the exit lane of a major U.S. Airport. Each set of two photos, one
from the “detection” camera (left side) and one from the “watcher” camera (right
side), shows a wrong-way motion event in the exit lane. The “detection”
camera tracks each object with a “box” and displays a “tail” representing recent
frame history. The “tail” and “box" are green if the object is proceeding
correctly and red once wrong-way motion has been detected.

Adulit
Entering
Lane
Incorrectly

3/14/03
3:33pm

Adult
Stop &
Reverse

3/20/03
1:04pm.

Children
Activity

3/10/03
9:34am




q BAGGAGE AND PAncEL INSPECTION
Compact
Secure Storage
Dual Energy

Cost Effective

¥ shown with optional
17" Flat Panel Monitor

The Rapiscan 618 provides the benefits of a compact and cost effective
X-ray system while still providing dual energy performance and a generous tunnel
opening of 550mm (21.35 inches) wide by 360mm (14.04 inches) high.

(
Its innovative design includes a lockable console and folding conveyors for
secure and compact storage when not in use. The Rapiscan 618 has been
designed for rapid relocation and can be wheeled through narrow doorways.
The Rapiscan 618 can be part of an effective event based security solution for
hotels and convention centers.

CUSTOMER SUPPORT SERVICES
Our team is dedicated to providing a prompt, effectlve and personalized
response that exceeds your expectations. With spare parts inventory and skilled
technicians all-overthe world, you can be certain Rapiscan Systems will always be - -
prepared with a solution to address your requirements. By measuring response
" time, parts delivery and support status, our team embraces a customer centric
philosophy to ensure continual improvement of our products and services. '

Rapiscan

systems
An OSI Systems Company

lockable console

: -regular fiow of bags TIPIs a rellable‘

method for -continually: improving
the skill- level of screeners and is
the preferred training method used
by regulatory agencies worldwide

. Network Display Station (NDS):

_NDS ‘Improves "threat detection,
'throughput and simplifies operating

' procedures by-enabling the operator-.
-"performing " 'a - manual - search “of..

"suspect. bags 'to' - reconcile- the

_actual ‘bag . contents with the -

scanned Image

Network Management System
(NMS): Allows a supervisor to
monitor the performance of many
X-ray checkpoints in a large facility
from a single location.

Enhanced Performance X-ray
(EPX): Enables consistent detection
of materials having characteristics
of explosives, narcotics, gold,
currency and agricultural products.

Operator Training Program
(OTP): OTP enables the X-ray
gystem to be used as a training
terminal without running parcels.

ONE COMPANY - TOTAL SECURITY SN
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Y BAGGAGE AND PARCEL INSPECTION
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PHYSICAL SPECIFICATIONS

Dimenslons: Length: 1,585 mm (61.82 in.) Unit not in use
Height: 1,360 mm (53.04 in.) excluding monitor*
Width: 735 mm (28.67 in.)

Tunnel Size: 550 mm (W) x 360 mm (H) (21.35 x 14.04 in.)

Conveyor Speed:  0.22 m/sec (44 ft./min)

Maximum Load: 165 Kg (365 Ibs) evenly distributed

Approx Weight: Net: 412 Kg (908.3 Ibs)

Gross: 500 Kg (1,102.3 Ibs)
115 VAC +/- 10% / 60Hz / 10 Amps or
230 VAC +/- 10% / 50Hz / 6 Amps

System Power:

X-RAY GENERATOR AND IMAGE PERFORMANCE

Wire Resolution: 38 AWG guaranteed, 40 AWG typical
Steel Penetration: 27mm guaranteed, 29 mm typical
Material Separation: Low Z, Medium Z, High Z, to 0.5 accuracy

Cooling: Sealed oil bath with forced air
Anode Voltage: 160KV rated, operating at 140KV
Tube Current: 0.7 mA typical
Orientation: Vertically Upward
HIGH PENETRATION OPTION (HP)
Steel Penetration: 35mm guaranteed
Wire Resolution: 38 AWG guaranteed, 40 AWG typical
Anode Voltage: 180 rated, operating at 160KV
Tube Current: 1mA
COMPUTER SPECIFICATIONS
Processor Speed:  Intel Pentium® Processor currently available
Monitor: 17" XVGA color, high refresh, non-flicker
Memory: 64 MB RAM minimum
Video Memory: 16 MB minimum
Hard Disk Drive: 40 GB minimum
CD-ROM Drive: 54X
Floppy Disk: 1.44 MB

Access to keyboard port and parallel port is provided by means
of a lockable access panel on the outside of the machine.

OPERATING ENVIRONMENT
_Storage Temperature: * -20°C to 50°C -
" Operating Temperature: 0°Cto 40°C .
Relative Humldlty - 5 to 95% noncondensing .
HEALTH & SAFETY -

All Rapiscan Systems products comply with applicable internatlonal
health and safety regulations including USA FDA X-ray systems
(Federal Standard 21CFR 1020.40) and Health and Safety at Work
Act 1974-section 8, Amended by the Consumer Protection Act
1987. Maximum leakage radiation less than 0.1mR/hr (1 Sv/hr)
in contact with outer panels.

Film Safety: For ISO 1600/33 DIN, guaranteed up to 10 times
exposure to radiation.

CE Compliance: Yes

FCC & IEC Compliance: Yes

ISO 9001:2000 Certified
With continual development of our products Rapiscan Systems reserves
the right to amend specifications without notice,

Rapiscan 618

UNITED STATES OF AMERICA UNITED KINGDOM
3232 W. El Segundo Bivd. X-Ray House
Hawthome, California 90250 Bonehurst Road
UNITED STATES of AMERICA Salfords

Tel: +1 310-978-1457 Surrey RH1 5GG

Fax: +1 310-349-2491 UNITED KINGDOM

E-MAIL
sales@rapiscansystems.com

Tel: +44 (0) 870-7774301
Fax: +44 (0) 870-7774302
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STANDARD FEATURES OPTIONS
Crystal Clear™ Flat Panel LCD Monitor
Multi Energy Imaging (4 color) Threat Image Projection (TIP)
Density Threat Alert TIP Network
Variable Edge Enhancement Target™-Screener Assist Technology
High/Low Penetration Network Display Station (NDS)
Variable Gamma Network Management System (NMS)
Inverse Video Power Conditioner
Pseudo Color Secure Workstation
Variable Density Zoom Remote Workstation
| Organic/inorganic.StApping Conveyor Accessories
'| Black and White Viewing Foot-mat ,
Variable Color Stripping * UPS (Uninterrupted Power Supply)
Zoom ’ VCR Output
View Previous Bag Video Printer
Manual Image Archiving Automatic image Archiving
Baggage Counter Auto Reject Unit
Search Indicator High Penetration X-ray Generator
Date/Time Display Foldable Conveyor
Full Diagnostic Built In Test Facllity Protective Tunnels
Operator Training Program (OTP)
Enhance Performance X-ray (EPX)

ASIA PACIFIC

240 Macpherson Road

#08-04 Pines Industrial Building
Singapore 348574

SINGAPORE

Tel: +65-6743-9892

Fax: +65-6743-9886 / 6743-9915

www.rapiscansystems.com
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Walk-Through Metal Detector

- PEOPLE SCREENING

brand products, makes programming sev-
eral detectors fast and easy. The menu
structure of Metor 300 resembies mobile
phones’ user interface and is therefore
familiar to many users. Help texts in the
menu further facilitate the operations.
The user interface has three user levels:
OPERATOR, USER and SUPERUSER. The
Metor 300 has a memory bank, which
enables storing customer specific param-
eter settings.

.VERSATILE DETECTION
PROGRAMS

The Metor 300 walk-through metal detec-
tor includes preset weapon specific detec-
tion programs to meet the requirements
set by internationally recognized authori-
ties. When developing new detection pro-
grams we use electromagnetic responses
from real guns and knives, and thereby
the programs reflect real-life threats.

The Metor 300 also incorporates an
advanced Random Alarm function, which
enables discreet search of non-alarming
passengers.

ENHANCED SECURITY

To guarantee tamperproof and continu-
ous operation, the switches, cables and
connectors in the Metor 300 are built-in,
and the remote control unit can be locked

Enhanced Multi-Zone Principle

Excellent Detection
and Immunity

Innovative User-Interface

\A'ppealing Design

The Maetor 300 is a second generation true
multi-zone metal detector. It offers supe-
rlor performance for demanding high security
applications.

SUPERIOR DETECTION

AND DISCRIMINATION

Utilizing an intelligent 8Z8F architecture, the
Metor 300 offers top-class performance in
metal detection and unbeatable detection uni-
formity for metal threat objects regardless of
their shape and orientation. This is achieved
with an overlapping new muiti-zone coil sys-
tem, which combines the unique true multi-
Zone features with frequency distribution
technology. The operating frequency distribu-

tion eliminates electromagnetic interference which detected object(s) are carried. The inside the crosspiece. The remote control
present at installation environments today. zone displays enable security personnel to unit operation is secured with passwords
Together with effective digital signal process- immediately target metal objects and ensure and a code hopping encryption algorithm
ing it offers excellent that maximum throughput can be maintained. to prevent unauthorized access. The ON/
interference immunity. In addition, the Metor 300 is equipped with 'OFF switches can be accessed with or

traffic lights (green and red) indicating when without a key.

The Metor 300 can the passenger can pass through the gate,

detect muitiple threat STATISTICS :
objects independently EASY TO INSTALL, Intelligent traffic and alarms counters
-in different zones. Due SIMPLE TO OPERATE calculate the traffic flow and resultant

to eight independent .
detection "zones, sig-

nals - from distributed .
harmless objects do

_.not combine to produce

unnecessary alarms. In’
addition, independent

detection zones enable

free sensitivity adjust-

ment of each zone.

The Metor 300 display unit can be mounted ' . - alarms. The counters both increment and
on all four sides of the detector. This improves ' decrement “thereby giving a true trafﬁc .
flexibility in Installation and when operating - count - .

" the unit. The display unit has a 2x20 char -
"acter alphanumerical display.. It gives infor-
mation on how to operate the unit, and also
functions as a signal level indicator. In addi-
tion, the display unit has LED bars showing
the zone display indication. This increases the
visibility of the zone display information.

MAXIMIZE All parameters are set through a bi-directional ), w

THROUGHPUT remote control unit that enables the copy- |- METOHNET 3 PRO' Remote
The Metor 300 is equipped with two integrat- ing of the parameters from one unit to other | -‘Security Management ‘System col-
ed zone displays. These identify the level(s) at units. This control unit, unique only to Metor lects the statistics on traffic flows

"and alarm data of up to 255 Metor
walk-through metal detectors and
generates easy-to-read reports. it
allows detector security levels to be
changed from a central PC.

TEST PIECES: To assist in calibra-
tion and testing.

ADA COMPLIANT CROSSPIECE:
32 in. crosspieces are avallable to
meet ADA compliance for wheel-
chair accessibility.

ONE COMPANY - TOTAL SECURITY
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USA, CANADA, LATIN AMERICA
8 Commerce Way

Suite 118 .
Robbinsville, New Jersey 08691
UNITED STATES of AMERICA
Tel: +1 609-406-9000

Fax: +1 609-530-0842

Tolt Free: 1-800-963-8676

AMERICAS

2808 Columbla Street
Torrance, California 90503
UNITED STATES of AMERICA
Tel; +1 3109781487

Fax: +1 310-349-2491

EUROPE, AFRICA, MID EAST
Nihtisiliankuja 5, P.O. Box 174
FIN-02631 Espoo

FINLAND

Tel: +358 9 32941500

Fax: +358 9 32941302

X-Ray House

Bonehurst Road

Salfords

Surrey RH1 5GG

UNITED KINGDOM

Tel: +44 (0) 870-7774301
Fax: +44 (0) 870-7774302

ASIA

240 Macpherson Road

#06-04 Pines Industrlal Buliding
Singapore 348674

SINGAPORE

Tel: +65-6743-9892

Fax: +65-6743-9885

AUSTRALIA

Rapiscan House

4 Ross Street

South Metbourne Victoria
Australla 3205
AUSTRALIA

Tel: +61 39929 4601
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Walk-Through Metal Detector

CONFORMITY
Safety Standards The Metor 300 meets with the limits set by International standards for human safety. Safe
for wearers of heart pacemakers, pregnant women and magnetic recording materlals.
c E Compliant Yes, conforms to the applicable international standards for electrical safety and EMC.
Other Standards UK DfT Approved
SPECIFICATIONS
Amblent Operating From -10 °C to +55 °C
Temperature (From +14 °F to +131 °F )
Humidity 0 to 95%, no condensation
Protection IP 41 (EN 60529)
Power Supply AC Power: 90-264VAC/47-63Hz
Battery: 12V DC
Consumption: 72W
Fuse: T2A 5x20 mm
Power cord length: 2.5 m (8.2 ft)
Automatic adjustment, without manual intervention, for power fluctuations over the voltage
range of 90 to 264V AC.
Alarm Audible/vislble alarm,
2 x 20 character alphanumeric display and Zone Display. Alarm relay contact.
Alarm Time Adjustable
Sensitivity 100 sensitivity steps In each program.
Zone Sensitivity All eight independent zones are individually adjustable (O to 255 %) with respect to the
Adjustment overall sensitivity level.
Calibration Automatic or manually set.
An automatic sensitivity functlon selects the appropriate sensitivity for a specific weapon
or test object. This eliminates the time consuming trial and error method.
Interference Intelligent 8Z 8F architecture, Digita! filtering.
Suppresslon User selectable operating frequencies
Warranty Two (2) years, parts and labor
Self-Testing User-friendly diagnostics identify fault condition.
Diagnostics :
Maintenance Low maintenance costs due to selftesting diagnostics, easy access and modular
. X electronics. ) . : .
Network Connections | MetorNet Rertote Security Monitoring System compatible (RS422 and Ethemet) = .-
Shipping - Total: shipping weight: 94.2 kg (207.7 |bs) : R T
Wélght & Volume shipping volume: 0.51 m3 (18.02 cu ft) Net Weight: 75.8 kg (167.1 Ibs) o
1 : | Coils: shipping weight: 73.8 kg (162.7 Ibs) shipping volume: .40-m3 (14.13 cu ft) Cross )

bars + electronics: shipping weight: 20.4 kg (44.9 Ibs)
shipping volume: 0.11m3 (3.87 cu ft)

The Metor 300 has received the world’s first environmental certificate for walk-

through metal detectors.

APPLICATIONS

Airports - -

" courthouses - | vIP Protection

.| Public Buildings

CUSTOMER SUPPORT SERVICES: Our team is dedicated to providing a prompt, effective
and personalized response that exceeds your expectations. With spare parts inventory and
skilled technicians all over the world, you can be certain Rapiscan Systems will always be
prepared with a solution to address your requirements. By measuring response time, parts
delivery and support status, our team embraces a customer focused philosophy to ensure

continual improvement in customer support, products and services.

distriboten stamp

With continual development of our products Rapiscan Systems reserves the right to amend specifications without notice.



Remote Security Management System

. PEOPLE SCREENING

Centralized Security
Management
Remote Monitoring &

Adjustment

MetorNet 3 Pro is a Windows based
remote security management system. It
enables monitoring and adjustment of all
parameters of the Metor family of walk-
through metal detectors from a single
PC.

COLLECTS STATISTICS

MetorNet 3 Pro collects statistics from
the Metor walk-through metal detectors
with passenger and alarm counters.
These statistics can be summarized and
printed in easy-to-read reports. In
addition, collected statistical information
can be stored in ACCESS format into a
database for further processing. The
user can select whether the database is
stored on a PC or on a network drive.

SAVING THROUGH RESOURCE
ALLOCATION

By collecting statistics through MetorNet
3 Pro, it is easy to allocate personnel to
the right places at the right time.

CONTROL NETWORK FEATURE _

The operator receives a written message

. whenever there- is a deviation from the

original settings stored in the PC.-This

quickly indicates any misuse or malfunction

of the gate and Increases the overall
security level.

EASY CONNECTIVITY

Because MetorNet 3 Pro utilizes existing
Ethernet cabling at the customer's
premises, adding new Rapiscan Systems
Metor metal detectors to the MetorNet 3
Pro network Is very easy. The need for
expensive cabling is minimized thus
reducing costs.

ENHANCED USER INTERFACE

 All parameters of the topology can be
controlled

* An image of each metal detector
is shown

e Pop-up menus

* Built-in help system

e Colors can be configured on the
topology

OVERALL SYSTEM MANAGEMENT

Up to 255 metal detectors can be’

connected to one network. The gates can
be grouped and identified individually
and/or by ‘group name. The:--user "can
define the security level {set of

' _parameters), which can be applied to an

individual gate, to a group of gates, or to
a whole rietwork.

SUPERIOR SYSTEM SECURITY
MetorNet 3 Pro has two user levels:
USER and SUPERUSER. The SUPERUSER
has access to all parameters and can
asslgn editable USER access rights. Each
USER/SUPERUSER can have an individual
password to prevent unauthorized access.
The amount
accounts is unlimited. MetorNet 3 Pro
also provides Log in and Log out ata.

: :Metbeéi 3 Pro offers aneasy .
“way to manage one.or several
" gates through a slngle PC.in’

of USER/SUPERUSER" ' Prisons

' Amusement Parks

Rapiscan

systems
An OSI Systems Company

ETHERNET

APPLICATIONS

the followlng appllcatuons.
Airports

Industry

Financial Institutions
Special Events
Distribution Centers
Government Buildings
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USA, CANADA, LATIN AMERICA
8 Commerce Way

Sulte 115

Robblnsville, New Jersey 08691
UNITED STATES of AMERICA
Tel: +1 609-406-9000

Fax: +1 609-530-0842

Toll Free: 1-800-963-8676

AMERICAS

2805 Columbla Street
Torrance, Californla 90503
UNITED STATES of AMERICA
Tel: +1 3109781457

Fax; +1 310-349-2491

EUROPE, AFRICA, MID EAST
Nihtisillankuja 8, P.O. Box 174
FIN-02631 Espoo

FINLAND

Tel: +358 9 32941500

Fax: 4368 9 32941302
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Surrey RH1 5GG

UNITED KINGDOM

Tel: +44 (0) 8707774301
Fax: +44 (0) 8707774302

ASIA

240 Macpherson Road

#06-04 Pines Industrlal Building
Singapore 348574

SINGAPORE

Tel: +65-6743-9892

Fax: +65-6743-9885

AUSTRALIA

Rapiscan House

4 Ross Street

South Melbourne Victoria
Australia 3205
AUSTRALIA

Tel: +61 3 9929 4601
Fax: +61 3 9929 4655

E-MAIL

com

(SO 9001:2000 Certified
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TOPOLOGY
SYSTEM REQUIREMENTS
Processor CPU Pentium 4 2GHz or higher
Memory 256 MB Ram
Operating System Windows 2000 or Windows XP
Hard Drive 1-2 GB minumum

CUSTOMER SUPPORT SERVICES: Our team is dedicated to providing a prompt, effective
and personalized response that exceeds your expectations. With spare parts inventory and
skilled technicians all over the world, you can be certain Rapiscan Systems will always be
prepared with a solution to address your requirements. By measuring response time, parts
delivery and support status, our team embraces a customer focused philosophy to ensure

continual improvement in customer support, products and services.
With continual develop t of our pri

Systems reserves the right to amend specificat|

fons without notice.

chsbributer stamp




le Screen

GEN 2 Can

@

N
2
Nk
O
B —

ect Detection and Peop

Oj




Is it practical to screen everyone that
enters—or exits —your facility, without

affecting the efficiency
of your operations?

Do you know what your visltors, workforce, passengers, or spec-
tators, are concealing past your metal detectors, bringing onto
your transit system, Into your stadlums, or are taking out the door
with them? Is your security staff forced to guess who Is hiding
something without stopping and questioning each one? The Brijot
BIS-WDS® GEN 2 System willl allow you an easler way to know who
to search and pinpoint where to look!

Brijot Imaging Systems, Inc. is proud to introduce the BISWDS® GEN 2
—the next generation cutting edge object detection and people
screening technology. System features include fullmotion, real-
time passive millimeter wave imaging capabilities. Empowering you
to detect concealed threats sooner, minimize loss prevention more
effectively, and virtually pat down and screen people in areas that you
have not been able to search them before.

20076 N
*

- Monitored remotely
- In real time

- Without requiring cooperation
- Without a physical pat down

Brijot's standoff passive millimeter wave imaging system offers
security and loss prevention officials a quick and discrete method
for detecting suspicious hidden items...whether they're explosives,
weapons, contraband, stolen electronics, or other items. The GEN 2
also reveals hidden liquids and gels. Brijot's millimeter wave imaging
solution is the most effective high-throughput people screening system
available today to effectively detect these potential threats.

_': Illlll“_lllllllllllllillll;

What is the BIS-WDS® GEN 2?

Brijot's GEN 2 technology is composed of a real-time Radiometric Scanner thatimages electromagnetic - :

millimeter wave energy, an integrated full-motion video camera, on-board computer, and sophisticated,
intelligent video detection engine. Using the GEN 2 value-added detection engine’s capability your
security screeners will automatically be alerted and can easily pinpoint concealed objects without
intrusive, timeconsuming, personnelintensive and potentially dangerous physical searches, while
allowing security screeners and law enforcement officers. to perform “virtual” pat downs from a
distance without direct contact. Brijot provides an effective means to manage threats before they
become harmful incidents. ‘ ’ '

How does it work? :
The system’s passive Radlometric Scanner can detect concealed objects by distinguishing between

" “the millimeter wave energy naturally emitted by the humanbody and the energy of the concealed . ¢ '

objects even when they're hidden beneath clothing. it accomplishes this without radlatlng subjects,

- or posing health tisks even to those persons with pacema kers, or pregnant women. Deployed as an
-stand-off application. it will not cause claustrophobia and is a safe and discrete screening solution

for all. Further, Brijot's millimeter wave sensors do not image anatomical details, thus protectlng
passenger privacy.

_ Feature Highlights:

oo .+ Detects concealed objects in as little as 0.5 second

"« Subjects walk through the screening area when deployed
in two-camera configurations

« Anatomical details are not revealed thereby eliminating
personal privacy issues

« Completely passive system—no transmission of radiation
or energy of any kind

 Seamless integration facilitating remote operation and
administration of man-traps

‘e Monltorlng & detection displayed to the operator in real-time

vides standoff detection of large explosives,

ids, gels, and other ferrous and non-ferrous items.




Used: -aloneor as part of a comprehen ivéirmultilayered Ity
solution, choose Brijot's proven rellabi?lty to achieve your security
goals. Deploy the system as part of a high-security entrance portal,
integrate it with existing devices such as X-Ray or metal detectors and
find the items they are missing. Or use the GEN 2 to monitor your
exits—you can even remotely image unattended locations. The GEN 2
Is a must for any place where protection of life or loss prevention
demands knowing which people are concealing hidden items—and
pinpoint where they're hiding them.

Standoff Bomb and Weapon Detection; Protection from the
threat. There is no need to put security staff or military personnel
at arm's length from danger in high risk areas. Operated remotely,
the GEN 2 can detect explosives or weapons and trigger a “lock-
down” event, holding the suspect within a secure area. In today's high
security environment, Brijot’s imager adds an extra layer of protection,
isolating the threat and alerting security personnel that a potential
danger is approaching.

Airport/High Security Transportation Hubs: See what you're
missingl Some locations—like airports and other critical transportation
hubs, have already invested in security screening technologies like X-
ray machines, metal detectors, and added security staff. But those
technologies can't see explosive materials, liquids and gels, or thick
packets of currency. GEN 2 can be integrated into your existing security

sub}ects into secondary screening lanes for further investigation,

. ;lt can be’used to direct

focusing security efforts and eliminating profiling or ineffective
random screening,

Government Builldings/High-Security Hotels: Broaden counter-
terrorlsm measures! Terrorism is one the greatest threats to the
safety and security of public and private buildings such as federal
office buildings, hotels and many national icons. The best defense to
safeguard your facility, organization and operations is “detection” that
enables an immediate “assessment” for the proper “reaction.” With
Brijot's GEN 2 millimeter wave technology you have full-motion, real
time imaging capabilities which allow you to safeguard property and
lives effectively. GEN 2 can be positioned at a distance from security
personnel and operated remotely to protect them from the threat
posed by suicide bombers.

Loss Prevention: Stem the tide of product shrinkage! Loss
prevention personnel will find the GEN 2 invaluable in identifying
hidden objects exiting a facility. The system can image metals, wood,
electronic devices, bottles of liquor... even fresh or frozen foods!
Managers and security personnel can pat down employees virtually
without physical contact. Event logging functionality records the
detection, providing ideal documentation in the event of an employee
termination or theft prosecution.

'-Graphlcal User Interface
“How easy Is It to use? Brijot’s Graphical User Interface (GUI) is a
simple, easy to linderstand tool for all operators—you can identify

tlme by observlng évent lcons and detection boxes oh a flilkmotion
images are digitally archived for later review, analysls, or eviden-

tiary use."Th‘e JPEG in\age; stored are millimeter wave images with
no anatomical detail, ensuring personnel privacy is maintained.

.What's that they’re hiding? Know sooner with our value-added

ona subject in redl tlme-ln as little- as 05 second. The GEN2- &
.-automatically. alerts operators to_the presenoe of very large . |
- objects—-such ‘as bombs—that could pose a serious threat. -

. hidden objects without confusion or delay. With mlnlmal tralning, -
a GEN 2 user can clearly Identify and locate hidden objects In real- .

- video Images. Each.event's video and passive millimeter wave
full-motion video and millimeter wave images. Displaying multlple

‘a multilayered approach, incorporating a range of tools and

Loss Prevention Application
Detectlon: Circuit Board

Real-time Detection Engme

detection engine, which Identlﬁes threats and. concealed tems

Indicator boxes pinpoint the precise area of hidden objects on the

detection events simultaneously, detection events can also serve
as the “probable cause” that triggers secondary Inspection events
to examine an‘ individual more closely.

Integratlon
What about my current systems? Good securlty often requires

carefully planned protocols, and the GEN 2 Is designed to integrate
seamlessly with other security systems. Each system has multiple
inputs and outputs, and data can be accessed using the system’s

Application Pi'ogrammlng Interface (API), allowing ‘the Brijot 1
system to work In tandem with your existing or planned security
technologles. Brijot’s system can be configured to trigger a “mari-

trap” application, locking out, or locking in individuals until you
can Identify what they're hiding.

AN AT I N T e B




BIS-WDS® GEN 2 Internal Components

CCD Video Camera

Voice Coll Scanner

Electronics
Chassls

 — - Radiom

etric.

:Sensor

Functional Considerations

Standard deployment: Indoor and outdoor environments, Some indoor settings and all outdoor deployment may require
environment altering as specified by certified implementation personnel. '

indoor deployment conslderations: Ambient air temperature notto regularly exceed 26° C (80° F). Anomalous heat sources
behind walls and beneath floors. Sources of energy including sky access and reflective interior surfaces.

Other deployment conslderations: Traditional CCTV deployment considerations apply. Minimize saturation - Avoid facing system
directly Into sunlight (CCTV camera consideration) or at the sky (millimeter wave system component consideration). Though the
radiometer can operate in low- or noight settings, the integral CCTV component requires lighting the FOV for effective video imaging.

Features
Imaging capabilities: Metals, plastics, ceramics, composites, glass, liquids, gels, explosives, weapons, currency, tobacco goods,
and wood—including those commonly used to construct weapons and explosive devices.
Minimum object size: Imaged pixel size: Approximately 6 cm x5 cm (2 in x 2 in). Detection engine optimization: Approximately
7.6cmx 12 cm(3.0inx5.0in)
Large object detection: Program system’s detection engine to treat identification of large objects differently. Use system’s alarm i
utility to configure and trigger specific actions upon detection. :
Simultaneous processing: Detection engine processes multiple simultaneous detections. GUI displays up to 3 detection or “Large
Object” icons at a time and features a contiguous running event log. . . .
Fully-integrated on-board computer: Pentium®-based processor enables stand-alone operation without external PC connection,
Microsoft Windows XP™ Operating System integrates with local area networks for remote viewing and control via GEN 2 Application
_Software and APls, ' . ’ . . : :
 Anti-tamper software: Applications dctively prevent, detect and react to tampering and reverse engineering.
Imaging speed: MMW radiometer 4 to 12 fra_mes'per second (FPS); CCTV 30 FPS- . : i C
. Detection engine ln'dlcgﬂbm: Tri-colored box over location’ of detection on subject video.image. Detection box features a black
outside line, a white middle line and one of the following colors &6 the Insidé line, determined by the user-defined detection settings: -
« Blue: D2 level detection (warning) * Yeliow: D1 level detection (alarm) » Red: L large object detection .
A corresponding tri<colored box also appears on the “Detection Status” area of the GU! with “D1,” “D2 *or *L” detection status icons.

Specifications :

Power supply: External Supply, 100 to 240 VAC, 47-63 Hz, 120 W; output 12 VDC, 10 A

Detector millimeter wave frequency: 80 to 100 GHz (90 GHz center frequency, 20 GHz bandwidth)
Operating temperature: -10°C to 50°C (14°F to 122°F)

Operating humidity: O to 100% RH condensing (outdoor use)

Dimensions (Hx W x D): 83.8cm x 34.5 cmx34.9cm (33.0inx 13.5inx13.7 in) excluding mounting bracket
Weight: Net: approx. 39 kg {86 Ibs) - excluding mounting bracket .

Interfaces

Analog video output: NTSC or PAL, BNC connector

Monitor output: D-sub 15 (VGA) connector (1024 x 768 72 Hz default)

Control, setup and monttoring: 10/100 Ethernet, RI45

Peripheral Interface: Two USB 2.0; two IEEE 1394a (FireWire)

Keyboard/Mouse: Combined PS/2-type mini-DIN connector

Discrete I/0: 10 Position Phoenix™ connector; three user-defined outputs (dry contact Form C relay) and two user-defined inputs

({optodsolated)
Audio: One 3.5 mm Jack for LINE OUT; one 3.5 mm jack for MIC IN
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Innovative Detection/
Screening Solutions

Everyday, Brijot's cutting edge
object detection/people screening
system offers unsurpassed
technology meeting security
challenges in high threat
environments, Brijot combines
innovative engineering, quality
materials, workmanship,
outstanding customer service,
and competitive pricing to bring
you exceptional value. Brijot is

a privately held USA Company,
with corporate and training
offices in Orlando, Florida. Brijot
manufactures its system in

_an 1S0'9000:2000 certified - -

environment—another reason to

. select Brijot.

Brijot Imaging Systems, Inc.
5422 Carrier Drive, Suite 107
Orlando, FL 32819

Phone: 1-407-641-4370
1-866-SAFERWORLD
Fax:  1-407-351-9455
Email:  info@brijot.com
Internet: www.brijot.com

N i ®
ABrijot

Imaging a safer world®

*Brijot Imaging Systems, Inc. reserves the right to change speclfications without notice.Brijot?, BISWDS?®, Imaging a safer world®, the company logo and

rks of Brijot Imaging Sy Inc. All rights reserved. All other marks trademarks of thelr

targot design are regl dt




Security Revolving Doors
Large Diameter Revolving Doors
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Feel secure with Crane

Crane's Security Revolving
Door offers the building
team a perfect combination
of everyday functionality
and rigorous access control.
Our time-tested designs and
manufacturing processes—
along with an unwavering
dedication to quality—
provide doors that meet
modern demands for security
and aesthetic beauty.

Control in an
unpredictable world

Security needs differ from
entrance to entrance, from
building to building. Our
Security Revolving Doors
deliver exceptional control
for offices, retail stores,
hotels, government facilities
and other applications.

Our doors can be configured
to provide two-way or one-
way (exit only) controlled
access. You can customize
settings depending on the
time of day, for example,
offering standard automatic
or manual operation during

" the day and security at

night. You can select custom
dimensions—anything from
6'-0" 1.D. to 10'-Q" 0.D. with
maximum heights from 7'-0*
to 9'-6* depending on width.
In addition, Crane's patented
Bookfold Collapse Lock
prevents unauthorized
activation of bookfold
mechanism while maintaining
all code criteria for revolving
entrance doors.

Brains behind the 'brawn

Crane's Security Revolving
Doors can be integrated
with a variety of activation
devices-such as card
readers, keypads, and
sensors to enable or deny
entry. Floor mats detect
unauthorized use, preventing
entry and triggering a voice
announcement of security
violation. Safety is provided
by back pressure sensing
and edge strip protection
at the quarter posts.

Security functions can be
programmed to fit your
custom needs. A 90 V.D.C.
motor power drive unit in
the door offers reliable and
controlled rotation according
to your security needs.

A 12" or 18" minimum
canopy height is required

to house power units and
security components.
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Secure and attractive
at the same time

Bullet resistant and blast
resistant, Crane's Security
Revolving Doors benefit
from robust engineering and
material selection to render
a door that works as good as
it looks. Heavy-duty metals
and painstaking-assembly
make our doors ideal for big
city applications, government
buildings and other
structures where additional
security is desired,

Stainless steel and bronze
(satin or mirror finish or
custom) finishes are fully
welded to a formed, welded
heavy gauge stainiess steel
or steel subframe that allows
unparalleled strength in
Crane doors. Aluminum
finishes (anodized or painted
finish) are welded and
mechanically finished.
Crane's experienced
engineers and craftsmen

will help you design a

door that meets your
aesthetic requirements, too.
Various options and
attachment configurations

_allow you to create a visually .

striking entryway that -
complements your building's
design and is secure.

Crane’s patented Bookfold
Collapse Lock prevents
unauthorized activation of
bookfold mechanism while
maintaining all code criterla
for revolving entrance doors,




Large Diameter Revolving Doors that deliver big benefits

For six decades, architects
and building owners have
relied on Crane to provide
the industry's most reliable
and aesthetically pleasing
revolving doors. That
reputation for quality and
excellence has been
incorporated into our Large
Diameter Revolving Doors.

Available in three- and four-
wing configurations, Crane's
Large Diameter Revolving
Doors are ideal for hospitals,
extended-care facilities,
grocery stores, high-volume
retail stores, hotels and other
high-traffic applications
where large objects
accompany people through
entryways and automatic
revolving door action is
desired.

A fitting entrance

Large Diameter Revolving
Doors from Crane can be
sized to an outside diameter
up to 12-0° in custom
heights depending on the
opening. They require a

12" minimum canopy fascia.

" 'Like all Crarie doors, these
. are built to-withstand years
of heavy traffic. We start
with a heavy gauge stainless
steel or steel subframe to

ensure sturdiness throughout .

the life of the door. Finish
options of stainless steel,
bronze (satin or mirror finish
or custom) and aluminum
(anodized or painted finish)
are welded to ensure
long-term durability.

Your design options are

virtually limitless. Our artisan
assemblers will customize
the door’s finish to your-
exacting specifications,

“Select from an assortment.

of accessories and custom
configurations to create

a door that matches the
originatity of your design,

Good looks are just
the beginning

Largé Diameter Doors
from Crane can include our
patented Bookfold Collapse

Lock, which prevents
bookfolding during high

~_ winds or stack conditions. -

uniess an alarm js triggered.

-Additionaliy, safety detection

devices are used in
accordance with ANSI/BHMA
A156.27-2003.

Doors can be set up and
operated in continuous
rotation or in response

to push plates or motion
sensors that will activate

or slow door rotation,
depending on the need. For
added safety, we use

7-061 SW
200 ORMA

harizontal muntins instead of
push bars to create two

~ divided lights--and eliminate.
. @ catch hazard.

Our Large Diameter -
Revolving Doors use

Crane's robust power drive
unit with a 90 V.D.C. motor
to rotate the door and
control its speed. It is
engineered to provide steady,
dependable door motion.

Hyatt Hotel, Detroit, Michigan.




Crane has more than

60 years of experience
designing, fabricating and
installing revolving doors
worldwide. We've earned
our reputation as the
nation's leading supplier
of revolving doors by
consistently delivering
outstanding performance
and aesthetic beauty.

In the hands of the
craftsmen at Crane, metal
and glass are worked
into something more than
. revolving doors. These
- materials become a bold
" visual statement that reflects
-each architect’s unique
vision and becomes the
focal point of any building.

Engineers at Crane have
perfected operating hardware
that ensures smooth and
reliable operation. Features
such as our heavy-duty
bookfold mechanism offer
safety that meets or exceeds
national standards.

Built with painstaking
attention to detail, our
custom revolving doors
meet your most demanding

specifications. From the first
revolution to the millionth,
you can depend on Crane

to provide the ultimate in
revolving door function

and quality.

Crane Security and

Large Diameter Revolving
Doors have provided years
of reliable performance
on buildings worldwide,
including: '

= Retail stores

*Hotels )
*Government structures
« Institutional buildings - -

.+ Hospitals and héalthcare '

facilities
+Commercial buildings
« Restaurants
*Sports stadiums

Guarantee

One year on all parts except
glass. Three years on doors
installed by a Crane factory
authorized installer and
serviced annually by a
Crane factory representative.
Excluding glass and normal
wear on weathersweeps and
push bars.
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Crane Revoalving Doors
924 Sherwood Drive
Lake Bluff, IL 60044
Phone: 800.942.7263
7.295.2700

Fax: 847.295.5288
www.cranedoor.com
sales@cranedoor.com

ORMA Group Comipuany
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