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Signature Report.

November 15, 2007

Ordinance 15963

Proposed No. 2007-0485.3 Sponsors Dunn

1 AN ORDINANCE relating to public transportation;

2 adopting a Strategic Plan for Public Transportation, 2007 -

3 2016.

4

5 BE IT ORDAINED BY THE KING COUNTY COUNCIL:

6 SECTION 1. Findings:

7 A. On December 11, 1995, the King County council passed Ordinance 12060,

8 adopting a Six - Year Transit Development Plan for 1996-2001, which guided

9 implementation of service changes and improvements in a way consistent with the new

10 public transportation service structure envisioned in the Comprehensive Plan for Public

11 Transportation.

12 B. On September 9, 2002, the King County council passed Ordinance 14464

13 adopting the Six-Year Transit Development plan for 2002-2007, which continued the

14 successful efforts of the original Six- Year Transit Development plan and provided

15 additional focus on congestion relief and mobility.

16 C. On October 11,2004, the King County council passed Ordinance 15047,

17 amending Ordinance 14464 to update the Six- Year Transit Development Plan for 2002-
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18 2007. The update added strategies for improving activity center mobility and to

19 determine the conditions when King County investment in waterborne transit is

20 appropriate.

21 D. By passing Ordinance 15582 on September 5,2006, the King County council

22 placed the Transit Now measure on the November 7, 2006, general election ballot. The

23 Transit Now measure was passed by voters, enacting an additional 0.1 % transit sales tax.

24 New revenues from increased transit sales taxes, additional farebox revenue and other

25 operating fuds are expected to be available to finance continuing improvements to the

26 public transportation system through the year 2016.

27 E. Motion 12506, passed by the King County council on April 30, 2007, directed

28 Metro Transit to update its plannng document structue to replace the Six-Year Transit

29 Development Plan with a ten-year Strategic Plan for Public Transportation. Motion

30 12506 also directed Metro Transit to propose for adoption a Strategic Plan for Public

31 Transportation durng 2007, to be followed by a more complete update during 2008.

32 F. The Strategic Plan for Public Transportation adopted by this ordinance is

33 intended to provide guidance about the priorities for improvements to the public

34 transportation system. These priorities are consistent with Attachment A to Ordinance

35 15582, which describes the Transit Now program, and with Ordinance 15756, which

36 established processes and criteria to implement the partnership programs included in the

37 Transit Now program.

38 G. The Strategic Plan for Public Transportation adopted by this ordinance is

39 consistent with the Comprehensive Plan for Public Transportation and the King County

40 Comprehensive Plan.
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41 SECTION 2. The Strategic Plan for Public Transportation for 2007-2016,

42 Attachment A to this ordinance, is hereby adopted.

43

Ordinance 15963 was introduced on 9/24/2007 and passed as amended by the
Metropolitan King County Council on 11/13/2007, by the following vote:

Yes: 7 - Mr. Gossett, Mr. von Reichbauer, Mr. Dunn, Mr. Ferguson, Mr.
Phillps, Ms. Hague and Mr. Constantine
No: 0

Excused: 2 - Ms. Patterson and Ms. Lambert

KIG COUNTY COUNCIL
KIG COUNTY, WASHINGTON

La

!h~
ATTEST:

?~
Anne Noris, Clerk of the Council

APPROVEDthisi- day of ÅOve~2007. ~
Ron Sims, County Executive
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Section One:

Executive Summary

The Strategic Plan for Public Transportation 2007-2016 ("strategic plan") describes how

the Transit Division of the King County Departent of Transportation (King County

Metro) wil implement the goals, objectives and policies included in the Comprehensive

Plan for Public Transportation over the next ten years. Strategies in this strategic plan

build on previous six-year transit development plans to make transit more relevant to

changing travel needs at all levels-regionally, locally, and among the numerous cities

and neighborhoods of King County. The plan sets forth strategies for transit, paratransit,

rideshare services and supporting capital facilities in King County, and guides anual

operating and capital program decisions that define Metro Transit services.

This document continues the strategies included in the Six Year Transit Development

Plan for 2002-2007, and incorporating the improvements adopted by ordinance and voter

approval as the Transit Now ballot measure. This plan, as well as the Comprehensive

Plan for Public Transportation, wil be more thoroughly updated during 2008, subject to a .

comprehensive public outreach and involvement program, and will be published together

as a single document. Many ofthe issues that may be addressed in the 2008 update are

discussed in Section 2.

Since the mid I 990's, King County Metro public transportation services have been

evolving. Sound Transit began service during that timeframe, providing all-day regional

transit connections in selected corrdors. King County Metro continues to provide many

regional connections and maintains peak-period express services to major centers as it

has since Metro Transit service was initiated in the 1970' s, but the focus of new Metro

Transit services over the past decade has been primarily to improve connections to and

between activity centers within the county. Given limited resources, King County Metro

aims to develop and deliver new services efficiently, putting the greatest investment into

improving the frequency and span of service for high-ridership routes, and consolidating

parallel or redundant services where possible.

The proposed program is consistent with King County Metro's financial plan through

2015 and adopted budget assumptions through 2012. When this strategic plan is updated

in 2008, it will be revised as needed to reflect new budget and financial plan assumptions.
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The financial plan reflects a baseline program that is augmented by the voter-approved

0.1 % sales tax that will be dedicated to funding the construction and implementation of

improvements identified in the Transit Now proposaL Funding from the 0.1 % sales tax

wil be used to fund additional transit service starting in 2007. In addition, funds wil be

used to purchase vehicles and construct bus rapid transit improvements and other capital

investments. By the end of the 1 O-year period, all öf the additional 0.1 % sales tax wil be

used to support transit service added from 2007-2016.

Improvements to public transportation service incorporated in this strategic plan include

the services described in the Transit Now voter initiative, which will increase transit

service by up to about 800,000 annual hours by 2016, including Transit Now service

investments, local service partnership contributions, and added hours to maintain reliable

schedules through congested traffic. Transit Now included these major initiatives:

· More service (greater frequency or increased span of service) on high ridership

routes throughout King County. These are described in Strategy S-3, "Core

Service Connections."

.
Implementation of RapidRide bus rapid transit service in five corrdors. These

are described in Strategy S-5, "Bus Rapid Transit."

. A service partnership program to leverage investment by other public or private

entities in transit service or street improvments that provide improved transit

speed and reliability. This program is described in Strategy S-9, "Partnerships."

. New or improved service in rapidly developing areas, as described in Strategy

S-6, "Transit Access in Rapidly Developing Areas."

. Expanded service area for Access paratransit service, as described in Strategy S-8,

"Specialized Transportation Services."

. Improved ridesharing services and capacity to double the vanpool program, as

described in Strategy S-14. "Vanpool and Ridesharing Services."

The strategies and priorities in the strategic-year plan are consistent with the King County

Comprehensive Plan for Public Transportation (formerly known as the Long-Range

Policy Framework), the King County Comprehensive Plan, the King County Countywide

Planning Policies and the Metropolitan Transportation Plan "Destination 2030" adopted

by the Puget Sound Regional CounciL. The plan also takes into account other regional

planning efforts completed or underway in the region including Sound Transit's regional

transit system plan, and state and local plans for major transportation facility investments.
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Consistent with the State Growth Management Act requirement that transportation

planning be coordinated with local comprehensive plans, this plan focuses the

improvement of transit services and facilities in the designated Urban Growth Area

(UGA) of King County. The plan also establishes strategies to make development as well

as transit services and facilities more efficient. The continued support of development

within the UGA with higher levels oftransit service is a central component of the

region's growth strategy and of this plan.

Strategic Plan Strategies for 2007 to 2016

Thirty- four plan strategies provide the direction for service and system development from

2007 to 2016. These strategies fall into five categories, each of which is described in a

separate section of this strategic plan:

· Monitoring and Management (described in Section 3)

· Service (described in Section 4)

· Capital (described in Section 5)

· Implementation (described in Section 6)

· Financial (described in Section 7)

Monitoring and Management Strategies

The plan's monitoring and management strategies provide methods to assess the success

of plan implementation and the development of service and system improvements

through ongoing performance and outcome measurement.

Strategy M-1: Measuring Plan Progress

Establish a series of targets for measuring success in meeting the objectives of the

Strategic Plan in each of four long-range policy areas, as shown in Exhibit 3-1.

Evaluate progress using these targets periodically and at the time of Strategic Plan

updates.

Strategy M-2: Customer Satisfaction

Regularly monitor customer satisfaction using measures that assess system

changes and improvements through regular surveys of riders and non-riders.
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Strategy M-3: Service Performance Evaluation

Regularly monitor and report bus service performance and ridership system-wide

and at the route level to identify services that may require modification, expansion

or termination based on their performance. Develop and recommend to the RTC

an approach to peer agency comparson that identifies:

· The appropriate measures of performance;

· The major factors, internal and external, that var among transit

agencies and affect performance;

· The extent to which those factors can be tracked for a small group of

peer agencies to inform the performance comparisons, and

· A list of five peer agencies considered to be most comparable to King

County Metro Transit based upon agency characteristics and the

ability to track major performance-related factors.

Service Strategies

The plan continues the service direction of the previous Six Year Transit Development

Plan, 2002-2007, and identifies strategies that were strengthened through passage of the

Transit Nowmeasure. The plan continues to emphasize efficiency arid improved service

design; increases service levels on a core network of routes connecting major activity

centers, implements bus rapid transit, enhances service in developing areas, and provides

dedicated resources to a service partnership program. New or improved services in each

subarea will be provided consistent with local priorities that wil serve the highest

ridership demand; and improve connections to employment areas. King County Metro

will continue efforts to integrate bus, vanpool and rideshare services with new Sound

Transit services, and to offer innovative and complementary services and programs to

increase HOV use and establish commute partnerships with public and private partners.

The paratransit program will continue efforts to provide and develop the most cost-

effective transportation options for people who are transportation disadvantaged due to

age, disability or income, and vanpool and ridesharing programs wil be expanded.
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Strategy S-l: Service Consolidation

Pursue efficiencies in existing services in major transit corrdors including, but

not limited to, those listed in Exhibit 4-1. Reinvest savings from these efforts

within the planing subarea in which they are generated.

Strategy S-2: Service Design

Improve transit on-time performance through: adjustments in routing, splitting of

unreliable through-route pairs, adding of recovery time between trips, moving

routes between operating bases, and adding time or trips to schedules to account

for slower travel speeds or recurrng overloads.

Schedule maintenance hours shall be reserved in amounts equal to one-third of

new service investments up to 0.5% of total annual service hours with the

remaining two-thirds of new service hours allocated according to Strategy IM-3.

The schedule maintenance hour allocation shall be achieved in accordance with

the timetable established in Strategy IM-3 without regard to subareas. Schedule

maintenance h0'lrs that are not used for schedule maintenance in each year shall

be used for new service. To the extent that schedule maintenance requirements

exceed the service hours available under this policy, reduction of existing services

within the same subarea will be used to fund schedule maintenance needs.

In the event that schedule maintenance hours are proposed at a level exceeding

0.5% of total annual service hours by the Department of Transportation, the

Regional Transit Committee shall review this proposal and recommend any

change in allocation policy to the Metropolitan King County CounciL.

Strategy S-3: Core Service Connections-

Improve service levels on existing routes and create new routes serving

established urban and manufacturing/industrial centers and urban areas where,

because of population or employment clusters, ridership and transit use is

projected to be the highest. Improve frequencies as listed in Exhibit 1-2 and

shown in Exhibit 4-4 to support existing demand and attract more riders on a core

network of key connections. Improvements in core services wil be made

consistent with Transit Now program.
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Strategy S-4: Transit Improvements and Land Use

Identify areas of urban King County to become eligible for enhanced transit

service when they meet the following criteria:

· By meeting or exceeding prorated established housing and population targets,

or

· By encouraging higher density development and pedestrian activity through

adopted regulations and policies that promote mixed-uses, reduce parking

requirements, and carry out other efforts that support transit supportive

development.

Preference wil be given to areas that realize community or neighborhood

development consistent with these criteria.

Strategy S-5: Bus Rapid Transit

Design, develop and implement RapidRide, a Bus Rapid Transit system identified

in Exhibit 4-6. Pursue grant funds and work with local jurisdictions to leverage

additional funds to enhance the service frequency, speed, reliability, amenity and

identity of RapidRide services funding by the Transit Now program.

Strategy S-6: Transit Access in Rapidly Developing Areas

Expand service coverage in areas with rapidly developing population growth of

sufficient density to support transit service, and with a street network that

accommodates non-circuitous transit routing and pedestrian access. For

developing areas that do not meet these criteria, provide service capacity at newly

built, expanded or leased park-and-ride lots as warranted by ridership demand at

those locations. When identified as a subarea priority, make a portion of the new

service investment available for innovative vanpoo1 programs to support park-

and-ride lot based transit service.
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Strategy S-7: Community Mobility

Improve community mobility options through increase in service levels on existing routes

or through the creation ofnew service in transit-supportive higher household andlor

employment density areas. Within each subarea, develop service proposals to serve

residential and employment areas with the highest ridership demand and to promote

circulation within communities. In the communities where flexible service and other

King County Metro mobility products and services connecting to the all-day service

network can be provided more cost-effectively than fixed-route service, those services

should be expanded in conjunction with modifications and improvements to the existing

system.

Strategy S-8: Specialized Transportation Services

Provide complementary paratransit services that comply with federal regulations to

people who have disabilities that prevent use of regular public transportation.

Develop cost-effective alternatives to supplement federally mandated paratransit service

and to provide transportation services to persons who are transportation-disadvantaged

due to age, disability or income in the service area shown in Exhibit 4-8. Explore ways

to include paratransit-eligible persons and other persons with disabilities and seniors on

mobility services available to the general public, such as vanpools.

Strategy S-9: Partnerships

Develop partnerships with local jurisdictions, employers and institutions to increase

public transportation services and improve service effectiveness.

· Transit Now partnerships: Solicit and enter into partnership agreements with

public or private entities to mutually fund new or improved transit services, where

the partner contribution may be in the form of direct funding or investment that

results in transit speed or reliability improvements. Dedicate a portion of new

service hours for this purpose.

· Commute Partnerships: Enter into partnerships to improve public transportation

use and reduce single-occupant commuting by developing and promoting
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alternate commute programs; and by managing parking and traffic to make public

transportation options more attractive.
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Strategy S-l 0: Streetcar System

Consider opportnities for system integration when planning improvements to the

existing King County streetcar line, identify the factors contributing to successful

streetcar service and develop criteria to guide decisions to initiate or participate in

future streetcar projects or, where necessary, to authorize other entities to provide

streetcar service. Criteria should address land use, economic, environmental and

social equity considerations along with transportation impacts and other factors.

Strategy S-ll: Regional System Coordination and Integration

Work with the appropriate agencies to achieve integrated, cost-effective and

efficient operation of public transportation services in King County addressing the

needs of current and potential riders. Participate in transportation system

planning efforts including state and regional projects oÍcountywide significance

to identify potential transit service and capital elements and funding.

Strategy S-12: Student Mobility

Ensure that the mobility requirements of student passengers are recognized on a

par with those in school districts that choose to participate in Student Transit

programs. Participating districts wil reimburse King County for all student

transit expenses.

Strategy S-13:Special Events

Work with private and public agencies to develop strategies for using public

transportation services to offer alternatives to single-occupancy vehicle travel to

special events. Strategies may include street use, transit priority, and other

strategies under the jurisdiction of King County Metro or local governents.
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Strategy S-14: Activity Center Circulation

Enhance circulation within activity centers through changes in transit service

design and other programs to encourage transit use including, but not limited to,

proposals for consideration of ride free areas. Preserve existing revenues and

encourage financial parnerships with others to cover additional expenses

associated with the provision of new services and programs for this purpose.

Strategy S-15: Vanpooling and Ridesharng Services

Provide vanpool, vanshare and ridematch services; especially for trips that are not

accessible or convenient by fixed-route transit service. Provide services to help

form and maintain carpools and vanpools, and develop or promote other

innovative andlor customized ridesharing services that provide alternatives to

driving alone.

Capital Strategies

The plan's capital strategies provide for the necessary maintenance, expansion and

improvement of transit facilities and equipment to support the objectives of the plan. The.

strategies provide for capital infrastructure and operating environment improvements

integrated with the delivery of service, including the ongoing maintenance of transit

assets and the expansion of maintenance base capacity. Investments in facilities and

systems wil take advantage of opportnities to improve efficiency by using cost-

effective technology as projects for electronic fare collection, radio system replacement

and integrating on-bus systems are completed. The plan also calls for investments in an

environmentally frendly fleet and capital facilities.

The plan directs capital resources to expanding passenger facilities through more shelter

installations and construction of passenger waiting and boarding areas along the bus rapid

transit corrdors. Investments are identified to improve transit speed and reliability while

making route and passenger facility improvements on corrdors with higher service levels

and ridership.
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Strategy C-1: Maintenance, Replacement and Upgrade of Transit Capital Assets

Maintain, replace, and upgrade current facilities, equipment and systems based on

ongoing condition assessments, industry standards and King County policies and

procedures.

Strategy C-2: Passenger Facilities

Improve transit passenger facility access, shelter, lighting, bus stop locations and

other amenities to enhance the waiting environment. In addition to general

improvements throughout the system, focus a portion of resources on RapidRide

and Core Service Connection corrdors identified in Exhibit 5-2, through

cooperation and coordination with local jurisdictions.

Strategy C-3: Transit Speed, Safety and Reliability

Partner with state and local governents to improve transit operating efficiency,

and to create speed, safety, and reliability improvements on important transit

corrdors. In cooperation with local jurisdictions, focus on the target corrdors

identified in Exhibit 5-2.

Strategy C-4: Park-and-Ride Facilities

Expand park and ride capacity in congested corrdors with full or overcrowded

park and ride facilities as identified in Figure 5-2. Support development of a

series of small owned or leased park and ride lots along low density suburban

routes in order to create artificially higher densities to enhance the ridership base.

Use the Transit-oriented Development (TOD) program to further expand park and

ride opportnities through joint use of new parking capacity and financing

partnerships. Where these lots have unused capacity, encourage their use by

vanpools and park-and-pools.
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Strategy C-5: Replacement and Expansion ofthe Transit Fleet

Replace and expand the transit bus fleet so that the size, fleet mix and fleet age are

consistent with service projections and operating characteristics of the regular bus

system. Replace and expand Vanpool fleet to maintain the appropriate mix of vehicle

sizes to encourage and support vanpool program participants. Replace and expand

Access paratransit vehicles to support efficient operations. Achieve more efficient

and energy-frendly operations with features including efficient propulsion systems

and non-traditional fuels.

Strategy C-6: Operating Base Expansion

Expand transit operating base capacity in the areas identified and described in an

adopted King County Metro Transit Operating Facilities Strategic Plan to support

transit fleet growth projected to occur through the year 2030.

Strategy C-7: Terminals and Layover

Work with local jurisdictions to secure long-term agreements for use of on-street

layover spaces. Coordinate with other transportation agencies and private

developers to incorporate layover space and turnaround facilities into transit

stations, transit centers, transportation projects and new development proposals

where needed to support or improve current transit service. Consider off-street

facilities for layover when on-street layover capacity is not available, and when

dedicated layover space would result in significant operating savings, improved

routing and/or operator safety.

Strategy C-8: Transit-Oriented Development

Encourage and support transit-oriented development at or near transit facilities to

increase transit ridership by increasing activity and density in centers, and by

increasing affordable housing and an appropriate mix of other land uses. Reduce

transit facility development costs through joint development andlor public-private

partnerships.

1-12 King County Metro Strategic Plan for Public Transportation, 2007-2016



For the purpose of establishing benchmarks by which to later measure the impacts

of a project, estimate the anticipated benefits of each proposed TOD including:

. expected ridership increase attributable to the project

. existing and potential residential and office density

- within the project, and

- within reasonable walking distance of the transit facility

. amount of affordable housing

. amount of retail that supports nearby resident and transit user needs

. design elements that facilitate transit operations

. design elements that promote walking and bicycling

. parner paricipation

- city

- developer

- other transit agencies

. project contribution to reduced greenhouse gas emissions

Assess the extent to which each existing TOD, and future projects two and five

years after completion, provide the anticipated benefits and other project specific

benefits related to transit operating or facilities enhancements, local jurisdictional

goals and other transportation goals identified in this plan.

Implementation Strategies

The implementation strategies ofthe plan provide a phasing timeline and establish

priorities for the use of new service resources.

Strategy 1M-I: Transit Now Program

King County Metro's priority is to implement the Transit Now program passed by

voters in 2006 and shown in Exhibit 1-1, which includes service and capital

support for these initiatives:

· RapidRide BRT. Use a target of 100,000 annual service hours between 2007

and 2016 to implement RapidRide BRT service in five corrdors, consistent

with service strategy S-5. The RapidRide corrdors are:

· ShorelinelDowntown Seattle via Aurora A venue North
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· West Seattle/Downtown Seattle via West Seattle Bridge

· BallardlSeattle Centerlsouth downtown stadium area via 15th Ave

Northwest and West Mercer Street with service or frequent connections to .

Ballard High School and the Ballard business district.

· Federal Way/Tukwila via Pacific Highway South

· BellevuelRedmond via Crossroads and Overlake

· High Ridership Routes. Use a target of350,000 annual service hours between

2007 and 2016 to improve service frequency andlor span of service on high

ridership corrdors on the core connections network, consistent with service

strategy S-3 and shown in Exhibit 1-2.

· Service Partnerships. Enter into partnerships with public andlor private

entities to serve established or emerging ridership markets, consistent with

service strategies S-9 and F-3. A sustained fund supporting up to 90,000

annual service hours will be provided for this purpose, to be implemented

between 2007 and 2013, matched by an additional 30,000 to 45,000 annual

service hours funded by partner direct financial contributions, and by parner

investments that will result in quantifiable transit speed and reliability

improvements.

· New Service for Developing Areas. Add new service or improve existing

services in rapidly developing areas in East and South King County within the

Urban Growth Area, consistent with service strategy S-6. A target of 50,000

new annual hours of service will be deployed for developing areas between

2007 and 2016.

· Expanded paratransit service. Expand the service area for paratransit service

to cover gaps within the fixed-route coverage areas as shown in Exhibit 4-3

and provide service to disabled users not served by Access through the

Community Access Transportation Program.

· Expanded ridesharing and the vanpool program. Expand outreach efforts and

provide incentives to increase program participation and facilitate ridesharing

opportunities; promote ridesharing to smaller employers in King County, and

in areas not served or underserved by the fixed-route transit system.
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Exhibit 1-1

Transit Now Program
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Exhibit 1-2

Transit Now Investments for Core Service Routes

2016 Target Frequency

Between Corridor Peak Midday Eve
& Sat &Sun

Level 3 Improvements (More than 15,000 annual hours): Major weekday frequency upgrades, new bus routes and/or route extensions

Auburn Kent Auburn. Way 30 30 30
Bellevue Eastgate/BCC Lake Hils Connector, 148th Av SE 10-15 15 30
Bellevue University District SR-520 10-15 15 30

Des Moines Downtown Seattle 1st Ave S, SR-509, E Marginal Way 30 60 60
Issaquah Bellevue 1-90, BCC 30 30 60
Issaquah Redmond 228th Av SE, NE Sammamish 30 30-60 60

Kent GRCC E James St, 124th Av SE 30 30 60
Kent Burien KDM rd., S 240th St, 1st Av S 30 30 60
Kent Four Corners SE Kent Kangley Rd 30 30 60

Kent Renton Smith St., Benson Rd, Carr Rd 15 15-30 30-60
Kent SeaTac Orilla Rd, S 212th St 30 30 30

Kirkland Eastgate/Factoria 156th Ave, Overlake, Crossroads Mall, BCC, Eastgate 15 15 30
Kirkland Redmond Avondale Rd NE, NE 85th St 30 30 30

Queen Anne Downtown Seatte Queen Anne Ave N 5-7 10-15 30
Renton Burien SW Grady Way, S 154th St 15 15 30

Level 2 Improvements (5,000 -15,000 annual hours): Minor weekday frequency upgrades, expanded weekday hours of operations and/or
added weekend service.

Ballard University District NW Market St, Nand NE 45th St 10 15 15-30
Beacon Hil Downtown Seattle Othello/New Holly Station, Beacon Av S 5-7 10-15 15-30

Bellevue Bear Creek Overlake 15 15-60 60
Bellevue Kenmore Finn Hill, Juanita, Kirkland, South Kirkland P&R 30 30 60
Bellevue Renton Coal Creek Pkwy, Factoria, Newcastle 15 30 30

Capitol Hil Seattle Center Denny Way 15 15 30
Kirkland Bellevue Lake Washington Blvd NE, Bellevue Way NE 15 30 60

Redmond Eastgate/F actoria 148th Ave, Crossroads Mall, BCC, Eastgate 15 15 30
Renton Downtown Seatte MLK JR Way S, 1-5 5-10 15-30 30

Redmond Eastgate/F actoria 148th Ave, Crossroads Mall, BCC, Eastgate 15 15 30
University District Downtown Seattle Eastlake Ave E, Fairview Av N 12 15 15-20

Level 1 Improvements (5,000 annual hours or less): Added trips, expanded hours of operation and/or weekend frequency upgrades

Auburn/GRCC Federal Way 15th St SW, Lea Hil Rd 30 30 30

Burien Downtown Seattle Ambaum Blvd SW, Delridge Way SW 7-10 . 15 30
Kenmore Shoreline Ballinger Way, Aurora Village 15-30 30 60

Kent Downtown Seatte W Valley Hwy, Southcenter Blvd, Interurban Ave S, 1-5 15 15 30
Kirkland Downtown Seatte 108th Ave NE, SR-520 15 30 30-60

Northgate Downtown Seatte 1-5 4-15 15 30
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Strategy IM-2: Service Implementation Phasing

Provide a predictable schedule of service expansions that expand all elements of

the Transit Now program concurrently and in all subareas, as show in Exhibit 1-3.

Strategy IM-3: Service Resource Allocation

The implementation of transit servce hours as stated in strategy IM-l and IM-2
above shall use the following framework for transit service allocation. Service

hours used for service partnerships, schedule maintenance, contracted services or

parnership agreements are exempted from subarea allocation requirements.

With the implementation of each 200,000 anual hours of service investments that

are subject to the subarea allocation requirement and at the end of the 2007-2010
Transit Now program investments, each King County Metro planing subarea

would receive a share of actual service hours implemented: East 40%, South 40%

and Seattle/North King County 20%.

Exhibit 1-3

Transit Now Phasing Plan-
Targeted Increases in Annual Service Hours by Program

(In Thousands of Anual Hours)

Hours
Categories

Developing
Areas

Total

13 8 4 5 7 13 50

RapidRide

High
Ridership/Core

34 42 19 5 100

45 9 8 4 9 38 43 68 86 40 350

Total 40-40-20
Adds 45 22 16 42 56 64 61 68 86 40

Service
Partnerships I 5

23 12 35 6 5 5
90

TOTAL
I 50

45 28 77 62 68 66 86 40 I 590

RapidRide Implementation:
Pacific Highway S. in 2010, Bellevue-Redmond & West Seatte in 2011,

Ballard/Uptown in 2012, and Aurora in 2013.
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Measurement of the resulting share of hours will be based on the baseline bus

route allocations that assign one-way routes that originate in a subarea or two-way

routes that operate wholly within a subarea to that subarea. Further, all-day, two-

way routes that operate between two subareas will be attributed in hours at 50

percent to each subarea. Any system-wide reduction in service investment shall

be distributed among the subareas in proportion to each sub area's share of the

total service investment.

Strategy IM-4: Subarea and Community Based Planing

Conduct a community planning process in which transit riders, local jurisdictions,

unincorporated area councils, employers, and educational institutions paricipate

in the design and implementation of significant changes to existing service. Use

service and capital strategies consistent with the service priorities described in

Strategy IM-l. Involve the community, local jurisdictions and subarea groups in

the development of recommendations for updates of the Strategic Plan at least

every two years or more frequently if changing conditions or priorities dictate.

Utilize overall roles and responsibilities as shown in Exhibit 6-3 and the service

change process shown in Exhibit 6-4.

Plan updates shall address significant operating changes and capital

improvements anticipated in the next ten years as well as any revision to adopted

strategies necessitated by significantly changed circumstances affecting the transit

program.

Financial Strategies

A central goal of King County Metro's financial planning activities is stability of the

transit system and financial integrty ofthe Public Transportation Fund. This goal is

accomplished through prudent planing that uses reasonable economic assumptions along

with specific programmatic plans to project future revenues, expenditures and resulting

fund balances.

The financial strategies of the plan include pursuit of available state and federal grant

sources and continues the long-standing policy of pursuing financial partnerships and

economic development with local jurisdictions and other public and private entities.
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Strategy F-l: Revenue-to-Operating Expense Ratio

Pursue a combination of farebox and other operations revenue to maintain a target

bus operating revenue-to-operating expense ratio of at least 25 percent.

Strategy F-2: Grants

Pursue grants to fund projects that have been identified as necessary to support

system service priorities or maintain the system as outlined in this plan.

Strategy F-3: Financial Partnerships

Pursue opportnities for partnerships and economic development with

communities, employers, other transit agencies, federal and state governents and

vendors to expand resources to support transit services and supporting capital

facilities. Explore the use of advertising to support shelter program expansion

and enhancements.

Strategy F-4: Financial Management

Ensure the maximum benefit is derived from available transit revenues by:

· Focusing capital expenditures on projects that directly support service

investments;

· Refining capital improvement program expenditure assumptions to improve

annual accomplishment rates;

· Revising lifespan assumptions to reflect actual experience when planning for

the replacement of the transit fleet and other equipment and facilities;

· Increasing the amount of service in the operating program by reducing anual

underexpenditure levels, and

· Replenishing the Transit Fare Stabilization and Operating Enhancement

Reserve to enable the operating program to respond to unforeseen revenue or

expenditure circumstances.
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Section Two:

Planning Context

The Strategic Plan for Public Transportation, 2007-2016 identifies King County Metro';

strategies for providing reliable; convenient and safe public transportation services

throughout the region. It builds on the goals, objectives and strategies of prior plans while

also recognizing new challenges and changing conditions King County faces over the

next decade. This section discusses the many factors that affect King County Metro's

priorities and constraints, divided into the following topics:

· Policies affecting Metro Transit services and facilities

· Transit system trends
· Projected changes in the transit operating environment
· Emerging trends that will receive more attention in the 2008 update to this plan

Policies Affecting King County Metro Services and Facilities

The Strategic Plan is founded upon the King County Comprehensive Plan for Public

Transportation which establishes the long-range policy framework for transit, discussed

further in Section 3.

Metro Transit service is also governed by a body of state, regional and county policies

and legislation that affect the services and facilities offered and the methods used to

deliver them. The strategies contained in this Strategic Plan have been developed to

respond to the legislative framework and are consistent.with state and federal law. Key

legislation and policies are identified below.

. Growth Management Act: The Growth Management Act (GMA) requires state

and local governents to manage growth by identifying and protecting critical

areas and natural resource lands, designating urban growth areas, preparing

comprehensive plans and implementing them through capital investments and

development regulations. Higher levels of transit service are central to the

region's growth strategy to support the continued development within King

County's Designated Urban Growth Area.
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· Commute Trip Reduction Act: Enacted in 1991 as part of Washington's Clean

Air Act, the Commute Trip Reduction (CTR) law requires major employers to

provide employee transportation programs that encourage more employees to not

drive alone to work every day. In 2006, the legislature created the concept of

Growth and Transportation Efficiency Centers (GTEC) as part of the CTR Act

extending CTR programs to a broader range of employers in designated corrdors

and activity centers. GTEC designation is an ongoing process and King County

Metro wil further address the impact of these designations in the 2008 strategic

plan.

· King County County-wide Planning Policies: The King County Countywide

Planning Policies were developed by the Growth Management Planning Council

to serve as the framework for jurisdiction comprehensive plans. They guide

implementation of the Growth Management Act and address a range of issues,

including transportation, land use development, affordable housing and economic

development. The transportation policies promote a coordinated multi-modal

transportation system, with an aggressive transit component.

· Vision 2020: This plan establishes the long-range growth management strategy

for the region, produced by the Puget Sound Regional CounciL. The vision

promotes the development of compact urban areas connected by high-capacity

transportation. The Vision 2020 plan is currently being revised and updated to

extend the planning horizon to 2040.

· Destination 2030: The four-county regional plan addresses growth management

and transportation coordination. It promotes compact urban areas supported by

high-capacity transportation; and the development of integrated, multi-modal

transportation systems. It places priority on preservation and the development of a

balanced transportation system.

In addition to existing legislation, King County has developed a Climate Change Plan.

The King County Climate Change Plan identifies goals and actions in strategic focus

areas including Climate-Friendly Transportation Choices; Clean Fuels, Clean Energy and

Energy Efficiency; and Land Use, Building Design and Materials. Many of King County

Metro's current practices support and promote goals in these areas. The 2008 update to

this strategic plan will allow further opportunity to explore additional measures to support

goals related to climate change.
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Transit System Trends

King County Metro's previous plan, the 2002-2007 Six -Year Transit Development Plan,

was developed in the context of rapid change for transit. When the plan was under

development, both transit ridership and new transit service were increasing rapidly due to

a strong economy, and a significant expansion was envisioned over the six-year planing

period. An unexpected economic downturn, along with employment and investment

decreases, brought about a decline in transit ridership and transit revenue. Transit

revenues were fuher reduced due to repeal of the state motor vehicle excise tax, which

provided state funding for transit service. An increase in the King County transit sales

tax parially offset this loss in revenues.

With the limited resources available, service expansions focused on improvements to

peak express service from newly developed park-and-ride lots in the east and south

county areas, and on tp.e network of core service routes discussed further in Section 4 of

this plan. Service changes during this period focused on improving service reliability and

effciency through service restructures as well as integration with Sound Transit services.

These improvements continue to produce positive results. Ridership levels, which slowed

early in the 2002-2007 period, have continued to grow since 2004, reaching a record-

setting 103 milion riders in 2006. A recovering economy and increasing gas prices have

contributed to this ridership increase. Operational efficiencies gained through service

restructures and consolidations also helped spark ridership growth. Access to the system

was increased by the addition of more than 5,000 spaces to the park-and-ride system

through new construction and expansion.

New Challenges, New Opportunities

Amidst continued successes, new challenges are also emerging. Ridership is at a high,

but there are also more riders standing and on-time performance is down. With the

county poised to gain more than 250,000 new jobs and add more than 150,000 additional

residents over the next decade, more transit will be needed to maintain and increase the

current percentage of residents riding Metro Transit. To achieve the region's goals for

land use, employment, and environmental, King County Metro needs to carry a growing

proportion oftrips to support the county's mobility, economy, and quality oflife.
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To boost its ability to respond to increasing demand, King County Metro developed the

Transit Now program to expand transit service by 15 to 20 percent over the next decade.

Approved by voters, Transit Now provides new revenue for transit and creates an

opportunity to make significant investment in King County Metro services. Funded by a

one-tenth of one percent sales-tax increase, Transit Now identifies a program of transit

investments to be implemented over 10 years. It includes major bus, paratransit and

vanpool improvements, including implementation of RapidRide bus rapid transit; more

frequent service in high-demand corrdors; new servce for rapidly developing areas; and

service partnerships with other agencies. The implementation of the Transit Now

program wil be the primary focus of this Strategic Plan, along with continued delivery of

King County Metro's existing services. The shift from a six-year transit plan to a ten-year

plan coincides with the ten-year investment plan identified by Transit Now.

In the coming decade, one of the most significant challenges may be related to freeway

construction. Major freeway construction projects in the core of the region have potential

to create signficant traffic congestion during the construction period, creating both

challenges and opportnities for transit. The challenge will be to maintain transit speeds

and reliability in the face of increased congestion, but if that challenge can be met, the

opportriity is to expand the transit market by providing a competitive alternative to

waiting in construction-related traffic. Additional transit fleet and service hours wil be

required for this opportnity to be realized.

Transit Successes

· Transit Ridership: Metro Transit ridership continues to grow steadily with over

103 million riders in 2006. Combined Metro Transit and Metro-operated Sound

Transit boardings were 109.4 milion. Ridership trends over the past ten years are

shown in Exhibit 2-1. Metro Transit ridership increased by 4.3 percent in 2006,

compared with the average increase of 1.9 percent among large transit agencies

reporting to the American Public Transit Association.

Many factors have contributed to recent ridership increases including:

Higher gasoline prices
Healthy employment growth
Changes to service
Route promotion activities
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Exhibit 2-1

Transit Boardings on King County Metro and

King County-operated Sound Transit Routes

(in Milions of annual boardings)
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· VaIipool ridership. Vanpool use has increased at a rate even faster than fixed-

route service in the past two years. Ridership on vanpools jumped 9 percent in

2006, to about 1.96 million annual riders. At year-end there were 801 vanpool

groups and 133 vanshare groups for a total of 934 commuter vans in service.

· Transit Use Per Capita. The number of boar dings per capita and the number of

households using transit has remained mostly steady since 2000. The total

percentage of households with residents reporting to have used transit is 26

percent. Overall usage of the system, measured by boardings per capita was 56.3

in 20061.

l King County Metro data- 2006 Rider/Nonrider Survey
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· Commuting and Mode Split. Transit is drawing an increasing share of

commuters, while the share ofthose driving alone is decreasing. Exhibit 2.2

identifies the share of commuters driving alone, carooling and taking transit to

key employment centers in King County. All the business districts have seen a

growth in transit market share since 1990. Nearly 37 percent of work trips being

made by transit into the Seattle Central Business District (CBD) are made by

transit. The Bellevue CBD draws the biggest transit share of the east King

County business distrcts with 8.0 percent of work trips made by transie.

According to the 2000 U.S. Census Journey to Work data, Seattle residents report

the highest transit usage, with 17 percent of residents commuting to work by

transit. 6.6 percent of Bellevue residents take public transportation to work.

Exhibit 2-2: Year 2000 Commute to Work by Destination3

Drove Alone Carpool Transit

Destination 1990 2000 1990 2000 1990 2000
Share Share Share Share Share Share

Seattle 46% 41% 13% 13% 34% 37%CBD
Bellevue

82% 77% 12% 13% 5% 8%CBD
Denny

56% 50% 16% 14% 21% 25%Regrade
Overlake 84% 78% 11% 14% 2% 4%CBD
Redmond

86% 81% 8% 12% 1% 2%CBD

Note: not all travel mode categories shown

· Customer Satisfaction. King County Metro samples rider and non-rider

perceptions about transit annually. Customer satisfaction remains high, with 93

percent of riders expressing satisfaction with Metro Transit services. Exhibit 2-3

shows the portion of riders who report being very satisfied, satisfied, or

dissatisfied over the past ten-year period.

2 Puget Sound Regional CounciL. Puget Sound Trends. March 2004.

3 Puget Sound Regional CounciL. Puget Sound Trends. March 2004

2-6 King County Metro Strategic Plan for Public Transportation, 2007-2016



Exhibit 2-3

Rider Satisfaction between 1998 and 2006

I 0 Dissatisfied ~ Somewhat Satisfied 0 Very Satisfied I

70%

60%

50%

40%

30%

20%

10%

0%

1993 2000 2001 2002 2003 2005 2006

Base: Regular and Infrequent Riders 2006 (n=1,373, nw=714); 2005 (n=1,381, nw=692); 2003 (n=1 ,355, nw=762);
2002 (n=1.368, nw=735); 2001 (n=1 ,418, nw=765)

Challenges

· Operating Costs: Transit operating costs have grown at rates higher than

revenues. Since 2001, diesel fuel prices have more than tripled. 'Employee

benefits have been growing at annual rates in excess of 10 percent. Since 2003,

costs per platform hour have risen more than 14 percent.

· On-time Performance. The improving economy is a double edged sword -it is

also resulting in increasing traffic congestion, which is moving King County

Metro's on-time performance and accident rates back towards levels experienced

in the late 1990s. During the 2006 fall service change, on-time performance

decreased slightly, showing 74.8 percent of all trips operating no more than one

minute early and no more than five minutes late. Overall speed of service is also

decreasing, making it necessary to adjust schedules to keep service on time.

Since 2004, the average speed of service has dropped from 13.2 miles per hour to

12.8 miles per hour. Prior to that, the average speed of service held steady at

roughly 13.2 miles per hour between 2000 and 2004. Exhibit 2-4 shows trends in

on-time performance between 2002 and 2006. Each bar shows performance

during the four-month period between September and January.
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Exhibit 2-4

On-time Performance between 2002-2006 for Fall Service Change

(On-time = no more than one minute early or five minutes late)
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Exhibit 2-5

Percentage of Bus Trips that are Overloaded or have Standing Passengers
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· System Constraints. Service capacity is currently limited by the number of

operators and transit vehicles available for service. This issue is discussed further

in Section 5. Base capacity could potentially impact service ifthere is growth in

bus fleet beyond what is identified by Transit Now.

· Overloads. With rapid ridership increases due primarily to employment and gas

price increases, the number of bus trips experiencing standing passengers has

been an increasing problem. Exhibit 2-5 shows the number of bus trips with loads

more than 20 percent over seated capacity and standees between 2002 and 2006.

Projected Changes in the Transit Operating Environment

External factors impact Metro Transit service and affect King County Metro's strategic

planning process, including demographics, traffic, transit financing, and proposals and

plans to change the region's transportation system.

Economics and Demographics

· Population and Urban Growth Trends. King County's population is expected

to grow to over 2 million by 2022, a 13 percent increase over 2004, as shown in

Exhibit 2-6. According to these projections, the West subarea wil add the

greatest number of 
people - 89,800 - while the East subarea wil grow by the

highest percentage, (16 percent). As a result of the growth patterns, the

proportion of people living in the South will dip slightly.

Exhibit 2_64

Projected Population Growth

East

638,200

501,700

668,300

1,808,200

35% 728,000

584,000

736,000

2,048,00

36% 89,800
29% 82,300
36% 67,700

100% 239,800

37%West

South

28%

37%

34%

28%

King County 100% 100%

4 Population and employment data source: Countywide Planning Policies, Puget Sound Regional Council

and King County Offce of Management and Budgèt; latest offIcial forecasts available
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· Employment Growth. Employment is also projected to grow to 1.4 million in

King County by 2022, a 26 percent increase over 2004, with 250,000 of the total

added over the next ten years. King County has already seen a 3 percent increase

in employment from 2005 to 2006, one of the largest increases in the nations.

Exhibit 2-7 shows employment growth' between 2004 and 2022 by subarea.

Exhibit 2-7

Projected Employment Growth

West 476,000 45% 614,000 43% 138,000 37%

East 295,000 28% 410,000 28% 115,000 31%

South 298,000 28% 419,000 29% 121,000 32%

King County 1069,000 100% 1,443,00 100% 374,000 100%

· Other Demographic Changes. The average age of King County's population is

projected to increase over the coming decades. As of 2006, 10 percent of the

King County population was age 65 and 0lder6. As this percentage grows, the

aging population will likely demand more transit services and an increasing share

of specialized services.

Regional Freeway and Arterial Congestion

As population and employment grow, traffic congestion is projected to increase.

Operating conditions for transit deteriorate as congestion grows. Traffic congestion is

reported to cost the average Seattle-Everett area commuter 46 hours of delay per year,

which translates to a cost of$792 annually in excess fuel and lost time.7

The amount that people drive, measured as vehicle miles traveled (VMTs) has increased

significantly. During the 1980's, there was a dramatic rise in total VMT in King County

5 United States Department of 
Labor, Bureau of Labor Statistics, July 2007.

6 State of 
Washington, Office of Financial Management. State and County Population Age 65 and older:

1980-2006.
7 The 2005 Urban Mobility Report, Texas Transportation Institute, May 2005;

http://mobility . tamu. edu/ums/
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due to more dispersed work site locations and the increase of2-worker households.

Between 1980 and 1992, vehicle miles traveled increased 78.5 percent in the region while

population increased by 28.9 percent and employment increased 39.4 percent. Since

1990, the rate of increase in VMTs has leveled off to a rate comparable to the increase in

population and employment. From 1992 to 2005, vehicle miles traveled increased 24.1

percent, more closely aligned with the population increase of 19.8 percent and

employment increase of22.5 percent.8

While total VMT continues to increase, in part because more people are driving as

population increases, tlie average VMT per person has recently declined. In 2003, the

reported VMT per capita was 9,124 miles per year, the lowest miles traveled per capita

reported since 1995. This decline may be related to a rise of the cost of gasoline.

Changes to the Region's Transportation System

There are many plaris and proposals for improvements and expansions to the

transportation system. King County Metro actively participates in regional transportation

planning and the development of transportation system changes to ensure coordinated

efforts that include transit-supportive elements. King County Metro also participates in

regional planing efforts to make certain that transit service implications of regional

transportation projects are integrated into King County Metro's strategic plan.

Changes to the transportation system prompt King County Metro to make adjustments in

order to take advantage of new opportunities and avoid negative impacts. Responding to

these changes can be a challenge, since King County Metro has a fixed revenue stream

and requires a lead time to add new fleet or base capacity. Changes can also create new

opportunities however, as some changes such as expanded Sound Transit services enable

redeployment of service hours.

King County Metro's Transit Now measure, passed in2006, funds a defined investment

plan for the next ten years. It authorized an additional sales and use tax of one-tenth of

one percent for operations, maintenance and capital needs of King County Metro.

Transit Now will provide funding for transit improvements defined for an initial ten-year

period through 2016. Transit Now creates an opportunity to make significant investment

. in Metro Transit services to allow the system to expand by 15-20 percent.

8 PSRC Trends: no. T2, September 2006
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Other funded projects that wil impact Metro Transit service include:

. Sound Transit (ST) Services. As Sound Transit begins to operate light rail

service in King County, Metro Transit services wil be adjusted to reduce parallel

services and to provide better feeder connections to the light rail 
line. ST wil

open a Link light rail line between downtown Seattle and Sea-Tac Airport in

2009, and from downtown Seattle to the University District in 2016. ST wil also

implement its full service levels on Sounder commuter lines to Tacoma and

Everett, and wil continue to complete new bus facilties.

. Joint Bus-Rail Use of Downtown Seattle Transit TunneL. The retrofitted

Downtown Seattle Transit Tunnel reopens for bus service September 2007.

Although only buses will operate in the tunnel until Link LRT start-up in 2009,

buses wil run under joint buslLRT operating rules. Joint operation limits the

peak number of buses per hour to sixty per direction, and King County Metro wil

observe this limit when the tunnel reopens in 2007. Once LINK light rail begins

operations, King County Metro wil maximize the use of the tunnel up to

allowable limits based on operating experience with joint bus and rail use, and

continue to utilize transit priority measures on 3rd Avenue and throughout

downtown Seattle to promote effcient and reliable transit.

. SR-99/ Alaskan Way Viaduct Early Construction Projects. Projects to
improve segments of the Alaskan Way Viaduct have been funded by the state

Legislature and are in the design process. These projects may provide improved

transit access into downtown Seattle when completed, but may also have

significant impacts on service during construction, including extended closures or

delays in the Battery Street tunnel, on SR-99 south of 
Seattle and First Ave S.

.
South Lake Union Streetcar. The City of Seattle is implementing a streetcar

service between downtown Seattle and South Lake Union. The project is under

construction and is scheduled to open in December 2007. King County Metro

will operate the streetcar, and the city will pay for a portion of the operating cost.
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Major Transportation Corridor Projects

There are numerous large-scale transportation projects planed for the region that are not

yet fully funded. Many of these would be implemented ifthe joint Sound

Transit/Regional Transportation Investment District (RTID) roads and transit ballot

measure passes in November 2007. Many ofthe investments in the proposed package

would have an impact on transit service when complete.

During the ten-year horizon of this strategic plan, the impacts that the construction

program would have on both traffic and transit may perhaps be a more important issue.

With extended construction underway on multiple corrdors concurrently, maintaining

mobility through the construction period may be one ofthe region's more significant

transportation challenges.

Implications of these construction projects for King County Metro are multi-layered.

Foremost, Metro wil be faced with the challenge of keeping buses moving through

construction-related congestion that wil affect the whole region. Secondly, King County

Metro service could potentially be an important part of efforts to mitigate construction-

related congestion. King County Metro's role in mitigating construction traffic impacts

will be considered further in the 2008 update to this strategic plan.

Some ofthe major transportation projects and proposals include:

· Alaskan Way Viaduct (A WV) Replacement, or a Streets and Transit
Alternative. No decision has been reached about how the middle mile of the

Alaskan Way Viaduct will be replaced. When this decision is made, it will have a

strong impact on Metro Transit services, influencing overall accessibility into

downtown Seattle, transit operating speed and costs into and through downtown, and

the amount of transit service needed in the affected corrdors during and after project

construction. Since a majority of Metro Transit service passes through downtown

Seattle, small increases in travel speed or reliability have a large impact on both

ridership and the cost of operation.

· SR-520 Bridge Replacement and HOV Project. State and local governents
continue to work with neighborhoods and local organizations to refine designs for a

bridge replacement and decisions about freeway options through the Montlake area.

Although construction is not scheduled to begin until 2013, King County Metro wil
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work actively with local groups and the state to maintain transit-frendly features of

the project and address potential impacts to transit.

· Urban Partnership. Related to the SR 520 project, and in partnership with the Puget

Sound Regional Council and the Washington State Department of Transportation,

King County is one of the metropolitan areas selected for federal funding and

technical assistance for planing innovative approaches to congestion reduction. The

proposal would implement tolls on SR-520 subject to legislative authorization, and

fund transit improvements in the corrdor. Experience gained from the urban

partnership program could affect plans to implement tolls on other freeways,

providing increases in ridership demand and, potentially, in revenues for transit.

· Roads and Transit Ballot Measure. In November 2007, the roáds and transit

package proposed by the Regional Transportation Investment District (RTID) and

Sound Transit (ST) will go before voters in Snohomish, King and Pierce Counties.

The proposal includes the addition of 0.6 percent sales tax to fund Sound Transit

Phase 2 (ST2) which includes 50 miles oflight rail construction and expanded

regional bus and commuter rail services; and the RTID program of improvement

projects on state highways, bridges and local roads.

The ST2 program will extend Link light rail north into Snohomish County, south

to Tacoma in Pierce County, and across the I-90 Bridge to Bellevue and Overlake.

Most of this investment would be completed after the ten-year horizon of this
strategic plan, but preliminar plans for service integration are already beginning.

The RTID package includes $100M in funds that could be used by Sound Transit

and King County Metro to mitigate traffic congestion related to the major freeway

construction projects also included in the package. This program wil be

considered further in the 2008 update of this strategic plan if the RTiD package

passes.

Emerging Issues

There is increasing interest in how transit can playa role in several emerging and related

issues, some of which wil be a focus for King County as a whole and will be addressed

in King County's 2008 update to its Comprehensive Plan. The 2008 update to this

Strategic Plan will identify additional transit actions and strategies that wil have a

positive impact on each ofthese issues.
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· Global Climate Change. King County Executive Ron Sims has developed an

action plan and set goals to address the issue of global climate change. King

County Metro wil be expected to play an important role in regional efforts to

reduce greenhouse gas emissions. The King County Climate Plan finds that

"Climate change is real, but we have an opportity now to prevent its worst

impacts. Ifwe act effectively durng the next ten years -to take these steps to

reduce global greenhouse gas emissions and to prepare our region for the physical

impacts of climate change-we wil be able to limit the severity of climate change

consequences for 21 st century and beyond." The 2008 update to this strategic' plan

will confront transit's role in responding to that challenge as well as address how

King County Metro wil meet the goals established in emerging plans such as the

King County Energy Plan.

· Community Health. King County has identified the health impacts of an

automobile-captive lifestyle to be a significant public health issue, and concluded

that the county must regionally coordinate and integrate its decisions in

transportation, land use, environment and health to bring about approaches to

cOnlunity design that consider multiple environmental and health factors.

Transit is a par of developing walkable communities and healthier lifestyles.

Transit's role to develop healthier communities wil be developed further in the

2008 update.

· Transportation SysteID Pricing and Management. King County supports

further exploration in conjunction with federal, state and local governents of

congestion mechanisms for the region. Road pricing can play an important role in

managing congestion, raising revenue and reducing greenhouse gas emissions

from transportation. Road pricing has been successfully implemented in other

areas of the world, such as the City of London. Freeway management, possibly

including pricing, wil also be needed to maintain the speed and reliability of

freeway HOV lanes and the buses that use them.
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Section Three:

Plan Objectives, and Monitoring System Performance

This section describes the policy framework that defines King County Metro's goals and

objectives for public transportation, and how the service concept will advance them. It

also addresses the strategies King County Metro will use to monitor achievement of its

objectives, performance of its services and satisfaction of its customers in order to

manage the public transportation system effectively. King County Metro uses several

quantitative methods applied over time to assess how well its services are performing and

perceived, and uses this information to direct investments and adjust services to improve

the quality of public transportation and it impacts on the communities we serve.

Policy Framework, Plan Concept and Consistency

King County Metro's long-range goals and objectives are defined in the Comprehensive

Plan for Public Transportation (formerly known as the Long-Range Policy Framework).

King County Metro's goals are to improve mobility, economic vitality and environmental

quality; to support growth management; to be a responsible regional partner; and to work

with other jurisdictions to ensure that land use and transportation planning and

implementation are coordinated.

Twelve objectives are established to further these goals, shown in Exhibit 3-1. These

objectives drive King County Metro's plans and priorities and are reflected in stratègies

included elsewhere in this strategic plan. These objectives also inform the performance

measures developed to assess the implementation of the plan.

System Development Concept

The improvements implemented by this strategic plan are enabled by the voter-approved

Transit Now program. This program continues a shift toward a more multi-destination

network. The concept maintains the quality of existing investments, and adds new

resources to programs that have the greatest potential to achieve King County Metro's

objectives: high ridership core service connections, RapidRide bus rapid transit, service

partnership programs, and transit access in rapidly developing areas.
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Exhibit 3-1

King County Metro Objectives Defined in the

Comprehensive Plan for Public Transportation

Market Share

· Increase the portion of trips by people using transit and ridesharing within King County.

Mobility

· Reduce average HOV travel time relative to SOV travel by increasing HOV speed and

reliabilty.

· Improve transit access to jobs and other activities

· Increase travel opportunities on public transportation by developing a range of integrated

and complementary services and facilities, and making the system easier to use and

understand.

Cost and Efficiency

· Provide the most efficient and effective services and facilties possible within available
resources.

Social, Economic and Environmental Benefits

· Provide improved HOV services that support local and regional comprehensive plans
and policies consistent with the Growth Management Act.

· Encourage creation and enhancement of pedestrian-friendly and HOV-supportive
communities.

· Increase transportation options that use less energy, consume less land resources and
produce fewer air pollutants.

· Reduce the average miles and hours traveled per day per person in single-occupant
vehicles.

· Provide services and facilities that benefit all socio-economic groups.

Financial Feasibility

· Develop a system that is affordable to build, run and use with available funding.

· Identify new funding sources through cooperation with public jurisdictions and the private
sector.
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In the mid-1990's, King County Metro participated, along with other transit operators in

Pierce and Snohomish counties, in development of a regional transit system plan which

led to the creation of Sound Transit and high capacity transit connections throughout the

three-county region. Development of regional services has given King County Metro the

opportnity to invest in improved local service connections in all areas of the county.

While Metro Transit service was historically considered "Seattle-centric," over time both

Metro Transit and Sound Transit services have evolved to serve activity centers

throughout the county cOÌlsistent with the Puget Sound Regional Council's Vision 2020

and growth management goals.

A key element ofthis transition to a more multi-destinational system was King County

Metro's development of a network of high-ridership core service connections, and these

constitute the largest service investment in Transit Now. Core connection routes are

primary two-way, all-day connections between activity centers throughout the county.

Because core routes have transit attractions at both ends, they are productive in both

directions.

The development of RapidRide bus rapid transit service complements Sound Transit rail

and regional express bus by providing fast and frequent intermediate capacity transit

services that serve more local trips of all sorts using arterial streets. RapidRide has

potential to increase ridership for the shorter-distance trips that constitute the majority of

trips by providing faster speeds, more frequent service, and a more convenient and

comfortable experience.

The service partnership program provides an opportunity for King County Metro to work

with public and private organizations to share the costs and responsibilities of providing

additional transit service. The program also provides an opportnity for local

jurisdictions and employers to provide a higher level of transit service than is possible

through regular transit revenues, or to provide service in advance of new development,

allowing jurisdictions a new tool to use transit service to help address transportation and

land use coordination requirements under the Growth Management Act.

As part of Transit Now implementation, King County Metro plans to increase service to

growing residential areas within the Urban Growth Area (UGA). King County Metro has
previously been able to expand service to respond to rapid development in both the East

and South areas of the county only to a limited extent. Investment in park-and-ride lots

and service capacity on major corrdors has been a priority over the past six years.
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Transit Now enabled an additional boost of service to areas where development and

population growth have out-paced service growth. The transit system currently provides

extensive service coverage to people who live within King County, particularly within

the designated Urban Growth Area (UGA). As shown in Exhibit 3-2, nearly 94 percent

of all households within this area fall within one-quarter mile of a bus stop, within one

and one-half miles of a permanent park -and-ride lot, or within the service area of Metro

DART dial-a-ride service.

Additionally, King County Metro extends other transit and high-occupancy vehicle

(HOV) services and products, including vanpool, rideshare services, and employer
partnership programs, to all King County residents in order to provide them with options

to driving alone. Paratransit service that meets or exceeds federal requirements is

provided to qualified persons with disabilities in a service area comparable to King

County Metro's non-commuter fixed route service.

Supporting Growth Management

King County, in accordance with the Washington State Growth Management Act and in

coordination with local jurisdictions, has implemented growth management policies to

strengthen the link between transit service levels and land use. Development that creates

higher concentrations of people and jobs provides economies of scale in the delivery of

service. Implementation of related policies, such as limiting parking supply and

establishing parking fees, increases the demand for transit alternatives. Within King

County, areas where growth and growth management policies have combined to create

strong, transit-supportive conditions include downtown Seattle and environs, the

University District, and downtown Bellevue. These areas are the strongest transit

ridership destinations in the county.

In recent years, policies directing growth into the Urban Growth Area (UGA) have begun

to show results. Rapid growth in many cities and in urban, unincorporated King County

is increasing pressure on the transportation system to provide additional bus and other

transit services within the UGA.
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_follOWing criteria:
- are not within .25 miles Of a bus stop
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The concept of a "transit-supportive area" developed by the Transportation Research

Board9, is used in the plan to more closely link land use and transit investment where

higher population, employment density and potential ridership support a higher level of

transit service operating all day. In areas where land use is not transit-supportive,

attempts wil be made to work with jursdictions to improve land uses, and to design and

provide service most appropriate to the transit market.

Transit-oriented, more densely developed areas can sustain higher levels of transit

service. This is especially true of areas that are on track to successfully reach their

housing and employment targets established by the Countywide Planning Policies and

those areas with limited parking supply, parking charges andlor good pedestrian

environment.

By using the concept of a "transit-supportive area", King County Metro can better work

with local jurisdictions to identify how best to provide transit-supportive environments

and land use to foster the development of convenient and well-used public transportation.

Monitoring and Management Strategies

Strategy M-1: Monitoring Plan Progress

Establish a series of targets for measuring success in meeting the
objectives of the Strategic Plan in each of four long-range policy areas as
shown in Exhibit 3-1. Evaluate progress using these targets periodically
and at the time of Strategic Plan updates.

This strategic plan does not establish measures or targets for plan achievement between

2007 and 2016. The 2008 update to this strategic plan will re-evaluate the measures and

targets used to assess plan progress, as well as the frequency and mechanism used for

reporting.

9 Transit Capacity and Quality of Service Manual, Second Edition. Transit Cooperative Research Program, Report 100.

2003
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The following measures have been developed and assessed periodically to evaluate plan

progress, based on plan objectives and targets established for 2002 through 2007.

Cost and Effciency

· Ridership. Transit ridership is defined as the number of annual boardings on the

bus system at the countywide leveL. The changes and improvements proposed in

the plan are expected to increase ridership over time, as both existing and new

customers benefit from more and improved travel choices.

· Bus Cost. The cost of service per platform hour (relative to inflation) provides an

overall measure of system cost efficiency. Various factors influence the labor,

capital and administrative cost of service delivery. This indicator measures the

average cost of the service supplied to the public per unit of service.

· Bus Service Effectiveness. Two measures of service effectiveness are boardings

per platform hour of service and total bus passenger miles traveled. The measure

of boar dings per platform hour indicates transit's effectiveness in the number of

travel occurrences served per unit of service. A measure of total passenger miles

indicates transit's effectiveness in limiting the private vehicle miles that might

otherwise be driven on limited roadway space.

Growth Management

· Service Orientation. Shifts in service orientation show how the overall system

structure is changing. Service orientation shifts are measured by changes in the

amount (total annual platform hours) of service investment during the plan period

made for core connections, peak-only services and locallother services.

Market Share

. Work Trip high occupancy vehicle (HOY) Mode Split. The state Commute

Trip Reduction Act is intended to increase the portion of commuters who use

public transportation. Efforts are targeted at commuters to make their trips to and

from work at designated sites within employment target areas where CTR

requirements apply. King County Metro wil focus resources to capture a higher

percentage of total trips taken and reduce reliance on the single-occupant

automobile. Progress toward meeting CTR targets to increase the percentage of

HOV work trip is expected to occur over time.
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Mobilty

· Market Penetration. The changes and improvements proposed in the plan are

intended to increase market penetration by increasing service levels (frequency

and span of service) in transit markets with strong ridership or indicators of strong

demand. If the changes are effective, the number of households with people who

have used transit in the last month wil increase over time.

· Overall Use. The usefulness of public transportation to people throughout King

County is increasingly important. An upward trend in transit boardings per capita

is expected over time and is indicative of how well public transportation is

capturing all kinds of travel demand.

Strategy M-2: Customer Satisfaction

Regularly monitor customer satisfaction using measures that assess
system changes and improvements through regular surveys of riders and
non-riders.

Customer satisfaction provides a measure of service quality and acceptance of system

changes and improvements. It is particularly important in retaining riders who have other

transportation options (almost 75 percent of current riders) and in attracting new riders to

the system.

RiderlNon-Rider Survey

King County Metro's RiderlNon-Rider Survey will be used to assess satisfaction levels

with system changes and improvements overall and at the subarea level in areas

including:

· Directness of travel
· Wait time between transfers

· Safety, comfort, and convenience

· On time performance

· Service frequency (headway) - the time between buses
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Additionally, customer satisfaction should be considered in the context of service

evaluation, as an element of each area that is evaluated. This approach will utilize the

information gained from regular customer surveys to link the evaluation of service with a

corresponding evaluation ofthe customer's viewpoint under Strategy M-3.

Strategy M-3: Service Performance Evaluation

Regularly monitor and report bus service performance and ridership system-
wide and at the route level to identify services that may require modification,
expansion or termination based on their performance. Develop and
recommend to the RTC an approach to peer agency comparison that identifies:

. the appropriate measures of performance;

. the major factors, internal and external, that vary among transit agencies
and affect performance;

. the extent to which those factors can be tracked for a small group of peer

agencies to inform the performance comparisons, and

. a list of five peer agencies considered to be most comparable to King

County Metro Transit based upon agency characteristics and the abilty
to track major performance-related factors.

King County Metro monitors service performance on an ongoing basis, incorporating

detailed route characteristics and data as well as system level indicators such as the

customer satisfaction research described in Strategy M-2. The service evaluation process

looks at both existing and new services and should include the following:

. Selection of reliable long-term data sources

. Consistent monitoring, evaluation, and reporting procedures

. High perfOmiance threshold(s) above which services should be improved to serve

more riders

. Minimum performance threshold(s) below which service will be modified or

eliminated

.
Use of both traditional service performance indicators, customer research data and

comparison with peer agencies
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Section Four:

Improving the System - Service Strategies

King County Metro provides an array of services to meet the many different travel needs

of passengers, and supports the varying land uses throughout the county. All-day, limited

stop express services operated by Metro and Sound Transit are supplemented by Metro's

additional express service during peak periods, local services to and between activity

centers, vanpools and ridesharng for trips that are less convenient by bus and Access

service for citizens that are ADA eligible.

The backbone of Metro Transit service is a netwotk of high ridership "core service

connections;" transit routes with frequent, two-way, all-day service that connect

concentrations of activity throughout King County. Local routes support the core network

by extending transit coverage to residential areas, connecting more areas to transit hubs

and activity centers. Peak-only routes, which include many express services, provide

additional speed and capacity to expand the county's transportation options during

commute periods. These services, along with vanpool, rideshare and Access paratransit,

are designed to meet a variety of user needs that are the focus of service strategies within

this section.

Planned improvements to Metro Transit service over the next ten years were funded by

voter approval of the Transit Now initiative in November 2006. Service improvements

are a core component of the Transit Now plan, which will increase the frequency and

span of service on many core service corrdors, implement five RapidRide bus rapid

transit routes, and provide new service in developing areas. Transit Now also initiates a

service partnership program that provides public and private partners an opportnity to

improve specific services by contributing a portion of the cost, either financially or

through speed and reliability investments that improve service and reduce costs.

The following fifteen service strategies describe how King County Metro plans to address

the many public transportation service needs within .King County. While these strategies

describe discrete actions, in practice King County Metro attempts to advance multiple

strategies whenever a service change is proposed. The process King County Metro uses

to implement service and capital improvements is described in Section 6.
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Strategy S-1: Service Consolidation

Pursue efficiencies in existing services in major transit corridors including,
but not limited to, those listed in Exhibit 4-1. Reinvest savings from these
efforts within the planning subarea in which they are generated.

Reducing or eliminating poorly performing routes can free up service hours to improve

more productive routes and address unmet service needs. And by consolidating services

on parallel routes into a single route, it is often possible to create corrdor service that is

more frequent, productive and reliable. Service consolidation describes the continual

improvement to service that results from using each service change as an opportnity to

shift resources to stronger routes and more productive uses.

Recent experience implementing the service consolidation strategy points to principles

that contribute to successful consolidatibns. First, the main segments of routes must be as

direct and frequent as practicaL. Frequent service mitigates the inconvenience of

transferrng by minimizing wait time and facilitating convenient connections to other

markets. Secondly, sufficient capacity must be provided on the main segment of routes

so those riders can avoid having to stand for extended periods. And, finally, trips should

be more evenly spaced throughout the day as is the case with a headway-based system

rather than the "work start-quit time" system that was historically used by King County

Metro. The earlier system had emphasized the arrval and departre times at major

centers at presumed shift change times.

A recent example of a successful service consolidation was demonstrated in the

Ambaum-Delridge corrdor, where a restructure of core service provided higher

frequency service in the corrdor. Other service in the area was also restructured and

connections between bus routes were improved through higher frequencies. The higher

frequency service achieved through consolidation resulted in increased ridership and

more efficient operations. Following the restructure, ridership along the Ambaum-

Delridge corrdor increased by over 40 percent on weekdays and the overall ridership in

the area increased by 8 percent, notably higher than the system ridership growthof2-3

percent for the same period.

King County Metro wil continue to consider service consolidations for areas where there

is a positive impact on service efficiency and transit ridership. The service consolidation

strategy is considered for all Metro Transit service changes. Exhibit 4-1 summarizes key

corrdors for consolidation.
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Exhibit 4-1

Major Consolidation Corridors

Corridor Corridor Corridor

Northgate to Seattle CBD Twin Lakes - Seatte CBD via Lake City - U. District via Lake
via 1-5 SE. 320th St/L-5 City Way/25th Ave NE.

SR-522 NE 45th St Broadway Avenue E

Rainier Ave. S SR-520 Roosevelt Way NE

Ambaum Blvd. SW Delridge Ave. SW West Seatte Bridge

California Ave. SW

Strategy S-2: Service Design

Improve transit on-time performance through: adjustments in
routing, splitting of unreliable through-route pairs, adding of
recovery time between trips, moving routes between operating
bases, and adding time or trips to schedules to account for slower
travel speeds or recurring overloads.

Schedule maintenance hours shall be reserved in amounts equal to
one-third of new service investments up to 0.5% of total annual
service hours with the remaining two-thirds of new service hours
allocated according to Strategy IM-3. The schedule maintenance
hour allocation shall be achieved in accordance with the timetable
established in Strategy IM-3 without regard to subareas. Schedule
maintenance hours that are not used for schedule maintenance in
each year shall be used for new service. To the extent that schedule
maintenance requirements exceed the service hours available under
this policy, reduction of existing services within the same subarea
wil be used to fund schedule maintenance needs.

In the event that schedule maintenance hours are proposed at a
level exceeding 0.5% of total annual service hours by the
Department of Transportation, the Regional Transit Committee shall
review this proposal and recommend any change in allocation
policy to the Metropolitan King County COl,lncil.
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This strategy addresses the role of route design and planning in improving service

reliability. The capital elements of transit speed and reliability are addressed in Strategy

C-3. Many factors impact service reliability including traffic congestion and changes in

ridership. As traffic and ridership change, schedules must be adjusted to maintain on-

time performance, and sometimes routes must be changed to maintain or restore reliable

service.

Transit operates in increasingly congested traffic conditions throughout King County,

especially in the urban centers, on freeways approaching urban centers, and on arterial

roads approaching freeway interchanges. Traffic congestion slows transit and does so in

an irregular maner that causes trp times to vary - so schedules need constant adjusting.

Poor on-time performance discourages transit ridership by increasing the risk that trips

wil take longer to complete, that connecting transfers wil not be made, or that a

scheduled bus wil not arrve on time or at all. Riders respond to this risk by catching

earlier trips, increasing overall trip time, or by reducing their use of transit.

When traffic congestion delays a specific service on an ongoing basis, schedule

maintenance resources may be added to the route. Time is added in between bus trips in

work assignent to ensure that each bus begins its next trip at the scheduled time. At any

given time, traffc congestion affects many routes in the system, and these resources are

added where and when they are needed most. These adjùstments provide increased

reliability for riders on currently scheduled service.

',,

Route design also impacts service reliability. Longer routes have a greater cumulative

exposure to traffic incidents, wheelchair lift deployments, and other sources of

intermittent delay that become more severe as traffic worsens. Unreliable service also. .
tends to be unevenly loaded, since a bus that is delayed starts to pick up passengers who

were intending to take the following bus, while the following bus now has a lighter load

causing it to operate ahead of schedule. When this occurs, buses bunch together,

decreasing the effective frequency of the service.

Bus trips that enter downtown Seattle as one route and leave as another (known as

"through-routing") are especially susceptible to reliability problems, because the

combined trip covering two routes can be very long. Many downtown-oriented all-day

routes are through-routed, and the practice does also have advantages, it: reduces

operating costs, uses fewer buses to provide the same amount of service, distributes

passenger loads from both routes throughout the central business district, and it provides
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one trip access for riders to go from one side ofthe city to the other. Through-routing

also reduces downtown bus volumes and the need for layover space in downtown areas

where curbspace is difficult to obtain. Most trolley routes and many diesel routes operate

this way. This practice works well as long as traffic congestion does not unduly delay

service. But as traffic congestion worsens, through-routes become more difficult to

operate reliably.

Schedule reliability is an important factor in the quality of transit service. The

implementation of Transit Now wil provide an increase in schedule maintenance hours,

providing expanded resources for King County Metro to improve service reliability.

These resources will ,be used to adjust schedules as congestion or overloads makes trp

times longer, and to redesign routes when they can no longer operate reliably.

Strategy S-3: Core Service Connections

Improve service levels on existing routes and create new routes
serving established urban and manufacturing/industrial centers and
urban areas where, because of population or employment clusters,
ridership and transit use is projected to be the highest. Improve
frequencies as listed in Exhibit 4-2 and shown in Exhibit 4-4 to
support existing demand and attract more riders on a core network
of key connections. Improvements in core services wil be made
consistent with the Transit Now program.

The largest service investment in Transit Now in this strategic plan is dedicated to

improvements to the high ridership core service connections. Core routes are primary

two-way, all-day connections between activity centers throughout the county. Because

core routes have transit attractions at both ends, they are productive in both directions.

Core routes are strengthened by the service consolidation strategy, which aims to

consolidate parallel routes to develop a stronger and more frequent all-day connection.

By providing service to and between the county's activity centers, the core connection

network advances the land use and transportation objectives oflocal and regional

comprehensive plans.
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Transit Now high ridership core service investments target routes serving and connecting

urban and manufacturing centers. Service improvements include added trips, frequency

upgrades and expanded hours of operation. When service is frequent, it is more likely to

be available when customers need it and reduces wait time between buses for riders who

transfer. When service becomes very frequent, some riders wil find they can use it

spontaneously, without having to consult a timetable.

Service frequency is an important factor in ridership levels. National research on travel

behavior suggests that, in decision-making regarding whether to use the bus, time spent

waiting for the bus is twice as jmportant as time spent getting to or riding the bus10.

Ridership levels are typically more responsive to changes in service frequencyll. The

target frequency for service on routes selected for Transit Now investment is every 15

minutes, seven days a week. Improvements funded by Transit Now are shown in Exhibit

4-2, and ilustrated in Exhibit 4-4. All other core corrdors are listed in Exhibit 4-3 and

shown in Exhibit 4-5.

King County Metro investments in core service routes support land use and growth

management objectives by focusing transit service improvements on routes that serve

transit and pedestrian-frendly activity centers. Improved transit service levels can also

promote complementary actions by local jurisdictions and private developers to make

transit service more attractive and effective, and to make improvements to pedestrian

access and walkability. Local jurisdictions can improve transit by promoting density near

transit lines, by providing queue jumps or transit signal priority at intersections to

improve the speed and reliability of service, or by improving the pedestrian environment

that help transit users get to and from their bus stop. Local jurisdictions and employers

can make transit more effective through commute trip reduction programs and by

managing the supply of parking. By identifying corrdors where transit improvements

wil occur, local jurisdictions can adopt comprehensive plans that will focus development

and improvements in places that will complement and support planed transit services.

10 Patrick 
Mayworm, Anando Lago, and J. Matthew McEnroe. Patronage Impacts of Changes in Transit Fares and

Services. Urban Mass Transportation Administration, Washington D.C., 1980.

i i John E. Evans Traveler Response to Transportation System Changes. Transportation Research Board, 2004.
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Exhibit 4-2

Transit Now Investments for Core Service Routes

2016 Target Frequency

Between Corridor
Peak Midday Eve

&5at &5un

Level 3 Improvements (More than 15,000 annual hours): Major weekday frequency upgrades, new bus routes and/or route extensions

Auburn Kent Auburn Way 30 30 I 30

Bellevue Eastgate/BCC Lake Hils Connector, 148th Av SE 10-15 15 30

Bellevue University District SR-520 10-15 15 30

Des Moines Downtown Seatte 1 st Ave S, SR-509, E Marginal Way 30 60 60

Issaquah Bellevue 1-90, BCC 30 30 60

Issaquah Redmond 228th Av SE, NE Sammamish 30 30-60 60

Kent GRCC E James St, 124th Av SE 30 30 60

Kent Burien KDM rd., S 240th St, 1st Av S 30 30 60

Kent Four Corners SE Kent Kangley Rd 30 30 60

Kent Renton Smith St., Benson Rd, Carr Rd 15 15-30 30-60

Kent SeaTac Orilia Rd, S 212th St 30 30 30

Kirkland Eastgate/F acto ria 156th Ave, Overlake, Crossroads Mall, BCC, Eastgate 15 15 30

Kirkland Redmond Avondale Rd NE, NE 85th St 30 30 30

Queen Anne Downtown Seatte Queen Anne Ave N 5-7 10-15 30

Renton Burien SW Grady Way, S 154th St 15 15 30

Level 2 Improvements (5,000 -15,000 annual hours): Minor weekday frequency upgrades, expanded weekday hows of operations and/or
added weekend service.

Ballard University District NW Market St, Nand NE 45th St 10 15 15-30

Beacon Hill Downtown Seatte Othello/New Holly Station, Beacon Av S 5-7 10-15 15-30

Bellevue Bear Creek Overlake 15 15-60 60

Bellevue Kenmore Finn Hill, Juanita, Kirkland, South Kirkland P&R 30 30 60

Bellevue Renton Coal Creek Pkwy, Factoria, Newcastle 15 30 30

Capitol Hill Seattle Center Denny Way 15 15 30

Kirkland Bellevue Lake Washington Blvd NE, Bellevue Way NE 15 30 60

Redmond Eastgate/F acto ria 148th Ave, Crossroads Mall, BCC, Eastgate 15 15 30

Renton Downtown Seattle MLK JR Way S, 1-5 5-10 15-30 30

Redmond Eastgate/Factoria 148th Ave, Crossroads Mall, BCC, Eastgate 15 15 30

University District Downtown Seattle Eastlake Ave E, Fairview Av N 12 15 15-20

Level 1 Improvements (5,000 annual hours or less): Added trips, expanded hours of operation and/or weekend frequency upgrades

Auburn/GRCC Federal Way 15th St SW, Lea Hil Rd 30 30 30

Burien Downtown Seattle Ambaum Blvd SW, Delridge Way SW 7-10 15 30

Kenmore Shoreline Ballnger Way, Aurora Village 15-30 30 60

Kent Downtown Seattle W Valley Hwy, Southcenter Blvd, Interurban Ave S, 1-5 15 15 30

Kirkland Downtown Seattle 108th Ave NE, SR-520 15 30 30-60

Northgate Downtown Seattle 1-5 4-15 15 30
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Exhibit 4-3

Other Core Service Corridors

2016 Target Frequency

Between Corridor
Peak Midday Eve

& Sat &Sun

Other Core Corridors served by Metro Transit
Admiral White Center California Ave SW 30 30 30

Aurora Vilage Downtown Seattle Aurora Ave N 10 15 30
Ballard Northgate 24th Ave NW, Holman Road 30 30 60
Ballard Downtown Seatte 15th Ave NW 10 10 30

Bellevue Factoria 112th Ave NE, South Bellevue P&R 30 30 60
Bellevue Redmond Crossroads, Overlake 15 15 30

Capitol Hill Downtown Seatte 15th Ave E, Pine St. 10 15 30
Capitol Hill Downtown Seattle Broadway E, Pine St. 10 10 15-30
Capitol Hill Downtown'Seatte Madison St. 10 15 30

Central Area Seatte CBD Jefferson-James 7-8 10 15
Federal Way Downtown Seattle 1-5 30 30 30
Federal Way SeaTac SR-99 20 30 30

Fremont Downtown Seatte Dexter Ave N 10-15 15 30
Greenwood Downtown Seattle Greenwood Ave N 15 15 30

Kirkland Totem Lake 124th Ave NE, Kingsgate P&R 30 30 60
Loyal Heights University District NW 85th St, 15th Ave NE 10 15 30

Madrona Downtown Seattle Union St 15 15 30
Northgate Downtown Seatte Wallngford Ave N, Aurora Ave N 20 20 30
Northgate University District Roosevelt Way NE, 5th Ave NE 10-15 15 30

Queen Anne Downtown Seatte 5th Ave N, Taylor Ave N 10-15 20 15-30
Rainier Beach Downtown Seattle Rainier Ave S 10 10 15-30
Sea- T ac Airport Downtown Seatte 1-5 15-30 15 30

University District Downtown Seattle Pine St. 23rd Ave NE 10-15 15 30
University District Downtown Seatte 1-5 5-8 7-10 --

University District Columbia City 23rd Ave NE, MLK Jr Way S 10 15 30
University District Woodinville SR-522, Bothell 30 60 ---

West Seatte Downtown Seattle Fauntleroy Ave SW, W. Seatte Bridge 15 15 30
White Center South center Miliary Rd, S 144th St 30 30 30

Core Service Connections in Kini: County served by Sound Transit
Redmond Kirkland NE 85th St 30 30 60
Bellevue Downtown Seatte 1-90, Bellevue Way NE 5-8 15 30
Issaquah Downtown Seatte 1-90 30 30 60
Bothell Bellevue 1-405 15 30 30
Lynnwood Bellevue 1-405 15 30 60
Bellevue Sea-Tac Renton, 1-405 30 30 30
Bellevue Auburn Renton, Kent 15 30 60
Redmond Downtown Seattle SR-520 10-15 30 30
Woodinvile Downtown Seattle SR-522, 1-5 30 30 30
Federal Way Sea- T ac 1-5 15 -- --
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Exhibit 4-5
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Strategy S-4: Transit Improvements and Land Use

Identify areas of urban King County to become eligible for enhanced transit
service when they meet the following criteria:

· By meeting or exceeding prorated established housing and population
targets, or

· By encouraging higher density development and pedestrian activity
through adopted regulations and policies that promote mixed-uses,
reduce parking requirements, and carry out other efforts that support
transit supportive development.

Preference wil be given to areas that realize community or neighborhood
development consistent with these criteria.

A major cornerstone ofthe Growth Management Act (GMA) is that transportation

planning be consistent and complementary with local comprehensive plans, which

include neighborhood plans for some cities. More densely developed areas require

higher levels oftransit service, and areas of contiguous urban development emerge as

significant transit markets. This is especially tre of those areas that will reach or exceed

housing and employment targets as established by the Countywide Planning Policies.

Consistent with Destination 2030, additional transportation infrastructure and service is

to be targeted to those areas that are accepting an increased share ofthe region's growth.

In support of Destination 2030 and the GMA, Transit Now service improvements are

targeted on core connection and RapidRide bus rapid transit routes that serve and connect

centers and concentrations of population or employment in the Urban Growth Area

(UGA). Additionally, transit service wil be offered as an incentive to those jurisdictions
that promote areas of higher density development, reduce parking requirements, and

improve the pedestrian environment of their communities.

As transit investments are made to implement the Transit Now program, or as additional

resources are freed up due to roùte consolidation or efficiency improvements, areas

meeting the criteria cited in Strategy S-4 will be considered for enhanced transit service

along with other criteria, such as strong ridership demand. Those areas that are able to

satisfy many criteria simultaneously, such as strong ridership demand, meeting or

exceeding targets, and promoting higher density development wil.be given the greatest

preference for additional transit service if additional resources become available.
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Strategy S-5: Bus Rapid Transit

Design, develop and implement RapidRide, a Bus Rapid Transit

system identified in Exhibit 4-6. Pursue grant funds and work with
local jurisdictions to leverage additional funds to enhance the
service frequency, speed, reliabilty, amenity and identity of
RapidRide services funding by the Transit Now program.

King County Metro is developing RapidRide in five corrdors over the next ten years as

part of Transit Now. RapidRide wil provide improved frequency and a high quality of

service that wil significantly improve the customer's transit experience and make the

transit system easier to understand and use. RapidRide incorporates transit service and

facility improvements that achieve higher rider satisfaction than traditional bus services

and wil be designed to reduce travel times by 10-30 percent. Key features of Rapid Ride

include:

· High frequency operation (target of 10 minutes or less during most hours of

weekday operation)

· Faster, more reliable trip times obtained through HOV or Business Access and

Transit(BA T) lanes, and/or priority at intersections through transit signal priority

and queue jumps

· Improved shelter waiting areas with real-time information at stations

· Low emission hybrid diesel-electric buses

· Branded buses and facilities with a unique look and feel

Since the approval of Transit Now by King County voters, King County Metro has

worked to further define further key attributes of RapidRide. This interdisciplinary .

planning work has including evaluation of other bus rapid transit projects elsewhere and

multiple analyses evaluating how common attributes will affect Metro Transit service

delivery. Planning and design work is currently underway to efficiently incorporate

additional attributes of bus rapid transit, including:

. The option of three passenger doors and possible changes to the configuration of

the coach interior in order to reduce delay caused by passenger turnover

. A potential change in fare payment policy to reduce dwell by allowing full

utilization of passenger doors on inbound and outbound trips
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· A potential proof-of-payment policy associated with changes in boarding, that

eIÙances passenger security

· Stations and stops spacing similar to rapid transit systems elsewhere which allows

for improvements of RapidRide to speed and reliability as well as to passenger

safety and comfort

Further development of the RapidRide program wil be a key focus of the 2008 update to

this strategic plan.

As identified in Exhibit 4-6, the five Metro Transit RapidRide corrdors are:

· Aurora RapidRide, connecting Shoreline, north Seattle and downtown Seattle'

· BallardlUptown RapidRide, connecting Ballard to downtown Seattle along 15th

Ave NW and W Mercer Place

· Pacific Highway South RapidRide, connecting Federal Way, Midway, SeaTac

and the South 154tl Street Link light rail station.

· Bel-Red RapidRide, operating on Northeast 8th Street, 156th Avenue Northeast

and 148th Ave NE, connecting downtown Bellevue Crossroads, Overlake and

downtown Redmond

· West Seattle RapidRide, connecting West Seattle to downtown Seattle via the

West Seattle Bridge

Besides numerous national and international examples ofthe benefits of bus rapid transit,

King County Metro already ha$ experienced the positive benefits of implementing some

of the attributes of bus rapid transit. EIÙancements in the Aurora A venue N corrdor

have already provided more efficient bus service through the area in preparation for

RapidRide implementation. Frequency improvements to popular routes serving the

corrdor have increased ridership in the area. The addition of transit signal priority

technology at some intersections along Aurora Ave N and consolidation of stops has also

improved transit speed and reliability. The provision of Business Access and Transit

(BAT) Lanes on portions of 
the corrdor wil provide opportunities for implementing

RapidRide services.

The Pacific Highway South RapidRide line is scheduled to be the first RapidRide line in

operation, with implementation targeted for early 2010. RapidRide implementation in

other corrdors wil continue throughout the ten-year period of Transit Now.
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Generally, RapidRide wil provide enhanced service in corrdors already served by Metro

Transit, though modifications to existing transit route paths are expected. The financing

and staging plan has assumed that existing service investments will go towards

RapidRide implementation. Because in most cases this means changes to existing routes,

King County Metro is undertaking a planing process with community members in

advance of final approval of RapidRide route paths and station/stop locations. An

affirmative and advanced recognition of these basic corrdor-specific attributes is a pre-

requisite for applying specific capital investments in each corrdor that wil improve the

speed, reliability and passenger interface of RapidRide.

Beginning in Fall 2007, King County Metro and jurisdiction staff will establish advisory

panels and technical advisory groups to consider technical and public feedback associated

with route design attrbutes. Current work is focused on RapidRide lines that are

scheduled for earlier implementation, namely Pacific Highway South, Bel-Red, and West

Seattle. King County Metro will seek King County council approval of the specific

RapidRide line travel alignent and stoplstation locations for these three corrdors by

early 2008 in order to begin necessary capital improvements in these corrdors.

RapidRide implementation for each route wil occur in two phases. The first phase wil

establish the final route, street and facility improvements that require a significant lead

time to complete. The second phase will occur between 12 and 18 months prior to

implementation of each route, and wil consider potential restructures of other Metro

Transit routes in conjunction with RapidRide service startp, following King County

Metro's regular service change process and public outreach process.
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Strategy S-6: Transit Access in Rapidly Developing Areas

Expand service coverage in areas with rapidly developing population
growth of sufficient density to support transit service, and with a street
network that accommodates non-circuitous transit routing and pedestrian
access. For developing areas that do not meet these criteria, provide
service capacity at newly built, expanded or leased park-and-ride lots as
warranted by ridership demand at those locations. When identified as a
subarea priority, make a portion of the new service investment available for
innovative vanpool programs to support park-and-ride lot based transit
service.

As part of Transit Now implementation, King County Metro plans to increase service to

growing residential areas within the Urban Growth Area (UGA). These developing areas
are ilustrated in Exhibit 4-7. The addition of peak service in areas not currently served

and the expansion of midday service in some areas with peak only service wil provide

developing areas with increased transit service. Specific improvements in developing

areas wil be developed as par of the 2008 update to this Strategic Plan.

King County Metro operates service to 130 permanent and leased park-and-ride lots

containing over 23,000 parking spaces. From 2002 - 2007, park-and-ride capacity in

King County was expanded by nearly 7,000 spaces. Park-and-ride locations provide

access to the bus system for people who do not live near a bus route or who might

otherwise commute by auto. These lots also serve as a meeting place for carpool and

vanpool partners.

In 2007, park-and-ride system-wide utilization reached 68 percent of capacity. Peak

period demand for service andlor parking still exists in some regional corrdors where

there are overcrowded trips or park-and ride lots at or over capacity. The park-and-ride

facilities with the most frequent service are filled beyond capacity. New service hours

were added to serve park-and-ride lots throughout 2004-2006. Further improvements to

park-and-ride transit service wil be evaluated as needed as a result of ridership trends.
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Strategy S-7: Community Mobility

Improve community mobilty options through increase in service levels on
existing routes or through the creation of new services in transit-
supportive higher household and/or employment density areas. Within
each subarea, develop service proposals to serve residential and
employment areas with the highest ridership demand and to promote
circulation within communities. In the communities where flexible service
and other King County Metro mobility products and services connecting to
the all-day service network can be provided more cost-effectively than
fixed-route se~ice, those services should be expanded in conjunction with
modifications and improvements to the existing system.

Aside from core routes and peak services, King County Metro provides a network of

local transit routes that provide broader service coverage and connect neighborhoods to

nearby activity centers. The effectiveness of fixed-route transit in attracting local trips is

dependent on several factors, including population and employment density, the design of

the street and sidewalk grd, and the number of common destinations people want access

to. Typically, fixed-route transit serves trips better in urban areas where people and

destinations are more concentrated.

In lower density areas where people and destinations are more dispersed, fixed route

service is often difficult and expensive to provide. In some areas of the county fixed-

route service is impractical because the street network does not allow a non-circuitous

transit pathway, or because a lack of pedestrian connections makes transit access

difficult. Alternative public transportation options, such as flexible local bus service,

vanpooling services or carpooling services often provide a more cost-effective method to

serve low-density areas.
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Strategy S-8: Specialized Transportation Services

Provide complementary paratransit services that comply with federal
regulations to people who have disabilities that prevent use of regular
public transportation in the service area shown in Exhibit 4-8.

Develop cost-effective alternatives to supplement federally mandated
paratransit service and to provide transportation services to persons who
are transportation-disadvantaged due to age, disabilty or income within
King County. Explore ways to include paratransit-eligible persons and
other persons with disabilities and seniors on mobilty services available to
the general public, such as van pools.

The federal Americans with Disabilities Act (ADA) of 1990 mandated that public transit

agencies make transportation services for the general public accessible to persons with

disabilities as well as provide "complementary paratransit" service for those whose

disability prevents use of the fixed route service some of all of the time.

In 1999, King County Ordinance 13441 defined two programs: The ADA Paratransit

Program and the King County Community Transportation Program (KCCTP).

ADA Paratransit Program

The ADA Paratransit Program, also called Access Transportation, contains those

minimum elements required of a complementary paratransit program by federal

regulations. This service must be comparable to non-commuter, fixed route service for

the general public in several ways, including service area, response time and fares. The

program serves persons who are unable due to a disability to use accessible non-

commuter, fixed route transit service some or all of the time.

Because the ADA paratransit program is tied to transit availability and service levels,

"islands" have existed where Access service has not been available. Trànsit Now

includes funds to extend service to these areas, shown in Exhibit 4-8.

A registration process evaluates under what conditions the applicant's disability prevents

use of regular bus service. An eligible individual can be 'fully' eligible for all rides or

'conditionally' eligible, meaning they qualify for a rider only when certain conditions

exist. Regional agreements extend ADA-eligjbility to neighboring counties. Private

contractors operate the call center and use vehicles owned by King County.
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King County Community Transportation Program

The King County Community Transportation Program provides service that supplements

the ADA Paratransit Program, as well as additional services for persons who are

transportation disadvantaged due to age, disability or income, whether or not they are

registered for the ADA Paratransit Program. Program components include:

· ADA Paratransit Program enhancements for ADA-eligible riders that exceed

federally-required minimum service criteria, such as subscription service for

recurrng trips, limited door-to-door and hand-to-hand service, and an expanded

weekday service area;

· The Taxi Scrip program which provides subsidized taxi scrip to low-income

King County resident who are ages 18 to 64 and have a disability or who are 65

and older;

· Bus travel training, volunteer transportation and transportation information and

referral.

· The Community Access Transportation (CAT) Program, which provides
transportation options for seniors and people with disabilities. The program

provides lift-equipped vans and small operating grants to agencies that serve

seniors and those with disabilities.

Service Enhancements

Between 2002 and 2007, King County Metro implemented the following service

improvements, technology enhancements and other initiatives:

· Implementing a more comprehensive eligibility process, including referrng a

greater percentage of applicants for an in-person evaluation of 
their ability to

perform the tasks needed to ride the bus and re-certifying active riders every three

years;

· Applying conditions of eligibility to routine trips. A 'path of travel' review is

conducted to determine if there are any barrers that will prevent the rider from

taking the specific trip by bus. King County Metro has received national

recognition for the design and effectiveness of this process;

· Installing Mobile Data Terminals (MDT's) on all Access vehicles and support

infrastructure in the dispatch center. The MDT's are equipped with Glohal

Positioning Systems, digital text and voice communication and on-board
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mapping. This technology has greatly improved our ability to manage the service

in real time as. well as providing detailed information to allow for system

adjustments to maximize efficiency;

· Increasing the availability of bus travel training to teach paratransit riders the

skils needed to ride the bus. State grant funds have supplemented this effort;

· Providing high-quality retired King County Metro vans, as well as new vans, to

non-profit agencies and local governent entities to provide program-specific

transportation to seniors and people with disabilities. A specific number of ADA-

eligible rides must be provided. As of2006, 47 vans have been provided to 20

eligible entities; an estimated 129,500 rides wil be provided annually, with 40

percent going to Access-eligible riders.

· Implementing a one-year Wheelchair Accessible Taxicab demonstration project in

2007 to evaluate the demand for accessible taxis within the county. King County

Metro, the King County Licensing Division and the City of Seattle were partners

in the project, which may be extended through 2008. A more permanent solution

may be in place by 2009.

During the 1 O-year plan 2007-2016, King County Metro wil continue to invest in

technology to increase the efficiency and reliability of Access service while also

supporting better connections with fixed route service and increased community

transportation options. These changes are anticipated to occur over the next six years:

. As part of Transit Now, Access service wil be provided on weekdays during the

midday in several rural areas of the county that are not currently served, as shown

in Exhibit 4-8.

. King County Metro will continue to refine the ADA-paratransit eligibility process

to more accurately evaluate each applicant's level of eligibility while educating

applicants and their support systems (family, caregivers, etc.) about other

community transportation options;

. Investment in technology solutions to improve paratransit efficiency and

timeliness wil continue;

. Also, starting in 2007, the Community Access Transportation (CAT) program will

provide additional vans over 4 years to eligible entities. By 2010, over 75 CAT

vans wil be in service. By 2013, this program is projected to carry 184,400 trips

annually at less than the average cost of an Access ride.
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Strategy S-9: Partnerships

Develop partnerships with l'Ocal jurisdictions, empl'Oyers and

instituti'Ons to increase public transportation services and improve

service effectiveness.

· Transit Now partnerships: Solicit and enter into partnership agreements
with public 'Or private entities to mutually fund new 'Or improved transit

services, where the partner c'Ontribution may be in the f'Orm of direct

funding or investment that results in. transit speed or reliabilty
improvements. Dedicate a portion 'Of new service hours for this purpose.

· Commute partnerships: Enter into partnerships to impr'Ove public

transportation use and reduce single-occupant commuting by developing

and pr'Omoting alternate commute programs; and by managing parkig
and traffc to make public transp'Ortation opti'Ons more attractive.

Transit Now Partnerships

Transit Now partnerships are one of several ways in which service hours will be added as

part of the Transit Now package. These partnerships provide an opportnity for King

County Metro to work with public and private organizations to share the costs and

responsibilities of providing additional transit service.

Two types of service partnerships are defined under Transit Now:

· Direct financial participation: Public andlor private partners wil contribute one-

third of the fully allocated cost of a new Metro Transit route or new service hours on

an existing Metro Transit route for at least five years. King County wil contribute

the other two-thirds of the cost.

· Speed and reliabilty partnerships: One (or more) of 20 eligible cities commit to

improving traffic operations on one or more Metro Transit RapidRide corrdors or

core service connections (see Exhibit 4-2 and 4-3) so that buses move at least 10

percent faster throughout the day. In return, King County Metro wil increase bus

service in the city by 5,000 annual hours for each route on that core connection that

has gained and maintains a 10 percent transit speed improvement.
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Transit Now allocates 90,000 annual transit service hours for these partnerships that will

be phased between 2008 and 2013. King County Metro will select from among

partnership proposals by potential partner entities. Final proposals for service'

partnerships are expected in late 2007.

King County ordinance 15756 directs that direct financial partnerships wil have priority

over speed and reliability parnerships, and establishes a set of criteria for prioritizing

funding opportnities. The following pass-fail criteria for entering into Transit Now

partnership agreements, in priority order:

1. Tne partnership service wil improve access to, from or between designated Urban

and Manufacturing Centers.

2. The partnership service wil improve service on the network of core service

connections as defined in Service Strategy S-3, which include RapidRide corrdors.

3. The parnership service by a public agency wil improve access and circulation within

designated Urban and Manufacturing Centers or wil provide service consistent with

Service Strategy S-13. A circulator or ride-free service partnership with a public

agency also wil provide service in a manner that supports enhancement of existing

transit centers by providing frequent connections between a transit center and major

destinations within the urban center.

4. The partnership service will improve other services that support the goals and

objectives of this strategic plan.

5. The partner or partners wil commit to continue the partnership for more than five

years.

6. The parner or partners wil agree to fund.more than the minimum one-third share of

the fully allocated service cost.

7. The partner or partners wil commit to implementation of additional actions that are

likely to increase ridership on the new services, such as:

· Conducting promotional activities,

· Providing incentives to employees and riders,
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· Establishing limits on parking supply or price for single occupant vehicle parking

within the area served by the new service,

· Implementing parking management to increase the attractiveness of transit and

ridesharng,

· Taking other policy actions that support the new service, or

· Taking other actions that are likely to increase ridership on the new services.

8. Projected ridership gain in annual boardings over the term of the agreement.

Proposals for speed and reliability partnerships that meet the eligibility requirements

above wil be evaluated according to the following criteria, in priority order:

1. The parner's capital investment or traffic operations change wil create a transit speed

and reliability benefit along a continuous RapidRide bus rapid transit corrdor;

2. The partner will commit to additional traffic operations management actions that

achieve transit priority in excess ofthe required projected ten percent travel time

savings;

3. The improvements can be completed within five years; and

4. The parner wil commit to provision of complementary actions that improve transit

operations or ridership, such as:

· Implementing innovative transit signal phases and timing,

· Providing the infrastructure, preferably fiber, required to support commun'Ication

between transit signal priority equipment in the field and from the field back to

the applicable agency and to King County Metro,

· Adding curb space for transit terminal or layover,

· Establishing limits on parking supply or increasing prices for single occupant

vehicle parking within the area served by the new service,

· Implementing parking management to increase the attractiveness of ridesharing,

· Implementing pass subsidy and promotional programs that achieve higher

ridership, or

· Taking actions that improve the pedestrian environment.
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Commute Partnership Programs

Employers, educational institutions, and other organizations choose to participate in King

County Metro commute partnerships for a number of reasons. These include managing

limited parking supply and increasing parking costs, complying with requirements ofthe

state Commute Trip Reduction Law, and providing a highly valued benefit to employees

in the form of subsidies for alternative commuting. Many employers find the ease of

participating in King County's commute partnership programs to be an effective means of

reducing drive-alone trips.

Described below are some of the commute partnership programs that the King County

King County Metro Market Development group is involved with:

· Downtown Transportation Allance (DT A): a partnership between King
County Metro, the City of Seattle and the Downtown Seattle Association. The

DTA has set a goal to increase transit's share of downtown trips by 6 percentage

points by 2015, and works on varied fronts including street operations, transit

service improvements, parking management, building outreach, incentive

programs and land use and parking regulation to reach this goal.

· Construction Mitigation: a partnership with the Washington State Department

of Transportation to develop and implement mitigation strategies as part of major
highway construction activities. Initial efforts on 1-405 have included adding

transit service, park-and-ride management and vanpool promotions.

· Commute Trip Reduction: partnerships with local jurisdictions to achieve their

commute trip reduction goals, including support for the development of Growth

and Transportation Efficiency Centers.

· Residential Outreach and Incentives: includes In Motion, a community-based

program providing residents with incentives to try travel options and the

Residential Transportation Coordinator program, providing transportation

information to neighborhoods and populations with limited English skils.

4-26 King County Metro Strategic Plan for Public Transportation, 2007-2016



Expanding the Public Transportation Market for Current Products

Historically, efforts focused on increasing ridership and participation by larger employers

in funding employees' commùting by modes other than single occupant cars. However,

much of the employer market remains untapped. The following wil be pursued in order

to reach new markets:

· Ensure the transition to Smartcard operations wil provide customers attractive'

employee pass and incentive programs.

· Coordinate the definition and operating rules for implementation of the service

parner program. Additional efforts include coordinating on the definition of

RapidRide corrdors, and facilitating future parnerships to support the new

service in these corrdors.

· Expand market outreach beyond major employers to smaller employers,

developers and property managers.

· Continue to simplify the provision of mobility products and services and financial

partnering packages.

Strategy S-10: Streetcar System

Consider opportunities for system integration when planning
improvements to the existing King County streetcar line, identify the
factors contributing to successful streetcar service and develop criteria to
guide decisions to initiate or participate in future streetcar projects or,
where necessary, to authorize other entities to provide streetcar service.
Criteria should address land use, economic, environmental and social
equity considerations along with transportation impacts and other factors.

King County Metro Strategic Plan for Public Transportation, 2007-2016 4-27



Strategy S-11: Regional System Coordination

Work with the appropriate agencies to achieve integrated, cost-effective
and efficient operation of public transportation services in King County
addressing the needs of current and potential riders. Participate in
transportation system planning efforts including state and regional
projects of countywide significance to identify potential transit service and
capital elements and funding.

King County Metro participates in ongoing coordination and planing with other

agencies. King County Metro is active in the Transit Integration Group (TIG), a

committee of the region's transit operators that coordinates policies, practices and

services to provide a more consistent transit experience for customers traveling

throughout the Puget Sound region. TIG committees coordinate service, fare payments,

technology, service for transportation disadvantaged riders, and other matter~.

Seven transportation agencies are collaborating to plan and implement a regional fare

collection program which enables customers to use one fare card on multiple systems

throughout the four county Central Puget Sound area. Smart card fare collection

technology will be used to allow linked trips between transit, ferres and rail and to

significantly expand each agency's strategic fare policy capabilities. Called the "One

Regional Card for All" (ORCA) smart card, the new multi-agency fare media is expected

to be introduced in 2008.

King County Metro also participates in local, regional and state projects to ensure that

transit and roadway investments are coordinated and that transit customer and operation

needs will be met as the roadway system is improved. The Puget Sound region is

currently facing many potential transportation system changes, each of which is likely to

irrpact transit service. Over the life of this strategic plan, changes in the transportation

environment wil require King County Metro to respond flexibly and to revise service to

minimize impacts and maximize opportunities to improve service to customers.

Responding to changes in the transit environment will be an important focus of the 2008

update to this strategic plan.
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Some of the changes that wil impact transit service include the following:

. The downtown Seattle transit tuel wil reopen in September 2007 when

construction needed for future light rail is completed. King County Metro wil adjust

several routes serving downtown Seattle.

. Sound Transit's Link Light Rail is scheduled to begin operation between downtown

Seattle and Sea-Tac Airport in 2009. Local routes, including some electric trolley

routes wil be changed to reduce redundant service and improve local feeder

connections. King County Metro will begin joint bus-rail operation in the downtown

Seattle tunnel.

. Sound Transit and the Regional Transportation Investment District (RTID) plan to

place a measure on the November 2007 ballot that would initiate a major transit and

freeway construction program. If it passes, King County Metro wil need to adjust

services to avoid construction impacts, and add new service to reduce construction

traffic impacts.

. Major arterial and freeway projects are also in planning or design including the

Alaskan Way Viaduct Replacement Project, State Route-520 bridge replacement and

HOV project and construction projects on I-5 and I-405. Each has potential to change

transit service and effectiveness in both positive and negative ways.

Other Coordination Efforts

In jurisdictions adjoining or straddling other counties, there is the challenge and

opportunity to coordinate local services with other operators locally and in adjacent

counties. Transfer facilities are provided in Auburn, Federal Way, Bothell, and Shoreline

to integrate service between King County Metro, Sound Transit, Pierce Transit,

Community Transit and other operators.

In order to encourage regional travel by rail and ferry, it is important that intermodal

transfers be comfortable, convenient and safe. Bringingtransit close to the facility

reduces rider walk time while increasing service frequency and improving schedule

coordination reduces rider wait time. Operating service reliably is also cruciaL.

Additionally, efforts are increasing at the state and local level to coordinate public

transportation services for people who are transportation-disadvantaged due to age,

income or disability.
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Strategy S-12: Student Mobilty

Ensure that the mobility requirements of student passengers are
recognized on a par with those in school districts that choose to participate
in Student Transit programs. Participating districts wil reimburse King
County for all student transit expenses.

King County Metro works with local school districts to meet student transportation

needs. When school districts rely on public transit to transport students to school,

increased demand for transit service is expected. King County Metro wil review existing

route capacity to determine if sufficient resources are available to serve the student

population. If additional service is required, King County Metro wil review existing

services to determine if opportities exist to reallocate hours to meet increased student

trip needs. Improvements needed beyond what can be provided for by this strategic plan

or through service consolidation can be made if school districts provide for the

incremental expense, using a combination of direct payments or student pass subsidies.

As of2007, King County Metro currently contracts for enhanced student transit services

with the Bellevue and Mercer Island School Distrcts. The Lake Washington School

District and Seattle School District have shifted some oftheir students to Metro Transit

service. These services operate within the existing route structure. In the 2006-2007

school year, King County Metro operated pilot programs with five high schools in the

Seattle school district. King County Metro plans to continue to provide service with

these schools in the 2007-2008 school year. The Seattle school district continues to

supplement l\etro Transit service with several yellow bus routes to serve students.

Strategy S-13: Special Events

Work with private and public agencies to develop strategies for
using public transportation services to offer alternatives to single-
occupancy vehicle travel to special events. Strategies may include
street use, transit priority, and other strategies under the jurisdiction
of King County Metro or local governments.

King County Metro provides special service to multiple sporting events and other special

events, such as Seattle Mariner and Seahawks games, the Seafair Hydroplane races and

the Torchlight Parade. Overall program size depends on demand as well as the total
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number of available service hours, established each year during the budget process.

Specific activities are coordinated with individual event organizers and sponsors

throughout the year.

In addition to services or fares subsidized by special event sponsors, King County Metro

also regularly looks for opportnities to assign larger coaches or provide trips on routes

that serve a special event in order to reduce traffic congestion and minimize impact to

normal service. Examples include connections from the Northgate Park-and-Ride to

major festivals such as the Bite of Seattle, Folklife and Bumbershoot. Adopted transit

financial policies require recovery of 100 percent of the marginal operating costs of

special service operations unless otherwise authorized by the Executive.

Strategy S-14: Activity Center Mobilty

Enhance circulation within activity centers through changes in
transit service design and other programs to encourage transit use
including, but not limited to, proposals for consideration of ride free
areas. Preserve existing revenues and encourage financial
partnerships with others to cover additional expenses associated
with the provision of new services and programs for this purpose.

Providing for circulation within activity centers extends the range of pedestrians and

enhances livability of downtown areas. Streetcars, fixed route transit service,

ridesharing, vanpool and Access services can all contribute to mobility within activity

centers. Opportunities to improve circulation in activity centers will be a consideration

when bus route changes are considered.

Expansion or Creation of New Ride-Free Areas

The issues and impacts associated with expansion or creation of new ride-free areas were

evaluated in 2003. The 2003 analysis concluded that new ride-free areas in Seattle

would not be viable without significant or costly changes to current fare collection

methods. Others may be feasible, but should be assessed in comparison with other

options that would accomplish the same objectives.
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Expanded or new ride-free areas may be considered when:

· The likely mobility benefits outweigh impacts on existing riders and transit operators

· Routes do not serve more than one ride-free area

· Ability to understand the fare payment system will not be significantly reduced

· Consideration of all options shows that a ride free area wil be the most effective

· Full incremental cost is borne by local jurisdiction or public-private partnership

Expanded or new ride free areas are more favorable when:

· Using all doors for loading wil speed operation or reduce costs

· All transit agencies serving the area agree to participate

· Significant increase in transit use wil result within the activity center

Shuttles and Circulators

King County Metro has had mixed experience with shuttles and circulators. Shuttles and

circulators operated by King County Metro or in parnership with others have in some

cases experienced low ridership and have failed to sustain parner financial participation.

Special routes that serve only a circulation function have been successful only in cases

where they have been designed to do at least one thing well - they serve at least one

demonstrable market need effectively. Ridership wil be further enhanced if other travel

needs can also be met without compromising this primary purpose.

Shuttles and circulators may be considered when:

· Services meet minimum productivity guidelines for regular transit routes

· Speed or design of regular transit service wil be enhanced

· More expensive fixed-route service can be replaced or deferred

· VanShare and Flexcar options will not serve the same purpose at lower cost

Seattle's South Lake Union Streetcar is an example of an activity center circulation

improvement King County Metro will provide in parnership with the Cíty of Seattle.

The new streetcar will provide service between Westlake Center and South Lake Union.

Seattle has secured full funding for the capital cost and wil provide full operating

funding for an initial period, after which King County Metro wil provide three-fourths of

the operating cost and Seattle will provide for the remaining one-fourth. King County

Metro's share of this cost will be reallocated from other West subarea services in

conjunction with changes to achieve service integration with Link light rail in 2009.
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Seattle's Waterfont Streetcar also provides circulation along the Alaskan Way

waterfont. King County Metro, Seattle, and a private developer are working together to

provide for a new maintenance base, and streetcar service is planed to restart when the

maintenance base becomes available.

Other Options

Several other options are available to local jurisdictions interested in enhancing activity

center circulation. Options to be considered as alternatives to ride-free areas and

circulators include:

· A single route operated fare-free (with local fuding replacing anticipated fare

revenue)

· Broad application of employer transit pass incentives, makihg fares less of a barrer

· Residential pass programs

· Token programs providing transit fares to shoppers

· Shared-use parking programs that reduce auto trips between parking lots

· Pedestrian and bicycle improvements and incentive programs

· Privately-operated and funded shuttles and circulators using vans or taxis

· Parking for Vanshare vans at transportation terminals to shuttle commuters to

worksites

Strategy S-15: Vanpooling and Ridesharing Services

Provide vanpool, vanshare and ridematch services; especially for
trips that are not accessible or convenient by fixed-route transit
service. Provide services to help form and maintain carpools and
vanpools, and develop or promote other innovative and/or
customized ridesharing services that provide alternatives to driving
alone.

Transit Now also includes rideshare investments aimed at doubling the program from

2007-2016. Rideshare projects include:

· Van Technology Improvements - Identify and use technology to increase

administrative efficiency, reduce vehicle-operating costs and minimize the amount of

work required of volunteer commuter van drivers and bookkeepers.
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. Van Distribution Center Improvements - Pave some or all of the remaining property

at the Van Distribution Center in Redmond to provide additional stalls for vanpool

vehicles as the program expands. .

. Smaller Employer Support - Work with smaller and non-CTR-affected employers in

King County to promote commuter vanpools

. Van Expansion Start-Up Support - Devote new resources to commuter vanpool rider

recruitment and retention. Commuter van ridership not only increases with adding

new customers, but can also be increased by retaining more existing customers.

. Simplification Strategies - Several elements have been identified to simplifY and

streamline current commuter van program practices. The first project to create an on-

line training course for vanpool drivers and bookkeepers.

. Regional Fare Media Integration -Demonstration project that integrates vanpools

with Sound Transit train and express bus service under the regional Puget Pass.
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Section Five:

Building the System - Capital

The Transit capital program is integrated with the operating program, providing funds to

maintain or expand the system. The level of capital investment is based on projected

service levels and the age and maintenance requirements of existing equipment and

infrastructure. The strategies outlined in this section provide for the maintenance,

expansion and modernization of the "transit system and are consistent with the service

concept described in Section Three and service strategies described in Section Four.

Capital Budget Overview

King County Metro's current financial plan defines a capital program for the 10-year

period of2006-2015. Exhibit 5-1 displays the capital program breakdown for the period

of the financial plan, and the portion of expenses directed towards maintaining existing

infrastructure, accommodating service expansion, and other program costs. The capital

strategies in this strategic plan are consistent with the current financial plan, but extend

though 2016.

Exhibit 5-1

2007 Budget: Capital Cash Flow by Program, 2006-2015

IAOA/Paratransit 32,000,000
IAsset Maintenance 151,000,000
Business Systems 600,000
Fleet 855,500,000
Miscellaneous 72;000,000
Operating Facilities 138,000,000
Passenger Facilities 33,000,000
RapidRide 59,000,000
Reimbursables 14,000,000
Speed & Reliability 22,000,000
Transit Technology Systems 98,000,000
Trolley 15,500,000
Vanpool 55,000,000
Total $1,545,600,000
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As shown in Exhibit 5-1, the single highest priority for the capital program is maintaining

the existing system infrastructure with 67 percent ofthe program devoted to this purpose.

Support for service expansion activities identified in this plan, including RapidRide,

represent 14 percent of the spending over the period. The remaining funding is

associated with service expansion, regional partnerships (such as TOD) and other

program support.

Strategy C-1: Maintain, Replace and Upgrade Transit Facilties,
Equipment and Systems

Maintain, replace, and upgrade current facilities, equipment and
systems based on ongoing condition assessments, industry
standards and King County policies and procedures.

Maintaining and upgrading existing capital facilities and infrastructure minimizes total

program costs and maintains efficient, safe and reliable operations. Maintenance and

upgrades oftransit infrastructure are consistent with strategic plan objectives to design

and modify services and infrastructure to be more effcient and effective. To this end,

specific program elements include:

· Base expansion and modification efforts focused on the design for an expanded

Operations Building at the Central Atlantic campus, mechanical and roof

renovations at Ryerson Base, as well as improvements to the operator report area.

· Maintenance, replacement and upgrades of aging and outdated transit systems

including replacement of the radio system, integration of on-board systems on

transit coaches and implementation of an electronic fare collection system.

· Investment in signal priority improvements and real-time information technology.

· Continued investment in the transit assets maintenance program (TAMP), which

provides for routine, scheduled replacement of equipment and facility

infrastrcture such as roofs an~ BV AC systems.

In addition to the items listed above, the 2007-2016 plan period will see a continued

emphasis on coordinating existing and planned service investments with the maintenance,

replacement and upgrade of passenger facilities, speed and reliability projects, and other
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capital projects as well as an effort to match such investments with the level of

cooperation from local jurisdictions.

Strategy C-2: Passenger Facilties

Improve transit passenger facilty access, shelter, lighting, bus stop
locations and other amenities to enhance the waiting environment.
In addition to general improvements throughout the system, focus a
portion of resources on RapidRide and Core Service Connection
corridors identified in Exhibit 5-2, through cooperation and
coordination with local jurisdictions.

The passage of the Transit Now initiative to expand Metro Transit service by 15 to 20

percent over the next 10 years wil require a significant number of facility improvements

to support the planned service investments. A major focus of transit route and facilities

efforts wil be to improve passenger facilities on identified RapidRide and other core

connection corrdors, as well as the continuation of the on-going route facilities program.

Passenger facility improvements as part of the RapidRide program include upgraded

passenger waiting areas and the installation of real -time bus arrval signs at station

locations.

In addition to the RapidRide stations, facilities improvements will be added along the

high ridership core connections network shown in Exhibit 4-3. General improvements

throughout the system wil be focused on a backlog oflocations that are eligible for

shelters. The 2007 adopted budget provides for expanding the bus shelter program. King

County Metro has committed to installing 100 shelters per year to address the backlog of

shelter qualifying bus zones. King County Metro will prioritize the current backlog of

eligible shelter locations along these core connection corrdors so that most, if not all, of

these shelters wil be installed before the end of 2009.

Transit Now also includes funding for the Passenger Accessibility Project. This new

program wil add the capital improvements needed to facilitate access by current para-

transit customers to fixed route services at bus stops along high ridership corrdors.

King County Metro Strategic Plan for Public Transportation, 2007-2016 5-3



Exhibit 5-2

Focus of Capital Investment in RapidRide and Core Service Connection Corridors
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Facilty Design Considerations

Design considerations incorporated into transit route facilities include pedestrian and

bicycle access, efficient bus ingress and egress, and consistency with neighborhood

planning efforts. King County Metro works with local jurisdictions to include transit

projects with regularly scheduled maintenance and construction projects to assure transit

amenities are built together with these projects, lowering costs and increasing efficiency.

Bus Stop Improvements.

Improvements to bus stops are designed to help provide transit customers with an

accessible, comfortable and safe place to wait for the bus as well as to address the needs

oftransit vehicle operations. Locations for improvements are determined by community

needs, operational requirements, ridership and service growth. Bus stop improvements

include a mix of the following actions or elements.:

. Pedestrian and bicycle access. Pedestrian access to bus stops wil continue to be

upgraded to meet or exceed ADA standards; particularly as local jurisdictions

make sidewalk improvements. Constructing curb ramps, providing paved waiting

areas, and improving sidewalk and pathway connections wil improve access.

Pedestrian safety issues and provision of bike racks will be addressed in

coordination with local jurisdictions' programs.

. Shelters and benches. New passenger shelters and benches wil be provided at

some bus stops as warranted by ridership. Translucent roofs wil be installed'on

existing shelters when they are upgraded and on new shelters to increase customer

and operator sycurity.

. Lighting. New, improved or re-directed lighting will be installed at selected

locations, using solar lighting where feasible, or electric hardwired lighting where

agreements are reached for maintenance by the local jurisdiction and utilities.

. is tops. Solar powered, customer activated lights and beacons will be installed at

bus stops in conjunction with selected service improvement projects, and at other

selected locations meeting safety criteria for iStop installation.

. Signage and customer information. Transit service routing and levels of usage

at bus stops are used to determine the type of customer information or signage

that will be included at each bus stop. Regularly maintained and updated

information about which routes serve the bus stop, bus departre times, maps and

connections to other routes is a critical aspect of operations and customer service.
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· Curb lane transit improvements. This category generally requires a higher

level of investment and also greater cooperation with local jurisdictions. Parking

restrictions, extended bus stops, curb changes or bus bulbs, turning improvements

and street reconfigurations are designed to improve operations at bus stops.

Providing in-lane stops, for example, can help eliminate delays buses encounter

when leaving and entering moving traffic.

· Bus stop spacing. Stop spacing-the distance between bus stops - has a direct

impact on transit operations and rider comfort. Bus stops can be re-spaced,

relocated or consolidated to provide smoother, faster, and more comfortable

operation and can concentrate ridership to provide for bus stop improvements in a

more cost-effective maner. They are pursued when the benefit to a large

majority of riders can be demonstrated.

· Minor park-and-ride lot modifcations. Adjustments to signage, bus layovers,

and other minor improvements are often required to accommodate changes in

service and park-and-ride utilization.

· Other improvements. A variety of other additions may be made at bus stops and

shelters, particularly in funding partnership with local jurisdictions and others.

Detailed bus schedule information, art, community information, litter receptacles,

special benches or other resting and seating structures, railings, and the use of

buildings or awnings for weather protection can be included.

Corridor-based Route Facilty Improvements

The existing transit, pedestrian, and passenger facility infrastructure along core network

corrdors varies significantly. The goal of corrdor facility improvement projects is to

match the level of infrastructure with existing and targeted levels of transit service.

Corrdor facility improvements are generally coordinated with corresponding speed and

reliability projects in order to maximize combined benefits.
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The following factors wil be considered in evaluating and advancing corrdors for

systematic facility improvements.

· Frequent current or planed service.
· Active transit signal priority or other speed and reliability project

· Amount of ridership and projected growth

· Local jurisdiction support

· Local fuding parnerships

· Potential to reduce delays through bus stop spacing

· Satisfaction of passenger access, safety, comfort and information needs

Strategy C-3: Speed, Reliabilty and Safety

Partner with state and local governments to improve transit
operating efficiency, and to create speed, safety, and reliability
improvements on important transit corridors. In cooperation with
local jurisdictions, focus on the target corridors identified in Exhibit
5-2.

The primary focus of speed and reliability investments over the next ten years wil be on

the five RapidRide corrdors, and on the network of core service connections shown in

Exhibit 5-2. The new RapidRide program aims to provide faster, more reliable service

trip times through transit-only, HOY, or business access and transit (BAT) travel lanes,

and priority at intersections through transit signal priority and queue jumps.

To date, the Transit Speed and Reliability Program has achieved speed, safety and

reliability improvements in a number of important transit corrdors. Methods used to

achieve program objectives include improved signal coordination, consolidation of stops,

queue bypass, customer comfort and safety improvements at and around bus stops, and

improved transit accesslegress from key locations. Such improvements were completed

on both a corrdor and spot basis, in coordination with jurisdictions throughout King

County. Work was advanced in a number of complex transit corrdors and on projects

such as transit signal priority requiring significant partnership efforts, technical review

and scoping, and technology selection and integration.
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Continued investment in these improvements wil be needed as traffic congestion on

arterials and freeways wil continue to pose a major challenge to the efficiency and

effectiveness of public transportation services over the next ten years. The Transit Speed,

Safety, and Reliability Program will continue to emphasize implementation of relatively

low to moderate-cost improvements along arerial corrdors with high bus volumes and

high ridership.

High traffic volumes slow buses down and lengthen travel times. Variations in daily

traffic flows decrease the reliability of bus schedules and result in missed connections.

The ability to serve multiple destinations with convenient connections between routes

relies on timed transfers and schedule coordination. This reliance increases the

importance of on-time performance, particularly where very frequent service is not

provided. -Where frequent service is provided, improvements that enhance the speed and

reliability of bus operations help maintain even intervals between buses thereby reducing

overcrowding and schedule adherence problems.

Types of Improvements: Corridor and Spot-Based

Two general types of speed and reliability improvements included in this program are:

· Corridor-based projects improving high transit volume streets used by bus routes

primarily providing core connections and operating frequently. Corrdor-based speed

and reliability projects support and reinforce the development of a regional system of

transit signal priority. These projects are designed to be coordinated with the

improvement of passenger facilities along the same corrdors, with the intent to

provide more pronounced benefits to riders and increases in service efficiency. This

approach will be applied to all of five of the RapidRide corrdors

· Spot improvement projects addressing problems with bus operations at specific

locations, such as flow and circulation within or near activity centers and transit hubs.

Spot improvements can include queue jumps, transit or HOV lanes, bus bulbs, curb

radius modifications, and other forms of re'-channelization ofthe street right-of-way.

A series of spot improvements can also improve bus operations along significant

route segments.
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Significant support from local jurisdictions will be necessary for successful

implementation of all speed and reliability projects, many of which rely on modifications

to existing city-owned infrastructure such as sidewalks, streets, and curbs. The targeted

corrdors are served by RapidRide and high-ridership core routes with frequent service,

and reflect a continued emphasis on coordinating passenger facilities, speed and

reliability, and service investments to provide an improved transit-operating environment.

The synergistic nature of coordinated improvements wil produce greater overall

improvements in comfort, speed, reliability, and convenience along core route

connections and throughout the system.

Responding to a Changing Transportation Environment

In addition to the RapidRide corrdors and the other core connections, additional speed

and reliability projects may need to be identified in response to changing conditions or

unique opportnities and challenges. Reconstruction of the Alaskan Way Viaduct and

other major projects that are under development by other public entities have the

potential to significantly impact the quality and cost to operate transit service in this

region, generally, and in the Seattle central business district, in paricular. Additional

mitigation funds are expected to be made available through these mega-projects to design

and implement additional transit speed and reliability projects, either as mitigation during

the construction period or as longer term solutions to reorient transit service to improve

or maintain its performance.

Strategy C-4: Park-and-Ride Facilities

Expand park-and-ride capacity in congested corridors with full or
overcrowded park-and-ride facilties. Support development of a series of
small owned or leased park and ride lots along low density suburban
routes in order to create artificially higher densities to enhance the
ridership base. . Use the Transit-oriented Development (TOO) program to
further expand park-and-ride opportunities through joint use of new
parking capacity and financing partnerships. Where these lots have
unused capacity, encourage their use by van pools and park-and-pools.

The 2002-2007 plan called for extensive park-and-ride expansion, during which nearly

7,000 parking spaces were added to the park-and-ride system. Park-and-ride facilities

often function as transit centers, incorporating bus layover areas, route terminals, bicycle
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and pedestrian amenities and other transit-operating infrastructure. Expansion projects

include infrastructure to support increased levels of use by pedestrians and bicyclists.

King County Metro also works with local jurisdictions and the King County Department

of Natural Resources and Parks to improve the access to park-and-ride facilities along the

pathways to and from the facility. New park-and-ride lots should be readily and safely

accessible to pedestrians and bicyclists as well as by motor vehicles. Increased

accessibility to non-motorized modes can stimulate greater use of park-and-ride lots

without the addition of more parking spaces.

King County Metro constructed or expanded the following park-and-ride lots between

2002 and 2007:

· Eastgate - Added approximately 1,000 new spaces.

· Issaquah Highlands- Constrcted a new park-and-ride lot with approximately

1,000 spaces.

· 1-90 East- Construction of a joint use parking facility with a minimum of 80

spaces, built by the City of North Bend.

· Northgate Transit Center -Added approximately 500 spaces.

· Redondo Heights (Pacific Highway S. & S. 272nd St.)- Constructed a new park-

and-ride lot with approximately 700 spaces.

· Kenmore- Expanded to add approximately 200 spaces.

In addition, 11 new park-and-ride lots were leased and 1 existing leased lot was expanded

to create higher densities and expand the ridership base in low-density suburban areas.

Sound Transit constructed additional lots with funding partners including King County

Metro:

· Federal Way Transit Center- A new park-and-ride with approximately 1200

parking spaces.

· Overlake Transit Center at NE 40th Street- A new transit center with

approximately 200 parking spaces.

· South Sammamish Park-and-Ride Lot- A new park-and-ride with

approximately 265 parking spaces.

· Auburn Station- A new rail station/transit center with approximately 600

parking spaces.
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· Kent Station- A new rail station/transit center with approximately 1100 parking

spaces.

· Tukwila Station- A new rail station/transit center with approximately 200

parking spaces.

Sound Transit also constrcted direct access ramps at the following locations, allowing

buses to enter and exit HOV lanes from park-and-nde lots without weaving across

general purpose travel lanes:

· Federal Way at I-5 and South 317th Street

· Eastgate at I-90 and 142nd Avenue Southeast

· Totem Lake I-405 and Northeast 128th Street

Over the next ten years, King County Metro wil place less emphasis on major park-and-

ride expansion projects. King County Metro plans only to expand the Brickyard Park-

and-Ride by 100-200 spaces, and to expand the South Kirkland park-and-ride by 250

spaces if funds are received through the federal Urban Partnership program. King

County Metro wil continue to support projects of other agencies and wil participate in

joint studies of park- and-ride demand for future development plans.

Planned Park-and-Ride Lots

Sound Transit and the Washington State Department of Transportation (WSDOT) are the
main agencies responsible for major park-and-ride and access ramp projects. Below is a

list of the major projects identified for implementation over the next ten years.

· Mercer Island Park-and-Ride- Redevelop the existing park-and-ride lot with

structured parking that will double the existing number of parking spaces for a total of

approximately 450. Opening Fall 2007.

· Issaquah Transit Center- Redevelop the existing park-and-ride lot with structured

parking. The total number of parking spaces will be approximately 820. Opening

Spring 2008.
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Strategy C-5: Replacement and Expansion of the Transit Fleet

Replace and expand the transit bus fleet so that the size, fleet mix and fleet
age are consistent with service projections and operating characteristics of
the regular bus system. Replace and expand Vanpool fleet to maintain the
appropriate mix of vehicle sizes to encourage and support vanpool program
participants. Replace and expand Access paratransit vehicles to support
efficient operations. Achieve more efficient and energy-friendly operations
with features including efficient propulsion systems and non-traditional fuels.

Fleet Procurement and Operating Facilties

The type and quantity of vehicles purchased and maintained by King County Metro is

based on current and projected service levels. Service expansion drives fleet expansion

plans, which in turn define the extent of the need for expanded base capacity.

During the period of the financial plan, more than 75 percent ofthe existing Transit fleet

wil be replaced as individual fleets reach the end of their useful lives. This replacement
represents a significant financial commitment. For the 2006-2015 financial plan period,

fleet replacement represents 44 percent of the capital program.

Projected Transit Fleet Requirements

The year 2016 network described in this plan would require about a fifteen percent

increase in the total size of the King County Metro transit fleet, from 1,315 vehicles in

2007 to 1,505 vehicles in 2016. These totals reflect the projected peak coach

requirements for Metro Transit service with appropriate spares and does not include

DART, Paratransit, Vanpool, or Sound Transit vehicles operated by King County Metro.

This number also excludes additional coaches that could be funded through the federal

Urban Partnership program, or by the Regional Transportation Investment District

(RTID) to mitigate the traffc impacts of freeway construction.

The number of coaches included in each procurement will be sized to meet the service

network described in this plan and modified by the most current service projections

available. Noteworthy changes in fleet during the 2007 to 2016 timeframe include:

· More Diesel Electric Hybrids. King County Metro wil add a total of 122 more

diesel-electric hybrid articulated coaches. "Hybrids" have demonstrated a savings in

fuel over comparable diesels. On top of reduced fuel usage and CO2 emissions,
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hybrids have also performed well on the road, and provided a solution to operating in

the Downtown Seattle Transit Tunnel with Link light raiL. In combination with the

use of trolley fleets and biodiesel fuel, King County Metro wil continue to operate

one of the cleanest fleets in the nation.

· RapidRide branded coaches to launch in 2010. Ofthe 122 diesel-electric coaches,

100 wil be used to implement RapidRide service. RapidRide coaches wil be

designed to be in sync with the latest in BRT amenities and features. All RapidRide

coaches will be ariculated, low floor, 3 door, diesel-electric hybrids. Coaches wil be

designed to allow all-door boarding and de-boarding. Coaches will have a unique

"look" to distinguish them from other transit service. Additional electronic signage

both on the exterior and interior is a likely added feature on the bus. Changes to

seating areas, WiFi, and security cameras are also being considered for this service.

· Replacement of the major 40' and 60' diesel fleets. The largest diesel fleets in

King County Metro (272 60' coaches and 395 40' coaches) wil come to the end of

their useful life in the 2010 to 2012 timeframe. This means that about half of Metro

Transit buses wil be replaced with modern low floor motor coaches in this

timeframe. Because low floor coaches provide slightly fewer seats, there wil be an

adjustment made in procurements to buy more articulated coaches to provide

additional seating on the margins where crowded trips on 40' coaches wil now be

accommodated with 60' bus service.

· Replacement of the trolley bus fleets. In the 2014 to 2016 timeframe, King County

Metro wil continue its commitment to the electric trolley bus system by replacing its

entire trolley fleet with a new generation of electric buses. King County Metro

remains one of only a handful of transit agencies in North America who have
continued to operate this unique type of bus service. Trolley bus service provides

service to about 20 percent of King County Metro's riders despite amounting to just
over 10 percent of the bus fleet.

Projected ADA Paratransit Fleet Requirements

Rider demand, average trip length and the productivity of paratransit service affect fleet

requirements for paratransit service. Demand for ADA Paratransit service is projected to

increase steadily over the next ten years, due in part to providing new service under

Transit Now to suburban areas of the county that are not currently served. Another factor

affecting demand is the aging of the population, which will become a factor reflected in
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ridership projections in 2011. It is projected that the fleet necessary to support the ADA

Paratransit Program will increase from the present level of291 vehicles to 407 by 2015.

Projected Vanpool Fleet Requirements

The current capital program for the vanpool fleet is projected to grow at an average rate

of 80 vans per year, including assumptions for expanded growth due to the Transit Now

initiative. During the plan period approximately 628 expansion vans wil be purchased to

serve over 6,100 new vanpool riders.

Replacement van purchases during the plan period represent a significant investment in

the program. Replacement vans are purchased when vans have reached the end oftheir

defined useful economic life and must be retired from active service with vanpool groups.

1,553 vans are scheduled for replacement from 2008 through 2016. In 2000, the

replacement cycle for program vehicles was increased from five to six years. Eight,

twelve and fifteen-passenger vans are scheduled for replacement.

King County adopted policy requires that Vanpool Program passenger fares and the

resale of vans recover: 100 percent of capital costs, 100 percent of direct operating

expense and 25 percent of administrative costs. Some adjustment of this target subsidy
level can be considered if such a change enables simplification of fares or is used in

conjunction with efforts to expand vanpool use.

Strategy C-6: Operating Base Expansion

Expand transit operating base capacity in the areas identified and
described in an adopted King County Metro Transit Operating Facilties
Strategic Plan to support transit fleet growth projected to occur through
the year 2030.

King County Metro will continue to work to complete base expansion activities at

Central-Atlantic campus and continually evaluate additional base capacity needs. King

County Metro's most recent "Transit Base Expansion Plan" in December 2002 indicated

that projects to expand capacity at King County Metro's central base facilities (Atlantic,

Central and Ryerson) wil provide adequate capacity to meet King County Metro service

needs until the 2020-2030 period, assuming that Sound Transit provides new base

capacity for ST Regional Express service by 2013.
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If additional base capacity becomes necessary due to a greater service requirement, such

as a significant transit service to mitigate regional freeway construction projects, King

County Metro will examine additional base expansion options in South King County.

Metro Transit bus service that operates in South King County is projected to grow the

most beyond its current base capacity in the next 10-15 years. Curently all South King

County base capacity is located at "South Base" in Tukwila.

Bases are located to minimize "deadhead" travel time (time spent traveling between the

base and the start or end of revenue service), which is the biggest cost factor in

determining base location, including other factors such as variations in land or .

development costs. King County Metro's fleet of coaches is sized to handle peak service

demands. Bus bases are built to accommodate the peak number of coaches. Buses are

assigned to bases to minimize overall system deadhead costs.

Currently, King County operates about 115 coaches for Sound Transit, which represents

over half of the capacity of a typical Metro transit base. The ST fleet operated by King

County Metro continues to grow incrementally. Ifthe roads and transit program is

approved, Sound Transit wil construct new bases for Regional Express service, and the

capacity Sound Transit currently uses at Metro Transit bases wil become available for

expanded Metro Transit services, including for construction mitigation. If ST2 does not

pass, King County Metro will need to work with Sound Transit to secure adequate base

capacity for its fleet.

Strategy C-7: Terminals & Layover

Work with local jurisdictions to secure long-term agreements for use
of on-street layover spaces. Coordinate with other transportation
agencies and private developers to incorporate layover space and
turnaround facilities into transit stations, transit centers,
transportation projects and new development proposals where
needed to support or improve current transit service. Consider off-
street facilties for layover when on-street layover capacity is not
available, and when dedicated layover space would result in
significant operating savings, improved routing and/or operator
safety.
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Layover space - parking near the end of a route for buses waiting to begin a trip - is

critical to efficient system operation and is necessar to enable increases in s'ervice levels.

Layover space, especially on-street layover is increasingly difficult to establish however.

King County Metro relies on curb space designated by local jurisdictions for most of its

layover needs. The participation oflocal jurisdictions in providing layover space is

essential to provide for more effcient operation of service and is necessar to enable

increases in service levels. Urban development, changes in service, and local jurisdiction

decisions to prioritize non-transit traffic can trigger the need to site new or improved

existing layover locations. As layover space becomes harder to expand or maintain, the

active identification and development of off-street layover space wil become more

critical as will the support and participation oflocal jurisdictions.

The following off-street layovers were developed during the 2002-2007 planning period:

· Atlantic/Central Base

· Bear Creek Park-and-Ride

· Aurora Vilage Transit Center

· Kenmore Park-and-Ride

It is likely that additional off-street layover will be required during the 2007-2016 time

period as on-street spaces become more difficult to obtain or retain. This is especially

true in the downtown Seattle area, but may also be true in other activity centers, as well

as in neighborhood locations at the end of Metro Transit routes.

Requirements for off-street layover wil be considered further in the 2008 update to this

strategic plan. The following off-street layover locations have already been identified for

implementation between 2007-2016:

· Redmond Park-and-Ride

· Eastgate Park-and-Ride

· Burien Transit Center

· Bellevue CBD
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Strategy C-8: Transit-Oriented Development

Encourage and support transit-oriented development at or near transit
facilities to increase transit ridership by increasing activity and density in
centers, and by increasing affordable housing and an appropriate mix of other
land uses. Reduce transit facility development costs through joint
development and/or public-private partnerships'.

For the purpose of establishing benchmarks by which to later measure the
impacts of a project, estimate the anticipated benefits of each proposed TOO
including:

. expected ridership increase attributable to the project

. existing and potential residential and office density

- within the project, and

- within a reasonable walking distance of the transit facility

. amount of affordable housing

. amount of retail that supports nearby resident and transit user needs

. design elements that facilitate transit operations

. design elements that promote walking and bicycling

. partner participation

- city

developer

- other transit agencies

. project contribution to reduced greenhouse gas emissions

Assess the extent to which each existing TOO, and future projects two and five
years after completion, provide the anticipated benefits and other project
specific benefits related to transit operating or facilties enhancements, local
jurisdictional goals and other transportation goals identified in this plan.

Transit-Oriented Development (TOD) Program
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Transit-Oriented Development projects bring increased residential and commercial

density and activity together to improve urban areas that already support high levels of

transit service. The King County TOD program is intended to increase transit ridership

and to meet larger growth management goals by working with jurisdictions to develop

transit-supportive land uses and activities and encourage concentration of growth in

centers. This concentration of growth offers alternatives to suburban sprawl, conserves

natural resource lands, keeps existing city and town centers vital and allows

transportation to operate more efficiently.

Through partnerships with jurisdictions and developers, the TOD program creates

opportnities to leverage funding, enable transit facility improvements and increase

transit ridership while increasing development of housing, jobs and other activities in

close proximity to major transit facilities.

As a result ofthe TOD program, projects that have been completed or are in process

include transit centers, park-and-ride lots, off-street bus-layover, and residential,

institutional, retail, office, hotel and entertainment facilities. The TOD program also

generates revenue for King County through the sale of property and acquiring TOD-

specific grants.

All proposed TOD projects undergo costlbenefit analyses. The concept of "Net Transit
Benefit" is the basis used to evaluate projects.

Transit benefits fall into three major categories:

· Ridership increases due to housing andlor additional park-and-ride stalls;

· Facilties upgrades such as transit center improvements and added bus layover;

· Revenues from sales taxes and sales ofunderutilized surface park-and-ride lots.

Since the inception of the program, the completed projects include:

· Northgate North Retail Project: Opened in 2000. Touchstone Corporation

provided 60 replacement park-and-ride spaces in its parking structure until the

park-and-ride lot at 5th and NE 112th is relocated.

· Metropolitan Plan - Renton: affordable housing and park-and-ride stalls:

Opened in 2001. 150 park-and-ride stall were added, 30 of which are shared with

residents in 90-unit mixed-use development constructed about park-and-ride.

Each unit supplied with free bus pass for 10 years from opening.
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· The Vilage at Overlake: Opened in 2001. 308 Aparments, day care and shared

parking structure.

· Olson-Myers Park-and-Ride in Seattle: Underutilized park-and-ride lot sold to

Apprenticeship Training Trust for job training facility. Now being resold for

construction of 450 affordable senior housing apartments.

· KenmorelNorthshore Park-and-Ride: Sold to City in 2004 for construction of

100 affordable units in 2011. Sale funded 200 additional stalls and layover

construction at nearby Kenmore lot. Utilization of expanded lot is now over 90

percent.

· Kent Sound Transit Garage: King County paid $2.1 milion in 2000 for 191

replacement stalls in Sound Transit commuter rail garage in downtown Kent.

Allowed DOT to surplus James Street lot now valued at $3.2 million.

· Northgate Simon & Lorig Development: Simon lease of280 stalls for 20 years.
Lorig lease of350 stalls for $4.3 million. Sale oflot at 5th and 112th to City of

Seattle for $9.5 million. Both leases and sale approved by County Council in May

2006.

· Redmond Downtown Park-and-Ride: Larger portion sold to Trammel Crow

Residential in 2006. Approximately 300 condolrental units, up to 20 percent

affordable at 80 percent of median income. 400 park-and-ride stalls are to be

reoriented in county-built garage on smaller, retained portion of site. Construction

of new transit center, garage, and housing set for completion in 2008.
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In addition, there are several projects currently being evaluated for TOD feasibility:

· Northgate Transit Center East P&R - Five hundred (500) stall Metro sudace park-

and-ride, 170,000 square feet of developable property east of existing transit center.

Market studies indicate potential for housing and shared use parking. Seattle Housing

Authority and other developers have indicated interest in building mid-rise affordable

housing on this surface lot.

· South Kirkland (Bellevue/Kirkland) - County-owned, 6.95 acres, 603 parking stalls.

Site has potential for large-scale residential andlor mixed use. Excellent access to

adjacent freeways and potential future Burlington Northern Santa Fe traiL. Site is

bisected by boundary between Bellevue and Kirkland.

. Auburn - City and county have issued ~P for downtown mixed-use developer.

Once developer is selected, County would enter into negotiations to buy park-and-

ride stalls in mixed-use facility. Nearby lot on 15th Street near airport would be sold

by county to pay for downtown replacement stalls.

· Burien - Studies indicate there is a market for mixed-use TOD in downtown.

Redevelopment would include structured replacement parking at the existing Burien

park-and-ride. Part of the public investment to date includes new $8 milion

downtown transit center to be completed in 2008. Four hundred thousand dollar

($400,000) federal grant is currently being used by county to issue a request for
qualifications to determine short list of interested developers.

. White Center - Interest has been expressed from the County Executive in moving

park-and-ride from 1.5-acre Olson/Myers lot (100 stalls) to downtown White Center

location as part of mixed-use facility. TOD staff have directed consultants to conduct

market and design analysis to determine if interested downtown property owner can

accommodate TOD/Transit facility.
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Section Six:

Developing Improvements - Implementation Strategies

The implementation strategies identified in this chapter define priorities and a phasing

plan to make Transit Now program improvements by 2016. Transit Now revenues

comprise most of the resource increases anticipated during the period of the plan.

Strategy IM-1: Transit Now Program

King County Metro's priority is to implement the Transit Now program
passed by voters in 2006 and shown in Exhibit 6-1, which includes service
and capital support for these initiatives:

· RapidRide BRT. Use a target of 100,000 annual service hours between
2007 and 2016 to implement RapidRide BRT service in five corridors,
consistent with service strategy S-5. The RapidRide corridors are:

· ShorelinelDowntown Seattle via Aurora Avenue North
· West SeattlelDowntown Seattle via West Seattle Bridge
· Ballard/Seattle Center/south downtown stadium area via 15th Ave

Northwest and West Mercer Street with service or frequent
connections to Ballard High School and the Ballard business
district.

· Federal WaylTukwila via Pacific Highway South

· Bellevue/Redmond via Crossroads and Overlake

· Hiçih Ridership Routes. Use a target of 350,000 annual service hours
between 2007 and 2016 to improve service frequency and/or span of
service on high ridership corridors on the core connections network,
consistent with service strategy S-3 and shown in Exhibit 6-1.

· Service Partnerships. Enter into partnerships with public and/or private
entities to serve established or emerging ridership markets, consistent
with service strategies S-9 and F-3. A sustained fund supporting up to
90,000 annual service hours wil be provided for this purpose, to be
implemented between 2007 and 2013, matched by an additional 30,000

to 45,000 annual service hours funded by partner direct financial
contributions, and by partner investments that will result in quantifiable
transit speed and reliability improvements.
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. New Service for Developin~ Areas. Add new service or improve
existing services in rapidly developing areas in East and South King
County within the Urban Growth Area, consistent with service strategy
S-6. A target of 50,000 new annual hours of service wil be deployed for
developing areas between 2007 and 2016.

Expanded paratransit service. Expand the service area for paratransit
service to cover gaps within the fixed-route coverage areas as shown in
Exhibit 4-3 and provide service to disabled users not served by Access
through the Community Access Transportation Program.

Expanded ridesharin~ and the vanpool pro~ram. Expand outreach
efforts and provide incentives to increase program participation and
facilitate ridesharing opportunities; promote ridesharing to smaller
employers in King County, and in areas not served or underserved by
the fixed-route transit system.

.

.

The primary focus for the 2007-2016 Strategic Plan wil be the implementation of King

County Metro's Transit Now program. Approved by the voters in November 2006,

Transit Now is funded by a one-tenth of one percent sales-tax increase and identifies a

program oftransit investments to be implemented over 10 years. More information about

the Transit Now program is included in Appendix B.

While Transit Now defines the anticipated resources and improvement program for

transit until 2016, each service change will strive to advance multiple service and capital

improvement objectives. If additional resources are available beyond those anticipated

by the Transit Now program, other investments must be consistent with the strategies

contained in this strategic plan.

Strategy IM-2: Service Implementation Phasing

Provide a predictable schedule of service expansions that expand all
elements of the Transit Now program concurrently and in all subareas, as
shown in Exhibit 6-2.

Transit Now is expected to expand Metro Transit service by 15 to 20 percent over ten

years. A preliminary phasing plan for the implementation of new Transit Now annual

service hours is presented in Exhibit 6-2. The phasing plan wil continue to be refined as

the program is implemented.

The phasing plan is guided by three general principles.
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1) All elements of Transit Now should be implemented concurrently.

2) Servce and capital investments should match cash flow.

3) RapidRide is a service c(:mcept that should be implemented as a complete package

of capital and service improvements in each corrdor.

Exhibit 6-2

Transit Now Phasing Plan -
Targeted Increases in Annual Service Hours by Program

Hours
Categories

Developing
Areas

Total

50
RapidRide

High
Ridership/Core

100

350

Total 40-40-20
Adds 45 22 16 42 56 64 61 68 86 40

GJ
86 40 B

Service . 5 22 12 35 6 5 5Partnerships

TOTAL - 50 45 28 77 62 68 66

(In Thousands of ADnual Hours)

RalJidRide Implementation:
Pacific Highway S. in 2010, Bellevue-Redmond & West Seatte ;n 2011,

Ballard/Uptown in 2012, and Aurora in 2013.

The first service investments under Transit Now were made on select core routes in

February 2007, with investments directed to off-peak service due to fleet constraints.

Steady annual service growth is expected to continue over the ten-year period. No

priority has been assigned to any of the elements of the Transit Now program, although

specific factors affect when different investments are made. For example, RapidRide

investments are scheduled to begin in the 201 0 timeframe since RapidRide is dependent

upon the purchase of special buses, and the 'completion of capital improvements and

speed and reliability measures. Implementation of RapidRide also needs to be

coordinated with plans to replace the Alaskan Way Viaduct.
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The other initiatives - core route investments, developing areas service and partnership

programs as well as ridesharng, vanpool and paratransitprogram improvements are all

expected to be deployed steadily throughout the period. Factors that affect the phasing

include service needs, operating constraints and interest in the partnership program. In

anyone year, less than half the investment in new service hours will be devoted to

service partnerships.

In addition to Transit Now, King County Metro wil continue service integration with

Sound Transit Express Bus, Sounder Commuter Rail and future light rail operations when

Sound Transit service improvements or modifications are implemented.

The following list identifies some ofthe major investments for the associated time

periods. Investments in certain programs such as the high ridership core connection

services, developing area service, vanpool and paratransit wil be on-going throughout

the 10 year period.

. '2007

Reopen Downtown Seattle Transit Tunnel - Return buses to tunnel and change

street assignents for many routes in downtown Seattle. -

Core Connections - Investment in off-peak service on core connections

Service Partnerships

· First service partnership with Children's Hospital and Regional Medical

Center began with 63 new trips on existing Metro Transit routes 25 and 75.

· Call for Projects issued for projects to begin in 2008 and beyond

2008-2009

Core Connections - Continued expansion of off-peak service and initial investment

in peak-hour service on core connections.

Developing Areas - Continued investment in expanding service to areas

experiencing growth.

Service Partnerships - Begin projects with major employers and cities to add new

service.

Central Link integration - Revise routes to reduce duplication and improve feeder

service when Link opens between downtown Seattle and Sea- Tac Airport.

2010-2011
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RapidRide Initiation - Initiate RapidRide improvements on Pacific Highway South,

Bel-Red and West Seattle corrdors.

Service Partnerships ~ Continued investments for improvements and new service.

Core Connections - Continued investment in high ridership routes.

2012-2013

RapidRide - initiate RapidRide on Ballard and Aurora Avenue North corrdors.

Core Connections - Continue to improve services on core connection routes.

Service Partnerships - Additional service partnership hours added; service wil

remain at current levels as long as partner funding is sustained.

Developing Areas -Make further service improvements in growing areas of South

and East King County.

2014-2016

Core Connections - Additional investments in core service improvements.

University Link - Adjust service to reduce duplication and provide feeder service.

King County Metro wil continue to adjust service as new Sound Transit investments are

made. Some of the key activities will be the initiation of Central Link light rail to Sea-

Tac Airport in 2009, North Link to the University of 
Washington iI12016 and the full

implementation of Sounder commuter rail service.

Continued Delivery and Development of Established Metro Transit Services

King County Metro wil continuously review and evaluate service structure, ridership

demand, land use conditions and operating characteristics to develop proposals consistent

with the service and capital strategies of this plan, local subarea priorities and to respond

to changing conditions and resource availability.

King County Metro wil continue to maintain and pursue new partnership initiatives that

will help leverage limited public resources with additional financing from both public and

private partners. Strategy S-9 summarizes initiatives that King County Metro continues

to pursue with local jurisdictions, institutions, and employers to help finance alternative

public transportation products and provide financial incentives for users of those

products. King County Metro is also working closely with local jurisdictions and the

State of Washington to maximize funding from federal grants, primarily for capital

projects. However, grant funds are often restricted as to when they can be used and
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typically support only one-time capital costs and/or short-term service demonstrations.

Therefore, grants cannot be considered susÚiinable resources for service.

Strategy IM-3: Service Resource Allocation

The implementation of transit service hours as stated in strategy IM-1 and
IM-2 above shall use the following framework for transit service allocation.
Service hours used for service partnerships, schedule maintenance,
contracted services or partnership agreements are exempted from subarea
allocation requirements.

With the implementation of each 200,000 annual hours of service
investments that are subject to the subarea allocation requirement and at
the end of the 2007-2010 Transit Now program investments, each King
County Metro planning subarea would receive a share of actual service
hours implemented: East 40%, South 40% and Seattle/North King County
20%.

Measurement of the resulting share of hours wil be based on the baseline
bus route allocations that assign one-way routes that originate in a subarea
or two-way routes that operate wholly within a subarea to that subarea.
Further, all-day, two-way routes that operate between two subareas wil be
attributed in hours at 50% to each subarea. Any system-wide reduction in
service investment shall be distributed among the subareas in proportion
to each subarea's share of the total service investment.'

The subarea and community planning process described in strategy IM-4 will be used to

determine service investment priorities within each subarea. This process may result in

service recommendations for investments in a different subarea. When a route crosses

subarea boundaries, it is possible that the improvement priorities identified in one subarea

may not coincide with the priorities of another subarea. In those instances, the King

County Executive wil propose, and the King County Council will adopt service changes

guided by the overall objectives ofthe plan.
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Exhibit 6-3
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Strategy IM-4: Subarea and Community-Based Planning

Conduct a community planning process in which transit riders, local
jurisdictions, unincorporated area councils, employers, and educational
institutions participate in the design and implementation of significant
changes to existing service. Use service and capital strategies consistent
with the service priorities described in Strategy IM-1. Involve the
community, local jurisdictions and subarea groups in the development of
recommendations for updates of the Strategic Plan at least every two years
or more frequently if chan~ing conditions or priorities, dictate. Utilze
overall roles and responsibilities as shown in Exhibit 6-3 and the service
change process shown in Exhibit 6-4.

Plan updates shall address significant operating changes and capital
improvements anticipated in the next ten years as well as any revision to
adopted strategies necessitated by significantly changed circumstances
affecting the transit program.

Subarea-based Community Planning

Subarea and community-based planning play an important role in the development and

implementation ofthe Strategic Plan. The 2007-2016 Strategic Plan is focused primarily

on the implementation of Transit Now, a program that was founded upon significant

public input. In developing Transit Now, transit staff connected with more than 80

stakeholder groups, including employers, community organizations and local governent

agencies to obtain feedback used to shape the program.

Further opportnity for community participation will be possible as part of the major

update to the Strategic Plan in 2008, which will involve a comprehensive public outreach

and involvement program.

Plan Implementation

Implementing the Strategic Plan also involves working closely with communities affected

by possible service changes.
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The subarea-based community planning process to implement the Strategic Plan wil

involve the following:

. Defining subarea priorities within the parameters of 
the Strategic Plan

. Working with individual communities to define the specific improvements to be

implemented, consistent with Implementation Strategies IM-1 and IM-2

Defining Subarea Priorities

King County Metro wil work with the subarea transportation groups, including the

Eastside Transportation Partnership (ETP), South County Area Transportation board

(SCA TBd) and SeattlelShoreline (SeaShore), and other stakeholders to identify service
priorities not specifically identified in this plan for each subarea. Where appropriate,

King County Metro wil develop community sounding boards to identify specific

improvements and modifications to be implemented.

This effort wil seek to establish a broad-based understanding of the priority service

investments identified in Implementation Strategy IM-1 and phasing identified in

Strategy IM-2 prior to the beginning of a more detailed community process identifying

specific changes to be implemented. During this stage parnerships and other means of

gaining additional resources wil be also pursued. In the case of service parterships,

King County Metro expects to work closely with partners to develop joint

recommendations that are reviewed by affected communities.

Making Changes

Formal King County Council approval of detailed service proposals concludes the annual

service change process, which provides opportunities for the public to help design and

implement changes. Current service wil be changed, and new services will be developed

through this process. Although the exact schedule of events may vary during each

service change process, depending on the complexity of 
the changes being discussed, and

the decision timeline associated with them, processes should be designed to include:

. Riders, nonriders, citizen advisory committees, elected offcials, community

leaders, city and county staff, school districts, social service agencies, and King

County Metro staff and operators wil be involved.

. Make use of information on public and community needs and preferences,

research on other transit systems, and data on the performance of the current

system.
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Exhibit 6-4

Strategic Plan Roles and Responsibilties

Recommendations to County Executive King County Council

Subarea
Steering Regional

Committees Local Community Transit Transportation King County
Task (ETP, SCATBd, Jurisdictions Involvement Committee Committee Council

SeaShore)

Select Review and Help subarea Use information Receive System
subarea refine alternative steering from Six-Year progress approval of
priorities service priorities committees Plan outreach reports on system

for the subarea. define priorities efforts and from subarea priorities and

Recommend.
by participating existing research discussions. expenditure
in the steering in discussions levels in annual

subarea service committees and with local budget.
priorities to the

at the staff leveL. jurisdictions and
County subarea steering
Executive. committees.

Develop Review service Work with King Representatives Review and Final Council
service change proposals County Metro from a broad recommend action on
changes developed by staff and range of service change service change

King County community community ordinance to ordinance.
Metro, local members interests work CounciL.
jurisdictions and to develop with King County
communities for specific service Metro staff and
consistency with change local jurisdictions
defined priorities. proposals. to develop

specific service
change
proposals.

Update Six- Recommend Six- Help subarea Representatives Review and Final Council
Year Plan Year Plan steering from a broad recommend action on

modifications to committees range of Six-Year update of Six-
the County develop recom- community Plan update Year Plan

Executive. mended Six- interests help ordinance to
Year Plan develop CounciL.
modifications. recommended

Six-Year Plan
modifications.
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Working partnerships wil be created between King County Metro and communities

affected by service changes. This approach assumes the following:

. Public involvement occurs early in the planning process.

. The public is advised about opportnities for involvement throughout the

planning process.

. An extensive public information effort uses a varety of media and

communication media to keep discussion open.

. Clarity is needed as to who contributes to decisions and who is responsible for the

final decision.

· Flexibility is necessary.

The goal of this approach to community involvement is to ensure that King County Metro

is responsive and accountable to the community during implementation of 
the Strategic

Plan. Depending on the complexity of a given service change proposal, the community

involvement process may take up to eighteen months, including Council adoption of the

final service recommendations.

Additional Factors

Beyond consistency with plan objectives and strategies, during any given service change

process a number of factors wil influence the selection of a specific set of service

changes. These considerations include federal requirements, cost, capital requirements,

relationship to other proposals, and subarea priorities.

Federal Requirements

King County Metro is required to comply with two federal requirements - Title VI of 
the

Civil Rights Act and the Americans with Disabilities Act (ADA) - that are integrated in

all service proposal assessments.
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SIX-YEAR PLAN
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SERVICE CHANGE
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Exhibit 6-5

Service Change Process

County Council adopts Six-Year Plan

.0 bjectives/strategies

.genera1 phasing approach
.approximate budget

.supportng capital needs

TECHNICAL PROCESS

.deve10p ideas
.research

.make proposals

.confinn budget
.make recommendations8 - 12 months ...........'"'".....'".......~

y
County Council
adopts service

change package
1 - 2 months'"'""''"'''"'''''''"'''''''"'''''''"'"'''"

3 -4 months ..'"...

(

ADVISE

ADVISE

PUBLIC

INVOLVEMENT

) .Iocal elected
officials

.Iocal city and
agency staff

.emp10yers

.riders

.educational
ins ti tu ti ons

.interest groups

.public

ADVISE

IMPLEMENTATION
PREPARATION

.schedu1e development
.work "pieces" developed and operators choose

.printed infonnation and signs prepared
.marketing program arranged

.physica1 improvements completed

y
IMPLEMENT A TION

.implementation

.eva1uation

.revision
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The objectives of Title VI are to ensure that the level, quality and distribution of 
transit

services, as well as participation in transit planning, are provided to ensure equal access

and mobility without regard to race, color or national origin. In anticipation of significant

transit system modifications, King County Metro will identify resulting service levels and

quality of service for minority and non-minority communities, and make such

information available to policy makers.

The Americans with Disability Act (ADA) requires that complementary paratransit

service be comparable to non-commuter, fixed-route service for the general public in

several ways, including service area, days and hours, response time and fares. The

minimum complementary paratransit service area, as defined by federal regulations, is

based on King County Metro's non-commuter fixed-route service. When non-commuter

fixed route service changes occur, the paratransit service area is adjusted to reflect these

changes as needed.

Financial Constraints

Some service changes may have to wait for implementation because of funding

constraints. To the extent that additional revenues become available, the magnitude and

timing of service improvement implementation wil vary.

Capital Requirements-Integrating Service with Capital

The establishment of service priorities wil influence the timing for implementàtion of

critical supporting capital program elements (fleet procurement, transit hubs, speed and

reliability improvements, etc.).

Relationship to Other Proposals

Different service proposals may complement each other by mutually enhancing their

effect on overall mobility or system efficiency. Circumstances such as these could require

that certain changes be linked.

As individual services are agreed upon, periodic reviews with the subarea groups wil be

made to update them on progress towards their implementation. In addition, the groups

wil be used as a "clearinghouse" to address issues regarding the direction of service

changes and any issues resulting from the community work and affecting the overall

network for the subarea in question.
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Section Seven:

Paying for the System - Financial Strategies

Financial Strategies support the ongoing stability of the transit system and ensure the

financial integrty of the Public Transportation Fund. These strategies build upon

existing policies that result in: prudent planing using appropriate assumptions to sustain

transit service, pursuit of grants and partnerships to fund system activities, and to achieve

an Operating Revenue to Operating Expense (ORlOE) target.

A central goal of King County Metro's financial planning activities is stability of the

transit system and the financial integrty of the Public Transportation Fund. This goal is

accomplished through prudent planing that uses reasonable economic assumptions along

with specific programmatic plans to project future revenues, expenditures and resulting

fund balances. Planing is done on an ongoing basis, and not just as part of the county's

annual budget process.

Comprehensive financial planning, combined with ongoing forecasting, allows the

system to respond effectively to change in the economic environment, without

detrimental impacts to existing services. Anticipation of changes in financial conditions

and forecasting beyond the current year enable the transit system to project sustainable

levels of transit service and to accelerate or delay new service implementations based on

these changing conditions.

Relationship of the Strategic Plan to the Financial Plan

This strategic plan is consistent with King County Metro's financial plan that covers

2006-2015. While this financial plan covers through 2015, only the period of2006-2012

reflects adopted budget assumptions. When this strategic plan is updated in 2008, King

County Metro's 10- year financial plan for the period of 2007 - 2016 will be available and

included in the strategic plan.

The financial plan for 2006-2015 includes detailed revenue and expenditure assumptions.

The basis for the plan is the 2007 adopted budget that was adopted in late 2006. This plan

was revised in early 2007 to include the revenues and expenditures associated with the

voter-approved Transit Now program. The revenue and costs to implement the Transit

Now program were layered on top of the much larger baseline program.
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Financial Planning Impacts of Transit Now

The Transit Now program is funded with OJ percent of one percent sales tax collected

throughout King County. Over the ten-year period, the funding is assumed to cover the

cost of implementing the service as well as constructing andlor acquiring the

infrastructure necessary to support the service. The program is staged in a manner that by

year ten of the program 100 percent of the revenue from the additional sales is supporting

the ongoing costs of the service that was implemented.

The Next Ten Years

Despite the addition of sales tax revenue associated with Transit Now, the next several

years wil continue to present a signficant challenge to King County Metro. As

mentioned previously, revenue for the voter-approved Transit Now program wil be

expended to implement the improvements leaving the underlying program without more

resources.

While the region is expected to experience growth in population and employment, the

resulting sales tax revenue may not be sufficient to cover expenditure growth. For the

past several years, King County Metro has experienced cost growth that has outpaced

both revenues and inflation. Factors contributing to this situation are not anticipated to

slacken over the next several years. Many of these cost areas are ones that King County

Metro has limited ability to control. The price of diesel fuel per gallon has more than

tripled in cost from 2001. Medical and retirement benefits continue to outpace inflation.

King County Metro has taken steps to try to stem the growth of expenditures as a way to

preserve service levels. One response was to delay the implementation of service. This

may stil be necessary if costs continue to outpace revenues. In looking at this issue it is

important to remember that the Transit Now program builds upon a baseline program that

had limited service expansion. The baseline program was providing 190,000 hours of

service over the ten-year period.

In order to preserve the baseline program, a key factor wil be fare increases. The current

financial plan assumes fare increases in 2008 and 2011. These fare increases are

intended to recover inflationary cost growth and are a key element of the financial plan.
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Future updates of the plan wil incorporate changes from the current forecast, changing

the phasing, quantity and types of both service and capital projects to best meet the goals

of the plan within the resources that are available.

King County Metro Financial Planning Process

Planning is done on an ongoing basis, as well as par of the county's annual budget

process.

. Comprehensive financial planning, combined with ongoing forecasting, allows the

system to respond effectively to change in the economic environment, without .

detrimental impacts to existing services. Anticipation of changes in financial conditions

and forecasting beyond the current year enable the transit system to project sustainable

levels of transit service and to accelerate or delay new service implementations based on

these changing conditions.

Future updates of the plan will incorporate changes from the current forecast, changing

the phasing, quantity and types of both service and capital projects to best meet the goals

ofthe plan within the' resources that are available.

A central goal of King County Metro's financial p1amiing activities is stability of the

transit system and the financial integrty of the Public Transportation Fund. This goal is

accomplished through prudent planning that uses reasonable economic assumptions along

with specific programmatic plans to project future revenues, expenditures and resulting

fund balances.

Strategy F-1: Operating Revenue

Pursue a combination of farebox and other operations revenue to maintain
a target bus operating revenue-to-operating expense ratio of at least 25
percent.

Fare revenue is a significant source of financing for public transportation. Policies

regarding fare revenues influence how much resources wil be available to improve

existing service. In addition, the fare structure influences demand for service, impacting

both ridership and revenue. Local economic conditions impact ridership and the resulting

fare revenue.

King County Metro Strategic Plan for Public Transportation, 2007-2016 7-3



The current financial plan includes the assumption that there will be fare increases in

2008 and 2011 to keep pace with inflation and respond to increasing program costs.

Decisions about the exact timing and amount of the fare increase will be determined

during the county's anual budgeting processes.

Strategy F-2: Grants

Pursue grants to fund projects that have been identified as necessary to
support system service priorities or maintain the system as outlined in this
plan.

Transit is dependent on continued funding from the Federal Transit Administration. In

2005, the Sudace Transportation Act was reauthorized as the Safe, Accountable,

Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) and

included an increase in funding for the Puget Sound Region.

Federal funding is provided in a number of ways. The most significant funding is

formula generated based on public transit services operated in the region. In addition,

individual projects are submitted and receive funding through regional processes or

confessional earmarks. New sources of funding are continually evaluated and when

projects match with program requirements, grant requests are developed and submitted.

Examples of new funding that has been explored include "Very Small Starts" funding for

RapidRide implementation and the Urban Partnership program for funds to expand transit

services across Lake Washington.

Opportunities for state funding oftransit projects and programs has increased in recent

years. This funding includes the addition of the Office of Transit Mobility that manages

a statewide grant competition as well as funding for Vanpool and Access programs.

Future funding awards wil be contingent on appropriation levels and competitiveness of

submitted proposals.
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Strategy F-3: Financial Partnerships

Pursue opportunities for partnerships and economic development with
communities, employers, other transit agencies, federal and state
governments and vendors to expand resources to support transit services
and supporting capital facilities. Explore the use of advertising to support
shelter program expansion and enhancements.

The Comprehensive Plan for Public Transportation (formerly known as the Long-Range

Policy Framework) directs King County Metro to maximize the effectiveness oflocal

public transportation funds by pursuing joint financing of service and capital projects.

King County Metro establishes parterships along many different avenues to leverage

funds for service and capital investments. Parnerships range from cooperative efforts

with jurisdictions and agencies to implement minor and major capital projects, to

programs with employers to promote ridesharng and alternatives to driving alone. With

the passage of voter-approved Transit Now, additional resources have been made

available to leverage funding and improvements through partnerships.

Service Partnerships: Transit Now

As described under Service Strategy S-9, Transit Now sets aside resources to pursue

partnerships with major employers and cities, potentially leveraging millions in

additional funding from other sources to add new service in rapidly expanding

employment centers. The King County Council has approved a set of priority criteria for

selecting partnership proposals along with a process and schedule for seeking future

partners. Two types of partnerships are authorized under Transit Now: direct financial

partnerships and speed and reliability partnerships.

1) Direct ÏinancIal partnerships - A public or private partner (or partners) contributes

one-third of the fully-allocated cost of a new Metro Transit route or of new service on

an existing Metro Transit route for at least five years and King County pays the other

two-thirds.
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2) Speed and reliabilty partnerships - One (or more) of 20 eligible cities commits to

improving traffic operations on one or more of King County Metro's core service

connections so that buses move at least 10 percent faster throughout the day. In

retUrn, King County Metro increases bus service in that city by 5,000 hours per year

for each route that has gained 10 percent in speed.

Commute Partnerships

King County Metro also works to develop partnerships in the Puget Sound region to

increase public transportation services, as described under Service Strategy S-9. Within

such transportation partnerships, King County Metro works with employers, cities,

neighboring transit agencies, business organizations and community groups to offer a full

array of transportation services and assistance to employers. These partnerships also

extend to private and public landowners that enter into agreements to provide leased lànd

for park-and-ride use through King County Metro's leased lot program.

Transit-Oriented Development (TOD) Partnerships

King County's TOD program, as described under Capital Strategy, C-8, creates

opportnities for King County to partner with jurisdictions and developers to leverage

funding, enable transit facility improvements and increase transit ridership while

increasirig development of housing, jobs and other activities in close proximity to major

transit facilities,

The TOD program is intended to increase transit ridership and to meet larger growth

management goals by working with jurisdictions to develop transit-supportive land uses

and activities and encourage concentration of growth in centers. This concentration of

growth is intended to slow suburban sprawl, conserve natural resource lands, keep
existing city and town centers vital and allow transportation to operate more efficiently.
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Strategy F-4: Financial Management

Ensure the maximum benefit is derived from available transit revenues by:

· focusing capital expenditures on projects that directly support service
investments;

. refining capital improvement program expenditure assumptions to improve

annual accomplishment rates;

. revising lifespan assumptions to reflect actual experience when planning

for the replacement of the transit fleet and other equipment and facilties;

. increasing the amount of service in the operating program by reducing

annual underexpenditure levels, and

· replenishing the Transit Fare Stabilzation and Operating Enhancement
Reserve to enable the operating program to respond to unforeseen revenue
or expenditure circumstances.
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