


Projects Led by King County

Shared Projects



**1. 5<sup>th</sup> NE & NE 112<sup>th</sup> Park & Ride – Existing 484 stalls (including Target garage) proposed sale, closing in January 2008.**

**2. 5<sup>th</sup> Avenue Streetscape Improvements – Partially underway**

**3. Sound Transit Light Rail – Preferred location of future LRT station.**

**4. Simon Garage – Site of 755 stall garage with 280 stalls for metro Park & riders. Construction April – October 2006.**

**5. Future County Transit Oriented Development on County owned surface Park & Ride.**

**6. Housing/Lorig Cinema Development – 500 units of housing and garage with 350 shared use Park & Ride stalls. Construction – June '06 – January '08.**

**7. 3<sup>rd</sup> Avenue Construction – King County Roads Division with funding from PSRC & Seattle, which requires the removal of 70 Park & Ride stalls. Construction – June – November '07**

	2006	2007	2008
<b>Simon</b>	+280		
<b>3<sup>rd</sup> Avenue</b>		-70	
<b>Park</b>			-484
<b>Lorig</b>			+350