



King County

Girmay Zahilay

King County Executive

401 Fifth Avenue, Suite 800

Seattle, WA 98104

206-296-9600 Fax 206-296-0194

TTY Relay: 711

www.kingcounty.gov

January 26, 2026

The Honorable Sarah Perry
Chair, King County Council
Room 1200
C O U R T H O U S E

Dear Councilmember Perry:

I am pleased to transmit to you the January 2026 Harborview Bond Program Monthly Status Report for the 2020 voter approved Harborview bond program, pursuant to Ordinance 19583. The information in this report covers the month of November.

The enclosed report identifies tasks accomplished to advance the Bond Program work and details progress towards achieving the bond program goals. Notably, in addition to this report, FMD provides monthly project updates to Harborview's Board of Trustees and King County Auditor's Office.

Subsequent monthly reports will update the information included in this document.

If your staff have questions, please contact Anthony Wright, Director of Harborview Construction and Infrastructure, at 206-477-9352.

Sincerely,

for

Girmay Zahilay
King County Executive

The Honorable Sarah Perry

January 26, 2026

Page 2

cc: King County Councilmembers

ATTN: Stephanie Cirkovich, Chief of Staff, King County Council

Melani Hay, Clerk of the Council

Karan Gill, Deputy King County Executive, Office of the Executive

Jasmine Weaver, Chief of Staff, Office of the Executive

Garrett Holbrook, Council Relations Manager, Office of the Executive

Lorraine Patterson-Harris, County Administrative Officer, Department of Executive Services (DES)

Lisa Pearson, Director, Facilities Management Division (FMD), DES

Julie Ockerman, Manager, Real Estate Services, FMD, DES